

BW-2789  
AR



REPLY TO  
ATTENTION OF

DEPARTMENT OF THE ARMY

FORT ORD OFFICE, ARMY BASE REALIGNMENT AND CLOSURE  
P.O. BOX 5008, BUILDING #4463 GIGLING ROAD  
MONTEREY, CALIFORNIA 93944-5008

JAN 06 2006

Fort Ord BRAC Field Office

Charlie Ridenour  
California Environmental Protection Agency  
Department of Toxic Substances Control  
8800 California Center Drive  
Sacramento, CA 95826-3200

Dear Mr. Ridenour:

Enclosed for your review is an updated schedule for submitting a Site 39 primary document under the Fort Ord Federal Facility Agreement (FFA). This attached schedule shows a delay in the schedule for the *Final Historical Area (HA) 23D Sampling Work Plan*. This document has been delayed pending a government signature. This schedule was discussed and confirmed by email and phone calls in accordance with Section 9.2 (g) of the FFA.

A copy of this letter has been furnished to Mr. Min Wu of your office and Ms. Judy Huang of the U.S. Environmental Protection Agency, Region IX. Please feel free to contact me at (831) 242-7920 if you have any questions.

Sincerely,

A handwritten signature in black ink that reads "William K. Collins".

William K. Collins  
Base Realignment and Closure  
Environmental Coordinator

Enclosure

Site 39

Deliverable/Event	Previous Deadline	Current Deadline	Deadline Revision Rationale
<i>Remedial Action / Remedial Design</i>			
Final Historical Area (HA) 23D Sampling Work Plan	11/15	12/15	Needed additional time for government signature.

8-Dec-15