



BRA and Lead Evaluation Status
Fort Ord HTW BCT
2 February 2018

Basewide Range Assessment

- Corps submitted revised RTCs to DTSC on draft TM to document the results of the sampling in Units 1, 2, 3, 7, 10, 33, and WGBA. Meeting held on 11/3. KEMRON submitted an addendum to the previous sampling plan for additional step-out samples in Unit 33. DTSC provided concurrence on sample collection and requested further explanation on area-weighted average. Sample collection to occur in early February.
- KEMRON received comments on draft RTCs on the draft TM to document the results of the sampling in Units 5A and 9.
- KEMRON is responding to comments on the draft sampling plan for Unit 31.
- KEMRON is preparing the draft report of the sampling results from Unit 23.
- KEMRON is preparing the draft final sampling plan for Units 25 and 28.
- KEMRON is resolving the back check comments on the update to the Comprehensive BRA Report.

Site 39 Erosion Control

- KEMRON is monitoring Site 39 areas throughout the Impact Area MRA for erosion issues.
- KEMRON is addressing maintenance issues at erosion control sites.

Lead Evaluation Sites

- DTSC currently plans to release the lead cleanup level in July 2018.