



KEMRON

Gilbane

BRA and Lead Evaluation Status

Fort Ord HTW BCT

11 April 2018

Basewide Range Assessment

- Corps submitted revised RTCs to DTSC on draft TM to document the results of the sampling in Units 1, 2, 3, 7, 10, 33, and WGBA. KEMRON collected step-out samples February. Preliminary analytical results received.
- KEMRON submitted the final TM to document the results of the sampling in Units 5A and 9.
- KEMRON submitted the final sampling plan for Unit 31.
- KEMRON submitted the final report of the sampling results from Unit 23.
- KEMRON submitted RTCs to the Army for FOCAG comments on the draft final sampling plan for Units 25 and 28.
- KEMRON met with USACE to discuss the back check of the update to the Comprehensive BRA Report main text and the next steps for the main text and Appendix A.

Site 39 Erosion Control

- KEMRON is monitoring Site 39 areas throughout the Impact Area MRA for erosion issues.
- KEMRON is addressing maintenance issues at erosion control sites.

Lead Evaluation Sites

- DTSC currently plans to release the lead cleanup level in July 2018.