



BRA and Lead Evaluation Status
Fort Ord HTW BCT
13 August 2018

Basewide Range Assessment

- Corps submitted revised RTCs to DTSC on draft TM to document the results of the sampling in Units 1, 2, 3, 7, 10, 33, and WGBA. KEMRON submitted an addendum to the work plan to collect 7 additional samples to better characterize the remediation area.
- Results for sampling in Unit 31 and Units 25 and 28 have been received. KEMRON has submitted the preliminary draft to the Army for review.
- KEMRON is working on comments for the back check sections of the the update to the Comprehensive BRA Report main text and the next steps for the main text and Appendix A.

Site 39 Erosion Control

- KEMRON is monitoring Site 39 areas throughout the Impact Area MRA for erosion issues.
- KEMRON is addressing maintenance issues at erosion control sites.

Lead Evaluation Sites

- DTSC currently plans to release the lead cleanup level in September 2018.

Landfill Soil Management

- KEMRON is managing the transfer of soil into Area E.