



BRA and Lead Evaluation Status

Fort Ord HTW BCT

10 October 2018

Basewide Range Assessment

- Corps submitted revised RTCs to DTSC on draft TM to document the results of the sampling in Units 1, 2, 3, 7, 10, 33, and WGBA. KEMRON submitted an addendum to the work plan to collect 7 additional samples to better characterize the remediation area. KEMRON prepared RTCs for DTSC comments. Samples were collected two weeks. The Army met with DTSC to discuss the area-weighted average process.
- Results for sampling in Unit 31 and Units 25 and 28 have been received. KEMRON has received comments for the preliminary draft from the Army.
- KEMRON is working on comments for the back check sections of the the update to the Comprehensive BRA Report main text and the next steps for the main text and Appendix A.

Site 39 Erosion Control

- KEMRON is monitoring Site 39 areas throughout the Impact Area MRA for erosion issues.
- KEMRON is addressing maintenance issues at erosion control sites.

Lead Evaluation Sites

- DTSC currently has released the lead cleanup level.
- KEMRON is preparing responses to DTSC comments on the Final Technical Memorandum Lead Evaluation at Selected Sites. KEMRON will prepare a revision to the TM.

Landfill Soil Management

- KEMRON collected the last composite sample from the stockpile of soil transferred into Area E.