



## **BRA and Lead Evaluation Status**

### **Fort Ord HTW BCT**

**14 November 2018**

#### **Basewide Range Assessment**

- Unit 33: KEMRON resubmitted the addendum to the work plan to collect 7 additional samples to better characterize the remediation area with responses to DTSC comments. Preliminary sample results have been received.
- KEMRON has submitted the draft sampling results report for Unit 31 and Units 25 and 28.
- KEMRON responded to comments for the back check sections of the the update to the Comprehensive BRA Report main text and the next steps for the main text and Appendix A.
- KEMRON will be conducting a site reconnaissance in BLM Area B accessible areas in early December.

#### **Site 39 Erosion Control**

- KEMRON is monitoring Site 39 areas throughout the Impact Area MRA for erosion issues.
- KEMRON is addressing maintenance issues at erosion control sites.

#### **Lead Evaluation Sites**

- DTSC currently has released the lead cleanup level.
- KEMRON is preparing responses to DTSC comments on the Final Technical Memorandum Lead Evaluation at Selected Sites. KEMRON will prepare a revision to the TM.

#### **Landfill Soil Management**

- KEMRON received the results from the last composite sample from the stockpile of soil transferred into Area E.