

Document Title	Version	Proposed Issue Date	Comment Due Date	Doc Group	Author Org	Notes
Operable Unit 2 PFOA/PFOS QAPP Addendum	DRAFT	28-Sep-18	29-Oct-18	Secondary	Ahtna	FOCAG comments on Draft to be addressed separately
	DRAFT FINAL	5-Nov-18	3-Dec-18			
	FINAL	7-Dec-18	None			
Operable Unit 2 Landfills Operations and Maintenance Plan Revision 1	DRAFT	11-Jan-19	11-Feb-19	Secondary	Ahtna	
	DRAFT FINAL	5-Mar-19	3-Apr-19			
	FINAL	17-Apr-19	None			
OU2 Landfills Iso-Settlement Report	DRAFT	28-Dec-18	28-Jan-19	Secondary	Ahtna	
	DRAFT FINAL	18-Feb-19	18-Mar-19			
	FINAL	2-Apr-19	None			
Monitoring Well Decommissioning Completion Report, Former Fort Ord, California	DRAFT	9-Nov-18	10-Dec-18	Secondary	Ahtna	
	DRAFT FINAL	9-Jan-19	8-Feb-19			
	FINAL	22-Feb-19	None			
Monitoring Well Installation Completion Report, Former Fort Ord, California	DRAFT	4-Dec-18	2-Jan-19	Secondary	Ahtna	
	DRAFT FINAL	1-Feb-19	4-Mar-19			
	FINAL	18-Mar-19	None			
Monitoring Well and Soil Gas Probe Decommissioning Work Plan, Former Fort Ord, California	DRAFT	13-Nov-18	13-Dec-18	Secondary	Ahtna	Feb 2019 well decommissioning of 25 OUCTP soil gas probes and 10 A-Aquifer monitoring wells
	DRAFT FINAL	28-Dec-18	25-Jan-19			
	FINAL	1-Feb-19	None			
Quality Assurance Project Plan, Volume 1, Appendix A, Revision 7, Groundwater Remedies and Monitoring at OU2, Sites 2/12, and OUCTP	DRAFT	5-Dec-18	4-Jan-19	Secondary	Ahtna	
	DRAFT FINAL	7-Feb-19	11-Mar-19			
	FINAL	26-Mar-19	None			
Quality Assurance Project Plan, Volume 1, Appendix C, Revision 4, Soil Gas Monitoring at Sites 2/12	DRAFT	21-Nov-18	21-Dec-18	Secondary	Ahtna	
	DRAFT FINAL	24-Jan-19	25-Feb-19			
	FINAL	12-Mar-19	None			
Quality Assurance Project Plan, Volume 1, Appendix D, Revision 3, OU2 Landfills	DRAFT	22-Oct-18	19-Nov-18	Secondary	Ahtna	
	DRAFT FINAL	11-Dec-18	9-Jan-19			
	FINAL	23-Jan-19	None			
BRA Units 1, 2, 3, 7, 10, 33, and Watkins Gate Burn Area Addendum 3	DRAFT	30-May-17	7-Jul-17	Secondary	KEMRON	Additional step-out samples collected in Unit 33.
	DRAFT FINAL	TBD	TBD			
	FINAL	TBD	None			
BRA Units 25 and 28 Sampling Report	DRAFT	7-Nov-18	14-Dec-18	Secondary	KEMRON	
	DRAFT FINAL	12-Jan-19	15-Feb-19			
	FINAL	15-Mar-19	None			
BRA Unit 31 Sampling Report	DRAFT	8-Nov-18	14-Dec-18	Secondary	KEMRON	
	DRAFT FINAL	12-Jan-19	15-Feb-19			
	FINAL	15-Mar-19	None			
Revised Final Technical Memorandum Lead Evaluation at Selected Sites	FINAL	5-Dec-18	None			
Comprehensive BRA Report Rev 3	FINAL	TBD	None	Secondary	KEMRON	

Notes:

gray font indicates that the document has been issued and/or comments have been received
yellow highlight indicates documents due within the next month and/or currently in review.