



KEMRON

Gilbane

BRA and Lead Evaluation Status

Fort Ord HTW BCT

15 May 2019

Basewide Range Assessment

- KEMRON submitted the draft final sampling report for Units 1, 2, 3, 7, 10, 33, and WGBA. Comments requested by 28 May 2019.
- KEMRON submitted the final sampling results report for Units 25 and 28.
- KEMRON submitted sections on HAs addressed under previous contract for the update to the Comprehensive BRA Report.
- KEMRON conducted a site reconnaissance in BLM Area B accessible areas in January and is resolving comments on the preliminary draft description of the findings.

Lead Evaluation Sites

- KEMRON plans to meet with DTSC to discuss the cleanup level for the ESD.

Site 39 Erosion Control

- KEMRON is monitoring Site 39 areas throughout the Impact Area MRA for erosion issues.
- KEMRON is addressing maintenance issues at erosion control sites.

Building Demolition Project

- Landfill placement in progress.