



BRA and Lead Evaluation Status

Fort Ord HTW BCT

19 June 2019

Basewide Range Assessment

- KEMRON received DTSC comments on the draft final sampling report for Units 1, 2, 3, 7, 10, 33, and WGBA. KEMRON preparing RTCs for DTSC comments.
- KEMRON received comments on the sections on HAs addressed under previous contract for the update to the Comprehensive BRA Report.
- KEMRON conducted a site reconnaissance in BLM Area B accessible areas in January and is resolving comments on the preliminary draft description of the findings.

Lead Evaluation Sites

- On hold pending DTSC internal meetings.

Site 39 Erosion Control

- KEMRON is monitoring Site 39 areas throughout the Impact Area MRA for erosion issues.
- KEMRON is addressing maintenance issues at erosion control sites.

Building Demolition/Landfill Project

- Landfill placement complete. Will resume when Range 48 work has progressed (July).