

Former Fort Ord HTW Document Schedule

Last Updated: 9/16/2025

Documents currently under regulatory agency review

Document Title	Version	Issue Date	Comment Due Date	Doc No.	Notes
PFAS Public Fact Sheet	Draft Final	9/10/2025	9/25/2025	TBD	
QAPP, Volume 1, Appendix A, Revision 13, Groundwater Remedies and Monitoring at OU2, Sites 2/12, and OUCTP	Draft Final	9/9/2025	10/9/2025	BW-2785*	

Upcoming Documents (issue dates estimated)

Document Title	Version	Issue Date	Comment Due Date	Doc No.	Notes
Sites 2/12 Soil Gas Monitoring QAPP, Volume 1, Appendix C, Revision 10	Draft Final	9/24/2025	10/24/2025	BW-2792*	USEPA: defers to state DTSC: comments on Draft RWQCB: comments on Draft FOCAG: comments on Draft
Sites 2/12 4Q23-3Q24 Report	Draft Final	9/24/2025	10/24/2025	BW-2963*	USEPA: comments on Draft DTSC: comments on Draft RWQCB: comments on Draft FOCAG: comments on Draft
OU2 Remedy Monitoring and O&M, 4Q23-3Q24	Draft Final	9/29/2025	10/29/2025	OU2-747*	USEPA: comments on Draft DTSC: comments on Draft RWQCB: comments on Draft FOCAG: comments on Draft
OUCTP 4Q23-3Q24 Groundwater Monitoring Report	Draft Final	9/30/2025	10/30/2025	OUCTP-0117*	USEPA: defers to the State DTSC: comments on Draft RWQCB: comments on Draft FOCAG: comments on Draft
OU2 Landfill QAPP, Revision 10	Draft	10/10/2025	11/10/2025	TBD	
Upper 180-Foot Aquifer Monitoring Well Installation and Sampling Work Plan	Draft	10/14/2025	11/13/2025	TBD	
Comprehensive Basewide Range Assessment Report Revision 3	Draft Final	10/15/2025	11/14/2025	BW-2300*	
OU2 Well Decommissioning Completion Report Addendum	Draft	11/7/2025	12/8/2025	TBD	
Basewide QAPP	Draft	11/18/2025	12/18/2025	TBD	
Sites 2/12 Soil Gas Monitoring QAPP Addendum	Draft	11/24/2025	12/24/2025	TBD	Jetty Street area confirmation sampling
Sites 2/12 4Q24-3Q25 Report	Draft	12/11/2025	1/12/2026	TBD	Reporting period is 4 quarters
PFAS Remedial Investigation Work Plan/QAPP	Draft	11/20/2025	1/21/2026	TBD	
PFAS Non-Remedial Investigation Site Resolution and OU Assignment Document	Draft	11/27/2025	1/28/2026	TBD	
OUCTP 4Q24-4Q25 Groundwater Monitoring Report	Draft	3/12/2026	4/13/2026	TBD	Reporting period is 5 quarters
OU2 Remedy Monitoring and O&M, 4Q24-1Q26	Draft	6/3/2026	7/3/2026	TBD	Reporting period is 6 quarters
OU2 2Q25 Report	Final	9/26/2025	NA	TBD	
Sites 2/12 2Q25 Report	Final	9/23/2025	NA	TBD	
OUCTP 3Q25 Report	Final	10/21/2025	NA	TBD	
OU2 3Q25 Report	Final	10/21/2025	NA	TBD	
OU2 4Q25 Report	Final	1/20/2026	NA	TBD	
City of Marina A-Aquifer Well Installation Work Plan Update/Addendum	Pre Draft	TBD	NA	OUCTP-0106*	Addendum to final work plan for City of Marina wells (OUCTP-0106B) Postponed until ROEs complete

Completed Documents					
Document Title	Version	Issue Date	Comment Due Date	Doc No.	Notes
OUCTP Second Quarter 2025 Groundwater Monitoring Report	Final	8/13/2025	NA	TBD	
OUCTP Upper 180-Foot Aquifer Extraction Well Construction Completion Report	Final	8/28/2025	NA	OUCTP-0121	

Acronyms and Abbreviations:

FOPWG - Fort Ord PFAS Working Group

O&M - Operations and Maintenance

OU2 - Operable Unit 2

OUCTP - Operable Unit Carbon Tetrachloride Plume

PFAS - per- and polyfluoroalkyl substances

QAPP - Quality Assurance Project Plan

Sites 2/12 - Sites 2 and 12

* Wildcard search at <https://fortordcleanup.com/documents/search/>