





# Grid Sweep Log

Project: Fort Ord Remediation Program

Grid/Area ID: C3E4B5

Date Started: 12/23/09

Date Completed: 12/23/09

UXO Supervisor: Caldwell

UXO Technician(s): Adams, Gonzalez

Laroc

North Direction


Note: Gridlines spaced 10x10 ft

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
62	62			

MEC	MD	QTY	NOMENCLATURE	DEPTH

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	12/23/09	[Signature]	
Excavation Complete	12/23/09	[Signature]	
Quality Control Complete	12/28/09	[Signature]	
Client Quality Assurance Complete			

# Grid Sweep Log

**Project:** Fort Ord Remediation Program

UXO Supervisor: Caldwell

UXO Technician(s): Adams, Gonzalez, Laver

Grid/Area ID: C3E4A5

Date Started: 12/23/09

Date Completed: 12/23/09

North  
Direction


Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
74	74			

MEC	MD	QTY	NOMENCLATURE	DEPTH

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	12/23/09	<i>[Signature]</i>	
Excavation Complete	12/23/09	<i>[Signature]</i>	
Quality Control Complete	12/28/09	<i>[Signature]</i>	
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

Grid/Area ID: C20768  
 Date Started: Dec 28  
 Date Completed: Dec 28

UXO Supervisor: C20768, Luachon  
 UXO Technician(s): Smith Clark  
Gonzalez

North  
 Direction


Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
310	310			6

MEC	MD	QTY	NOMENCLATURE	DEPTH
			MES	6

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	Dec 28		
Excavation Complete	Dec 28		
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

Grid/Area ID: C2C7H8

Date Started: Dec 28

Date Completed: Dec 28

UXO Supervisor: C2C7H8 Lauchner

UXO Technician(s): Smith Clark

Gonzales

North  
Direction


Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
280	280			6

MEC	MD	QTY	NOMENCLATURE	DEPTH
			MS	4

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	Dec 28		
Excavation Complete	Dec 28		
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor: C2C719 Laverne  
 UXO Technician(s): Smith Clark  
Gonzales

Grid/Area ID: C2C719

Date Started: Dec 26

Date Completed: Dec 28

North  
Direction


Note: Gridlines spaced 10x10 ft

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
12	12	-	-	5 lbs

MEC	MD	QTY	NOMENCLATURE	DEPTH
	1	1	M781407 <sup>th</sup> LD pract (orange powder)	6
			MS	6

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	Dec 28		
Excavation Complete	Dec 28		
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: **Fort Ord Remediation Program**

Grid/Area ID: C2C718

Date Started: Dec 26

Date Completed: Dec 26

UXO Supervisor: C2C718 Lumber


UXO Technician(s): Smith Clark  
Conzelman

North  
Direction


Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
<u>100</u>	<u>100</u>			<u>5</u>

MEC	MD	QTY	NOMENCLATURE	DEPTH
			<u>MS</u>	<u>6</u>

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	<u>Dec 26</u>		
Excavation Complete	<u>Dec 26</u>		
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

**Project:** Fort Ord Remediation Program

Grid/Area ID: C2CF8

Date Started: Dec 26

Date Completed: Dec 28

UXO Supervisor: C2CF8

UXO Technician(s): Smith

North  
Direction


Total Anomalies	Total Excavations	Anomalies > <u>        </u> ft.	Total MEC Items	Pounds Non-MEC Scrap
420	420			5

MEC	MD	QTY	NOMENCLATURE	DEPTH
			<i>MS</i>	6

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	<u>Dec 26</u>		
Excavation Complete	<u>Dec 28</u>		
Quality Control Complete			
Client Quality Assurance Complete			





# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor: T. Clark  
 UXO Technician(s): B. Smith  
J. Pennington

Grid/Area ID: C2C7H9

Date Started: 12-29-09

Date Completed: 12-29-09

North  
Direction


Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
100	100		0	10

MEC	MD	QTY	NOMENCLATURE	DEPTH

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	12-29-09	<u>T. Clark</u>	
Excavation Complete	12-29-09	<u>T. Clark</u>	
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor: T. Clark  
 UXO Technician(s): B. Smith  
J. Renington

Grid/Area ID: C2C769

Date Started: 12-29-09

Date Completed: 12-29-09

North  
Direction


Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
190	190		0	17.

MEC	MD	QTY	NOMENCLATURE	DEPTH
	✓	1	Growside hand Proc MKII	6"

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	12-29-09	<i>[Signature]</i>	
Excavation Complete	12-29-09	<i>[Signature]</i>	
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor: T. Clark

Grid/Area ID: C2C7F9

UXO Technician(s): B. Smith

Date Started: 12-29-09

J. Remington

Date Completed: 12-29-09

North  
Direction


Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
140	140		0	12.5

MEC	MD	QTY	NOMENCLATURE	DEPTH

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	12-29-09	<u>T. Clark</u>	
Excavation Complete	12-29-09	<u>B. Smith</u>	
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

Grid/Area ID: C2C7E9

Date Started: 12-29-09

Date Completed: 12-29-09

UXO Supervisor: T. Clark

UXO Technician(s): B. Smith

M. LaChase, V. Remington

North  
Direction


Note: Gridlines spaced 10x10 ft

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
120	120		0	25

MEC	MD	QTY	NOMENCLATURE	DEPTH

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	12-29-09	<i>T. Clark</i>	
Excavation Complete	12-29-09	<i>T. Clark</i>	
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor T. Clark  
UXO Technician(s): B. Smith  
J. Remington, B. Adams

Grid/Area ID: U2C9FO

Date Started: 12-30-09

Date Completed: 12-30-09

North  
Direction


Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
200	200		1	20.0

MEC	MD	QTY	NOMENCLATURE	DEPTH
✓		1	6Dmm HK Mortar (BIP)	6"

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	12-30-09		
Excavation Complete	12-30-09		
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor T. Clark

Grid/Area ID: C2C7FO

UXO Technician(s): B. Smith

Date Started: 12-30-09

J. Remington, B. Adams

Date Completed: 12-30-09

North  
Direction

			x-37mm						

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
200	200		0	20

MEC	MD	QTY	NOMENCLATURE	DEPTH
<del>MEC</del>	✓	1	<del>MAGNET</del> - 37mm APT MD	6"

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	12-30-09	<u>T. Clark</u>	
Excavation Complete	12-30-09	<u>J. Remington</u>	
Quality Control Complete		<u>J. Remington</u>	
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor: *T. Clark*

Grid/Area ID: *C2C7 G0*

UXO Technician(s): *B. Smith*

Date Started: *12-30-09*

*J. Remington, Z. Gonzalez*

Date Completed: *12-30-09*

North  
Direction


X-37

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
140	140		1	12.5

MEC	MD	QTY	NOMENCLATURE	DEPTH
X	✓	1	MARZ-H - 39mm APT MO	6"
	✓	2	Fuze, M48	6"

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	12-30-09	<i>JRA</i>	
Excavation Complete	12-30-09	<i>JRA</i>	
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor: T. Clark  
 UXO Technician(s): B. Smith  
J. Remington, E. Gonzalez

Grid/Area ID: C2C7HD

Date Started: 12-30-09

Date Completed: 12-30-09

North  
Direction


Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
90	90		0	9.5

MEC	MD	QTY	NOMENCLATURE	DEPTH

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	12-30-09	<u>JRC</u>	
Excavation Complete	12-30-09	<u>JRC</u>	
Quality Control Complete			
Client Quality Assurance Complete			





# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor T. Clark

Grid/Area ID: C2C700

UXO Technician(s): B. Smith

Date Started: 12-30-09

J. Remington, B. Adams

Date Completed: 12-30-09

North  
Direction


Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
<u>80</u>	<u>80</u>		<u>0</u>	<u>15</u>

MEC	MD	QTY	NOMENCLATURE	DEPTH

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	<u>12-30-09</u>	<u>[Signature]</u>	
Excavation Complete	<u>12-30-09</u>	<u>[Signature]</u>	
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor: L. A. Hochmer  
UXO Technician(s): Ronnie Remington

Grid/Area ID: C2C710

Date Started: Dec 31

Date Completed: Dec 31

North  
Direction


Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
410	410			15

MEC	MD	QTY	NOMENCLATURE	DEPTH
			MS	6

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	Dec 31		
Excavation Complete	Dec 31		
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

**Project:** Fort Ord Remediation Program

UXO Supervisor: Lavchner  
UXO Technician(s): Remington Ramish

Grid/Area ID: C2CgH1

Date Started: Dec 31

Date Completed: Dec 31

North Direction


Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
380	380			15

MEC	MD	QTY	NOMENCLATURE	DEPTH
			ms	6

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	Dec 31		
Excavation Complete	Dec 31		
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor: T. Clark  
 UXO Technician(s): D. Caldwell  
B. Smith, F. Gonzalez

Grid/Area ID: C2C8G2

Date Started: 1-4-10

Date Completed: 1-4-10

North  
Direction


Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
140	140		3	15

MEC	MD	QTY	NOMENCLATURE	DEPTH
✓		2	M73 Sub cal Lead	6"
✓		1	M10 Fuzr Grenade	3"

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1-4-10	<u>T. Clark</u>	
Excavation Complete	1-4-10	<u>T. Clark</u>	
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor: *T. Clark*  
 UXO Technician(s): *D. Caldwell*  
*B. Smith, E. Gonzalez*

Grid/Area ID: *C2C8G1*

Date Started: *1-4-10*

Date Completed: *1-4-10*

North  
Direction


Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
<i>160</i>	<i>160</i>		<i>0</i>	<i>15</i>

MEC	MD	QTY	NOMENCLATURE	DEPTH

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	<i>1-4-10</i>	<i>[Signature]</i>	
Excavation Complete	<i>1-7-10</i>	<i>[Signature]</i>	
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor: T. Clark

Grid/Area ID: C2C8 F2

UXO Technician(s): D. Caldwell

Date Started: 1-4-10

B. Smith, E. Gonzalez

Date Completed: 1-4-10

North  
Direction


Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
60	60		0	6.5

MEC	MD	QTY	NOMENCLATURE	DEPTH

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1-4-10	<i>[Signature]</i>	
Excavation Complete	1-4-10	<i>[Signature]</i>	
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor T. Clark

Grid/Area ID: C2C8F1

UXO Technician(s) D. Caldwell

Date Started: 1-4-10

B. Smith, E. Gonzalez

Date Completed: 1-4-10

North  
Direction


Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
170	170		0	17.0

MEC	MD	QTY	NOMENCLATURE	DEPTH

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1-4-10	<i>[Signature]</i>	
Excavation Complete	1-4-10	<i>[Signature]</i>	
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor: T. Clark

Grid/Area ID: C2C8 E2

UXO Technician(s): D. Caldwell

Date Started: 1-4-10

B. Smith, E. Gonzalez

Date Completed: 1-4-10

North  
Direction


Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
45	45		0	8

MEC	MD	QTY	NOMENCLATURE	DEPTH

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1-4-10	<u>TRO</u>	
Excavation Complete	1-4-10	<u>TRO</u>	
Quality Control Complete			
Client Quality Assurance Complete			





# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor: T. Clark

Grid/Area ID: C2C8E1

UXO Technician(s): D. Caldwell

Date Started: 1-4-10

B. Smith, E. Gonzalez

Date Completed: 1-4-10

North  
Direction


Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
200	200		0	20

MEC	MD	QTY	NOMENCLATURE	DEPTH
	✓	18	Small Arms D41 30 cal	3"
	✓	1	Grande Rifle Smoke M18	6"
	✓	2	Fuz, Proj A48	3"

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1-4-10	<i>JRC</i>	
Excavation Complete	1-4-10	<i>JRC</i>	
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor T. Clark

Grid/Area ID: C2C8D2

UXO Technician(s) D. Calhoun

Date Started: 1-4-10

B. Smith, E. Gonzalez

Date Completed: 1-4-10

North  
Direction


Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
60	60		0	12.5

MEC	MD	QTY	NOMENCLATURE	DEPTH

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1-4-10	<u>T. Clark</u>	
Excavation Complete	1-4-10	<u>T. Clark</u>	
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

Grid/Area ID: C2C8D1

Date Started: 1-4-10

Date Completed: 1-4-10

UXO Supervisor: T. Clark

UXO Technician(s): D. Caldwell

B. Smith, E. Gonzalez

North  
Direction


Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
<u>180</u>	<u>180</u>		<u>1</u>	<u>20</u>

MEC	MD	QTY	NOMENCLATURE	DEPTH
<u>✓</u>		<u>1</u>	<u>Gravel, hard rock MK2</u>	<u>6"</u>

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	<u>1-4-10</u>	<u>[Signature]</u>	
Excavation Complete	<u>1-4-10</u>	<u>[Signature]</u>	
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor T. Clark

Grid/Area ID: C2C8C2

UXO Technician(s) D. Caldwell

Date Started: 1-4-10

B. Smith, E. Gonzalez

Date Completed: 1-4-10

North  
Direction


Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
50	50		0	3.5

MEC	MD	QTY	NOMENCLATURE	DEPTH

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1-4-10	<u>T. Clark</u>	
Excavation Complete	1-4-10	<u>T. Clark</u>	
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor *T. Clark*  
 UXO Technician(s) *D. Caldwell*  
*B. Smith, E. Gonzalez*

Grid/Area ID: *C2C8C1*  
 Date Started: *1-4-10*  
 Date Completed: *1-4-10*

North  
Direction


Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
<i>80</i>	<i>80</i>		<i>0</i>	<i>5</i>

MEC	MD	QTY	NOMENCLATURE	DEPTH

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	<i>1-4-10</i>	<i>JRC</i>	
Excavation Complete	<i>1-4-10</i>	<i>JRC</i>	
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor: TC

Grid/Area ID: C2C7H2

UXO Technician(s): Bob, Frick, Butch

Date Started: 1-5-10

Date Completed: 1-5-10

North  
Direction


Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
30	30		0	5

MEC	MD	QTY	NOMENCLATURE	DEPTH

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1-5-10	<i>[Signature]</i>	
Excavation Complete	1-5-10	<i>[Signature]</i>	
Quality Control Complete	1		
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor: TC

Grid/Area ID: C2C7H3

UXO Technician(s): Bob, Eric, Butch

Date Started: 1-5-10

North  
Direction

Date Completed: 1-5-10


Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
30	30		0	3

MEC	MD	QTY	NOMENCLATURE	DEPTH

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1-5-10	<i>[Signature]</i>	
Excavation Complete	1-5-10	<i>[Signature]</i>	
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor: TC

Grid/Area ID: C2C7G3

UXO Technician(s): Bob, Erick, Butch

Date Started: 1-5-10

Date Completed: 1-5-10

North  
Direction


Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
10	10		0	1.5

MEC	MD	QTY	NOMENCLATURE	DEPTH

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1-5-10	<i>JRA</i>	
Excavation Complete	1-5-10	<i>JRA</i>	
Quality Control Complete			
Client Quality Assurance Complete			





# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor: TC

Grid/Area ID: C2C7G4

UXO Technician(s): Bob, Erick, Dutch

Date Started: 1-5-10

North  
Direction

Date Completed: 1-5-10


Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
10	10		0	1.5

MEC	MD	QTY	NOMENCLATURE	DEPTH
	✓	1	Fuze, Grenade M10	3'
	✓	2	Grenade Rifle, Green Ser	3'

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1-5-10	<u>TC</u>	
Excavation Complete	1-5-10	<u>TC</u>	
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor: TC

Grid/Area ID: C2C795

UXO Technician(s): Bob, Erick, Butch

Date Started: 1-5-10

Date Completed: 1-5-10

North  
Direction


Note: Gridlines spaced 10x10 ft

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
<u>15</u>	<u>15</u>		<u>0</u>	<u>30</u>

MEC	MD	QTY	NOMENCLATURE	DEPTH

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	<u>1-5-10</u>		
Excavation Complete	<u>1-5-10</u>		
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor: TC

Grid/Area ID: C2C9F5

UXO Technician(s): Bob, Erick, Butch

Date Started: 1-5-10

Date Completed: 1-5-10

North  
Direction

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
10	10		0	2.5

MEC	MD	QTY	NOMENCLATURE	DEPTH
	✓	37	Small arms - Ball	6"
	✓	3	Small arms - BLANK	6"

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1-5-10		
Excavation Complete	1-5-10		
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor: T. Clark

Grid/Area ID: C2C7F6

UXO Technician(s): Bob, Erick, Duteh

Date Started: 1-5-10

Date Completed: 1-5-10

North  
Direction


Note: Gridlines spaced 10x10 ft

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
20	20		0	8.0

MEC	MD	QTY	NOMENCLATURE	DEPTH

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1-5-10	[Signature]	
Excavation Complete	1-5-10	[Signature]	
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor:    *T*   

Grid/Area ID:    C2C7E7   

UXO Technician(s):    *Bob, Erick, Butch*   

Date Started:    1-5-10   

North  
Direction

Date Completed:    1-5-10   


Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
15	15		0	9.5

MEC	MD	QTY	NOMENCLATURE	DEPTH

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1-5-10	<i>[Signature]</i>	
Excavation Complete	1-5-10	<i>[Signature]</i>	
Quality Control Complete			
Client Quality Assurance Complete			







ENTIRE GRID CLEARED to depth

# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor: T. Clark

Grid/Area ID: C2C6 J0 ●

UXO Technician(s): S. Hendricks

Date Started: 10 Dec 09

Date Completed: 10 Dec 09

North  
Direction


Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
120	120		0	12.5

MEC	MD	QTY	NOMENCLATURE	DEPTH
	✓	148	Small Arms Blanks 30 cal	6"

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	10 Dec 09	<i>T. Clark</i>	Cleared to depth
Excavation Complete	10 Dec 09	<i>S. Hendricks</i>	
Quality Control Complete			
Client Quality Assurance Complete			





CLEARANCE TO DEPTH NORTH OF BLUE  
FLAG LINE (TREE AREA)

# Grid Sweep Log

**Project:** Fort Ord Remediation Program

**Grid/Area ID:** C2DGA7 ●

**Date Started:** Dec 18


**Date Completed:** Dec 18

Camera # 1  
PDA # 1  
Pic # 0001

**UXO Supervisor:** Lauchner

**UXO Technician(s):** South Parmiter

North  
Direction



Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
120	120	-	-	15

MEC	MD	QTY	NOMENCLATURE	DEPTH
			MS	2.5 FT

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	Dec 17	<i>[Signature]</i>	
Excavation Complete	Dec 17	<i>[Signature]</i>	
Quality Control Complete			
Client Quality Assurance Complete			



Clearance to Depth North of BLUE LINE  
(TREES)

# Grid Sweep Log

Project: Fort Ord Remediation Program

Grid/Area ID: C2D6A8

Date Started: Dec 18

Date Completed: Dec 18

Camera #1  
PDA #1  
Pic #2

UXO Supervisor: L. Buchner

UXO Technician(s): Smith, Remington

North  
Direction


Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
230	230	-	-	1.5

MEC	MD	QTY	NOMENCLATURE	DEPTH
			M5	12" <sup>in</sup>
			Small arms	15lbs 12" <sup>in</sup>

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	Dec 17		
Excavation Complete	Dec 17		
Quality Control Complete			
Client Quality Assurance Complete			



Cleared TO Depth

# Grid Sweep Log

**Project:** Fort Ord Remediation Program

Grid/Area ID: C207B1 ●

Date Started: 1-2-10


Date Completed: 1-6-10

UXO Supervisor: T. Clark

UXO Technician(s): D. Caldwell

J. LaRoe

North  
Direction



Note: Gridlines spaced 10x10 ft

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
80	80		0	2.0

MEC	MD	QTY	NOMENCLATURE	DEPTH
	✓	17	Small gram Blank 30 cal	3"
	✓	1	Cartridge 40 cal expended	3"

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1-6-10	<i>T. Clark</i>	Entered in PDA SJAN BA.
Excavation Complete	1-6-10	<i>J. LaRoe</i>	
Quality Control Complete			
Client Quality Assurance Complete			



Cleared TO Depth

# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor: T. Clark

Grid/Area ID: C2D6 A0

UXO Technician(s): D Caldwell

Date Started: 1-6-10

J. LaRoc

Date Completed: 1-6-10

North  
Direction


Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
1111	1111		0	30

MEC	MD	QTY	NOMENCLATURE	DEPTH
	✓	1	Cartridge 40mm Expanded	6"

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1-6-10	<u>J. LaRoc</u>	<u>entered in POA 8 JAN 10</u>
Excavation Complete	1-6-10	<u>J. LaRoc</u>	
Quality Control Complete			
Client Quality Assurance Complete			



Cleared TO DEPTH

# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor: T. Clark

Grid/Area ID: C2 D6 B0 ●


UXO Technician(s): D. Caldwell

Date Started: 1-6-10

Date Completed: 1-6-10

North  
Direction

J. LaRoe



Note: Gridlines spaced 10x10 ft

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
100	100		0	17

MEC	MD	QTY	NOMENCLATURE	DEPTH
	✓	2	Cartridge 40 mm Edgewood	3"
	✓	29	Small arms blanks 30 cal	3'

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1-6-10	<u>[Signature]</u>	entered in POA 8 JAN BM
Excavation Complete	1-6-10	<u>[Signature]</u>	
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor: Clark

Grid/Area ID: C2D6AC6

UXO Technician(s): Smith

Date Started: 8 JAN 2010

Date Completed: 8 JAN 2010

North Direction

— Pic 1


Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
10	10		0	1.0

MEC	MD	QTY	NOMENCLATURE	DEPTH

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1-8-10	<i>JRC</i>	Clearance to depth.
Excavation Complete	1-8-10	<i>JRC</i>	
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor: T. Clark

Grid/Area ID: C2-06B9 ●


UXO Technician(s): B. Smith

Date Started: 8 Jan 2010

Date Completed: 8 Jan 2010

North  
Direction

— Pic 2 —



Note: Gridlines spaced 10x10 ft

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
20	20		0	<del>60</del> 60

MEC	MD	QTY	NOMENCLATURE	DEPTH
	✓	800	Small Arms Blank - 30 cal	12"

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1-8-10	<i>[Signature]</i>	Clearance to Depth
Excavation Complete	1-8-10	<i>[Signature]</i>	
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

**Project:** Fort Ord Remediation Program


UXO Supervisor: Lauchner  
 UXO Technician(s): Adams Gonzalez  
Romister

Grid/Area ID: C20819

Date Started: 1-25-10

Date Completed: 1-25-10

North  
Direction



Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
50	50			5

MEC	MD	QTY	NOMENCLATURE	DEPTH
			MS	6

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1-25-10		TO DEPTH
Excavation Complete	1-25-10		
Quality Control Complete			
Client Quality Assurance Complete			





# Grid Sweep Log

Project: Fort Ord Remediation Program

Grid/Area ID: C2811

Date Started: 1-25-10


Date Completed: 1-25-10

UXO Supervisor: L. Auckner

UXO Technician(s): Adam Gonzales

Remington

North  
Direction



Note: Gridlines spaced 10x10 ft

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
<u>280</u>	<u>280</u>			<u>40</u>

MEC	MD	QTY	NOMENCLATURE	DEPTH
			<u>M5</u>	<u>12</u>

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	<u>1-25-10</u>		
Excavation Complete	<u>1-25-10</u>		<u>TO DEPTH</u>
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program


UXO Supervisor: LAuchner  
UXO Technician(s): Adams GONZALEZ  
Remington

Grid/Area ID: C2C841

Date Started: 1-25-10

Date Completed: 1-25-10

North  
Direction



Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
<u>120</u>	<u>120</u>			<u>11</u>

MEC	MD	QTY	NOMENCLATURE	DEPTH
			<u>MS</u>	<u>12</u>

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	<u>1-25-10</u>		<u>TO DEPTH</u>
Excavation Complete	<u>1-25-10</u>		
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program


UXO Supervisor: Lauchner  
UXO Technician(s): Adams Gonzalez  
Romiston

Grid/Area ID: C2C7 H9

Date Started: 1-25-10

Date Completed: 1-25-10

North  
Direction



Note: Gridlines spaced 10x10 ft

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
100	100		-	5

MEC	MD	QTY	NOMENCLATURE	DEPTH
			MS	6

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1-25-10		TO DEPTH
Excavation Complete	1-25-10		
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor: CAvchner

Grid/Area ID: C2C740


UXO Technician(s): Adams, Gonzales

Date Started: 1-25-10

Remington

Date Completed: 1-25-10

North  
Direction



Note: Gridlines spaced 10x10 ft

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
190	190			9

MEC	MD	QTY	NOMENCLATURE	DEPTH
		165		12

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1-25-10		TO DEPTH
Excavation Complete	1-25-10		
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor: LAuchner

Grid/Area ID: C2C710

UXO Technician(s): Adams Gonzalez  
Remington

Date Started: 1-25-10

Date Completed: 1-25-10

North  
Direction


Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
490	490			13

MEC	MD	QTY	NOMENCLATURE	DEPTH
			MS	12

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1-25-10		TO DEPTH
Excavation Complete	1-25-10		
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

Grid/Area ID: C2D7A6

Date Started: 1-26-10

Date Completed: 1-26-10

UXO Supervisor: T. Clark

UXO Technician(s) J. Kristawson, D. Gillwell

B. Smith, B. Rensch, F. Gonzalez

North  
Direction

Cam 2 D.C 4


Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
<u>150</u>	<u>150</u>		<u>0</u>	<u>2.5</u>

MEC	MD	QTY	NOMENCLATURE	DEPTH

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	<u>1-26-10</u>	<u>[Signature]</u>	
Excavation Complete	<u>1-26-10</u>	<u>[Signature]</u>	<u>1 unmarked blind seed located</u>
Quality Control Complete			<u>TO DEPTH</u>
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor: MATT L.

Grid/Area ID: C2C7I9


UXO Technician(s): Adams Hendricks

Date Started: 1-26-10

Larou. Remifan

Date Completed: 1-26-10

North  
Direction



Note: Gridlines spaced 10x10 ft

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
290	290			.15

MEC	MD	QTY	NOMENCLATURE	DEPTH
			MS	12

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1-26-10		<u>TO DEPTH</u>
Excavation Complete	1-26-10		
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

Grid/Area ID: C2D7A3 E18.1.1


Date Started: 1/27/10

Date Completed: 1/27/10

UXO Supervisor: Kristensen

UXO Technician(s): Smith Rausch  
Hendricks Adams

North  
Direction



Note: Gridlines spaced 10x10 ft

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
75	75			15#

MEC	MD	QTY	NOMENCLATURE	DEPTH
	1	1	Signal illum, ground rifle M19	6"
		10#	Brass Cartridge Case	6"
	1	1	40mm Cartridge Case	6"

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1/27/10		
Excavation Complete	1/27/10		
Quality Control Complete			
Client Quality Assurance Complete			
			PDA #4 CAMERA #4 Photo 0001





# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor: Kristensen  
UXO Technician(s): Smith, Raasch  
Hendricks, Adams

Grid/Area ID: C207B4

Date Started: 1/27/10

Date Completed: 1/27/10

North  
Direction


TO DEPTH

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
01	10			0.5

MEC	MD	QTY	NOMENCLATURE	DEPTH

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1/27/10		
Excavation Complete	1/27/10		
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

Grid/Area ID: C2D7B3

Date Started: 1/27/10

Date Completed: 1/27/10

UXO Supervisor: Kristensen  
 UXO Technician(s): Smith, Raasch  
Hendricks, Adams

North  
Direction


TO DEPTH

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
<u>0</u>	<u>1</u>			<u>0.5</u>

MEC	MD	QTY	NOMENCLATURE	DEPTH

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	<u>1/27/10</u>		
Excavation Complete	<u>1/27/10</u>		
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program


Grid/Area ID: **C2D7A2**

Date Started: **1/27/10**

Date Completed: **1/27/10**

UXO Supervisor **Kristensen**  
UXO Technician(s) **Smith, Rausch**  
**Hendricks, Adams**

North  
Direction



Note: Gridlines spaced 10x10 ft

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
100	100			5#

MEC	MD	QTY	NOMENCLATURE	DEPTH

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1/27/10		
Excavation Complete	1/27/10		
Quality Control Complete			
Client Quality Assurance Complete			

FOA Photo # 0002  
SEED 46 found ①  
CAMERA # 4



# Grid Sweep Log

Project: Fort Ord Remediation Program


UXO Supervisor: Kristensen  
 UXO Technician(s): Smith Hendricks

Grid/Area ID: C2 D7 A1

Date Started: 1/18/10

Date Completed: 1/27/10

North  
Direction



Note: Gridlines spaced 10x10 ft

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
				2#

MEC	MD	QTY	NOMENCLATURE	DEPTH
	1	1	M125 signal illum ground	3"

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1/27/10		CAMERA # 1 } 1/18/10 Photo 0001 } Grid 100% complete
Excavation Complete	1/27/10		
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program


Grid/Area ID: C2D7B2

Date Started: 1/27/10

Date Completed: 1/27/10

UXO Supervisor: Kristensen  
UXO Technician(s): Smith, Rausch  
GONZALEZ

North Direction



Note: Gridlines spaced 10x10 ft

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
0	0			0

MEC	MD	QTY	NOMENCLATURE	DEPTH

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1/27/10		
Excavation Complete	1/27/10		POA #4
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

**Project: Fort Ord Remediation Program**

UXO Supervisor: Kristensen  
 UXO Technician(s): Smith, Raasch, Hendricks, Adams

Grid/Area ID: C2C7J3  
 Date Started: 1/27/10  
 Date Completed: 1/27/10


North  
 Direction


TO DEPTH

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
∅	∅			∅

MEC	MD	QTY	NOMENCLATURE	DEPTH

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1/27/10		
Excavation Complete	1/27/10		
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program


Grid/Area ID: C2C7J2

Date Started: 1/27/10

Date Completed: 1/27/10

UXO Supervisor: Kristenson  
 UXO Technician(s): Smith, Ransch  
Hendricks, Adams

North  
Direction



Note: Gridlines spaced 10x10 ft

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
0	0			0

MEC	MD	QTY	NOMENCLATURE	DEPTH

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1/27/10		<del>POA # camera # 1</del> POA # 4
Excavation Complete	1/27/10		
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor: Kristensen  
UXO Technician(s): Raasch, GONZALEZ  
Adams

Grid/Area ID: C2C756

Date Started: 1/28/10

Date Completed: 1/28/10

North  
Direction

TO DEPTH									

Total Anomalies	Total Excavations	Anomalies > _____ ft.	Total MEC Items	Pounds Non-MEC Scrap
				9

MEC	MD	QTY	NOMENCLATURE	DEPTH

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1/28/10		<del>PAQ</del>
Excavation Complete	1/28/10		Total Time 1 hour
Quality Control Complete			
Client Quality Assurance Complete			





# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor: Kristensen

Grid/Area ID: C2C755

UXO Technician(s): Roasch, Adams

Date Started: 1/28/10

GONZALEZ

Date Completed: 1/28/10

North  
Direction

TO DEPTH									

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
				Ø

MEC	MD	QTY	NOMENCLATURE	DEPTH

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1/28/10		
Excavation Complete	1/28/10		<u>OK</u> <del>POA #1</del>
Quality Control Complete			Total Time 30 min.
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor: Kristensen  
 UXO Technician(s): Raasch, Gonzalez  
Adams

Grid/Area ID: C2D7A5

Date Started: 1/28/10

Date Completed: 1/28/10

North  
Direction


TO DEPTH

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
120	120			5#

MEC	MD	QTY	NOMENCLATURE	DEPTH
	1	1	Fuze projectile M48	6"
	1	5	Tail parts 81 mm MORTAR	6"

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1/28/10		PDA & CAMERA #1
Excavation Complete	1/28/10		Photo 0002
Quality Control Complete			Total time 4 hours.
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program


UXO Supervisor: Kristensen  
 UXO Technician(s): Smith, Raasch  
Hendricks, Adams

Grid/Area ID: C2D7A4

Date Started: 1/27/10

Date Completed: 1/28/10

North  
Direction



Note: Gridlines spaced 10x10 ft

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
150	150			5#

MEC	MD	QTY	NOMENCLATURE	DEPTH
	1	1	Fuze M48 projectile	6"
	1	1	Fuze M1907 projectile combination	6"

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1/28/10	<i>[Signature]</i>	POA & CAMERA #1
Excavation Complete	1/28/10	<i>[Signature]</i>	Photo 8001
Quality Control Complete			① Seed 47 6" ↓
Client Quality Assurance Complete			Total Time 3 hours



# Grid Sweep Log

Project: Fort Ord Remediation Program

Grid/Area ID: C2C7I8

Date Started: 1/29/10

Date Completed: 1/29/10

UXO Supervisor: Kristensen

UXO Technician(s): Remington

GONZALEZ

North  
Direction


Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
				2#

MEC	MD	QTY	NOMENCLATURE	DEPTH

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1/29/10	<i>[Signature]</i>	POA #1 CAMERA #1
Excavation Complete	1/29/10	<i>[Signature]</i>	Photos 0002
Quality Control Complete			Total Time 2 hours
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program


UXO Supervisor: Kristensen  
 UXO Technician(s): Raisch, Gonzalez  
Adams

Grid/Area ID: C2C7J7

Date Started: 1/28/10

Date Completed: 1/29/10

North  
Direction



Note: Gridlines spaced 10x10 ft

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
100	100			5#

MEC	MD	QTY	NOMENCLATURE	DEPTH
	1	1	M48 Fuze Proje PD	6"

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1/27/10	<i>[Signature]</i>	POA & CAMERA #1
Excavation Complete	1/29/10	<i>[Signature]</i>	Photo 0001
Quality Control Complete			Total Time 4 hours
Client Quality Assurance Complete			SEED found #48



# Grid Sweep Log

**Project:** Fort Ord Remediation Program


UXO Supervisor: Kristensen  
 UXO Technician(s): Remington  
GONZALEZ

Grid/Area ID: C2C7I7

Date Started: 1/29/10

Date Completed: 1/29/10

North  
Direction



Note: Gridlines spaced 10x10 ft

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
0	0			0

MEC	MD	QTY	NOMENCLATURE	DEPTH

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	1/29/10	<i>[Signature]</i>	POA #1
Excavation Complete	1/29/10	<i>[Signature]</i>	
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Near  
SURFACE

E19a.1

Project: Fort Ord Remediation Program

Grid/Area ID: C2G8F8

Date Started: 2-7-10

Date Completed: 2-1-10

UXO Supervisor: T. Clark

UXO Technician(s): B. Raasch, B. Adams  
S. Hendricks, J. Remington

North  
Direction


Note: Gridlines spaced 10x10 ft

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
150	150		0	12.5

MEC	MD	QTY	NOMENCLATURE	DEPTH

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	2-1-10	<i>[Signature]</i>	
Excavation Complete	2-1-10	<i>[Signature]</i>	
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

E199.1 SURFACE  
NEAR

Project: Fort Ord Remediation Program

Grid/Area ID: C26963

Date Started: 2/1/10

Date Completed: 2/1/10

UXO Supervisor: Kristensen  
 UXO Technician(s): Lochner-Caldwell  
Smith, Gonzalez

North  
Direction


Note: Gridlines spaced 10x10 ft

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
50	50			10#

MEC	MD	QTY	NOMENCLATURE	DEPTH
	1	200	Small Arms Blank	6"

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	2/1/10	[Signature]	CAMERA #3
Excavation Complete	2/1/10	[Signature]	Photo 0002
Quality Control Complete			Total Time 2 hours
Client Quality Assurance Complete			PD4#3





# Grid Sweep Log

**Project:** Fort Ord Remediation Program

UXO Supervisor: T. Clark

**Grid/Area ID:** C29898 / E 19a.1

UXO Technician(s): J. Hendricks

**Date Started:** 2-1-10

B. Raasch

**Date Completed:** 2-2-10

North

Direction N


Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
<u>200</u>	<u>200</u>		<u>0</u>	<u>30.</u>

MEC	MD	QTY	NOMENCLATURE	DEPTH
	<u>✓</u>	<u>1</u>	<u>Rifle ground M29 Proc</u>	<u>10"</u>

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	<u>2-2-10</u>	<u>[Signature]</u>	
Excavation Complete	<u>2-2-10</u>	<u>[Signature]</u>	<u>Near Surface Clearance</u>
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

Grid/Area ID: C29848/E19a.1

Date Started: 2-2-10


Date Completed: 2-2-10

UXO Supervisor: T. Clark

UXO Technician(s): J. Hendricks

B. Paasch

North  
Direction



Note: Gridlines spaced 10x10 ft

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
30	30		0	5

MEC	MD	QTY	NOMENCLATURE	DEPTH

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	2-2-10	<u>[Signature]</u>	
Excavation Complete	2-2-10	<u>[Signature]</u>	<u>New Surface Cleanup</u>
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

Grid/Area ID: C2G8 H7 / E19a.1

Date Started: 2-2-10


Date Completed: 2-2-10

UXO Supervisor: T. Clark

UXO Technician(s): S. Hendricks

B. Ransch

North Direction



Note: Gridlines spaced 10x10 ft

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
30	30		0	7.5

MEC	MD	QTY	NOMENCLATURE	DEPTH

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	2-2-10	[Signature]	
Excavation Complete	2-2-10	[Signature]	Near Surface Clearance 1 Backhoe dig
Quality Control Complete			
Client Quality Assurance Complete			









# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor: Kristensen

Grid/Area ID: R190.1 / C26961

UXO Technician(s): Smith

Gonzalez, Adams

Date Started: 2/2/2016

North  
Direction


Date Completed: 2/2/2016


Backhoe  
by  
free

Note: Gridlines spaced 10x10 ft

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non- MEC Scrap
<u>100</u>	<u>150</u>			<u>5A</u>

MEC	MD	QTY	NOMENCLATURE	DEPTH
	<u>1</u>	<u>1</u>	<u>Grenade hand proc mxc II</u>	<u>6"</u>
	<u>1</u>	<u>75</u>	<u>75mm Ball ammunition</u>	<u>6"</u>

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	<u>2/2/2016</u>		<u>POA Camera #1</u>
Excavation Complete	<u>2/2/2016</u>		<u>Photo 0005</u>
Quality Control Complete			<u>Total Time 2 hours</u>
Client Quality Assurance Complete			<u>NEAR SURFACE</u>



# Grid Sweep Log

Project: **Fort Ord Remediation Program**

UXO Supervisor: Kristensen

Grid/Area ID: E19a.1 / C265F2

UXO Technician(s): Smith Gonzalez

Date Started: 2/2/2010

Adams

Date Completed: 2/2/2010

North Direction


Note: Gridlines spaced 10x10 ft

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
170	120			20#

MEC	MD	QTY	NOMENCLATURE	DEPTH
	1	1	Greenish hand proc MK #1	6"

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	2/2/2010	<i>[Signature]</i>	PDA & CAMERA #1
Excavation Complete	2/2/2010	<i>[Signature]</i>	Photo # 0002 0006
Quality Control Complete			Total Time 2 Hours
Client Quality Assurance Complete			Photo 002 was deleted

GRID SWEEP LOG

NEAR SURFACE





# Grid Sweep Log

**Project:** Fort Ord Remediation Program

**Grid/Area ID:** E190.1 / C209F1

**Date Started:** 2/2/2010

**Date Completed:** 2/2/2010

**UXO Supervisor:** Kristensen

**UXO Technician(s):** Smith  
Bonzalez Adams

North  
Direction


Note: Gridlines spaced 10x10 ft

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
1			1	7#

MEC	MD	QTY	NOMENCLATURE	DEPTH
1		1	M74 Simul pipe air	3"
1		1	Grenade fuze m205 frag	3"

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	2/2/2010		POA & CAMERA #1
Excavation Complete	2/2/2010		Photo <del>4004</del> 001 & 0004
Quality Control Complete			Total Time 2 hours
Client Quality Assurance Complete			MEAN SWEEP





# Grid Sweep Log

Project: Fort Ord Remediation Program

Grid/Area ID: C2 G8 E6 / E19a.1

Date Started: 2-3-10

Date Completed: 2-9-10


Note: Gridlines spaced 10x10 ft

UXO Supervisor: T. Clark

UXO Technician(s): B. Ratsch

B. Adams

North PDA #4

Direction CAM #4

Total Anomalies	Total Excavations	Anomalies Depth ft.	Total MEC Items	Pounds Non-MEC Scrap
<u>100</u>	<u>100</u>	<u>12"</u>	<u>0</u>	<u>20</u>

MEC	MD	QTY	NOMENCLATURE	DEPTH
	<u>✓</u>	<u>1</u>	<u>Sig Illu grid M125</u>	<u>12"</u>

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	<u>2-3-10</u>	<u>[Signature]</u>	
Excavation Complete	<u>2-3-10</u>	<u>[Signature]</u>	<u>Area Site for Clearance</u>
Quality Control Complete			
Client Quality Assurance Complete			

# Grid Sweep Log

Project: Fort Ord Remediation Program

Grid/Area ID: C2G8E8/E9a.1

Date Started: 2-3-10

Date Completed: 2-3-10

UXO Supervisor: T. Clark

UXO Technician(s): B. Ransch

B. Adams

North Direction POA # 4

Direction Cam # 4


Total Anomalies	Total Excavations	<del>Anomalies</del> Depth ft.	Total MEC Items	Pounds Non-MEC Scrap
100	100	12"	0	12.5

MEC	MD	QTY	NOMENCLATURE	DEPTH

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	2-3-10		
Excavation Complete	2-3-10		Near Surface Clearance 12"
Quality Control Complete			3 back hoe digs
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program


Grid/Area ID: C298F6/EAa.1

Date Started: 2-3-10

Date Completed: 2-3-10

UXO Supervisor: T. Clark  
 UXO Technician(s): B. Raasch  
B. Adams

North  
Direction



Note: Gridlines spaced 10x10 ft

Total Anomalies	Total Excavations	<del>Anomalies</del> Depth ft	Total MEC Items	Pounds Non-MEC Scrap
220	220	24"	0	130

MEC	MD	QTY	NOMENCLATURE	DEPTH
✓		1	M 73 Low Sub cal	18"

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	2-3-10		
Excavation Complete	2-3-10		New Surface Clearance 24"
Quality Control Complete			4 Backhoe Digs
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

Grid/Area ID: E/19a.1/C268Fo

Date Started: 2/3/2010

Date Completed: 2/3/2010

UXO Supervisor: Kristensen  
UXO Technician(s): Hendricks  
Gonzalez

North  
Direction


Note: Gridlines spaced 10x10 ft

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
150	150			10#

MEC	MD	QTY	NOMENCLATURE	DEPTH

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	2/3/2010	[Signature]	
Excavation Complete	2/3/2010	[Signature]	
Quality Control Complete			PDA & CAMERA #1 Photo 6009 Total Time 2.5 hours
Client Quality Assurance Complete			



# Grid Sweep Log

**Project:** Fort Ord Remediation Program

UXO Supervisor: Kristensen

Grid/Area ID: E19a.1 / C28860

UXO Technician(s): Hendricks

Date Started: 2/3/2010

GONZALEZ

Date Completed: 2/3/2010

North  
Direction


X Backhoe  
Concrete

Note: Gridlines spaced 10x10 ft

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
				10 #

MEC	MD	QTY	NOMENCLATURE	DEPTH

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	2/3/2010	[Signature]	PDA
Excavation Complete	2/3/2010	[Signature]	Photo of camera #1 Photo 0008 Total time 2 1/2 hours
Quality Control Complete			
Client Quality Assurance Complete			

NEAR surface









Project: Fort Ord Remediation Program

UXO Supervisor: Kristensen

Grid/Area ID: E19a.1/C20266

UXO Technician(s): hauchner Smith  
Adams

Date Started: 2/5/2010

North  
Direction

Date Completed: 2/5/2010


Note: Gridlines spaced 10x10 ft

Total Anomalies	Total Excavations	Anomalies > ft.	Total MEC Items	Pounds Non-MEC Scrap
				<u>5 #</u>

MEC	MD	QTY	NOMENCLATURE	DEPTH
	✓	<u>1</u>	<u>grenade head mkt #</u>	<u>6"</u>
	✓	<u>1</u>	<u>fuzze, grenade, head, prae M228</u>	<u>6"</u>

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	<u>2/5/2010</u>		<u>PPAD Camera #3</u>
Excavation Complete	<u>2/5/2010</u>		<u>Photo 0002</u>
Quality Control Complete			<u>Tested Time 3 hours</u>
Client Quality Assurance Complete			<u>NEAR SURFACE</u>



# Grid Sweep Log

Project: Fort Ord Remediation Program

Grid/Area ID: E19a.1 / C26869


Date Started: 2/4/2010

Date Completed: 2/5/2010

UXO Supervisor: *Kristensen*

UXO Technician(s): *Smith Adams*

North Direction



Note: Gridlines spaced 10x10 ft

Total Anomalies	Total Excavations	Anomalies > ft	Total MEC Items	Pounds Non-MEC Scrap
500	500			20#

MEC	MD	QTY	NOMENCLATURE	DEPTH

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	2/5/2010	<i>[Signature]</i>	POA & CAMERA #3
Excavation Complete	2/5/2010	<i>[Signature]</i>	Photo pool
Quality Control Complete			Total Time 6 hours
Client Quality Assurance Complete			Gridlines noted with marks



# Grid Sweep Log

Project: Fort Ord Remediation Program

Grid/Area ID: C2 H0 B2 / E19a.1

Date Started: 2-5-10

Date Completed: 2-5-10

UXO Supervisor: T. Clark

UXO Technician(s): B. Raasch

E. Goodale

North PDA # 4

Direction - Com # 4


Note: Gridlines spaced 10x10 ft

Total Anomalies	Total Excavations	Anomalies Depth ft.	Total MEC Items	Pounds Non-MEC Scrap
80	80	18"	0	195 lb

MEC	MD	QTY	NOMENCLATURE	DEPTH
	✓	1	Mortar Piece 8mm 1988	6''

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	2-5-10	[Signature]	
Excavation Complete	2-5-10	[Signature]	Near Surface
Quality Control Complete			
Client Quality Assurance Complete			



# Grid Sweep Log

Project: Fort Ord Remediation Program

UXO Supervisor: T-Clark

Grid/Area ID: C2 HD B1 / E19a.1

UXO Technician(s): B Reasch

Date Started: 2-5-10

E Gonzalez

Date Completed: 2-5-10

North - ADA # 4

Direction - CA # 4


Total Anomalies	Total Excavations	Anomalies Depth ft.	Total MEC Items	Pounds Non-MEC Scrap
100	100	12"	0	20

MEC	MD	QTY	NOMENCLATURE	DEPTH
	✓	1	Sig ILLUM Grid M25	12"

Note: Gridlines spaced 10x10 ft

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	2-5-10		NEAR SURFACE
Excavation Complete	2-5-10		
Quality Control Complete			
Client Quality Assurance Complete			





# Grid Sweep Log

Project: Fort Ord Remediation Program

Grid/Area ID: C2 H9 B9 / E19a.1

Date Started: 2-5-10

Date Completed: 2-5-10



UXO Supervisor: T. Clark  
 UXO Technician(s): B. Raasch  
                             E. Gonzalez

North: ADA # 4  
 Direction: Can # 4


Note: Gridlines spaced 10x10 ft

Total Anomalies	Total Excavations	Anomalies Depth ft.	Total MEC Items	Pounds Non-MEC Scrap
<u>140</u>	<u>140</u>	<u>24"</u>	<u>0</u>	<u>30</u>

MEC	MD	QTY	NOMENCLATURE	DEPTH
	✓	<u>200</u>	<u>Small Arms Blanks 5.56 mm</u>	<u>18"</u>

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	<u>2-5-10</u>		<u>NEAR SURFACE</u>
Excavation Complete	<u>2-5-10</u>		
Quality Control Complete			
Client Quality Assurance Complete			





# Grid Sweep Log

Project: Fort Ord Remediation Program

Grid/Area ID: C219B8 / E19a.1

Date Started: 2/9/2010

Date Completed: 2/9/2010

UXO Supervisor: Kristensen

UXO Technician(s): Caldwell  
Henricks, Remington

North  
Direction


Note: Gridlines spaced 10x10 ft

Total Anomalies	50	Total Excavations	50	Anomalies > ft.		Total MEC Items		Pounds Non- MEC Scrap	5*
--------------------	----	----------------------	----	-----------------------	--	--------------------	--	--------------------------	----

MEC	MD	QTY	NOMENCLATURE	DEPTH

ACTION	DATE	SIGNATURE	REMARKS
Mag Sweep Complete	2/9/2010		#3 PDA CAMERA #4
Excavation Complete	2/9/2010		Photo 0002
Quality Control Complete			Total Time 1 hr.
Client Quality Assurance Complete			





