

SUBJECT: MR BCT Meeting
May 15, 2007 at 9:00 a.m.
 BRAC Conference Room

Check ()	Name	Organization	Phone	E-mail address
	Gail Youngblood	Fort Ord BRAC	831-242-7918	Gail.youngblood@monterey.army.mil
	Roman Racca	DTSC	916-255-6407	Rracca@dtsc.ca.gov
	Stewart Black	DTSC	916-255-3665	sblack@dtsc.ca.gov
	John Chesnutt	U.S. EPA	415-972-3005	Chesnutt.john@epa.gov
	Judy Huang	U.S. EPA	415-972-3681	Huang.judy@epa.gov
	David Eisen	COE	831-393-9692	David.Eisen@usace.army.mil
	Clinton Huckins	COE	831-884-9925 xt 226	clinton.j.huckins@usace.army.mil
	Bruce Wilcer	Harding ESE	415-884-3168	blwilcer@mactec.com
	Chieko Nguyen	Fort Ord BRAC	831-899-7372	Chieko.nguyen@monterey.army.mil
	Lyle Shurtleff	Fort Ord BRAC	831-242-7919	Lyle.Shurtleff@monterey.army.mil
	Derek Lieberman	Fort Ord BRAC	831-242-4873	Derek.Lieberman@monterey.army.mil <small>DEREK S. LIEBERMAN @UJ, ARMY.MIL</small>
	Jennifer Payne	COE		Jennifer.J.Payne@usace.army.mil
	Bill Collins	Fort Ord BRAC	831-242-7920	William.collins@monterey.army.mil
	George Siller	COE	916-557-7418	George.L.Siller@usace.army.mil

SUBJECT: MR BCT Meeting

May 15, 2007 at 9:00 a.m.

BRAC Conference Room

Check ()	Name	Organization	Phone	E-mail address
<input checked="" type="checkbox"/>	Clinton Huckins	COE	831-884-9932	Clinton.j.huckins@usace.army.mil
<input type="checkbox"/>	Guy Romine	AEC	971-645-3645	Guy.romine1@us.army.mil
<input type="checkbox"/>	Peter Kelsall	Shaw E&I	831-883-5810	Peter.Kelsall@shawgrp.com
<input type="checkbox"/>	Kevin Siemann	Shaw E&I	831-883-0103	Kevin.Siemann@shawgrp.com
<input checked="" type="checkbox"/>	Cynthia Burris	USACE	916-557-6745	Cynthia.S.Burris@usace.army.mil
<input checked="" type="checkbox"/>	Chris Duymich	POM FD	831-242-7545	Chris.duymich@monterey.army.mil
<input checked="" type="checkbox"/>	Stan Cook	FOR A	831-883-3672	Stan@fora.org
<input checked="" type="checkbox"/>	Peggy Lentz	COE	916-557-7546	Peggy.A.lentz@usace.army.mil
<input type="checkbox"/>	ED Ticken	MACTEC	707 793 7882	
<input checked="" type="checkbox"/>	Kerry Wilton	FORA	831-883-3672	KERRY@fora.org
<input checked="" type="checkbox"/>	Karen Fesbeck	BRAC	831-242-7091	Karen.Fesbeck@us.army.mil
<input checked="" type="checkbox"/>	Liz Easley	COE/RE	916 557 6858	Elizabeth.R.Easley@usace.army.mil
<input type="checkbox"/>	Rob Robinson	BRAC	831 242 7500	Rob.Robinson@monterey.army.mil
<input type="checkbox"/>	Jeff Fenton	MACTEC	707 793-3832	jjfenton@Mactec.com

SUBJECT: MR BCT Meeting

May 15, 2007 at 9:00 a.m.

BRAC Conference Room

Check ()	Name	Organization	Phone	E-mail address
✓	Melissa Broadston	BRAC	393-1284	Melissa.Broadston@mondy.arm.mil
✓	Beth Flynn	MACTEC	(707) 793-3834	bpflynn@mactec.com
✓	MAYNARDO AAAA	USACE	(916) 557-7771	maynardo.g.galk@usace.army.mil
✓	Cary Stiebel	USACE	831 242 7910	cary.a.stiebel@usace.army.mil
✓	Sandy Reese	MACTEC	(831) 393-9692	Sjreese@mactec.com

Fort Ord Community Outreach Program 2008

Update

Draft Event Schedule 2008

- Community Involvement Workshops
- Technical Review Committees
- Open House / Bus Tour
- Small Community Group Meetings/Tours
- Local Events
 - Marina Festival of the Winds
 - CSUMB events
 - Monterey County Fair
 - Public Lands Day

Outreach Publications

- Annual Report
- Community Bulletins
- Newsletters
- Monthly Information Packets (over 850 addresses)
- Fact Sheets
- Email list server announcements (over 1300 addresses)

Community Survey

- Army requirement for community surveys every two years
 - Direct mail
 - Web site (continual)
 - Advertisement in newspapers
- Results will be included in an Community Relations Plan Update

CAG / TAG

- Continue distribution of all documents to TAG (LeVonne Stone, Peter deFur), CAG (Mike Weaver)
- Participate in CAG meetings as requested

Other Outreach Activities

- Military Munitions School Safety Program
- Military Munitions Recognition Training
- Web Site

Administrative Record

- Establish ESCA Administrative Record
- Convert CSUMB Information Repository to CD Collection
- Consider another Information Repository at the new Marina Library
- Continue on-line search tool

This year, so far.....

January 10 Community Involvement Workshop (30)

January 11 Technical Review Committee (25)

January 11 Fort Ord Tour: Monterey Bay Air Pollution Control District Prescribed Burn Conference (30)

February 5 Participation in Fort Ord Tour (cleanup issues) for a Monterey Leadership class (24)

February 12 Door-to-door distribution of an OU1 fact sheet for Monterey Bay Estates 2 in Marina (24)

February 15 Cleanup Presentation to Carmel Middle School (25)

February 24 Semi Annual Bus Tour / Open House (150)

February Published the Fort Ord Cleanup Community news – sent to over 50,000 Monterey Bay Salinas Valley households

March 1 Track 2 Proposed Plan Public Meeting (30)

April 11 Community Involvement Workshop (25)

April 12 Technical Review Committee (25)

April 12 Participated in a Fort Ord Community Advisory Groups Meeting (12)

April 16 Provided a tour for California State University at Monterey Bay environmental class (15)

April 21 Earth Day – California State University at Monterey Bay (100)

April 30 Military Munitions School Safety Program – York School (500)

Projected:

May Participation in Ord Military Community Safety Day

May Military Munitions School Safety Program – Ord Terrace

May 3 Bus tour for the Seaside Rotary Club

May 12-13 Marina Festival of the Winds – information booth

Coming Soon....

June 23 Semi Annual Fort Ord Cleanup Bus Tour

Annual Report

Fort Ord Military Munitions Response Program Fieldwork Update

5/10/2007

lyle.shurtleff@monterey.army.mil/
831-242-7919

1

MMRP Fieldwork Update

MRS-16

A prescribed burn has been completed on the 79 acre area of MRS-16 in preparation for a removal to depth munitions response. Habitat management transects have been installed to support monitoring of vegetation recovery from the preparatory, prescribed burn, and munitions response actions. Preparatory actions, prescribed burn, surface safety sweep, vegetation removal, and surface removal are complete. A digital survey and subsurface MEC removal are in progress.

PHASES:	<u>Start Date</u>	<u>Date Complete</u>
Preparatory actions	06-19-06	07-12-06
Prescribed burn	10-19-06	10-19-06
Surface safety sweep	10-23-06	11-03-06
Vegetation removal (remainder)	11-14-06	12-14-06
Surface Removal	12-04-06	01-05-07
Digital survey / subsurface removal	01-08-07	
Digital survey/QC/QA		

ISSUES AND CONCERNS:


- High concentrations of shallow and deep distributed MD/RRD have been encountered in an extended area (approx. 6 acres) of the site. Manual removal is impractical. Mechanical excavation would involve an undesirable take of protected habitat. A phase 2 geo survey is being implemented to develop a suitable final status for the area.
- A digital geo “noisy” area in north portion of the site is interfering with the phase 1 digital survey. Modified geo survey procedures are being implemented to develop a suitable final status for the area.
- Removal of the security fence is tentatively set for 21 May to allow the investigation of grids adjacent to the fence line.

5/10/2007

lyle.shurtleff@monterey.army.mil/
831-242-7919

2

MEC Fieldwork Subsurface Status MRS-16



5/10/2007

lyle.shurtleff@monterey.army.mil/
831-242-7919

3

MMRP Fieldwork Update

PROJECT: MRS-BLM 2007 Removal Action

A munitions response action is scheduled for a portion of MRS-BLM in 2007 in accordance with the Track 3 ROD. The area scheduled for removal is located in the southwestern-most portion of the MRS-BLM bordered by the City of Del Rey Oaks to the west, Watkins Gate Road to the North and South Boundary Road to the south. The 2007 removal area is broken into burn units of 100+ acres for the purpose of planning and controlling vegetation removal. Burn units A, B, and C, total of approximately 520 acres. Concurrence of Army's vegetation removal proposal by USF&WS has been received. A Technical letter has been published to describe prescribed burn preparatory actions for the regulatory agencies. Preparatory actions are now underway.

Start date: April 2007 (prep)

Estimated date complete: March 2008

PHASES:

	Start	End
Site preparation	4-16-07	
Vegetation removal		
-prescribed burn		
-vegetation cutting		
Surface removal/sweep		
Subsurface removal (limited)		
Digital survey (map)		

ISSUES AND CONCERNS:


A restrictive burn prescription is necessary to protect nearby residential areas as well as commercial and transportation facilities likely to be impacted by a prescribed burn. The annual probability of suitable weather, resource, and site conditions for required fire management and optimum smoke management during a prescribed is approx. 30 percent.

5/10/2007

lyle.shurtleff@monterey.army.mil/
831-242-7919

4

Status 2007 MEC Removal Units



5/10/2007

lyle.shurtleff@monterey.army.mil/
831-242-7919

MMRP Fieldwork Update

PROJECT: Parcel E20.c.1

A munitions investigation actions is planned for this parcel. The plan includes:

- Cutting the vegetation on 10 acres surrounding the grids of the parcel where numerous Mark II grenade fragments have been found
- EM-61 survey to map metallic debris
- Analysis of the data for anomalies
- Excavation of anomalies and the conduct of appropriate QC/QA processes
- Report findings

A Draft Work Plan is scheduled for publication o/a May 15.

Start date: TBD Estimated date complete: TBD

PHASES:

Site preparation
Vegetation removal
Digital survey (map)
Investigation
Report



ISSUES AND CONCERNS: None

5/10/2007

lyle.shurtleff@monterey.army.mil/
831-242-7919

6

Work Site - Parcel E20.c.1



Legend

- Grenade Safety Lever
- MD (Mark II fragmentation grenade fragments)
- Site Walks
- Proposed Grids (11.54 acres)
- Grids
- MRS
- Parcels
- EPA Proposed First Tee Area One-Foot Removal Location with 2003 Aerial Photo



5/10/2007

lyle.shurtleff@monterey.army.mil/
831-242-7919

MMRP Fieldwork Update

PROJECT: Transfer of Explosives Storage Location (ESL)

The ESL for Military Munitions Removal Program (MMRP) contractor explosives is being relocated to vicinity Range 37 within the Impact Area.

The Explosives Safety Submission (ESS) is pending.

No MMRP action is required.

Start date: 1 March 2007

Estimated date complete: 15 June 2007

PHASES:

ESS (approval)

Site preparation

Facility installation

Security inspection/Alarm test

Explosives Relocation

ISSUES AND CONCERNS:

Action has been requested by POM to be complete prior to end of July 2007 to facilitate transfer of property adjacent to current facility.

5/10/2007

lyle.shurtleff@monterey.army.mil/
831-242-7919

8

MMRP Site Security Program

Trespass Incidents:

-None

MEC Incidents:

- Marina Police reported that, on May 3, the 60th Civil Engineer Sqdn., Travis AFB responded to a MEC find. No other information is currently available.

Community Education: Total recipients to date: 500 (York School - May 1)

MEC Rec and Safety Tng: Total personnel trained to date: 138

Other:

- None

MMRP Fieldwork Update
Unexploded Ordnance (UXO)/Munitions Debris (MD)/
Range Related Debris (RRD)
Summary

<u>Description</u>	<u>UXO/DMM/TBD</u> <u>(Items)</u>	<u>MD</u> <u>(lbs.)</u>	<u>RRD</u> <u>(lbs.)</u>
MRS-16	95/1/13	38,848	N/A

**Fort Ord Munitions Response BCT Meeting
Summary of Action Items (April 12, 2007)**

<u>Action Item Description</u>	<u>Responsible Party</u>	<u>Due Date</u>	<u>Comments</u>	
Site Security/Incident Reports/Detonation:				
C	Provide an EOD report on an incidental rocket item recently found in University Village project area	Army	Next meeting (4/12/2007)	
C	Review local municipal ordinances for language related to reporting incidental munitions to DTSC	DTSC	Next meeting (4/12/2007)	
C	Review reporting procedures for incidental items discovered in transferred property	Army	Next meeting (4/12/2007)	

Field Work/Removal Action Updates/FWVs				
*	Provide electronic copy of technical letter on 2007 site preparation work to EPA and DTSC.	Army	4/19/2007	

FFA Schedules and MR RI/FS				
C	Provide rationale for delineating area not requiring residential use restriction in DRO RIFS.	DTSC	3/6/2007 ASAP	
*	Provide feedback on the Army's proposal for Track 3 ROD to amend the IA ROD reference southern portion of Ranges 43-48 and Range 30A.	EPA	4/20/2007	
*	Provide feedback on the Army's proposal to proceed with the Track 3 Proposed Plan as scheduled.	DTSC	4/17/2007	
*	Forward draft responses to BLM comments to EPA and DTSC.	Army	4/20/2007	

Property Transfer				
C	Provide input on revised Table 1 of FOSET5	EPA/DTSC	ASAP	Table to be further revised for clarity
R	Provide comments on revised FOSET5.	EPA/DTSC	3/23/2007 TBD	Agencies to review updated text in time for FOSET public comment to begin March 30 in May.
C	Provide input on revised FOST10.	DTSC	Soon	FOST10 language was further revised March 9; request DTSC review.

Ongoing Actions/Other				
	Quarterly Security Program Update	Army	Quarterly	

* indicates new action item

“R” indicates revised action item

“C” and gray cells indicate completed items to be withdrawn from list next month

**Fort Ord Munitions Response BCT Meeting
Summary of Action Items (April 12, 2007)**

	<u>Action Item Description</u>	<u>Responsible Party</u>	<u>Due Date</u>	<u>Comments</u>
	Monthly 3-month deliverables schedule review at BCT meetings	All	Monthly	The Army to work on formatting to meet agency needs.
C	Confirm procedures for forwarding finalized FFA schedules to DTSC.	DTSC	Next meeting (4/12/2007)	
C	Finalize MR BCT minutes from February 28	Army		In progress.
	Finalize MR BCT minutes from March 12.	Army		In progress.
*	Finalize MR BCT minutes from April 12.	Army		In progress.

* indicates new action item

“R” indicates revised action item

“C” and gray cells indicate completed items to be withdrawn from list next month