

BRAC Cleanup Team (BCT)
Munitions Response (MR) BCT Meeting Minutes
September 13, 2007
Fort Ord BRAC Office
 Final Version

Gail Youngblood, Fort Ord BRAC
 Tom Hall, TECHLAW
 Kevin Siemann, SHAW E&I
 Judy Huang, USEPA
 Lyle Shurtleff, Fort Ord BRAC
 David Eisen, USACE
 Bruce Wilcer, MACTEC
 Bill Collins, Fort Ord BRAC
 Ed Ticken, MACTEC

Derek Lieberman, Fort Ord BRAC
 Roman Racca, DTSC
 Stan Cook, FORA
 Beth Flynn, MACTEC
 Eric Morgan, BLM
 Cynthia Burris, USACE
 Chieko Nguyen, Fort Ord BRAC
 Chris Duymich, POM FD

Agenda Items:

<u>Item</u>	<u>Action</u>	<u>Comment</u>
Property Transfer	Update	by Derek Lieberman
ESCA	Update	by Laura Baldwin
MR Fieldwork	Update	by Lyle Shurtleff
MRS Security Pgm	Update	by Lyle Shurtleff
Track 3	Update	by Chieko Nguyen
Track 2 Parker Flats MRA	Update	by Chieko Nguyen
Track 2 DRO MRA	Update	by Chieko Nguyen
Report Status	Update	by Chieko Nguyen
FFA Schedule	Update	by Chieko Nguyen
Action Items	Update	by Chieko Nguyen
Calendar of Upcoming Meetings	Update	by Chieko Nguyen

Property Transfer: A description of current status of pending transfer documents was provided.

FOST 10: Army has signed FOST 10. Two CRUPs are with DTSC for review.

FOSET 5 has gone to DASA for signature.

ESCA: FORA reported submitting a modified work plan for Seaside 1-4 to the regulatory agencies. FORA provided an estimated date (October 19) for beginning work in Seaside 1-4.

Fieldwork Update: A description of current and planned fieldwork was provided by the Army:

MRS-16 Interim Action:

- Fieldwork is continues
- QC/QA continues

2007 Remedial Action Plan: Army has completed vegetation cutting in fuel breaks planned for the 2007 burn units (2 and 3) as described in a site prep plan technical letter previously provided to BCT members. Regulatory agencies will be notified prior to blacklining operations in those areas.

ESL Transfer: The new BRAC ESL is complete and occupied. An ROE has been provided to FORA for the Barloy Canyon ASP.

E20c.1: Estimate to begin work on transects October 15.

DTSC inquired as to the method for disposal of small arms collected during MRS-16 and future MEC removal actions. Army provided that small arms will be consolidated at the ESL and periodically prepared and shipped for disposal as hazardous waste.

Site Security Program: A description of current and planned site security reports/actions was provided by the Army.

- A student MEC safety presentation was provided at York School on 8-24-07
- Cal Parks and Rec contractors working on Site 3 property were provided MEC Recognition and Safety Training on 8-30-07.
- BRAC continue to resolve a report taken at the Monterey County Fair from a community member concerning possible MEC on a walking trail. BRAC is awaiting response to messages left at the phone number provide by the contact.

Track 3 Impact Area Munitions Response Area: The Army reported:

- The public comment period on the Proposed Plan ended on August 28.
- A draft final ROD with response to comments is planned for distribution on Sep 10.
- The draft TK3 Site-Specific Work Plan (SSWP) will be published after the close of the Proposed Plan public comment period.

There was discussion of DTSC comments to the TK3 proposed plan to include the BLM interest in unescorted access. BLM confirmed their intention to provide for unescorted access to limited areas within the TK3 area after removal action is complete. Army confirmed intent to provide for perimeter fencing during removal actions in TK3 area. DTSC clarified an intended process for identification of areas for consideration of subsurface removal action subsequent to surface removal actions on those areas. Army will provide a response to BLM comments in the on or about 23 September. SHAW described elements of the TK3 SSWP for 2007. MACTEC provided details of an air monitoring plan for the 2007 proposed prescribed burns.

Track 2 Parker Flats ROD: The Army provided:

- The draft ROD has been stalled in Army staffing.

Track 2 DRO RI/FS:

- The public comment period for the proposed began August 31.
- BLM described concerns surrounding the Army's cleanup authority on DRO property. Army provided that the transfer of property is conditional and includes the proviso for access to transferred property for the purpose of conducting cleanup in adjacent parcels. EPA offered to introduce BLM to DRO developer to discuss access for adjacent property (TK3) management.

Report Status: The army provided an updated list of reports with due dates.

Other Topics: None

FFA Schedule: Reviewed. Army will update.

Action Items: The Actions Items list was updated.

Next Meeting: The next MR BCT meetings are scheduled for October 9 at 10:00 a.m. and a November meeting will be scheduled for a phone conference. A MR BCT meeting was scheduled for December 12 at 10:00 a.m.

vls