

## Report Status - OE & FOST

7.11.2018

<u>Document Title</u>	<u>DocType</u>	<u>Version</u>	<u>Proposed Issue Date</u>	<u>Issue Date Status</u>	<u>Comments Due</u>	<u>Note:</u>
MRS-BLM Non-Burn Fuelbreaks Technical Information Paper (RTD)	External	Draft		TBD		
MRS-BLM Non-Burn Fuelbreaks Technical Information Paper (RTD)	External	Draft Final				
MRS-BLM Non-Burn Fuelbreaks RAR (Broadway Bypass)	External	Draft	13-Sep-18		17-Oct-18	
MRS-BLM Non-Burn Fuelbreaks RAR (Broadway Bypass)	External	Draft Final	16-Nov-18		20-Dec-18	
MRS-BLM Units 1/2/3 (2014 Units) Remedial Action Report	External	Draft	28-Feb-18	Issued	3-Apr-18	EPA 4/2. DTSC 3/30.
MRS-BLM Units 1/2/3 (2014 Units) Remedial Action Report	External	Draft Final	31-May-18	Issued	5-Jul-18	EPA 7/5 (no cmt). DTSC 7/9.
MRS-BLM Units 1/2/3 (2014 Units) Remedial Action Report	External	Final	8-Aug-18			
MRS-BLM Unit 28 (2015 Unit) Remedial Action Report	External	Draft	31-May-18	Issued	12-Jul-18	EPA 7/5. DTSC 7/9.
MRS-BLM Unit 28 (2015 Unit) Remedial Action Report	External	Draft Final	11-Aug-18		14-Sep-18	
MRS-BLM Unit 25 (2016 Unit) Technical Memorandum	External	--	12-Jan-18	Issued	14-Feb-18	EPA 1/25, DTSC 2/15.
MRS-BLM Unit 25 (2016 Unit) Technical Memorandum	External	Final	13-Apr-18	Issued	1-May-18	The Army will accept community comments through 5/16. DTSC 5/2. RTC 5/17. The Army requested agency concurrence by 6/15. DTSC 6/6. EPA 6/14.
Track 3 RD/RA Work Plan - Update	External	Draft	11-Jun-18	Issued	16-Jul-18	
Track 3 RD/RA Work Plan - Update	External	Draft Final	15-Aug-18		18-Sep-18	
Track 3 RD/RA Work Plan - LUCIP Impact Area MRA	External	Draft		TBD		

In-progress documents

## Report Status - OE & FOST

7.11.2018

<u>Document Title</u>	<u>DocType</u>	<u>Version</u>	<u>Proposed Issue Date</u>	<u>Issue Date Status</u>	<u>Comments Due</u>	<u>Note:</u>
Track 2 RD/RA Work Plan - LUCIP BLM Area B & MRS-16	External	Draft	31-Aug-17	Issued	2-Nov-17	60d review. EPA 11/3. DTSC 11/6. Conf call 12/5. BLM 12/13.
Track 2 RD/RA Work Plan - LUCIP BLM Area B & MRS-16	External	Draft Final	28-Feb-18	Issued	2-Apr-18	EPA no cmt. DTSC 3/30. BLM 4/2. CAG 4/2. RTC 5/23.
Track 2 RD/RA Work Plan - LUCIP BLM Area B & MRS-16	External	Final	29-Jun-18	Issued	--	
BLM Area B Prescribed Burn Air Monitoring Plan FWV 018 (Add Field Documentation Log form)	External	--	20-Jun-18	Issued	--	
BLM Area B Units B/C (2017 Units) Prescribed Burn After Action Report (w/Air Monitoring and Community Notification)	External	Draft	28-Feb-18	Issued	20-Apr-18	EPA 4/9. DTSC 4/20. MBARD 4/19.
BLM Area B Units B/C (2017 Units) Prescribed Burn After Action Report (w/Air Monitoring and Community Notification)	External	Draft Final	31-May-18	Issued	5-Jul-18	EPA 7/5. DTSC 7/9 (no cmt). MBARD plans to provide comments.
BLM Area B Units B/C (2017 Units) Prescribed Burn After Action Report (w/Air Monitoring and Community Notification)	External	Final	8-Aug-18			
BLM Area B B-3E-NE (2017 Unit) Technical Memorandum (Revision A)	External	--	10-Jul-18	Issued	30-Jul-18	
Track 1 Plug-In Approval Memorandum BLM Area C	Internal	Draft (agencies)	20-Jul-18		24-Aug-18	
Track 1 Plug-In Approval Memorandum BLM Area C	External	Draft Final (public review)	23-Sep-18		23-Oct-18	
Track 1 Plug-In Approval Memorandum BLM Area C	External	Final (RTC)	22-Nov-18			
FOSET4 (DRO) CERCLA warranty document	External	--		TBD		
FOSET1 (FAAF) CERCLA warranty document	External	--		TBD		
FOSET5 (ESCA Gp3) CERCLA warranty document	External	--		TBD		
FOSET5 (ESCA Gp2) CERCLA warranty document	External	--		TBD		
FOSET5 (ESCA IAR) CERCLA warranty document	External	--		TBD		
FOSET5 (ESCA Gp1) CERCLA warranty document	External	--		TBD		
FOSET5 (ESCA Gp4) CERCLA warranty document	External	--		TBD		
FOSET5 (OUCTP) CERCLA warranty document	External	--		TBD		

In-progress documents