

MR BCT Friday, July 17, 2020 10:00 a.m.

Summary of Contract Status for Munitions Response

KEMRON has concluded its Task Order as of 31 March 2020.
KEMRON -Leisnoi JV has concluded its TO as of 30 June 2020

Due to constrained funding a new 5-year multimillion dollar contract to continue prescribed burns and MEC cleanup will not be awarded in FY20 or FY21.

Documents that are outstanding will be completed by USACE and BRAC. All Outstanding documents have been tendered for review by the agencies.

The documents in question are:

- BLM Area B RAR (DTSC comments received – responses being developed)
- Ranges 43-48 RAR (under review by the Agencies)
- Fuelbreak TIP (under review by the Agencies)
- Supplemental Subsurface MEC Removal, Impact Area MRA, Permanent Fuel Breaks TM (Included as Vol. 2 of the FB TIP) (under review by the Agencies)

The documents resolved after 31 March and before 30 June include:

- Unit 23 RAR
- Impact Area MRA & BLM Area B Structure Demolition and OU2 Landfill Disposal TIP (need confirmation that no further issues are in need of resolution)

The Army is planning to solicit a new large contract in 2022 for award of a 5-year contract for MEC cleanup. Details and contract vehicle types being considered are currently source selection sensitive.

In the interim, a short term contract is under solicitation for completion of

- Annual Surface Monitoring
- UXO Support (Escorts/Construction Support/MEC find identification and disposition)
- Maintenance of the license for the Munitions Storage Locker and storage for BRAC as needed
- Other potential MEC-related issues of a small scale that may require a response

Several optional tasks are being considered, including

- Encampment Cleanups
- Guarding of certain munitions items after finds by on-site staff and contractors, public or construction workers
- Other actions requiring rapid response for which a pre-funded exercise of option can be performed verbally

The “Sources Sought” announcement issued 13JAN2020 (provided at the last BCT) resulted in more than one respondent indicating interest (exact quantity and respondent names are source selection sensitive).

A job walk was held on June 5 but really was not a success because of fog.

Q&A for Offerors was concluded on 1 July

Offeror responses were received 8 July

The source Selection Evaluation Board convened 13July and is expected to dissolve by Wednesday 22 July 20.

This MEC Interim SATOC is expected to be awarded in August of 2020.

This will allow internal Work Plan review and initiation of field work for Annual Surface Monitoring BEFORE the end of the calendar year.

The U.S. Army Corps of Engineers is planning to provide as robust a level of support for BRAC as possible with a focus on maintaining public safety and responsiveness in the event that more funding becomes available for MEC remedial action on short notice.