

Report Status - OE & FOST

9.9.2021

<u>Author</u> <u>Org</u>	<u>Document Title</u>	<u>DocType</u>	<u>Version</u>	<u>Proposed</u> <u>Issue Date</u>	<u>Issue Date</u> <u>Status</u>	<u>Comments</u> <u>Due</u>	<u>Note:</u>
Leisnoi- Kemron USACE	Impact Area MRA Non-Burn Fuelbreaks Technical Information Paper (RTD) Volume 2 Impact Area MRA Non-Burn Fuelbreaks Technical Information Paper (RTD) Volume 2	External	Draft	26-Jun-20	Issued	18-Aug-20	OE-0985 Review period revised to 8/14. DTSC 8/14. EPA 8/18.
		External	Draft Final	24-Sep-21		28-Oct-21	RTCs on draft 9/18. Draft summary of changes 12/4. Final summary of changes 7/13/2021.
Leisnoi- Kemron USACE	Impact Area MRA Non-Burn Fuelbreaks Technical Information Paper (RTD) Volume 1 Impact Area MRA Non-Burn Fuelbreaks Technical Information Paper (RTD) Volume 1	External	Draft	29-Jun-20	Issued	18-Aug-20	OE-0985A Review period revised to 8/14. DTSC 8/14. EPA 8/18.
		External	Draft Final	24-Sep-21		28-Oct-21	RTCs on draft 9/18. Draft summary of changes 12/4. Final summary of changes 7/13/2021.
USACE	MRS-BLM Unit 5 Pond 21 DGM Letter report	External	--	27-Jul-21	Issued	--	
Kemron	MRS-BLM Unit 5 (2021 Unit) MEC-QAPP Addendum	External	Draft		TBD		
Kemron	MRS-BLM Unit 5 (2021 Unit) MEC-QAPP Addendum	External	Draft Final		TBD		
Kemron	MRS-BLM Unit 5 (2021 Unit) SSWP Addendum MEC Remedial Action	External	Draft		TBD		
Kemron	MRS-BLM Unit 5 (2021 Unit) SSWP Addendum MEC Remedial Action	External	Draft Final		TBD		
Chenega	Track 3 RD/RA Work Plan - Interim LUCIP Impact Area MRA (Working Draft)	External	Working Draft	6-Oct-20	Issued	9-Nov-20	MR BCT discussion 10/22/2020
BRAC	FOSET4 (DRO) CERCLA warranty document	External	--	30-Jun-22			
BRAC	FOSET5 CERCLA warranty document City of Marina (OUCTP)	External	--	30-Jun-22			
BRAC	FOSET5 CERCLA warranty document County of Monterey (OUCTP)	External	--	30-Jun-22			
BRAC	FOSET1 (FAAF) CERCLA warranty document (PBC)	External	--	30-Jun-22			
BRAC	FOSET1 (FAAF) CERCLA warranty document (EDC)	External	--	30-Jun-22			
BRAC	FOST11 Amendment (agency review)	Internal	--	13-Jan-21	Issued	29-Jan-21	EPA 1/20. DTSC 1/29. Army response 3/22.
							Finalized since the previous meeting purple Current status and next steps