

SYNOPSIS OF DELIVERABLES AND MILESTONES FOR UNIT 5 REMEDIAL ACTION

KEMRON to join meetings		Q421
Unit 5 SSWP Addendum	D to EPA+DTSC DF to EPA+DTSC	OCT21 request to initiate CUT ONLY upon submittal of D SSWP for review JAN22
MEC QAPP Addendum	D to EPA+DTSC DF to EPA+DTSC	OCT21 JAN22
BRA Site Recon Plan Addendum	D to EPA+DTSC DF to EPA+DTSC	OCT21 JAN22
Initial Cutting		NOV21
Cutting Complete Ready for RA		DEC21
MEC Removal initiated		JAN22
MEC Removal Complete		FEB22
DGM - Initiated		FEB22
DGM - Complete		APR22
BRA Site Reconnaissance - initiated		APR22
BRA Site Reconnaissance - complete		APR22
Technical Memorandum	to EPA+DTSC	APR22
BRA Reconnaissance Report	D to EPA+DTSC DF to EPA+DTSC	JUN22 SEP22