

Fort Ord Munitions Response BCT Meeting Summary of Action Items (May 9, 2025)

<u>Date Completed</u>	<u>Action Item Description</u>	<u>Action Party</u>	<u>Due Date</u>	<u>Comments</u>
Site Security/Incident Reports/Detonations				
Field Work/Removal Action Updates/FWVs				
	Identify the number of events that could have met the burn prescription in recent years.	Army	July 2025	(Dec2024) The Army will work with Naval Postgraduate School (NPS) to review available data. (Feb2025) The Army has requested NPS to review available data. (May2025) The Army will develop a schedule with NPS for this information.
FFA Schedules, MR RI/FS, Remedial LUCs				
	Create an opportunity to discuss future implementation of land use controls in the Impact Area.	Army/EPA/DTSC/BLM	January 2021	(Jan2020) During the caretaker period, review site cleanup status and planned long-term uses including future access management. (Jul2020) Information review is in progress. (Oct2020) A meeting was held. (Nov 2021) The Army and BLM described recent discussion about potential future public use scenarios. (Sep2022) Discussed updates to the munitions safety considerations for wildfire response. (July2023) An update to the munitions safety considerations for wildfire response has been distributed to BLM.
Property Transfer				
	Early transfer parcels CERCLA warranty document and deed changes: the Army will provide information to EPA and DTSC when final.	Army		
Ongoing Actions/Other				
	Monthly 3-month deliverables schedule review at BCT meetings	All	Monthly	The Army to work on formatting to meet agency needs.
5/9/2025	C Finalize MR BCT minutes from Dec 5.	Army	Next meeting	(Feb2025) Draft under agency review.
5/9/2025	C Finalize MR BCT minutes from Feb 13.	Army	Next meeting	
	* Finalize MR BCT minutes from Feb 13.	Army	Next meeting	

* indicates new action item

"R" indicates revised action item

"C" and gray cells indicate completed items to be withdrawn from list next month