

**Fort Ord Munitions Response BCT Meeting  
Summary of Action Items (July 25, 2025)**

<u>Date Completed</u>	<u>Action Item Description</u>	<u>Action Party</u>	<u>Due Date</u>	<u>Comments</u>
<b>Site Security/Incident Reports/Detonations</b>				
<b>Field Work/Removal Action Updates/FWVs</b>				
	Identify the number of events that could have met the burn prescription in recent years.	Army	July 2025	(Dec2024) The Army will work with Naval Postgraduate School (NPS) to review available data. (Feb2025) The Army has requested NPS to review available data. (May2025) The Army will develop a schedule with NPS for this information. (July2025) In progress.
<b>FFA Schedules, MR RI/FS, Remedial LUCs</b>				
	Create an opportunity to discuss future implementation of land use controls in the Impact Area.	Army/EPA/ DTSC/BLM	January 2021	(Jan2020) During the caretaker period, review site cleanup status and planned long-term uses including future access management. (Jul2020) Information review is in progress. (Oct2020) A meeting was held. (Nov 2021) The Army and BLM described recent discussion about potential future public use scenarios. (Sep2022) Discussed updates to the munitions safety considerations for wildfire response. (July2023) An update to the munitions safety considerations for wildfire response has been distributed to BLM.
<b>Property Transfer</b>				
	Early transfer parcels CERCLA warranty document and deed changes: the Army will provide information to EPA and DTSC when final.	Army		
<b>Ongoing Actions/Other</b>				
	Monthly 3-month deliverables schedule review at BCT meetings	All	Monthly	The Army to work on formatting to meet agency needs.
	Finalize MR BCT minutes from May 9.	Army	Next meeting	
	* Finalize MR BCT minutes from July 25.	Army	Next meeting	

\* indicates new action item

"R" indicates revised action item

"C" and gray cells indicate completed items to be withdrawn from list next month