

Report Status - OE & FOST

7.5.2024

<u>Author</u> <u>Org</u>	<u>Document Title</u>	<u>DocType</u>	<u>Version</u>	<u>Proposed</u> <u>Issue Date</u>	<u>Issue Date</u> <u>Status</u>	<u>Comments</u> <u>Due</u>	<u>Note:</u>
Kemron	Impact Area MRA Non-Burn Fuelbreaks Supplemental subsurface removal Orion/Watkins Gate Technical Information Paper Vol.3	External	Draft	19-Jul-24		22-Aug-24	
Kemron	Impact Area MRA Non-Burn Fuelbreaks Supplemental subsurface removal Orion/Watkins Gate Technical Information Paper Vol.3	External	Draft Final	21-Sep-24		21-Oct-24	
Kemron	Impact Area MRA Non-Burn Fuelbreaks Remedial Action Report	External	Draft		TBD		
Kemron	MRS-BLM Unit 5 Remedial Action Report	External	Draft		TBD		Fieldwork began 6/18
Kemron	Impact Area MRA Surface Remediation Area Annual Monitoring Report (2024)	External	--		TBD		Fieldwork 6/3-6/17
BRAC	Track 3 RD/RA Work Plan - Interim LUCIP Impact Area MRA (Working Draft)	External	Working Draft	6-Oct-20	Issued	9-Nov-20	MR BCT discussion 10/22/2020. Update1: Fire safety map 8/17/2021. Update2: Appendix B safety information for wildfire response updated 7/11/2022. Update3: Appendix B update 6/26/2023.
BRAC	MRS Security Program Annual Report (2023)	External	--	17-May-24	Issued		
BRAC	FOSET4 (DRO) CERCLA warranty document	External	--	30-Sep-24			
BRAC	FOSET1 (FAAF) CERCLA warranty document (PBC) (multiple parcels)	External	--	30-Sep-24			
BRAC	FOST11 CRUP	Internal	Draft	21-Aug-23	Issued	30-Nov-23	DTSC cmt 12/5/2023.
		purple					Finalized since the previous meeting Current status and next steps