

KEMRON TO MR Status
Fort Ord MR BCT
December 5, 2024

2024 ASM AND FUEL BREAKS QC DIGS UPDATE **(KEMRON TO 04)**

FIELD ACTIVITIES

None.

DOCUMENTS

Final 2024 ASM Report

- The Final 2024 ASM Report was delivered to EPA, DTSC, and other stakeholders on 11/7.
- Monitoring will be continued in 2025 for all 2024 ASM units (see attached map).

Draft Fuel Breaks QC Digs Technical Information Paper

- The Draft FB QC Digs TIP – Volume 3 (Orion and Watkins Gate Road segments) was delivered to external stakeholders for review on 10/29.
- Several comments were received from FOCAG on 12/2.
- DTSC provided a letter of no comments on 12/3.

UNIT 5 DATA GAPS INVESTIGATION, TARGET BOX FILLING, AND 2 RARs **(KEMRON TO 05)**

FIELD ACTIVITIES

None.

DOCUMENTS

Final Unit 5 Target Box Filling Summary Memorandum

- The Final Unit 5 Target Box Filling Summary Memorandum was provided to CESPCK on 10/21.
- This document will be included as an appendix to the Unit 5 RAR.

Pre-Draft Unit 5 Remedial Action Report

- The Pre-Draft Unit 5 RAR was delivered to CESPCK for review on 9/22.
- CESPCK continues to review the Pre-Draft document with comments forthcoming soon.

Fuel Breaks Remedial Action Report

- KEMRON has begun work on preparing a detailed outline of the Fuel Breaks RAR for internal review.



OTHER ACTIVITIES

Incidental MEC Encounters








- There have been no incidental MEC encounters requiring KEMRON support since the last IPM meeting.

Explosives Storage Locker (ESL)


- There are currently 0 items stored in the ESL following demo ops.
- Some explosives also remain in ESL storage.
- KEMRON will soon begin working on a subcontract for performing the annual ESL grounding certification in early 2025.
- The KEMRON SUXOS continues to perform weekly ESL inspections.



Legend

-  Unit where surface monitoring was performed in 2024
-  Unit where surface monitoring was performed in a portion of the unit in 2024
-  Unit where completion of surface MEC removal or other remedial actions are pending (no surface monitoring)*
-  Unit where no surface monitoring was performed in 2024
-  Eucalyptus Fire Area - Surface removal conducted (Removed from monitoring program in 2012 and 2019)
-  Impact Area MRA
-  Former Fort Ord Boundary

**Note: Surface removal has been completed in Unit 5. However, since some remedial actions are still pending, Unit 5 was not included in the 2024 monitoring.*



2024 Track 3 Annual Surface Monitoring Report
Munitions and Explosives of Concern
Former Fort Ord, California

Figure 1
Impact Area MRA and Regional Location Map
and 2024 Annual Surface Monitoring Units