



KEMRON

Gilbane

BRA and Lead Evaluation Status

Fort Ord HTW BCT

6 March 2018

Basewide Range Assessment

- Corps submitted revised RTCs to DTSC on draft TM to document the results of the sampling in Units 1, 2, 3, 7, 10, 33, and WGBA. KEMRON collected step-out samples February. Analytical results expected by mid-March.
- KEMRON submitted the draft final TM to document the results of the sampling in Units 5A and 9. Comments requested by 17 March.
- KEMRON submitted the draft final sampling plan for Unit 31. Comments requested by 10 March.
- KEMRON submitted the draft final report of the sampling results from Unit 23. Comments requested by 2 March.
- KEMRON submitted the draft final sampling plan for Units 25 and 28. Comments requested by 2 March.
- KEMRON submitted the back check of the update to the Comprehensive BRA Report main text.

Site 39 Erosion Control

- KEMRON is monitoring Site 39 areas throughout the Impact Area MRA for erosion issues.
- KEMRON is addressing maintenance issues at erosion control sites.

Lead Evaluation Sites

- DTSC currently plans to release the lead cleanup level in July 2018.