



**KEMRON**

**Gilbane**

## **BRA and Lead Evaluation Status**

### **Fort Ord HTW BCT**

**9 May 2018**

#### **Basewide Range Assessment**

- Corps submitted revised RTCs to DTSC on draft TM to document the results of the sampling in Units 1, 2, 3, 7, 10, 33, and WGBA. KEMRON collected step-out samples February. Preliminary analytical results received.
- KEMRON submitted the final sampling plan for Units 25 and 28.
- KEMRON completed sampling in Unit 31 and continued to Unit 25 and 28.
- KEMRON continued the update to the Comprehensive BRA Report main text and the next steps for the main text and Appendix A.

#### **Site 39 Erosion Control**

- KEMRON is monitoring Site 39 areas throughout the Impact Area MRA for erosion issues.
- KEMRON is addressing maintenance issues at erosion control sites.

#### **Lead Evaluation Sites**

- DTSC currently plans to release the lead cleanup level in September 2018.