



## **BRA and Lead Evaluation Status**

### **Fort Ord HTW BCT**

**13 June 2018**

#### **Basewide Range Assessment**

- Corps submitted revised RTCs to DTSC on draft TM to document the results of the sampling in Units 1, 2, 3, 7, 10, 33, and WGBA. KEMRON is coordinating with the Army to evaluate remediation scenarios.
- Preliminary results for sampling in Unit 31 and Units 25 and 28 have been received.
- KEMRON provided back check sections of the update to the Comprehensive BRA Report main text and the next steps for the main text and Appendix A.

#### **Site 39 Erosion Control**

- KEMRON is monitoring Site 39 areas throughout the Impact Area MRA for erosion issues.
- KEMRON is addressing maintenance issues at erosion control sites.

#### **Lead Evaluation Sites**

- DTSC currently plans to release the lead cleanup level in September 2018.

#### **Landfill Soil Management**

- KEMRON is managing the transfer of soil into Area E.
- Two composite samples collected and submitted to the agencies for concurrence.