



## **BRA and Lead Evaluation Status**

### **Fort Ord HTW BCT**

**10 April 2019**

#### **Basewide Range Assessment**

- KEMRON is resolving Army comments on the draft final sampling report for Units 1, 2, 3, 7, 10, 33, and WGBA.
- KEMRON submitted the draft final sampling results report for Units 25 and 28. FOCAG comments received and RTCs are in progress.
- KEMRON is resolving comments on the HAs addressed under the current contract for the update to the Comprehensive BRA Report.
- KEMRON conducted a site reconnaissance in BLM Area B accessible areas in January and has submitted a preliminary draft description of the findings.

#### **Lead Evaluation Sites**

- KEMRON plans to meet with DTSC to discuss the cleanup level for the ESD.

#### **Site 39 Erosion Control**

- KEMRON is monitoring Site 39 areas throughout the Impact Area MRA for erosion issues.
- KEMRON is addressing maintenance issues at erosion control sites.

#### **Building Demolition Project**

- Building demolition is complete. Iron triangle cleanup and landfill placement progressing.