



## **BRA and Lead Evaluation Status**

### **Fort Ord HTW BCT**

**12 July 2019**

#### **Basewide Range Assessment**

- KEMRON received DTSC comments on the draft final sampling report for Units 1, 2, 3, 7, 10, 33, and WGBA. RTCs submitted to DTSC for review.
- KEMRON responded comments on the sections on HAs addressed under previous contract for the update to the Comprehensive BRA Report.
- KEMRON conducted a site reconnaissance in BLM Area B accessible areas in January and is submitting the draft description of the findings.

#### **Lead Evaluation Sites**

- On hold pending DTSC internal meetings.

#### **Site 39 Erosion Control**

- KEMRON is monitoring Site 39 areas throughout the Impact Area MRA for erosion issues.
- KEMRON is addressing maintenance issues at erosion control sites.

#### **Building Demolition/Landfill Project**

- Landfill placement complete. Monitoring Range 48 work in progress.