

Daily Reports
Weston SUXOS Daily Field Reports
Parker Flats Phase II MRA, Former Fort Ord



Daily Report

Date: 1 December 2008 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Party cloudy all day, 60's. No winds or precipitation.

I. Work Summary:

Work accomplished:

Ahtna continued to prune trees and cut brush in the Parker Flats area with the assistance of two UXO technicians. (Lauchner and Caldwell).

Roadway construction crew picked up dirt/vegetation piles that they generated while removing vegetation from the north and south side of Eucalyptus road inside there work area. (Moe, Kristensen)

SEI continued to rake RQA area in SEA-4 and grind the trees with the assistance of one UXO Technician. (Laroe)

Moved field magazine to new trailer location. (Moe, Kristensen)

Installed (17) more "DO NOT ENTER" signs in the Parker Flats work area. (Moe, Kristensen)

Survey laid out the area for RQA in CSUMB. (Raasch)

c. Inspection Results: No damage to any equipment or signs over the holiday weekend.

II. Instructions Received:

III. Safety Comments: See daily safety report:

IV. UXO Summary Nothing found today.

UXO: NONE

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| | | | |
|--|--|--|--|
| | | | |
| | | | |

b. Demolition Supplies Used:

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

c. Scrap Generation/Disposition:

V. Personnel/Equipment Utilization:

a. Personnel On-site

| Description | | Man-Hours |
|------------------------------------|---|------------------|
| SENIOR UXO SUPERVISOR (Bruce Moe) | 1 | 10 |
| SITE SAFETY OFFFICER (Greg Clark) | | |
| QUALITY CONTORL OFFICER (Don Kean) | | |
| Jack Kristensen | 1 | 8.5 (0220) |
| Matt Lauchner | 1 | 8.5 (0840.10) |
| Tony Clark | | |
| Bob Smith | | |
| Bill Raasch | 1 | 8 (survey CSUMB) |
| Josh Laroe | 1 | 10 (1040) |
| Andrew Caldwell | 1 | 8.5 (0840.10) |
| Richard Ramirez | | |
| Steve Hendricks | | |

b. Equipment

totals

hours

| | | |
|-------------|---|---|
| GATOR / ATV | 1 | 0 |
|-------------|---|---|

| | | |
|--|--------------|---------------------------------|
| WESTON PICKUP TRUCKS | 7 | 70 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 20 |
| HAND HELD RADIOS | 12 | 100 |
| HAND HELD GPS | 4 | 0 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: Holiday weekend, back on 1 Dec. | | |
| VII. Signature(s) | | 1 December 2008 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 2 December 2008

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Party cloudy all day, 60's. No winds or precipitation.

I. Work Summary:

Work accomplished:

Ahtna continued to prune trees and cut brush in the Parker Flats area with the assistance of two UXO technicians. (Raasch and Caldwell).

Roadway construction crew picked up dirt/vegetation piles that they generated while removing vegetation from the north and south side of Eucalyptus road inside there work area. They are also moving along Gen. Jim Moore Blvd. (Moe, Lauchner)

SEI continued to rake RQA area in SEA-4 and grind the trees with the assistance of one UXO Technician. (Laroe)

c. Inspection Results:

II. Instructions Received:

III. Safety Comments: See daily safety report:

IV. UXO Summary Nothing found today.

UXO: NONE

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|-----|---------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| c. Scrap Generation/Disposition: | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| Description | | | Man-Hours |
| SENIOR UXO SUPERVISOR (Bruce Moe) | 1 | | 10 |
| SITE SAFETY OFFFICER (Greg Clark) | | | |
| QUALITY CONTORL OFFICER (Don Kean) | | | |
| Jack Kristensen | | | Holiday (8) |
| Matt Lauchner | 1 | | 8.5 (0220) |
| Tony Clark | | | |
| Bob Smith | | | |
| Bill Raasch | 1 | | 8.5 (0840.10) |
| Josh Laroe | 1 | | 10 (1040) |
| Andrew Caldwell | 1 | | 8.5 (0840.10) |
| | | | |
| Steve Hendricks | | | |
| b. Equipment | totals | | hours |
| GATOR / ATV | 1 | | 0 |

| | | |
|-----------------------------|--------------|---------------------------------|
| WESTON PICKUP TRUCKS | 7 | 70 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 20 |
| HAND HELD RADIOS | 12 | 100 |
| HAND HELD GPS | 4 | 0 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 2 December 2008 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 3 December 2008

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Party cloudy all day, 60's. No winds or precipitation.

I. Work Summary:

Work accomplished:

Ahtna continued to prune trees and cut brush in the Parker Flats area with the assistance of two UXO technicians. (Lauchner and Caldwell).

Roadway construction crew picked up dirt/vegetation piles that they generated while removing vegetation from the north and south side of Eucalyptus road inside there work area. They are also moving along Gen. Jim Moore Blvd. (Raasch, Moe)

SEI is tracking RQA area in SEA-4 and grind the trees and root balls that were generated during the sift operations with the assistance of one UXO Technician. (Laroe, Raasch)

c. Inspection Results:

II. Instructions Received:

III. Safety Comments: See daily safety report:

IV. UXO Summary Nothing found today.

UXO: NONE

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|-----|-------------------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| c. Scrap Generation/Disposition: | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| Description | | | Man-Hours |
| SENIOR UXO SUPERVISOR (Bruce Moe) | 1 | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | 1 | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | | |
| Jack Kristensen | | | Holiday (6) Sick (2) |
| Matt Lauchner | 1 | | 8.5 (0220) |
| Tony Clark | | | |
| Bob Smith | | | |
| Bill Raasch | 1 | | 10 (1040) |
| Josh Laroe | 1 | | 9 (0220) |
| Andrew Caldwell | 1 | | 8.5 (0840.10) |
| | | | |
| Steve Hendricks | | | |
| b. Equipment | totals | | hours |
| GATOR / ATV | 1 | | 0 |

| | | |
|-----------------------------|--------------|---------------------------------|
| WESTON PICKUP TRUCKS | 7 | 70 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 20 |
| HAND HELD RADIOS | 12 | 110 |
| HAND HELD GPS | 4 | 0 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 3 December 2008 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 4 December 2008

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and cool, no precipitation.

I. Work Summary:

Work accomplished:

Ahtna continued to prune trees and cut brush in the Parker Flats area with the assistance of two UXO technicians. (Lauchner and Caldwell).

Roadway construction crew picked up dirt/vegetation piles that they generated while removing vegetation from the north and south side of Eucalyptus road inside there work area. They are also moving along Gen. Jim Moore Blvd. (Raasch)

SEI is tracking RQA area in SEA-4 with the assistance of one UXO Technician. (Kristensen)

SEI began RQA work in CSUMB area with the assistance of one UXO Technician. (Laroe)

c. Inspection Results:

II. Instructions Received:

III. Safety Comments: See daily safety report:

IV. UXO Summary Nothing found today.

UXO: NONE

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| c. Scrap Generation/Disposition: | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| Description | | | Man-Hours |
| SENIOR UXO SUPERVISOR (Bruce Moe) | 1 | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | 1 | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | | |
| Jack Kristensen | | | 9 |
| Matt Lauchner | 1 | | 8.5 |
| Tony Clark | | | |
| Bob Smith | | | |
| Bill Raasch | 1 | | 8 |
| Josh Laroe | 1 | | 9 |
| Andrew Caldwell | 1 | | 8.5 |
| | | | |
| Steve Hendricks | | | |
| b. Equipment | totals | | hours |
| GATOR / ATV | 1 | | 2 |

| | | |
|---|--------------|---------------------------------|
| WESTON PICKUP TRUCKS | 7 | 70 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 20 |
| HAND HELD RADIOS | 12 | 110 |
| HAND HELD GPS | 4 | 0 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: Danger UXO signs were placed in CSUMB work area. | | |
| VII. Signature(s) | | 4 December 2008 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 5 December 2008

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and cool, no precipitation.

I. Work Summary:

Work accomplished:

Ahtna continued to prune trees and cut brush in the Parker Flats area with the assistance of two UXO technicians. (Lauchner and Caldwell).

Roadway construction crew is now smoothing out the work area along Gen. Jim Moore blvd. Assisted with clearance around power poles as they removed vegetation around them. (Raasch)

Installed 15 (100' x 100') grids in the Parker flats area. (Kristensen, Laroe)

c. Inspection Results:

II. Instructions Received:

III. Safety Comments: See daily safety report:

IV. UXO Summary Nothing found today.

UXO: NONE

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| c. Scrap Generation/Disposition: | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| Description | | | Man-Hours |
| SENIOR UXO SUPERVISOR (Bruce Moe) | 1 | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | 1 | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | | |
| Jack Kristensen | | | 6.5 |
| Matt Lauchner | 1 | | 8 |
| Tony Clark | | | |
| Bob Smith | | | |
| Bill Raasch | 1 | | 6.5 |
| Josh Laroe | 1 | | 6.5 |
| Andrew Caldwell | 1 | | 8 |
| | | | |
| Steve Hendricks | | | |
| b. Equipment | totals | | hours |
| GATOR / ATV | 1 | | 5 |

| | | |
|--|--------------|---------------------------------|
| WESTON PICKUP TRUCKS | 7 | 70 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 20 |
| HAND HELD RADIOS | 12 | 110 |
| HAND HELD GPS | 4 | 0 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: All " Danger UXO" signs were laid down to allow access to all work areas for the weekend. | | |
| VII. Signature(s) | | 5 December 2008 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 08 Dec 2008 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Cloudy with sunny periods

I. Work Summary: Provided UXO support for the following tasks.

Work accomplished:

Provided UXO support for road construction asphalt removal on Eucalyptus Road (Jack Kristensen)

Provided UXO support for brush removal operations in CSUMB (Bill Raasch)

Provided UXO support for brush removal operations in Parker Flats (Matt Lauchner)

II. Instructions Received from Customer Representative (s)

III. Safety Comments: See daily safety report:

IV. UXO Summary

a. UXO:

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: N/A

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

c. Scrap Generation/Disposition:

V. Personnel/Equipment Utilization:

a. Personnel On-site

| Description | | Man-Hours |
|------------------------------------|---|-----------|
| SENIOR UXO SUPERVISOR (Don Kean) | 1 | 10 |
| SITE SAFETY OFFICER (Greg Clark) | 1 | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | 1 | 0 |
| Jack Kristensen | 1 | 8 |
| Matt Lauchner | 1 | 8 |
| Richard Ramirez | 1 | 0 |
| Bob Smith | 1 | 0 |
| Bill Raasch | 1 | 10 |
| Josh Laroe | 1 | 0 |
| Andrew Caldwell | 1 | 0 |
| Eric Gonzalez | 1 | 0 |
| Joe Remington | 1 | 0 |

b. Equipment Utilization

| | | |
|-----------------------------|---|----|
| GATOR (rental) | 1 | 0 |
| WESTON PICKUP TRUCKS | 7 | 70 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 7 | 0 |

| | | |
|-------------------------------------|--------------|--------------------------------|
| HAND HELD RADIOS | 12 | 120 |
| HAND HELD GPS | | |
| PDA's | 4 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s)/Date 08 June 2008 | | |
| Project Manager | Linda Temple | Senior UXO Supervisor Don Kean |



Daily Report

Date: 09 Dec 2008 Contract Number: _____

Delivery Order Number: _____ Location: FT ORD

Weather Conditions: Cloudy with sunny periods

I. Work Summary: Provided UXO support for the following tasks.

Work accomplished:

Provided UXO support for road construction asphalt removal on Eucalyptus Road (Jack Kristensen , Bill Raasch)

Provided UXO support for brush removal operations in Parker Flats (Drew Calldwell, Josh LaRoe)

Provided UXO support for Geo grid stake out (Josh LaRoe, Bill Raasch)

II. Instructions Received from Customer Representative (s)

III. Safety Comments: See daily safety report:

IV. UXO Summary

a. UXO:

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: N/A

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

c. Scrap Generation/Disposition:

V. Personnel/Equipment Utilization:

a. Personnel On-site

| Description | | Man-Hours |
|------------------------------------|---|-----------|
| SENIOR UXO SUPERVISOR (Don Kean) | 1 | 10 |
| SITE SAFETY OFFICER (Greg Clark) | 1 | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | 1 | 0 |
| Jack Kristensen | 1 | 8.5 |
| Matt Lauchner | 1 | 0 |
| Richard Ramirez | 1 | 0 |
| Bob Smith | 1 | 0 |
| Bill Raasch | 1 | 8.5 |
| Josh Laroe | 1 | 8.5 |
| Andrew Caldwell | 1 | 8.5 |
| Eric Gonzalez | 1 | 0 |
| Joe Remington | 1 | 0 |

b. Equipment Utilization

| | | |
|-----------------------------|----|-----|
| GATOR (rental) | 1 | 0 |
| WESTON PICKUP TRUCKS | 7 | 70 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 7 | 0 |
| HAND HELD RADIOS | 12 | 120 |

| | | |
|-------------------------------------|--------------|--------------------------------|
| HAND HELD GPS | | |
| PDA's | 4 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s)/Date 08 June 2008 | | |
| Project Manager | Linda Temple | Senior UXO Supervisor Don Kean |

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

c. Scrap Generation/Disposition:

V. Personnel/Equipment Utilization:

a. Personnel On-site

| Description | | Man-Hours |
|------------------------------------|---|-----------|
| SENIOR UXO SUPERVISOR (Don Kean) | 1 | 10 |
| SITE SAFETY OFFICER (Greg Clark) | 1 | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | 1 | 0 |
| Jack Kristensen | 1 | 0 |
| Matt Lauchner | 1 | 8 |
| Richard Ramirez | 1 | 0 |
| Bob Smith | 1 | 0 |
| Bill Raasch | 1 | 10 |
| Josh Laroe | 1 | 10 |
| Andrew Caldwell | 1 | 8 |
| Eric Gonzalez | 1 | 0 |
| Joe Remington | 1 | 0 |

b. Equipment Utilization

| | | |
|-----------------------------|----|-----|
| GATOR (rental) | 1 | 0 |
| WESTON PICKUP TRUCKS | 7 | 70 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 7 | 0 |
| HAND HELD RADIOS | 12 | 120 |

| | | |
|-------------------------------------|--------------|--------------------------------|
| HAND HELD GPS | | |
| PDA's | 4 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s)/Date 08 June 2008 | | |
| Project Manager | Linda Temple | Senior UXO Supervisor Don Kean |



Daily Report

Date: 11 Dec 2008 Contract Number: _____

Delivery Order Number: _____ Location: FT ORD

Weather Conditions: Cloudy with sunny periods

I. Work Summary: Provided UXO support for the following tasks.

Work accomplished:

Provided UXO support for road construction asphalt removal on Eucalyptus Road (Josh LaRoe ,Drew Caldwell)

Provided UXO support for brush removal operations in CSUMB (Bill Raasch, Jack Kristensen)

No brush clearance operations in Parker Flats due to prescribed burn

II. Instructions Received from Customer Representative (s)

III. Safety Comments: See daily safety report:

IV. UXO Summary

a. UXO:

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: N/A

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

c. Scrap Generation/Disposition:

V. Personnel/Equipment Utilization:

a. Personnel On-site

| Description | | Man-Hours |
|------------------------------------|---|-----------|
| SENIOR UXO SUPERVISOR (Don Kean) | 1 | 10 |
| SITE SAFETY OFFICER (Greg Clark) | 1 | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | 1 | 0 |
| Jack Kristensen | 1 | 8 |
| Matt Lauchner | 1 | 0 |
| Richard Ramirez | 1 | 0 |
| Bob Smith | 1 | 0 |
| Bill Raasch | 1 | 8 |
| Josh Laroe | 1 | 8 |
| Andrew Caldwell | 1 | 8 |
| Eric Gonzalez | 1 | 0 |
| Joe Remington | 1 | 0 |

b. Equipment Utilization

| | | |
|-----------------------------|----|-----|
| GATOR (rental) | 1 | 0 |
| WESTON PICKUP TRUCKS | 7 | 70 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 7 | 0 |
| HAND HELD RADIOS | 12 | 120 |

| | | |
|-------------------------------------|--------------|--------------------------------|
| HAND HELD GPS | | |
| PDA's | 4 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s)/Date 08 June 2008 | | |
| Project Manager | Linda Temple | Senior UXO Supervisor Don Kean |

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

c. Scrap Generation/Disposition:

V. Personnel/Equipment Utilization:

a. Personnel On-site

| Description | | Man-Hours |
|------------------------------------|---|-----------|
| SENIOR UXO SUPERVISOR (Don Kean) | 1 | 10 |
| SITE SAFETY OFFICER (Greg Clark) | 1 | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | 1 | 0 |
| Jack Kristensen | 1 | 8 |
| Matt Lauchner | 1 | 8 |
| Richard Ramirez | 1 | 0 |
| Bob Smith | 1 | 0 |
| Bill Raasch | 1 | 0 |
| Josh Laroe | 1 | 8 |
| Andrew Caldwell | 1 | 8 |
| Eric Gonzalez | 1 | 0 |
| Joe Remington | 1 | 0 |

b. Equipment Utilization

| | | |
|-----------------------------|----|-----|
| GATOR (rental) | 1 | 0 |
| WESTON PICKUP TRUCKS | 7 | 70 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 7 | 0 |
| HAND HELD RADIOS | 12 | 120 |

| | | |
|-------------------------------------|--------------|--------------------------------|
| HAND HELD GPS | | |
| PDA's | 4 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s)/Date 08 June 2008 | | |
| Project Manager | Linda Temple | Senior UXO Supervisor Don Kean |



Daily Report

Date: 15 December 2008

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Rain most of the day, cool and temps in the 50/60's

I. Work Summary:

Work accomplished:

Ahtna continued to prune trees and cut brush in the Parker Flats area with the assistance of two UXO technicians. (Laroe and Caldwell).

Roadway construction crew was not on site today.

SEI continued to clear CSUMB area with the assistance of one UXO technician. (Lauchner)

Picked up surface debris in parker flats area in preparation of schonstedt assisted surface clearance. Grids C3G6F4, C3G6D3, C3G6E3, C3G6E4.

MD- (11) Signal, illumination, M125 series / (4) Signal, ground, rifle, parachute, M17 series / (2) Grenade, hand, smoke, M18 (2 lb)

Scrap- wires, aluminum cans, scrap metal, barb wire and assorted other trash. (4.5 lbs)

c. Inspection Results:

II. Instructions Received:

III. Safety Comments: See daily safety report:

IV. UXO Summary Found one each M69 practice grenade in Grid C3G6D6.

UXO: NONE

| Type | Quantity | condition | Disposition |
|----------------------|----------|---------------------|----------------------------------|
| M69 practice grenade | 1 | Pin in place (Live) | Stored in Weston field magazine. |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|------------------------------|----------|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| Description | | Man-Hours |
|------------------------------------|---|-----------|
| SENIOR UXO SUPERVISOR (Bruce Moe) | 1 | 10 |
| SITE SAFETY OFFFICER (Greg Clark) | 1 | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | 1 | 10 |
| Jack Kristensen | 1 | 10 |
| Matt Lauchner | 1 | 10 |
| Joe Remington | 1 | 10 |
| Bob Smith | 1 | 10 |
| Bill Raasch | 1 | 10 |
| Josh Laroe | 1 | 8.5 |
| Andrew Caldwell | 1 | 8.5 |
| Eric Gonzalez | 1 | 10 |
| Steve Hendricks | | |

b. Equipment

| | | |
|-------------|--------|-------|
| | totals | hours |
| GATOR / ATV | 1 | 0 |

| | | |
|-----------------------------|--------------|---------------------------------|
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 20 |
| HAND HELD RADIOS | 12 | 110 |
| HAND HELD GPS | 4 | 0 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 15 December 2008 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 16 December 2008

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy, temps in the 60/70's. No winds

I. Work Summary:

Work accomplished:

Ahtna continued to prune trees and cut brush in the Parker Flats area with the assistance of two UXO technicians. (Smith, Hendricks).

Roadway construction did not require any UXO support today.

SEI continued to clear CSUMB area with the assistance of one UXO technician. (Laroe)

Continued to walk surface of Parker flats and picking up surface items in advance of surface sweep.

MD- (7) Signal, illumination, M125 series. Ammo links. (20.5) lbs of MD scrap

Scrap- wires, aluminum cans, scrap metal, barb wire and assorted other trash. (74.5 lbs) of metal scrap.

c. Inspection Results:

II. Instructions Received:

III. Safety Comments: See daily safety report:

IV. UXO Summary

UXO: NONE

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| Description | | | Man-Hours |
| SENIOR UXO SUPERVISOR (Bruce Moe) | 1 | | 10 |
| SITE SAFETY OFFFICER (Greg Clark) | 1 | | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | 1 | | 10 |
| Jack Kristensen | 1 | | 10 |
| Matt Lauchner | 1 | | 10 |
| Joe Remington | 1 | | 10 |
| Bob Smith | 1 | | 10 |
| Bill Raasch | 1 | | 9 |
| Josh Laroe | 1 | | 9 |
| Andrew Caldwell | 1 | | 10 |
| Eric Gonzalez | 1 | | 10 |
| Steve Hendricks | 1 | | 10 |
| b. Equipment | totals | | hours |
| GATOR / ATV | 1 | | 0 |

| | | |
|-----------------------------|--------------|---------------------------------|
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 20 |
| HAND HELD RADIOS | 12 | 110 |
| HAND HELD GPS | 4 | 0 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 16 December 2008 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 17 December 2008

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy, temps in the 60/70's. No winds

I. Work Summary:

Work accomplished:

Ahtna continued to prune trees and cut brush in the Parker Flats area with the assistance of two UXO technicians. (Smith, Hendricks).

Roadway construction did not require any UXO support today. They continued to install silt fence inside gate along Gen. Jim Moore blvd.

SEI continued to clear CSUMB area with the assistance of one UXO technician. (Laroe)

Began instrument aided surface sweep: Completed the following grid. C3H6A2, C3H5A0, C3H6A3, C3G6E3, C3G6D3, C3G6F4, C3G6E4, C3G6D2, C3G6E1, C3G6F1, C3G6E2, C3G6D1, C3H6A1

MD- (22) Signal, illumination, ground, M125 series, (2) grenade, hand, smoke M18, (4) signal, ground, rifle, parachute, M17 series (20) lbs of MD scrap

Scrap- wires, aluminum cans, scrap metal, barb wire and assorted other trash. (52.5lbs) of metal scrap.

c. Inspection Results:

II. Instructions Received:

III. Safety Comments: See daily safety report:

IV. UXO Summary

UXO: NONE

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|------------------------------|----------|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| Description | | Man-Hours |
|------------------------------------|---|-----------|
| SENIOR UXO SUPERVISOR (Bruce Moe) | 1 | 10 |
| SITE SAFETY OFFFICER (Greg Clark) | 1 | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | 1 | 10 |
| Jack Kristensen | 1 | 10 |
| Matt Lauchner | 1 | 10 |
| Joe Remington | 1 | 10 |
| Bob Smith | 1 | 8.5 |
| Bill Raasch | 1 | 10 |
| Josh Laroe | 1 | 10 |
| Andrew Caldwell | 1 | 10 |
| Eric Gonzalez | 1 | 10 |
| Steve Hendricks | 1 | 8.5 |

b. Equipment

| | | |
|-------------|--------|-------|
| | totals | hours |
| GATOR / ATV | 1 | 0 |

| | | |
|-----------------------------|--------------|---------------------------------|
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 20 |
| HAND HELD RADIOS | 12 | 110 |
| HAND HELD GPS | 4 | 0 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 17 December 2008 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 18 December 2008

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy, temps in the 60/70's. No winds

I. Work Summary:

Work accomplished:

Ahtna continued to prune trees and cut brush in the Parker Flats area with the assistance of two UXO technicians. (Caldwell, Raasch).

Roadway construction did not require any UXO support today. They continued to install silt fence inside gate along Gen. Jim Moore blvd.

SEI continued to clear CSUMB area with the assistance of one UXO technician. (Smith)

Instrument aided surface sweep: Completed the following grid.

**C3G6G3,C3G6G2,C3G6F2,C3G6F3,C3H6G9,C3H6F8,C3G6C1,C3G6B1,C3G6C2,C3G6C3,C3G6D5,C3G5C0,
C3H7F2,C3H7E2,C3H7E1,C3H7F1,C3H6D0C3H6E0,C3H6F0,C3H6G0,C3H6E9**

MD- (12) Signal, illumination, ground, M125 series, (1) grenade, hand, smoke M18, (1) signal, ground, rifle, parachute, M17 series, (1) fuze, grenade, hand, M10 series. (31.5 lbs) of MD scrap

Scrap- wires, aluminum cans, scrap metal, barb wire and assorted other trash. (93.5 lbs) of metal scrap.

c. Inspection Results:

II. Instructions Received:

III. Safety Comments: See daily safety report:

IV. UXO Summary

UXO: NONE

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|------------------------------|----------|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

| a. Personnel On-site | | |
|------------------------------------|--------|-----------|
| Description | | Man-Hours |
| SENIOR UXO SUPERVISOR (Bruce Moe) | 1 | 10 |
| SITE SAFETY OFFFICER (Greg Clark) | 1 | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | 1 | 10 |
| Jack Kristensen | 1 | 10 |
| Matt Lauchner | 1 | 10 |
| Joe Remington | 1 | 10 |
| Bob Smith | 1 | 10 |
| Bill Raasch | 1 | 9 |
| Josh Laroe | 1 | 10 |
| Andrew Caldwell | 1 | 9 |
| Eric Gonzalez | 1 | 10 |
| Steve Hendricks | 1 | 10 |
| b. Equipment | totals | hours |

| | | |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV | 1 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 20 |
| HAND HELD RADIOS | 12 | 110 |
| HAND HELD GPS | 4 | 0 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 18 December 2008 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 19 December 2008

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Rain in the morning, cool in the afternoon.

I. Work Summary:

Work accomplished:

Ahtna continued to prune trees and cut brush in the Parker Flats area with the assistance of two UXO technicians. (Hendricks, Smith).

Roadway construction did not require any UXO support today. They continued to install silt fence inside gate along Gen. Jim Moore blvd.

SEI continued to clear CSUMB area with the assistance of one UXO technician. (Raasch)

**Instrument aided surface sweep: Completed the following grids.
C3G5J0,C3G5J9,C3H6E8,C3H6D7C3H6F9,C3G6D4**

Survey crew installed 2km habitat line in Parker flats. (Laroe)

MD- (6) Signal, illumination, ground, M125 series, (0) grenade, hand, smoke M18, (0) signal, ground, rifle, parachute, M17 series, (1) grenade, hand, practice M2. (5 lbs) of MD scrap

Scrap- wires, aluminum cans, scrap metal, barb wire and assorted other trash. (43 lbs) of metal scrap.

c. Inspection Results:

II. Instructions Received:

III. Safety Comments: See daily safety report:

IV. UXO Summary

UXO: NONE

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|------------------------------|----------|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

| V. Personnel/Equipment Utilization: | | |
|-------------------------------------|--------|-----------|
| a. Personnel On-site | | |
| Description | | Man-Hours |
| SENIOR UXO SUPERVISOR (Bruce Moe) | 1 | 10 |
| SITE SAFETY OFFFICER (Greg Clark) | 1 | 8 |
| QUALITY CONTORL OFFICER (Don Kean) | 1 | 8 |
| Jack Kristensen | 1 | 5 |
| Matt Lauchner | 1 | 8 |
| Joe Remington | | |
| Bob Smith | 1 | 8 |
| Bill Raasch | 1 | 8 |
| Josh Laroe | 1 | 8 |
| Andrew Caldwell | 1 | 8 |
| Eric Gonzalez | | |
| Steve Hendricks | 1 | 8 |
| b. Equipment | totals | hours |

| | | |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV | 1 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 20 |
| HAND HELD RADIOS | 12 | 110 |
| HAND HELD GPS | 4 | 0 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 19 December 2008 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 22 December 2008

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Nice sunny day, temps in the 60's

I. Work Summary:

Work accomplished:

Ahtna continued to prune trees and cut brush in the Parker Flats area with the assistance of two UXO technicians. (Raasch, Smith).

Roadway construction did not require any UXO support today. They were cutting trees along the Eucalyptus fence and will require our assistance tomorrow.

SEI continued to clear CSUMB area with the assistance of one UXO technician. (Hendricks)

Instrument aided surface sweep: (Lauchner, Caldwell, Remington) Completed the following grids.

C3G6E5, C3G6J2, C3G6J

1 installed grids in Seaside RQA area. (Laroe, Gonzalez)

MD- (5) Signal, illumination, ground, M125 series (2 lbs) of MD scrap

Scrap- wires, aluminum cans, scrap metal, barb wire and assorted other trash. (19 lbs) of metal scrap.

c. Inspection Results:

II. Instructions Received:

III. Safety Comments: See daily safety report:

IV. UXO Summary

UXO: NONE

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used:

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| Description | | Man-Hours |
|------------------------------------|---|-----------|
| SENIOR UXO SUPERVISOR (Bruce Moe) | 1 | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | |
| QUALITY CONTROL OFFICER (Don Kean) | 1 | 10 |
| Jack Kristensen | 1 | 10 |
| Matt Lauchner | 1 | 10 |
| Joe Remington | 1 | 10 |
| Bob Smith | 1 | 10 |
| Bill Raasch | 1 | 10 |
| Josh Laroe | 1 | 10 |
| Andrew Caldwell | 1 | 10 |
| Eric Gonzalez | 1 | 10 |
| Steve Hendricks | 1 | 10 |

| b. Equipment | totals | hours |
|-----------------------------|--------------|--------------------------------------|
| GATOR / ATV | 1 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 4 |
| HAND HELD RADIOS | 12 | 110 |
| HAND HELD GPS | 4 | 0 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 22 December 2008 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 23 December 2008

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Rain in the morning, cool in the afternoon with no precipitation.

I. Work Summary:

Work accomplished:

Ahtna continued to prune trees and cut brush in the Parker Flats area with the assistance of two UXO technicians. (Raasch, Smith).

Roadway construction required UXO assistance clearing root balls and associated areas along fence in Seaside 4 area.

SEI moved chipped material and raked RQA area in Seaside with the assistance of one UXO technician. (Hendricks)

Installed grids in Seaside RQA area. (Laroe, Gonzalez)

Installed QC seeds in Seaside RQA area. (Kean, Lauchner, Remington)

MD- 0 (0 lbs) of MD scrap

Scrap- 0 (0 lbs) of metal scrap.

c. Inspection Results:

II. Instructions Received:

III. Safety Comments: See daily safety report:

IV. UXO Summary

UXO: NONE

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| Description | | | Man-Hours |
| SENIOR UXO SUPERVISOR (Bruce Moe) | 1 | | 10 |
| SITE SAFETY OFFFICER (Greg Clark) | | | |
| QUALITY CONTORL OFFICER (Don Kean) | 1 | | 10 |
| Jack Kristensen | 1 | | 10 |
| Matt Lauchner | 1 | | 10 |
| Joe Remington | 1 | | 10 |
| Bob Smith | 1 | | 10 |
| Bill Raasch | 1 | | 10 |
| Josh Laroe | 1 | | 10 |
| Andrew Caldwell | 1 | | 10 |
| Eric Gonzalez | 1 | | 10 |
| Steve Hendricks | 1 | | 10 |
| b. Equipment | totals | | hours |
| GATOR / ATV | 1 | | 0 |

| | | |
|-----------------------------|--------------|---------------------------------|
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 4 |
| HAND HELD RADIOS | 12 | 110 |
| HAND HELD GPS | 4 | 0 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 23 December 2008 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 24 December 2008

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, no precipitation. Temperature in the 60's

I. Work Summary:

Work accomplished:

Installed grids and QC seeds in Seaside RQA area. (Laroe, Gonzalez, Raasch)

Schonstedt assisted surface sweep in the following Parker Flats grids: C3G6I3, C3G5F0, C3G5E0, C3G5D0 (Lauchner, Caldwell, Raasch, Smith, Hendricks)

MD- (4) ea. – signal, ground, illumination, M125 series. (2 lbs) of MD scrap

Scrap- cans, wire, nails, barbwire and other assorted debris. (9.5 lbs) of metal scrap.

c. Inspection Results:

II. Instructions Received:

Be at main office at 1300 hrs.

III. Safety Comments:

See daily safety report:

IV. UXO Summary

UXO: NONE

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|--------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| Description | | | Man-Hours |
| SENIOR UXO SUPERVISOR (Bruce Moe) | 1 | | 8 |
| SITE SAFETY OFFFICER (Greg Clark) | | | |
| QUALITY CONTORL OFFICER (Don Kean) | 1 | | 8 |
| Jack Kristensen | 1 | | 8 |
| Matt Lauchner | 1 | | 8 |
| Joe Remington | 1 | | 0 |
| Bob Smith | 1 | | 8 |
| Bill Raasch | 1 | | 8 |
| Josh Laroe | 1 | | 8 |
| Andrew Caldwell | 1 | | 8 |
| Eric Gonzalez | 1 | | 8 |
| Steve Hendricks | 1 | | 10 |
| b. Equipment | | totals | hours |
| GATOR / ATV | 1 | | 0 |

| | | |
|-----------------------------|--------------|---------------------------------|
| WESTON PICKUP TRUCKS | 8 | 64 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 4 |
| HAND HELD RADIOS | 12 | 90 |
| HAND HELD GPS | 4 | 0 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 24 December 2008 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 29 December 2008

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, no precipitation. Temperature in the 60's

I. Work Summary:

Work accomplished:

Schonstedt assisted surface sweep in the following Parker Flats grids: C3G6H1, C3G5H0, C3G6I1, C3G5I0, C3G6I2) (Lauchner, Clark, Remington, Gonzalez, Laroe)

SEI continued to remove chipped material from Seaside RQA area and prep the area for geophysics. (Hendricks)

Ahtna continues to prune trees and cut brush in the Parker flats area. (Smith, Caldwell)

Worked on the GPO in Seaside for RQA. (Raasch)

MD- (7) ea. – signal, ground, illumination, M125 series. (3.5 lbs) of MD scrap

Scrap- cans, wire, nails, barbwire and other assorted debris. (105 lbs) of metal scrap.

c. Inspection Results:

II. Instructions Received:

III. Safety Comments: See daily safety report:

IV. UXO Summary

UXO: NONE

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|------------------------------|----------|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

| a. Personnel On-site | | |
|------------------------------------|--------|-----------|
| Description | | Man-Hours |
| SENIOR UXO SUPERVISOR (Bruce Moe) | 1 | 10 |
| SITE SAFETY OFFFICER (Greg Clark) | | |
| QUALITY CONTORL OFFICER (Don Kean) | 1 | 10 |
| Jack Kristensen | 1 | 10 |
| Matt Lauchner | 1 | 10 |
| Joe Remington | 1 | 10 |
| Bob Smith | 1 | 10 |
| Bill Raasch | 1 | 10 |
| Josh Laroe | 1 | 10 |
| Andrew Caldwell | 1 | 10 |
| Eric Gonzalez | 1 | 10 |
| Steve Hendricks | 1 | 10 |
| b. Equipment | totals | hours |

| | | |
|---|--------------|---------------------------------|
| GATOR / ATV | 1 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 4 |
| HAND HELD RADIOS | 12 | 90 |
| HAND HELD GPS | 4 | 0 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: One "Danger UXO" sign was destroyed over the weekend, it was along the cash line. In the future signs in this area will be removed at the end of the week. | | |
| VII. Signature(s) | | 29 December 2008 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 30 December 2008

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, no precipitation. Temperature in the 60's

I. Work Summary:

Work accomplished:

Schonstedt assisted surface sweep in the following Parker Flats grids: (C3G6J3,C3G6H2,C3G6G1) (Lauchner, Clark, Remington, Gonzalez, Laroe)

SEI continued to remove chipped material from Seaside RQA area and prep the area for geophysics. (Hendricks)

Ahtna continues to prune trees and cut brush in the Parker flats area. (Smith, Caldwell)

Geophysics began on RQA area in Seaside 4. (Raasch)

No roadway construction crew today.

MD- (2) ea. – signal, ground, illumination, M125 series. (1 lbs) of MD scrap

Scrap- cans, wire, nails, barbwire and other assorted debris. (37 lbs) of metal scrap.

c. Inspection Results:

II. Instructions Received:

III. Safety Comments: See daily safety report:

IV. UXO Summary

UXO: NONE

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used:

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| Description | | Man-Hours |
|------------------------------------|---|-----------|
| SENIOR UXO SUPERVISOR (Bruce Moe) | 1 | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | |
| QUALITY CONTROL OFFICER (Don Kean) | 1 | 10 |
| Jack Kristensen | 1 | 10 |
| Matt Lauchner | 1 | 10 |
| Joe Remington | 1 | 10 |
| Bob Smith | 1 | 10 |
| Bill Raasch | 1 | 10 |
| Josh Laroe | 1 | 10 |
| Andrew Caldwell | 1 | 10 |
| Eric Gonzalez | 1 | 10 |
| Steve Hendricks | 1 | 10 |

| b. Equipment | totals | hours |
|---|--------------|---------------------------------|
| GATOR / ATV | 1 | 8 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 8 |
| HAND HELD RADIOS | 12 | 110 |
| HAND HELD GPS | 4 | 0 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: Wild blue internet was installed in field trailer today. | | |
| VII. Signature(s) | | 30 December 2008 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 5 January 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cool, slight drizzle in early morning. Partly cloudy and cool in afternoon. Winds 0-5 mph

I. Work Summary:

Work accomplished:

Schonstedt assisted surface sweep in the following Parker Flats grids: (C3G6F6,C3G6I7,C3G6G5,C3G6H6,C3G6H7,C3G6I6,C3G6G6,C3G6G7) (Kristensen, Remington, Gonzalez, Hendricks, Pasztalaniec, Raasch, Smith)

SEI worked in the CSUMB area removing vegetation and Seaside 1 area grinding root balls left over from the sift plant operations.. (Laroe, Lauchner)

Ahtna continues to prune trees and cut brush in the Parker flats area. (Clark, Caldwell)

Roadway construction crew (Rahmina) did not require any UXO support today.

MD-Signal, ground, illumination, M125 series (9), Signal, illumination, ground, parachute, rifle, M19A2 (3). (12 lbs) of MD scrap

Scrap- cans, wire, nails, barbwire and other assorted debris. (33lbs) of metal scrap.

c. Inspection Results:

II. Instructions Received:

III. Safety Comments: See daily safety report:

IV. UXO Summary

UXO: NONE

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|-----|--------------------------------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | 1 | 13135.004.001.0220 (10) |
| SITE SAFETY OFFICER (Greg Clark) | | 1 | 13135.004.001.0220 (10) |
| QUALITY CONTROL OFFICER (Don Kean) | | 1 | 13135.004.001.0220 (10) |
| Jack Kristensen | | 1 | .0850 (8) / .0851 (2) |
| Tony Clark | | 1 | .0840 (8) / .0841 (.5) / .0851 (1.5) |
| Matt Lauchner | | 1 | .1040 (5.5) / .003 (2.5) |
| Joe Remington | | 1 | .0850 (8) / .0851 (2) |
| Bob Smith | | 1 | .0850 (8) / .0851 (.5) |
| Bill Raasch | | 1 | .0850 (8) / .0851 (2) |
| Josh Laroe | | 1 | .0740.00 (8) / .0740.11 |
| Andrew Caldwell | | 1 | .0840 (8) / .0841 (.5) / .0851 (1.5) |
| Eric Gonzalez | | 1 | .0850 (8) / .0851 (2) |
| Mark Pasztalaniec | | 1 | .0850 (8) / .0851 (.5) |
| Steve Hendricks | | 1 | .0850 (8) / .0851 (2) |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|--------------------------------------|
| GATOR / ATV | 1 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 8 |
| HAND HELD RADIOS | 12 | 110 |
| HAND HELD GPS | 4 | 0 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 5 January 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 6 January 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy and cool in afternoon. Winds 0-5 mph

I. Work Summary:

Work accomplished:

Schonstedt assisted surface sweep in the following Parker Flats grids:
**C3H6B8,C3H6A8,C3H6A7,C3G6J8,C3G6J7,C3G6I8,C3H6H8,C3H6H9,C3H6I3,C3H6I4,C3H6I5,C3H6I6,C3H6I7,
 C3H6I8** (Kristensen, Clark, Remington, Gonzalez, Hendricks, Pasztalaniec, Raasch, Smith)

SEI continued working in the CSUMB area (Laroe)

Ahtna continues to prune trees and cut brush in the Parker flats area. (Lauchner, Caldwell)

Roadway construction crew (Rahmina) removed two trees from inside the work area. Hole were tree was removed and root balls were screened by UXO technician, nothing found. (Moe)

Coordinates for Signal, ground, III. M125 series (Live)-W 36 38 43.6 N 121 45 46.1 found in grid C3H6H8.

MD-Signal, ground, illumination, M125 series (4), Signal, illumination, ground, parachute, rifle, M19 series (2).
 (10lbs) of MD scrap

Scrap- cans, wire, nails, barbwire and other assorted debris. (121.5 lbs) of metal scrap.

c. Inspection Results:

II. Instructions Received:

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|---|----------|-----------|----------------------------------|
| Signal, ground, illumination, M125 series | 1 | Live | Stored in Weston field magazine. |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|-----|--------------------------------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | 1 | 13135.004.001.0220 (10) |
| SITE SAFETY OFFICER (Greg Clark) | | 1 | 13135.004.001.0220 (10) |
| QUALITY CONTROL OFFICER (Don Kean) | | 1 | 13135.004.001.0220 (10) |
| Jack Kristensen | | 1 | .0850 (8) / .0851 (2) |
| Tony Clark | | 1 | .0850 (8) / .0851 (2) |
| Matt Lauchner | | 1 | .0840 (8) / .0841 (.5) / .0851 (1.5) |
| Joe Remington | | 1 | .0850 (8) / .0851 (2) |
| Bob Smith | | 1 | .0850 (8) / .0851 (2) |
| Bill Raasch | | 1 | .0850 (8) / .0851 (2) |
| Josh Laroe | | 1 | .0740.00 (8) / .0740.11 |
| Andrew Caldwell | | 1 | .0840 (8) / .0841 (.5) / .0851 (1.5) |
| Eric Gonzalez | | 1 | .0850 (8) / .0851 (2) |
| Mark Pasztalaniec | | 1 | .0850 (8) / .0851 (2) |
| Steve Hendricks | | 1 | .0850 (8) / .0851 (2) |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|--------------------------------------|
| GATOR / ATV | 1 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 9 |
| HAND HELD RADIOS | 12 | 110 |
| HAND HELD GPS | 4 | 0 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 6 January 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 7 January 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy in the morning, sunny and cool in afternoon. Winds 0-5 mph

I. Work Summary:

Work accomplished:

**Schonstedt assisted surface sweep in the following Parker Flats grids:
C3H6H2,C3H6H1,C3H5H0,C3H5I0,C3H6I1,C3H6I2,C3H6D8,C3H6C9,C3H6B9,C3H6C8,C3H6C7,C3H6D9
(Kristensen, Clark, Remington, Gonzalez, Hendricks, Pasztalaniec, Raasch, Smith)**

SEI continued working in the CSUMB area (Laroe)

Ahtna continues to prune trees and cut brush in the Parker flats area. (Lauchner, Caldwell)

Roadway construction crew (Rahmina) did not require any UXO support today.

MD-Signal, ground, Illumination, M125 series (2), M585, 40mm cluster,white star (1). (2.5lbs) of MD scrap

Scrap- cans, wire, nails, barbwire and other assorted debris. (61 lbs) of metal scrap.

c. Inspection Results:

II. Instructions Received:

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used:

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |

| | | | |
|-------------------------------------|---|--|--------------------------------------|
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | 1 | | 13135.004.001.0220 (10) |
| SITE SAFETY OFFICER (Greg Clark) | 1 | | 13135.004.001.0220 (10) |
| QUALITY CONTROL OFFICER (Don Kean) | 1 | | 13135.004.001.0220 (10) |
| Jack Kristensen | 1 | | .0850 (8) / .0851 (2) |
| Tony Clark | 1 | | .0850 (8) / .0851 (2) |
| Matt Lauchner | 1 | | .0840 (8) / .0841 (.5) / .0851 (1.5) |
| Joe Remington | 1 | | .0850 (8) / .0851 (2) |
| Bob Smith | 1 | | .0850 (8) / .0851 (2) |
| Bill Raasch | 1 | | .0850 (8) / .0851 (2) |
| Josh Laroe | 1 | | .0740.00 (8) / .0740.11 |
| Andrew Caldwell | 1 | | .0840 (8) / .0841 (.5) / .0851 (1.5) |
| Eric Gonzalez | 1 | | .0850 (8) / .0851 (2) |
| Mark Pasztalaniec | 1 | | .0850 (8) / .0851 (2) |
| Steve Hendricks | 1 | | .0850 (8) / .0851 (2) |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|--------------------------------------|
| GATOR / ATV | 1 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 10 |
| HAND HELD RADIOS | 12 | 110 |
| HAND HELD GPS | 4 | 5 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 7 January 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 8 January 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy in the morning, sunny and cool in afternoon. Winds 0-5 mph

I. Work Summary:

Work accomplished:

**Schonstedt assisted surface sweep in the following Parker Flats grids:
C3H6A5,C3G6J5,C3G6I5,C3G6H5,C3G6J6,C3H6A6,C3H6B6,C3H6B7 (Kristensen, Remington, Gonzalez, Hendricks, Pasztalaniec, Raasch, Smith)**

SEI continued working in the CSUMB area (Clark)

Ahtna continues to prune trees and cut brush in the Parker flats area. (Lauchner, Caldwell)

Roadway construction crew (Rahmina) did not require any UXO support today.

Installed 40 grids in Parker flats work area. (Raasch, Laroe)

Worked in Sea-4 RQA area installing seed items. (Raasch, Laroe)

MD-Signal, ground, illumination, M125 series (10 ea), Signal, ground, rifle, parachute, M17 series (1 ea), Grenade, hand, illumination MK1 (1ea), Projectile, 40mm, smoke, M680 series (1 ea), Signal, ground, illumination, parachute, rifle, M19 series (2 ea) (14 lbs) of MD scrap

Scrap- cans, wire, nails, barbwire and other assorted debris. (26 lbs) of metal scrap.

c. Inspection Results:

II. Instructions Received:

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|-----|--------------------------------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | 1 | | 13135.004.001.0220 (10) |
| SITE SAFETY OFFICER (Greg Clark) | 1 | | 13135.004.001.0220 (10) |
| QUALITY CONTROL OFFICER (Don Kean) | 1 | | 13135.004.001.0220 (10) |
| Jack Kristensen | 1 | | .0850 (8) / .0851 (2) |
| Tony Clark | 1 | | .0740.00 (8) 0851 (2) |
| Matt Lauchner | 1 | | .0840 (8) / .0841 (.5) / .0851 (1.5) |
| Joe Remington | 1 | | .0850 (8) / .0851 (2) |
| Bob Smith | 1 | | .0850 (8) / .0851 (2) |
| Bill Raasch | 1 | | .0830 (5) / .0831 (2) / .1073.00 (3) |
| Josh Laroe | 1 | | .0830 (5) / .0831 (2) / .1073.00 (3) |
| Andrew Caldwell | 1 | | .0840 (8) / .0841 (.5) / .0851 (1.5) |
| Eric Gonzalez | 1 | | .0850 (8) / .0851 (2) |
| Mark Pasztalaniec | 1 | | .0850 (8) / .0851 (2) |
| Steve Hendricks | 1 | | .0850 (8) / .0851 (2) |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|--------------|---------------------------------|
| GATOR / ATV | 1 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 10 |
| HAND HELD RADIOS | 12 | 110 |
| HAND HELD GPS | 4 | 5 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: SEI removed heavy equipment from SEA-1 area. | | |
| VII. Signature(s) | | 8 January 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 9 January 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny day with little winds. Temps in the low 70's

I. Work Summary:

Work accomplished:

Schonstedt assisted surface sweep in the following Parker Flats grids: C3H6H6,C3G6I4,C3G6G4,C3H6H3,C3H6H4,C3H6H5,C3G6H4,C3G6J4 (Kristensen, Remington, Gonzalez, Hendricks, Pasztalaniec, Raasch, Smith, Clark, Laroe, Raasch)

Ahtna continues to prune trees and cut brush in the Parker flats area. (Lauchner, Caldwell)

Roadway construction crew (Rahmina) required UXO support as they removed trees along the Eucalyptus rd. fence line. (Hendricks).

MD-Signal, ground, illumination, M125 series (1 ea), Signal, ground, illumination, parachute, rifle, M19 series (1 ea), Projectile, 40mm, cluster, white star, M585,(1ea), Simulator, projectile, airburst, M74 series (50 ea). (43lbs) of MD scrap

Scrap- cans, wire, nails, barbwire and other assorted debris. (70lbs) of metal scrap.

c. Inspection Results:

II. Instructions Received:

III. Safety Comments: See daily safety report:

IV. UXO Summary **All items below are DMM.**

| Type | Quantity | condition | Disposition |
|--|----------|-----------|--------------------------|
| Signal, smoke and illumination, marine, AN-MK13, Mod 0 | 1 | Live | Stored in field magazine |
| Flare, surface, trip, M49 series | 1 | Live | Stored in field magazine |
| Grenade, hand, smoke, HC, AN M8 | 1 | Live | Stored in field magazine |

| | | | |
|---|----------|------|--------------------------|
| Simulator, projectile, airburst, M74 series | 1 | Live | Stored in field magazine |
| b. Demolition Supplies Used: | | | |
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | 1 | | 13135.004.001.0220 |
| SITE SAFETY OFFICER (Greg Clark) | 1 | | 13135.004.001.0220 |
| QUALITY CONTROL OFFICER (Don Kean) | 1 | | 13135.004.001.0220 |
| Jack Kristensen | 1 | | .0850 (8) |
| Tony Clark | 1 | | .0850 (8) |
| Matt Lauchner | 1 | | .0840 (8) |
| Joe Remington | 1 | | .0850 (8) |
| Bob Smith | 1 | | .0850 (8) |
| Bill Raasch | 1 | | .0850 (8) |
| Josh Laroe | 1 | | .0850 (8) |
| Andrew Caldwell | 1 | | .0840 (8) |
| Eric Gonzalez | 1 | | .0850 (8) |
| Mark Pasztalaniec | 1 | | .0850 (8) |
| Steve Hendricks | 1 | | .0850 (5) / .0280 (3) |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV | 1 | 0 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 72 |
| HAND HELD RADIOS | 12 | 88 |
| HAND HELD GPS | 4 | 1 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 9 January 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |

HOMER
ALL-PURP
BUCKET
5 Gallons

1-7-09

C3H6H6



AN - M8
SMOKE
HC

SWP-1-18



Daily Report

Date: 12 January 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny day with little winds. Temps in the low 70's

I. Work Summary:

Work accomplished:

**Schonstedt assisted surface sweep in the following Parker Flats grids:
C3H6G8,C3H6H7,C3H6G7,C3G5F9,C3G5I9,C3G5H9,C3G5G9**

(Clark, Remington, Gonzalez, Hendricks, Pasztalaniec, Lauchner)

Ahtna continues to prune trees and cut brush in the Parker flats area. (Smith, Kristensen)

Roadway construction crew (Rahmina) required no UXO support.

SEI continued to work in the CSUMB area with support from one UXO technician. (Raasch)

MD - Signal, ground, Illumination, M125 series (3 ea), Projectile, 40mm, parachute star, M662, (2 ea), Grenade, hand, smoke, M18 (1ea) (8 lbs) of MD scrap

Scrap- cans, wire, nails, barbwire and other assorted debris. (17lbs) of metal scrap.

c. Inspection Results:

II. Instructions Received:

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|-----|--|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | 1 | 13135.004.001.0220 |
| SITE SAFETY OFFICER (Greg Clark) | | 1 | 13135.004.001.0220 |
| QUALITY CONTROL OFFICER (Don Kean) | | 1 | 13135.004.001.0220 |
| Jack Kristensen | | 1 | .0840.10 (8) / .0840.11 (.5) / .0851 (1.5) |
| Tony Clark | | 1 | .0850 (8) / .0851 (2) |
| Matt Lauchner | | 1 | .0850 (8) / .0851 (2) |
| Joe Remington | | 1 | .0850 (7) / .008 (1) / .0851 (2) |
| Bob Smith | | 1 | .0840.10 (8) / .0840.11 (.5) / .0851 (1.5) |
| Bill Raasch | | 1 | .0740.00(8) / .0740.11 (2) |
| Josh Laroe | | | |
| Andrew Caldwell | | | |
| Eric Gonzalez | | 1 | .0850 (7) / .008 (1) / .0851 (2) |
| Mark Pasztalaniec | | 1 | .0850 (7) / .008 (1) / .0851 (2) |
| Steve Hendricks | | 1 | .0850 (7) / .008 (1) / .0851 (2) |
| Mitchell Adams | | 1 | .008 (8) |
| | | | |

| b. Equipment | totals | hours |
|--|--------------|---------------------------------|
| GATOR / ATV | 1 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 90 |
| HAND HELD RADIOS | 12 | 110 |
| HAND HELD GPS | 4 | 1 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: New employee Mitchell Adams indoctrination today. | | |
| VII. Signature(s) | | 12 January 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 13 January 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny day with little winds. Temps in the low 70's

I. Work Summary:

Work accomplished:

**Schonstedt assisted surface sweep in the following Parker Flats grids:
C3H6G6,C3H5B0,C3H5B9,C3H6G3,C3H5A9,C3H6G4,C3H6G5**

(Clark, Remington, Gonzalez, Hendricks, Pasztalaniec, Lauchner, Adams)

Ahtna continues to prune trees and cut brush in the Parker flats area. (Smith, Kristensen)

Roadway construction crew (Rahmina) required support to remove one gate south of Brodway st. (Moe)

SEI continued to work in the CSUMB area with support from one UXO technician. (Raasch)

MD - Signal, ground, Illumination, M125 series (5 ea), Projectile, 40mm, parachute star, M662, (2 ea)

(4.5 lbs) of MD scrap

Scrap- cans, wire, nails, barbwire and other assorted debris. (72 lbs) of metal scrap.

c. Inspection Results:

II. Instructions Received:

III. Safety Comments: See daily safety report:

IV. UXO Summary **DMM**

| Type | Quantity | condition | Disposition |
|---|----------|-----------|--------------------------|
| DMM-Simulator, flash, artillery, M110 (1 lb) | 1 | Live | Stored in field magazine |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|-----|--|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | 1 | | 13135.004.001.0220 |
| SITE SAFETY OFFICER (Greg Clark) | 1 | | 13135.004.001.0220 |
| QUALITY CONTROL OFFICER (Don Kean) | 1 | | 13135.004.001.0220 |
| Jack Kristensen | 1 | | .0840.10 (8) / .0840.11 (.5) / .0851 (1.5) |
| Tony Clark | 1 | | .0850 (8) / .0851 (2) |
| Matt Lauchner | 1 | | .0850 (8) / .0851 (2) |
| Joe Remington | 1 | | .0850 (8) / .0851 (2) |
| Bob Smith | 1 | | .0840.10 (8) / .0840.11 (.5) / .0851 (1.5) |
| Bill Raasch | 1 | | .0740.00(8) / .0740.11 (2) |
| Josh Laroe | 1 | | .0850 (8) / .0851 (2) |
| Andrew Caldwell | 1 | | .0850 (8) / .0851 (2) |
| Eric Gonzalez | 1 | | .0850 (8) / .0851 (2) |
| Mark Pasztalaniec | 1 | | .0850 (8) / .0851 (2) |
| Steve Hendricks | 1 | | .0850 (8) / .0851 (2) |
| Mitchell Adams | 1 | | .0850 (8) / .0851 (2) |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|--------------------------------------|
| GATOR / ATV | 1 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 90 |
| HAND HELD RADIOS | 12 | 110 |
| HAND HELD GPS | 4 | 1 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 13 January 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 14 January 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny day with little winds. Temps in the low 70's

I. Work Summary:

Work accomplished:

**Schonstedt assisted surface sweep in the following Parker Flats grids:
C3H5G0,C3H6B3,C3H6G1,C3H6B2,C3H6G2, C3H6B1**

(Clark, Remington, Gonzalez, Pasztalaniec, Kristensen, Adams)

Ahtna continues to prune trees and cut brush in the Parker flats area. (Smith, Hendricks)

Roadway construction crew (Rahmina) did not require any UXO support today.

SEI continued to work in the CSUMB area with support from one UXO technician. (Raasch)

MD – Signal, ground, rifle, parachute, M17 series (1ea), Grenade, hand, smoke, M18 series (1 ea).

(2 lbs) of MD scrap

Scrap- cans, wire, nails, barbwire and other assorted debris. (69 lbs) of metal scrap.

c. Inspection Results:

II. Instructions Received:

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|-----|--|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | 1 | 13135.004.001.0220 |
| SITE SAFETY OFFICER (Greg Clark) | | 1 | 13135.004.001.0220 |
| QUALITY CONTROL OFFICER (Don Kean) | | 1 | 13135.004.001.0220 |
| Jack Kristensen | | 1 | .0850 (8) / .0851 (2) |
| Tony Clark | | 1 | .0850 (8) / .0851 (2) |
| Matt Lauchner | | | |
| Joe Remington | | 1 | .0850 (8) / .0851 (2) |
| Bob Smith | | 1 | .0840.10 (8) / .0840.11 (.5) / .0851 (1.5) |
| Bill Raasch | | 1 | .0740.00(8) / .0740.11 (2) |
| Josh Laroe | | 1 | .0850 (8) / .0851 (2) |
| Andrew Caldwell | | 1 | .0850 (8) / .0851 (2) |
| Eric Gonzalez | | 1 | .0850 (8) / .0851 (2) |
| Mark Pasztalaniec | | 1 | .0850 (8) / .0851 (2) |
| Steve Hendricks | | 1 | .0840.10 (8) / .0840.11 (.5) / .0851 (1.5) |
| Mitchell Adams | | 1 | .0850 (8) / .0851 (2) |
| | | | |

| b. Equipment | totals | hours |
|---|--------|-----------------|
| GATOR / ATV | 1 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 90 |
| HAND HELD RADIOS | 12 | 110 |
| HAND HELD GPS | 4 | 1 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: Some of these grids are very contaminated with debris deeper than 3 inches. Over 1000 contacts in one of the grids. Slowing down the teams in this area. | | |
| VII. Signature(s) Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | 14 January 2009 |



Daily Report

Date: 15 January 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny day with little winds. Temps in the low 70's

I. Work Summary:

Work accomplished:

Schonstedt assisted surface sweep in the following Parker Flats grids:

(Clark, Remington, Gonzalez, Pasztalaniec, Adams, Caldwell)

Ahtna continues to prune trees and cut brush in the Parker flats area. (Smith, Hendricks)

Roadway construction crew (Rahmina) did not require any UXO support today.

SEI continued to work in the CSUMB area with support from one UXO technician. (Raasch)

SEI began working in Parker Flats area on the West side with one UXO escort. (Kristensen)

MD – Signal, ground, Illumination, M125 series (1ea), Signal, ground, Illuminatiion, M126 series (1 ea) Simulator, flash, artillery, M110 (1ea).

(1 lbs) of MD scrap

Scrap- cans, wire, nails, barbwire and other assorted debris. (21 lbs) of metal scrap.

c. Inspection Results:

II. Instructions Received:

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|-----|---|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | 1 | | 13135.004.001.0220 |
| SITE SAFETY OFFICER (Greg Clark) | 1 | | 13135.004.001.0220 |
| QUALITY CONTROL OFFICER (Don Kean) | 1 | | 13135.004.001.0220 |
| Jack Kristensen | 1 | | 99999.108 (3) / .0840.10 (5) / .0840.11 (2) |
| Tony Clark | 1 | | .0850 (8) / .0851 (2) |
| Matt Lauchner | | | |
| Joe Remington | 1 | | .0850 (8) / .0851 (2) |
| Bob Smith | 1 | | 0840.10 (8) / .0840.11 (2) |
| Bill Raasch | 1 | | .0740.00(8) / .0740.11 (2) |
| Josh Laroe | 1 | | .0850 (8) / .0851 (2) |
| Andrew Caldwell | 1 | | .0850 (8) / .0851 (2) |
| Eric Gonzalez | 1 | | .0850 (8) / .0851 (2) |
| Mark Pasztalaniec | 1 | | .0850 (8) / .0851 (2) |
| Steve Hendricks | 1 | | 0840.10 (8) / .0840.11 (2) |
| Mitchell Adams | 1 | | .0850 (8) / .0851 (2) |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|--------------------------------------|
| GATOR / ATV | 1 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 90 |
| HAND HELD RADIOS | 12 | 110 |
| HAND HELD GPS | 4 | 1 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 15 January 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 16 January 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny day with little winds. Temps in the low 70's

I. Work Summary:

Work accomplished:

Schonstedt assisted surface sweep in the following Parker Flats grids: C3H5H9, C3H5H8

(Clark, Remington, Gonzalez, Pasztalaniec, Adams,)

Ahtna continues to prune trees and cut brush in the Parker flats area. (Hendricks)

Roadway construction crew (Rahmina) did not require any UXO support today.

Continued with rat nest removal in parker flats (Smith)

Began RQA data collection in SEA-4. (Raasch)

MD – Signal, ground, Illumination, M125 series (2ea)

(1 lbs) of MD scrap

Scrap- cans, wire, nails, barbwire and other assorted debris. (4 lbs) of metal scrap.

c. Inspection Results:

II. Instructions Received:

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|-----|----------------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | 1 | | 13135.004.001.0220 |
| SITE SAFETY OFFICER (Greg Clark) | 1 | | 13135.004.001.0220 |
| QUALITY CONTROL OFFICER (Don Kean) | 1 | | 13135.004.001.0220 |
| Jack Kristensen | 1 | | 99999.018 |
| Tony Clark | 1 | | 0850 / 99999.018 |
| Matt Lauchner | | | .0773.00 / 99999.018 |
| Joe Remington | 1 | | 0850 / 99999.018 |
| Bob Smith | 1 | | 0840 / 99999.018 |
| Bill Raasch | 1 | | .1073.00 / 99999.018 |
| Josh Laroe | 1 | | 0850 / 99999.018 |
| Andrew Caldwell | 1 | | .0773.00 / 99999.018 |
| Eric Gonzalez | 1 | | 0850 / 99999.018 |
| Mark Pasztalaniec | 1 | | 0850 / 99999.018 |
| Steve Hendricks | 1 | | 0840 / 99999.018 |
| Mitchell Adams | 1 | | 0850 / 99999.018 |
| | | | |

| b. Equipment | totals | hours |
|--|--------------|---------------------------------|
| GATOR / ATV | 1 | 0 |
| WESTON PICKUP TRUCKS | 8 | 50 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 12 | 72 |
| HAND HELD GPS | 4 | 1 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: FIRST AID/CPR TRAINING AT 1300 HRS FOR ALL TECHS. | | |
| VII. Signature(s) | | 16 January 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 19 January 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny day with little winds. Temps in the high 70's

I. Work Summary:

Work accomplished:

**Schonstedt assisted surface sweep in the following Parker Flats grids:
C3H6C6,C3H5I9,C3H6B5,C3H5I6,C3H6B4,C3H5I7,C3H6A4,C3H5I8**

(Clark, Remington, Gonzalez, Pasztalaniec, Hendricks ,Kristensen,)

Ahtna continues to prune trees and cut brush in the Parker flats area. (Caldwell)

**Roadway construction crew (Rahmina) removed more trees from the fence line along Eucalyptus rd.
Supported them for 3 hours on Friday and 1 hour today. (Moe)**

SEI continued to remove trees and brush under 6 in in the Eastern section of Parker Flats. (Smith)

Continued with the RQA data collection in SEA-4. (Raasch, Young)

Finished installing grids in CSUMB RQA area and finished installing QC seeds. (Lauchner, Adams)

**MD – Signal, ground, illumination, M125 series (1 ea), Signal, ground, parachute, M17 series (1 ea), Grenade,
hand, smoke M18 (2 ea).**

(4.25 lbs) of MD scrap

Scrap- cans, wire, nails, barbwire and other assorted debris. (46 lbs) of metal scrap.

c. Inspection Results:

II. Instructions Received:

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|--------------------------|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | SWEEP TEAM LEADER | | 10 |
| Tony Clark | SWEEP TEAM LEADER | | 10 |
| Matt Lauchner | RQA CSUMB | | 10 |
| Joe Remington | SWEEP | | 10 |
| Bob Smith | ESCORT SEI (PF) | | 10 |
| Bill Raasch | RQA SEASIDE | | 10 |
| Josh Laroe | 8 HR OSHA TRNG | | 8 |
| Andrew Caldwell | ESCORT AHTNA (PF) | | 10 |
| Eric Gonzalez | SWEEP | | 10 |
| Mark Pasztalaniec | SWEEP | | 10 |
| Steve Hendricks | SWEEP | | 10 |
| Mitchell Adams | RQA CSUMB | | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|--------------------------------------|
| GATOR / ATV/ ARGO | 2 | 20 |
| WESTON PICKUP TRUCKS | 8 | 70 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 15 | 150 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 19 January 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 20 January 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny day with little winds. Temps in the high 70's

I. Work Summary:

Work accomplished:

**Schonstedt assisted surface sweep in the following Parker Flats grids:
C3H2C2,C3H6C3,C3H6C4,C3H5F6,C3H5F7,C3H5F8,C3H6C1**

(Clark, Remington, Gonzalez, Pasztalaniec, Hendricks ,Kristensen,)

Ahtna continues to prune trees and cut brush in the Parker flats area. (Caldwell)

**Roadway construction crew (Rahmina) removed more trees from the fence line along Eucalyptus rd.
(Hendricks)**

SEI continued to remove trees and brush under 6 in in the Eastern section of Parker Flats. (Smith)

Continued with the RQA data collection in SEA-4. (Raasch, Young)

Assisted survey with reinstalling stakes in the Parker Flats area (Hendricks)

Assisted Ahtna with the removal of rats nests in the Parker Flats area (Laroe)

MD – Signal, ground, illumination, M126 series (4 ea), Signal, ground, parachute, M17 series (1 ea), Grenade, hand, practice, MK II (1 ea).

(3.25 lbs) of MD scrap

Scrap- cans, wire, nails, barbwire and other assorted debris. (192 lbs) of metal scrap.

c. Inspection Results:

II. Instructions Received:

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |

| | | | |
|-------------------------------------|-------------------------------|-----|-------------|
| | | | |
| | | | |
| | | | |
| b. Demolition Supplies Used: | | | |
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | SWEEP TEAM LEADER | | 10 |
| Tony Clark | SWEEP TEAM LEADER | | 10 |
| Matt Lauchner | HOLIDAY | | 8 |
| Joe Remington | SWEEP | | 10 |
| Bob Smith | ESCORT SEI (PF) | | 10 |
| Bill Raasch | RQA SEASIDE | | 10 |
| Josh Laroe | ESCORT AHTNA/SWEEP | | 10 |
| Andrew Caldwell | ESCORT AHTNA (PF) | | 10 |
| Eric Gonzalez | SWEEP | | 10 |
| Mark Pasztalaniec | SWEEP | | 10 |
| Steve Hendricks | SWEEP/SURVEY PF | | 10 |
| Mitchell Adams | SWEEP | | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|--------------------------------------|
| GATOR / ATV/ ARGO | 2 | 20 |
| WESTON PICKUP TRUCKS | 8 | 70 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 15 | 150 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 20 January 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 21 January 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny day with little winds. Temps in the high 70's

I. Work Summary:

Work accomplished:

Schonstedt assisted surface sweep in the following Parker Flats grids: C3H5F0,C3H6F1,C3H3C5,C3G5G8,C3G5I8,C3G5H8,C3G5J8,C3H5F9 (Clark, Remington, Gonzalez, Pasztalaniec, Hendricks ,Kristensen, Laroe)

Ahtna continues to prune trees and cut brush in the Parker flats area. (Caldwell)

Roadway construction crew (Raminha) did not require any UXO support today.

SEI continued to remove trees and brush under 6 in the non-residential development section of Parker Flats. (Smith, Lauchner)

Continued with the RQA data collection in SEA-4. (Raasch, Young)

MD – Signal, ground, Illumination, M125 series (6 ea), Grenade, hand, practice, MK II (1 ea), Signal, Illumination, ground, M126 series (3 ea), Signal, illumination, ground, parachute, rifle, M19 series (1 ea), Fuze, grenade, igniting, M201 (1 ea).

(10 lbs) of MD scrap

Scrap- cans, wire, nails, barbwire and other assorted debris. (30 lbs) of metal scrap.

c. Inspection Results:

II. Instructions Received:

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |

| | | | |
|-------------------------------------|--------------------------|-----|-------------|
| | | | |
| | | | |
| b. Demolition Supplies Used: | | | |
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | SWEEP TEAM LEADER | | 10 |
| Tony Clark | SWEEP TEAM LEADER | | 10 |
| Matt Lauchner | ESCORT SEI (PF) | | 10 |
| Joe Remington | SWEEP | | 10 |
| Bob Smith | ESCORT SEI (PF) | | 10 |
| Bill Raasch | RQA SEASIDE | | 10 |
| Josh Laroe | SWEEP | | 10 |
| Andrew Caldwell | ESCORT AHTNA (PF) | | 10 |
| Eric Gonzalez | SWEEP | | 10 |
| Mark Pasztalaniec | SWEEP | | 10 |
| Steve Hendricks | SWEEP | | 10 |
| Mitchell Adams | SWEEP | | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|--------------------------------------|
| GATOR / ATV/ ARGO | 2 | 20 |
| WESTON PICKUP TRUCKS | 8 | 70 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 15 | 150 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 21 January 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 22 January 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Rain off and on all day, quite cool all day long.

I. Work Summary:

Work accomplished:

Schonstedt assisted surface sweep in the following Parker Flats grids: C3H6F2,C3H5B8,C3H5A8,C3G5J7,C3H5A7,C3H6F3 (Clark, Remington, Gonzalez, Pasztalaniec, Hendricks ,Kristensen, Laroe, Adams)

Ahtna continues to prune trees and cut brush in the Parker flats area. (Caldwell)

Roadway construction crew (Raminha) did not require any UXO support today.

SEI began to grind up the previous days material and spread the mulch throughout the area in the non-residential development section of Parker Flats. (Lauchner)

Completed the RQA data collection in SEA-4. (Raasch, Young)

MD – Signal, ground, Illumination, M125 series (3 ea), Fuze, grenade, igniting, M201 (1 ea). Small arms, 7.62 (6 lbs) of MD scrap

Scrap- cans, wire, nails, barbwire and other assorted debris. (42 lbs) of metal scrap.

c. Inspection Results:

II. Instructions Received:

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| | | | |
|-------------------------------------|--------------------------|-----|-------------|
| | | | |
| b. Demolition Supplies Used: | | | |
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | SWEEP TEAM LEADER | | 10 |
| Tony Clark | SWEEP TEAM LEADER | | 10 |
| Matt Lauchner | ESCORT SEI (PF) | | 10 |
| Joe Remington | SWEEP | | 10 |
| Bob Smith | holiday | | 8 |
| Bill Raasch | RQA SEASIDE | | 10 |
| Josh Laroe | SWEEP | | 10 |
| Andrew Caldwell | ESCORT AHTNA (PF) | | 10 |
| Eric Gonzalez | SWEEP | | 10 |
| Mark Pasztalaniec | SWEEP | | 10 |
| Steve Hendricks | SWEEP | | 10 |
| Mitchell Adams | SWEEP | | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|--------------------------------------|
| GATOR / ATV/ ARGO | 2 | 20 |
| WESTON PICKUP TRUCKS | 8 | 70 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 22 January 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 23 January 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Rain off and on all day, quite cool all day long.

I. Work Summary:

Work accomplished:

Schonstedt assisted surface sweep in the following Parker Flats grids:
C3H6D2,C3H6F7,C3H6F6,C3H6F5,C3H6E2,C3H6F4 (Clark, Remington, Gonzalez, Pasztalaniec, Hendricks ,Kristensen, Laroe, Adams)

Ahtna continues to prune trees and cut brush in the Parker flats area. (Lauchner)

Roadway construction crew (Raminha) did not require any UXO support today.

Began the RQA data collection in CSUMB. (Smith, Gifford)

MD – Signal, ground, illumination, M126 series (3 ea), Small arms, 7.62 and .30 cal. (1.75 lbs) of MD scrap

Scrap- cans, wire, nails, barbwire and other assorted debris. (26 lbs) of metal scrap.

c. Inspection Results:

II. Instructions Received:

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used:

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|--------------------------|-------------|
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 8 |
| Jack Kristensen | | SWEEP TEAM LEADER | 8 |
| Tony Clark | | SWEEP TEAM LEADER | 8 |
| Matt Lauchner | | ESCORT AHTNA (PF) | 8 |
| Joe Remington | | SWEEP | 8 |
| Bob Smith | | holiday | 8 |
| Bill Raasch | | RQA SEASIDE | 5 |
| Josh Laroe | | SWEEP | 8 |
| Andrew Caldwell | | sick | 8 |
| Eric Gonzalez | | SWEEP | 8 |
| Mark Pasztalaniec | | SWEEP | 8 |
| Steve Hendricks | | SWEEP | 8 |
| Mitchell Adams | | SWEEP | 8 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|--------------------------------------|
| GATOR / ATV/ ARGO | 2 | 16 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 128 |
| GPS (TRIMBLE) | 2 | 16 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 23 January 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 26 January 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cool temps, little winds, no rain.

I. Work Summary:

Work accomplished:

Schonstedt assisted surface sweep in the following Parker Flats grids: C3H6E1, C3H5D0, C3H6D1, C3H6E7, C3H6E5, C3H6E6, C3H6D6. (Lauchner, Remington, Gonzalez, Pasztalaniec, Kristensen, Adams, Caldwell, Raasch)

Ahtna continues to prune trees and cut brush in the Parker flats area. (Clark)

Roadway construction crew (Raminha) did not require any UXO support today.

Continued the RQA data collection in CSUMB. (Smith, Gifford)

Supported SEI brush removal operations in Parker Flats area. (Hendricks)

MD – Signal, ground, Illumination, M125 series (1 ea), Small arms, 7.62 and .30 cal., Grenade, hand, practice MK2 (1 ea), Projectile, 40mm, cluster, white star, M585 (1 ea). (2.75 lbs) of MD scrap

Scrap- cans, wire, nails, barbwire and other assorted debris. (50.75 lbs) of metal scrap.

c. Inspection Results:

II. Instructions Received:

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|--------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | SWEEP TEAM LEADER | 10 |
| Tony Clark | | ESCORT AHTNA (PF) | 10 |
| Matt Lauchner | | SWEEP TEAM LEADER | 10 |
| Joe Remington | | SWEEP | 10 |
| Bob Smith | | RQA CSUMB | 10 |
| Bill Raasch | | SWEEP | 10 |
| Josh Laroe | | holiday | 8 |
| Andrew Caldwell | | SWEEP | 10 |
| Eric Gonzalez | | SWEEP | 10 |
| Mark Pasztalaniec | | SWEEP | 10 |
| Steve Hendricks | | ESCORT SEI (PF) | 10 |
| Mitchell Adams | | SWEEP | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|--------------------------------------|
| GATOR / ATV/ ARGO | 2 | 20 |
| WESTON PICKUP TRUCKS | 8 | 70 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 100 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 26 January 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 27 January 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cool temps, little winds, no rain.

I. Work Summary:

Work accomplished:

Schonstedt assisted surface sweep in the following Parker Flats grids: C3H5D9, C3H5C9, C3H6D5, C3H6D4, C3H6E4, C3Y5E0 (Lauchner, Remington, Gonzalez, Pasztalaniec, Kristensen, Adams, Caldwell, Laroe)

Ahtna continues to prune trees and cut brush in the Parker flats area. (Clark)

Roadway construction crew (Raminha) did not require any UXO support today.

Continued the RQA data collection in CSUMB. (Smith, Gifford, Young)

Supported SEI brush removal operations in Parker Flats area. (Hendricks)

Supported SEI brush removal operations in CSUMB RQA area. (Smith, Moe)

Supported SEI brush removal operations in Seaside 4 RQA area. (Raasch)

MD – Signal, ground, illumination, M125 series (2 ea), Small arms, 7.62 and .30 cal, Flare, surface, trip, M49 (1 ea). (4.5 lbs) of MD scrap

Scrap- cans, wire, nails, barbwire and other assorted debris. (5 lbs) of metal scrap.

c. Inspection Results:

II. Instructions Received:

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|---|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | SWEEP TEAM LEADER | | 10 |
| Tony Clark | ESCORT AHTNA (PF) | | 10 |
| Matt Lauchner | SWEEP TEAM LEADER | | 10 |
| Joe Remington | SWEEP | | 10 |
| Bob Smith | RQA DATA CSUMB/ ESCORT SEI CSUMB | | 10 |
| Bill Raasch | ESCORT SEI RQA SEASIDE | | 10 |
| Josh Laroe | SWEEP | | 8 |
| Andrew Caldwell | SWEEP | | 10 |
| Eric Gonzalez | SWEEP | | 10 |
| Mark Pasztalaniec | SWEEP | | 10 |
| Steve Hendricks | ESCORT SEI (PF) | | 10 |
| Mitchell Adams | SWEEP | | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|--------------------------------------|
| GATOR / ATV/ ARGO | 2 | 20 |
| WESTON PICKUP TRUCKS | 8 | 70 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 100 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 27 January 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 28 January 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy in morning, sunny afternoon , little winds, no rain.

I. Work Summary:

Work accomplished:

Schonstedt assisted surface sweep in the following Parker Flats grids:C3H5J4, C3H5D8, C3H5J5, C3H5J6, C3H5C8, C3H6D3, C3H5C0 (Lauchner, Remington, Gonzalez, Pasztalaniec, Kristensen, Adams, Caldwell, Laroe)

Ahtna continues to prune trees and cut brush in the Parker flats area. (Clark)

Roadway construction crew (Raminha) did not require any UXO support today.

Supported SEI brush removal operations in Parker Flats area. (Hendricks)

Supported SEI brush removal operations in CSUMB RQA area. (Smith)

Supported SEI brush removal operations in Seaside 4 RQA area. (Raasch)

Required points in SEA-4 RQA area. (Moe, Raasch)

Set grid corner stakes in Parker Flats. (Moe, Raasch)

MD – Signal, ground, Illumination, M125 series (1 ea), Small arms, 7.62 and .30 cal , Grenade, hand, smoke, M18 (1ea), (1 lbs) of MD scrap

Scrap- cans, wire, nails, barbwire and other assorted debris. (42 lbs) of metal scrap.

c. Inspection Results:

II. Instructions Received:

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|--------------------------|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | SWEEP TEAM LEADER | | 10 |
| Tony Clark | ESCORT AHTNA (PF) | | 10 |
| Matt Lauchner | SWEEP TEAM LEADER | | 10 |
| Joe Remington | SWEEP | | 10 |
| Bob Smith | ESCORT SEI CSUMB | | 10 |
| Bill Raasch | RQA SEASIDE | | 10 |
| Josh Laroe | SWEEP | | 8 |
| Andrew Caldwell | SWEEP | | 10 |
| Eric Gonzalez | SWEEP | | 10 |
| Mark Pasztalaniec | SWEEP | | 10 |
| Steve Hendricks | ESCORT SEI (PF) | | 10 |
| Mitchell Adams | SWEEP | | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|--------------------------------------|
| GATOR / ATV/ ARGO | 2 | 20 |
| WESTON PICKUP TRUCKS | 8 | 70 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 100 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 28 January 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 29 January 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy in morning, sunny afternoon, little winds, no rain.

I. Work Summary:

Work accomplished:

Schonstedt assisted surface sweep in the following Parker Flats grids: C3H5J3 (Lauchner, Remington, Laroe)

Ahtna continues to prune trees and cut brush in the Parker flats area. (Clark, Moe)

Roadway construction crew (Raminha) did not require any UXO support today.

Supported SEI brush removal operations in Parker Flats area. (Hendricks)

Supported SEI brush removal operations in CSUMB RQA area. (Smith)

Required 142 points in SEA-4 RQA area. (Gonzalez, Raasch)

Excavated points in the following SEA-4 RQA grids.C2B6D4, C2B6C5, C2B6D5, C2B6B4, C2B6B5, (C2B6C4 not finished) (139 total) - (Kristensen, Pasztalaniec, Caldwell), (Lauchner, Laroe, Raasch)

MD found in Parker Flats– Signal, Illumination, ground, M125 series (4 ea). (1 lb)

Scrap found in Parker Flats- cans, wire, nails, barbwire and other assorted debris. (6 lbs) of metal scrap-

MD found in SEA-4 RQA- NONE Scrap found in SEA-4-wire, nails, brass, bolts, metal scrap, hot rocks. Total wt= 2 lbs, nothing large found.

c. Inspection Results: none

II. Instructions Received: none

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|---------------------------|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | Dig team SEA-4 RQA | | 10 |
| Tony Clark | ESCORT AHTNA (PF) | | 10 |
| Matt Lauchner | Sweep team PF | | 4 |
| | Dig team SEA-4 RQA | | 6 |
| Joe Remington | Dig team SEA-4 RQA | | 5 |
| Bob Smith | ESCORT SEI CSUMB | | 10 |
| Bill Raasch | Reacq. SEA-4 RQA | | 6 |
| | Dig team SEA-4 RQA | | 4 |
| Josh Laroe | Reacq. SEA-4 RQA | | 1 |
| | Dig team SEA-4 RQA | | 6 |
| | Sweep team PF | | 4 |
| Andrew Caldwell | Dig team SEA-4 RQA | | 10 |
| Eric Gonzalez | Reacq. SEA-4 RQA | | 5 |
| Mark Pasztalaniec | Dig team PF | | 10 |
| Steve Hendricks | ESCORT SEI (PF) | | 6 |
| | Dig team PF | | 4 |
| Mitchell Adams | holiday | | 8 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|--------------------------------------|
| GATOR / ATV/ ARGO | 2 | 20 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 100 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 7 |
| PDA's | 7 | 3 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 29 January 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 30 January 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy in morning, sunny afternoon, little winds, no rain.

I. Work Summary:

Work accomplished:

Ahtna continues to prune trees and cut brush in the Parker flats area. (Smith, Moe)

Roadway construction crew (Raminha) did not require any UXO support today.

Required 126 points in SEA-4 RQA area. (Clark, Raasch)

Excavated points in the following SEA-4 RQA grids., (C2B6C4 36 left over from yesterday) , C2B5A4, C2A5J9, C2B5B8, C2B5B7, C2B5A9, C2B5A8, C2B5A7, C2B5A6, C2B5A5) (162 total) - (Kristensen, Paszalaniec, Caldwell), (Lauchner, Laroe, Gonzalez) (162 targets).

MD found in Parker Flats- N/A

Scrap found in Parker Flats- N/A

MD found in SEA-4 RQA- NONE Scrap found in SEA-4-wire, nails, brass, bolts, metal scrap, hot rocks. Total wt= 3 lbs

c. Inspection Results: none

II. Instructions Received: none

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|--|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | |
| Jack Kristensen | Dig team SEA-4 RQA | | 8 |
| Tony Clark | Reacq. SEA-4 RQA Dig team SEA-4 RQA | | 6 2 |
| Matt Lauchner | Dig team SEA-4 RQA | | 8 |
| Joe Remington | Dig team SEA-4 RQA | | 8 |
| Bob Smith | ESCORT AHTNA PF Dig team SEA-4 RQA | | 5 3 |
| Bill Raasch | Reacq. SEA-4 RQA Dig team SEA-4 RQA | | 6 2 |
| Josh Laroe | Dig team SEA-4 RQA | | 8 |
| Andrew Caldwell | HOLIDAY | | 8 |
| Eric Gonzalez | Dig team SEA-4 RQA | | 8 |
| Mark Pasztalaniec | Dig team SEA-4 RQA | | 8 |
| Steve Hendricks | Dig team SEA-4 RQA | | 8 |
| Mitchell Adams | OFF | | |
| | | | |

| b. Equipment | totals | hours |
|---|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 2 | 16 |
| WESTON PICKUP TRUCKS | 8 | 68 |
| WHITE METAL DETECTORS | 4 | 24 |
| SCHONSTEDTS METAL DETECTORS | 22 | 32 |
| HAND HELD RADIOS | 16 | 128 |
| GPS (TRIMBLE) | 2 | 6 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: Jack K. off 5,6,9,10 Feb, Joe R off 5,6 Feb. | | |
| VII. Signature(s) | | 30 January 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 2 February 2009 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Partly cloudy in morning, sunny afternoon, little winds, no rain, temps in the 70's

I. Work Summary:

Work accomplished:

Ahtna continues to prune trees and cut brush in the Parker flats area. (Kristensen, Moe)

Roadway construction crew (Raminha) did not require any UXO support today.

Required 194 points in SEA-4 RQA area. (Gonzalez, Remington)

Excavated points in the following SEA-4 RQA grids. (C2A5I3, C2A5I4, C2A5J3, C2A5J4, C2A5J5,- (Lauchner, Pasztalaniec, Caldwell, Smith), (Clark, Adams, Raasch) (161 targets).

Instrument aided surface sweep completed on the following Parker Flats grids: (C3H5E8, C3H5E9, C3H5J2, C3H4J8, C3H4J9, C3H4J0, C3H5J1) (Lauchner, Pasztalaniec, Caldwell, Smith), (Clark, Adams, Raasch)

Supported SEI with brush removal from CSUMB RQA area. (Laroe)

MD found in Parker Flats– Signal, ground, Illumination, M126 series (1 ea). (.25 lbs)

Scrap found in Parker Flats- wire, nails, brass, metal posts, scrap from MRE's (meals ready to eat). (28 lbs)

MD found in SEA-4 RQA- NONE Scrap found in SEA-4-wire, nails, brass, bolts, metal scrap, hot rocks.
Total wt= 4 lbs

c. Inspection Results: none

II. Instructions Received: none

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|---------------------------|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | ESCORT AHTNA PF | | 10 |
| Tony Clark | Dig team SEA-4 RQA | | 5 |
| | Dig team PF | | 5 |
| Matt Lauchner | Dig team SEA-4 RQA | | 6 |
| | Dig team PF | | 4 |
| Joe Remington | Dig team SEA-4 RQA | | 2 |
| | Reacq. SEA-4 RQA | | 8 |
| Bob Smith | Dig team SEA-4 RQA | | 6 |
| | Dig team PF | | 4 |
| Bill Raasch | Dig team SEA-4 RQA | | 5 |
| | Dig team PF | | 5 |
| Josh Laroe | Dig team SEA-4 RQA | | 2 |
| | Escort SEI CSUMB | | 4 |
| | Escort SEI PF | | 4 |
| Andrew Caldwell | Dig team SEA-4 RQA | | 5 |
| | Dig team PF | | 5 |
| Eric Gonzalez | Dig team SEA-4 RQA | | 2 |
| | Reacq. SEA-4 RQA | | 8 |
| Mark Pasztalaniec | Dig team SEA-4 RQA | | 6 |
| | Dig team PF | | 4 |
| Steve Hendricks | Holiday | | 8 |
| Mitchell Adams | Dig team SEA-4 RQA | | 5 |
| | Dig team PF | | 4 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|--------------------------------------|
| GATOR / ATV/ ARGO | 2 | 20 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 2 February 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 3 February 2009 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Partly cloudy in morning, sunny afternoon, little winds, no rain, temps in the 70's

I. Work Summary:

Work accomplished:

Ahtna continues to prune trees and cut brush in the Parker flats area. (Kristensen, Moe)

Roadway construction crew (Raminha) did not require any UXO support today.

Required 246 points in SEA-4 RQA area. (C2A4G8 173, C2A4F4 53, C2A4F2 1, C2A4F3 19) (Gonzalez, Remington)

Excavated points in the following SEA-4 RQA grids. (C2A5J6)- (Lauchner, Pasztalaniec, Caldwell, Smith), (Clark, Adams, Raasch) (33 targets).

Instrument aided surface sweep completed on the following Parker Flats grids: C3H4I9,C3H4I8,C3H4I7,C3H4I6,C3H4I5,C3H4J7,C3H5D7,C3H5E6,C3H5E7 (Lauchner, Pasztalaniec, Caldwell, Smith), (Clark, Adams, Raasch)

Supported SEI with brush removal from CSUMB RQA area. (Laroe)

Supported SEI in the Parker Flats area with brush clearance and grinding. (Moe)

MD found in Parker Flats– Signal, ground, Illumination, M126 series (1 ea). Signal, ground, Illumination, M125 series (3 ea), Small arms. (11 lbs)

Scrap found in Parker Flats- wire, nails, brass, metal posts, scrap from MRE's (meals ready to eat). (50.5 lbs)

MD found in SEA-4 RQA- NONE Scrap found in SEA-4-wire, nails, brass, bolts, metal scrap, hot rocks. Total wt= .5 lbs

c. Inspection Results: none

II. Instructions Received: none

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
|------|----------|-----------|-------------|

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|-------------------------------|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | ESCORT AHTNA PF | | 10 |
| Tony Clark | Dig team SEA-4 RQA | | 1 |
| | Dig team PF | | 9 |
| Matt Lauchner | Dig team SEA-4 RQA | | 1 |
| | Dig team PF | | 9 |
| Joe Remington | Dig team SEA-4 RQA | | 3 |
| | Reacq. SEA-4 RQA | | 7 |
| Bob Smith | Dig team SEA-4 RQA | | 1 |
| | Dig team PF | | 9 |
| Bill Raasch | QC RQA SEA-4 | | 5 |
| | Dig team PF | | 5 |
| Josh Laroe | Escort SEI CSUMB | | 10 |
| Andrew Caldwell | Dig team SEA-4 RQA | | 1 |
| | Dig team PF | | 9 |
| Eric Gonzalez | Dig team SEA-4 RQA | | 3 |
| | Reacq. SEA-4 RQA | | 7 |
| Mark Pasztalaniec | Dig team SEA-4 RQA | | 1 |
| | Dig team PF | | 9 |
| Steve Hendricks | Flex pole installation | | 10 |
| Mitchell Adams | Dig team SEA-4 RQA | | 1 |

| | | |
|--|--------------------|---|
| | Dig team PF | 9 |
| | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|--------------------------------------|
| GATOR / ATV/ ARGO | 2 | 20 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 3 February 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 4 February 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy in morning, sunny afternoon, little winds, no rain, temps in the 70's

I. Work Summary:

Work accomplished:

Ahtna continues to prune trees and cut brush in the Parker flats area. (Kristensen, Moe)

Roadway construction crew (Raminha) did not require any UXO support today.

Reacquired 313 points in SEA-4 RQA area. (C2A4I0, C2A4F9, C2A4F8, C2A4F7, C2A4F6, C2A5I2, C2A5I1, C2A4H0) (Gonzalez, Remington)

Excavated points in the following SEA-4 RQA grids. (C2A4I0, C2A5I1 (32 of 47), C2A4F4, C2A4F2, C2A4F3, C2A4G8 (80 of 173) - (Lauchner, Paształaniec, Caldwell, Smith), (Clark, Adams, Raasch) (217 targets).

Instrument aided surface sweep completed on the following Parker Flats grids: N/A

Supported SEI with brush removal from CSUMB RQA area. (Laroe)

Supported SEI in the Parker Flats area with brush clearance and grinding. (Raasch)

MD found in Parker Flats- n/a

Scrap found in Parker Flats- n/a

MD found in SEA-4 RQA- small arms.

Scrap found in SEA-4-wire, nails, brass, bolts, metal scrap, hot rocks. Total wt= .5 lbs

Comments: Some items are deep (wire), and some areas of heavy contamination of small metal pieces.

II. Instructions Received: none

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|-------------------------------|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | ESCORT AHTNA PF | | 10 |
| Tony Clark | Dig team SEA-4 RQA | | 10 |
| Matt Lauchner | Dig team SEA-4 RQA | | 10 |
| Joe Remington | Reach. SEA-4 RQA | | 10 |
| Bob Smith | Dig team SEA-4 RQA | | 10 |
| Bill Raasch | Escort SEI PF | | 10 |
| Josh Laroe | Escort SEI CSUMB | | 10 |
| Andrew Caldwell | Dig team SEA-4 RQA | | 10 |
| Eric Gonzalez | Reacq. SEA-4 RQA | | 10 |
| Mark Pasztalaniec | Dig team SEA-4 RQA | | 10 |
| Steve Hendricks | Flex pole installation | | 10 |
| Mitchell Adams | Dig team SEA-4 RQA | | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|--------------------------------------|
| GATOR / ATV/ ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 4 February 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |

SEA-4 RQA
Feb 4





Daily Report

Date: 5 February 2009 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Partly cloudy in morning, rain on and off all day long, temps in the 60's.

I. Work Summary:

Work accomplished:

Ahtna continues to prune trees and cut brush in the Parker flats area. (Caldwell)

Roadway construction crew (Raminha) did not require any UXO support today.

Reacquired 328 points in SEA-4 RQA area.(C2A3D7,C2A4D2,C2A4D4,C2A4F5) (Moe, Raasch, Gifford)

Excavated points in the following SEA-4 RQA grids. C2A4G8, C2A5I1, C2A5I2, C2A4H0, C2A3D7, C2A4D2) - (Lauchner, Pasztalaniec, Smith), (Clark, Adams, Raasch) (280 targets).

Instrument aided surface sweep completed on the following Parker Flats grids: N/A

Supported SEI with brush and fence removal from CSUMB RQA area. (Smith)

Supported SEI in the Parker Flats area with brush clearance and grinding. (Smith)

MD found in Parker Flats- n/a

Scrap found in Parker Flats- n/a

MD found in SEA-4 RQA- small arms, grenade fuzes.

Scrap found in SEA-4-wire, nails, brass, bolts, metal scrap, hot rocks. Total wt= lbs

Comments: Some items are deep (wire), and some areas of heavy contamination of small metal pieces.

II. Instructions Received: none

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|---|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | off | | |
| Tony Clark | Dig team SEA-4 RQA | | 10 |
| Matt Lauchner | Dig team SEA-4 RQA | | 10 |
| Joe Remington | off | | |
| Bob Smith | Escort SEI PF/CSUMB Dig team SEA-4 RQA | | 9 1 |
| Bill Raasch | Dig team SEA-4 RQA Reacquire RQA SEA-4 | | 5 5 |
| Josh Laroe | Dig team SEA-4 RQA | | 10 |
| Andrew Caldwell | Escort AHTNA PF Dig team SEA-4 RQA | | 9 1 |
| Eric Gonzalez | Dig team SEA-4 RQA | | 10 |
| Mark Pasztalaniec | Dig team SEA-4 RQA | | 10 |
| Steve Hendricks | Dig team SEA-4 RQA | | 10 |
| Mitchell Adams | Dig team SEA-4 RQA | | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|--------------------------------------|
| GATOR / ATV/ ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 5 February 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Feb 5 RQA SEA-4



Daily Report

Date: 6 February 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Rain on and off all day long, temps in the 60's.

I. Work Summary:

Work accomplished:

Ahtna continued to prune trees and cut brush in the Parker flats area.

Roadway construction crew (Raminha) did not require any UXO support today.

Excavated points in the following SEA-4 RQA grids. C2A3D7, (12), C2A4D2 (38), C2A4D4 (39), C2A4F5 (14), TOTAL DIGS (103).

MD found in Parker Flats- n/a

Scrap found in Parker Flats- n/a

MD found in SEA-4 RQA- small arms, grenade fuzes.

Scrap found in SEA-4-wire, nails, brass, bolts, metal scrap, hot rocks. Total wt= lbs

Comments: Some items are deep (wire), and some areas of heavy contamination of small metal pieces. Very slow due to contamination.

II. Instructions Received: none

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|---|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 8 |
| Jack Kristensen | off | | |
| Tony Clark | Dig team SEA-4 RQA | | 8 |
| Matt Lauchner | off | | |
| Joe Remington | off | | |
| Bob Smith | Dig team SEA-4 RQA Escort AHTNA PF | | 3 5 |
| Bill Raasch | Dig team SEA-4 RQA | | 8 |
| Josh Laroe | Dig team SEA-4 RQA | | 8 |
| Andrew Caldwell | Dig team SEA-4 RQA | | 8 |
| Eric Gonzalez | Dig team SEA-4 RQA | | 8 |
| Mark Pasztalaniec | Dig team SEA-4 RQA | | 8 |
| Steve Hendricks | Dig team SEA-4 RQA | | 8 |
| Mitchell Adams | Dig team SEA-4 RQA | | 8 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 2 | 0 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| WHITE METAL DETECTORS | 4 | 16 |
| SCHONSTEDTS METAL DETECTORS | 22 | 16 |
| HAND HELD RADIOS | 16 | 64 |
| GPS (TRIMBLE) | 2 | 2 |
| PDA's | 7 | 16 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 6 February 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |



Daily Report

Date: 9 February 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, no rain.

I. Work Summary:

Work accomplished:

Ahtna continued to prune trees and cut brush in the Parker flats area.

SEI continued to prune trees and cut brush in the Parker flats area.

Roadway construction crew (Raminha) did not require any UXO support today.

Excavated points in the following SEA-4 RQA grids. C2A4D2, C2A4D4, C2A4F9, C2A4F8, C2A4F7, C2A4F6, C2A4F5. TOTAL DIGS (249).

MD found in Parker Flats- n/a

Scrap found in Parker Flats- n/a

MD found in SEA-4 RQA- small arms, mortar fin.

Scrap found in SEA-4-wire, nails, brass, bolts, metal scrap, hot rocks. Total wt= 8 lbs

Comments: Some items are deep (wire), and some areas of heavy contamination of small metal pieces.

II. Instructions Received: none

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|---------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | off | |
| Tony Clark | | Dig team SEA-4 RQA | 10 |
| Matt Lauchner | | off | |
| Joe Remington | | Dig team SEA-4 RQA | 10 |
| Bob Smith | | Dig team SEA-4 RQA | 10 |
| Bill Raasch | | Escort Ahtna PF | 10 |
| Josh Laroe | | off | |
| Andrew Caldwell | | Dig team SEA-4 RQA | 10 |
| Eric Gonzalez | | Dig team SEA-4 RQA | 10 |
| Mark Pasztalaniec | | Dig team SEA-4 RQA | 10 |
| Steve Hendricks | | Dig team SEA-4 RQA | 10 |
| Mitchell Adams | | Dig team SEA-4 RQA | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|--------------------------------------|
| GATOR / ATV/ ARGO | 2 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 0 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 9 February 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 10 February 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, no rain.

I. Work Summary: All efforts are focused on the SEA-4 RQA area.

Work accomplished:

Ahtna continued to prune trees and cut brush in the Parker flats area.

SEI continued to prune trees and cut brush in the Parker flats area.

Roadway construction crew (Raminha) did not require any UXO support today. Worked in the WOW area.

Reacquired points in the following grids: C2A3D0, C2A3D6, C2A3D8, C2A3D9, C2A4D1, C2A5H1, C2A3E0, C2A3E9 - (TOTAL 238)

Excavated points in the following SEA-4 RQA grids. C2A4F5, C2A3D0, C2A3D6, C2A3D8, C2A3D9, C2A4D1, C2A5H1 (46 left) - (184 TOTAL)

MD found in Parker Flats- n/a

Scrap found in Parker Flats- n/a

MD found in SEA-4 RQA- small arms, grenade fuzes.

Scrap found in SEA-4-wire, nails, brass, bolts, metal scrap, hot rocks. Total wt = 4 lbs

Comments:

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|----------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | off | |
| Tony Clark | | Dig team SEA-4 RQA | 10 |
| Matt Lauchner | | off | |
| Joe Remington | | Dig team SEA-4 RQA | 10 |
| Bob Smith | | Dig team SEA-4 RQA | 10 |
| Bill Raasch | | Escort Ahtna PF | 10 |
| Josh Laroe | | Escort SEI PF | 10 |
| Andrew Caldwell | | Dig team SEA-4 RQA | 10 |
| Eric Gonzalez | | Reacquire SEA-4 RQA | 10 |
| Mark Pasztalaniec | | Reacquire SEA-4 RQA | 10 |
| Steve Hendricks | | Dig team SEA-4 RQA | 10 |
| Mitchell Adams | | Dig team SEA-4 RQA | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 2 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 0 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 10 February 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



SEA-4 RQA FEB 10

Query

| GRID ID | DATE RCVD | TARGETS | REACQUIRED | DIG DATE STARTED | DIG DATE COMPLETED |
|---------|-----------|---------|------------|------------------|--------------------|
| C2B6B4 | 1/27/2009 | 9 | x | 29-Jan | 29-Jan |
| C2B6C4 | 1/27/2009 | 111 | x | 29-Jan | 29-Jan |
| C2B6D4 | 1/27/2009 | 13 | x | 29-Jan | 29-Jan |
| C2B6B5 | 1/28/2009 | 2 | x | 29-Jan | 29-Jan |
| C2B6C5 | 1/28/2009 | 18 | x | 29-Jan | 29-Jan |
| C2B6D5 | 1/28/2009 | 22 | x | 29-Jan | 29-Jan |
| C2A5J9 | 1/29/2009 | 8 | x | 30-Jan | 30-Jan |
| C2B5A4 | 1/29/2009 | 2 | x | 30-Jan | 30-Jan |
| C2B5A5 | 1/29/2009 | 15 | x | 30-Jan | 30-Jan |
| C2B5A6 | 1/29/2009 | 18 | x | 30-Jan | 30-Jan |
| C2B5A7 | 1/29/2009 | 16 | x | 30-Jan | 30-Jan |
| C2B5A8 | 1/29/2009 | 21 | x | 30-Jan | 30-Jan |
| C2B5A9 | 1/29/2009 | 35 | x | 30-Jan | 30-Jan |
| C2B5B7 | 1/29/2009 | 3 | x | 30-Jan | 30-Jan |
| C2B5B8 | 1/29/2009 | 8 | x | 30-Jan | 30-Jan |
| C2A5I3 | 1/30/2009 | 29 | x | 2-Feb | 2-Feb |
| C2A5I4 | 1/30/2009 | 32 | x | 2-Feb | 2-Feb |
| C2A5J3 | 1/30/2009 | 26 | x | 2-Feb | 2-Feb |
| C2A5J4 | 1/30/2009 | 48 | x | 2-Feb | 2-Feb |
| C2A5J5 | 1/30/2009 | 26 | x | 2-Feb | 2-Feb |
| C2A5J6 | 1/30/2009 | 33 | x | 3-Feb | 3-Feb |
| C2A4F2 | 2/2/2009 | 1 | x | 4-Feb | 4-Feb |
| C2A4F3 | 2/2/2009 | 19 | x | 4-Feb | 4-Feb |
| C2A4F4 | 2/2/2009 | 53 | x | 4-Feb | 4-Feb |
| C2A4F5 | 2/2/2009 | 118 | 5-Feb | 6-Feb | 6-Feb |
| C2A4F6 | 2/2/2009 | 31 | x | 9-Feb | 9-Feb |
| C2A4F7 | 2/2/2009 | 25 | x | 9-Feb | 9-Feb |
| C2A4F8 | 2/2/2009 | 25 | x | 9-Feb | 9-Feb |
| C2A4F9 | 2/2/2009 | 23 | x | 9-Feb | 9-Feb |
| C2A4G8 | 2/2/2009 | 173 | x | 4-Feb | 5-Feb |
| C2A4H0 | 2/2/2009 | 85 | x | 5-Feb | 5-Feb |
| C2A4I0 | 2/2/2009 | 32 | x | 4-Feb | 4-Feb |
| C2A5H1 | 2/2/2009 | 134 | 10-Feb | 10-Feb | |
| C2A5I1 | 2/2/2009 | 47 | x | 4-Feb | 5-Feb |
| C2A5I2 | 2/2/2009 | 45 | x | 5-Feb | 5-Feb |
| C2A3E0 | 2/3/2009 | 3 | 10-Feb | | |
| C2A3E9 | 2/3/2009 | 5 | 10-Feb | | |
| C2A4D3 | 2/3/2009 | 62 | | | |
| C2A4D5 | 2/3/2009 | 20 | | | |
| C2A4E1 | 2/3/2009 | 10 | | | |
| C2A4E2 | 2/3/2009 | 41 | | | |
| C2A4E3 | 2/3/2009 | 49 | | | |
| C2A4E4 | 2/3/2009 | 124 | | | |
| C2A4E5 | 2/3/2009 | 82 | | | |

Query

| | | | | | |
|--------|----------|-----|--------|--------|--------|
| C2A4E6 | 2/3/2009 | 51 | | | |
| C2A4E7 | 2/3/2009 | 16 | | | |
| C2A3D0 | 2/4/2009 | 24 | 10-Feb | 10-Feb | 10-Feb |
| C2A3D6 | 2/4/2009 | 8 | 10-Feb | 10-Feb | 10-Feb |
| C2A3D7 | 2/4/2009 | 49 | 5-Feb | 5-Feb | 6-Feb |
| C2A3D8 | 2/4/2009 | 29 | 10-Feb | 10-Feb | 10-Feb |
| C2A3D9 | 2/4/2009 | 22 | 10-Feb | 10-Feb | 10-Feb |
| C2A4D1 | 2/4/2009 | 13 | 10-Feb | 10-Feb | 10-Feb |
| C2A4D2 | 2/4/2009 | 56 | 5-Feb | 5-Feb | 9-Feb |
| C2A4D4 | 2/4/2009 | 105 | 5-Feb | 6-Feb | 9-Feb |
| C2A3B4 | 2/5/2009 | 1 | | | |
| C2A3B5 | 2/5/2009 | 16 | | | |
| C2A3B6 | 2/5/2009 | 24 | | | |
| C2A3C0 | 2/5/2009 | 34 | | | |
| C2A3C4 | 2/5/2009 | 5 | | | |
| C2A3C5 | 2/5/2009 | 7 | | | |
| C2A3C6 | 2/5/2009 | 25 | | | |
| C2A3C7 | 2/5/2009 | 32 | | | |
| C2A3C8 | 2/5/2009 | 42 | | | |
| C2A3C9 | 2/5/2009 | 15 | | | |
| C2A3B0 | 2/6/2009 | 12 | | | |
| C2A3B7 | 2/6/2009 | 75 | | | |
| C2A3B8 | 2/6/2009 | 26 | | | |
| C2A3B9 | 2/6/2009 | 30 | | | |
| C2A4B1 | 2/6/2009 | 12 | | | |
| C2A4C1 | 2/6/2009 | 16 | | | |
| B2J3I6 | 2/9/2009 | 4 | | | |
| B2J3I7 | 2/9/2009 | 30 | | | |
| B2J3J6 | 2/9/2009 | 5 | | | |
| B2J3J7 | 2/9/2009 | 38 | | | |
| B2J3J8 | 2/9/2009 | 23 | | | |
| B2J3J9 | 2/9/2009 | 3 | | | |
| C2A3A0 | 2/9/2009 | 12 | | | |
| C2A3A5 | 2/9/2009 | 1 | | | |
| C2A3A6 | 2/9/2009 | 14 | | | |
| C2A3A7 | 2/9/2009 | 46 | | | |
| C2A3A8 | 2/9/2009 | 28 | | | |
| C2A3A9 | 2/9/2009 | 15 | | | |
| C2A4C2 | 2/9/2009 | 57 | | | |
| C2A4C3 | 2/9/2009 | 9 | | | |

Query

x
x
x (37) 2/5; (12) 2/6
x
x
x
x (5) 2/5; (38) 2/6; (13) 2/9
x (39) 2/6; (66) 2/9



Daily Report

Date: 11 February 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, no rain.

I. Work Summary: All efforts are focused on the SEA-4 RQA area.

Work accomplished:

Ahtna continued to prune trees and cut brush in the Parker flats area.

SEI continued to prune trees and cut brush in the Parker flats area.

Roadway construction crew (Raminha) did not require any UXO support today. Worked in the WOW area.

Reacquired points in the following grids: C2A4D3, C2A4D5, C2A4E1, C2A4E2, C2A4E3, C2A4E4. (306)

Excavated points in the following SEA-4 RQA grids: C2A5H1, C2A3E0, C2A3E9, C2A4D3, C2A4E1, C2A4E2, C2A4E3, C2A4E4(12). Total digs-228

MD found in Parker Flats- n/a

Scrap found in Parker Flats- n/a

MD found in SEA-4 RQA- small arms, grenade fuzes.

Scrap found in SEA-4-wire, nails, brass, bolts, metal scrap, hot rocks. Total wt = 3 lbs

Comments:

II. Instructions Received:

None

III. Safety Comments:

See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|---|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Dig team SEA-4 RQA | 10 |
| Tony Clark | | Dig team SEA-4 RQA | 10 |
| Matt Lauchner | | off | |
| Joe Remington | | Dig team SEA-4 RQA | 10 |
| Bob Smith | | Dig team SEA-4 RQA CSUMB DATA GAPS | 6 4 |
| Bill Raasch | | Escort Ahtna PF | 10 |
| Josh Laroe | | Escort SEI PF | 10 |
| Andrew Caldwell | | Dig team SEA-4 RQA | 10 |
| Eric Gonzalez | | Reacquire SEA-4 RQA | 10 |
| Mark Pasztalaniec | | Reacquire SEA-4 RQA | 10 |
| Steve Hendricks | | Dig team SEA-4 RQA | 10 |
| Mitchell Adams | | Dig team SEA-4 RQA | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 2 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 0 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 11 February 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



SEA-4 RQA 2/11



Daily Report

Date: 12 February 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, no rain.

I. Work Summary: All efforts are focused on the SEA-4 RQA area.

Work accomplished:

Ahtna continued to prune trees and cut brush in the Parker flats area.

SEI continued to prune trees and cut brush in the Parker flats area. SEI continued to pull the fence around the old gas station area.

Roadway construction crew (Raminha) did not require any UXO support today. Worked in the WOW area.

Reacquired points in the following grids: C2A4E5, C2A4E6, C2A4E7, C2A3B4, C2A3B5, C2A3B6, C2A3C0, C2A3C4, C2A3C5, C2A3C6, C2A3C7, C2A3C8 (335 points)

Excavated points in the following SEA-4 RQA grids: C2A4D5, C2A4E4, C2A4E5, C2A4E6, C2A4E7. (264 Total points)

MD found in Parker Flats- n/a

Scrap found in Parker Flats- n/a

MD found in SEA-4 RQA- small arms, grenade fuzes, projectile, 81mm mortar, training M68 (1ea).

Scrap found in SEA-4-wire, nails, brass, bolts, metal scrap, hot rocks. Total wt = 14 lbs

Comments:

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|---|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Dig team SEA-4 RQA | 10 |
| Tony Clark | | Dig team SEA-4 RQA | 10 |
| Matt Lauchner | | off | |
| Joe Remington | | Dig team SEA-4 RQA | 10 |
| Bob Smith | | Dig team SEA-4 RQA Reacquire SEA-4 RQA | 2 7 |
| Bill Raasch | | Escort Ahtna PF CSUMB RQA | 4 6 |
| Josh Laroe | | Escort SEI PF | 10 |
| Andrew Caldwell | | Dig team SEA-4 RQA | 10 |
| Eric Gonzalez | | Reacquire SEA-4 RQA | 10 |
| Mark Pasztalaniec | | CSUMB RQA | 10 |
| Steve Hendricks | | Dig team SEA-4 RQA | 10 |
| Mitchell Adams | | Dig team SEA-4 RQA | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|--------------------------------------|
| GATOR / ATV/ ARGO | 2 | 110 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 12 February 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |

SEA-4 RQA 2/12





Daily Report

Date: 13 February 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, no rain.

I. Work Summary: All efforts are focused on the SEA-4 RQA area.

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

Reacquired points in the following grids: C2A3C9, C2A3B0, C2A3B7, C2A3B8, C2A3B9, C2A4B1, C2A4C1 (186 total).

Excavated points in the following SEA-4 RQA grids: C2A4E6, C2A4E7, C2A3B4, C2A3B5, C2A3B6, C2A3C4, C2A3C5, C2A3C6, C2A3C7, C2A3B8, C2A3B9, C2A4B1, C2A4C1. (185 total).

MD found in Parker Flats- n/a

Scrap found in Parker Flats- n/a

MD found in SEA-4 RQA- small arms, grenade, hand, practice, MK II (2ea), grenade fuzes M205 series.

Scrap found in SEA-4-wire, nails, brass, bolts, metal scrap, hot rocks. Total wt = 6 lbs

Comments:

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|---|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | Dig team SEA-4 RQA | | 8 |
| Tony Clark | Dig team SEA-4 RQA | | 8 |
| Matt Lauchner | off | | |
| Joe Remington | Dig team SEA-4 RQA | | 8 |
| Bob Smith | Dig team SEA-4 RQA Reacquire SEA-4 RQA | | 3 5 |
| Bill Raasch | QC Sea-4 Dig team SEA-4 RQA | | 4 4 |
| Josh Laroe | Dig team SEA-4 RQA | | 8 |
| Andrew Caldwell | Dig team SEA-4 RQA | | 8 |
| Eric Gonzalez | Dig team SEA-4 RQA Reacquire SEA-4 RQA | | 3 5 |
| Mark Pasztalaniec | CSUMB RQA | | 8 |
| Steve Hendricks | Dig team SEA-4 RQA | | 8 |
| Mitchell Adams | Dig team SEA-4 RQA | | 8 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|--------------------------------------|
| GATOR / ATV/ ARGO | 2 | 8 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| WHITE METAL DETECTORS | 4 | 24 |
| SCHONSTEDTS METAL DETECTORS | 22 | 24 |
| HAND HELD RADIOS | 16 | 56 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 24 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 13 February 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |

SEA-4 RQA 2/13

A collection of archaeological artifacts is laid out on a green mat. The items include a large pile of rusted metal tools and fragments, several blue cylindrical objects, a set of metal rods, a metal tray, and a metal container with a lid. The artifacts are arranged in a grid-like fashion for documentation.

Query

| GRID ID | DATE RCVD | TARGETS | REAC. | DIG DATE STARTED | DIG DATE COMPLETED | GRID DONE | NOTES |
|---------|-----------|---------|--------|------------------|--------------------|-----------|-------------------------------|
| C2B6B4 | 1/27/2009 | 9 | x | 29-Jan | 29-Jan | x | |
| C2B6C4 | 1/27/2009 | 111 | x | 29-Jan | 29-Jan | x | (75) 1/29; (36) 1/30 |
| C2B6D4 | 1/27/2009 | 13 | x | 29-Jan | 29-Jan | x | |
| | | | | | | x | |
| C2B6B5 | 1/28/2009 | 2 | x | 29-Jan | 29-Jan | x | |
| C2B6C5 | 1/28/2009 | 18 | x | 29-Jan | 29-Jan | x | |
| C2B6D5 | 1/28/2009 | 22 | x | 29-Jan | 29-Jan | x | |
| | | | | | | | |
| C2A5J9 | 1/29/2009 | 8 | x | 30-Jan | 30-Jan | x | |
| C2B5A4 | 1/29/2009 | 2 | x | 30-Jan | 30-Jan | x | |
| C2B5A5 | 1/29/2009 | 15 | x | 30-Jan | 30-Jan | x | |
| C2B5A6 | 1/29/2009 | 18 | x | 30-Jan | 30-Jan | x | |
| C2B5A7 | 1/29/2009 | 16 | x | 30-Jan | 30-Jan | x | |
| C2B5A8 | 1/29/2009 | 21 | x | 30-Jan | 30-Jan | x | |
| C2B5A9 | 1/29/2009 | 35 | x | 30-Jan | 30-Jan | x | |
| C2B5B7 | 1/29/2009 | 3 | x | 30-Jan | 30-Jan | x | |
| C2B5B8 | 1/29/2009 | 8 | x | 30-Jan | 30-Jan | x | |
| | | | | | | | |
| C2A5I3 | 1/30/2009 | 29 | x | 2-Feb | 2-Feb | x | |
| C2A5I4 | 1/30/2009 | 32 | x | 2-Feb | 2-Feb | x | |
| C2A5J3 | 1/30/2009 | 26 | x | 2-Feb | 2-Feb | x | |
| C2A5J4 | 1/30/2009 | 48 | x | 2-Feb | 2-Feb | x | |
| C2A5J5 | 1/30/2009 | 26 | x | 2-Feb | 2-Feb | x | |
| C2A5J6 | 1/30/2009 | 33 | x | 3-Feb | 3-Feb | x | |
| | | | | | | | |
| C2A4F2 | 2/2/2009 | 1 | x | 4-Feb | 4-Feb | x | |
| C2A4F3 | 2/2/2009 | 19 | x | 4-Feb | 4-Feb | x | |
| C2A4F4 | 2/2/2009 | 53 | x | 4-Feb | 4-Feb | x | |
| C2A4F5 | 2/2/2009 | 118 | 5-Feb | 6-Feb | 10-Feb | x | (14) 2/6; (66) 2/9; (38) 2/10 |
| C2A4F6 | 2/2/2009 | 31 | x | 9-Feb | 9-Feb | x | |
| C2A4F7 | 2/2/2009 | 25 | x | 9-Feb | 9-Feb | x | |
| C2A4F8 | 2/2/2009 | 25 | x | 9-Feb | 9-Feb | x | |
| C2A4F9 | 2/2/2009 | 23 | x | 9-Feb | 9-Feb | x | |
| C2A4G8 | 2/2/2009 | 173 | x | 4-Feb | 5-Feb | x | (80) 2/4; (93) 2/5 |
| C2A4H0 | 2/2/2009 | 85 | x | 5-Feb | 5-Feb | x | |
| C2A4I0 | 2/2/2009 | 32 | x | 4-Feb | 4-Feb | x | |
| C2A5H1 | 2/2/2009 | 134 | 10-Feb | 10-Feb | 11-Feb | x | (88) 2/10; (46) 2/11 |
| C2A5I1 | 2/2/2009 | 47 | x | 4-Feb | 5-Feb | x | (32) 2/4; (15) 2/5 |
| C2A5I2 | 2/2/2009 | 45 | x | 5-Feb | 5-Feb | x | |
| | | | | | | | |
| C2A3E0 | 2/3/2009 | 3 | 10-Feb | 11-Feb | 11-Feb | x | |
| C2A3E9 | 2/3/2009 | 5 | 10-Feb | 11-Feb | 11-Feb | x | |
| C2A4D3 | 2/3/2009 | 62 | 11-Feb | 11-Feb | 11-Feb | x | |
| C2A4D5 | 2/3/2009 | 20 | 11-Feb | 12-Feb | 12-Feb | x | |
| C2A4E1 | 2/3/2009 | 10 | 11-Feb | 11-Feb | 11-Feb | x | |
| C2A4E2 | 2/3/2009 | 41 | 11-Feb | 11-Feb | 11-Feb | x | |
| C2A4E3 | 2/3/2009 | 49 | 11-Feb | 11-Feb | 11-Feb | x | |
| C2A4E4 | 2/3/2009 | 124 | 11-Feb | 11-Feb | 12-Feb | x | (12) 2/11; (112) 2/12 |
| C2A4E5 | 2/3/2009 | 82 | 12-Feb | 12-Feb | 12-Feb | x | |

Query

| | | | | | | | |
|--------|-----------|-----|--------|--------|--------|---|-----------------------------|
| C2A4E6 | 2/3/2009 | 51 | 12-Feb | 12-Feb | 13-Feb | x | (27) 2/12 |
| C2A4E7 | 2/3/2009 | 16 | 12-Feb | 12-Feb | 13-Feb | x | (11) 2/12 |
| | | | | | | | |
| C2A3D0 | 2/4/2009 | 24 | x | 10-Feb | 10-Feb | x | |
| C2A3D6 | 2/4/2009 | 8 | x | 10-Feb | 10-Feb | x | |
| C2A3D7 | 2/4/2009 | 49 | 5-Feb | 5-Feb | 6-Feb | x | (37) 2/5; (12) 2/6 |
| C2A3D8 | 2/4/2009 | 29 | x | 10-Feb | 10-Feb | x | |
| C2A3D9 | 2/4/2009 | 22 | x | 10-Feb | 10-Feb | x | |
| C2A4D1 | 2/4/2009 | 13 | x | 10-Feb | 10-Feb | x | |
| C2A4D2 | 2/4/2009 | 56 | 5-Feb | 5-Feb | 9-Feb | x | (5) 2/5; (38) 2/6; (13) 2/9 |
| C2A4D4 | 2/4/2009 | 105 | 5-Feb | 6-Feb | 9-Feb | x | (39) 2/6; (66) 2/9 |
| | | | | | | | |
| C2A3B4 | 2/5/2009 | 1 | 12-Feb | 13-Feb | 13-Feb | x | |
| C2A3B5 | 2/5/2009 | 16 | 12-Feb | 13-Feb | 13-Feb | x | |
| C2A3B6 | 2/5/2009 | 24 | 12-Feb | 13-Feb | 13-Feb | x | |
| C2A3C0 | 2/5/2009 | 34 | 12-Feb | | | | |
| C2A3C4 | 2/5/2009 | 5 | 12-Feb | 13-Feb | 13-Feb | x | |
| C2A3C5 | 2/5/2009 | 7 | 12-Feb | 13-Feb | 13-Feb | x | |
| C2A3C6 | 2/5/2009 | 25 | 12-Feb | 13-Feb | 13-Feb | x | |
| C2A3C7 | 2/5/2009 | 32 | 12-Feb | 13-Feb | | | |
| C2A3C8 | 2/5/2009 | 42 | 12-Feb | | | | |
| C2A3C9 | 2/5/2009 | 15 | 13-Feb | | | | |
| | | | | | | | |
| C2A3B0 | 2/6/2009 | 12 | 13-Feb | | | | |
| C2A3B7 | 2/6/2009 | 75 | 13-Feb | | | | |
| C2A3B8 | 2/6/2009 | 26 | 13-Feb | 13-Feb | | | |
| C2A3B9 | 2/6/2009 | 30 | 13-Feb | 13-Feb | 13-Feb | x | |
| C2A4B1 | 2/6/2009 | 12 | 13-Feb | 13-Feb | 13-Feb | x | |
| C2A4C1 | 2/6/2009 | 16 | 13-Feb | 13-Feb | 13-Feb | x | |
| | | | | | | | |
| B2J3I6 | 2/9/2009 | 4 | | | | | |
| B2J3I7 | 2/9/2009 | 30 | | | | | |
| B2J3J6 | 2/9/2009 | 5 | | | | | |
| B2J3J7 | 2/9/2009 | 38 | | | | | |
| B2J3J8 | 2/9/2009 | 23 | | | | | |
| B2J3J9 | 2/9/2009 | 3 | | | | | |
| C2A3A0 | 2/9/2009 | 12 | | | | | |
| C2A3A5 | 2/9/2009 | 1 | | | | | |
| C2A3A6 | 2/9/2009 | 14 | | | | | |
| C2A3A7 | 2/9/2009 | 46 | | | | | |
| C2A3A8 | 2/9/2009 | 28 | | | | | |
| C2A3A9 | 2/9/2009 | 15 | | | | | |
| C2A4C2 | 2/9/2009 | 57 | | | | | |
| C2A4C3 | 2/9/2009 | 9 | | | | | |
| | | | | | | | |
| C2A5H2 | 2/10/2009 | 201 | | | | | |
| C2A5H3 | 2/10/2009 | 118 | | | | | |
| C2A5H4 | 2/10/2009 | 9 | | | | | |
| C2A5I5 | 2/10/2009 | 52 | | | | | |
| C2A5I6 | 2/10/2009 | 17 | | | | | |
| C2A5I7 | 2/10/2009 | 2 | | | | | |

Query

| | | | | | | | |
|--------|-----------|----|--|--|--|--|--|
| C2A5J7 | 2/10/2009 | 27 | | | | | |
| C2A5J8 | 2/10/2009 | 20 | | | | | |
| C2B5C0 | 2/10/2009 | 12 | | | | | |
| C2B6A1 | 2/10/2009 | 44 | | | | | |
| C2B6A2 | 2/10/2009 | 25 | | | | | |
| C2B6C1 | 2/10/2009 | 56 | | | | | |
| C2B6C2 | 2/10/2009 | 53 | | | | | |
| C2B6D2 | 2/10/2009 | 5 | | | | | |
| C2B6E5 | 2/10/2009 | 16 | | | | | |



Daily Report

Date: 16 February 2009 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Heavy rain in the morning, cloudy and cool in afternoon

I. Work Summary: All efforts are focused on the SEA-4 RQA area.

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

Work called off today due to heavy rain, held morning brief and dismissed all crew after trucks fueled up and ready for tomorrow.

MD found in Parker Flats- n/a

Scrap found in Parker Flats- n/a

MD found in SEA-4 RQA- n/a

Scrap found in SEA-4-n/a

Comments:

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|----------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | - |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | - |
| Jack Kristensen | | Sick | 8 |
| Tony Clark | | | 2 |
| Matt Lauchner | | | 2 |
| Joe Remington | | | 2 |
| Bob Smith | | | 2 |
| Bill Raasch | | | 2 |
| Josh Laroe | | | 2 |
| Andrew Caldwell | | | 2 |
| Eric Gonzalez | | | 2 |
| Mark Pasztalaniec | | HOLIDAY | 8 |
| Steve Hendricks | | | 2 |
| Mitchell Adams | | | 2 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|--------------------------------------|
| GATOR / ATV/ ARGO | 2 | 0 |
| WESTON PICKUP TRUCKS | 8 | 26 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 0 |
| HAND HELD RADIOS | 16 | 0 |
| GPS (TRIMBLE) | 2 | 0 |
| PDA's | 7 | 5 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 16 February 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 17 February 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Heavy rain in the morning, cloudy and cool in afternoon with scattered showers all day.

I. Work Summary: All efforts are focused on the SEA-4 RQA area.

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

Ahtna continued to prune trees and cut brush in the Parker Flats area. (Raasch)

One team reacquired points in the following grids in SEA-4 RQA area: B2J3I6, B2J3I7, B2J3J6, B2J3J7, B2J3J8, B2J3J9, C2A3A0, C2A3A5, C2A3A6, C2A3A7, C2A3A8, C2A3A9, C2A4C2, C2A4C3. (Laroe, Hendricks) (285 total)

Teams excavated points in SEA-4 RQA in the following grids: C2A3C0, C2A3C7, C2A3C8, C2A3C9, C2A3B0, C2A3B7, C2A3B8, B2J3I6, B2J3J6, B2J3J8 (6), B2J3J9, C2A3A5, C2A3A6 (5), C2A3A8. (268 total) (Kristensen, Clark, Lauchner, Smith, Caldwell, Gonzalez, Adams, Remington, Pasztalaniec)

MD found in Parker Flats- n/a

Scrap found in Parker Flats- n/a

MD found in SEA-4 RQA- Small arms, Fuze, grenade, hand, practice, M205 series, Grenade, hand, practice, MK II. (total wt. 3lbs)

Scrap found in SEA-4-Wire, bolts, nails, cans, scrap metal, hot rocks, concrete, asphalt. (total wt. 7 lbs)

Comments: Raminha construction crew will start on Eucalyptus rd. tomorrow.

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary **Item found in grid C2A3B7 flag # 2 at 8 in deep.**

| Type | Quantity | condition | Disposition |
|-------------------------------------|----------|-----------|--------------------------|
| Grenade, hand, fragmentation, MK II | 1 | DMM-Live | Stored in field magazine |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | SEA-4 RQA | 10 |
| Tony Clark | | SEA-4 RQA | 10 |
| Matt Lauchner | | SEA-4 RQA | 10 |
| Joe Remington | | SEA-4 RQA | 10 |
| Bob Smith | | SEA-4 RQA | 10 |
| Bill Raasch | | PF Escort | 8.5 |
| | | SEA-4 RQA | 1.5 |
| Josh Laroe | | SEA-4 RQA (req) | 10 |
| Andrew Caldwell | | SEA-4 RQA | 10 |
| Eric Gonzalez | | SEA-4 RQA | 10 |
| Mark Pasztalaniec | | SEA-4 RQA | 10 |
| Steve Hendricks | | SEA-4 RQA (req) | 10 |
| Mitchell Adams | | SEA-4 RQA | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|--------------------------------------|
| GATOR / ATV/ ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 17 February 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 18 February 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy, cool with no rain.

I. Work Summary: Shifted from SEA-4 RQA to CSUMB RQA at 1200 hrs.

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today. Moved over to start work on Eucalyptus rd.

Ahtna continued to prune trees and cut brush in the Parker Flats area. (Lauchner)

One team reacquired points in the following grids in CSUMB RQA area: D2A0A7, D2A0A4, C2J0J4, C2J0J5, C2J0J6, C2J0J8, C2J0J9, C2J0J7, D2A0A6. (Laroe, Smith) (345 total)

Teams excavated points in SEA-4 RQA in the following grids: B2J3I7 (3), B2J3J7, B2J3J8, C2A3A6, C2A3A9, C2A4C2 (29) (111 total) (Kristensen, Clark, Smith, Caldwell, Gonzalez, Adams, Pasztalaniec, Raasch)

Teams excavated points in CSUMB RQA in the following grids: C2J0J6, C2J0J7, C2J0J4, C2J0J5. (135 total) (Kristensen, Clark, Smith, Caldwell, Gonzalez, Adams, Pasztalaniec, Raasch)

MD found in CSUMB RQA AREA- (1 ea.) Signal, Illumination, M125 series (.25 lbs)

Scrap found in CSUMB RQA AREA- spark plugs, wire, aluminum cans, trash, nails, bolts, assorted metal scrap. (15 lbs)

MD found in SEA-4 RQA- Small arms, Fuze, grenade, hand, practice, M205 series, Grenade, hand, practice, MK II. (total wt. 4 lbs)

Scrap found in SEA-4 RQA -Wire, bolts, nails, cans, scrap metal, hot rocks, concrete, asphalt. (total wt. 5 lbs)

Comments:

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary **Item found in grid B2J3J7 flag # 34**

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
|------|----------|-----------|-------------|

| | | | |
|---|------------------------|------|--------------------------|
| Simulator, projectile, airburst, M74 series | 1 | Live | Stored in field magazine |
| | | | |
| | | | |
| | | | |
| b. Demolition Supplies Used: none | | | |
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | SEA-4 RQA | | 5 |
| | CSUMB RQA | | 5 |
| Tony Clark | SEA-4 RQA | | 5 |
| | CSUMB RQA | | 5 |
| Matt Lauchner | ESCORT PF | | 10 |
| Joe Remington | SICK | | 8 |
| Bob Smith | CSUMB RQA REAC. | | 10 |
| Bill Raasch | SEA-4 RQA | | 5 |
| | CSUMB RQA | | 5 |
| Josh Laroe | CSUMB RQA REAC. | | 10 |
| Andrew Caldwell | SEA-4 RQA | | 5 |
| | CSUMB RQA | | 5 |
| Eric Gonzalez | SEA-4 RQA | | 5 |

| | | |
|-------------------|------------------|---|
| | CSUMB RQA | 5 |
| Mark Pasztalaniec | SEA-4 RQA | 5 |
| | CSUMB RQA | 5 |
| Steve Hendricks | SEA-4 RQA | 5 |
| | CSUMB RQA | 5 |
| Mitchell Adams | SEA-4 RQA | 5 |
| | CSUMB RQA | 5 |
| | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 2 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 18 February 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 19 February 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy, cool with no rain.

I. Work Summary: Worked in SEA-4 and CSUMB RQA areas.

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today. Moved over to start work on Eucalyptus rd.

Ahtna continued to prune trees and cut brush in the Parker Flats area. (Smith)

One team reacquired points in the following grids in CSUMB RQA area: C2J0J7 (62 points), and the following grids in SEA-4 RQA area: C2A5H4, C2A5I6, C2A5I7, C2A5J8, C2B5C0 (60 points)

Team excavated points in SEA-4 RQA in the following grids: B2J3I7, C2A3A0, C2A3A7, C2A4C2, C2A4C3 (102 total digs) Laroe, Raasch, Remington

Teams excavated points in CSUMB RQA in the following grids: D2A0A4, D2A0A7, D2A0A6, C2J0J9, C2J0J8, C2J0J7. (235 total digs) Kristensen, Lauchner, Gonzalez, Adams, Caldwell, Hendricks.

MD found in CSUMB RQA AREA- n/a

Scrap found in CSUMB RQA AREA- spark plugs, wire, aluminum cans, trash, nails, bolts, assorted metal scrap. (20 lbs)

MD found in SEA-4 RQA- Small arms, Fuze, grenade, hand, practice, M205 series, Grenade, hand, practice, MK II. (total wt 3 lbs)

Scrap found in SEA-4 RQA -Wire, bolts, nails, cans, scrap metal, hot rocks, concrete, asphalt. (total wt 4 lbs)

Comments:

II. Instructions Received:

None

III. Safety Comments:

See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
|------|----------|-----------|-------------|

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| | | |
|------------------------------------|------------------------|----|
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | 10 |
| Jack Kristensen | CSUMB RQA | 10 |
| Tony Clark | Sick | 8 |
| Matt Lauchner | CSUMB RQA | 10 |
| Joe Remington | SEA-4 RQA | 10 |
| Bob Smith | PF ESCORT AHTNA | 10 |
| Bill Raasch | SEA-4 RQA | 10 |
| Josh Laroe | SEA-4 RQA | 10 |
| Andrew Caldwell | CSUMB RQA | 10 |
| Eric Gonzalez | CSUMB RQA | 10 |
| Mark Pasztalaniec | SEA-4 RQA | 10 |
| Steve Hendricks | CSUMB RQA | 10 |

| | | |
|----------------|------------------|----|
| | | |
| Mitchell Adams | CSUMB RQA | 10 |
| | | |

| b. Equipment | totals | hours |
|---|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 2 | 5 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: 37 flags left of original picks in CSUMB, then moving back to SEA-4 RQA. | | |
| VII. Signature(s) | | 19 February 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



SEA-4 RQA 2/19



CSUMB RQA 2/19



Daily Report

Date: 20 February 2009 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Partly cloudy, cool with no rain.

I. Work Summary: Worked in SEA-4 and CSUMB RQA areas.

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

Ahtna continued to prune trees and cut brush in the Parker Flats area. (Smith)

Teams excavated points in SEA-4 RQA in the following grids: C2B6C1, C2B6A1, C2A4C2, C2A5H4, C2A5I6, C2B6A2, C2B6D2, C2B6E5, C2A5I7, C2B5C0, C2A5J8 (155 points)

Team excavated points in CSUMB RQA in the following grids: D2A0A4, D2A0A7 (37 points)

Team reacquired points in the following grids in SEA-4 RQA: C2B6C1, C2B6A1, C2A5H4, C2A5I6, C2B6A2, C2B6D2, C2B6E5, C2A5I7 (174 points)

MD found in CSUMB RQA AREA- n/a

Scrap found in CSUMB RQA AREA- spark plugs, wire, aluminum cans, trash, nails, bolts, assorted metal scrap. (5 lbs)

MD found in SEA-4 RQA- Small arms, (total wt 1 lbs)

Scrap found in SEA-4 RQA -Wire, bolts, nails, cans, scrap metal, hot rocks, concrete, asphalt. (total wt 3 lbs)

Comments:

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
|------|----------|-----------|-------------|

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|------------------------|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | | |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 8 |
| Jack Kristensen | SAFETY | | 8 |
| Tony Clark | Sick | | 8 |
| Matt Lauchner | CSUMB RQA | | 5 |
| | SEA-4 RQA | | 3 |
| Joe Remington | CSUMB RQA | | 5 |
| | SEA-4 RQA | | 3 |
| Bob Smith | PF ESCORT AHTNA | | 8 |
| Bill Raasch | CSUMB RQA | | 5 |
| | SEA-4 RQA | | 3 |
| Josh Laroe | SEA-4 RQA | | 8 |
| Andrew Caldwell | SEA-4 RQA | | 8 |
| Eric Gonzalez | SEA-4 RQA | | 8 |
| Mark Pasztalaniec | SEA-4 RQA | | 8 |

| | | |
|-----------------|------------------|---|
| | | |
| Steve Hendricks | SEA-4 RQA | 8 |
| Mitchell Adams | SEA-4 RQA | 8 |
| | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 2 | 8 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| WHITE METAL DETECTORS | 4 | 24 |
| SCHONSTEDTS METAL DETECTORS | 22 | 24 |
| HAND HELD RADIOS | 16 | 128 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 24 |
| VI. Comments/Concerns: . | | |
| VII. Signature(s) | | 20 February 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



SEA-4 RQA 2/20



Daily Report

Date: 23 February 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy, rain most of the morning, cleared in late afternoon.

I. Work Summary: Worked in SEA-4, no brush cutting today.

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

Teams excavated points in SEA-4 RQA in the following grids: C2A5H3, C2A5I5, C2A5J7, C2B6A1, C2B6C1, C2B6C2. (244 total digs)

Team reacquired points in the following grids in SEA-4 RQA: C2A5H2, C2A5H3, C2B6C2 (248 points).

MD found in CSUMB RQA AREA- n/a

Scrap found in CSUMB RQA AREA- n/a

MD found in SEA-4 RQA- Small arms, (total wt 8 lbs)

Scrap found in SEA-4 RQA -Wire, bolts, nails, cans, scrap metal, hot rocks, concrete, asphalt. (total wt 10 lbs)

Comments:

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|--------------------------|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | | |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | SAFETY | | 10 |
| Tony Clark | SEA-4 RQA | | 10 |
| Matt Lauchner | SEA-4 RQA | | 10 |
| Joe Remington | sick | | 8 |
| Bob Smith | SEA-4 RQA | | 10 |
| Bill Raasch | SEA-4 RQA (reacq) | | 10 |
| Josh Laroe | SEA-4 RQA | | 10 |
| Andrew Caldwell | SEA-4 RQA (reacq) | | 10 |
| Eric Gonzalez | SEA-4 RQA | | 10 |
| Mark Pasztalaniec | SEA-4 RQA | | 10 |
| Steve Hendricks | SEA-4 RQA | | 10 |
| Mitchell Adams | SEA-4 RQA | | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: . | | |
| VII. Signature(s) | | 23 February 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |

Query

| GRID ID | DATE RCVD | TARGETS | REAC. | DIG DATE STARTED | DIG DATE COMPLETED | GRID DONE | NOTES |
|---------|-----------|---------|--------|------------------|--------------------|-----------|-------------------------------|
| C2B6B4 | 1/27/2009 | 9 | x | 29-Jan | 29-Jan | x | |
| C2B6C4 | 1/27/2009 | 111 | x | 29-Jan | 29-Jan | x | (75) 1/29; (36) 1/30 |
| C2B6D4 | 1/27/2009 | 13 | x | 29-Jan | 29-Jan | x | |
| | | | | | | x | |
| C2B6B5 | 1/28/2009 | 2 | x | 29-Jan | 29-Jan | x | |
| C2B6C5 | 1/28/2009 | 18 | x | 29-Jan | 29-Jan | x | |
| C2B6D5 | 1/28/2009 | 22 | x | 29-Jan | 29-Jan | x | |
| | | | | | | | |
| C2A5J9 | 1/29/2009 | 8 | x | 30-Jan | 30-Jan | x | |
| C2B5A4 | 1/29/2009 | 2 | x | 30-Jan | 30-Jan | x | |
| C2B5A5 | 1/29/2009 | 15 | x | 30-Jan | 30-Jan | x | |
| C2B5A6 | 1/29/2009 | 18 | x | 30-Jan | 30-Jan | x | |
| C2B5A7 | 1/29/2009 | 16 | x | 30-Jan | 30-Jan | x | |
| C2B5A8 | 1/29/2009 | 21 | x | 30-Jan | 30-Jan | x | |
| C2B5A9 | 1/29/2009 | 35 | x | 30-Jan | 30-Jan | x | |
| C2B5B7 | 1/29/2009 | 3 | x | 30-Jan | 30-Jan | x | |
| C2B5B8 | 1/29/2009 | 8 | x | 30-Jan | 30-Jan | x | |
| | | | | | | | |
| C2A5I3 | 1/30/2009 | 29 | x | 2-Feb | 2-Feb | x | |
| C2A5I4 | 1/30/2009 | 32 | x | 2-Feb | 2-Feb | x | |
| C2A5J3 | 1/30/2009 | 26 | x | 2-Feb | 2-Feb | x | |
| C2A5J4 | 1/30/2009 | 48 | x | 2-Feb | 2-Feb | x | |
| C2A5J5 | 1/30/2009 | 26 | x | 2-Feb | 2-Feb | x | |
| C2A5J6 | 1/30/2009 | 33 | x | 3-Feb | 3-Feb | x | |
| | | | | | | | |
| C2A4F2 | 2/2/2009 | 1 | x | 4-Feb | 4-Feb | x | |
| C2A4F3 | 2/2/2009 | 19 | x | 4-Feb | 4-Feb | x | |
| C2A4F4 | 2/2/2009 | 53 | x | 4-Feb | 4-Feb | x | |
| C2A4F5 | 2/2/2009 | 118 | 5-Feb | 6-Feb | 10-Feb | x | (14) 2/6; (66) 2/9; (38) 2/10 |
| C2A4F6 | 2/2/2009 | 31 | x | 9-Feb | 9-Feb | x | |
| C2A4F7 | 2/2/2009 | 25 | x | 9-Feb | 9-Feb | x | |
| C2A4F8 | 2/2/2009 | 25 | x | 9-Feb | 9-Feb | x | |
| C2A4F9 | 2/2/2009 | 23 | x | 9-Feb | 9-Feb | x | |
| C2A4G8 | 2/2/2009 | 173 | x | 4-Feb | 5-Feb | x | (80) 2/4; (93) 2/5 |
| C2A4H0 | 2/2/2009 | 85 | x | 5-Feb | 5-Feb | x | |
| C2A4I0 | 2/2/2009 | 32 | x | 4-Feb | 4-Feb | x | |
| C2A5H1 | 2/2/2009 | 134 | 10-Feb | 10-Feb | 11-Feb | x | (88) 2/10; (46) 2/11 |
| C2A5I1 | 2/2/2009 | 47 | x | 4-Feb | 5-Feb | x | (32) 2/4; (15) 2/5 |
| C2A5I2 | 2/2/2009 | 45 | x | 5-Feb | 5-Feb | x | |
| | | | | | | | |
| C2A3E0 | 2/3/2009 | 3 | 10-Feb | 11-Feb | 11-Feb | x | |
| C2A3E9 | 2/3/2009 | 5 | 10-Feb | 11-Feb | 11-Feb | x | |
| C2A4D3 | 2/3/2009 | 62 | 11-Feb | 11-Feb | 11-Feb | x | |
| C2A4D5 | 2/3/2009 | 20 | 11-Feb | 12-Feb | 12-Feb | x | |
| C2A4E1 | 2/3/2009 | 10 | 11-Feb | 11-Feb | 11-Feb | x | |
| C2A4E2 | 2/3/2009 | 41 | 11-Feb | 11-Feb | 11-Feb | x | |
| C2A4E3 | 2/3/2009 | 49 | 11-Feb | 11-Feb | 11-Feb | x | |
| C2A4E4 | 2/3/2009 | 124 | 11-Feb | 11-Feb | 12-Feb | x | (12) 2/11; (112) 2/12 |
| C2A4E5 | 2/3/2009 | 82 | 12-Feb | 12-Feb | 12-Feb | x | |

Query

| | | | | | | | |
|--------|-----------|-----|--------|--------|--------|---|--------------------------------|
| C2A4E6 | 2/3/2009 | 51 | 12-Feb | 12-Feb | 13-Feb | x | (27) 2/12 |
| C2A4E7 | 2/3/2009 | 16 | 12-Feb | 12-Feb | 13-Feb | x | (11) 2/12 |
| | | | | | | | |
| C2A3D0 | 2/4/2009 | 24 | x | 10-Feb | 10-Feb | x | |
| C2A3D6 | 2/4/2009 | 8 | x | 10-Feb | 10-Feb | x | |
| C2A3D7 | 2/4/2009 | 49 | 5-Feb | 5-Feb | 6-Feb | x | (37) 2/5; (12) 2/6 |
| C2A3D8 | 2/4/2009 | 29 | x | 10-Feb | 10-Feb | x | |
| C2A3D9 | 2/4/2009 | 22 | x | 10-Feb | 10-Feb | x | |
| C2A4D1 | 2/4/2009 | 13 | x | 10-Feb | 10-Feb | x | |
| C2A4D2 | 2/4/2009 | 56 | 5-Feb | 5-Feb | 9-Feb | x | (5) 2/5; (38) 2/6; (13) 2/9 |
| C2A4D4 | 2/4/2009 | 105 | 5-Feb | 6-Feb | 9-Feb | x | (39) 2/6; (66) 2/9 |
| | | | | | | | |
| C2A3B4 | 2/5/2009 | 1 | 12-Feb | 13-Feb | 13-Feb | x | |
| C2A3B5 | 2/5/2009 | 16 | 12-Feb | 13-Feb | 13-Feb | x | |
| C2A3B6 | 2/5/2009 | 24 | 12-Feb | 13-Feb | 13-Feb | x | |
| C2A3C0 | 2/5/2009 | 34 | 12-Feb | 17-Feb | 17-Feb | x | |
| C2A3C4 | 2/5/2009 | 5 | 12-Feb | 13-Feb | 13-Feb | x | |
| C2A3C5 | 2/5/2009 | 7 | 12-Feb | 13-Feb | 13-Feb | x | |
| C2A3C6 | 2/5/2009 | 25 | 12-Feb | 13-Feb | 13-Feb | x | |
| C2A3C7 | 2/5/2009 | 32 | 12-Feb | 13-Feb | 17-Feb | x | (4) 2/13; (28) 2/17 |
| C2A3C8 | 2/5/2009 | 42 | 12-Feb | 17-Feb | 17-Feb | x | |
| C2A3C9 | 2/5/2009 | 15 | 13-Feb | 17-Feb | 17-Feb | x | |
| | | | | | | | |
| C2A3B0 | 2/6/2009 | 12 | 13-Feb | 17-Feb | 17-Feb | x | |
| C2A3B7 | 2/6/2009 | 75 | 13-Feb | 17-Feb | 17-Feb | x | |
| C2A3B8 | 2/6/2009 | 26 | 13-Feb | 13-Feb | 17-Feb | x | (16) 2/13; (10) 2/17 |
| C2A3B9 | 2/6/2009 | 30 | 13-Feb | 13-Feb | 13-Feb | x | |
| C2A4B1 | 2/6/2009 | 12 | 13-Feb | 13-Feb | 13-Feb | x | |
| C2A4C1 | 2/6/2009 | 16 | 13-Feb | 13-Feb | 13-Feb | x | |
| | | | | | | | |
| B2J3I6 | 2/9/2009 | 4 | 17-Feb | 17-Feb | 17-Feb | x | |
| B2J3I7 | 2/9/2009 | 30 | 17-Feb | 18-Feb | 19-Feb | x | (3) 2/18 |
| B2J3J6 | 2/9/2009 | 5 | 17-Feb | 17-Feb | 17-Feb | x | |
| B2J3J7 | 2/9/2009 | 38 | 17-Feb | 18-Feb | 18-Feb | x | |
| B2J3J8 | 2/9/2009 | 23 | 17-Feb | 17-Feb | 18-Feb | x | (6) 2/17; (17) 2/18 |
| B2J3J9 | 2/9/2009 | 3 | 17-Feb | 17-Feb | 17-Feb | x | |
| C2A3A0 | 2/9/2009 | 12 | 17-Feb | 19-Feb | 19-Feb | x | |
| C2A3A5 | 2/9/2009 | 1 | 17-Feb | 17-Feb | 17-Feb | x | |
| C2A3A6 | 2/9/2009 | 14 | 17-Feb | 17-Feb | 18-Feb | x | (5) 2/17; (9) 2/18 |
| C2A3A7 | 2/9/2009 | 46 | 17-Feb | 19-Feb | 19-Feb | x | |
| C2A3A8 | 2/9/2009 | 28 | 17-Feb | 17-Feb | 17-Feb | x | |
| C2A3A9 | 2/9/2009 | 15 | 17-Feb | 18-Feb | 18-Feb | x | |
| C2A4C2 | 2/9/2009 | 57 | 17-Feb | 18-Feb | 20-Feb | x | (29) 2/18; (7) 2/19; (21) 2/20 |
| C2A4C3 | 2/9/2009 | 9 | 17-Feb | 19-Feb | 19-Feb | x | |
| | | | | | | | |
| C2A5H2 | 2/10/2009 | 201 | | | | | |
| C2A5H3 | 2/10/2009 | 118 | 23-Feb | 23-Feb | | | (40) 2/23 |
| C2A5H4 | 2/10/2009 | 9 | 19-Feb | 20-Feb | 20-Feb | x | |
| C2A5I5 | 2/10/2009 | 52 | 23-Feb | 23-Feb | 23-Feb | x | |
| C2A5I6 | 2/10/2009 | 17 | 19-Feb | 20-Feb | 20-Feb | x | |
| C2A5I7 | 2/10/2009 | 2 | 19-Feb | 20-Feb | 20-Feb | x | |

Query

| | | | | | | | |
|--------|-----------|----|--------|--------|--------|---|----------------------|
| C2A5J7 | 2/10/2009 | 27 | 20-Feb | 23-Feb | 23-Feb | x | |
| C2A5J8 | 2/10/2009 | 20 | 19-Feb | 20-Feb | 20-Feb | x | |
| C2B5C0 | 2/10/2009 | 12 | 19-Feb | 20-Feb | 20-Feb | x | |
| C2B6A1 | 2/10/2009 | 44 | 20-Feb | 20-Feb | 23-Feb | x | (25) 2/20; (19) 2/23 |
| C2B6A2 | 2/10/2009 | 25 | 20-Feb | 20-Feb | 20-Feb | x | |
| C2B6C1 | 2/10/2009 | 56 | 20-Feb | 20-Feb | 23-Feb | x | (3) 2/20; (53) 2/23 |
| C2B6C2 | 2/10/2009 | 53 | 23-Feb | 23-Feb | 23-Feb | x | |
| C2B6D2 | 2/10/2009 | 5 | 20-Feb | 20-Feb | 20-Feb | x | |
| C2B6E5 | 2/10/2009 | 16 | 20-Feb | 20-Feb | 20-Feb | x | |
| | | | | | | | |
| C2A4G0 | 2/11/2009 | 90 | | | | | |
| C2A4G5 | 2/11/2009 | 23 | | | | | |
| C2A4G6 | 2/11/2009 | 35 | | | | | |
| C2A4G7 | 2/11/2009 | 36 | | | | | |
| C2A4G9 | 2/11/2009 | 89 | | | | | |
| C2A4H7 | 2/11/2009 | 5 | | | | | |
| C2A4H8 | 2/11/2009 | 48 | | | | | |
| C2A4H9 | 2/11/2009 | 81 | | | | | |
| C2A5G1 | 2/11/2009 | 55 | | | | | |
| C2A5G2 | 2/11/2009 | 13 | | | | | |



SEA-4 RQA 2/23



Daily Report

Date: 24 February 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy, some brief rain in the morning and cleared in the afternoon. Temps in the 60's

I. Work Summary: Worked in SEA-4, no brush cutting today.

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

Teams excavated points in SEA-4 RQA in the following grids: C2A5H3, C2A5H2, C2A5G1, C2A5G2 (278 total)

Team reacquired points in the following grids in SEA-4 RQA: C2A5H3, C2A5H2, C2A4G0, C2A5G1, C2A5G2 (359 reacquired)

MD found in CSUMB RQA AREA- n/a

Scrap found in CSUMB RQA AREA- n/a

MD found in SEA-4 RQA- Small arms, (total wt .1lbs)

Scrap found in SEA-4 RQA -Wire, bolts, nails, cans, scrap metal, hot rocks, concrete, asphalt. (total wt .5 lbs)

Comments:

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|--------------------------|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | | |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | SAFETY | | 10 |
| Tony Clark | SEA-4 RQA | | 10 |
| Matt Lauchner | SEA-4 RQA | | 10 |
| Joe Remington | sick | | 8 |
| Bob Smith | SEA-4 RQA | | 10 |
| Bill Raasch | CSUMB RQA | | 5 |
| | ESCORT PF (SEI) | | 5 |
| Josh Laroe | ESCORT PF (AHTNA) | | 10 |
| Andrew Caldwell | SEA-4 RQA (reacq) | | 10 |
| Eric Gonzalez | SEA-4 RQA | | 10 |
| Mark Pasztalaniec | SEA-4 RQA | | 10 |
| Steve Hendricks | SEA-4 RQA | | 10 |
| Mitchell Adams | SEA-4 RQA (reacq) | | 10 |
| | | | |

| b. Equipment | totals | hours |
|--|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: 896 flags left to excavate in SEA-4, 773 left to reacquire. | | |
| VII. Signature(s) | | 24 February 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Sea-4 RQA 2/24



Daily Report

Date: 25 February 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy, cleared in the afternoon. Temps in the 60's and 70's

I. Work Summary: Worked in SEA-4 RQA area, Brush cut in Parker Flats area.

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

Teams excavated points in SEA-4 RQA in the following grids: C2A5H2, C2A4G0, C2A4G5, C2A4G6, C2A4G7, C2A4H7, C2A4H8. (394 total) 502 left to dig.

Team reacquired points in the following grids in SEA-4 RQA: C2B5A0, C2A5J0, C2B6C3, C2B6D3, C2A4G5, C2A4G6, C2A4G7, C2A4G9, C2A4H7, C2A4H8, C2A4H9 (377 total) 360 left to put in.

Supported Ahtna and SEI in Parker flats area for brush cutting and tree pruning.

MD found in CSUMB RQA AREA- n/a

Scrap found in CSUMB RQA AREA- n/a

MD found in SEA-4 RQA- Small arms, (total wt 2 lbs)

Scrap found in SEA-4 RQA -Wire, bolts, nails, cans, scrap metal, hot rocks, concrete, asphalt. (total wt 10 lbs)

Comments:

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|--------------------------|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | | |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | SAFETY | | 10 |
| Tony Clark | SEA-4 RQA | | 10 |
| Matt Lauchner | SEA-4 RQA | | 10 |
| Joe Remington | sick | | 8 |
| Bob Smith | SEA-4 RQA | | 10 |
| Bill Raasch | SEA-4 RQA | | 10 |
| Josh Laroe | ESCORT PF (AHTNA) | | 10 |
| Andrew Caldwell | SEA-4 RQA | | 10 |
| Eric Gonzalez | SEA-4 RQA | | 10 |
| Mark Pasztalaniec | SEA-4 RQA | | 10 |
| Steve Hendricks | SEA-4 RQA | | 10 |
| Mitchell Adams | SEA-4 RQA | | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|--------------------------------------|
| GATOR / ATV/ ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 25 February 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |

Query

| GRID ID | DATE RCVD | TARGETS | REAC. | DIG DATE STARTED | DIG DATE COMPLETED | GRID DONE | NOTES |
|---------|-----------|---------|--------|------------------|--------------------|-----------|-------------------------------|
| C2B6B4 | 1/26/2009 | 9 | x | 29-Jan | 29-Jan | x | |
| C2B6C4 | 1/26/2009 | 111 | x | 29-Jan | 29-Jan | x | (75) 1/29; (36) 1/30 |
| C2B6D4 | 1/26/2009 | 13 | x | 29-Jan | 29-Jan | x | |
| | | | | | | x | |
| C2B6B5 | 1/27/2009 | 2 | x | 29-Jan | 29-Jan | x | |
| C2B6C5 | 1/27/2009 | 18 | x | 29-Jan | 29-Jan | x | |
| C2B6D5 | 1/27/2009 | 22 | x | 29-Jan | 29-Jan | x | |
| | | | | | | | |
| C2B5A0 | 1/28/2009 | 13 | 25-Feb | | | | |
| C2A5J0 | 1/28/2009 | 4 | 25-Feb | | | | |
| C2B6B0 | 1/28/2009 | 52 | | | | | |
| C2B6B1 | 1/28/2009 | 66 | | | | | |
| C2B6B2 | 1/28/2009 | 105 | | | | | |
| C2B6B3 | 1/28/2009 | 120 | | | | | |
| C2B5B9 | 1/28/2009 | 17 | | | | | |
| C2B6C3 | 1/28/2009 | 36 | 25-Feb | | | | |
| C2B6D3 | 1/28/2009 | 7 | 25-Feb | | | | |
| | | | | | | | |
| C2A5J9 | 1/29/2009 | 8 | x | 30-Jan | 30-Jan | x | |
| C2B5A4 | 1/29/2009 | 2 | x | 30-Jan | 30-Jan | x | |
| C2B5A5 | 1/29/2009 | 15 | x | 30-Jan | 30-Jan | x | |
| C2B5A6 | 1/29/2009 | 18 | x | 30-Jan | 30-Jan | x | |
| C2B5A7 | 1/29/2009 | 16 | x | 30-Jan | 30-Jan | x | |
| C2B5A8 | 1/29/2009 | 21 | x | 30-Jan | 30-Jan | x | |
| C2B5A9 | 1/29/2009 | 35 | x | 30-Jan | 30-Jan | x | |
| C2B5B7 | 1/29/2009 | 3 | x | 30-Jan | 30-Jan | x | |
| C2B5B8 | 1/29/2009 | 8 | x | 30-Jan | 30-Jan | x | |
| | | | | | | | |
| C2A5I3 | 1/30/2009 | 29 | x | 2-Feb | 2-Feb | x | |
| C2A5I4 | 1/30/2009 | 32 | x | 2-Feb | 2-Feb | x | |
| C2A5J3 | 1/30/2009 | 26 | x | 2-Feb | 2-Feb | x | |
| C2A5J4 | 1/30/2009 | 48 | x | 2-Feb | 2-Feb | x | |
| C2A5J5 | 1/30/2009 | 26 | x | 2-Feb | 2-Feb | x | |
| C2A5J6 | 1/30/2009 | 33 | x | 3-Feb | 3-Feb | x | |
| | | | | | | | |
| C2A4F2 | 2/2/2009 | 1 | x | 4-Feb | 4-Feb | x | |
| C2A4F3 | 2/2/2009 | 19 | x | 4-Feb | 4-Feb | x | |
| C2A4F4 | 2/2/2009 | 53 | x | 4-Feb | 4-Feb | x | |
| C2A4F5 | 2/2/2009 | 118 | 5-Feb | 6-Feb | 10-Feb | x | (14) 2/6; (66) 2/9; (38) 2/10 |
| C2A4F6 | 2/2/2009 | 31 | x | 9-Feb | 9-Feb | x | |
| C2A4F7 | 2/2/2009 | 25 | x | 9-Feb | 9-Feb | x | |
| C2A4F8 | 2/2/2009 | 25 | x | 9-Feb | 9-Feb | x | |
| C2A4F9 | 2/2/2009 | 23 | x | 9-Feb | 9-Feb | x | |
| C2A4G8 | 2/2/2009 | 173 | x | 4-Feb | 5-Feb | x | (80) 2/4; (93) 2/5 |
| C2A4H0 | 2/2/2009 | 85 | x | 5-Feb | 5-Feb | x | |
| C2A4I0 | 2/2/2009 | 32 | x | 4-Feb | 4-Feb | x | |
| C2A5H1 | 2/2/2009 | 134 | 10-Feb | 10-Feb | 11-Feb | x | (88) 2/10; (46) 2/11 |
| C2A5I1 | 2/2/2009 | 47 | x | 4-Feb | 5-Feb | x | (32) 2/4; (15) 2/5 |
| C2A5I2 | 2/2/2009 | 45 | x | 5-Feb | 5-Feb | x | |

Query

| | | | | | | | |
|--------|----------|-----|--------|--------|--------|---|-----------------------------|
| | | | | | | | |
| C2A3E0 | 2/3/2009 | 3 | 10-Feb | 11-Feb | 11-Feb | x | |
| C2A3E9 | 2/3/2009 | 5 | 10-Feb | 11-Feb | 11-Feb | x | |
| C2A4D3 | 2/3/2009 | 62 | 11-Feb | 11-Feb | 11-Feb | x | |
| C2A4D5 | 2/3/2009 | 20 | 11-Feb | 12-Feb | 12-Feb | x | |
| C2A4E1 | 2/3/2009 | 10 | 11-Feb | 11-Feb | 11-Feb | x | |
| C2A4E2 | 2/3/2009 | 41 | 11-Feb | 11-Feb | 11-Feb | x | |
| C2A4E3 | 2/3/2009 | 49 | 11-Feb | 11-Feb | 11-Feb | x | |
| C2A4E4 | 2/3/2009 | 124 | 11-Feb | 11-Feb | 12-Feb | x | (12) 2/11; (112) 2/12 |
| C2A4E5 | 2/3/2009 | 82 | 12-Feb | 12-Feb | 12-Feb | x | |
| C2A4E6 | 2/3/2009 | 51 | 12-Feb | 12-Feb | 13-Feb | x | (27) 2/12 |
| C2A4E7 | 2/3/2009 | 16 | 12-Feb | 12-Feb | 13-Feb | x | (11) 2/12 |
| | | | | | | | |
| C2A3D0 | 2/4/2009 | 24 | x | 10-Feb | 10-Feb | x | |
| C2A3D6 | 2/4/2009 | 8 | x | 10-Feb | 10-Feb | x | |
| C2A3D7 | 2/4/2009 | 49 | 5-Feb | 5-Feb | 6-Feb | x | (37) 2/5; (12) 2/6 |
| C2A3D8 | 2/4/2009 | 29 | x | 10-Feb | 10-Feb | x | |
| C2A3D9 | 2/4/2009 | 22 | x | 10-Feb | 10-Feb | x | |
| C2A4D1 | 2/4/2009 | 13 | x | 10-Feb | 10-Feb | x | |
| C2A4D2 | 2/4/2009 | 56 | 5-Feb | 5-Feb | 9-Feb | x | (5) 2/5; (38) 2/6; (13) 2/9 |
| C2A4D4 | 2/4/2009 | 105 | 5-Feb | 6-Feb | 9-Feb | x | (39) 2/6; (66) 2/9 |
| | | | | | | | |
| C2A3B4 | 2/5/2009 | 1 | 12-Feb | 13-Feb | 13-Feb | x | |
| C2A3B5 | 2/5/2009 | 16 | 12-Feb | 13-Feb | 13-Feb | x | |
| C2A3B6 | 2/5/2009 | 24 | 12-Feb | 13-Feb | 13-Feb | x | |
| C2A3C0 | 2/5/2009 | 34 | 12-Feb | 17-Feb | 17-Feb | x | |
| C2A3C4 | 2/5/2009 | 5 | 12-Feb | 13-Feb | 13-Feb | x | |
| C2A3C5 | 2/5/2009 | 7 | 12-Feb | 13-Feb | 13-Feb | x | |
| C2A3C6 | 2/5/2009 | 25 | 12-Feb | 13-Feb | 13-Feb | x | |
| C2A3C7 | 2/5/2009 | 32 | 12-Feb | 13-Feb | 17-Feb | x | (4) 2/13; (28) 2/17 |
| C2A3C8 | 2/5/2009 | 42 | 12-Feb | 17-Feb | 17-Feb | x | |
| C2A3C9 | 2/5/2009 | 15 | 13-Feb | 17-Feb | 17-Feb | x | |
| | | | | | | | |
| C2A3B0 | 2/6/2009 | 12 | 13-Feb | 17-Feb | 17-Feb | x | |
| C2A3B7 | 2/6/2009 | 75 | 13-Feb | 17-Feb | 17-Feb | x | |
| C2A3B8 | 2/6/2009 | 26 | 13-Feb | 13-Feb | 17-Feb | x | (16) 2/13; (10) 2/17 |
| C2A3B9 | 2/6/2009 | 30 | 13-Feb | 13-Feb | 13-Feb | x | |
| C2A4B1 | 2/6/2009 | 12 | 13-Feb | 13-Feb | 13-Feb | x | |
| C2A4C1 | 2/6/2009 | 16 | 13-Feb | 13-Feb | 13-Feb | x | |
| | | | | | | | |
| B2J3I6 | 2/9/2009 | 4 | 17-Feb | 17-Feb | 17-Feb | x | |
| B2J3I7 | 2/9/2009 | 30 | 17-Feb | 18-Feb | 19-Feb | x | (3) 2/18 |
| B2J3J6 | 2/9/2009 | 5 | 17-Feb | 17-Feb | 17-Feb | x | |
| B2J3J7 | 2/9/2009 | 38 | 17-Feb | 18-Feb | 18-Feb | x | |
| B2J3J8 | 2/9/2009 | 23 | 17-Feb | 17-Feb | 18-Feb | x | (6) 2/17; (17) 2/18 |
| B2J3J9 | 2/9/2009 | 3 | 17-Feb | 17-Feb | 17-Feb | x | |
| C2A3A0 | 2/9/2009 | 12 | 17-Feb | 19-Feb | 19-Feb | x | |
| C2A3A5 | 2/9/2009 | 1 | 17-Feb | 17-Feb | 17-Feb | x | |
| C2A3A6 | 2/9/2009 | 14 | 17-Feb | 17-Feb | 18-Feb | x | (5) 2/17; (9) 2/18 |
| C2A3A7 | 2/9/2009 | 46 | 17-Feb | 19-Feb | 19-Feb | x | |
| C2A3A8 | 2/9/2009 | 28 | 17-Feb | 17-Feb | 17-Feb | x | |

Query

| | | | | | | | |
|--------|-----------|-----|--------|--------|--------|---|--------------------------------|
| C2A3A9 | 2/9/2009 | 15 | 17-Feb | 18-Feb | 18-Feb | x | |
| C2A4C2 | 2/9/2009 | 57 | 17-Feb | 18-Feb | 20-Feb | x | (29) 2/18; (7) 2/19; (21) 2/20 |
| C2A4C3 | 2/9/2009 | 9 | 17-Feb | 19-Feb | 19-Feb | x | |
| | | | | | | | |
| C2A5H2 | 2/10/2009 | 201 | 24-Feb | 24-Feb | 25-Feb | x | (132) 2/24; (69) 2/25 |
| C2A5H3 | 2/10/2009 | 118 | 23-Feb | 23-Feb | 24-Feb | x | (40) 2/23; (78) 2/24 |
| C2A5H4 | 2/10/2009 | 9 | 19-Feb | 20-Feb | 20-Feb | x | |
| C2A5I5 | 2/10/2009 | 52 | 23-Feb | 23-Feb | 23-Feb | x | |
| C2A5I6 | 2/10/2009 | 17 | 19-Feb | 20-Feb | 20-Feb | x | |
| C2A5I7 | 2/10/2009 | 2 | 19-Feb | 20-Feb | 20-Feb | x | |
| C2A5J7 | 2/10/2009 | 27 | 20-Feb | 23-Feb | 23-Feb | x | |
| C2A5J8 | 2/10/2009 | 20 | 19-Feb | 20-Feb | 20-Feb | x | |
| C2B5C0 | 2/10/2009 | 12 | 19-Feb | 20-Feb | 20-Feb | x | |
| C2B6A1 | 2/10/2009 | 44 | 20-Feb | 20-Feb | 23-Feb | x | (25) 2/20; (19) 2/23 |
| C2B6A2 | 2/10/2009 | 25 | 20-Feb | 20-Feb | 20-Feb | x | |
| C2B6C1 | 2/10/2009 | 56 | 20-Feb | 20-Feb | 23-Feb | x | (3) 2/20; (53) 2/23 |
| C2B6C2 | 2/10/2009 | 53 | 23-Feb | 23-Feb | 23-Feb | x | |
| C2B6D2 | 2/10/2009 | 5 | 20-Feb | 20-Feb | 20-Feb | x | |
| C2B6E5 | 2/10/2009 | 16 | 20-Feb | 20-Feb | 20-Feb | x | |
| | | | | | | | |
| C2A4G0 | 2/11/2009 | 90 | 24-Feb | 25-Feb | 25-Feb | x | |
| C2A4G5 | 2/11/2009 | 23 | 25-Feb | 25-Feb | 25-Feb | x | |
| C2A4G6 | 2/11/2009 | 35 | 25-Feb | 25-Feb | 25-Feb | x | |
| C2A4G7 | 2/11/2009 | 36 | 25-Feb | 25-Feb | 25-Feb | x | |
| C2A4G9 | 2/11/2009 | 89 | 25-Feb | 25-Feb | | | (48) 2/25 |
| C2A4H7 | 2/11/2009 | 5 | 25-Feb | 25-Feb | 25-Feb | x | |
| C2A4H8 | 2/11/2009 | 48 | 25-Feb | 25-Feb | 25-Feb | x | |
| C2A4H9 | 2/11/2009 | 81 | 25-Feb | 25-Feb | | | (40) 2/25 |
| C2A5G1 | 2/11/2009 | 55 | 24-Feb | 24-Feb | 24-Feb | x | |
| C2A5G2 | 2/11/2009 | 13 | 24-Feb | 24-Feb | 24-Feb | x | |
| | | | | | | | |
| | | | | | | | |
| B2J3I8 | ? | | | | | | |
| B2J3H7 | ? | | | | | | |



Daily Report

Date: 26 February 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy, cleared in the afternoon. Temps in the 60's and 70's

I. Work Summary: Worked in SEA-4 RQA area, Brush cut in Parker Flats area.

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today. PG&E showed up at SEA-4 area to install one anchor on one pole and will return tomorrow to remove all poles along Euc. Rd.

Teams excavated points in SEA-4 RQA in the following grids: C2B5A0, C2A5J0, C2B5B0, C2B6B1, C2B5B9, B2B6C3, C2B6ED3, C2A4G9, C2A4H9 (336 Total)

Team reacquired points in the following grids in SEA-4 RQA: C2A5J0, C2B5B0, C2B6B1, C2B6B2, C2B6B3, C2B5B9 (360 total)

Supported Ahtna and SEI in Parker flats area for brush cutting and tree pruning.

MD found in CSUMB RQA AREA- n/a

Scrap found in CSUMB RQA AREA- n/a

MD found in SEA-4 RQA- Small arms, (total wt .5 lbs)

Scrap found in SEA-4 RQA -Wire, bolts, nails, cans, scrap metal, hot rocks, concrete, asphalt. (total wt 5 lbs)

Comments:

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|--------------------------|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | | |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | SAFETY | | 10 |
| Tony Clark | SEA-4 RQA | | 10 |
| Matt Lauchner | SEA-4 RQA | | 8.5 |
| Joe Remington | SEA-4 RQA | | 5 |
| | ESCORT PF (AHTNA) | | 5 |
| Bob Smith | SEA-4 RQA | | 10 |
| Bill Raasch | SEA-4 RQA | | 10 |
| Josh Laroe | ESCORT PF (AHTNA) | | 10 |
| Andrew Caldwell | SEA-4 RQA | | 10 |
| Eric Gonzalez | SEA-4 RQA | | 10 |
| Mark Pasztalaniec | SEA-4 RQA | | 10 |
| Steve Hendricks | SEA-4 RQA | | 10 |
| Mitchell Adams | SEA-4 RQA | | 10 |

| | | |
|--|--|--|
| | | |
|--|--|--|

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 26 February 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 27 February 2009 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Partly cloudy, cleared in the afternoon. Temps in the 60's and 70's

I. Work Summary: Worked in SEA-4 RQA area, Brush cut in Parker Flats area.

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today. PG&E showed up at SEA-4 area and removed poles along Eucalyptus rd.

Teams excavated points in SEA-4 RQA in the following grids: C2B6B2, C2B6B3 (179 Total)

Supported Ahtna and SEI in Parker flats area for brush cutting and tree pruning.

MD found in CSUMB RQA AREA- n/a

Scrap found in CSUMB RQA AREA- n/a

MD found in SEA-4 RQA- Small arms, (total wt .5 lbs)

Scrap found in SEA-4 RQA -Wire, bolts, nails, cans, scrap metal, hot rocks, concrete, asphalt. (total wt 3 lbs)

Comments:

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|--------------------------|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | | |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | SAFETY | | 8 |
| Tony Clark | SEA-4 RQA | | 8 |
| Matt Lauchner | SEA-4 RQA | | 8 |
| Joe Remington | SEA-4 RQA | | 8 |
| Bob Smith | Const. support | | 8 |
| Bill Raasch | SEA-4 RQA | | 10 |
| Josh Laroe | ESCORT PF (AHTNA) | | 8 |
| Andrew Caldwell | SEA-4 RQA | | 8 |
| Eric Gonzalez | SEA-4 RQA | | 8 |
| Mark Pasztalaniec | SEA-4 RQA | | 8 |
| Steve Hendricks | SEA-4 RQA | | 8 |
| Mitchell Adams | SEA-4 RQA | | 8 |

| | | |
|--|--|--|
| | | |
|--|--|--|

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 27 February 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |

SEA-4 RQA 2/27





Daily Report

Date: 2 Mar, 2009 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Partly cloudy with rain in the morning, cleared in the afternoon. Temps in the 60's and 70's

I. Work Summary: Reacquired points in CSUMB and surface swept grids in Parker Flats.

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

One team of two technicians reacquired points in the following CSUMB grids: D2A0A8, D2A0A9, D2A0B7, D2A0B8, D2A0B9, D2A0C4, D2A0C5, D2A0C6 (329 total)

Three teams of (3) technicians each surface swept the following grids in Parker flats: C3G5D9, C3G5F8, C3H5B7, C3H5C7, C3G5E9, C3E5C9, C3H4I0, C3H5I1, C3G5I7, C3G5H7.

MD in Parker Flats- Projectile, 40mm, parachute, star M662 (2 ea), Mine, antitank, practice, M1 (1 ea), Signal, illumination, ground, M125 series (11 ea), Signal, illumination, ground, M126 series (4 ea). Projectile, 37mm low explosive, MK1 (1 ea). (25.5 lbs total wt.)

Scrap in Parker Flats- total lbs= (208)

Comments:

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|-----------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | PF Sweep team | 10 |
| Tony Clark | | PF Sweep team | 10 |
| Matt Lauchner | | PF Sweep team | 10 |
| Joe Remington | | PF Sweep team | 10 |
| Bob Smith | | PF Sweep team | 10 |
| Bill Raasch | | PF Sweep team | 10 |
| Josh Laroe | | PF Sweep team | 10 |
| Andrew Caldwell | | PF Sweep team | 10 |
| Eric Gonzalez | | CSUMB REACQUIRE TEAM | 10 |
| Mark Pasztalaniec | | PF Sweep team | 10 |
| Steve Hendricks | | PF Sweep team | 10 |
| Mitchell Adams | | CSUMB REACQUIRE TEAM | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 90 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 2 March 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |



Daily Report

Date: 3 Mar, 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Rain on and off all day. Temps in the 60's and 70's

I. Work Summary: Reacquired points in CSUMB and surface swept grids in Parker Flats. Ahtna brush cut in PF.

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

One team of two technicians reacquired points in the following CSUMB grids: D2A0B4, D2A0B6, D2A0C7, D2A0C8, D2C0A9 (281 flags installed)

Three teams of (3) technicians each worked in the following grids in CSUMB: D2A0A8, D2A0A9, D2A0B6, D2A0B7, D2A0B8, D2A0B9, D2A0C4, D2A0C5, D2A0C7, D2A0C8, D2A0C9 (369 flags dug)

One UXO technician provided support for Ahtna during tree pruning and brush cutting operations in Parker Flats.

Comments:

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|-----------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | CSUMB RQA | 8.5 |
| Tony Clark | | CSUMB RQA | 8.5 |
| Matt Lauchner | | CSUMB RQA | 8.5 |
| Joe Remington | | CSUMB RQA | 8.5 |
| Bob Smith | | CSUMB RQA | 8.5 |
| Bill Raasch | | CSUMB RQA | 8.5 |
| Josh Laroe | | CSUMB RQA | 8.5 |
| Andrew Caldwell | | PF Escort | 8.5 |
| Eric Gonzalez | | CSUMB REACQUIRE TEAM | 8.5 |
| Mark Pasztalaniec | | CSUMB RQA | 8.5 |
| Steve Hendricks | | CSUMB RQA | 8.5 |
| Mitchell Adams | | CSUMB REACQUIRE TEAM | 8.5 |
| | | | |

| b. Equipment | totals | hours |
|---|--------------|-----------------------|
| GATOR / ATV/ ARGO | 2 | 9 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 27 |
| SCHONSTEDTS METAL DETECTORS | 22 | 27 |
| HAND HELD RADIOS | 16 | 108 |
| GPS (TRIMBLE) | 2 | 8.5 |
| PDA's | 7 | 25.5 |
| VI. Comments/Concerns: Stopped work at 1530 hrs due to heavy rains. | | |
| VII. Signature(s) | | 30 March 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |



CSUMB 3/3/2009



CSUMB 3/4/2009



Daily Report

Date: 4 Mar, 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Brief moments or rain, temps in the 60's and 70's

I. Work Summary: Reacquired, dug points in CSUMB and cut brush in Parker flats area.

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

One team of two technicians reacquired points in the following CSUMB grids: D2A0D4, D2A0D5, D2A0D6, D2A0D7, D2A0D8, D2A0E4 (337 total)

Three teams of (3) technicians each worked in the following grids in CSUMB: D2A0B4, D2A0B6, D2A0C5, D2A0C6, D2A0E4, D2A0D8, D2A0D7, D2A0D6, D2A0D5, D2A0D4 (416 total)

One UXO technician provided support for Ahtna during tree pruning and brush cutting operations in Parker Flats.

MD found in CSUMB- small arms, (.5 lbs)

Cultural debris in CSUMB- aluminum cans, wire, metal scrap, nails, other debris. (10 lbs)

Comments:

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary **Item found in grid D2A0D6 flag # 18.**

| Type | Quantity | condition | Disposition |
|-----------------------|----------|-----------|--------------------------|
| Electric blasting cap | 1 | Live | Stored in field magazine |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|-----------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | CSUMB RQA | 10 |
| Tony Clark | | CSUMB RQA | 10 |
| Matt Lauchner | | CSUMB RQA | 10 |
| Joe Remington | | CSUMB RQA | 10 |
| Bob Smith | | CSUMB RQA | 10 |
| Bill Raasch | | CSUMB REACQUIRE TEAM | 10 |
| Josh Laroe | | CSUMB RQA | 10 |
| Andrew Caldwell | | PF Escort | 10 |
| Eric Gonzalez | | CSUMB REACQUIRE TEAM | 10 |
| Mark Pasztalaniec | | CSUMB RQA | 10 |
| Steve Hendricks | | CSUMB RQA | 10 |
| Mitchell Adams | | CSUMB RQA | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|--------------------------------------|
| GATOR / ATV/ ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 4 March 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 5 Mar, 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Brief moments or rain, temps in the 60's and 70's

I. Work Summary: Reacquired, dug points in CSUMB and cut brush in Parker flats area.

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

One team of two technicians reacquired points in the following CSUMB grids: D2A0D9, D2A0E5, D2A0E8, D2A0E7, D2A0E6 (463 flags installed)

Three teams of (3) technicians each worked in the following grids in CSUMB: D2A0D7, D2A0D5, D2A0E4, D2A0E5, D2A0E7, D2A0D9 (399 dug)

One UXO technician provided support for Ahtna during tree pruning and brush cutting operations in Parker Flats.

MD found in CSUMB- small arms, (.25 lbs)

Cultural debris in CSUMB- aluminum cans, wire, metal scrap, nails, vehicle parts, other debris. (125 lbs)

Comments: Two areas which required digging large holes to clear the flags, turned out to be pits of various buried metal, auto parts and trash.

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|-----------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | CSUMB RQA | 10 |
| Tony Clark | | CSUMB RQA | 10 |
| Matt Lauchner | | CSUMB RQA | 10 |
| Joe Remington | | CSUMB RQA | 10 |
| Bob Smith | | CSUMB RQA | 10 |
| Bill Raasch | | CSUMB REACQUIRE TEAM | 10 |
| Josh Laroe | | CSUMB RQA | 10 |
| Andrew Caldwell | | PF Escort | 10 |
| Eric Gonzalez | | CSUMB REACQUIRE TEAM | 10 |
| Mark Pasztalaniec | | CSUMB RQA | 10 |
| Steve Hendricks | | CSUMB RQA | 10 |
| Mitchell Adams | | CSUMB RQA | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 2 | 20 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 5 March 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |



CSUMB 3/5



Daily Report

Date: 6 Mar, 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny with a brief shower , temps in the 60's and 70's

I. Work Summary: Reacquired, dug points in CSUMB and cut brush in Parker flats area.

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

One technician reacquired points in the following CSUMB grid: D2A0E9 (58 flags)

Three teams of (3) technicians each worked in the following grids in CSUMB: D2A0D9, D2A0E5, D2A0E9, D2A0E7, D2A0E6 (258 total)

Provided support for Ahtna and SEI during tree pruning and brush cutting operations in Parker Flats.

MD found in CSUMB- small arms, signal, ground, rifle, parachute, M17 series (2 lbs)

Cultural debris in CSUMB- aluminum cans, wire, metal scrap, nails, vehicle parts, other debris. (45 lbs)

Comments: Two areas which required digging large holes to clear the flags, turned out to be pits of buried aluminum beer cans and metal stakes.

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | CSUMB RQA | 8 |
| Tony Clark | | CSUMB RQA | 8 |
| Matt Lauchner | | CSUMB RQA | 8 |
| Joe Remington | | CSUMB RQA | 8 |
| Bob Smith | | CSUMB RQA | 8 |
| Bill Raasch | | HOLIDAY | 8 |
| Josh Laroe | | CSUMB RQA | 8 |
| Andrew Caldwell | | PF Escort | 5 |
| Eric Gonzalez | | HOLIDAY | 8 |
| Mark Pasztalaniec | | CSUMB RQA | 8 |
| Steve Hendricks | | CSUMB RQA | 8 |
| Mitchell Adams | | CSUMB RQA | 8 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 2 | 16 |
| WESTON PICKUP TRUCKS | 8 | 70 |
| WHITE METAL DETECTORS | 4 | 24 |
| SCHONSTEDTS METAL DETECTORS | 22 | 24 |
| HAND HELD RADIOS | 16 | 112 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 24 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 6 March 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |



CSUMB 3/6



Daily Report

Date: 9 Mar, 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and windy, 0-15 mph, no precipitation, temps in the 60's

I. Work Summary: Reacquired points in CSUMB, surface swept grids in Parker flats and supported Ahtna and SEI in PF.

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

Three UXO technicians reacquired points in the following CSUMB grids: (487 total), D2A0G6, D2A0G7, D2A0G8, D2A0F6, D2A0F7, D2A0F8, D2A0F9.

Two teams of (4) each UXO technicians swept the following grids in Parker Flats: C3H4H4, C3H4H6, C2H4H7, C3H4H5, C3H4H8, C3H4H9, C3H5I2, C3H5I3, C3H5I4, C3H5I5, C3H5H5

Provided support for Ahtna and SEI during tree pruning and brush cutting operations in Parker Flats.

MD found in PF- Signal, illumination, M125 series (3 each) .75 lbs. total wt.

Cultural debris in PF- metal poles, wire, aluminum cans, nails, bolts, etc...(140 lbs)

Comments:

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| | | |
|------------------------------------|-----------------------------------|----|
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | 10 |
| Jack Kristensen | Parker flats dig team | 10 |
| Tony Clark | Parker flats dig team | 10 |
| Matt Lauchner | Reacquire points CSUMB | 10 |
| Joe Remington | Parker flats dig team | 10 |
| Bob Smith | Parker flats dig team | 10 |
| Bill Raasch | Parker flats dig team | 10 |
| Josh Laroe | Parker flats dig team | 10 |
| Andrew Caldwell | Reacquire points CSUMB | 10 |
| Eric Gonzalez | Parker flats dig team | 10 |
| Mark Pasztalaniec | Parker flats dig team | 10 |
| Steve Hendricks | Parker flats safety escort | 10 |
| Mitchell Adams | Reacquire points CSUMB | 10 |
| | | |

| b. Equipment | totals | hours |
|--|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: Lots of ticks in woods. | | |
| VII. Signature(s) | | 9 March 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 10 Mar, 2009 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Sunny and windy, 0-15 mph, no precipitation, temps in the 60's

I. Work Summary: Reacquired and excavated points in CSUMB, supported Ahtna and SEI in parker flats,

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

Two UXO technicians reacquired points in the following CSUMB grids: D2A0G9, D2A0B5, D2A0A5, D2A0F4, D2A0F5 (574 total)

Three teams of (3 techs each) cleared the following grids in CSUMB: D2A0E7, D2A0E9, D2A0F9, D2A0F8, D2A0F7, D2A0F6, D2A0G6 (330 dug)

Provided support for Ahtna and SEI during tree pruning and brush cutting operations in Parker Flats.

MD found in CSUMB- hand grenade fuzes, 37mm projectile, AP-T, small arms. (2 lbs)

Cultural debris in CSUMB- metal poles, wire, aluminum cans, nails, bolts, etc...(40 lbs)

Comments:

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|-----------------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats dig team | 10 |
| Tony Clark | | Parker flats dig team | 10 |
| Matt Lauchner | | Parker flats dig team | 10 |
| Joe Remington | | Parker flats dig team | 10 |
| Bob Smith | | Parker flats dig team | 10 |
| Bill Raasch | | Reacquire points CSUMB | 10 |
| Josh Laroe | | Parker flats dig team | 10 |
| Andrew Caldwell | | Parker flats dig team | 10 |
| Eric Gonzalez | | Parker flats dig team | 10 |
| Mark Pasztalaniec | | Parker flats dig team | 6.5 |
| | | PTO | 3.5 |
| Steve Hendricks | | Parker flats safety escort | 10 |
| Mitchell Adams | | Reacquire points CSUMB | 7 |
| | | Parker flats dig team | 3 |
| | | | |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|---------------|
| GATOR / ATV/ ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 10 March 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 11 Mar, 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and windy, 0-10 mph, no precipitation, temps in the 60's

I. Work Summary: Reacquired and excavated points in CSUMB, supported Ahtna and SEI in parker flats,

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

Two UXO technicians reacquired points in the following CSUMB grids: D2A0H6, D2A0H7, D2A0H8, D2A0H9 (380 installed)

Three teams of (3 techs each) cleared the following grids in CSUMB: D2A0G6, D2A0G9, D2A0F4, D2A0F5, D2A0F8, D2A0A5 (360 dug)

Provided support for Ahtna and SEI during tree pruning and brush cutting operations in Parker Flats.

MD found in CSUMB- hand grenade fuzes, small arms, flare, trip, parachute, M48 (2.0 lbs)

Cultural debris in CSUMB- metal poles, wire, aluminum cans, nails, bolts, metal sheets, etc...(20 lbs)

Comments:

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|-------------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | CSUMB RQA | 10 |
| Tony Clark | | CSUMB RQA | 10 |
| Matt Lauchner | | CSUMB RQA | 10 |
| Joe Remington | | CSUMB RQA | 10 |
| Bob Smith | | CSUMB RQA | 10 |
| Bill Raasch | | Reacquire points CSUMB | 10 |
| Josh Laroe | | CSUMB RQA | 10 |
| Andrew Caldwell | | CSUMB RQA | 10 |
| Eric Gonzalez | | CSUMB RQA | 10 |
| Mark Pasztalaniec | | CSUMB RQA | 10 |
| Steve Hendricks | | PARKER FLATS ESCORT | 10 |
| Mitchell Adams | | Reacquire points CSUMB | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 11 March 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 12 Mar, 2009 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Sunny and windy, 0-10 mph, no precipitation, temps in the 60's

I. Work Summary: Reacquired and excavated points in CSUMB, supported Ahtna and SEI in parker flats,

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

Two UXO technicians reacquired points in the following CSUMB grids: D2A0J6, D2A0J7, D2B0A8, D2B0A9. (343 flags installed)

Three teams of (3 techs each) cleared the following grids in CSUMB: D2A0A5, D2A0B5, D2A0F4, D2A0G7, D2A0G8, D2A0G9, D2A0H9. (403 flags dug)

Provided support for Ahtna and SEI during tree pruning and brush cutting operations in Parker Flats.

MD found in CSUMB- small arms,

Cultural debris in CSUMB- wire, cans, nails, bolts, MRE trash, construction debris, ... ()

Comments:

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| | | |
|------------------------------------|-------------------------------|----|
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | 10 |
| Jack Kristensen | CSUMB RQA | 10 |
| Tony Clark | CSUMB RQA | 10 |
| Matt Lauchner | CSUMB RQA | 10 |
| Joe Remington | CSUMB Reacquire points | 10 |
| Bob Smith | CSUMB RQA | 10 |
| Bill Raasch | CSUMB RQA | 10 |
| Josh Laroe | CSUMB RQA | 10 |
| Andrew Caldwell | CSUMB RQA | 10 |
| Eric Gonzalez | CSUMB Reacquire points | 10 |
| Mark Pasztalaniec | CSUMB RQA | 10 |
| Steve Hendricks | PARKER FLATS ESCORT | 7 |
| | PTO | 1 |
| Mitchell Adams | CSUMB RQA | 10 |
| | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 12 March 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



CSUMB 3/12



Daily Report

Date: 13 Mar, 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and windy, 0-10 mph, no precipitation, temps in the 60's

I. Work Summary: Reacquired and excavated points in CSUMB.

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

One UXO technicians reacquired points in the following CSUMB grids: D2B0A3, D2B0A4 (144 points)

Three teams of (3 techs each) cleared the following grids in CSUMB: D2A0B5, D2A0G8, D2A0H8, D2A0A9, D2B0A8 (231 points)

MD found in CSUMB- small arms (15 lbs)

Cultural debris in CSUMB- wire, cans, nails, bolts, MRE trash, construction debris, ...(49 lbs)

Comments:

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| | | |
|------------------------------------|-------------------------------|----|
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | |
| Jack Kristensen | | |
| Tony Clark | CSUMB RQA | 8 |
| Matt Lauchner | CSUMB RQA | 8 |
| Joe Remington | CSUMB Reacquire points | 8 |
| Bob Smith | | |
| Bill Raasch | CSUMB RQA | 8 |
| Josh Laroe | CSUMB RQA | 8 |
| Andrew Caldwell | CSUMB RQA | 8 |
| Eric Gonzalez | CSUMB | 8 |
| Mark Pasztalaniec | CSUMB RQA | 8 |
| Steve Hendricks | CSUMB | 8 |
| Mitchell Adams | CSUMB RQA | 8 |
| | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 2 | 8 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| WHITE METAL DETECTORS | 4 | 24 |
| SCHONSTEDTS METAL DETECTORS | 22 | 24 |
| HAND HELD RADIOS | 16 | 128 |
| GPS (TRIMBLE) | 2 | 16 |
| PDA's | 7 | 24 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 13 March 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



CSUMB 3/12



Daily Report

Date: 16 Mar, 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, winds 0-5 mph, no precipitation, temps from 60-70 deg.

I. Work Summary:

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

One UXO technicians reacquired points in the following CSUMB grids: D2A0J4, D2A0I6, D2A0I7 (354 points)

Three teams of (3 techs each) cleared the following grids in CSUMB: D2B0A8, D2A0J7, D2A0J4, D2B0A4, D2B0A3, D2A0H7, D2A0H8 (359 Points)

Provided one UXO for SEI escort in the parker flats area.

Provided one UXO for SEI escort during grading of the blue line in Seaside.

MD found in CSUMB- small arms (20 lbs)

Cultural debris in CSUMB- wire, cans, nails, bolts, MRE trash, construction debris, ...(35 lbs)

Comments:

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary **All items found in one hole in grid D2A0H8 FLAG # 30.**

| Type | Quantity | condition | Disposition |
|--|----------|------------|--------------------------|
| Fuze, grenade, hand, practice, M205 series | 33 each | DMM – Live | Stored in field magazine |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|--------------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | CSUMB RQA | 10 |
| Tony Clark | | CSUMB RQA | 10 |
| Matt Lauchner | | CSUMB RQA | 10 |
| Joe Remington | | CSUMB RQA | 10 |
| Bob Smith | | ESCORT SEI SEA-4 | 10 |
| Bill Raasch | | ESCORT SEI PARKER FLATS | 10 |
| Josh Laroe | | CSUMB RQA | 10 |
| Andrew Caldwell | | CSUMB RQA | 10 |
| Eric Gonzalez | | CSUMB | 10 |
| Mark Pasztalaniec | | CSUMB RQA | 10 |
| Steve Hendricks | | CSUMB REQUIRE POINTS | 10 |
| Mitchell Adams | | CSUMB RQA | 10 |
| | | | |

| b. Equipment | totals | hours |
|--|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: Will turn over soil from seaside to BLM tomorrow. | | |
| VII. Signature(s) | | 16 March 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



CSUMB 3/16



Daily Report

Date: 17 Mar, 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, winds 0-5 mph, no precipitation, temps from 60-70 deg.

I. Work Summary:

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

One UXO technicians reacquired points in the following CSUMB grids: D2A0I7, D2A0I8, D2A0J8 (228 total)

Three teams of (3 techs each) cleared the following grids in CSUMB: D2A0J6, D2A0J7, D2A0J4, D2A0H6, D2A0H7 (350 total)

Provided one UXO for SEI escort in the parker flats area.

Provided one UXO for SEI escort during grading of the blue line in Seaside.

MD found in CSUMB- small arms (.5 lbs)

Cultural debris in CSUMB- wire, cans, nails, bolts, MRE trash, construction debris, ...(15 lbs)

Comments:

II. Instructions Received:

None

III. Safety Comments:

See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|--------------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | CSUMB RQA | 10 |
| Tony Clark | | CSUMB RQA | 10 |
| Matt Lauchner | | CSUMB RQA | 10 |
| Joe Remington | | CSUMB RQA | 10 |
| Bob Smith | | CSUMB REAQ. | 10 |
| Bill Raasch | | ESCORT SEI PARKER FLATS | 10 |
| Josh Laroe | | CSUMB RQA | 10 |
| Andrew Caldwell | | CSUMB RQA | 10 |
| Eric Gonzalez | | CSUMB | 10 |
| Mark Pasztalaniec | | CSUMB RQA | 10 |
| Steve Hendricks | | ESCORT SEI SEASIDE | 10 |
| Mitchell Adams | | CSUMB RQA | 10 |
| | | | |

| b. Equipment | totals | hours |
|---|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: BLM began to remove soil from Seaside sift plant area. | | |
| VII. Signature(s) | | 17 March 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



CSUMB 3/17



Daily Report

Date: 18 Mar, 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, winds 0-5 mph, no precipitation, temps from 60-70 deg.

I. Work Summary:

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

Two UXO technicians reacquired points in the following CSUMB grids: D2A0J8 (91 flags)

Two teams of (3 techs each) cleared the following grids in CSUMB: D2A0H6, D2A0I8, D2A0J6, D2A0I6 (227 targets)

Provided one UXO for SEI escort in the parker flats area.

Provided one UXO for SEI escort during grading of the blue line in Seaside.

MD found in CSUMB- small arms, Grenade, practice, hand, M69 (1 lbs)

Cultural debris in CSUMB- wire, cans, nails, bolts, MRE trash, construction debris, ...(45 lbs)

Comments:

II. Instructions Received:

None

III. Safety Comments:

See daily safety report:

IV. UXO Summary

Rocket found in grid D2A0I8 flag # 60 at 3 in. deep.

| Type | Quantity | condition | Disposition |
|------------------------|----------|---------------------|--------------------------|
| Rocket, 2.36" HEAT, M6 | 1 | MPPH (warhead only) | Stored in field magazine |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|----------------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | CSUMB RQA | 10 |
| Tony Clark | | CSUMB RQA | 10 |
| Matt Lauchner | | PTO | 5 |
| Joe Remington | | CSUMB RQA | 10 |
| Bob Smith | | ESCORT SEI SEASIDE | 10 |
| Bill Raasch | | ESCORT SEI PARKER FLATS | 10 |
| Josh Laroe | | CSUMB RQA | 10 |
| Andrew Caldwell | | CSUMB RQA SEASIDE RQA | 5 5 |
| Eric Gonzalez | | CSUMB RQA SEASIDE RQA | 5 5 |
| Mark Pasztalaniec | | CSUMB RQA | 10 |
| Steve Hendricks | | CSUMB RQA SEASIDE RQA | 5 5 |
| Mitchell Adams | | CSUMB RQA | 10 |
| | | | |

| b. Equipment | totals | hours |
|---|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: BLM continued to remove soil from Seaside sift plant area. | | |
| VII. Signature(s) | | 18 March 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



#60

TC

CSUMB

3-18-09

D2A0I8

EXPO



Daily Report

Date: 19 Mar, 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, winds 0-5 mph, no precipitation, temps from 60-70 deg.

I. Work Summary:

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

Three teams of (3 techs each) cleared the following grids in CSUMB: D2A0I6, D2A0I8, D2A0J8, D2A0I7 (385 digs)

Provided one UXO for SEI escort during grading of the blue line in Seaside and lift of soils from RQA area.

MD found in CSUMB- small arms, (.5 lbs)

Cultural debris in CSUMB- wire, cans, nails, bolts, MRE trash, construction debris, and various other items. (60 lbs)

Comments:

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|---------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | CSUMB RQA | 10 |
| Tony Clark | | CSUMB RQA | 10 |
| Matt Lauchner | | CSUMB RQA | 10 |
| Joe Remington | | vacation | 8 |
| Bob Smith | | ESCORT SEI SEASIDE | 10 |
| Bill Raasch | | CSUMB RQA | 10 |
| Josh Laroe | | CSUMB RQA | 10 |
| Andrew Caldwell | | CSUMB RQA | 10 |
| Eric Gonzalez | | CSUMB RQA | 10 |
| Mark Pasztalaniec | | CSUMB RQA | 10 |
| Steve Hendricks | | CSUMB RQA | 10 |
| Mitchell Adams | | CSUMB RQA | 10 |
| | | | |

| b. Equipment | totals | hours |
|---|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: BLM continued to remove soil from Seaside sift plant area. | | |
| VII. Signature(s) | | 19 March 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 20 Mar, 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, winds 0-5 mph, no precipitation, temps from 60-70 deg.

I. Work Summary:

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

Two technicians reacquired flags in CSUMB grids: D2A0H4, D2A0G4 (318 flags)

Two teams of (4) persons each swept the following grids in Parker Flats area: C3H4G3, C3H4G4, C3H4G5, C3H4G6, C3H5H4, C3H5H3, C3H5H2.

MD found in Parker Flats area: (5.5 lbs) signal, illumination, M125 series (4 ea), grenade, hand, smoke, M18 (4 ea), small arms.

Scrap found in Parker Flats area: (65.5 lbs), nails, bolts, construction debris, cans, misc. items.

Comments:

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|---|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | PARKER FLATS SWEEP TEAM | | 8 |
| Tony Clark | PARKER FLATS SWEEP TEAM | | 8 |
| Matt Lauchner | PARKER FLATS SWEEP TEAM | | 8 |
| Joe Remington | VACATION | | 8 |
| Bob Smith | PARKER FLATS SWEEP TEAM | | 8 |
| Bill Raasch | CSUMB RQA PARKER FLATS SWEEP TEAM | | 4 4 |
| Josh Laroe | CSUMB REQUIRE TEAM | | 8 |
| Andrew Caldwell | CSUMB REQUIRE TEAM | | 8 |
| Eric Gonzalez | PARKER FLATS SWEEP TEAM | | 8 |
| Mark Pasztalaniec | PARKER FLATS SWEEP TEAM | | 8 |
| Steve Hendricks | PARKER FLATS SWEEP TEAM | | 8 |
| Mitchell Adams | PARKER FLATS SWEEP TEAM | | 8 |
| | | | |

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ATV/ ARGO | 2 | 8 |
| WESTON PICKUP TRUCKS | 8 | 72 |
| WHITE METAL DETECTORS | 4 | 8 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 126 |
| GPS (TRIMBLE) | 2 | 16 |
| PDA's | 7 | 24 |
| VI. Comments/Concerns: BLM continued to remove soil from Seaside sift plant area. | | |
| VII. Signature(s) 20 March 2009 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 23 Mar, 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, winds 0-5 mph, no precipitation, temps from 60-70 deg.

I. Work Summary:

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

Two teams of technicians reacquired flags in CSUMB grids: D2A0G4, D2A0G5, D2A0I9, D2A0I4, D2A0I9 (880 total)

One team of (3) persons swept the following grids in Parker Flats area: C3H4G7, C3H4G8.

One team of (3) persons excavated flags in the following CSUMB grid: D2A0H4 (164 total)

One technician provided support for the scraping operation in Seaside RQA areas.

MD found in Parker Flats area: n/a

Scrap found in Parker Flats area: (8 lbs), nails, bolts, construction debris, cans, miscellaneous trash items.

MD found in CSUMB area: n/a

Scrap found in CSUMB area: (15 lbs), wire, nails, aluminum cans, auto parts, military debris, miscellaneous trash items.

Comments:

II. Instructions Received:

None

III. Safety Comments:

See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|--------------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | CSUMB REACQUIRE TEAM | 10 |
| Tony Clark | | PARKER FLATS SWEEP TEAM | 10 |
| Matt Lauchner | | CSUMB DIG TEAM | 10 |
| Joe Remington | | CSUMB DIG TEAM | 10 |
| Bob Smith | | PARKER FLATS SWEEP TEAM | 10 |
| Bill Raasch | | RQA SEASIDE ESCORT | 10 |
| Josh Laroe | | VACATION | 8 |
| Andrew Caldwell | | CSUMB REACQUIRE TEAM | 10 |
| Eric Gonzalez | | CSUMB REACQUIRE TEAM | 10 |
| Mark Pasztalaniec | | CSUMB REACQUIRE TEA | 10 |
| Steve Hendricks | | CSUMB DIG TEAM | 10 |
| Mitchell Adams | | PARKER FLATS SWEEP TEAM | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 23 March 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |

CSUMB 3/23





Daily Report

Date: 24 Mar, 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, winds 0-5 mph, no precipitation, temps from 60-70 deg.

I. Work Summary:

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

One team of 2 technicians reacquired flags in CSUMB grids: D2A0J9, D2B0A1 (348 total)

Three teams of (3) technicians excavated flags in the following CSUMB grids: D2A0H4, D2A0G5, D2A0I9 (298 total)

One technician provided support for the scraping operations in Seaside RQA areas.

One team of (3) technicians reacquired and investigated (left in place) targets in Seaside RQA.

MD found in CSUMB area: small arms (.5 lbs)

Scrap found in CSUMB area: (15 lbs), wire, nails, aluminum cans, auto parts, military debris, large bolts and miscellaneous trash items.

Comments:

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|---------------------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | CSUMB DIG TEAM | 10 |
| Tony Clark | | CSUMB DIG TEAM | 10 |
| Matt Lauchner | | CSUMB DIG TEAM SEASIDE RQA | 5 5 |
| Joe Remington | | CSUMB DIG TEAM SEASIDE RQA | 5 5 |
| Bob Smith | | CSUMB DIG TEAM | 10 |
| Bill Raasch | | RQA SEASIDE ESCORT | 10 |
| Josh Laroe | | CSUMB REACQUIRE TEAM | 10 |
| Andrew Caldwell | | CSUMB DIG TEAM | 10 |
| Eric Gonzalez | | CSUMB DIG TEAM | 10 |
| Mark Pasztalaniec | | CSUMB REACQUIRE TEAM | 10 |
| Steve Hendricks | | CSUMB DIG TEAM SEASIDE RQA | 5 5 |
| Mitchell Adams | | CSUMB DIG TEAM | 10 |
| | | | |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|---------------|
| GATOR / ATV/ ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 24 March 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



CSUMB 3/24



Daily Report

Date: 25 Mar, 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, winds 0-5 mph, no precipitation, temps from 60-70 deg.

I. Work Summary:

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

One team of 2 technicians reacquired flags in CSUMB grids: D2B0A1, D2B0A2, D2A0I5 (269 total)

Three teams of (3) technicians excavated flags in the following CSUMB grids: D2A0G4, D2A0J9, D2A0I9, D2A0G5 (252 total)

One technician provided support for the scraping operations in Seaside RQA areas.

One team of (3) technicians reacquired and investigated (19 left in place) targets in Seaside RQA.

MD found in CSUMB area: n/a

Scrap found in CSUMB area: (17 lbs), wire, nails, aluminum cans, auto parts, military debris, large bolts and miscellaneous trash items.

Comments:

II. Instructions Received:

None

III. Safety Comments:

See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|--|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | CSUMB DIG TEAM SEASIDE RQA | | 4 6 |
| Tony Clark | CSUMB DIG TEAM | | 10 |
| Matt Lauchner | CSUMB DIG TEAM | | 10 |
| Joe Remington | CSUMB DIG TEAM | | 10 |
| Bob Smith | CSUMB DIG TEAM | | 10 |
| Bill Raasch | RQA SEASIDE ESCORT | | 10 |
| Josh Laroe | CSUMB REACQUIRE TEAM SEASIDE RQA | | 6 4 |
| Andrew Caldwell | CSUMB DIG TEAM SEASIDE RQA | | 4 6 |
| Eric Gonzalez | CSUMB DIG TEAM SEASIDE RQA | | 4 6 |
| Mark Pasztalaniec | CSUMB REACQUIRE TEAM CSUMB DIG TEAM | | 6 4 |
| Steve Hendricks | CSUMB DIG TEAM SEASIDE RQA | | 4 6 |
| Mitchell Adams | CSUMB DIG TEAM | | 10 |
| | | | |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|---------------|
| GATOR / ATV/ ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 25 March 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 26 Mar, 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, winds 0-5 mph, no precipitation, temps from 60-70 deg.

I. Work Summary:

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

One team of 2 technicians reacquired flags in CSUMB grids: D2A0I5, D2A0H5 (244 targets)

Three teams of (3) technicians excavated flags in the following CSUMB grids: D2A0I9, D2A0J9, D2A0G4, D2A0A1 (289 targets)

One technician provided support for the scraping operations in Seaside RQA areas.

MD found in CSUMB area: Fuze, grenade, hand, practice, M205 series, small arms. (.5 lbs)

Scrap found in CSUMB area: (115 lbs), wire, nails, aluminum cans, auto parts, military debris, large bolts and miscellaneous trash items.

Comments: D2A0I9 (36 targets not dug), D2AOG4 (64 targets not dug). These areas need scrape.

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|--|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | CSUMB DIG TEAM sick | | 6 2 |
| Tony Clark | CSUMB DIG TEAM | | 10 |
| Matt Lauchner | CSUMB DIG TEAM | | 10 |
| Joe Remington | CSUMB DIG TEAM | | 10 |
| Bob Smith | CSUMB DIG TEAM | | 10 |
| Bill Raasch | RQA SEASIDE ESCORT | | 10 |
| Josh Laroe | CSUMB REACQUIRE TEAM CSUMB DIG TEAM | | 6 4 |
| Andrew Caldwell | CSUMB DIG TEAM | | 10 |
| Eric Gonzalez | CSUMB DIG TEAM | | 10 |
| Mark Pasztalaniec | CSUMB REACQUIRE TEAM | | 10 |
| Steve Hendricks | CSUMB DIG TEAM | | 10 |
| Mitchell Adams | CSUMB DIG TEAM | | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 26 March 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |

A large pile of metal scrap and debris is scattered on a green mat. The items include numerous long, thin metal rods, some with rusted ends, and several pieces of metal mesh or grates. There are also various small metal components, including nuts, bolts, and washers. A piece of crumpled aluminum foil is visible, along with a small white container with a red label. Two blue cylindrical objects, possibly caps or small containers, are also present. The background shows a concrete floor and a portion of an orange object in the top right corner.

CSUMB 3/26



CSUMB 3/26

CSUMB GRID D2A0G4/H4 AREA





Daily Report

Date: 27 Mar, 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, winds 0-5 mph, no precipitation, temps from 60-70 deg.

I. Work Summary:

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

One technician reacquired flags in CSUMB grids: D2A0I5, D2A0H5, D2A0J5, D2A0J3 (280 flags)

Three teams of (3) technicians excavated flags in the following CSUMB grids: D2B0A1, D2B0A2, D2A0I4, D2A0H5 (289 dug)

MD found in CSUMB area: n/a

Scrap found in CSUMB area: (75 lbs), wire, nails, aluminum cans, auto parts, military debris, large bolts and miscellaneous trash items, large chain, barb wire.

Comments: No new scrape areas today. 413 need to be reacquired, 1191 need to be dug.

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|-----------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | |
| Jack Kristensen | | CSUMB DIG TEAM | 8 |
| Tony Clark | | CSUMB DIG TEAM | 8 |
| Matt Lauchner | | CSUMB DIG TEAM | 8 |
| Joe Remington | | CSUMB DIG TEAM | 8 |
| Bob Smith | | CSUMB DIG TEAM | 8 |
| Bill Raasch | | sick | 8 |
| Josh Laroe | | CSUMB REACQUIRE TEAM | 8 |
| Andrew Caldwell | | CSUMB DIG TEAM | 8 |
| Eric Gonzalez | | CSUMB DIG TEAM | 8 |
| Mark Pasztalaniec | | CSUMB DIG TEAM | 8 |
| Steve Hendricks | | CSUMB DIG TEAM | 8 |
| Mitchell Adams | | PTO | 8 |
| | | | |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|---------------|
| GATOR / ATV/ ARGO | 2 | 0 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| WHITE METAL DETECTORS | 4 | 24 |
| SCHONSTEDTS METAL DETECTORS | 22 | 24 |
| HAND HELD RADIOS | 16 | 128 |
| GPS (TRIMBLE) | 2 | 16 |
| PDA's | 7 | 32 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 27 March 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |

A large pile of scrap metal and debris is laid out on a green mat on a dirt ground. The items include a thick chain, various pieces of metal, tools, and other unidentifiable objects. The background shows some dry brush and a concrete slab.

CSUMB 3/27



Daily Report

Date: 30 Mar, 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, winds 0-5 mph, no precipitation, temps from 60-70 deg.

I. Work Summary:

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

One technician reacquired flags in CSUMB grids: D2A0J2, D2A0J3 (413 total)

Three teams of (3) technicians excavated flags in the following CSUMB grids: D2AOH5, D2AOI4, D2BOA2, D2A0J3, D2A0J5 (378 total)

One Technician provided UXO support for SEI in Seaside RQA area.

MD found in CSUMB area: n/a

Scrap found in CSUMB area: large bolts, cables, wire, nails, building debris, aluminum cans, concrete, military meal scrap, auto parts, (65 lbs)

Comments:

II. Instructions Received:

None

III. Safety Comments:

See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|---|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | CSUMB DIG TEAM | 10 |
| Tony Clark | | CSUMB DIG TEAM | 10 |
| Matt Lauchner | | CSUMB DIG TEAM | 10 |
| Joe Remington | | CSUMB DIG TEAM | 10 |
| Bob Smith | | sick | 8 |
| Bill Raasch | | CSUMB/REACQUIRE/QC | 10 |
| Josh Laroe | | CSUMB DIG TEAM | 10 |
| Andrew Caldwell | | CSUMB REACQUIRE TEAM SEASIDE RQA | 1.5 7.5 |
| Eric Gonzalez | | CSUMB DIG TEAM | 10 |
| Mark Pasztalaniec | | CSUMB DIG TEAM | 10 |
| Steve Hendricks | | CSUMB DIG TEAM | 10 |
| Mitchell Adams | | CSUMB DIG TEAM | 10 |
| | | | |

| b. Equipment | totals | hours |
|---|--------|---|
| GATOR / ATV/ ARGO | 2 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 150 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: BACKHOE WILL BE DELIVERED TUE. AT 0700 HRS TO CLEAR LEFT IN PLACE TARGETS. | | |
| VII. Signature(s) Project Manager Linda Temple | | 30 March 2009 Senior UXO Supervisor Bruce Moe |

CSUMB 3/30





Daily Report

Date: 31 Mar, 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, winds 0-5 mph, no precipitation, temps from 60-70 deg.

I. Work Summary:

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

Three teams of (3) technicians excavated flags in the following CSUMB grids: D2A0I5, D2A0H5, D2A0J2, D2A0J3, D2A0J5 (379 targets)

One Technician provided UXO support for SEI in Seaside RQA area.

One Technician provided UXO support for survey crew in Parker Flats area.

One crew of two technicians excavated (left in place) targets in CSUMB area.

MD found in CSUMB area: n/a

Scrap found in CSUMB area: large bolts, cables, wire, nails, building debris, aluminum cans, concrete, military meal scrap, auto parts, cable tie downs, (100 lbs)

Comments:

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|-----------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | CSUMB DIG TEAM | 10 |
| Tony Clark | | CSUMB DIG TEAM | 10 |
| Matt Lauchner | | CSUMB DIG TEAM | 5 |
| Joe Remington | | CSUMB DIG TEAM | 10 |
| Bob Smith | | Escort Seaside RQA | 10 |
| Bill Raasch | | Escort survey PF | 10 |
| Josh Laroe | | CSUMB DIG TEAM | 10 |
| Andrew Caldwell | | CSUMB REACQUIRE TEAM | 10 |
| Eric Gonzalez | | CSUMB DIG TEAM | 10 |
| Mark Pasztalaniec | | CSUMB DIG TEAM | 10 |
| Steve Hendricks | | CSUMB DIG TEAM | 10 |
| Mitchell Adams | | CSUMB DIG TEAM | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 2 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 150 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 31 March 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |

CSUMB 3/31



CSUMB 4/1





Daily Report

Date: 1 April 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, temps in the low 60's, winds 5-10 mph.

I. Work Summary:

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

Two teams of (3) technicians excavated flags in the following CSUMB grids: D2A0J2, D2A0J3 (80 targets)

One Technician provided UXO support for SEI in Seaside RQA area.

All the Technician level 1 had two hours of behavior base training in the field office.

MD found in CSUMB area: n/a

Scrap found in CSUMB area: large bolts, cables, wire, nails, building debris, aluminum cans, concrete, military meal scrap, auto parts, cable tie downs

Comments: Working on last of the targets in CSUMB which are heavily contaminated with scrap, taking longer than normal as most are backhoe digs.

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|-----------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | CSUMB DIG TEAM | 10 |
| Tony Clark | | CSUMB DIG TEAM | 10 |
| Matt Lauchner | | CSUMB DIG TEAM | 10 |
| Joe Remington | | CSUMB DIG TEAM | 10 |
| Bob Smith | | Escort pf | 10 |
| Bill Raasch | | Escort SEA-4 | 10 |
| Josh Laroe | | CSUMB DIG TEAM | 10 |
| Andrew Caldwell | | CSUMB DIGTEAM | 10 |
| Eric Gonzalez | | CSUMB DIG TEAM | 10 |
| Mark Pasztalaniec | | CSUMB DIG TEAM | 10 |
| Steve Hendricks | | CSUMB DIG TEAM | 10 |
| Mitchell Adams | | CSUMB DIG TEAM | 10 |
| | | | |

| b. Equipment | totals | hours |
|--|--------|-------|
| GATOR / ATV/ ARGO | 2 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 150 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 2 April 2009 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 2 April 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, temps in the low 60's, winds 5-10 mph.

I. Work Summary:

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

One teams of (3) technicians excavated flags in the following CSUMB grids: D2A015 (25 targets)

One Technician provided UXO support for SEI in Seaside RQA area.

One team of (3) technicians excavated (left in place) targets in CSUMB area. D2A019 (59 targets)

One team of (3) technicians assisted QC in CSUMB area.

One team of (3) technicians surface swept grid C3H4G9 in Parker flats area. (2) Signal, ground, Illum, M125 series, (1) fuze, grenade, hand, M10, numerous small arms. (2 lbs MEC scrap), (25 lbs scrap).

MD found in CSUMB area: n/a

Scrap found in CSUMB area: large bolts, cables, wire, nails, building debris, aluminum cans, concrete, military meal scrap, auto parts, cable tie downs, (60 lbs)

Comments: Working on last of the targets in CSUMB which are heavily contaminated with scrap, taking longer than normal as most are backhoe digs.

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|---|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | sick | 8 |
| Tony Clark | | CSUMB DIG TEAM PARKER FLATS SWEEP TEAM | 2 8 |
| Matt Lauchner | | CSUMB DIG TEAM SEASIDE RQA | 9 1 |
| Joe Remington | | CSUMB DIG TEAM | 10 |
| Bob Smith | | Escort Seaside RQA CSUMB DIG TEAM | 8 2 |
| Bill Raasch | | CSUMB DIG TEAM SEASIDE RQA | 9 1 |
| Josh Laroe | | CSUMB DIG TEAM | 10 |
| Andrew Caldwell | | CSUMB DIGTEAM | 10 |
| Eric Gonzalez | | CSUMB DIG TEAM | 10 |
| Mark Pasztalaniec | | CSUMB DIG TEAM PARKER FLATS SWEEP TEAM | 2 6 |
| Steve Hendricks | | CSUMB DIG TEAM | 10 |
| Mitchell Adams | | CSUMB DIG TEAM PARKER FLATS SWEEP TEAM | 2 8 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 2 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 150 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 2 April 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |

4-2-09
C3H4G9
TC



parker flats



Daily Report

Date: 3 April 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, temps in the low 60's, winds 5-10 mph.

I. Work Summary:

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

One Technician provided UXO support for SEI in Seaside RQA area.

One team of (3) technicians excavated (left in place) targets in CSUMB area.

One team of (3) technicians assisted QC in CSUMB area.

One team of (3) technicians surface swept grids (C3H5G1, C3H4G0) in Parker flats area. (2) Signal, ground, Illum, M125 series, (1) Grenade, hand, practice, M69, numerous small arms. (3 lbs MEC scrap), (50 lbs scrap).

MD found in CSUMB area: n/a

Scrap found in CSUMB area: large bolts, cables, wire, nails, building debris, aluminum cans, concrete, military meal scrap, auto parts, cable tie downs, (25 lbs)

Comments: Working on last of the left in place targets in CSUMB which are heavily contaminated with scrap, taking longer than normal as most are backhoe digs.

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|---|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | CSUMB DIG TEAM | 8 |
| Tony Clark | | PARKER FLATS SWEEP TEAM | 8 |
| Matt Lauchner | | CSUMB DIG TEAM | 8 |
| Joe Remington | | Seaside RQA | 8 |
| Bob Smith | | Escort Seaside RQA PARKER FLATS SWEEP TEAM | 5 3 |
| Bill Raasch | | CSUMB DIG TEAM | 5 |
| Josh Laroe | | CSUMB DIG TEAM | 10 |
| Andrew Caldwell | | CSUMB DIGTEAM | 10 |
| Eric Gonzalez | | PARKER FLATS SWEEP TEAM | 8 |
| Mark Pasztalaniec | | Sick | 8 |
| Steve Hendricks | | CSUMB DIG TEAM | 10 |
| Mitchell Adams | | PARKER FLATS SWEEP TEAM | 8 |

| | | |
|--|--|--|
| | | |
|--|--|--|

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 2 | 8 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 16 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 16 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 3 April 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 6 April 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and warm, temps in the 70's, winds 5-10 mph.

I. Work Summary:

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

One Technician provided UXO support for SEI in Seaside area while road maintenance was done on the blue line.

One team of (3) technicians assisted QC in CSUMB area.

Two teams of (3) technicians surface swept grids (C2H4H0, C3H5H1, C3H5G3, C3H4D5, C3H4C5, C3H4C6, C3H4B6) in Parker flats area. (1) Signal, ground, illum, M125 series, (2) Grenade, hand, practice, M2, (1) Flare, surface, trip, M49, (2) Grenade, hand, smoke, M18, (1) Signal, Illumination, M19A1, numerous small arms. (12 lbs MEC scrap), (109 lbs scrap).

Comments: Working on last of the left in place targets in CSUMB which are heavily contaminated with scrap, taking longer than normal as most are backhoe digs.

II. Instructions Received:

None

III. Safety Comments:

See daily safety report.

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|------------------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | CSUMB DIG TEAM | 10 |
| Tony Clark | | PARKER FLATS SWEEP TEAM | 10 |
| Matt Lauchner | | PARKER FLATS SWEEP TEAM | 10 |
| Joe Remington | | PARKER FLATS SWEEP TEAM | 10 |
| Bob Smith | | PARKER FLATS SWEEP TEAM | 10 |
| Bill Raasch | | CSUMB DIG TEAM | 10 |
| Josh Laroe | | CSUMB DIG TEAM | 10 |
| Andrew Caldwell | | CSUMB DIGTEAM | 10 |
| Eric Gonzalez | | PARKER FLATS SWEEP TEAM | 10 |
| Mark Pasztalaniec | | Sick | 8 |
| Steve Hendricks | | Escort SEI blue line scrape | 10 |
| Mitchell Adams | | PARKER FLATS SWEEP TEAM | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 2 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 150 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 6 April 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 7 April 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Rain scattered throughout the day , temps in the 70's, winds 5-10 mph.

I. Work Summary:

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

One Technician provided UXO support for SEI in Seaside area while road maintenance was done on the blue line.

One Technician provided UXO support for SEI in the Parker Flats area for brush cutting.

One team of (3) technicians assisted QC in CSUMB area.

Two teams of (3) technicians surface swept grids(C3H5G2, C3H5G5, C3H5F5, C3H5D6, C3H4C7, C3H4B7, C3H4B5) in Parker flats area. (3) Signal, ground, Illum, M125 series, (2) fuze, grenade, hand, practice, M205 series, (1) Grenade, hand, smoke, M18, numerous small arms. (3.75 lbs MEC scrap), (46.5 lbs scrap).

Comments: Finished up last of QC in the CSUMB area.

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary **Squibs found in grid C3H5G5 Will have coordinates for location on Wed.**

| Type | Quantity | condition | Disposition |
|--------------------------------|----------|-----------|------------------------|
| Squib, electric OE Model # 426 | 5 each | Live | Stored in magazine 765 |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|------------------------------------|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | CSUMB DIG TEAM | | 5 |
| | PARKER FLATS SWEEP TEAM | | 4 |
| Tony Clark | PARKER FLATS SWEEP TEAM | | 9 |
| Matt Lauchner | PARKER FLATS SWEEP TEAM | | 9 |
| Joe Remington | PARKER FLATS SWEEP TEAM | | 9 |
| Bob Smith | PARKER FLATS SWEEP TEAM | | 9 |
| Bill Raasch | CSUMB DIG TEAM | | 5 |
| | PARKER FLATS SWEEP TEAM | | 4 |
| Josh Laroe | ESCORT SEI (PARKER FLATS) | | 10 |
| Andrew Caldwell | CSUMB DIGTEAM | | 5 |
| | PARKER FLATS SWEEP TEAM | | 4 |
| Eric Gonzalez | PARKER FLATS SWEEP TEAM | | 9 |
| Mark Pasztalaniec | Sick | | 8 |
| Steve Hendricks | Escort SEI blue line scrape | | 10 |
| Mitchell Adams | PARKER FLATS SWEEP TEAM | | 9 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|--------------------------------------|
| GATOR / ATV/ ARGO | 2 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 150 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 7 April 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 8 April 2009 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Rain scattered in the morning, temps in the 70's, winds 5-10 mph.

I. Work Summary:

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

One Technician provided UXO support for SEI in Seaside area while road maintenance was done on the blue line.

One Technician provided UXO support for SEI in the Parker Flats area for brush cutting.

Two teams of (3) technicians surface swept grids(C3H4A5, C3H5D5, C3H5F3, C3H5F4, C3H4A4, C3H4A6,) in Parker flats area. (2) Signal, ground, illum, M125 series, (1) Grenade, hand, smoke, M18, (1) Grenade, hand, practice, MK2, (1) Grenade, rifle, AT, practice, M29, (1) Mine, Apers, practice, M16, (numerous small arms. (17.5 lbs MEC scrap), (198.5 lbs scrap).

One team of (3) technicians reacquired and excavated QC points in Seaside RQA area.

Comments:

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|----------------------------------|----------|-----------|--------------------------|
| Flare, surface, trip, M49 series | 1 each | Live | Stored in field magazine |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|--|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | SEASIDE RQA PARKER FLATS SWEEP TEAM | | 8 2 |
| Tony Clark | PARKER FLATS SWEEP TEAM | | 10 |
| Matt Lauchner | PARKER FLATS SWEEP TEAM | | 10 |
| Joe Remington | PARKER FLATS SWEEP TEAM | | 10 |
| Bob Smith | PARKER FLATS SWEEP TEAM | | 10 |
| Bill Raasch | PARKER FLATS SWEEP TEAM SEASIDE RQA | | 2 8 |
| Josh Laroe | ESCORT SEI (PARKER FLATS) | | 10 |
| Andrew Caldwell | PARKER FLATS SWEEP TEAM SEASIDE RQA | | 2 8 |
| Eric Gonzalez | PARKER FLATS SWEEP TEAM | | 10 |
| Mark Pasztalaniec | Sick | | 8 |
| Steve Hendricks | Escort SEI blue line scrape | | 10 |
| Mitchell Adams | PARKER FLATS SWEEP TEAM | | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|--------------------------------------|
| GATOR / ATV/ ARGO | 2 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 150 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 8 April 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 9 April 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Rain scattered in the morning, temps in the 70's, winds 5-10 mph.

I. Work Summary:

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

One Technician provided UXO support for SEI in Seaside area while road maintenance was done on the blue line.

One teams of (3) technicians surface swept grids(C3G5A7, C3G5A8, C3F5J9, C3H5F2) in Parker flats area. MD FOUND: (1) Grenade, hand, smoke, M18, (1) Fuze, grenade, hand, M10 series, numerous small arms. (6.5 lbs MEC scrap), (35 lbs scrap).

Two teams of (3) technicians excavated post scrape points in Seaside RQA area in the following grids: C2A3D8, C2A4D4, C2A3B8, C2A3C7, C2A3C8, C2A3D7, C2A3B7.

One team of two technicians reacquired points in SEA-4 RQA area. (369 total)

Comments:

II. Instructions Received:

None

III. Safety Comments:

See daily safety report:

IV. UXO Summary

Live grenade fuze found in Grid C2A3D7 flag # 1001

| Type | Quantity | condition | Disposition |
|----------------------------------|----------|-----------|--------------------------|
| Fuze, grenade, hand, M205 series | 1 each | Live/DMM | Stored in field magazine |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|--|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | SEASIDE RQA DIG TEAM LEADER | | 10 |
| Tony Clark | PARKER FLATS SWEEP TEAM SEASIDE RQA DIG TEAM LEADER | | 5 5 |
| Matt Lauchner | REACQUIRE TEAM SEASIDE RQA | | 10 |
| Joe Remington | PARKER FLATS DIG TEAM | | 5 |
| Bob Smith | PARKER FLATS SWEEP TEAM SEASIDE RQA DIG TEAM | | 5 5 |
| Bill Raasch | SEASIDE RQA DIG TEAM | | 10 |
| Josh Laroe | REACQUIRE TEAM SEASIDE RQA | | 10 |
| Andrew Caldwell | SEASIDE RQA DIG TEAM | | 10 |
| Eric Gonzalez | PARKER FLATS SWEEP TEAM SEASIDE RQA DIG TEAM | | 5 5 |
| Mark Pasztalaniec | SICK | | 8 |
| Steve Hendricks | Escort SEI blue line scrape SEASIDE RQA DIG TEAM | | 8 2 |
| Mitchell Adams | | | |
| | | | |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|--------------|
| GATOR / ATV/ ARGO | 2 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 150 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 9 April 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 10 April 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Clear sky, temps in the 70's, winds 5-10 mph.

I. Work Summary:

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

Two teams of (3) technicians excavated post scrape points in Seaside RQA area in the following grids: C2A4D5, C2A4D4, C2A4E5, C2A4G8. (138 targets)

One team of two technicians reacquired points in SEA-4 RQA area. (257 total)

One team of two technicians set grid corners in Parker Flats area.

Comments:

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary **No MEC found today.**

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|------------------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 8 |
| Jack Kristensen | | SEASIDE RQA DIG TEAM LEADER | 8 |
| Tony Clark | | SEASIDE RQA DIG TEAM LEADER | 8 |
| Matt Lauchner | | REACQUIRE TEAM SEASIDE RQA | 8 |
| Joe Remington | | REACQUIRE GRIDS PF | 8 |
| Bob Smith | | SEASIDE RQA DIG TEAM | 8 |
| Bill Raasch | | SEASIDE RQA DIG TEAM | 8 |
| Josh Laroe | | REACQUIRE TEAM SEASIDE RQA | 8 |
| Andrew Caldwell | | SEASIDE RQA DIG TEAM | 8 |
| Eric Gonzalez | | SEASIDE RQA DIG TEAM | 8 |
| Mark Pasztalaniec | | | |
| Steve Hendricks | | SEASIDE RQA DIG TEAM | 8 |
| Mitchell Adams | | REACQUIRE GRIDS PF | 8 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 2 | 0 |
| WESTON PICKUP TRUCKS | 8 | 70 |
| WHITE METAL DETECTORS | 4 | 16 |
| SCHONSTEDTS METAL DETECTORS | 22 | 24 |
| HAND HELD RADIOS | 16 | 104 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 16 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 10 April 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 13 April 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Clear sky, temps in the 70's, winds 5-10 mph.

I. Work Summary:

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

Two teams of (3) technicians and one team of (2) technicians excavated post scrape points in Seaside RQA area in the following grids: (240 dug), C2A4E4, C2A4F5, C2A4E5, C2A4G8, C2A4H0, C2A4G9, C2A5H2, C2A5H3, C2A3A7.

One technician reacquired points in SEA-4 RQA area. (35 total)

One technician provided UXO support for Pacific fire wood and SEI in Parker Flats area. Pacific fire and wood cut grass/oak vines in (10) grids.

One technician assisted with Geophysics in the CSUMB area.

Comments:

II. Instructions Received: None

III. Safety Comments: See daily safety report:

IV. UXO Summary **No MEC found today.**

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
|------|----------|-----------|-------------|

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|--|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | | | |
| Tony Clark | SEASIDE RQA DIG TEAM LEADER PARKER FLATS SWEEP TEAM LEADER | | 5 5 |
| Matt Lauchner | SEASIDE RQA DIG TEAM LEADER PARKER FLATS SWEEP TEAM LEADER | | 5 5 |
| Joe Remington | SEASIDE RQA DIG TEAM CSUMB RQA DATA COLLECTION PARKER FLATS GRID STAKES | | 2 5 3 |
| Bob Smith | PARKER FLATS ESCORT | | 10 |
| Bill Raasch | SEASIDE RQA DIG TEAM PARKER FLATS SWEEP TEAM | | 5 5 |
| Josh Laroe | SEASIDE RQA DIG TEAM PARKER FLATS SWEEP TEAM | | 5 5 |
| Andrew Caldwell | SEASIDE RQA DIG TEAM LEADER PARKER FLATS GRID STAKES | | 5 5 |
| Eric Gonzalez | SEASIDE RQA DIG TEAM PARKER FLATS DIG TEAM | | 5 5 |
| Mark Pasztalaniec | | | |
| Steve Hendricks | SEASIDE RQA DIG TEAM PARKER FLATS GRID STAKES | | 5 1 |

| | | |
|----------------|-----------------------------|----|
| Mitchell Adams | SEASIDE RQA DIG TEAM | 10 |
| | | |

| b. Equipment | totals | hours |
|--|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 2 | 0 |
| WESTON PICKUP TRUCKS | 8 | 70 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 150 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: Moved teams from Seaside 4 RQA to Parker Flats at 1200 hrs due to high winds. | | |
| VII. Signature(s) | | 14 April 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 14 April 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Clear sky, temps in the 70's, winds very strong in the late morning, afternoon.

I. Work Summary:

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

Two teams of (3) technicians excavated post scrape points in Seaside RQA area in the following grids: (95 dug) C2A4H9, C2A4H0, C2A4H8, C2A5H2.

One technician provided UXO support for Pacific fire wood and SEI in Parker Flats area. Pacific fire and wood cut grass/oak vines in (17) grids.

One technician assisted with Geophysics in the CSUMB area.

Two technicians set grid corners in Parker Flats area.

Two teams of (3) technicians swept the following grids in Parker Flats area: C3G5A9,

C3F5J8, C3F5J7, C3G5A0, C3G5B0.

Comments:

II. Instructions Received: None

III. Safety Comments: High Winds.

IV. UXO Summary **One item found in Parker Flats area, grid C3H4C8.**

| Type | Quantity | condition | Disposition |
|-------------------------------------|--|------------|------------------------|
| Flare, surface, trip, M49 | 1 ea | DMM (live) | Stored in Magazine 765 |
| | | | |
| | | | |
| b. Demolition Supplies Used: none | | | |
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | | | |
| Tony Clark | SEASIDE RQA DIG TEAM LEADER PARKER FLATS SWEEP TEAM LEADER | | 5 5 |
| Matt Lauchner | SEASIDE RQA DIG TEAM LEADER PARKER FLATS SWEEP TEAM LEADER | | 5 5 |
| Joe Remington | SEASIDE RQA DIG TEAM CSUMB RQA DATA COLLECTION PARKER FLATS GRID STAKES | | 2 5 3 |
| Bob Smith | PARKER FLATS ESCORT | | 10 |
| Bill Raasch | SEASIDE RQA DIG TEAM PARKER FLATS SWEEP TEAM | | 5 5 |
| Josh Laroe | SEASIDE RQA DIG TEAM PARKER FLATS SWEEP TEAM | | 5 5 |
| Andrew Caldwell | SEASIDE RQA DIG TEAM LEADER PARKER FLATS GRID STAKES | | 5 5 |
| Eric Gonzalez | SEASIDE RQA DIG TEAM PARKER FLATS DIG TEAM | | 5 5 |
| Mark Pasztalaniec | | | |

| | | |
|-----------------|--|--------|
| Steve Hendricks | SEASIDE RQA DIG TEAM PARKER FLATS GRID STAKES | 5 1 |
| Mitchell Adams | SEASIDE RQA DIG TEAM | 10 |
| | | |

| b. Equipment | totals | hours |
|--|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 2 | 0 |
| WESTON PICKUP TRUCKS | 8 | 70 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 150 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: Moved teams from Seaside 4 RQA to Parker Flats at 1200 hrs due to high winds. | | |
| VII. Signature(s) | | 14 April 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 15 April 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Clear sky, temps in the 70's, winds very strong in the late morning, afternoon.

I. Work Summary:

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

Two teams of (3) technicians excavated post scrape points in Seaside RQA area in the following grids: (84 digs). C2A4F5, C2B5B7, C2B5B9, C2A5H1, C2A5H2, C2B5A7, C2B5A8, C2B5A9.

One technician provided UXO support for Pacific fire wood and SEI in Parker Flats area.

One technician assisted with Geophysics in the CSUMB area.

One team of (2) technicians swept the following grids in Parker Flats area: C3H4F9, C3H4F0, C3H5F1

One team of (3) technicians swept the following grids in Parker Flats area: C3G5B9, C3G5B8.

Site visit by Malcolm Pirnie and DTSC.

Weekly construction meeting.

Munitions Debris in Parker Flats: Signal, ground, Illumination, M125 (5 ea), Fuze, grenade, hand, M10 (1ea), Grenade, hand, practice, M69 (1ea), Grenade, hand, smoke, M18 (1ea), Rocket, 2.36" practice, M7 (1ea).

Comments:

II. Instructions Received: None

III. Safety Comments: High Winds.

IV. UXO Summary **No MEC ITEMS FOUND TODAY.**

| Type | Quantity | condition | Disposition |
|-------------------------------------|----------|---|-------------|
| | | | |
| | | | |
| | | | |
| b. Demolition Supplies Used: none | | | |
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | PARKER FLATS SWEEP TEAM LEADER | 10 |
| Tony Clark | | SEASIDE RQA DIG TEAM LEADER PARKER FLATS SWEEP TEAM LEADER | 4 6 |
| Matt Lauchner | | PARKER FLATS SWEEP TEAM LEADER CSUMB RQA | 9 1 |
| Joe Remington | | SEASIDE RQA DIG TEAM PARKER FLATS SWEEP TEAM | 4 6 |
| Bob Smith | | PARKER FLATS ESCORT PARKER FLATS SWEEP TEAM | 8 2 |
| Bill Raasch | | SEASIDE RQA DIG TEAM PARKER FLATS SWEEP TEAM | 4 6 |
| Josh Laroe | | PARKER FLATS SWEEP TEAM CSUMB RQA | 9 1 |
| Andrew Caldwell | | CSUMB DATA COLLECTION PARKER FLATS GRID STAKES | 8 2 |
| Eric Gonzalez | | PTO | 8 |
| Mark Pasztalaniec | | | |

| | | |
|-----------------|--|--------|
| Steve Hendricks | SEASIDE RQA DIG TEAM PARKER FLATS GRID STAKES | 5 1 |
| Mitchell Adams | SEASIDE RQA DIG TEAM | 10 |
| | | |

| b. Equipment | totals | hours |
|---|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 2 | 0 |
| WESTON PICKUP TRUCKS | 8 | 70 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 150 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: WILL GET (LIP) TARGETS IN SEA-4 RQA TOMORROW WITH BACKHOE. | | |
| VII. Signature(s) | | 15 April 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 16 April 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Clear sky, temps in the 70's, winds very strong in the late morning, afternoon.

I. Work Summary:

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

One UXO technician provided support for Pacific fire wood and SEI in Parker Flats area.

One UXO technician assisted with Geophysics in the SEA-4 RQA area.

Two teams of (3) UXO technicians each swept the following grids in Parker Flats area: C3G5B7, C3H4A7, C3A4C4, C3H4C9, C3H4B4, C3H4F7, C3H4F5, C3H4F6, C3H4F8

One team of (3) UXO technicians surface swept the lay down area for CSUMB scrape.

One team of (3) UXO technicians investigated (6) Geophysical QC picks in the CSUMB area. .

Munitions Debris in Parker Flats: Signal, ground, Illumination, M125 (8 ea), Fuze, grenade, hand, M10 (3 ea), Grenade, hand, smoke, M18 (2 ea), Flare, surface, trip, M49 (1 ea), Projectile, 75mm, Shrapnel, MK1 (1ea), Signal, illumination, ground, parachute, rifle, M19 series (1 ea)

Comments:

II. Instructions Received: None

III. Safety Comments:

IV. UXO Summary **One item found in grid C3G5B7 in Parker Flats.**

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
|------|----------|-----------|-------------|

| | | | |
|-------------------------------------|---|----------|--------------------------|
| Grenade, hand, smoke, M18 | 1 ea | DMM-live | Stored in field magazine |
| | | | |
| | | | |
| | | | |
| b. Demolition Supplies Used: none | | | |
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | PARKER FLATS SWEEP TEAM LEADER | | 10 |
| Tony Clark | SEASIDE RQA DIG TEAM LEADER PARKER FLATS SWEEP TEAM LEADER | | 4 6 |
| Matt Lauchner | CSUMB RQA | | 10 |
| Joe Remington | PARKER FLATS SWEEP TEAM | | 10 |
| Bob Smith | CSUMB RQA | | 10 |
| Bill Raasch | SEASIDE RQA DIG TEAM | | 10 |
| Josh Laroe | PARKER FLATS SWEEP TEAM | | 10 |
| Andrew Caldwell | SEASIDE RQA DIG TEAM | | 10 |
| Eric Gonzalez | CSUMB RQA | | 10 |
| Mark Pasztalaniec | | | |
| Steve Hendricks | PARKER FLATS GRID STAKES | | 10 |
| Mitchell Adams | PARKER FLATS GRID STAKES | | 10 |
| | | | |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|---------------|
| GATOR / ATV/ ARGO | 2 | 0 |
| WESTON PICKUP TRUCKS | 8 | 70 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 150 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 16 April 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 17 April 2009 Contract Number: _____

Delivery Order Number: _____ Location: FT ORD

Weather Conditions: Clear sky, temps in the 70's, winds 5-10 mph

I. Work Summary: Most of the crew did not work today due to the Sea Otter classic bike race which closed access to our site.

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

Two UXO technician assisted with Geophysics in the SEA-4 RQA area.

Two UXO technicians checked out several areas in county North area.

Munitions Debris in Parker Flats: N/A

Comments:

II. Instructions Received: None

III. Safety Comments:

IV. UXO Summary

| | | | |
|--|--|--|--|
| | | | |
|--|--|--|--|

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|---------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 8 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 8 |
| Jack Kristensen | | | |
| Tony Clark | | SEA-4 RQA | 8 |
| Matt Lauchner | | | |
| Joe Remington | | | |
| Bob Smith | | | |
| Bill Raasch | | | |
| Josh Laroe | | | |
| Andrew Caldwell | | | |
| Eric Gonzalez | | SEA-4 RQA | 8 |
| Mark Pasztalaniec | | | |
| Steve Hendricks | | | |
| Mitchell Adams | | | |
| | | | |

| b. Equipment | totals | hours |
|--|------------------------------------|---------------|
| GATOR / ATV/ ARGO | 2 | 8 |
| WESTON PICKUP TRUCKS | 8 | 32 |
| WHITE METAL DETECTORS | 4 | 8 |
| SCHONSTEDTS METAL DETECTORS | 22 | 16 |
| HAND HELD RADIOS | 16 | 48 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 8 |
| VI. Comments/Concerns: Called off the backhoe, hertz will pick it up on Monday morning. | | |
| VII. Signature(s) | | 17 April 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor Bruce Moe | |



Daily Report

Date: 20 April 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Clear sky, little winds, very hot, temp in the high 80's.

I. Work Summary:

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

Two UXO technician assisted with Geophysics in the SEA-4 RQA area.

One UXO technician assisted with the sorting of oversize material at the old sift plant location in Seaside 1.

One team of (3) UXO technicians investigated (30) no contacts in the SEA-4 RQA area.

One team of (3) UXO technicians completed schonstedt assisted surface sweeps in the following grid in parker flats area: C3H4C0

One team of (3) UXO technicians completed schonstedt assisted surface sweeps in the following grids in parker flats area: C3A4A0, C3H5A1, C3H5A2, C3H5A3, C3H5A4, C3H5A5

One team of (3) UXO technicians completed schonstedt assisted surface sweeps in the following grids in parker flats area: C3H4E8, C3H4E5, C3H4E6, C3H4F4, C3H4E9, C3H4E0

Munitions Debris in Parker Flats: Signal, illumination, ground, M125 series, (5ea). Fuze, grenade, hand, M10, (2 ea). Small arms (7.62 and .30 cal.)

Comments:

II. Instructions Received:

None

III. Safety Comments:

IV. UXO Summary

DMM-Fuze, grenade, hand, practice, M205 series (23 ea), Fuze, grenade, hand, M10 series, (1ea).

| Type | Quantity | condition | Disposition |
|--|----------|--------------------------------------|--------------------------|
| Fuze, grenade, hand, practice, M205 series | 23 ea | DMM-live | Stored in field magazine |
| Fuze, grenade, hand, M10 series | 1 ea | DMM-Live | Stored in field magazine |
| | | | |
| b. Demolition Supplies Used: none | | | |
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats sweep team | 10 |
| Tony Clark | | Parker flats sweep team | 10 |
| Matt Lauchner | | SEA-4 RQA PARKER FLATS SWEEP TEAM | 5 5 |
| Joe Remington | | SEA-4 RQA PARKER FLATS SWEEP TEAM | 5 5 |
| Bob Smith | | Parker flats sweep team | 10 |
| Bill Raasch | | SEA-1 SOIL SIFTING | 10 |
| Josh Laroe | | SEA-4 RQA PARKER FLATS SWEEP TEAM | 5 5 |
| Andrew Caldwell | | SEA-4 RQA | 10 |
| Eric Gonzalez | | PARKER FLATS SWEEP TEAM | 10 |
| Mark Pasztalaniec | | SEA-4 RQA | 10 |

| | | |
|-----------------|-------------------------|----|
| Steve Hendricks | PARKER FLATS SWEEP TEAM | 10 |
| Mitchell Adams | PARKER FLATS SWEEP TEAM | 10 |
| | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 100 |
| HAND HELD RADIOS | 16 | 150 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 20 April 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 21 April 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Clear sky, little winds, very hot, temp in the high 80's.

I. Work Summary:

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

One UXO technician assisted with the sorting of oversize material at the old sift plant location in Seaside 1.

One team of (3) UXO technicians completed schonstedt assisted surface sweeps in the following grid in parker flats area: C3H5C1, C3H5E3, C3H5E2, C3H5E1, C3H5E4,

One UXO technician assisted with data collection in the CSUMB area.

8 hr HAZWAPER training for 8 technicians.

Munitions Debris in Parker Flats: Signal, illumination, ground, M125 series, (4 ea). Fuze, grenade, hand, M10, (2 ea). Small arms (7.62 and .30 cal., and 5.56), grenade, hand, smoke, M18 (1 ea), grenade, hand, practice, Mk2 (3 ea).

Comments:

II. Instructions Received:

None

III. Safety Comments:

IV. UXO Summary

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|--|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | Parker flats sweep team | | 10 |
| Tony Clark | 8 hr refresher | | 8 |
| Matt Lauchner | 8 hr refresher | | 8 |
| Joe Remington | CSUMB DATA COLLECTION | | 11 |
| Bob Smith | PARKER FLATS SWEEP TEAM | | 10 |
| Bill Raasch | SEASIDE SIFT PLANT OVERSIZE MATERIAL SORTING | | 10 |
| Josh Laroe | PARKER FLATS SWEEP TEAM | | 10 |
| Andrew Caldwell | 8 hr refresher | | 8 |
| Eric Gonzalez | PARKER FLATS SWEEP TEAM | | 10 |
| Mark Pasztalaniec | 8 HR REFRESHER | | 8 |
| Steve Hendricks | 8 HR REFRESHER | | 8 |
| Mitchell Adams | 8 HR REFRESHER | | 8 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 8 | 70 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 50 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 10 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 21 April 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |



Daily Report

Date: 22 April 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Clear sky, little winds, very hot, temp in the high 80's.

I. Work Summary:

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

All UXO technicians worked in the CSUMB area clearing out scrape areas and greater than 100 mv readings.

Munitions Debris in Parker Flats: n/a

Comments:

II. Instructions Received:

None

III. Safety Comments:

IV. UXO Summary

No MEC or DMM found today.

| Type | Quantity | condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|---------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | csumb | 10 |
| Tony Clark | | csumb | 10 |
| Matt Lauchner | | csumb | 10 |
| Joe Remington | | csumb | 10 |
| Bob Smith | | csumb | 10 |
| Bill Raasch | | csumb | 10 |
| Josh Laroe | | csumb | 10 |
| Andrew Caldwell | | csumb | 10 |
| Eric Gonzalez | | csumb | 10 |
| Mark Pasztalaniec | | csumb | 10 |
| Steve Hendricks | | csumb | 10 |
| Mitchell Adams | | csumb | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 22 April 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |



Daily Report

Date: 23 April 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Clear sky, little winds, cool with temps in the 70's

I. Work Summary:

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

One UXO technician supported CSUMB scrape area.

One UXO technician surveyed in grid corners in Parker Flats area.

3 teams of (3) UXO technicians each completed surface sweep of the following grids in Parker Flats: C3H4D6,C3H4D7,C3H4D8,C3H4D9,C3H4A8,C3H4A9,C3H4B8,C3F5F5,C3F5G5,C3F5G6,C3F5H6,C3F5H7,C3F5I8,C3F5I7.

Munitions Debris in Parker Flats: Signal, illumination, ground, M125 (8 ea). Grenade, hand, smoke, M18, (4 ea). Grenade, hand, practice, MK2, (2 ea). Fuze, grenade, hand, M10 series, (1 ea).

Comments:

II. Instructions Received: None

III. Safety Comments:

IV. UXO Summary **Below items found in Parker Flats area.**

| Type | Quantity | Condition | Disposition |
|-------------------------------------|----------|-----------|----------------|
| Grenade, hand, practice, MK2 | 1 ea | DMM-Live | Magazine 765 |
| Fuze, grenade, hand, practice, M205 | 25 ea | DMM-Live | Magazine 765 |
| Flare, surface, trip, M49 | 1 ea | DMM-Live | Field Magazine |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|---------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats | 10 |
| Tony Clark | | Parker flats | 10 |
| Matt Lauchner | | sick | 8 |
| Joe Remington | | Parker flats | 10 |
| Bob Smith | | Parker flats | 10 |
| Bill Raasch | | Parker flats | 10 |
| Josh Laroe | | Parker flats | 10 |
| Andrew Caldwell | | CSUMB | 10 |
| Eric Gonzalez | | Parker flats | 10 |
| Mark Pasztalaniec | | Parker flats | 10 |
| Steve Hendricks | | Parker flats | 10 |
| Mitchell Adams | | Parker flats | 10 |
| | | | |

| b. Equipment | totals | hours |
|--|-----------------------|---------------|
| GATOR / ATV/ ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 100 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: Began scrape of CSUMB RQA area today. | | |
| VII. Signature(s) | | 23 April 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 24 April 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Clear sky, high winds, cool with temps in the 70's

I. Work Summary:

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

One UXO technician supported CSUMB scrape area.

Two UXO technician surveyed in grid corners in Parker Flats area.

3 teams of (3) UXO technicians each completed surface sweep of the following grids in Parker Flats:

C3H4B9, C3H4B0, C3H5D1, C3H4D0, C3G5B6, C3G5A6, C3F5J6, C3F5I6.

Munitions Debris in Parker Flats: Signal, illumination, ground, M125 (8 ea). Grenade, hand, smoke, M18, (1 ea). Grenade, hand, practice, MK2, (1 ea). Grenade, hand, practice, M69, (1ea).

Comments:

II. Instructions Received:

None

III. Safety Comments:

IV. UXO Summary

No MEC items found today.

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|----------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | |
| Jack Kristensen | | Parker flats | 8 |
| Tony Clark | | Parker flats | 8 |
| Matt Lauchner | | Parker flats | 8 |
| Joe Remington | | Parker flats | 8 |
| Bob Smith | | Parker flats | 8 |
| Bill Raasch | | Parker flats/survey | 8 |
| Josh Laroe | | Parker flats | 8 |
| Andrew Caldwell | | CSUMB | 8 |
| Eric Gonzalez | | Parker flats | 8 |
| Mark Pasztalaniec | | Parker flats/survey | 8 |
| Steve Hendricks | | Parker flats | 8 |
| Mitchell Adams | | Parker flats | 8 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 2 | 0 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 72 |
| HAND HELD RADIOS | 16 | 128 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 32 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 24 April 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |



Daily Report

Date: 27 April 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Clear sky, high winds, cool with temps in the 70's

I. Work Summary:

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

One UXO technician supported CSUMB scrape area.

One UXO technician assisted with oversize material sorting in the Sea-4 sift plant location.

3 teams of (3) UXO technicians each completed surface sweep of the following grids in Parker Flats:

C3G5E8, C3G5E7, C3D5D7, C3G5C7, C3G5D8, C3G5C8, C3H5D4, C3H5D5, C3H5D2, C3H5D3, C3H5B3, C3H5B2, C3H5B1

Munitions Debris in Parker Flats: Signal, illumination, ground, M125 (15 ea). Grenade, hand, smoke, M48, (1 ea). Grenade, hand, practice, MK2, (1 ea). Flare, surface, trip, M49, (1 ea). Fuze, grenade, hand, smoke, M10 (1 ea).

Comments:

II. Instructions Received:

None

III. Safety Comments:

IV. UXO Summary

MEC items found today.

| Type | Quantity | Condition | Disposition |
|--|----------|-----------|--------------------------|
| Pot, 10 lb, HC, smoke | 2 ea | DMM-live | Stored in field magazine |
| Signal, ground, Illumination, parachute, M19 series. | 5 ea | DMM-live | Stored in field magazine |

| | | | |
|-------------------------------------|-------------------------------|----------|--------------------------|
| Grenade, hand, smoke, M18 | 1 | DMM-live | Stored in field magazine |
| | | | |
| b. Demolition Supplies Used: none | | | |
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | Parker flats | | 10 |
| Tony Clark | Parker flats | | 10 |
| Matt Lauchner | Parker flats | | 10 |
| Joe Remington | Parker flats | | 10 |
| Bob Smith | Parker flats | | 10 |
| Bill Raasch | Parker flats | | 10 |
| Josh Laroe | Parker flats Sea-4 | | 5 5 |
| Andrew Caldwell | CSUMB | | 10 |
| Eric Gonzalez | Parker flats | | 10 |
| Mark Pasztalaniec | Parker flats | | 10 |
| Steve Hendricks | PTO | | 8 |
| Mitchell Adams | vacation | | 8 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 2 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 100 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 27 April 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 28 April 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Clear sky, high winds, cool with temps in the 70's

I. Work Summary:

Work accomplished:

Roadway construction crew (Raminha) did not require any UXO support today.

One UXO technician supported CSUMB scrape area.

One UXO technician assisted with oversize material sorting in the Sea-4 sift plant location.

3 teams of (3) UXO technicians each completed surface sweep of the following grids in Parker Flats:

C3G5D6, C3G5D5, C3G5E6, C3G5E5, C3G5C6, C3H5E5, C3H5C2, C3H5C3, C3F5H4, C3F5H5, C3F5I4, C3F5I5, C3F5F4, C3F5F3

One team of (5) UXO technicians excavated 68 anomalies in the County North area.

Munitions Debris in Parker Flats: Signal, illumination, ground, M125 (8 ea). Grenade, hand, practice, M69, (1 ea). Grenade, hand, smoke, M18 (1 ea).

Munitions Debris in County North: Grenade, hand, practice, MK2 (1ea), Signal, illumination, ground, M125 (1 ea), numerous small arms.

Comments: Scrape in CSUMB on schedule, should be done by end of work Thursday.

II. Instructions Received: None

III. Safety Comments:

IV. UXO Summary **No MEC items found today.**

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|--------------------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats County north | 6 4 |
| Tony Clark | | Parker flats | 10 |
| Matt Lauchner | | Parker flats | 10 |
| Joe Remington | | Parker flats | 10 |
| Bob Smith | | Parker flats | 10 |
| Bill Raasch | | Parker flats County north | 6 4 |
| Josh Laroe | | Sea-4 | 10 |
| Andrew Caldwell | | CSUMB | 10 |
| Eric Gonzalez | | Parker flats County north | 6 4 |
| Mark Pasztalaniec | | Parker flats | 8 |
| Steve Hendricks | | Parker flats | 10 |
| Mitchell Adams | | Parker Flats | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 2 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 100 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 28 April 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 29 April 2009 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Clear sky, high winds, cool with temps in the 70's

I. Work Summary:

Work accomplished:

Weekly construction meeting.

One UXO technician supported CSUMB scrape area operations.

One UXO technician assisted with oversize material sorting in the Sea-1 sift plant location.

2 teams of (3) UXO technicians and 1 team of (4) UXO technicians completed surface sweep of the following grids in Parker Flats: C3F5H3, C3F5G3, C3F5G4, C3H5B6, C3H5B5, C3H5B4, C3H5C4, C3H5C5, C3F5J5, C3G5A5, C3G5B5, C3G5C5, C3G5E4, C3G5E3.

Roadway construction crew (Raminha) did not require any UXO support today.

Munitions Debris in Parker Flats: Signal, illumination, ground, M125 (13 ea). Fuze, grenade, hand, M10 (1 ea).

Equipment comments: 2 of the 5 schonstedt's that went out for repairs came back today.

II. Instructions Received: Continue to work in CSUMB and Parker Flats areas.

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **No MEC items found today.**

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|-------------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats | 10 |
| Tony Clark | | Parker flats | 10 |
| Matt Lauchner | | Parker flats | 10 |
| Joe Remington | | Parker flats | 10 |
| Bob Smith | | Parker flats | 10 |
| Bill Raasch | | Parker flats | 10 |
| Josh Laroe | | Sea-4 Parker flats | 8 2 |
| Andrew Caldwell | | CSUMB | 10 |
| Eric Gonzalez | | Parker flats | 10 |
| Mark Pasztalaniec | | Parker flats | 10 |
| Steve Hendricks | | Parker flats | 10 |
| Mitchell Adams | | Parker Flats | 10 |
| | | | |

| b. Equipment | totals | hours |
|--|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 2 | 4 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 100 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: BLM will take some of the wood chip material from Parker flats area tomorrow for their parking lot. | | |
| VII. Signature(s) | | 29 April 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 30 April 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Clear sky, sunny with little to no wind, temperatures in the low 70's

I. Work Summary:

Work accomplished:

Weekly construction meeting.

One UXO technician supported CSUMB scrape area operations.

Two UXO technicians installed grid stakes at CSUMB in the RQA scrape area.

3 teams of (3) UXO technicians completed surface sweep of the following grids in Parker Flats: C3F5J4, C3F5I3, C3F5J3, C3F5J2, C3G5D2, C3G5C2, C3G5B2, C3G5B1, C3G5C1, C3G4B0, C3G4D0, C3G4C0, C3H5A6, C3H5C6

Roadway construction crew (Raminha) did not require any UXO support today.

Munitions Debris in Parker Flats: Signal, illumination, ground, M125 (8 ea).

Equipment comments:

II. Instructions Received: Continue to work in CSUMB and Parker Flats areas.

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **No MEC items found today.**

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|-------------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats | 10 |
| Tony Clark | | Parker flats | 10 |
| Matt Lauchner | | Parker flats | 10 |
| Joe Remington | | Parker flats | 10 |
| Bob Smith | | Parker flats | 10 |
| Bill Raasch | | Parker flats | 10 |
| Josh Laroe | | Parker flats CSUMB | 8 2 |
| Andrew Caldwell | | CSUMB | 10 |
| Eric Gonzalez | | Parker flats | 10 |
| Mark Pasztalaniec | | Parker flats | 10 |
| Steve Hendricks | | Parker flats | 10 |
| Mitchell Adams | | Parker Flats | 10 |
| | | | |

| b. Equipment | totals | hours |
|--|--------------|-----------------------|
| GATOR / ATV/ ARGO | 2 | 5 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 100 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: BLM removed 4 dump truck loads of wood chips. | | |
| VII. Signature(s) | | 30 April 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |



Daily Report

Date: 1 May 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy skies, light rain in the afternoon, temps in the 60's

I. Work Summary:

Work accomplished:

Two teams of (4) UXO technicians and one team of (3) technicians completed surface sweep of the following grids in Parker Flats: C3G4E0, C3G4D9, C3G5D3, C3G5C9, C3G5C3, C3G5C4, C3G4B9, C3F5J1, C3F5I2, C3F5H2.

Roadway construction crew (Raminha) did not require any UXO support today.

Pacific firewood continued to clear grids for sweep teams in Parker Flats area.

Munitions Debris in Parker Flats: Signal, illumination, ground, M125 (9 ea). Grenade, rifle, AT, practice, M29 (2 ea). Grenade, hand, practice, M62, (1 ea). Numerous small arms.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **DMM ITEMS FOUND IN GRID C3G5D3, ALL IN THE SAME HOLE.**

| Type | Quantity | Condition | Disposition |
|--|----------|-----------|--------------------------|
| Signal, Illumination, ground, parachute, rifle, M19 series | 13 | DMM-LIVE | Stored in field magazine |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|---------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats | 8 |
| Tony Clark | | Parker flats | 8 |
| Matt Lauchner | | Parker flats | 8 |
| Joe Remington | | pto | 8 |
| Bob Smith | | Parker flats | 8 |
| Bill Raasch | | Parker flats | 8 |
| Josh Laroe | | Parker flats | 8 |
| Andrew Caldwell | | Parker flats | 8 |
| Eric Gonzalez | | Parker flats | 8 |
| Mark Pasztalaniec | | Parker flats | 8 |
| Steve Hendricks | | Parker flats | 8 |
| Mitchell Adams | | Parker Flats | 8 |
| | | | |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|------------|
| GATOR / ATV/ ARGO | 2 | 0 |
| WESTON PICKUP TRUCKS | 8 | 78 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 88 |
| HAND HELD RADIOS | 16 | 128 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 32 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 1 May 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 4 May 2009 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Partly cloudy all day, temps in the high 60's.

I. Work Summary:

Work accomplished:

One team of (4) UXO technicians and two teams of (3) technicians completed surface sweep of the following grids in Parker Flats: C3G4F8, C3G4G8, C3G4F9, C3G5I6, C3G5I5, C3G5I4, C3G5J4, C3G5J6, C3G5J5, C3F4I9, C3F4I0, C3F5G2, C3F5G1, C3F4H0, C3F5H1

Roadway construction crew (Raminha) did not require any UXO support today.

Installed (13) grid corner stakes in Parker flats.

Munitions Debris in Parker Flats: Signal, illumination, ground, M125 (11 ea), numerous small arms,

Equipment comments:

II. Instructions Received: SEI and Pacific firewood not on site today.

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

M49 flares found in Grid C3G4G8

M205 fuzes found in Grid C3F5H1

| Type | Quantity | Condition | Disposition |
|--|----------|-----------|--------------------------|
| Flare, surface, trip, M49 | 2 ea. | DMM-LIVE | Stored in field magazine |
| Fuze, grenade, hand, practice, M205 series | 16 ea | DMM-Live | Stored in field magazine |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| | | |
|------------------------------------|---------------------|----|
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | 10 |
| Jack Kristensen | Parker flats | 9 |
| Tony Clark | Parker flats | 10 |
| Matt Lauchner | JURY DUTY | 8 |
| Joe Remington | Parker flats | 10 |
| Bob Smith | Parker flats | 10 |
| Bill Raasch | VACATION | 8 |
| Josh Laroe | Parker flats | 10 |
| Andrew Caldwell | Parker flats | 10 |
| Eric Gonzalez | Parker flats | 10 |
| Mark Pasztalaniec | Parker flats | 10 |
| Steve Hendricks | Parker flats | 10 |
| Mitchell Adams | Parker Flats | 10 |
| | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 2 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 100 |
| HAND HELD RADIOS | 16 | 150 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 4 May 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |



Daily Report

Date: 5 May 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy all day, temps in the high 60's.

I. Work Summary:

Work accomplished:

Three teams of (3) UXO technicians completed surface sweep of the following grids in Parker Flats: C3G5A2, C3G5A1, C3G4A0, C3G4A9, C3G4G9, C3G4C8, C3G4D8, C3G4E8, C3G5H5, C3G5H6, C3G5G7.

Roadway construction crew (Raminha) did not require any UXO support today.

One UXO technician assisted with data collection at CSUMB.

Installed (66) grid corner stakes in Parker flats.

Munitions Debris in Parker Flats: Signal, illumination, ground, M125 (8 ea), numerous small arms, Grenade, hand, practice, M69 (1ea).

Equipment comments:

II. Instructions Received:

SEI and Pacific firewood not on site today.

III. Safety Comments:

All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|--------------------------------------|-------------|
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats | 10 |
| Tony Clark | | Parker flats | 10 |
| Matt Lauchner | | Parker Flats | 10 |
| Joe Remington | | Parker flats | 10 |
| Bob Smith | | Parker flats-SURVEY | 10 |
| Bill Raasch | | vacation | 8 |
| Josh Laroe | | Parker flats-SURVEY CSUMB | 2 8 |
| Andrew Caldwell | | Parker flats | 10 |
| Eric Gonzalez | | Parker flats | 10 |
| Mark Pasztalaniec | | Parker flats | 10 |
| Steve Hendricks | | Parker flats | 10 |
| Mitchell Adams | | Parker Flats | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 2 | 8 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 100 |
| HAND HELD RADIOS | 16 | 150 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 5 May 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |



Daily Report

Date: 6 May 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy all day, temps in the high 60's.

I. Work Summary:

Work accomplished:

Three teams of (3) UXO technicians completed surface sweep of the following grids in Parker Flats: C3G5H4, C3G5G4, C3G5G5, C3G5G6, C3G5B4, C3G5A3, C3G4B8, C3F4J9, C3F4J0, C3G4E9, C3G5D4, C3G5D1, C3G5E1, C3G5E2.

One UXO technician assisted Geo with data gathering at CSUMB.

One UXO technician assisted with installation of flex poles.

Roadway construction crew (Raminha) did not require any UXO support today.

SEI on site, maintenance on equipment and assisting with flex pole installation.

Munitions Debris in Parker Flats: Signal, illumination, ground, M125 (16 ea), numerous small arms, Grenade, hand, smoke, M18 (1 ea).

Equipment comments:

II. Instructions Received: Pacific firewood not on site today.

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|--|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats | 10 |
| Tony Clark | | Parker flats | 10 |
| Matt Lauchner | | Parker Flats | 10 |
| Joe Remington | | Parker flats | 10 |
| Bob Smith | | Parker flats Construction support | 8 2 |
| Bill Raasch | | vacation | 8 |
| Josh Laroe | | Parker flats-SURVEY CSUMB | 6 4 |
| Andrew Caldwell | | Parker flats | 10 |
| Eric Gonzalez | | Parker flats | 10 |
| Mark Pasztalaniec | | Parker flats | 10 |
| Steve Hendricks | | Parker flats | 10 |
| Mitchell Adams | | Parker Flats | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 2 | 8 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 100 |
| HAND HELD RADIOS | 16 | 150 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 6 May 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 7 May 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly sunny all day, temps in the high 60's.

I. Work Summary:

Work accomplished:

Two teams of (4) UXO technicians and one team of (3) technicians completed surface sweep of the following grids in Parker Flats: C3G5F6, C3G5F7, C3G5B3, C3G5A4, C3F5I1, C3G5G3, C3G5H3, C3G5H2, C3H3A5, C3H3A4, C3G3J5, C3G3J4, C3G3J3, C3G3J2, C3G3J1.

Roadway construction crew (Raminha) did not require any UXO support today.

SEI on site, maintenance on equipment and assisting with flex pole installation.

Installed 12 grid corners in Parker flats area.

Munitions Debris in Parker Flats: Signal, illumination, ground, M125 (14 ea), numerous small arms.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Item found in grid C3G3J5 at 3 in. deep. Safety pin in place. (unfired)**

| Type | Quantity | Condition | Disposition |
|---|----------|-----------|--------------|
| Projectile, 60mm mortar, high explosive, M49 series | 1 ea | DMM-live | Magazine 765 |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|---------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats | 10 |
| Tony Clark | | Parker flats | 10 |
| Matt Lauchner | | Parker Flats | 10 |
| Joe Remington | | Parker flats | 10 |
| Bob Smith | | Parker flats | 10 |
| Bill Raasch | | vacation | 8 |
| Josh Laroe | | Parker flats | 10 |
| Andrew Caldwell | | Parker flats | 10 |
| Eric Gonzalez | | Parker flats | 10 |
| Mark Pasztalaniec | | Parker flats | 10 |
| Steve Hendricks | | Parker flats | 10 |
| Mitchell Adams | | Parker Flats | 10 |
| | | | |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|-------------------------|
| GATOR / ATV/ ARGO | 3 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 100 |
| HAND HELD RADIOS | 16 | 150 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe 7 May 2009 |



Daily Report

Date: 8 May 2009 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Partly sunny all day, temps in the high 60's low 70's.

I. Work Summary:

Work accomplished:

Three teams of (3) UXO technicians completed surface sweep of the following grids in Parker Flats: C3G2I0, C3G2J0, C3G2I9, C3G2I8, C3G5H1, C3G5G2, C3G5F3, C3G5F4, C3G5F5.

Roadway construction crew (Raminha) did not require any UXO support today. Raminha is crossing over General Jim Moore blvd. near the WOW area.

Installed 30 grid corners in Parker flats area.

Munitions Debris in Parker Flats: Signal, illumination, ground, M125 (4ea), numerous small arms.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **NO MEC.**

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| | | |
|------------------------------------|----------------------------|----|
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | |
| QUALITY CONTROL OFFICER (Don Kean) | QC | |
| Jack Kristensen | Parker flats | 8 |
| Tony Clark | Parker flats | 8 |
| Matt Lauchner | Parker Flats | 8 |
| Joe Remington | Parker flats | 8 |
| Bob Smith | Parker flats-SURVEY | 8 |
| Bill Raasch | vacation | 8 |
| Josh Laroe | Parker flats-SURVEY | 8 |
| Andrew Caldwell | Parker flats | 8 |
| Eric Gonzalez | Parker flats | 8 |
| Mark Pasztalaniec | Parker flats | 8 |
| Steve Hendricks | Parker flats | 8 |
| Mitchell Adams | Parker Flats | 8 |
| | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 72 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 32 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 8 May 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |



Daily Report

Date: 11 May 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly sunny all day, temps in the high 60's low 70's.

I. Work Summary:

Work accomplished:

Three teams of (3) UXO technicians completed surface sweep of the following grids in Parker Flats: C3H3B7, C3H3B8, C3H3B9, C3H3B0, C3H4C1, C3H4C2, C3H4C3, C3G3H3, C3G3I1, C3G3I2, C3G3I3, C3G3I4, C3G5F3, C3G5F2, C3G5F1, C3G4F0, C3G5G1.

Roadway construction crew (Raminha) did not require any UXO support today.

Munitions Debris in Parker Flats: Signal, illumination, ground, M125 (6ea), numerous small arms, Grenade, hand, practice, M69 (1ea), Grenade, hand, smoke, M18 series (1ea).

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Rockets found in Grid C3G3I4 at a depth of 3" in the same hole. Unfired, safety pins still in place.**

| Type | Quantity | Condition | Disposition |
|--|----------|-----------------|--------------|
| Rocket, 3.5 inch, practice, M29 series | 2 ea | DMM-Live motors | Magazine 765 |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| | | |
|------------------------------------|---------------------------|----|
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | 10 |
| Jack Kristensen | Parker flats | 10 |
| Tony Clark | Parker flats | 5 |
| Matt Lauchner | Parker Flats | 10 |
| Joe Remington | Parker flats | 10 |
| Bob Smith | Parker flats | 9 |
| Bill Raasch | 8-hr hazwaper | 8 |
| Josh Laroe | Parker flats | 10 |
| Andrew Caldwell | Cal. Blasters test | 8 |
| Eric Gonzalez | Parker flats | 10 |
| Mark Pasztalaniec | Parker flats | 10 |
| Steve Hendricks | Parker flats | 10 |
| Mitchell Adams | Parker Flats | 10 |
| | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 100 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 11 May 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |



Daily Report

Date: 12 May 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly sunny all day, temps in the high 60's low 70's.

I. Work Summary:

Work accomplished:

Two teams of (3) UXO technicians completed surface sweep of the following grids in Parker Flats: C3G3H1, C3G2H0, C3G2H9, C3G2H8, C3G3H2, C3G5J2, C3G5J3, C3G5I2, C3G5I3.

One team of (3) UXO technicians excavated points in CSUMB (post scrape) in the following grids: D2A0G9, D2A0G8, D2A0F9, D2A0F8, D2A0F7, D2A0F6. (82 points)

One UXO technician reacquired 112 points in CSUMB area.

Roadway construction crew (Raminha) did not require any UXO support today.

Munitions Debris in Parker Flats: Signal, illumination, ground, M125 (6ea), numerous small arms,

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **No MEC**

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|---------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | CSUMB | 10 |
| Tony Clark | | Parker flats | 5 |
| Matt Lauchner | | Parker Flats | 10 |
| Joe Remington | | Parker flats | 10 |
| Bob Smith | | Parker flats | 9 |
| Bill Raasch | | | |
| Josh Laroe | | | |
| Andrew Caldwell | | Parker flats | 10 |
| Eric Gonzalez | | Parker flats | 10 |
| Mark Pasztalaniec | | CSUMB | 10 |
| Steve Hendricks | | CSUMB | 10 |
| Mitchell Adams | | CSUMB | 10 |
| | | | |

| b. Equipment | totals | hours |
|---|------------------------------------|-------------|
| GATOR / ATV/ ARGO | 3 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: Laroe/Raasch in Mare Island. | | |
| VII. Signature(s) | | 12 May 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor Bruce Moe | |



Daily Report

Date: 13 May 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly sunny all day, temps in the high 60's low 70's.

I. Work Summary:

Work accomplished:

Two teams of (3) UXO technicians excavated points in CSUMB (post scrape) in the following grids: D2AOI6, D2AOI7, D2AOI8, D2AOH6, D2AOH8, D2AOH9, D2AOG6, D2AOG7. (99 targets).

One UXO technician reacquired 240 points in CSUMB area.

Roadway construction crew (Raminha) did not require any UXO support today.

One UXO technician provided UXO support for Pacific firewood brush cutting in Parker flats area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **No MEC**

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| | | |
|------------------------------------|--------------------------------------|--------|
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | 10 |
| Jack Kristensen | CSUMB | 10 |
| Tony Clark | sick | 8 |
| Matt Lauchner | CSUMB | 10 |
| Joe Remington | Sick | 8 |
| Bob Smith | CSUMB | 9 |
| Bill Raasch | | |
| Josh Laroe | | |
| Andrew Caldwell | CSUMB-REAC | 10 |
| Eric Gonzalez | CSUMB | 10 |
| Mark Pasztalaniec | CSUMB | 10 |
| Steve Hendricks | PARKER FLATS ESCORT CSUMB | 8 2 |
| Mitchell Adams | CSUMB | 10 |
| | | |

| b. Equipment | totals | hours |
|---|-----------------------|-------------|
| GATOR / ATV/ ARGO | 3 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: Laroe/Raasch in Mare Island. | | |
| VII. Signature(s) | | 13 May 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 14 May 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly sunny all day, temps in the high 60's low 70's.

I. Work Summary:

Work accomplished:

Two teams of (3) UXO technicians excavated points in CSUMB (post scrape) in the following grids: D2A0J6, D2A0H7, D2A0J7, D2A0J9 (92 points)

One team of three UXO technicians completed surface clearance o the following grids: C3G4G0, C3G4J0, C3G4I0, C3G4H0, C3G5J1, C3G5I1.

One UXO technician reacquired (88) points in CSUMB area.

Roadway construction crew (Raminha) did not require any UXO support today.

Pacific firewood brush cutting in Parker flats area stopped at 0830 due to equipment failure.

MD found in PF: Signal, illumination, ground, M125 (2 ea), small arms.

MD found in CSUMB: none

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **MD found in Parker flats grid # C3G4G0 at a depth of 3 inches.**

| Type | Quantity | Condition | Disposition |
|---|----------|--------------------------|--------------|
| Grenade, hand, practice, M69 (OE # 132) | 1 ea | DMM- Live, pin in place. | Magazine 765 |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|----------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | CSUMB | 10 |
| Tony Clark | | Parker flats | 10 |
| Matt Lauchner | | CSUMB | 10 |
| Joe Remington | | Parker flats | 10 |
| Bob Smith | | CSUMB | 10 |
| Bill Raasch | | | |
| Josh Laroe | | | |
| Andrew Caldwell | | CSUMB-REAC PARKER FLATS | 6 4 |
| Eric Gonzalez | | CSUMB | 10 |
| Mark Pasztalaniec | | CSUMB | 10 |
| Steve Hendricks | | PARKER FLATS | 10 |
| Mitchell Adams | | CSUMB | 10 |
| | | | |

| b. Equipment | totals | hours |
|---|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: Laroe/Raasch in Mare Island. | | |
| VII. Signature(s) | | 14 May 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 15 May 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly sunny all day, temps in the high 60's low 70's.

I. Work Summary:

Work accomplished:

Two teams of (3) UXO technicians excavated points in CSUMB (post scrape) in the following grids: D2A0J8 AND D2A0I9 (34 LEFT IN THIS GRID). (103 digs)

One team of three UXO technicians completed surface clearance of the following grids in Parker flats : C3G4J9, C3G4H9, C3G4I9.

Roadway construction crew (Raminha) did not require any UXO support today.

Pacific firewood brush cutting in Parker flats area (5) grids cleared.

MD found in PF: NONE

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|------------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | |
| Jack Kristensen | | CSUMB | 8 |
| Tony Clark | | Parker flats SICK | 2 6 |
| Matt Lauchner | | CSUMB | 8 |
| Joe Remington | | Parker flats | 8 |
| Bob Smith | | CSUMB | 8 |
| Bill Raasch | | | |
| Josh Laroe | | | |
| Andrew Caldwell | | PARKER FLATS | 8 |
| Eric Gonzalez | | CSUMB | 8 |
| Mark Pasztalaniec | | CSUMB | 8 |
| Steve Hendricks | | PARKER FLATS | 8 |
| Mitchell Adams | | CSUMB | 8 |
| | | | |

| b. Equipment | totals | hours |
|---|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 0 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| WHITE METAL DETECTORS | 4 | 16 |
| SCHONSTEDTS METAL DETECTORS | 22 | 32 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 24 |
| VI. Comments/Concerns: Laroe/Raasch in Mare Island. | | |
| VII. Signature(s) | | 15 May 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 18 May 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool all day, no precipitation, winds 0-5 mph.

I. Work Summary:

Work accomplished:

One teams of (4) UXO technicians excavated points in CSUMB (post scrape) in the following grid: D2A019

One team of (4) UXO technicians completed surface clearance of the following grids in Parker flats : C3G4F7, C3G4G7, C3G4E7, C3G4H8, C3G4I8, C3G4J8.

Roadway construction crew (Raminha) did not require any UXO support today.

Pacific firewood brush cutting in Parker flats area (13) grids cleared.

One UXO technician assisted geophysical team with re-survey of grid in Sea-4 RQA area.

MD found in PF: Signal, ground, illumination, M125 series (4 ea). Grenade, hand, practice, Mk 2 (1ea).

Equipment comments:

II. Instructions Received: GPS locations of foxholes and large areas that are deeper than 3 inches in grids in PF.

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Item found in Grid C3G4F7 on the surface. Pin still in place.**

| Type | Quantity | Condition | Disposition |
|----------------------------------|----------|-------------------------|--------------------------|
| Grenade, hand, smoke, M18 series | 1 ea | DMM-Live, pin in place. | Stored in field magazine |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|---------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | CSUMB | 10 |
| Tony Clark | | SICK | 8 |
| Matt Lauchner | | Parker flats | 10 |
| Joe Remington | | Parker flats | 10 |
| Bob Smith | | Parker flats | 10 |
| Bill Raasch | | | |
| Josh Laroe | | | |
| Andrew Caldwell | | CSUMB | 10 |
| Eric Gonzalez | | CSUMB | 10 |
| Mark Pasztalaniec | | Parker flats | 10 |
| Steve Hendricks | | PARKER FLATS | 10 |
| Mitchell Adams | | Parker flats | 10 |
| | | | |

| b. Equipment | totals | hours |
|---|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 5 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 130 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: Laroe/Raasch in Mare Island. | | |
| VII. Signature(s) | | 18 May 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 19 May 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool all day, no precipitation, winds 0-5 mph.

I. Work Summary:

Work accomplished:

One teams of (3) UXO technicians assisted QC in CSUMB (post scrape).

UXO technicians completed surface clearance of the following grids in Parker flats : C3G4F4, C3G4G4, C3G4G3, C3G4H4, C3H4B2, C3H4B1, C3G4J7, C3G4H7, C3G4I7.

Roadway construction crew (Raminha) did not require any UXO support today.

Pacific firewood brush cutting in Parker flats area (14) grids cleared.

One UXO technician assisted geophysical team with re-survey of grid in Sea-4 RQA area.

MD found in PF: Signal, ground, illumination, M125 series (3ea). Fuze, grenade, hand, practice, M205 (1ea). Firing device, M1 (1 ea).

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Smoke pot found in Grid # C3G4J6 on the surface.**

| Type | Quantity | Condition | Disposition |
|-------------------------------------|----------|-----------|--------------------------|
| Pot, 10 lb smoke, HC, screening, M1 | 1ea | Live | Stored in field magazine |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|-------------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | CSUMB Parker flats | 5 5 |
| Tony Clark | | Parker flats | 10 |
| Matt Lauchner | | Parker flats | 10 |
| Joe Remington | | Parker flats | 10 |
| Bob Smith | | Parker flats | 10 |
| Bill Raasch | | | |
| Josh Laroe | | | |
| Andrew Caldwell | | CSUMB | 10 |
| Eric Gonzalez | | PARKER FLATS CSUMB | 5 5 |
| Mark Pasztalaniec | | Parker flats | 7 |
| Steve Hendricks | | PARKER FLATS CSUMB | 5 5 |
| Mitchell Adams | | Parker flats | 10 |
| | | | |

| b. Equipment | totals | hours |
|---|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 5 |
| SCHONSTEDTS METAL DETECTORS | 22 | 75 |
| HAND HELD RADIOS | 16 | 130 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: Laroe/Raasch in Mare Island. | | |
| VII. Signature(s) | | 19 May 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 20 May 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny and cool all day, no precipitation, winds 0-5 mph.

I. Work Summary:

Work accomplished:

Three teams of (3) UXO technicians completed surface clearance of the following grids in Parker flats : C3G4J6, C3G4I6, C3G4I5, C3G4C7, C3G4B6, C3G4C6, C3G4B7, C3G4E3, C3G4E4, C3G4E5, C3G4E6, C3G4F3

Roadway construction crew (Raminha) did not require any UXO support today.

Pacific firewood brush cutting in Parker flats area (5) grids cleared.

One UXO technician installed 14 grid corner stakes in Parker flats.

MD found in PF: Signal, ground, illumination, M125 series (2ea). Fuze, grenade, hand, practice, M205 (1ea).

Grenade, hand, practice, MK 2 (3ea). Grenade, hand, practice, M69 (1ea).

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Smoke grenade found in grid # C3G4C7 Parker Flats. (OE # 140)**

| Type | Quantity | Condition | Disposition |
|---------------------------------|----------|-----------|--------------------------|
| Grenade, hand, smoke, HC, AN-M8 | 1ea | DMM-Live | Stored in field magazine |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|---------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats | 10 |
| Tony Clark | | Parker flats | 10 |
| Matt Lauchner | | Parker flats | 10 |
| Joe Remington | | Parker flats | 10 |
| Bob Smith | | Parker flats | 10 |
| Bill Raasch | | | |
| Josh Laroe | | | |
| Andrew Caldwell | | Parker flats | 10 |
| Eric Gonzalez | | Parker flats | 8 |
| Mark Pasztalaniec | | Parker flats | 10 |
| Steve Hendricks | | Parker flats | 10 |
| Mitchell Adams | | Parker flats | 10 |
| | | | |

| b. Equipment | totals | hours |
|---|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 90 |
| HAND HELD RADIOS | 16 | 130 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: Laroe/Raasch in Mare Island. | | |
| VII. Signature(s) | | 20 May 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |



Daily Report

Date: 21 May 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny and cool all day, no precipitation, winds 0-5 mph.

I. Work Summary:

Work accomplished:

Three teams of (3) UXO technicians completed surface clearance of the following grids in Parker flats : C3G4H3, C3G4H5, C3G4H6, C3G4J5, C3G4G6, C3G4F6, C4G4E2, C3G4D2, C3G4B5, C3G4C4, C3G4C3, C3G4B3, C3G4B4.

Roadway construction crew (Raminha) did not require any UXO support today.

Pacific firewood began clearing overhead clearance on the trails in Parker flats, completed blue, white, orange trails and began on the red trail.

One UXO technician installed 13 grid corner stakes in Parker flats.

MD found in PF: Signal, ground, illumination, M125 series (5 ea). Grenade, hand, practice, MK 2 (4 ea).

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|---------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats | 10 |
| Tony Clark | | Parker flats | 10 |
| Matt Lauchner | | Parker flats | 10 |
| Joe Remington | | Parker flats | 10 |
| Bob Smith | | Parker flats | 10 |
| Bill Raasch | | | |
| Josh Laroe | | | |
| Andrew Caldwell | | Parker flats | 10 |
| Eric Gonzalez | | Parker flats | 10 |
| Mark Pasztalaniec | | Parker flats | 10 |
| Steve Hendricks | | Parker flats | 10 |
| Mitchell Adams | | Parker flats | 10 |
| | | | |

| b. Equipment | totals | hours |
|---|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 90 |
| HAND HELD RADIOS | 16 | 130 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: Laroe/Raasch in Mare Island. | | |
| VII. Signature(s) | | 21 May 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |



Daily Report

Date: 22 May 2009 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Mostly sunny and cool all day, no precipitation, winds 0-5 mph.

I. Work Summary:

Work accomplished:

One team of (5) UXO technicians completed surface clearance of the following grids in Parker flats : C3G4I3, C3G4G5.

Roadway construction crew (Raminha) did not require any UXO support today.

Pacific firewood continued clearing overhead clearance on the trails in Parker flats, completed red, yellow and trails # 1, 2, 3.

Two UXO technicians installed 28 grid corner stakes in Parker flats.

MD found in PF: Signal, ground, illumination, M125 series (1 ea). Grenade, hand, practice, MK 2 (1 ea).

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|---------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 8 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | |
| Jack Kristensen | | Parker flats | 5 |
| Tony Clark | | Parker flats | 5 |
| Matt Lauchner | | Parker flats | 5 |
| Joe Remington | | | |
| Bob Smith | | | |
| Bill Raasch | | | |
| Josh Laroe | | | |
| Andrew Caldwell | | Parker flats | 5 |
| Eric Gonzalez | | | |
| Mark Pasztalaniec | | Parker flats | 5 |
| Steve Hendricks | | Parker flats | 5 |
| Mitchell Adams | | Parker flats | 5 |
| | | | |

| b. Equipment | totals | hours |
|---|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 5 |
| WESTON PICKUP TRUCKS | 8 | 40 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 25 |
| HAND HELD RADIOS | 16 | 50 |
| GPS (TRIMBLE) | 2 | 5 |
| PDA's | 7 | 10 |
| VI. Comments/Concerns: Laroe/Raasch in Mare Island. | | |
| VII. Signature(s) | | 22 May 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |



Daily Report

Date: 26 May 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny and cool all day, no precipitation, winds 0-5 mph, temps in the high 60's.

I. Work Summary:

Work accomplished:

Two teams of (3) UXO technicians each completed surface clearance of the following grids in Parker flats :

C3G4D4, D5, D6, D7, C3G4C5, C3G4J3, C3G4F5.

Roadway construction crew (Raminha) did not require any UXO support today.

Pacific firewood finished clearing overhead clearance on the trails in Parker flats.

Two UXO technicians reacquired 131 points in SEA-4 RQA area.

One team of (3) UXO technicians began confirmation digs in SEA-4 RQA area. (33 of 131)

MD found in PF: Signal, ground, illumination, M125 series (3 ea). Grenade, hand, practice, M69 (1 ea).

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|---|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats | 10 |
| Tony Clark | | Parker flats SEA-4 RQA | 5 5 |
| Matt Lauchner | | VACATION | 8 |
| Joe Remington | | Parker flats | 10 |
| Bob Smith | | VACATION | 8 |
| Bill Raasch | | | |
| Josh Laroe | | | |
| Andrew Caldwell | | Parker flats SEA-4 RQA | 5 5 |
| Eric Gonzalez | | Parker flats SEA-4 RQA | 5 5 |
| Mark Pasztalaniec | | Parker flats | 10 |
| Steve Hendricks | | Parker flats | 10 |
| Mitchell Adams | | Parker flats SEA-4 RQA | 3 2 |
| | | | |

| b. Equipment | totals | hours |
|---|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 5 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: Laroe/Raasch in Mare Island. | | |
| VII. Signature(s) | | 26 May 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 27 May 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny and cool all day, no precipitation, winds 0-5 mph, temps in the high 60's.

I. Work Summary:

Work accomplished:

One team of (5) UXO technicians completed surface clearance of the following grids in Parker flats : C3H4B3, C3H4A3, C3G4J4, C3G4I4, C3G4D3, C3G4C2, C3G4B2.

Roadway construction crew (Raminha) did not require any UXO support today.

Pacific firewood continued to mow oak and tall grass in grids in Parker Flats.

Two teams of (3) UXO technicians finished confirmation digs in SEA-4 RQA area. (98 of 131)

MD found in PF: Signal, ground, illumination, M125 series (4 ea). Grenade, hand, practice, M69 (1ea). Grenade, hand, smoke, M18 (1 ea). Signal, ground, III, rifle, M19 series (2 ea).

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|---------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats | 10 |
| Tony Clark | | SEA-4 RQA | 10 |
| Matt Lauchner | | VACATION | 8 |
| Joe Remington | | Parker flats | 10 |
| Bob Smith | | Parker flats | 10 |
| Bill Raasch | | SEA-4 RQA | 10 |
| Josh Laroe | | SEA-4 RQA | 10 |
| Andrew Caldwell | | SEA-4 RQA | 10 |
| Eric Gonzalez | | SEA-4 RQA | 10 |
| Mark Pasztalaniec | | Parker flats | 10 |
| Steve Hendricks | | Parker flats | 10 |
| Mitchell Adams | | SEA-4 RQA | 10 |
| | | | |

| b. Equipment | totals | hours |
|--|-----------------------|-------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: Laroe/Raasch back from Mare Island. | | |
| VII. Signature(s) | | 27 May 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 28 May 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny and cool all day, no precipitation, winds 0-5 mph, temps in the high 60's.

I. Work Summary:

Work accomplished:

Three teams of (3) UXO technicians completed surface clearance of the following grids in Parker flats : C3G4J2, C3H4A2, C3G4I2, C3G4G2, C3G4H2, C3G3J0, C3G4J1, C3G3J1, C3G3J9, C3G3J8, C3G3G7, C3G3G6, C3G3G5, C3G3G4, C3G3H4.

Roadway construction crew (Raminha) did not require any UXO support today.

Pacific firewood continued to mow oak and tall grass in grids in Parker Flats.

MD found in PF: Signal, ground, illumination, M125 series (11 ea). Fuze, grenade, igniting, M201 (2 ea).

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Fuze, grenade, hand, practice, M205 found in Grid # C3G4J1, OE # 78

Grenade, hand, smoke, HC AN-M8 found in Grid # C3G3H4 OE # 140

| Type | Quantity | Condition | Disposition |
|-------------------------------------|----------|-----------|--------------------------|
| Fuze, grenade, hand, practice, M205 | 1 | DMM-LIVE | STORED IN FIELD MAGAZINE |
| Grenade, hand, smoke, HC AN-M8 | 1 | DMM-LIVE | STORED IN FIELD MAGAZINE |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| | | |
|------------------------------------|-------------------------------|--------|
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | 10 |
| Jack Kristensen | Parker flats | 10 |
| Tony Clark | | 10 |
| Matt Lauchner | VACATION | 8 |
| Joe Remington | Parker flats SEA-4 | 6 4 |
| Bob Smith | Parker flats | 10 |
| Bill Raasch | Parker flats | 10 |
| Josh Laroe | Parker flats | 10 |
| Andrew Caldwell | Parker flats | 10 |
| Eric Gonzalez | Parker flats SEA-4 | 6 4 |
| Mark Pasztalaniec | Parker flats | 10 |
| Steve Hendricks | Parker flats | 10 |
| Mitchell Adams | Parker flats | 10 |
| | | |

| b. Equipment | totals | hours |
|---------------------------------|------------------------------------|-------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 28 May 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor Bruce Moe | |



Daily Report

Date: 29 May 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny and cool all day, no precipitation, winds 0-5 mph, temps in the high 60's.

I. Work Summary:

Work accomplished:

Two teams of (4) UXO technicians completed surface clearance of the following grids in Parker flats : C3G3C9, C3G4F2, C3G3C0, C3G4C1, C3G4H1, C3G4I1, C3G4G1.

Roadway construction crew (Raminha) did not require any UXO support today.

Pacific firewood continued to mow oak and tall grass in grids in Parker Flats.

Two UXO technicians prepared trails in Parker flats for geophysical work on Monday.

MD found in PF: Signal, ground, illumination, M125 series (ea). Fuze, grenade, igniting, M201 (ea).

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Fuze found in Grid # C3G3C9, OE # 89

Signal, M19 found in Grid # C3G4F2, OE # 399

| Type | Quantity | Condition | Disposition |
|--|----------|-----------|--------------------------|
| Fuze, grenade, practice | 1 | DMM-live | Stored in field magazine |
| Signal, Illumination, ground, parachute, rifle, M19 series | 1 | DMM-live | Stored in field magazine |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|---------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 8 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 8 |
| Jack Kristensen | | Parker flats | 8 |
| Tony Clark | | Floating holiday | 8 |
| Matt Lauchner | | VACATION | 8 |
| Joe Remington | | Parker flats | 8 |
| Bob Smith | | Parker flats | 8 |
| Bill Raasch | | Parker flats | 8 |
| Josh Laroe | | Parker flats | 8 |
| Andrew Caldwell | | Parker flats | 8 |
| Eric Gonzalez | | Parker flats | 8 |
| Mark Pasztalaniec | | Parker flats | 8 |
| Steve Hendricks | | Parker flats | 8 |
| Mitchell Adams | | Parker flats | 8 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 112 |
| GPS (TRIMBLE) | 2 | 4 |
| PDA's | 7 | 16 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 29 May 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |



Daily Report

Date: 1 June 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny and cool all day, no precipitation, winds 0-5 mph, temps in the high 60's.

I. Work Summary:

Work accomplished:

Two teams of (4) UXO technicians and one team of (3) completed surface clearance of the following grids in Parker flats : C3G3B0, C3G3B9, C3G4B1, C3G3B8, C3G3C7, C3G3B8, C3H3A8, C3H3A7, C3H3A6, C3G3J6, C3G3J7, C3G3D3, C3G3E3, C3G3F4, C3G3F3, C3G3G2, C3G3G3, C3G3E4.

Roadway construction crew (Raminha) did not require any UXO support today.

Pacific firewood continued to mow oak and tall grass in grids in Parker Flats.

One UXO technician installed 26 grid corners in Parker flats area.

MD found in PF: Signal, ground, illumination, M125 series (9ea). Fuze, grenade, M205 (2 ea). Grenade, hand, smoke, M18 (2 ea). Signal, illumination, ground, parachute, rifle, M19 series (1 ea). Signal, illumination, ground, parachute, rifle, M17 series (4 ea). Grenade, hand, practice, M69 (1 ea).

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Fuze found in Grid # C3G3B9, OE # 89

Signal, M125 found in Grid # C3G3G3, OE # 399

| Type | Quantity | Condition | Disposition |
|------------------------------------|----------|-----------|--------------------------|
| Signal, ground, illumination, M125 | 1 | DMM-live | Stored in field magazine |
| Fuze, grenade, practice, M228 | 1 | DMM-live | Stored in field magazine |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|--|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats | 10 |
| Tony Clark | | Parker flats | 8 |
| Matt Lauchner | | Parker flats | 10 |
| Joe Remington | | Parker flats | 10 |
| Bob Smith | | Parker flats | 10 |
| Bill Raasch | | Parker flats Const. support | 6 4 |
| Josh Laroe | | Parker flats | 10 |
| Andrew Caldwell | | Parker flats | 10 |
| Eric Gonzalez | | Parker flats | 10 |
| Mark Pasztalaniec | | Parker flats | 10 |
| Steve Hendricks | | Parker flats | 10 |
| Mitchell Adams | | Parker flats | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|--------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 120 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 1 June 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 2 June 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny and cool all day, no precipitation, winds 0-5 mph, temps in the high 60's.

I. Work Summary:

Work accomplished:

Two teams of (4) UXO technicians completed surface clearance of the following grids in Parker flats : C3G3B4, C3G3B5, C3G3C5, C3G3C6, C3G3B6, C3G3B7, C3G4E1, C3G4D1, C3H4A1, C3H3A0, C3H3A9, C3G4F1.

Roadway construction crew (Raminha) did not require any UXO support today.

Pacific firewood cut grass at the ESL and along trails in Parker flats.

Two UXO technician surveyed in (40) grid corners in Parker flats area.

Two UXO technicians assisted QC in planting seeds along trails in Parker flats.

MD found in PF: Signal, ground, illumination, M125 series (6 ea). Grenade, hand, smoke, M8 (2 ea). Projectile, 75mm shrapnel, MK1 (1ea)

Equipment comments: Made arrangements for Mini-X to be delivered on Thursday morning.

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Practice grenade found in Grid # C3G3B4, 3 inches deep. OE # 132

| Type | Quantity | Condition | Disposition |
|------------------------------|----------|-----------|--------------------------|
| Grenade, hand, practice, M69 | 1 | DMM-live | Stored in field magazine |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|---------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats | 10 |
| Tony Clark | | Parker flats | 10 |
| Matt Lauchner | | Parker flats | 10 |
| Joe Remington | | vacation | 8 |
| Bob Smith | | Parker flats | 10 |
| Bill Raasch | | Parker flats | 10 |
| Josh Laroe | | Parker flats | 10 |
| Andrew Caldwell | | sick | 8 |
| Eric Gonzalez | | Parker flats | 10 |
| Mark Pasztalaniec | | Parker flats | 10 |
| Steve Hendricks | | Parker flats | 10 |
| Mitchell Adams | | Parker flats | 10 |
| | | | |

| b. Equipment | totals | hours |
|--|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 120 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: Completed cutting ESL area. | | |
| VII. Signature(s) | | 2 June 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 3 June 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny and cool all day, no precipitation, winds 0-5 mph, temps in the high 60's.

I. Work Summary:

Work accomplished:

Three teams of (3) UXO technicians completed surface clearance of the following grids in Parker flats :
C3G3I8,C3G3I7,C3G3I6,C3G3H6,C3G3I5,C3G3H5,C3G3C3,C3G3C4,C3G3B3,C3G3A2,C3G3B2,C3G3D4,C3G3G0,C3G3F0,C3G3E0,C3G3D0.

Roadway construction crew (Raminha) did not require any UXO support today.

Pacific firewood continued to cut oak in PF grids and along the designated trails in PF.

Two UXO technician surveyed in (35) grid corners in Parker flats area.

MD found in PF: Signal, ground, illumination, M125 series (9 ea). Signal, illumination, ground, parachute, rifle, M19 series (1 ea).

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Fuze found in PF grid # C3G3D0 (OE # 89) at depth of 0-3 inches

Illumination M125 found in PF grid # C3G3C4 (OE # 389) at depth of 0-3 inches.

| Type | Quantity | Condition | Disposition |
|-------------------------------------|----------|-----------|--------------------------|
| Fuze, grenade, hand, practice, M228 | 1 | DMM-live | Stored in field magazine |
| Signal, ground, illumination, M125 | 1 | DMM-live | Stored in field magazine |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|----------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats | 10 |
| Tony Clark | | Parker flats | 10 |
| Matt Lauchner | | Parker flats | 10 |
| Joe Remington | | vacation | 8 |
| Bob Smith | | Parker flats survey | 10 |
| Bill Raasch | | Parker flats | 10 |
| Josh Laroe | | Parker flats | 10 |
| Andrew Caldwell | | Parker flats survey | 10 |
| Eric Gonzalez | | Parker flats | 10 |
| Mark Pasztalaniec | | Parker flats | 6 |
| Steve Hendricks | | Parker flats | 10 |
| Mitchell Adams | | Parker flats | 10 |
| | | | |

| b. Equipment | totals | hours |
|---|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 120 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: Replaced Gator with new one. | | |
| VII. Signature(s) | | 3 June 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 4 June 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny and cool all day, no precipitation, winds 0-5 mph, temps in the high 60's.

I. Work Summary:

Work accomplished:

Three teams of (3) UXO technicians completed surface clearance of the following grids in Parker flats :

C3G3D5, C3G3D6, C3G3D7, C3G3D8, C3G3D9, C3G3E5, C3G3E6, C3G3F5, C3G3F6, C3GH7,C3G3H8, C3G3H9, C3G3H0, C3G3I0

Roadway construction crew (Raminha) did not require any UXO support today.

Pacific firewood continued to cut oak in PF grids. They have finished cutting along all trails.

Two UXO technicians sorting scrap at the ESL.

MD found in PF: Signal, ground, illumination, M125 series (3ea).

Signal, rifle, illumination, M19 series (1ea)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

. M205 fuze found in grid # C3G3F6 in Parker flats at depth of 0-3 inches, OE # 78.

| Type | Quantity | Condition | Disposition |
|--|----------|-----------|--------------------------|
| Fuze, grenade, hand, practice, M205 series | 1 | DMM-live | Stored in field magazine |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|---------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats | 10 |
| Tony Clark | | Parker flats | 10 |
| Matt Lauchner | | Parker flats | 10 |
| Joe Remington | | Parker flats | 10 |
| Bob Smith | | Sort scrap | 10 |
| Bill Raasch | | Parker flats | 10 |
| Josh Laroe | | Parker flats | 10 |
| Andrew Caldwell | | Sort scrap | 10 |
| Eric Gonzalez | | Parker flats | 10 |
| Mark Pasztalaniec | | sick | 8 |
| Steve Hendricks | | Parker flats | 10 |
| Mitchell Adams | | Parker flats | 10 |
| | | | |

| b. Equipment | totals | hours |
|---|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Mini Excavator (rental) | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 120 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: Mini-x delivered by Hertz. | | |
| VII. Signature(s) | | 4 June 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 5 June 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny and cool all day, no precipitation, winds 0-5 mph, temps in the high 60's.

I. Work Summary:

Work accomplished:

One team of (6) UXO technicians completed surface clearance of the following grids in Parker flats:

C3G2B7, C3G2B8, C3G2A5, C3G2A4, C3G2A3, C3G3A1, C3G2A0, C3G2A9, C3G2A8, C3G2A7, C3G2A6, C3G3I9

Roadway construction crew (Raminha) did not require any UXO support today.

Pacific firewood continued to cut oak in PF grids.

Two UXO technicians sorting scrap at the ESL. (complete)

Two UXO technicians staking out the remainder of Parker Flats habitat area. (complete)

MD found in PF: Signal, ground, illumination, M125 series (3ea).

Signal, illumination, ground, parachute, rifle, M19 series (2ea)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

. All items stored in the field magazine were transferred to the ESL magazine 765.

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|-------------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Greg Clark) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Tony Clark) | | SAFETY | 8 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | PTO | 8 |
| Matt Lauchner | | Parker flats | 8 |
| Joe Remington | | Parker flats | 8 |
| Bob Smith | | Sort scrap | 8 |
| Bill Raasch | | Parker flats stake out | 8 |
| Josh Laroe | | Parker flats | 8 |
| Andrew Caldwell | | Sort scrap | 8 |
| Eric Gonzalez | | Parker flats stake out | 5 |
| Mark Pasztalaniec | | Parker flats | 8 |
| Steve Hendricks | | Parker flats | 8 |
| Mitchell Adams | | Parker flats | 8 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Mini Excavator (rental) | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 120 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 5 June 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Greg Clark |



Daily Report

Date: 8 June 2009 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Mostly sunny and cool all day, no precipitation, winds 10-15 mph, temps in the low 60's.

I. Work Summary:

Work accomplished:

Three team of (3) UXO technicians completed surface clearance of the following grids in Parker Flats:

C3G3G1, C3G3F1, C3G3F0, C3G2B9, C3G3C2, C3G3D2, C3G3F2, C3G3E2, C3G3E9, C3G3F9, C3G3G9, C3G3E8.

Roadway construction crew (Raminha) did not require any UXO support today.

Pacific firewood continued to cut oak in PF grids.

MD found in PF: Signal, ground, illumination, M125 series (3ea).

Signal, illumination, ground, parachute, rifle, M19 series (2ea)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| | | |
|------------------------------------|---------------------|----|
| SENIOR UXO SUPERVISOR (Greg Clark) | SUXOS | 10 |
| SITE SAFETY OFFICER (Tony Clark) | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | 10 |
| Jack Kristensen | Parker flats | 10 |
| Matt Lauchner | Parker flats | 10 |
| Joe Remington | PTO | 8 |
| Bob Smith | Parker flats | 10 |
| Bill Raasch | Parker flats | 10 |
| Josh Laroe | Parker flats | 10 |
| Andrew Caldwell | Parker flats | 10 |
| Eric Gonzalez | Parker flats | 10 |
| Mark Pasztalaniec | Parker flats | 10 |
| Steve Hendricks | sick | 8 |
| Mitchell Adams | Parker flats | 5 |
| | | |
| | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Mini Excavator (rental) | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 120 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 8 June 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Greg Clark |



Daily Report

Date: 9 June 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny and cool all day, no precipitation, winds 10-15 mph, temps in the low 60's.

I. Work Summary:

Work accomplished:

Two team of (4) UXO technicians completed surface clearance of the following grids in Parker Flats:

C3G2G0, C3G3F8, C3G3G8, C3G3F7, C3G3E7, C3G3C1, C3G3B1, C3G2B0, C3G2C0.

Roadway construction crew (Raminha) did not require any UXO support today.

Pacific firewood continued to cut oak in PF grids and received environmental training from Pablo in AM.

MD found in PF: Signal, ground, illumination, M125 series (4ea).

Signal, ground, illumination, M126 series (1ea)

Grenade, Hand, Practice, MkII (1ea) &

Fuze, Grenade, Hand, Practice, M205 (2ea)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Practice grenade fuze found in Grid # C3G2C0 at a depth of 3 inches. OE #89

Trip Flare found in Grid # G3C3C1 at a depth of 3 inches. OE #64

| Type | Quantity | Condition | Disposition |
|---|----------|--------------|--------------------------|
| Fuze, Grenade, Hand, Practice, M228 series. | 1 | Live | Placed in Field Magazine |
| Flare, Surface, Trip, M49 series | 1 | Live/unfuzed | Placed in Field Magazine |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|---------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Greg Clark) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Tony Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Sick | 8 |
| Matt Lauchner | | Sick | 8 |
| Joe Remington | | Parker flats | 10 |
| Bob Smith | | Parker flats | 10 |
| Bill Raasch | | Parker flats | 10 |
| Josh Laroe | | Parker flats | 10 |
| Andrew Caldwell | | Parker flats | 10 |
| Eric Gonzalez | | Parker flats | 10 |
| Mark Pasztalaniec | | Parker flats | 10 |
| Steve Hendricks | | sick | 8 |
| Mitchell Adams | | Parker flats | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Mini Excavator (rental) | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 90 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 9 June 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Greg Clark |



Daily Report

Date: 10 June 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly sunny and cool all day, no precipitation, winds 10-15 mph, temps in the low 60's.

I. Work Summary:

Work accomplished:

Three teams of UXO technicians completed surface clearance of the following grids in Parker Flats:

C3G2B6, C3G2B5, C3G2B4, C3G2B3, C3G2B2, C3G2D8, C3G2D7, C3G2C7, C3G2C8, C3G2C9, C3G3D1, C3G3D0, C3G2D9, C3G3E1, C3G2E0, C3G2E9, C3G2F9,

Roadway construction crew (Raminha) did not require any UXO support today.

Pacific firewood continued to cut oak in PF grids.

MD found in PF: Signal, ground, illumination, M125 series (6ea).

Signal, ground, illumination, M126 series (5ea)

Fuze, grenade, hand, practice, M228 series (5ea)

Signal, illumination, ground, parachute, rifle, M19 series (3ea)

Projectile, 75mm, shrapnel, Mk I (2ea)

Grenade, hand, smoke, M18 series (1ea)

Equipment comments:

II. Instructions Received:

Called AT&T about construction support on 15th & 16th June. Awaiting call back.

PG&E coming to inspect transformer at ASP tomorrow or Friday. Will call back for escort.

III. Safety Comments:

All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| | | |
|------------------------------------|---------------------------|----|
| SENIOR UXO SUPERVISOR (Greg Clark) | SUXOS | 10 |
| SITE SAFETY OFFICER (Tony Clark) | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | 10 |
| Jack Kristensen | Parker flats | 10 |
| Matt Lauchner | Parker flats | 10 |
| Joe Remington | Parker flats | 10 |
| Bob Smith | Parker flats | 10 |
| Bill Raasch | Parker flats | 10 |
| Josh Laroe | Parker flats | 10 |
| Andrew Caldwell | Parker flats/ sick | 4 |
| Eric Gonzalez | Parker flats | 10 |
| Mark Pasztalaniec | Parker flats | 10 |
| Steve Hendricks | Parker flats | 10 |
| Mitchell Adams | Parker flats | 10 |
| | | |

| b. Equipment | totals | hours |
|--|-----------------------|--------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Mini Excavator (rental) | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 120 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: Pacific Firewood personnel departed at 1030 am with broken equipment. | | |
| VII. Signature(s) | | 10 June 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor | Greg Clark |



Daily Report

Date: 11 June 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly sunny and cool all day, no precipitation, winds 10-15 mph, temps in the low 60's.

I. Work Summary:

Work accomplished:

Three teams of UXO technicians completed surface clearance of the following grids in Parker Flats:

C3G2C2, C3G2C3, C3G2C5, C3G2C6, C3G2D3, C3G2D5, C3G2D6, C3G2G2, C3G2G3

Roadway construction crew (Raminha) did not require any UXO support today.

Pacific firewood continued to cut oak in PF grids.

PG&E came to inspect transformer at ASP.

1 UXO Technician assisting with DGM of trails in Parker Flats habitat area.

MD found in PF: Signal, ground, illumination, M125 series (1ea).

Signal, ground, illumination, M126 series (2ea)

Rocket, 2.36inch, practice, M7 (1ea)

Equipment comments:

II. Instructions Received:

AT&T called about construction support on 15th & 16th June. 0730 at Gen. Jim Moore..

III. Safety Comments:

All personnel attended the daily safety brief.

IV. UXO Summary

Two M49 series trip flares (one unfuzed and one complete) were found in grid C3G2C6. OE model #64

| Type | Quantity | Condition | Disposition |
|----------------------------------|----------|-----------|-------------------------|
| Flare, surface, trip, M49 series | 2 | Live | Moved to Field Magazine |

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| | | |
|------------------------------------|-------------------------|----|
| SENIOR UXO SUPERVISOR (Greg Clark) | SUXOS | 10 |
| SITE SAFETY OFFICER (Tony Clark) | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | 10 |
| Jack Kristensen | Parker flats | 8 |
| Matt Lauchner | Parker flats | 10 |
| Joe Remington | Parker flats | 8 |
| Bob Smith | Parker flats | 10 |
| Bill Raasch | Parker flats DGM | 10 |
| Josh Laroe | Parker flats | 10 |
| Andrew Caldwell | sick | 8 |
| Eric Gonzalez | Parker flats | 8 |
| Mark Pasztalaniec | Parker flats | 8 |
| Steve Hendricks | Parker flats | 10 |
| Mitchell Adams | Parker flats | 8 |
| | | |

b. Equipment

totals

hours

| | | |
|--|--------------|----------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Mini Excavator (rental) | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 120 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: Pacific Firewood personnel departed at 1445 pm with broken equipment. | | |
| VII. Signature(s) | | 11 June 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Greg Clark |



Daily Report

Date: 12 June 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny and cool all day, no precipitation, winds 10-15 mph, temps in the low 60's.

I. Work Summary:

Work accomplished:

Three teams of UXO technicians completed surface clearance of the following grids in Parker Flats:

C3G2E3, C3G2C4, C3G2D4, C3G2E4, C3G2E8, C3G2F8, C3G2G8, C3G2G9, C3G2G5, C3G2H5, C3G2H3, C3G2H4.

One UXO Technician assisted Geo. In DGM operations.

Roadway construction crew (Raminha) did not require any UXO support today.

Pacific firewood continued to cut oak in PF grids.

MD found in PF: Signal, ground, illumination, M125 series (1ea).

Signal, ground, illumination, M126 series (2ea)

Grenade, Hand, Practice, M69 (1ea)

Fuze, Grenade, Hand, Practice, M228 (1ea)

Signal, illumination, ground, rifle, M19 series (1ea)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

M49 series Trip Flare found in Grid # G3G2H4 at a depth of 3 inches. OE #64

| Type | Quantity | Condition | Disposition |
|-------------------------------------|----------|---------------------|------------------------|
| Flare, Surface, Trip, M49 series | 1 | Live | Placed in Magazine 765 |
| | | | |
| | | | |
| b. Demolition Supplies Used: none | | | |
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Greg Clark) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Tony Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 8 |
| Jack Kristensen | | Parker flats | 8 |
| Matt Lauchner | | Parker flats | 8 |
| Joe Remington | | Parker flats | 8 |
| Bob Smith | | Parker flats | 8 |
| Bill Raasch | | Geo assist | 8 |
| Josh Laroe | | Parker flats | 8 |
| Andrew Caldwell | | sick | 8 |
| Eric Gonzalez | | Parker flats | 8 |
| Mark Pasztalaniec | | Parker flats | 6.5 |
| Steve Hendricks | | Parker flats | 8 |
| Mitchell Adams | | Parker flats | 8 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Mini Excavator (rental) | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 90 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: Senior management tour of site at 12:00 till 13:15. BMPIC checklist done. | | |
| VII. Signature(s) 12 June 2009 Project Manager Linda Temple Senior UXO Supervisor Greg Clark | | |



Daily Report

Date: 15 June 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny and cool all day, no precipitation, winds 10-15 mph, temps in the low 60's.

I. Work Summary:

Work accomplished:

Two teams of UXO technicians completed surface clearance of the following grids in Parker Flats:

C3G2E6, C3G2E7, C3G2D4, C3G2F7, C3G2G7, C3G2I2, C3G2I1, C3G2H1, C3G2G4, C3G2H2

One UXO Technician assisted Geo. In DGM operations.

Roadway construction crew (Raminha) did not require any UXO support today.

UXO familiarization training, and one UXO Technician on construction support, for AT&T.

Pacific firewood continued to cut oak in PF grids.

MD found in PF: Signal, ground, illumination, M126 series (4ea)

Grenade, Hand, Practice, MkII (182ea)

Signal, illumination, ground, rifle, M19 series (1ea)

Rocket, 2.36 inch, practice, M7 (2ea)

Grenade, rifle, practice, M11 (4ea)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|-------------------------------------|----------|--|-------------|
| | | | |
| | | | |
| b. Demolition Supplies Used: none | | | |
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Greg Clark) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Tony Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | sick | 8 |
| Matt Lauchner | | Parker flats | 10 |
| Joe Remington | | Parker flats | 10 |
| Bob Smith | | Construction Support AT&T/ Parker Flats | 5/5 |
| Bill Raasch | | Parker flats/survey | 7/3 |
| Josh Laroe | | Parker flats | 10 |
| Andrew Caldwell | | Parker flats | 10 |
| Eric Gonzalez | | Parker flats/survey | 7/3 |
| Mark Pasztalaniec | | Parker flats | 10 |
| Steve Hendricks | | Parker flats Geo | 10 |
| Mitchell Adams | | vacation | 8 |

| b. Equipment | totals | hours |
|--|----------------------------------|-------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Mini Excavator (rental) | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 2 |
| SCHONSTEDTS METAL DETECTORS | 22 | 110 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: Construction support for AT&T on Gen. Jim Moore Blvd. fence construction. | | |
| VII. Signature(s) | | 15June 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor Greg Clark | |



Daily Report

Date: 16 June 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy and cool all day, no precipitation, winds 10-15 mph, temps in the low 60's.

I. Work Summary:

Work accomplished:

One team of UXO technicians completed surface clearance of the following area's in Parker Flats development DGM areas: area #4, area #1, and 25% of area #2.(54 grids)

Roadway construction crew (Raminha) did not require any UXO support today.

Pacific firewood completed cutting oak in PF habitat grids.

MD found in PF: Signal, ground, illumination, M126 series (1ea)

Fuze, grenade, hand, practice, M205 (2ea)

Small arms, blank, 30cal, 1.5lbs

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| | | |
|------------------------------------|----------------------------|---------|
| SENIOR UXO SUPERVISOR (Greg Clark) | SUXOS | 10 |
| SITE SAFETY OFFICER (Tony Clark) | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | 10 |
| Jack Kristensen | sick | 8 |
| Matt Lauchner | Parker flats | 10 |
| Joe Remington | Parker flats | 6(Late) |
| Bob Smith | Parker flats | 10 |
| Bill Raasch | Parker flats/survey | 10 |
| Josh Laroe | Parker flats | 10 |
| Andrew Caldwell | Parker flats | 10 |
| Eric Gonzalez | Parker flats/survey | 10 |
| Mark Pasztalaniec | Parker flats | 10 |
| Steve Hendricks | Parker flats | 10 |
| Mitchell Adams | vacation | 8 |

| b. Equipment | totals | hours |
|-----------------------------|--------------|----------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Mini Excavator (rental) | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 110 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: . | | |
| VII. Signature(s) | | 16June 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Greg Clark |



Daily Report

Date: 17 June 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny all day, no precipitation, winds 10-15 mph, temps in the mid 60's.

I. Work Summary:

Work accomplished:

One team of UXO technicians completed surface clearance of the following area's in Parker Flats development DGM areas: area #2, area #3, and 75% of area #5.(96 grids)

One UXO technician assisted in DGM of trails in Parker Flats

Two UXO technicians conducted stake out of DGM areas in PF Development area/QC seed placement.

Roadway construction crew (Raminha) did not require any UXO support today.

MD found in PF: Signal, ground, illumination, M125 series (1ea)

Signal, ground, illumination, M19 series (1ea)

Small arms, blank, 30cal, 1lbs

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| | | |
|------------------------------------|----------------------------|-----|
| SENIOR UXO SUPERVISOR (Greg Clark) | SUXOS | 10 |
| SITE SAFETY OFFICER (Tony Clark) | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | 10 |
| Jack Kristensen | sick | 8 |
| Matt Lauchner | Parker flats | 10 |
| Joe Remington | Parker flats | 10 |
| Bob Smith | Parker flats | 10 |
| Bill Raasch | Parker flats/survey | 6/4 |
| Josh Laroe | Parker flats | 10 |
| Andrew Caldwell | Geo | 10 |
| Eric Gonzalez | Parker flats/survey | 6/4 |
| Mark Pasztalaniec | Parker flats | 10 |
| Steve Hendricks | Parker flats | 10 |
| Mitchell Adams | Parker flats | 10 |

| b. Equipment | totals | hours |
|-----------------------------|--------------|----------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Mini Excavator (rental) | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 120 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 17June 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Greg Clark |



Daily Report

Date: 18 June 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny all day, no precipitation, winds 10-15 mph, temps in the upper 60's.

I. Work Summary:

Work accomplished:

One team of UXO technicians completed surface clearance of the following area in Parker Flats development DGM areas: area #5.(18 grids)

Broke into two teams to perform surface clearance of the following grids in Parker Flats:

C3G1G9, C3G1F0, C3G2F1, C3G2G1, C3G2F4, C3G2E5, C3G2F5, C3G2F6, C3G2G6.

One UXO technician assisted in DGM of trails in Parker Flats

Roadway construction crew (Raminha) did not require any UXO support today.

MD found in PF: Signal, ground, illumination, M125 series (5ea)

Signal, ground, illumination, M19 series (1ea)

Grenade, hand, smoke, M18 (1ea)

Small arms, blank, 5.56cal, 4lbs

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Signal, Ill, ground, parachute, rifle, M19 series from grid C3G2F4.

| Type | Quantity | Condition | Disposition |
|---|----------|-----------|----------------|
| Signal, Ill, ground, parachute, rifle, M19 series | 1 | Live | Field Magazine |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|---------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Greg Clark) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Tony Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | sick | 8 |
| Matt Lauchner | | Parker flats | 10 |
| Joe Remington | | Geo | 10 |
| Bob Smith | | Parker flats | 10 |
| Bill Raasch | | Parker flats | 10 |
| Josh Laroe | | Parker flats | 10 |
| Andrew Caldwell | | Parker flats | 10 |
| Eric Gonzalez | | Parker flats | 10 |
| Mark Pasztalaniec | | Parker flats | 10 |
| Steve Hendricks | | Parker flats | 10 |
| Mitchell Adams | | Parker flats | 10 |

| b. Equipment | totals | hours |
|-----------------------------|--------------|----------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Mini Excavator (rental) | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 120 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 16 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 18June 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Greg Clark |



Daily Report

Date: 19 June 2009 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Mostly sunny and cool all day, no precipitation, winds 10-15 mph, temps in the mid 60's.

I. Work Summary:

Work accomplished:

Two teams of UXO technicians completed surface clearance of the following grids in Parker Flats:

C3G2E2, C3G2E1, C3G2D1, C3G2D2, C3G1I0, C3G1H0, C3G1G0

Roadway construction crew (Raminha) did not require any UXO support today.

MD found in PF: Signal, ground, illumination, M125 series (3ea)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |

| | | | |
|-------------------------------------|---------------------|--|----|
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Greg Clark) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Tony Clark) | SAFETY | | 8 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | Parker flats | | 8 |
| Matt Lauchner | Parker flats | | 8 |
| Joe Remington | sick | | 8 |
| Bob Smith | off | | 0 |
| Bill Raasch | Parker flats | | 8 |
| Josh Laroe | Parker flats | | 8 |
| Andrew Caldwell | Parker flats | | 8 |
| Eric Gonzalez | sick | | 8 |
| Mark Pasztalaniec | Parker flats | | 8 |
| Steve Hendricks | Parker flats | | 8 |
| Mitchell Adams | Parker flats | | 8 |

| b. Equipment | totals | hours |
|--|-----------------------|--------------|
| GATOR / ATV/ ARGO | 3 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Mini Excavator (rental) | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 90 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: Construction support for AT&T on Gen. Jim Moore Blvd. fence construction. | | |
| VII. Signature(s) | | 19 June 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor | Greg Clark |



Daily Report

Date: 22 June 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny and cool all day, no precipitation, winds 10-15 mph, temps in the mid 60's.

I. Work Summary:

Work accomplished:

Two teams of UXO technicians completed surface clearance of the following grids in Parker Flats:

C3G1G7, C3G1G8, C3G2F2, C3G2F3, C3G1H9, C3G1I9, C3G1D7, C3G1C8, C3G1D8, C3G1D9, C3G2C1, C3G1C9, C3G1D0, C3G1E0, C3G1C0, C3G2B1, C3G1B0, C3G1C7.

Roadway construction crew (Raminha) did not require any UXO support today.

MD found in PF: Signal, ground, illumination, M125 series (4ea)

Fuze, grenade, hand, practice, M228 (1ea)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

2 DMM items found in Parker Flats Habitat grid C3G1D7

| Type | Quantity | Condition | Disposition |
|--------------------------------|----------|-----------|----------------|
| Grenade, hand, practice, MK II | 1 | Live-DMM | Field Magazine |
| Grenade, hand, practice, M30 | 1 | Live-DMM | Field Magazine |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
|------|----------|-----|-------------|

| | | | |
|-------------------------------------|---------------------|--|-----|
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Greg Clark) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Tony Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | Parker flats | | 10 |
| Matt Lauchner | Parker flats | | 7.5 |
| Joe Remington | Parker flats | | 10 |
| Bob Smith | Parker flats | | 10 |
| Bill Raasch | Parker flats | | 10 |
| Josh Laroe | Parker flats | | 10 |
| Andrew Caldwell | Parker flats | | 10 |
| Eric Gonzalez | Parker flats | | 10 |
| Mark Pasztalaniec | Vacation | | 8 |
| Steve Hendricks | Parker flats | | 10 |
| Mitchell Adams | Parker flats | | 10 |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-------------------------------------|
| GATOR / ATV/ ARGO | 3 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Mini Excavator (rental) | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 110 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 22 June 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Greg Clark |



Daily Report

Date: 23 June 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, no precipitation, winds 10-15 mph, temps in the low 70's.

I. Work Summary:

Work accomplished:

Two teams of UXO technicians completed surface clearance of the following grids in Parker Flats:

C3G1D5, C3G1C6, C3G1D6, C3G1E6, C3G1E7, C3G1E8, C3G1E9, C3G1H8, C3G1I6, C3G1I7, C3G1H7, C3G1H6, C3G1E5, C3G1G5, C3G1I8, C3G1G6.

1 UXO technician assisted with DGM collection in development area #1 in Parker Flats.

Roadway construction crew (Raminha) did not require any UXO support today.

MD found in PF: Signal, ground, illumination, M125 series (2ea)

Grenade, hand, practice, M69 (1ea)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

1 DMM item found in Parker Flats grid #C3G1H8

| Type | Quantity | Condition | Disposition |
|---------------------------|----------|-----------|---------------|
| Flare, surface, trip, M49 | 1 | DMM-Live | Magazine #765 |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|--------------------------|-------------|
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Greg Clark) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Tony Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats | 10 |
| Matt Lauchner | | Parker flats | 10 |
| Joe Remington | | Parker flats | 10 |
| Bob Smith | | Parker flats | 10 |
| Bill Raasch | | Parker flats | 10 |
| Josh Laroe | | Late/Parker flats | 6 |
| Andrew Caldwell | | Parker flats | 10 |
| Eric Gonzalez | | Parker flats | 10 |
| Mark Pasztalaniec | | sick | 8 |
| Steve Hendricks | | Parker flats | 10 |
| Mitchell Adams | | DGM Parker flats | 10 |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Mini Excavator (rental) | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 90 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 15 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 23 June 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Greg Clark |



Daily Report

Date: 24 June 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, no precipitation, winds 10-15 mph, temps in the low 70's.

I. Work Summary:

Work accomplished:

Two teams of UXO technicians completed surface clearance of the following grids in Parker Flats:

C3G1I4, C3G1H5, C3G1I5, C3G1H4, C3G1G4, C3G1E4, C3G1E3, C3G1E2, C3G1E1, C3G1G3, C3G1D1, C3G1D2

1 UXO technician escorted archeologist through South Boundary Rd. area (5 hours)

Roadway construction crew (Raminha) did not require any UXO support today.

MD found in PF: Signal, ground, illumination, M125 series (8ea)

Fuze, grenade, hand, practice, M228 (8ea)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

1 DMM item found in Parker Flats grid #C3G1E1

| Type | Quantity | Condition | Disposition |
|-------------------------------------|----------|-----------|---------------|
| Fuze, grenade, hand, practice, M228 | 1 | DMM-Live | Magazine #765 |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|------------------------------------|-------------|
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Greg Clark) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Tony Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats | 10 |
| Matt Lauchner | | Parker flats | 10 |
| Joe Remington | | Parker flats | 10 |
| Bob Smith | | Parker flats | 10 |
| Bill Raasch | | Const. Support/Parker flats | 5/5 |
| Josh Laroe | | Parker flats | 10 |
| Andrew Caldwell | | Parker flats | 10 |
| Eric Gonzalez | | Parker flats | 10 |
| Mark Pasztalaniec | | Parker flats | 10 |
| Steve Hendricks | | Parker flats | 10 |
| Mitchell Adams | | Parker flats | 4 |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-------------------------------------|
| GATOR / ATV/ ARGO | 3 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Mini Excavator (rental) | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 120 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 24 June 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Greg Clark |



Daily Report

Date: 25 June 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, no precipitation, winds 10-15 mph, temps in the mid 60's.

I. Work Summary:

Work accomplished:

Two teams of UXO technicians completed surface clearance of the following grids in Parker Flats:

C3G1I3, C3G1H3, C3G1I2, C3G1H2, C3G1D4, C3G1D3, C3G1E0, C3G1F9, C3G1F8, C3G1F6, C3G1F7, C3G1G2

Roadway construction crew (Raminha) did not require any UXO support today.

MD found in PF: Signal, ground, illumination, M125 series (7ea)

Fuze, grenade, hand, practice, M228 (2ea)

Projo, 81mm, mortar, training, M68 (1ea)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|---------------------|-------------|
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Greg Clark) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Tony Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats | 10 |
| Matt Lauchner | | Parker flats | 10 |
| Joe Remington | | Parker flats | 10 |
| Bob Smith | | Parker flats | 10 |
| Bill Raasch | | PTO | 10 |
| Josh Laroe | | Parker flats | 10 |
| Andrew Caldwell | | Parker flats | 10 |
| Eric Gonzalez | | Parker flats | 10 |
| Mark Pasztalaniec | | Parker flats | 10 |
| Steve Hendricks | | Parker flats | 10 |
| Mitchell Adams | | sick | 8 |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-------------------------------------|
| GATOR / ATV/ ARGO | 3 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Mini Excavator (rental) | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 110 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 25 June 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Greg Clark |



Daily Report

Date: 26 June 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, no precipitation, winds 10-15 mph, temps in the mid 60's.

I. Work Summary:

Work accomplished:

One team of UXO technicians completed surface clearance of the following grids in Parker Flats:

C3G1I0, C3G1H0, C3G1I1, C3G1G1, C3G1G0, C3G1H1

Two UXO technicians on stakeout of development area north of habitat in Parker Flats

One UXO technician provided for support of DGM operations.

Roadway construction crew (Raminha) did not require any UXO support today.

MD found in PF: Signal, ground, illumination, M125 series (10ea)

Fuze, grenade, hand, practice, M228 (16ea)

Grenade, hand, practice, M69 (1ea)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary OE #89, OE #415, OE #419, OE #51.

All DMM items found In Parker Flats Grid # C3G1H1 at a depth of 3 inches.(OE model #'s 89, 415, 419, & 51 respectively)

| Type | Quantity | Condition | Disposition |
|--|----------|------------|---------------|
| Fuze, grenade, practice, M228 | 2 | DMM - Live | Magazine #765 |
| Simulator, explosive, boobytrap, flash, M117 | 10 | DMM - Live | Magazine #765 |

| | | | |
|--|----------|----------------------------|---------------|
| Simulator, explosive, boobytrap, whistling, M119 | 5 | DMM - Live | Magazine #765 |
| Firing device, multi-option, M142 | 7 | DMM - Live | Magazine #765 |
| b. Demolition Supplies Used: none | | | |
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Greg Clark) | | SUXOS | 10 |
| SITE SAFETY OFFFICER (Tony Clark) | | SAFETY | 8 |
| QUALITY CONTORL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | PTO | 4 |
| Matt Lauchner | | Parker flats | 8 |
| Joe Remington | | Parker flats | 8 |
| Bob Smith | | DGM Parker flats | 8 |
| Bill Raasch | | Off | 0 |
| Josh Laroe | | Parker flats survey | 8 |
| Andrew Caldwell | | Parker flats | 8 |
| Eric Gonzalez | | Parker flats | 8 |
| Mark Pasztalaniec | | Parker flats | 8 |
| Steve Hendricks | | Parker flats survey | 8 |
| Mitchell Adams | | Parker flats | 8 |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-------------------------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| Mini Excavator (rental) | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 64 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 16 |
| PDA's | 7 | 10 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 26 June 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Greg Clark |



Daily Report

Date: 30 June 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, no precipitation, winds 0-5 mph, temps in the mid 60's.

I. Work Summary:

Work accomplished:

Two UXO technicians began to dig up pipe that is buried in Area 1 of PF subsurface sweep area.

Two UXO technicians began sift operations in SEA-4 area. The lay-down area for the sift piles was previously certified clear of all anomaly targets. No MEC or MD found during today's operations.

Two teams of UXO technicians completed surface clearance of the following grids in Parker Flats:

C2G0F0, C3H6E3, C3H5G0.

One team of UXO technicians completed subsurface clearance of grid C3H2B9.

Roadway construction crew (Raminha) did not require any UXO support today.

MD found in PF surface sweep: Signal, ground, illumination, M125 series (1 ea)

Fuze, grenade, hand, practice, M205 (1 ea), Projectile, 5.0 inch (1 ea)

Grenade, hand, practice, M69 (1 ea), Warhead, rocket, 5.0 inch, practice (1 ea)

MD found in PF subsurface sweep: Signal, ground, illumination, M125 series (1 ea)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Demolition operations in PF to verify 5.0 inch rocket warhead was inert was completed today.**

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
|------|----------|-----------|-------------|

| b. Demolition Supplies Used: | | | |
|-------------------------------------|------------|-----------------------|---------------------|
| Type | Quantity | U/I | Disposition |
| Blasting caps, det. perforators | 2 ea/ 2 ea | | Disposed of on shot |
| Detonation cord | 20 ft | | Disposed of on shot |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats | 10 |
| Matt Lauchner | | Sea-4 sift ops | 10 |
| Joe Remington | | Parker flats | 10 |
| Bob Smith | | Parker flats | 10 |
| Bill Raasch | | Parker flats | 10 |
| Josh Laroe | | Parker flats | 10 |
| Andrew Caldwell | | Parker flats | 10 |
| Eric Gonzalez | | Sea-4 sift ops | 10 |
| Mark Pasztalaniec | | Parker flats | 10 |
| Steve Hendricks | | Parker flats | 7.5 |
| Mitchell Adams | | Parker flats | 10 |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Mini Excavator (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 30 June 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 29 June 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, no precipitation, winds 0-5 mph, temps in the mid 60's.

I. Work Summary:

Work accomplished:

Two teams of UXO technicians completed surface clearance of the following grids in Parker Flats:

C3G1F5, C3G1F4, C3G1F3, C3G1F2, C3G1F1, C2G0F9, C2G0H9, C2G0G9, C2G0E9, C3H5G4.

One UXO technician provided for support of DGM operations.

Roadway construction crew (Raminha) did not require any UXO support today.

MD found in PF: Signal, ground, illumination, M125 series (9 ea)

Fuze, grenade, hand, practice, M228 (4 ea)

Grenade, hand, practice, M69 (1 ea)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Fuze found in grid C3G1F1 at a depth of 3 inches.**

| Type | Quantity | Condition | Disposition |
|-------------------------------------|----------|-----------|--------------------------|
| Fuze, grenade, hand, practice, M228 | 1 | DMM-Live | Stored in field magazine |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|---------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats | 10 |
| Matt Lauchner | | Parker flats | 8 |
| Joe Remington | | Parker flats | 10 |
| Bob Smith | | Parker flats | 10 |
| Bill Raasch | | Parker flats | 10 |
| Josh Laroe | | Parker flats | 10 |
| Andrew Caldwell | | PTO | 8 |
| Eric Gonzalez | | Parker flats | 10 |
| Mark Pasztalaniec | | VACATION | 8 |
| Steve Hendricks | | Parker flats | 10 |
| Mitchell Adams | | Parker flats (GEO) | 8 |
| | | Parker flats | 2 |

| b. Equipment | totals | hours |
|-----------------------------|--------------|--------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Mini Excavator (rental) | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager | Linda Temple | 29 June 2009 |
| Senior UXO Supervisor | Bruce Moe | |



Daily Report

Date: 30 June 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, no precipitation, winds 0-5 mph, temps in the mid 60's.

I. Work Summary:

Work accomplished:

Two UXO technicians began to dig up pipe that is buried in Area 1 of PF subsurface sweep area.

Two UXO technicians began sift operations in SEA-4 area. (no MD found)

Two teams of UXO technicians completed surface clearance of the following grids in Parker Flats:

C2G0F0, C3H6E3, C3H5G0.

One team of UXO technicians completed subsurface clearance of grid C3H2B9.

Roadway construction crew (Raminha) did not require any UXO support today.

MD found in PF surface sweep: Signal, ground, illumination, M125 series (1 ea)

Fuze, grenade, hand, practice, M205 (1 ea), Projectile, 5.0 inch (1 ea)

Grenade, hand, practice, M69 (1 ea), Warhead, rocket, 5.0 inch, practice (1 ea)

MD found in PF subsurface sweep: Signal, ground, illumination, M125 series (1 ea)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Demolition operations in PF to verify 5.0 inch rocket warhead was inert was completed today.**

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|------------|-----------------------|---------------------|
| Type | Quantity | U/I | Disposition |
| Blasting caps, det. perforators | 2 ea/ 2 ea | | Disposed of on shot |
| Detonation cord | 20 ft | | Disposed of on shot |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats | 10 |
| Matt Lauchner | | Sea-4 sift ops | 10 |
| Joe Remington | | Parker flats | 10 |
| Bob Smith | | Parker flats | 10 |
| Bill Raasch | | Parker flats | 10 |
| Josh Laroe | | Parker flats | 10 |
| Andrew Caldwell | | Parker flats | 10 |
| Eric Gonzalez | | Sea-4 sift ops | 10 |
| Mark Pasztalaniec | | Parker flats | 10 |
| Steve Hendricks | | Parker flats | 7.5 |
| Mitchell Adams | | Parker flats | 10 |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|---------------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Mini Excavator (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe 30 June 2009 |



Daily Report

Date: 1 July 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, no precipitation, winds 0-5 mph, temps in the mid 60's.

I. Work Summary:

Work accomplished:

Two UXO technicians continued to dig up pipe that is buried in Area 1 of PF subsurface sweep area.

Two UXO technicians continued sift operations in SEA-4 area. (no MD found)

Two teams of UXO technicians completed subsurface clearance in the following grids: C3H3D0, C3H3B2, C3H3B1, C3H2B0.

Roadway construction crew (Raminha) did not require any UXO support today.

MD found in PF subsurface sweep: Signal, ground, illumination, M125 series (6 ea), Grenade, hand, practice, MK2 (1 ea), Fuze, grenade, hand, practice, M228 (1 ea)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **M18 smoke found in grid C3H2B0 at 3 inches.**

| Type | Quantity | Condition | Disposition |
|---------------------------|----------|-----------|------------------------|
| Grenade, hand, smoke, M18 | 1 | DMM/Live | Stored in Magazine 765 |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|---------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats | 10 |
| Matt Lauchner | | Sea-4 sift ops | 10 |
| Joe Remington | | Parker flats | 10 |
| Bob Smith | | Parker flats | 10 |
| Bill Raasch | | Parker flats | 10 |
| Josh Laroe | | Parker flats | 10 |
| Andrew Caldwell | | Parker flats | 10 |
| Eric Gonzalez | | Sea-4 sift ops | 10 |
| Mark Pasztalaniec | | Parker flats | 10 |
| Steve Hendricks | | Parker flats | 8 |
| Mitchell Adams | | Parker flats (geo) | 10 |

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Mini Excavator (rental) | 1 | 10 |
| Bobcat (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 1 July 2009 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 2 July 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, no precipitation, winds 0-5 mph, temps in the mid 60's.

I. Work Summary:

Work accomplished:

Two UXO technicians completed digging up the pipe that is buried in Area 1 of PF subsurface sweep area. Pipe is cut and needs to be removed from are. Some more pipe runs thru the analog area and will be done at a later date.

Two UXO technicians continued sift operations in SEA-4 area. (no MD found) Almost done, need about 3-4 more hours then they will move to CSUMB.

One team of UXO technicians completed subsurface clearance in the following grids: C3H4D1, C3H3B3.

One team of UXO technicians completed digging up 23 of the 31 flags reacquired in trail # 1. Need to change in the Mini-x for a backhoe as the ground is so hard the mini-x does not have enough power.

Roadway construction crew (Raminha) did not require any UXO support today.

MD found in PF subsurface sweep: Signal, ground, illumination, M125 series (4 ea).

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|-----------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Vacation | 8 |
| Matt Lauchner | | Parker flats | 10 |
| Joe Remington | | Parker flats | 10 |
| Bob Smith | | Sea-4 sift ops | 10 |
| Bill Raasch | | Parker flats | 10 |
| Josh Laroe | | Parker flats | 10 |
| Andrew Caldwell | | Parker flats | 10 |
| Eric Gonzalez | | Sea-4 sift ops | 10 |
| Mark Pasztalaniec | | Parker flats | 10 |
| Steve Hendricks | | Parker flats | 8 |
| Mitchell Adams | | Parker flats | 10 |
| Tony Clark | | Vacation | 8 |

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Mini Excavator (rental) | 1 | 10 |
| Bobcat (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 2 July 2009 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 6 July 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, no precipitation, winds 0-5 mph, temps in the mid 70's.

I. Work Summary:

Work accomplished:

Two UXO technicians completed removing the cut pipe from area 1 in parker flats. All the pipe is stacked in the area awaiting a roll off dumpster to arrive.

Two UXO technicians completed the mobile sift operations in SEA-4 area. (no MD found). Moved the sift operations to CSUMB and began to sift that soil.

One team of UXO technicians completed the remainder of the 31 flags reacquired in trail # 1. Began to excavate the flags installed on trail # 4.

Two UXO technicians provided support to the sift plant operations at SEA-1 area. Some small arms found in fines pile, otherwise no MD found and all seeds were removed by the magnet.

Equipment comments: Replaced mini-x with full size backhoe.

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Item found in Parker flats grid # C3G1F7 at flag # 98 (OE model #64) at a depth of 3 inches.**

| Type | Quantity | Condition | Disposition |
|----------------------------------|----------|-----------|--------------------------|
| Flare, surface, trip, M49 series | 1 | DMM-Live | Stored in field magazine |
| | | | |
| | | | |

| | | | |
|-------------------------------------|------------------------------|-----|-------------|
| | | | |
| b. Demolition Supplies Used: | | | |
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | Parker flats survey | | 5 |
| | Sea-1 sift ops | | 5 |
| Matt Lauchner | Parker flats dig team | | 10 |
| Joe Remington | Sea-4 sift ops | | 5 |
| | CSUMB sift ops | | 5 |
| Bob Smith | Sea-4 sift ops | | 5 |
| | CSUMB sift ops | | 5 |
| Bill Raasch | Parker flats dig team | | 5 |
| | Parker flats survey | | 5 |
| Josh Laroe | Parker flats dig team | | 10 |
| Andrew Caldwell | sick | | 8 |
| Eric Gonzalez | Parker flats dig team | | 10 |
| Mark Pasztalaniec | vacation | | 8 |
| Steve Hendricks | Parker flats dig team | | 5 |
| | Parker flats survey | | 5 |
| Mitchell Adams | Parker flats survey | | 5 |
| | Sea-1 sift ops | | 5 |
| Tony Clark | vacation | | 8 |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Mini Excavator (rental) | 1 | 10 |
| Bobcat (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 6 July 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 7 July 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Sunny and breezy, nice day, temps in the 70's.

I. Work Summary:

Work accomplished:

Two UXO technicians continued the sift operations at CSUMB, no MD or related items found today.

Two UXO technicians provided support to the sift plant operations at SEA-1 area. All QC seeds recovered by the magnet. No MEC or MD today.

Two UXO technicians reacquired flags in the parker flats trail areas.

One team of (4) UXO technicians excavated points on trails in the parker flats area.

Two UXO technicians assisted with QC of points on the trails in Parker flats.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **NOTHING FOUND TODAY.**

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|-------------------------------|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | Sea-1 sift ops | | 9 |
| Matt Lauchner | Parker flats dig team | | 10 |
| Joe Remington | CSUMB sift ops | | 10 |
| Bob Smith | CSUMB sift ops | | 10 |
| Bill Raasch | Parker flats reaq team | | 10 |
| Josh Laroe | Parker flats survey | | 10 |
| Andrew Caldwell | Parker flats dig team | | 10 |
| Eric Gonzalez | Parker flats dig team | | 10 |
| Mark Pasztalaniec | Parker flats dig team | | 10 |
| Steve Hendricks | Parker flats reaq team | | 10 |
| Mitchell Adams | Sea-1 sift ops | | 6.5 |
| Tony Clark | vacation | | 8 |

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| Bobcat (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: Demo scheduled for 16 th of this month. | | |
| VII. Signature(s) 7 July 2009 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 8 July 2009 Contract Number:

Delivery Order Number: Location: FT ORD

Sunny and breezy, nice day, temps in the 70's.

I. Work Summary:

Work accomplished:

Two UXO technicians continued the sift operations at CSUMB, no MD or related items found today.

Two UXO technicians provided support to the sift plant operations at SEA-1 area. All QC seeds recovered by the magnet. No MEC or MD today.

Two UXO technicians reacquired flags in the parker flats trail areas.

Two UXO technicians assisted with the QA process on trails in the parker flats area.

One team of (4) UXO technicians excavated points on trails in the parker flats area.

Equipment comments: Maintenance done on field generator.

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **NOTHING FOUND TODAY.**

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|-------------------------------|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | Sea-1 sift ops | | 10 |
| Matt Lauchner | Parker flats dig team | | 10 |
| Joe Remington | CSUMB sift ops | | 10 |
| Bob Smith | Parker flats dig team | | 10 |
| Bill Raasch | Parker flats Geo team | | 10 |
| Josh Laroe | Parker flats reaq team | | 10 |
| Andrew Caldwell | CSUMB SIFT OPS | | 10 |
| Eric Gonzalez | Parker flats dig team | | 10 |
| Mark Pasztalaniec | Parker flats dig team | | 10 |
| Steve Hendricks | vacation | | 8 |
| Mitchell Adams | Sea-1 sift ops | | 10 |
| Tony Clark | Parker flats reaq team | | 10 |

| b. Equipment | totals | hours |
|---|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| Bobcat (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: Demo scheduled for 16 th of this month. | | |
| VII. Signature(s) | | 8 July 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |



Daily Report

Date: 9 July 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Sunny and breezy, nice day, temps in the 70's.

I. Work Summary:

Work accomplished:

Two UXO technicians continued the sift operations at CSUMB, no MD or related items found today.

Two UXO technicians provided support to the sift plant operations at SEA-1 area. All QC seeds recovered by the magnet. No MEC or MD today.

Two UXO technicians assisted with the QA process on trails in the parker flats area.

Two teams of (3) UXO technicians excavated points on trails in the parker flats area.

One roll-off dumpster with recyclable material shipped off site to A&S metals. Empty roll-off delivered to receive the pipe from area 1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **NOTHING FOUND TODAY.**

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|-------------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Sea-1 sift ops | 10 |
| Matt Lauchner | | Parker flats dig team | 10 |
| Joe Remington | | CSUMB sift ops | 10 |
| Bob Smith | | Parker flats dig team | 10 |
| Bill Raasch | | Parker flats Geo team | 10 |
| Josh Laroe | | Parker flats reaq team | 10 |
| Andrew Caldwell | | CSUMB SIFT OPS | 10 |
| Eric Gonzalez | | Parker flats dig team | 10 |
| Mark Pasztalaniec | | Sea-1 sift ops | 10 |
| Steve Hendricks | | vacation | 8 |
| Mitchell Adams | | Parker flats dig team | 10 |
| Tony Clark | | Parker flats dig team | 10 |

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| Bobcat (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 9 July 2009 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 10 July 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Sunny and breezy, nice day, temps in the 70's.

I. Work Summary:

Work accomplished:

Two UXO technicians continued the sift operations at CSUMB, no MD or related items found today.

Two UXO technicians assisted with the QA process on trails in the parker flats area.

Two teams of (3) UXO technicians excavated points on trails in the parker flats area.

Two UXO technicians reacquired points in the Parker flats area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Flare found in Grid C3G4H4 (OE # 64)**

| Type | Quantity | Condition | Disposition |
|---------------------------|----------|-----------|------------------------|
| Flare, surface, trip, M49 | 1 | DMM-Live | Stored in Magazine 765 |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used:

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|------------------------------|-------------|
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | |
| Jack Kristensen | | Parker flats reacquire team | 8 |
| Matt Lauchner | | Parker flats dig team | 8 |
| Joe Remington | | Parker flats dig team | 8 |
| Bob Smith | | Parker flats dig team | 8 |
| Bill Raasch | | Parker flats Geo team | 5 |
| Josh Laroe | | CSUMB sift ops | 8 |
| Andrew Caldwell | | CSUMB sift ops | 8 |
| Eric Gonzalez | | Parker flats dig team | 8 |
| Mark Pasztalaniec | | Parker flats reacquire team | 8 |
| Steve Hendricks | | vacation | 8 |
| Mitchell Adams | | Parker flats dig team | 8 |
| Tony Clark | | Parker flats dig team | |

| b. Equipment | totals | hours |
|---|-----------------------|-----------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| Backhoe (rental) | 1 | 8 |
| Bobcat (rental) | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 16 |
| SCHONSTEDTS METAL DETECTORS | 22 | 16 |
| HAND HELD RADIOS | 16 | 128 |
| GPS (TRIMBLE) | 2 | 16 |
| PDA's | 7 | 16 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 10 July 2009 | | |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 13 July 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Sunny and breezy, nice day, temps in the 70's.

I. Work Summary:

Work accomplished:

Two UXO technicians provided support to the sift plant operations ongoing in Sea-1. (8.5 hrs each)

Two UXO technicians assisted with the QC process on trails in the parker flats area. (3 hours each)

One UXO technician moved all cut pipe from area 1 into roll-off container. (2 hrs)

Two teams of (3) UXO technicians excavated points on trails in the parker flats area.

Two UXO technicians reacquired points in the Parker flats area. (10 hrs each)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Flare found in grid # C3G5E4 flag # 889.**

| Type | Quantity | Condition | Disposition |
|---------------------------|----------|-----------|--------------------------|
| Flare, surface, trip, M49 | 1 | DMM-Live | Stored in field magazine |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|------------------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats dig team | 10 |
| Matt Lauchner | | Sea-1 sift ops | 8.5 |
| Joe Remington | | Parker flats dig team | 10 |
| Bob Smith | | Sea-1 sift ops | 8.5 |
| Bill Raasch | | Parker flats dig team | 10 |
| Josh Laroe | | Parker flats dig team | 10 |
| Andrew Caldwell | | Parker flats reacquire team | 10 |
| Eric Gonzalez | | Parker flats reacquire team | 10 |
| Mark Pasztalaniec | | Geo assistant | 10 |
| Steve Hendricks | | vacation | 8 |
| Mitchell Adams | | Parker flats dig team | 7 |
| | | QC assistant parker flats | 3 |
| Tony Clark | | Parker flats dig team | 7 |
| | | QC assistant parker flats | 3 |

| b. Equipment | totals | hours |
|---|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: Called off Bobcat rental. | | |
| VII. Signature(s) | | 13 July 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 14 July 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Sunny and breezy, nice day, temps in the 70's.

I. Work Summary:

Work accomplished:

Two UXO technicians provided support to the sift plant operations ongoing in Sea-1. (9.5 hrs each)

Two UXO technicians assisted with the QC process on trails in the parker flats area. (2 hrs each)

Two teams of (3) UXO technicians excavated points on trails in the parker flats area. (10 hrs each)

Two UXO technicians reacquired points in the Parker flats area. (8 hrs each)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Flares found in grids, C3H6F9 (target 1357) and C3H6F7 (targets 1350)**

| Type | Quantity | Condition | Disposition |
|---------------------------|----------|-----------|--------------------------|
| Flare, surface, trip, M49 | 2 | DMM-Live | Stored in field magazine |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used:

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|--|-------------|
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats dig team | 10 |
| Matt Lauchner | | Sea-1 sift ops | 9.5 |
| Joe Remington | | Parker flats dig team | 10 |
| Bob Smith | | Sea-1 sift ops | 9.5 |
| Bill Raasch | | Parker flats dig team | 10 |
| Josh Laroe | | Parker flats dig team | 10 |
| Andrew Caldwell | | Parker flats reacquire team QA assistance | 8 2 |
| Eric Gonzalez | | Parker flats reacquire team QA assistance | 8 2 |
| Mark Pasztalaniec | | Geo assistant | 10 |
| Steve Hendricks | | vacation | 8 |
| Mitchell Adams | | Parker flats dig team | 10 |
| Tony Clark | | Parker flats dig team | 10 |

| b. Equipment | totals | hours |
|--|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: . | | |
| VII. Signature(s) 14 July 2009 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 15 July 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Sunny and breezy, nice day, temps in the 70's.

I. Work Summary:

Work accomplished:

Two UXO technicians provided support to the sift plant operations ongoing in Sea-1. (5 hrs each) then they prepared the holes for the demo shots. (5 hrs each)

One teamsof (3) UXO technicians and one team of (4) excavated points on trails in the parker flats area. (10 hrs each)

Two UXO technicians reacquired points in the Parker flats area. (10 hrs each)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Flare found in grid C3G5A6 flag # 1018.**

| Type | Quantity | Condition | Disposition |
|---------------------------|----------|-----------|--------------------------|
| Flare, surface, trip, M49 | 1 | DMM-Live | Stored in field magazine |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used:

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|--------------------------------------|-------------|
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats dig team | 10 |
| Matt Lauchner | | Sea-1 sift ops Demo setup | 5 5 |
| Joe Remington | | Parker flats dig team | 10 |
| Bob Smith | | Sea-1 sift ops Demo setup | 5 5 |
| Bill Raasch | | Parker flats dig team | 10 |
| Josh Laroe | | Parker flats dig team | 10 |
| Andrew Caldwell | | Parker flats reacquire team | 10 |
| Eric Gonzalez | | Parker flats reacquire team | 10 |
| Mark Pasztalaniec | | Parker flats dig team | 10 |
| Steve Hendricks | | vacation | 8 |
| Mitchell Adams | | Parker flats dig team | 10 |
| Tony Clark | | Parker flats dig team | 10 |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: . | | |
| VII. Signature(s) | | 15 July 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 16 July 2009 Contract Number: _____

Delivery Order Number: _____ Location: FT ORD

Sunny and calm, nice day, temps in the 70's.

I. Work Summary:

Work accomplished:

One UXO technician assisted with DGM Data Analy. (10 hrs)

The remainder of UXO technicians assisted with Demolition operations. All items stored in Magazine 765 were removed and disposed of by detonation.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used:

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |

| | | | |
|-------------------------------------|-----------------|--|----|
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | Demo operations | | 8 |
| Matt Lauchner | Demo operations | | 8 |
| Joe Remington | Demo operations | | 8 |
| Bob Smith | Demo operations | | 8 |
| Bill Raasch | Demo operations | | 8 |
| Josh Laroe | Demo operations | | 8 |
| Andrew Caldwell | Demo operations | | 8 |
| Eric Gonzalez | Demo operations | | 8 |
| Mark Pasztalaniec | DGM Data Analy. | | 10 |
| Steve Hendricks | Demo operations | | 8 |
| Mitchell Adams | Demo operations | | 8 |
| Tony Clark | Demo operations | | |

| b. Equipment | totals | hours |
|--|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 10 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 0 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: . Demo operations completed without incident. | | |
| VII. Signature(s) | | 16 July 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 17 July 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Sunny and calm, nice day, temps in the 70's.

I. Work Summary:

Work accomplished:

One UXO technician assisted with DGM Data Analy. (5 hrs)

Two UXO technicians reacquired corners for 10 of the 16 polygons on the trails in Parker flats.

Two UXO technicians assisted with the QC process on the trails in the Parker flats area.

Two teams of (3) techs each continued to excavate anomalies on the trail system for Parker flats area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **NO MEC OR RELATED ITEMS FOUND TODAY.**

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|-----------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | |
| Jack Kristensen | | Parker flats dig team | 8 |
| Matt Lauchner | | Parker flats QC | 8 |
| Joe Remington | | Parker flats dig team | 8 |
| Bob Smith | | Parker flats QC | 8 |
| Bill Raasch | | Parker flats dig team | 8 |
| Josh Laroe | | Parker flats dig team | 8 |
| Andrew Caldwell | | Parker flats dig team | 8 |
| Eric Gonzalez | | Parker flats dig team | 8 |
| Mark Pasztalaniec | | Parker flats dig team | 3.5 |
| | | DGM and Data Analy | 5 |
| Steve Hendricks | | Parker flats dig team | 8 |
| Mitchell Adams | | Parker flats dig team | 8 |
| Tony Clark | | Parker flats dig team | 8 |

| b. Equipment | totals | hours |
|--|--------|-------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| Backhoe (rental) | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 24 |
| SCHONSTEDTS METAL DETECTORS | 22 | 54 |
| HAND HELD RADIOS | 16 | 124 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 24 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 17 July 2009 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 20 July 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Warm and cloudy, temps in the 80's, little winds.

I. Work Summary:

Work accomplished:

One team of (4) techs excavated anomalies in Area 1 parker flats.

One team of (3) techs excavated anomalies in the trails in parker flats.

Two technicians reacquired points in Area 1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **NO MEC OR RELATED ITEMS FOUND TODAY.**

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | suxos | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | safety | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | sick | 8 |
| Jack Kristensen | | Parker flats dig team | 10 |
| Matt Lauchner | | Parker flats dig team | 10 |
| Joe Remington | | Parker flats dig team | 10 |
| Bob Smith | | Parker flats dig team | 10 |
| Bill Raasch | | sick | 8 |
| Josh Laroe | | vacation | 8 |
| Andrew Caldwell | | Parker flats reacquire | 10 |
| Eric Gonzalez | | Parker flats reacquire | 10 |
| Mark Pasztalaniec | | Parker flats dig team | 10 |
| Steve Hendricks | | Parker flats dig team | 10 |
| Mitchell Adams | | Parker flats dig team | 10 |
| Tony Clark | | QC (fill in for Don) | 10 |

| b. Equipment | totals | hours |
|--|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 20 July 2009 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 21 July 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Cool and cloudy, temps in the 60's, high winds.

I. Work Summary:

Work accomplished:

One team of (3) techs excavated anomalies in Area 1 parker flats.

One team of (3) techs excavated anomalies in the trails in parker flats.

Two technicians reacquired points in Parker flats trails area.

One technician assisted with data collection in the parker flats area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **NO MEC OR RELATED ITEMS FOUND TODAY.**

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used:

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|----------------------------|-------------|
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | suxos | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | safety | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | sick | 8 |
| Jack Kristensen | | Parker flats dig team | 10 |
| Matt Lauchner | | Parker flats dig team | 10 |
| Joe Remington | | Parker flats GEO ASSISTANT | 10 |
| Bob Smith | | Parker flats dig team | 10 |
| Bill Raasch | | Parker flats dig team | 10 |
| Josh Laroe | | vacation | 8 |
| Andrew Caldwell | | Parker flats reacquire | 10 |
| Eric Gonzalez | | Parker flats reacquire | 10 |
| Mark Pasztalaniec | | SICK | 8 |
| Steve Hendricks | | Parker flats dig team | 10 |
| Mitchell Adams | | Parker flats dig team | 10 |
| Tony Clark | | QC (fill in for Don) | 10 |

| b. Equipment | totals | hours |
|--|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 21 July 2009 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 22 July 2009

Contract Number:

Delivery Order Number:

Location: FT ORD

Cool and cloudy, temps in the 60's, high winds.

I. Work Summary:

Work accomplished:

One team of (3) techs finished the anomalies that had been reacquired in Area 1 (152) and moved over to continue on the trails in Parker Flats habitat area.

One team of (3) techs excavated anomalies in the trails in parker flats habitat area.

Two technician's reacquired points in Parker flats trails area then at 1200 hrs began UXO over-site on the sifting operations in SEA-1.

One technician assisted with data collection in the parker flats area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **NO MEC OR RELATED ITEMS FOUND TODAY.**

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|--|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | suxos | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | safety | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | sick | 8 |
| Jack Kristensen | | Parker flats dig team | 10 |
| Matt Lauchner | | Parker flats dig team | 10 |
| Joe Remington | | Parker flats GEO assistant | 10 |
| Bob Smith | | Parker flats dig team | 10 |
| Bill Raasch | | Parker flats QC assistant Sift operations | 5 5 |
| Josh Laroe | | vacation | 8 |
| Andrew Caldwell | | Parker flats reacquire | 5 |
| Eric Gonzalez | | Parker flats dig team | 10 |
| Mark Pasztalaniec | | Parker flats reacquire Sift operations | 5 5 |
| Steve Hendricks | | Parker flats dig team | 10 |
| Mitchell Adams | | Parker flats dig team | 10 |
| Tony Clark | | QC (fill in for Don) | 10 |

| b. Equipment | totals | hours |
|--|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: Began crushing operations in SEA-1. | | |
| VII. Signature(s) 22 July 2009 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 23 July 2009

Location: FT ORD

Cool and cloudy with some heavy mist in the morning, temps in the 60's, winds minimal.

I. Work Summary:

Work accomplished:

One team of (3) techs excavated anomalies in the trails in parker flats habitat area.

One technician assisted with data collection in the parker flats area.

Two technicians supported the sifting operations in SEA-1.

Two technicians assisted QC in Parker flats then reacquired points on the trails.

Two technicians excavated backhoe digs in the trails in Parker flats. (backhoe broke down 1130 hrs, mechanic bringing in replacement bucket). Technicians became (2) person dig team for the remainder of the day.

Equipment comments: Backhoe broke down for about 2 hrs today, replaced bucket.

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Flare found in grid C3G5A5**

| Type | Quantity | Condition | Disposition |
|----------------------------------|----------|-----------|--------------------------|
| Flare, surface, trip, M49 series | 1 | DMM/live | Stored in field magazine |
| | | | |
| | | | |

| | | | |
|-------------------------------------|----------|---|-------------|
| | | | |
| b. Demolition Supplies Used: | | | |
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | suxos | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | safety | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | sick | 8 |
| Jack Kristensen | | Parker flats dig team | 10 |
| Matt Lauchner | | Parker flats dig team | 10 |
| Joe Remington | | Parker flats GEO assistant | 10 |
| Bob Smith | | Parker flats dig team | 10 |
| Bill Raasch | | Sift operations | 10 |
| Josh Laroe | | Parker flats reacquire QC assistant PF | 6 4 |
| Andrew Caldwell | | vacation | 8 |
| Eric Gonzalez | | Parker flats dig team | 10 |
| Mark Pasztalaniec | | Sift operations | 10 |
| Steve Hendricks | | Parker flats reacquire QC assistant PF | 6 4 |
| Mitchell Adams | | Parker flats dig team | 10 |
| Tony Clark | | QC (fill in for Don) | 10 |

| b. Equipment | totals | hours |
|--|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 5 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: Backhoe down at 1130. | | |
| VII. Signature(s) 23 July 2009 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 24 July 2009

Location: FT ORD

Cool and cloudy with some heavy mist in the morning, temps in the 60's, winds minimal.

I. Work Summary:

Work accomplished:

One team of (3) techs excavated anomalies in the trails in parker flats habitat area.

One technician assisted with data collection in the parker flats area.

One technician assisted QC in Parker flats.

Two technicians excavated backhoe digs in the trails in Parker flats.

Two technicians excavated polygons in the parker flats trail system. (#1,2,3,15) Began working on # 14 also.

Reacquired 13 points in Area 1.

Equipment comments: Received delivery of a backhoe from hertz equipment today at 0700 hrs.

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|----------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | suxos | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | safety | |
| QUALITY CONTROL OFFICER (Don Kean) | | sick | 8 |
| Jack Kristensen | | Parker flats dig team | 8 |
| Matt Lauchner | | Parker flats dig team | 8 |
| Joe Remington | | vacation | 8 |
| Bob Smith | | Parker flats dig team | 8 |
| Bill Raasch | | Parker flats dig team | 8 |
| Josh Laroe | | QC assistant PF | 8 |
| Andrew Caldwell | | vacation | 8 |
| Eric Gonzalez | | Parker flats GEO assistant | 8 |
| Mark Pasztalaniec | | Parker flats dig | 8 |
| Steve Hendricks | | Parker flats dig | 8 |
| Mitchell Adams | | Parker flats dig team | 8 |
| Tony Clark | | QC (fill in for Don) | 8 |

| b. Equipment | totals | hours |
|--|--------|-------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| Backhoe (rental) | 1 | 16 |
| WHITE METAL DETECTORS | 4 | 24 |
| SCHONSTEDTS METAL DETECTORS | 22 | 24 |
| HAND HELD RADIOS | 16 | 124 |
| GPS (TRIMBLE) | 2 | 16 |
| PDA's | 7 | 24 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 24 July 2009 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 27 July 2009

Location: FT ORD

Cool and cloudy with some heavy mist in the morning, temps in the 60's, winds minimal.

I. Work Summary:

Work accomplished:

Two teams of (2) techs excavated polygons in the trails in parker flats habitat area.

One technician assisted with data collection in the parker flats area.

One team of (3) technicians excavated points in Area 1, (parker flats).

One team of (2) technicians reacquired points in Area 1 (parker flats).

One team of (2) technicians worked in the Sift plant/rock crushing operations in Sea-1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | suxos | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | safety | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | | |
| Jack Kristensen | | Parker flats dig team | 10 |
| Matt Lauchner | | Parker flats dig team | 10 |
| Joe Remington | | Parker flats reacquire | 10 |
| Bob Smith | | Parker flats dig team | 10 |
| Bill Raasch | | Parker flats dig team | 10 |
| Josh Laroe | | Parker flats dig team | 10 |
| Andrew Caldwell | | Parker flats reacquire | 10 |
| Eric Gonzalez | | Parker flats dig team | 10 |
| Mark Pasztalaniec | | Sifting ops | 10 |
| Steve Hendricks | | Sifting ops | 10 |
| Mitchell Adams | | Geo assistant | 10 |
| Tony Clark | | Parker flats dig team | 10 |

| b. Equipment | totals | hours |
|--|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 2 | 20 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 27 July 2009 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 28 July 2009

Location: FT ORD

Cool and cloudy with some heavy mist in the morning, temps in the 60's, winds minimal.

I. Work Summary:

Work accomplished:

Two teams of (2) techs excavated polygons using backhoes in the trails in parker flats habitat area. Polygons were finished at 1300 hrs and they both moved to area 1.

One technician assisted with data collection in the parker flats area.

One team of (3) technicians excavated points in Area 1, (parker flats).

One team of (2) technicians reacquired points in Area 1 (parker flats).

One team of (2) technicians worked in the Sift plant/rock crushing operations in Sea-1.

Equipment comments: Picked up spare tire and rim for the kabota, had a flat today and needed a spare as they do not give you one with the rental.

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|-----------------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | suxos | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | safety | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | | |
| Jack Kristensen | | Parker flats dig team | 10 |
| Matt Lauchner | | Parker flats dig team | 10 |
| Joe Remington | | Parker flats dig team | 10 |
| Bob Smith | | Geo assistant | 10 |
| Bill Raasch | | Parker flats reacquire | 10 |
| Josh Laroe | | Parker flats dig team Sift ops | 7.5 2.5 |
| Andrew Caldwell | | Parker flats dig team | 10 |
| Eric Gonzalez | | Parker flats dig team | 10 |
| Mark Pasztalaniec | | Sifting ops | 7.5 |
| Steve Hendricks | | Sifting ops | 10 |
| Mitchell Adams | | Parker flats reacquire | 10 |
| Tony Clark | | Parker flats dig team | 10 |

| b. Equipment | totals | hours |
|---|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 2 | 20 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: Pasztalaniec left early to go to the doctor. | | |
| VII. Signature(s) | | 28 July 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 29 July 2009

Location: FT ORD

Cool and cloudy with some heavy mist in the morning, temps in the 60's, winds minimal.

I. Work Summary:

Work accomplished:

One technician assisted with data collection in the parker flats area.

One team of (2) technicians began to sweep trail convergence areas in parker flats. Total of (5 of 29) areas completed.

One team of (3) technicians excavated points in Area 1 (parker flats).

One team of (2) technicians reacquired points in the trail system, confirmation digs. (9 of 14 installed), and installed 27 flags in area-1.

One team of (2) technicians worked in the Sift plant/rock crushing operations in Sea-1.

One team of (4) technicians completed demolition operations on 3.5 in rocket in area-1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Performed demolition operations on 3.5 in rocket in area-1. Flag # 858 turned out to be inert. Rocket, practice, 3.5 inch M29A2. OE # 224**

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|--|---------------------|
| Type | Quantity | U/I | Disposition |
| Det, cord | 10 ft | | Expended with shot |
| Det perforators | 2 | | Expended with shot. |
| Electric blasting caps | 2 | | Expended with shot |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | suxos | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | safety | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | | |
| Jack Kristensen | | Parker flats dig team | 10 |
| Matt Lauchner | | Parker flats dig team | 10 |
| Joe Remington | | Parker flats dig team | 10 |
| Bob Smith | | Geo assistant | 10 |
| Bill Raasch | | Parker flats QC assistant Parker flats dig team | 3 7 |
| Josh Laroe | | Parker flats dig team | 10 |
| Andrew Caldwell | | Parker flats dig team | 10 |
| Eric Gonzalez | | Parker flats dig team | 10 |
| Mark Pasztalaniec | | Sifting ops | 9 |
| Steve Hendricks | | Sifting ops | 10 |
| Mitchell Adams | | Parker flats dig team | 10 |

| | | |
|------------|-----------------------|----|
| Tony Clark | Parker flats dig team | 10 |
|------------|-----------------------|----|

| b. Equipment | totals | hours |
|-----------------------------|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 2 | 20 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |

| | |
|---------------------------------|------------------------------------|
| VI. Comments/Concerns: | |
| VII. Signature(s) | 29 July 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 30 July 2009

Location: FT ORD

Cool and cloudy with some heavy mist in the morning, temps in the 60's. No wind.

I. Work Summary:

Work accomplished:

One technician assisted with data collection in the parker flats area.

Two teams of (3) technicians swept trail convergence areas in parker flats. All of the areas are completed. (29).

One team of (3) technicians excavated points in Area 1 (parker flats).

One team of (2) technicians reacquired points in the trail system, confirmation digs. (5 installed), and then continued reacquiring points in Area-1.

Two technicians assisted with the QC process in Area-1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Flare found in Grid C2H0B5 at flag # 1942.**

| Type | Quantity | Condition | Disposition |
|---------------------------|----------|-----------|------------------------|
| Flare, surface, trip, M49 | 1 | DMM/Live | Stored in magazine 765 |
| | | | |

| b. Demolition Supplies Used: | | | |
|---|----------|---|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: Backhoe picked up by Hertz. | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | suxos | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | safety | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats dig team | 10 |
| Matt Lauchner | | Parker flats dig team | 10 |
| Joe Remington | | Parker flats dig team | 10 |
| Bob Smith | | Geo assistant | 10 |
| Bill Raasch | | Parker flats dig team | 10 |
| Josh Laroe | | Parker flats dig team | 10 |
| Andrew Caldwell | | Parker flats dig team | 10 |
| Eric Gonzalez | | Parker flats QC assistant Parker flats reacquire | 3 7 |
| Mark Pasztalaniec | | Parker flats dig team | 10 |
| Steve Hendricks | | Parker flats QC assistant Parker flats reacquire | 3 7 |
| Mitchell Adams | | Parker flats dig team | 10 |

| | | |
|------------|-----------------------|----|
| Tony Clark | Parker flats dig team | 10 |
|------------|-----------------------|----|

| b. Equipment | totals | hours |
|-----------------------------|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |

| | |
|---------------------------------|------------------------------------|
| VI. Comments/Concerns: | |
| VII. Signature(s) | 30 July 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 31 July 2009

Location: FT ORD

Cool and cloudy with some heavy mist in the morning, temps in the 60's. No wind.

I. Work Summary:

Work accomplished:

One technician assisted with data collection in the parker flats area.

Two teams of technicians excavated points in Area 1.

One team of (2) technicians reacquired points in Area 1.

One team of (2) technicians excavated backhoe digs in Area 1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used:

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|------------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | suxos | 8 |
| SITE SAFETY OFFICER (Greg Clark) | | safety | 8 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 8 |
| Jack Kristensen | | Parker flats dig team | 8 |
| Matt Lauchner | | Parker flats dig team | 8 |
| Joe Remington | | Parker flats dig team | 8 |
| Bob Smith | | Geo assistant | 8 |
| Bill Raasch | | Parker flats dig team | 8 |
| Josh Laroe | | Parker flats dig team | 8 |
| Andrew Caldwell | | Parker flats dig team | 8 |
| Eric Gonzalez | | Parker flats reacquire | 8 |
| Mark Pasztalaniec | | Parker flats dig team | 8 |
| Steve Hendricks | | Parker flats reacquire | 8 |
| Mitchell Adams | | Parker flats dig team | 8 |
| Tony Clark | | Parker flats dig team | 8 |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| Backhoe (rental) | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 24 |
| SCHONSTEDTS METAL DETECTORS | 22 | 32 |
| HAND HELD RADIOS | 16 | 124 |
| GPS (TRIMBLE) | 2 | 16 |
| PDA's | 7 | 32 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 31 July 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |



Daily Report

Date: 3 Aug 2009

Location: FT ORD

Sunny and calm, 70's, no precipitation

I. Work Summary:

Work accomplished:

One team of two technicians excavated deep contacts using a backhoe in Area-1.

One team of two technicians reacquired anomaly targets in Area-1.

Two teams of technicians excavated anomaly targets in Area-1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used:

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|------------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | suxos | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | safety | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats dig team | 10 |
| Matt Lauchner | | Parker flats dig team | 10 |
| Joe Remington | | Parker flats dig team | 10 |
| Bob Smith | | Parker flats dig team | 10 |
| Bill Raasch | | Parker flats dig team | 10 |
| Josh Laroe | | Parker flats dig team | 10 |
| Andrew Caldwell | | Parker flats reacquire | 10 |
| Eric Gonzalez | | Parker flats dig team | 10 |
| Mark Pasztalaniec | | Parker flats dig team | 10 |
| Steve Hendricks | | Parker flats dig team | 10 |
| Mitchell Adams | | Parker flats reacquire | 10 |
| Tony Clark | | Parker flats dig team | 10 |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 3 Aug 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 4 Aug 2009

Location: FT ORD

Sunny and calm, 70's, no precipitation

I. Work Summary:

Work accomplished:

One team of two technicians excavated deep contacts using a backhoe in Area-1. (6 hrs each)

One team of two technicians reacquired anomaly targets in Area-1. (10 hrs each)

One team of two technicians reacquired boundary corners for 3 of the 26 polygons in Area 1-2. (3 hrs each)

Two teams of technicians excavated anomaly targets in Area-1. (10 hrs each)

One team of 2 technicians checked the material from the sift plant as it is being laid out on the blue line road. (7 hrs each)

Two technicians assisted QC in checking anomaly targets in Area 1. (4 hrs each)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|---|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | suxos | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | safety | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats dig team | 9 |
| Matt Lauchner | | Parker flats dig team | 10 |
| Joe Remington | | Parker flats dig team | 10 |
| Bob Smith | | Parker flats reacquire | 10 |
| Bill Raasch | | Parker flats dig team QC assistant | 6 4 |
| Josh Laroe | | Parker flats dig team | 10 |
| Andrew Caldwell | | Parker flats reacquire Sift plant operations | 3 7 |
| Eric Gonzalez | | Parker flats reacquire | 10 |
| Mark Pasztalaniec | | Parker flats dig team | 10 |
| Steve Hendricks | | Parker flats dig team | 10 |
| Mitchell Adams | | Parker flats reacquire Sift plant operations | 3 7 |
| Tony Clark | | Parker flats dig team QC assistant | 6 4 |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 4 Aug 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 5 Aug 2009

Location: FT ORD

Sunny and calm, 70's, no precipitation

I. Work Summary:

Work accomplished:

One team of two technicians excavated deep contacts using a backhoe in Area-1. (10 hrs each)

One team of two technicians reacquired anomaly targets (completed) and boundary corners for 18 of the 26 polygons in Area-1.

Two teams of technicians excavated anomaly targets in Area-1. (10 hrs each)

One team of 2 technicians checked the material from the sift plant as it is being laid out on the blue line road. (10 hrs each)

Two technicians assisted QC in checking anomaly targets in Area 1. (3 hrs each)

Equipment comments: Called for delivery of another backhoe tomorrow to begin the polygons in Area-1.

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|--------------------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | suxos | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | safety | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats dig team | 9 |
| Matt Lauchner | | Parker flats dig team | 10 |
| Joe Remington | | Parker flats dig team | 10 |
| Bob Smith | | Parker flats reacquire | 9 |
| Bill Raasch | | Parker flats backhoe QC assistant | 7 3 |
| Josh Laroe | | Parker flats dig team | 10 |
| Andrew Caldwell | | Sift plant operations | 10 |
| Eric Gonzalez | | Parker flats reacquire | 10 |
| Mark Pasztalaniec | | Parker flats dig team | 10 |
| Steve Hendricks | | Parker flats dig team | 10 |
| Mitchell Adams | | Sift plant operations | 10 |
| Tony Clark | | Parker flats backhoe QC assistant | 7 3 |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 5 Aug 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 6 Aug 2009

Location: FT ORD

Sunny and calm, 70's, no precipitation

I. Work Summary:

Work accomplished:

Two teams of technicians excavated polygons # 9, 10, 23, 24, 25 using backhoes in Area-1.

Two teams of technicians excavated individual anomaly targets in Area-1.

Two technicians assisted QC in checking anomaly targets in Area 1. (3 hrs each)

One technician assisted with installation of flex poles. (4 hrs)

Equipment comments: Received delivery of backhoe from Quinn rentals

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used:

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|--|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | suxos | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | safety | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats dig team | 9 |
| Matt Lauchner | | Parker flats dig team | 10 |
| Joe Remington | | Parker flats dig team | 10 |
| Bob Smith | | Parker flats backhoe Construction support | 6 4 |
| Bill Raasch | | Parker flats backhoe | 10 |
| Josh Laroe | | Parker flats dig team | 10 |
| Andrew Caldwell | | Parker flats backhoe QC assistant | 7 3 |
| Eric Gonzalez | | Parker flats backhoe QC assistant | 7 3 |
| Mark Pasztalaniec | | Parker flats dig team | 10 |
| Steve Hendricks | | Parker flats dig team | 10 |
| Mitchell Adams | | sick | 8 |
| Tony Clark | | Parker flats backhoe | 10 |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 6 Aug 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 7 Aug 2009

Location: FT ORD

Sunny and calm, 70's, no precipitation

I. Work Summary:

Work accomplished:

One team of technicians excavated polygons # 1 (not completed) using a backhoe in Area-1.

One team of technicians excavated individual anomaly targets in Area-1.

Two technicians assisted QC in checking anomaly targets in Area 1. (3 hrs each)

One team of technicians excavated individual anomaly targets with backhoe in Area-1.

One team of technicians completed sub-surface sweep of the following grids in Area-1: C3H3B4, C3H3D5

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Fuzes found in grid C3H3B4 at 0-6 inches in the same hole.**

| Type | Quantity | Condition | Disposition |
|------------------------------------|----------|-----------|--------------------------|
| Fuze, grenade, hand, practice, M10 | 23 | DMM/LIVE | Stored in field magazine |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|-----------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | suxos | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | safety | 8 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 8 |
| Jack Kristensen | | Parker flats dig team | 8 |
| Matt Lauchner | | Parker flats dig team | 8 |
| Joe Remington | | Parker flats dig team | 8 |
| Bob Smith | | Parker flats dig team | 8 |
| Bill Raasch | | Parker flats backhoe | 8 |
| Josh Laroe | | vacation | 8 |
| Andrew Caldwell | | Parker flats backhoe | 8 |
| Eric Gonzalez | | Parker flats backhoe | 8 |
| Mark Pasztalaniec | | Parker flats dig team | 8 |
| Steve Hendricks | | Parker flats dig team | 8 |
| Mitchell Adams | | sick | 8 |
| Tony Clark | | Parker flats backhoe | 8 |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 0 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| Backhoe (rental) | 2 | 16 |
| WHITE METAL DETECTORS | 4 | 32 |
| SCHONSTEDTS METAL DETECTORS | 22 | 48 |
| HAND HELD RADIOS | 16 | 132 |
| GPS (TRIMBLE) | 2 | 16 |
| PDA's | 7 | 32 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 7 Aug 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 10 Aug 2009

Location: FT ORD

Sunny and calm, 70's, no precipitation

I. Work Summary:

Work accomplished:

Two teams of technicians excavated polygons using a backhoes in Area-1.

One team of technicians excavated individual anomaly targets in Area-1 using a backhoe.

Two technicians assisted QC in checking anomaly targets in Area 1.

One team of technicians completed sub-surface sweep of the following grids in Parker flats area: C3H3C4

One team of technicians reacquired points in area 3.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|------------------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | suxos | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | safety | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | | |
| Jack Kristensen | | Parker flats | 10 |
| Matt Lauchner | | Parker flats | 10 |
| Joe Remington | | Parker flats | 10 |
| Bob Smith | | Parker flats Sea-4 soil sifting | 6 4 |
| Bill Raasch | | Parker flats | 10 |
| Josh Laroe | | vacation | 8 |
| Andrew Caldwell | | Parker flats | 10 |
| Eric Gonzalez | | vacation | 8 |
| Mark Pasztalaniec | | Parker flats | 10 |
| Steve Hendricks | | Parker flats Sea-4 soil sifting | 6 4 |
| Mitchell Adams | | Parker flats | 10 |
| Tony Clark | | QC | 10 |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 2 | 20 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 10 Aug 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 11 Aug 2009

Location: FT ORD

Sunny and calm, 70's, no precipitation

I. Work Summary:

Work accomplished:

Two (2) person teams of technicians excavated polygons using backhoes in Area-1.

One team of (2) technicians assisted with the lay down of sifted material in Sea-4.

One team of 3 technicians excavated individual target anomalies in Area 3.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used:

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|------------------------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | suxos | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | safety | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | Vacation | 8 |
| Jack Kristensen | | Parker flats | 10 |
| Matt Lauchner | | Parker flats/backhoe | 10 |
| Joe Remington | | Parker flats/backhoe | 10 |
| Bob Smith | | Parker flats Sea-4 soil sifting | 3 7 |
| Bill Raasch | | Parker flats/backhoe | 10 |
| Josh Laroe | | vacation | 8 |
| Andrew Caldwell | | Parker flats/backhoe | 10 |
| Eric Gonzalez | | vacation | 8 |
| Mark Pasztalaniec | | Parker flats | 10 |
| Steve Hendricks | | Parker flats Sea-4 soil sifting | 3 7 |
| Mitchell Adams | | Parker flats | 10 |
| Tony Clark | | QC | 10 |

| b. Equipment | totals | hours |
|--|-----------------------|-------------|
| GATOR / ATV/ ARGO | 3 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 2 | 20 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: Changed from 18 in bucket to 24 inch on the Hertz backhoe rental. | | |
| VII. Signature(s) | | 11 Aug 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 12 Aug 2009

Location: FT ORD

Sunny and calm, 70's, no precipitation

I. Work Summary:

Work accomplished:

Two (2) person teams of technicians continued to excavate polygons using backhoes in Area-1. Poly #4 continues to get larger as there is lots of wire below 10 ft.

One team of (2) technicians assisted with the lay down of sifted material in Sea-4. Today is the last day for laying down material on the roads.

One team of 3 technicians excavated individual target anomalies in Area 3.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|--|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | suxos | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | safety | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | Vacation | 8 |
| Jack Kristensen | | Parker flats dig team | 10 |
| Matt Lauchner | | Parker flats/backhoe | 10 |
| Joe Remington | | Parker flats/backhoe | 10 |
| Bob Smith | | Parker flats reacquire Sea-4 soil sifting | 5 5 |
| Bill Raasch | | Parker flats/backhoe | 10 |
| Josh Laroe | | vacation | 8 |
| Andrew Caldwell | | Parker flats/backhoe | 10 |
| Eric Gonzalez | | vacation | 8 |
| Mark Pasztalaniec | | Parker flats dig team | 10 |
| Steve Hendricks | | Parker flats reacquire Sea-4 soil sifting | 5 5 |
| Mitchell Adams | | Parker flats dig team | 10 |
| Tony Clark | | QC | 10 |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|-------------|
| GATOR / ATV/ ARGO | 3 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 2 | 20 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 12 Aug 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 13 Aug 2009

Location: FT ORD

Sunny and calm, 70's, no precipitation

I. Work Summary:

Work accomplished:

Two (2) person teams of technicians continued to excavate polygons using backhoes in Area-1.

One team of 3 technicians excavated individual target anomalies in Area 3.

One team of (2) technicians reacquired and investigated 13 targets in the habitat area of parker flats. They then reacquired targets in area-3.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Fuze found in grid C2G0E7, Flare found in grid C3G1C2 (area-3)**

| Type | Quantity | Condition | Disposition |
|-------------------------------------|----------|-----------|--------------------------|
| Flare, surface, trip, M49 | 1 | DMM/Live | Stored in field magazine |
| Fuze, mine, combination, M10 series | 1 | DMM/Live | Stored in field magazine |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|-----------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | suxos | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | safety | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | Vacation | 8 |
| Jack Kristensen | | Parker flats dig team | 10 |
| Matt Lauchner | | Parker flats/backhoe | 10 |
| Joe Remington | | Parker flats/backhoe | 10 |
| Bob Smith | | Parker flats | 10 |
| Bill Raasch | | Parker flats/backhoe | 10 |
| Josh Laroe | | vacation | 8 |
| Andrew Caldwell | | Parker flats/backhoe | 10 |
| Eric Gonzalez | | vacation | 8 |
| Mark Pasztalaniec | | Parker flats dig team | 9 |
| Steve Hendricks | | Parker flats | 10 |
| Mitchell Adams | | Parker flats dig team | 10 |
| Tony Clark | | QC | 10 |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 2 | 20 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 13 Aug 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 14 Aug 2009

Location: FT ORD

Sunny and calm, 70's, no precipitation

I. Work Summary:

Work accomplished:

Two (2) person teams of technicians continued to excavate polygons using backhoes in Area-1.

One team of 3 technicians excavated individual target anomalies in Area 3.

One technician assisted Geo crew in collecting data on the trail system in the habitat area of parker flats.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|---------------------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | suxos | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | safety | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | Vacation | 8 |
| Jack Kristensen | | Parker flats dig team | 8 |
| Matt Lauchner | | Parker flats/backhoe | 8 |
| Joe Remington | | Parker flats/backhoe | 8 |
| Bob Smith | | Parker flats | 8 |
| Bill Raasch | | Parker flats/backhoe | 8 |
| Josh Laroe | | vacation | 8 |
| Andrew Caldwell | | Parker flats/backhoe | 8 |
| Eric Gonzalez | | vacation | 8 |
| Mark Pasztalaniec | | | |
| Steve Hendricks | | Parker flats Geophysical assistant | 4 4 |
| Mitchell Adams | | Parker flats dig team | 8 |
| Tony Clark | | QC | 8 |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 2 | 20 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 14 Aug 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 17 Aug 2009

Location: FT ORD

Sunny and calm, 70's, no precipitation

I. Work Summary:

Work accomplished:

Two (2) person teams of technicians continued to excavate polygons using backhoes in Area-1.

Two teams of 3 technicians each excavated individual target anomalies in Area 3 until 1200 then two techs broke off and reacquired flags in area 3.

One technician assisted QC in checking excavated targets in area 3. (2 hrs)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Flare found in grid C2G0C9 flag # 1704**

| Type | Quantity | Condition | Disposition |
|---------------------------|----------|-----------|--------------|
| Flare, surface, trip, M49 | 1 | DMM/Live | Magazine 765 |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|--|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | suxos | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | safety | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | Vacation | 8 |
| Jack Kristensen | | Parker flats dig team | 10 |
| Matt Lauchner | | Parker flats dig team/reac. | 10 |
| Joe Remington | | Parker flats dig team | 8.5 |
| Bob Smith | | Parker flats backhoe | 10 |
| Bill Raasch | | Parker flats/backhoe | 10 |
| Josh Laroe | | Parker flats/backhoe | 10 |
| Andrew Caldwell | | Parker flats/backhoe | 10 |
| Eric Gonzalez | | Parker flats dig team | 10 |
| Mark Pasztalaniec | | Parker flats dig team | 10 |
| Steve Hendricks | | Parker flats dig team/reac. | 10 |
| Mitchell Adams | | Parker flats dig team / reac QC assistant | 8 2 |
| Tony Clark | | QC | 10 |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|-------------|
| GATOR / ATV/ ARGO | 3 | 5 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 2 | 20 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 17 Aug 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 18 Aug 2009

Location: FT ORD

Sunny and calm, 70's, no precipitation

I. Work Summary:

Work accomplished:

One (2) person team of technicians continued to excavate polygons using backhoes in Area-1 and 2.

One (2) person team filled in polygons that did not require sifting in area 1 and 2.

Two teams of 3 technicians each excavated individual target anomalies in Area 3 until 1500 then two techs broke off and reacquired flags in area 3.

One technician assisted QC in checking excavated targets in area 3. (2 hrs)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief. Drew Caldwell struck head with post pounder and was taken to the hospital where 2 staples were required in wound. Hard hats will be worn from now on when installing fence around open holes.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|---------------------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | suxos | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | safety | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | Vacation | 8 |
| Jack Kristensen | | Parker flats dig team | 10 |
| Matt Lauchner | | Parker flats dig team | 10 |
| Joe Remington | | Parker flats dig team | 10 |
| Bob Smith | | Sick | 8 |
| Bill Raasch | | Parker flats/backhoe | 10 |
| Josh Laroe | | Parker flats/backhoe | 10 |
| Andrew Caldwell | | Parker flats/backhoe | 10 |
| Eric Gonzalez | | Parker flats dig team | 10 |
| Mark Pasztalaniec | | Parker flats dig team | 10 |
| Steve Hendricks | | Parker flats dig team | 10 |
| Mitchell Adams | | Parker flats dig team QC assistant | 8 2 |
| Tony Clark | | QC | 10 |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 5 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 2 | 20 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 5 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 18 Aug 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 19 Aug 2009

Location: FT ORD

Sunny and calm, 70's, no precipitation

I. Work Summary:

Work accomplished:

One team of (2) technicians finished excavating polygon #22. This is the last polygon in this area that needed to be excavated. Now we have to sift the soils and fill in the holes.

One (2) person team began sifting soils from polygons (# 21 and # 5 completed).

One team of (3) technicians excavated individual target anomalies in Area 3.

One team of (2) technicians reacquired flags in area 3.

One team of (2) technicians preformed QC on polygons (15, 16, 18, 19) using EM-61.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | suxos | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | safety | 8 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 8 |
| Jack Kristensen | | Parker flats / backhoe | 8 |
| Matt Lauchner | | Parker flats dig team | 8 |
| Joe Remington | | Parker flats dig team | 8 |
| Bob Smith | | Parker flats dig team | 8 |
| Bill Raasch | | Parker flats / backhoe | 8 |
| Josh Laroe | | Parker flats / backhoe | 8 |
| Andrew Caldwell | | Sick | 8 |
| Eric Gonzalez | | Parker flats / backhoe | 8 |
| Mark Pasztalaniec | | Parker flats dig team | 8 |
| Steve Hendricks | | Parker flats dig team | 8 |
| Mitchell Adams | | Parker flats dig team | 8 |
| Tony Clark | | Parker flats dig team | 8 |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 0 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| Backhoe (rental) | 2 | 16 |
| WHITE METAL DETECTORS | 4 | 24 |
| SCHONSTEDTS METAL DETECTORS | 22 | 32 |
| HAND HELD RADIOS | 16 | 64 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 16 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 19 Aug 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 20 Aug 2009

Location: FT ORD

Sunny and calm, 70's, no precipitation

I. Work Summary:

Work accomplished:

One (2) person team began sifting soils from polygon # 3.

One (2) person team excavated backhoe digs in area 3.

One team of (3) technicians excavated individual target anomalies in Area 3.

One team of (2) technicians reacquired flags in area 3.

One team of (2) technicians began reacquiring flags in the trail system. (above 50 mv targets)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | suxos | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | safety | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats / backhoe | 10 |
| Matt Lauchner | | Parker flats dig team | 10 |
| Joe Remington | | Parker flats dig team | 10 |
| Bob Smith | | Parker flats dig team | 10 |
| Bill Raasch | | Parker flats / backhoe | 10 |
| Josh Laroe | | Parker flats / backhoe | 10 |
| Andrew Caldwell | | Parker flats dig team | 8 |
| Eric Gonzalez | | Parker flats / backhoe | 10 |
| Mark Pasztalaniec | | Parker flats dig team | 10 |
| Steve Hendricks | | Parker flats dig team | 10 |
| Mitchell Adams | | Parker flats dig team | 10 |
| Tony Clark | | Parker flats dig team | 10 |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 2 | 20 |
| WHITE METAL DETECTORS | 4 | 40 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 20 Aug 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 21 Aug 2009

Location: FT ORD

Sunny and calm, 70's, no precipitation

I. Work Summary:

Work accomplished:

One (2) person team continued sifting soils from polygon # 3. Flat tire on backhoe from Quinn rentals was fixed this morning.

One (2) person team excavated backhoe digs in area 3.

One team of (3) technicians excavated individual target anomalies in the parker flats trail system. (50-60 mv targets).

One team of (2) technicians reacquired flags in area 3.

One team of (2) technicians continued reacquiring flags in the trail system. (50-60 mv targets).

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | suxos | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | safety | 8 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 8 |
| Jack Kristensen | | Parker flats / backhoe | 8 |
| Matt Lauchner | | Parker flats dig team | 8 |
| Joe Remington | | Parker flats dig team | 8 |
| Bob Smith | | Parker flats dig team | 8 |
| Bill Raasch | | Parker flats / backhoe | 8 |
| Josh Laroe | | Parker flats / backhoe | 8 |
| Andrew Caldwell | | Parker flats dig team | 8 |
| Eric Gonzalez | | Parker flats / backhoe | 8 |
| Mark Pasztalaniec | | Parker flats dig team | 8 |
| Steve Hendricks | | Parker flats dig team | 8 |
| Mitchell Adams | | vacation | 8 |
| Tony Clark | | Parker flats dig team | 8 |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| Backhoe (rental) | 2 | 16 |
| WHITE METAL DETECTORS | 4 | 32 |
| SCHONSTEDTS METAL DETECTORS | 22 | 32 |
| HAND HELD RADIOS | 16 | 128 |
| GPS (TRIMBLE) | 2 | 16 |
| PDA's | 7 | 16 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 21 Aug 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 24 Aug 2009

Location: FT ORD

Cloudy and cool, 60's, no precipitation

I. Work Summary:

Work accomplished:

One (2) person team continued sifting soils from polygon # 3 Area 1.

One (3) person team excavated backhoe digs in area 3.

One team of (3) technicians excavated individual target anomalies in the parker flats trail system. (50-60 mv targets).

One team of (2) technicians reacquired flags in area 3.

One team of (2) technicians continued reacquiring flags in the trail system. (50-60 mv targets). All 163 targets have been acquired.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|------------------------|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | suxos | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | Chino hills | | |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | safety | | 10 |
| Matt Lauchner | Parker flats backhoe | | 10 |
| Joe Remington | vacation | | 8 |
| Bob Smith | Parker flats dig team | | 10 |
| Bill Raasch | Parker flats /reac. | | 10 |
| Josh Laroe | Parker flats / backhoe | | 10 |
| Andrew Caldwell | Parker flats / backhoe | | 10 |
| Eric Gonzalez | Parker flats dig team | | 10 |
| Mark Pasztalaniec | Parker flats / reac. | | 10 |
| Steve Hendricks | Parker flats backhoe | | 10 |
| Mitchell Adams | Parker flats backhoe | | 10 |
| Tony Clark | Parker flats dig team | | 10 |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|--------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 2 | 20 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe 24 Aug 2009 |



Daily Report

Date: 25 Aug 2009

Location: FT ORD

Cloudy and cool, 60's, no precipitation

I. Work Summary:

Work accomplished:

One (2) person team finished sifting soils from polygons (# 3, 24) Area 1. Moved to polygon # 4

One (2) person team excavated backhoe digs in Area 3.

One (3) person team excavated individual target anomaly's in Area 3.

One team of (3) technicians excavated individual target anomalies in the parker flats trail system. (50-60 mv targets).

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | suxos | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | Chino hills | |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | safety | 10 |
| Matt Lauchner | | Parker flats | 10 |
| Joe Remington | | vacation | 8 |
| Bob Smith | | Parker flats | 10 |
| Bill Raasch | | Parker flats backhoe | 10 |
| Josh Laroe | | Parker flats / backhoe | 10 |
| Andrew Caldwell | | Parker flats | 8 |
| Eric Gonzalez | | Parker flats | 10 |
| Mark Pasztalaniec | | Parker flats | 10 |
| Steve Hendricks | | Parker flats backhoe | 10 |
| Mitchell Adams | | Parker flats backhoe | 10 |
| Tony Clark | | Parker flats | 10 |

| b. Equipment | totals | hours |
|--|-----------------------|-----------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 2 | 20 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 25 Aug 2009 | | |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 26 Aug 2009

Location: FT ORD

Cloudy and cool, 60's, no precipitation

I. Work Summary:

Work accomplished:

One (2) person team continued sifting soils from polygons in Area 1.

One (2) person team reacquired anomaly's in Area 1-2 (50 mv).

One (3) person team excavated individual target anomaly's in Area 3.

One (3) person team excavated individual target anomaly's in Area 1 (50 mv).

One technician assisted with pre-clearing holes for entry posts around the site.

Two technicians assisted QA in Area 3.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|--------------------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | suxos | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | safety | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats | 10 |
| Matt Lauchner | | Parker flats / backhoe | 10 |
| Joe Remington | | Parker flats reac. | 10 |
| Bob Smith | | Parker flats | 10 |
| Bill Raasch | | Parker flats | 10 |
| Josh Laroe | | Parker flats / backhoe | 10 |
| Andrew Caldwell | | Parker flats | 10 |
| Eric Gonzalez | | Parker flats | 10 |
| Mark Pasztalaniec | | Parker flats reac. | 10 |
| Steve Hendricks | | Parker flats | 10 |
| Mitchell Adams | | Parker flats Construction support | 7 3 |
| Tony Clark | | Parker flats | 10 |

| b. Equipment | totals | hours |
|--|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 2 | 20 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 26 Aug 2009 | | |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 27 Aug 2009

Location: FT ORD

Partly sunny and cool, 60's, no precipitation

I. Work Summary:

Work accomplished:

One (2) person team continued sifting soils from polygons in Area 1.

One (2) person team reacquired anomaly's in Area 3 and polygon 24-29 in Area 3.

One (3) person team excavated individual target anomaly's in Area 3.

One (3) person team excavated individual target anomaly's in Area 1 (50 mv).

Two technicians assisted QA in Area 3.

One technician assisted Geo with data gaps in CSUMB area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | suxos | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | safety | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Parker flats | 10 |
| Matt Lauchner | | Parker flats / backhoe | 10 |
| Joe Remington | | Parker flats reac. | 10 |
| Bob Smith | | Parker flats | 10 |
| Bill Raasch | | Parker flats | 10 |
| Josh Laroe | | Parker flats / backhoe | 10 |
| Andrew Caldwell | | CSUMB | 10 |
| Eric Gonzalez | | Parker flats | 10 |
| Mark Pasztalaniec | | Parker flats | 2.5 |
| Steve Hendricks | | Parker flats reac | 10 |
| Mitchell Adams | | Parker flats | 10 |
| Tony Clark | | Parker flats | 10 |

| b. Equipment | totals | hours |
|--|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 2 | 20 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 27 Aug 2009 | | |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 28 Aug 2009

Location: FT ORD

Partly sunny and cool, 60's, no precipitation, smoke in area from local fires.

I. Work Summary:

Work accomplished:

One (2) person team continued sifting soils from polygons in Area 1.

One (2) person team excavated polygon # 29 in Area 3. This area is old building site and contains lots of wood and nails, this pile of soil will have to be sifted.

One (3) person team excavated individual target anomaly's in Area 3.

One (3) person team excavated individual target anomaly's in Area 1 (50 mv), then moved over to Area 3 and continued on there.

Two technicians assisted QA in Area 3.

Two technician assisted Geo with one data gap in CSUMB area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------|---------------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | suxos | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | safety | 8 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 8 |
| Jack Kristensen | | Parker flats | 8 |
| Matt Lauchner | | Parker flats / backhoe | 8 |
| Joe Remington | | Parker flats | 8 |
| Bob Smith | | Parker flats | 8 |
| Bill Raasch | | Parker flats | 8 |
| Josh Laroe | | Parker flats / backhoe | 8 |
| Andrew Caldwell | | Parker flats / backhoe CSUMB | 6 2 |
| Eric Gonzalez | | Parker flats | 8 |
| Mark Pasztalaniec | | vacation | 8 |
| Steve Hendricks | | Parker flats / backhoe CSUMB | 6 2 |
| Mitchell Adams | | Parker flats | 8 |

| | | |
|------------|--------------|---|
| Tony Clark | Parker flats | 8 |
|------------|--------------|---|

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| Backhoe (rental) | 2 | 16 |
| WHITE METAL DETECTORS | 4 | 24 |
| SCHONSTEDTS METAL DETECTORS | 22 | 24 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 16 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 28 Aug 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 31 Aug 2009

Location: FT ORD

Partly sunny and cool, 60's, no precipitation, smoke in area from local fires.

I. Work Summary:

Work accomplished:

One (2) person team completed sifting soils from polygons in Area 1.

One (2) person team excavated polygons # 24 thru 28 in Area 3. Polygons # 25 and # 28 will need to have the soil sifted.

One (3) person team excavated individual target anomaly's in Area 3.

One (2) person team reacquired flags in Area 3 and Area 1.

Two technicians assisted QA in Area 3.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Parachute flare found in sifting operations for Polygon # 4 in Area 1.**

| Type | Quantity | Condition | Disposition |
|---|----------|-----------|--------------------------|
| Projectile, 40mm, parachute, star, M662 | 1 ea. | DMM/Live | Stored in field magazine |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|------------------------|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | suxos | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | SAFETY | | 10 |
| Matt Lauchner | Parker flats / backhoe | | 10 |
| Joe Remington | Parker flats | | 10 |
| Bob Smith | Parker flats | | 10 |
| Bill Raasch | Parker flats / reac. | | 10 |
| Josh Laroe | Parker flats / backhoe | | 10 |
| Andrew Caldwell | VACATION | | 8 |
| Eric Gonzalez | Parker flats / backhoe | | 10 |
| Mark Pasztalaniec | Parker flats / reac. | | 10 |
| Steve Hendricks | JURY DUTY | | 8 |
| Mitchell Adams | Parker flats / backhoe | | 10 |

| | | |
|------------|--------------|----|
| Tony Clark | Parker flats | 10 |
|------------|--------------|----|

| b. Equipment | totals | hours |
|--|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 2 | 20 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 160 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: Jack Kristensen filled in for Greg Clark as safety officer. | | |
| VII. Signature(s) | | 31 Aug 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 11 September 2009

Location: FT ORD

Partly sunny 70's and 80's, no precipitation.

I. Work Summary:

Work accomplished: All work is being preformed in the Parker Flats area.

One team of two technicians excavated and sifted polygons in Area-3.

One team of two technicians reacquired +60mv targets and +50mv targets in Area-6/7

One team of two technicians excavated polygons in Area-4.

One team of three technicians excavated individual targets in Area-5.

Two technicians assisted with QC in Area 4 and 5.

One technician provided construction support for the cable installation along GJMB.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Flare found in Grid C3G4B7 flag 266**

| Type | Quantity | Condition | Disposition |
|---------------------------|----------|-----------|------------------------|
| Flare, surface, trip, M49 | 1 | DMM | Stored in magazine 765 |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|----------------------|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 8 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 8 |
| Jack Kristensen | Parker flats | | 8 |
| Matt Lauchner | Parker flats/backhoe | | 8 |
| Joe Remington | Parker flats | | 8 |
| Bob Smith | Construction support | | 8 |
| Bill Raasch | Parker flats | | 8 |
| Josh Laroe | Parker flats/reac | | 8 |
| Andrew Caldwell | Parker flats | | 8 |
| Eric Gonzalez | Parker flats/reac | | 8 |
| Mark Pasztalaniec | Parker flats | | 8 |
| Steve Hendricks | Parker flats/backhoe | | 8 |
| Mitchell Adams | Parker flats/backhoe | | 8 |
| Tony Clark | Parker flats/backhoe | | 8 |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| Backhoe (rental) | 2 | 16 |
| WHITE METAL DETECTORS | 4 | 24 |
| SCHONSTEDTS METAL DETECTORS | 22 | 24 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 16 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 11 September 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 28 September 2009

Location: FT ORD

Cloudy and cool, 60's- 70's, low fog, no precipitation.

I. Work Summary:

Work accomplished: All work is being preformed in the Parker Flats area.

There were three teams of technicians today working in areas 4, 5, 6 and 7. Analog survey was completed in the following grids: C3F2I7, C3F2H7, C3F2I8, C3F2H8, C3G3A3, C3G3A2, C3G3A1, C3F3J2, C3F3J1, C3F2J8, C3H4E2, C3H4F3, C3H4F2, C3H4D2. The following grids had data gaps cleared and to ensure 100% coverage by DGM: C3G2J0, C3G2I9, C3H2A9, C3F2H1, C3G4B4, C3G4B3, C3F3J0, C3F3J8, C3F3J7, C3F3J6, C3F3J5, C3F3J4, C3F3J3, C3G4B6, C3F4J5, C3G4B5, C3F4J4.

Two technicians installed grid corner stakes in area-4 and area-3.

Pacific firewood cut brush in area 4, two personnel with DR trimmer mowers.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|---|----------|-----------|------------------------|
| Fuze, grenade, hand, practice, M205 series. (Grid C3G3A3 at 12 inches) | 25 | DMM | Stored in Magazine 765 |
| Fuze, grenade, hand, M10 series (Grid C3H4F2 at 6 inches) | 1 | DMM | Stored in Magazine 765 |

| | | | |
|--|-----------------|-----|------------------------|
| | | | |
| Fuze, grenade, hand, practice, M228 (Grid C3F2I7 at 0 inches) | 1 | DMM | Stored in Magazine 765 |
| | | | |
| b. Demolition Supplies Used: None | | | |
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | Sweep team | | 10 |
| Matt Lauchner | Sweep team | | 10 |
| Joe Remington | Sweep team | | 8.5 |
| Bob Smith | Sweep team | | 10 |
| Bill Raasch | Sweep team | | 10 |
| Josh Laroe | Sweep team | | 10 |
| Andrew Caldwell | Survey in grids | | 10 |
| Eric Gonzalez | Sweep team | | 10 |
| Mark Pasztalaniec | | | |
| Steve Hendricks | Sweep team | | 10 |
| Mitchell Adams | Survey in grids | | 10 |

| | | |
|------------|------------|----|
| Tony Clark | Sweep team | 10 |
|------------|------------|----|

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 100 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 28 September 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 29 September 2009

Location: FT ORD

Cloudy and cool, 60's- 70's, no precipitation, high winds.

I. Work Summary: **All work is being preformed in the Parker Flats area.**

There were three teams of technicians today working in areas 4, 5, 6 and 7. Analog survey was completed in the following grids: C3F2I6, C3F2I5, C3F2I4, C3F2I3, C3H2A0, C3H4C2, C3H3A6, C3H3B6, C3G3B5, C3G3A4, C3G3A5, C3G3A6.

Pacific firewood cut brush in area 4, two personnel with DR trimmer mowers.

Installed foam filled tires on Gator.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|--|----------|-----------|--------------|
| Fuze, grenade, hand, practice, M205 (Grid-C3H3B6 at 6 inches) | 2 | DMM | Magazine 765 |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|---------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Sweep team | 10 |
| Matt Lauchner | | Sweep team | 10 |
| Joe Remington | | Sweep team | 10 |
| Bob Smith | | Sweep team | 5 |
| Bill Raasch | | Sweep team | 10 |
| Josh Laroe | | Sweep team | 10 |
| Andrew Caldwell | | Sweep team | 10 |
| Eric Gonzalez | | Sweep team | 10 |
| Mark Pasztalaniec | | | |
| Steve Hendricks | | Sweep team | 10 |
| Mitchell Adams | | Sweep team | 10 |
| Tony Clark | | Sweep team | 10 |



Daily Report

Date: 30 September 2009

Location: FT ORD

Mostly sunny and cool, 60's- 70's, no precipitation, winds gusting at times.

I. Work Summary: **All work is being preformed in the Parker Flats area.**

There were three teams of technicians today working in areas 4 and 5. Analog survey was completed in the following grids: C3F2J5, C3F2J6, C3F2J4, C3G3A8, C3G3A9, C3G3B6, C3G3B7, C3G3B8, C3G3B9.

One team of two technicians finished digging anomaly in Grid C3F2I7 and began sifting the soil. This area was burn pit and contains lots of MD material.

Pacific firewood cut brush in area 4 and 3. Two personnel with DR trimmer mowers.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Demolition operations today in Grid C3G3A9. Blow in place-1 each (Projectile, 37mm LE MK1). Shot went off without incident at 1500 hrs.**

| Type | Quantity | Condition | Disposition |
|---------------------------|----------|-----------|----------------|
| Projectile, 37mm, LE, MK1 | 1 | UXO/Live | Blown in place |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|---------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Sick | 8 |
| Matt Lauchner | | Sweep team | 10 |
| Joe Remington | | Sweep team | 10 |
| Bob Smith | | Sweep team | 10 |
| Bill Raasch | | Sweep team | 9.5 |
| Josh Laroe | | Sweep team | 10 |
| Andrew Caldwell | | Sweep team | 10 |
| Eric Gonzalez | | Sweep team | 10 |
| Mark Pasztalaniec | | | |
| Steve Hendricks | | Sweep team | 10 |
| Mitchell Adams | | Sweep team | 10 |
| Tony Clark | | Sweep team | 10 |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|-------------------|
| GATOR / ATV/ ARGO | 3 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 100 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 30 September 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 1 October 2009

Location: FT ORD

Mostly sunny and cool, 60's- 70's, no precipitation, winds gusting at times.

I. Work Summary: **All work is being preformed in the Parker Flats area.**

There were three teams of technicians today working in areas 4 and 5. Analog survey was completed in the following grids: C3G3A0, C3G4B1, C3G4A1, C3G3A7, C3G3B0, C3G4B2, C3F2J3, C3F2J2, C3F2I2, C3G2A2, C3G2B2, C3G2A3, C3F1H0, C3F1I9, C3F1H9.

One team of two technicians continued to sift the soils from anomaly in Grid C3F2I7. This area was burn pit and contains lots of MD material.

Pacific firewood cut brush in area 4 and 3. Two personnel with DR trimmer mowers. One mower broke down and they both departed site at 1130 for the day.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **All the items were found in Grid C3F1I9.**

| Type | Quantity | Condition | Disposition |
|--|----------|-----------|------------------------|
| Signal, illumination, ground, M125 series. (3 inches deep) | 1 | DMM | Stored in Magazine 765 |
| Grenade, hand, smoke, M18 (6 inches deep) | 2 | DMM | Stored in Magazine 765 |
| Simulator, grenade, hand, M116A1 (6 inches deep) | 4 | DMM | Stored in Magazine 765 |

| b. Demolition Supplies Used: None | | | |
|-------------------------------------|---------------|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | Sweep team | | 10 |
| Matt Lauchner | Sweep team | | 10 |
| Joe Remington | Sweep team | | 10 |
| Bob Smith | Sweep team | | 10 |
| Bill Raasch | Sweep team | | 9.5 |
| Josh Laroe | Sweep team | | 10 |
| Andrew Caldwell | Sweep team | | 10 |
| Eric Gonzalez | Sweep team | | 10 |
| Mark Pasztalaniec | | | |
| Steve Hendricks | Sweep team | | 8 |
| Mitchell Adams | Sweep team | | 10 |
| Tony Clark | Sweep team | | 10 |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|----------------|
| GATOR / ATV/ ARGO | 3 | 5 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 100 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 1 October 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 2 October 2009

Location: FT ORD

Mostly sunny and cool, 60's- 70's, no precipitation, winds gusting at times.

I. Work Summary: **All work is being preformed in the Parker Flats area.**

There were three teams of technicians today working in areas 4 and 5. Analog survey was completed in the following grids: C3F1J9, C3G1A9, C3G1B9, C3G1C9, C3G1C0, C3G4A2, C3G4A3, C3G4A4, C3G4A5, C3G4A6.

One team of two technicians excavated backhoe digs.

Pacific firewood cut brush in area 3. Two personnel with DR trimmer mowers.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|--|----------|-----------|------------------------|
| Flare, surface, trip, M49 (Grid C3G4A5 at 6 inches) | 1 | DMM | Stored in Magazine 765 |
| Grenade, hand, smoke, HC, AN-M8 (Grid C3G4A6 at 12 inches) | 1 | DMM | Stored in Magazine 765 |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| | | |
|------------------------------------|---------------|----|
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | 8 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | 8 |
| Jack Kristensen | Sweep team | 8 |
| Matt Lauchner | Sweep team | 8 |
| Joe Remington | Sweep team | 8 |
| Bob Smith | Sweep team | 8 |
| Bill Raasch | Sweep team | 8 |
| Josh Laroe | Sweep team | 8 |
| Andrew Caldwell | Sweep team | 8 |
| Eric Gonzalez | Sweep team | 8 |
| Mark Pasztalaniec | | 8 |
| Steve Hendricks | PTO | 7 |
| Mitchell Adams | Sweep team | 8 |
| Tony Clark | Sweep team | 8 |

| b. Equipment | totals | hours |
|---------------------------------|--------|----------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| Backhoe (rental) | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 24 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager Linda Temple | | 2 October 2009 |
| Senior UXO Supervisor | | Bruce Moe |



Daily Report

Date: 5 October 2009

Location: FT ORD

Mostly sunny and cool, 60's- 70's, no precipitation, winds gusting at times.

I. Work Summary: **All work is being preformed in the Parker Flats area.**

There were three teams of technicians today working in areas 4 and 5. Analog survey was completed in the following grids: C3F2I1, C3G1B0, C3F1I0, C3F1J0, C3G1A0, C3F2J7, C3G2A7, C3G2A6, C3G2A5, C3G2A4, C3F4J6, C3F4J7, C3G4A7, C3G4B7.

Pacific firewood cut brush in area 1 and 2. Two personnel with DR trimmer mowers.

One technician provided UXO escort for the construction operations conducted on GJM blvd.

One technician provided UXO support for the brush cutting operations in Area E-20c.

Equipment comments:

II. Instructions Received: Will not have access to office trailer in the morning, possible burn day. Set up base station at 0530 and got all the gear we needed. Morning brief held in the field.

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Fuze found in grid C3G4A7 at a depth of 3 inches.**

| Type | Quantity | Condition | Disposition |
|--------------------------|----------|-----------|------------------------|
| Fuze, grenade, hand, M10 | 1 | DMM | Stored in Magazine 765 |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| | | |
|------------------------------------|----------------------|------|
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | 10 |
| Jack Kristensen | Sweep team | 10 |
| Matt Lauchner | Sweep team | 10 |
| Joe Remington | Sweep team | 10 |
| Bob Smith | Sweep team | 10 |
| Bill Raasch | Construction support | 10.5 |
| Josh Laroe | Brush cutting escort | 10 |
| Andrew Caldwell | Sweep team | 8 |
| Eric Gonzalez | Sweep team | 10 |
| Mark Pasztalaniec | | |
| Steve Hendricks | Sweep team | 10 |
| Mitchell Adams | Sweep team | 10 |
| Tony Clark | Sweep team | 10 |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|----------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 110 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 5 October 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 6 October 2009

Location: FT ORD

Mostly sunny and cool, 60's- 70's, no precipitation.

I. Work Summary: **All work is being preformed in the Parker Flats area.**

There were two (4) man teams of technicians today working in areas 4 and 5. Analog survey was completed in the following grids: C3G4B7, C3G4A7, C3F4J7, C3F0H4, C3F2H2, C3F1H6, C3F1I6.

Pacific firewood cut brush in area 1 and 2. Two personnel with DR trimmer mowers. Some small follow on work with a chipper will be needed; when PFW brings in chipper for E20.c they can come over and take care of it.

One technician provided UXO escort for the construction operations conducted on GJM blvd.

One technician provided UXO support for the brush cutting operations in Area E-20c.

One technician assisted with collection of QC-2 data in Areas 1, 2, 3, 4 and 5.

Equipment comments:

II. Instructions Received: **Burn conducted no access to office trailer today.**

III. Safety Comments: **All personnel attended the daily safety brief.**

IV. UXO Summary **Signal, Illumination found in grid C3G4A8 at a depth of 0 inches.**

| Type | Quantity | Condition | Disposition |
|-------------------------------------|----------|-----------|------------------------|
| Signal, illumination, ground, M19A2 | 1 | DMM | Stored in Magazine 765 |
| | | | |
| | | | |

| b. Demolition Supplies Used: None | | | |
|-------------------------------------|-----------------------|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | Geophysical assistant | | 10 |
| Matt Lauchner | Sweep team | | 10 |
| Joe Remington | Sweep team | | 10 |
| Bob Smith | Sweep team | | 10 |
| Bill Raasch | Construction support | | 10.5 |
| Josh Laroe | Brush cutting escort | | 10 |
| Andrew Caldwell | Sweep team | | 10 |
| Eric Gonzalez | Sweep team | | 10 |
| Mark Pasztalaniec | | | |
| Steve Hendricks | Sweep team | | 10 |
| Mitchell Adams | Sweep team | | 10 |
| Tony Clark | Sweep team | | 10 |

| b. Equipment | totals | hours |
|--|-----------------------|----------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 110 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: Burn possible for tomorrow, will stage gear outside compound again tonight. | | |
| VII. Signature(s) | | 6 October 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 7 October 2009

Location: FT ORD

Mostly sunny and cool, 60's- 70's, no precipitation.

I. Work Summary: **All work is being preformed in the Parker Flats area.**

One technician provided UXO escort for the construction operations conducted on GJM blvd.

One technician provided UXO support for the brush cutting operations in Area E-20c. Three brush cutters operating in this area.

One technician assisted with collection of QC-2 data in Areas 1, 2, 3, 4 and 5.

One three man team completed subsurface sweep of the following grids in Parker flats: C3F1J6, C3G1A6, C3G1B6

One four man team completed subsurface sweep of the following grids in Parker flats: C2F0H5, C2F0H6, C2F0H7.

Equipment comments:

II. Instructions Received: **Burn successful today, allowed back in field office at 1200 hrs.**

III. Safety Comments: **All personnel attended the daily safety brief.**

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: None | | | |
|-------------------------------------|-----------------------|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | Geophysical assistant | | 10 |
| Matt Lauchner | Sweep team | | 10 |
| Joe Remington | Sweep team | | 10 |
| Bob Smith | Sweep team | | 10 |
| Bill Raasch | Construction support | | 10.5 |
| Josh Laroe | Brush cutting escort | | 10 |
| Andrew Caldwell | Sweep team | | 10 |
| Eric Gonzalez | Sick | | 8 |
| Mark Pasztalaniec | | | |
| Steve Hendricks | Sweep team | | 10 |
| Mitchell Adams | Sweep team | | 10 |
| Tony Clark | Sweep team | | 10 |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 15 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 110 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 7 October 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 8 October 2009

Location: FT ORD

Mostly sunny and cool, 60's- 70's, no precipitation.

I. Work Summary: **All work is being performed in the Parker Flats area.**

One technician provided UXO support for the brush cutting operations in Area E-20c. Three brush cutters operating in this area.

One technician assisted with collection of QC-2 data in Areas 1, 2, 3, 4 and 5.

One - three man team completed subsurface sweep of the following grids in Parker flats: 4

One - four man team completed subsurface sweep of the following grids in Parker flats: 4

One - two man team spent the day excavating existing backhoe digs marked by the sweep teams.

Grids Completed: C3G1C6, C3G1D5, C3G1C5, C3G1B5, C2F0H8, C2F0H9, C2F0H0, C3F1H1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| | | |
|------------------------------------|-----------------------|----|
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | 10 |
| Jack Kristensen | Geophysical assistant | 10 |
| Matt Lauchner | Sweep team | 10 |
| Joe Remington | Sweep team | 10 |
| Bob Smith | Sweep team | 10 |
| Bill Raasch | Sweep team | 10 |
| Josh Laroe | Brush cutting escort | 10 |
| Andrew Caldwell | Sweep team | 10 |
| Eric Gonzalez | Sweep team | 10 |
| Mark Pasztalaniec | | |
| Steve Hendricks | Sweep team | 10 |
| Mitchell Adams | Sweep team | 10 |
| Tony Clark | Sweep team | 10 |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 110 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 8 October 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 9 October 2009

Location: FT ORD

Mostly sunny and cool, 60's, no precipitation.

I. Work Summary: **All work is being preformed in the Parker Flats area.**

One technician provided UXO support for the brush cutting operations in Area E-20c. Two brush cutters operating in this area.

One - three man team completed subsurface sweep of the following grids in Parker flats: 3

One - four man team completed subsurface sweep of the following grids in Parker flats: 3

One - two man team spent the day excavating existing backhoe digs marked by the sweep teams.

Grids Completed: C3F1H5, C3F1I5, C3F1J5, C3G2B1, C3F2J1, C3G2A1

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|----------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Greg Clark) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Tony Clark) | | SAFETY | 8 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Sweep team | 8 |
| Matt Lauchner | | Sweep team | 8 |
| Joe Remington | | Sweep team | 8 |
| Bob Smith | | Backhoe | 8 |
| Bill Raasch | | Sweep team | 8 |
| Josh Laroe | | Brush cutting escort | 8 |
| Andrew Caldwell | | Sweep team | 8 |
| Eric Gonzalez | | Backhoe | 8 |
| Mark Pasztalaniec | | | |
| Steve Hendricks | | Sweep team | 8 |
| Mitchell Adams | | Sweep team | 5 |
| | | | |

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 110 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 9 October 2009 Project Manager Linda Temple Senior UXO Supervisor Greg Clark | | |



Daily Report

Date: 12 October 2009

Location: FT ORD

Mostly cloudy and cool, 60's, no precipitation.

I. Work Summary: **All work is being preformed in the Parker Flats area.**

One technician provided UXO support for the brush cutting operations in Area E-20c. Two brush cutters operating in this area.

One - three man team completed subsurface sweep of the following grids in Parker flats:

One - four man team completed subsurface sweep of the following grids in Parker flats:

One - two man team spent the day excavating existing backhoe digs marked by the sweep teams.

Grids Completed: C3G1A5, C3G1D4, C3G1C4, C3G1B4, C3F1H8, C3F1I8, C3F1J8.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|----------------------------------|----------|-----------|-------------|
| M228 Fuze, Grenade, Hand | 1 | DMM | Mag 765 |
| M19series, Signal, ground, rifle | 1 | DMM | Mag 765 |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|----------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Greg Clark) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Tony Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Sweep team | 10 |
| Matt Lauchner | | Sweep team | 10 |
| Joe Remington | | Sweep team | 10 |
| Bob Smith | | Backhoe | 10 |
| Bill Raasch | | Sweep team | 10 |
| Josh Laroe | | Sweep team | 10 |
| Andrew Caldwell | | Brush Cutting Escort | 10 |
| Eric Gonzalez | | Backhoe | 10 |
| Mark Pasztalaniec | | | |
| Steve Hendricks | | Sweep team | 10 |
| Mitchell Adams | | Sweep team | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 110 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 12 October 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Greg Clark |



Daily Report

Date: 13 October 2009

Location: FT ORD

Mostly cloudy, heavy rain, 60's.

I. Work Summary: **All work is being preformed in the Parker Flats area.**

One technician provided UXO support for the brush cutting operations in Area E-20c. One brush cutter operating in this area.

One - three man team completed subsurface sweep of the following grids in Parker flats:

One - four man team completed subsurface sweep of the following grids in Parker flats:

One - two man team spent the day excavating existing backhoe digs marked by the sweep teams.

Grids Completed: C3G1A8

Teams sent home early due to heavy rain and wind.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| | | |
|------------------------------------|--------------------------|-----|
| SENIOR UXO SUPERVISOR (Greg Clark) | SUXOS | 10 |
| SITE SAFETY OFFICER (Tony Clark) | SAFETY | 4 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | 10 |
| Jack Kristensen | Sweep team | 4 |
| Matt Lauchner | Sweep team | 4 |
| Joe Remington | Sweep team | 4 |
| Bob Smith | Backhoe | 4 |
| Bill Raasch | Sweep team | 4 |
| Josh Laroe | Sweep team/Brush cutting | 4/6 |
| Andrew Caldwell | Brush Cutting Escort | 4 |
| Eric Gonzalez | Backhoe | 4 |
| Mark Pasztalaniec | | |
| Steve Hendricks | Sweep team | 4 |
| Mitchell Adams | Sweep team | 4 |
| | | |

| b. Equipment | totals | hours |
|---------------------------------|-------------------------------------|-----------------|
| GATOR / ATV/ ARGO | 3 | 0 |
| WESTON PICKUP TRUCKS | 8 | 46 |
| Backhoe (rental) | 1 | 4 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 32 |
| HAND HELD RADIOS | 16 | 44 |
| GPS (TRIMBLE) | 2 | 0 |
| PDA's | 7 | 4 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 13 October 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor Greg Clark | |



Daily Report

Date: 14 October 2009

Location: FT ORD

Mostly cloudy and cool, 60's, no precipitation.

I. Work Summary: **All work is being preformed in the Parker Flats area.**

One technician provided UXO support for the brush cutting operations in Area E-20c. One brush cutter operating in this area.

Two - three man team completed subsurface sweep of the following grids in Parker flats:

One - two man team spent the day excavating existing backhoe digs marked by the sweep teams.

One technician provided support for DGM for QC2

Grids Completed: C3G1B8, C3G1C8, C3G1B7, C3G1C7, C3F1J2, C3G1A4.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|----------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Greg Clark) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Tony Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Sweep team | 10 |
| Matt Lauchner | | Sweep team | 10 |
| Joe Remington | | Sweep team | 10 |
| Bob Smith | | Backhoe | 10 |
| Bill Raasch | | Sweep team | 10 |
| Josh Laroe | | Sweep team | 10 |
| Andrew Caldwell | | Brush Cutting Escort | 10 |
| Eric Gonzalez | | Backhoe | 10 |
| Mark Pasztalaniec | | | |
| Steve Hendricks | | Sweep team | 10 |
| Mitchell Adams | | Sweep team | 10 |
| | | | |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|-----------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 100 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 14 October 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor | Greg Clark |



Daily Report

Date: 16 October 2009

Location: FT ORD

Mostly sunny, 70's, no precipitation.

I. Work Summary: **All work is being performed in the Parker Flats area.**

One technician provided UXO support for the brush cutting operations in Area E-20c. Three brush cutters operating in this area.

One - three man team completed subsurface sweep of the following grids in Parker Flats: C3F1H7, C2G0B0.

One – three man team completed subsurface excavation of the QC2 flags in areas: 4, 5, 6, 7

One technician provided support for DGM for QC2 and E-20 survey.

Two technicians reacquiring QC2 anomaly picks in areas 1 and 2.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: None | | | |
|-------------------------------------|----------|----------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Greg Clark) | | SUXOS | 8 |
| SITE SAFETY OFFICER (Tony Clark) | | SAFETY | 8 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 8 |
| Jack Kristensen | | Sweep team | 8 |
| Matt Lauchner | | Sweep team | 8 |
| Joe Remington | | Sweep team/QC Assist | 8 |
| Bob Smith | | Sweep team | 8 |
| Bill Raasch | | Reaq/survey | 8 |
| Josh Laroe | | Reaq/survey | 8 |
| Andrew Caldwell | | Brush Cutting Escort | 8 |
| Eric Gonzalez | | Sweep team | 8 |
| Mark Pasztalaniec | | | |
| Steve Hendricks | | DGM Assist | 8 |
| Mitchell Adams | | Sweep team | 8 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-------------------------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| Backhoe (rental) | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 16 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 16 October 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Greg Clark |



Daily Report

Date: 15 October 2009

Location: FT ORD

Mostly sunny, 70's, no precipitation.

I. Work Summary: **All work is being preformed in the Parker Flats area.**

One technician provided UXO support for the brush cutting operations in Area E-20c. Three brush cutters operating in this area.

One - three man team completed subsurface sweep of the following grids in Parker Flats:

One – two man team completed subsurface sweep of the following grids in Parker Flats:

One technician provided support for DGM for QC2 and E-20 survey.

One technician provided support for QC & QA seeding activities.

Two technicians reacquiring QC2 anomaly picks and grid corners in E-20c.

Grids Completed: C3F1I4, C3F1H4, C3F1I2, C3F1I7, C3G1A7, C3F1J7.

155 QC2 FLAGS IN PLACE. AREA 7,6,5,& 2 COMPLETE, AREA 1 IN PROGRESS.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Grenade found at 6 inches in grid C3F1I7, M19A2 signal found in grid C3F1H4 at a depth of 0 inches.**

| Type | Quantity | Condition | Disposition |
|-------------------------------------|----------|-----------|------------------------|
| Fuze, grenade, hand, practice, M228 | 1 | DMM | Stored in magazine 765 |
| Signal, ground, Illumination, M19A2 | 1 | DMM | Stored in magazine 765 |

| b. Demolition Supplies Used: None | | | |
|-------------------------------------|----------|----------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Greg Clark) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Tony Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Sweep team | 10 |
| Matt Lauchner | | Sweep team | 10 |
| Joe Remington | | Sweep team/QC Assist | 4 / 6 |
| Bob Smith | | Sweep team | 10 |
| Bill Raasch | | Reaq/survey | 10 |
| Josh Laroe | | Reaq/survey | 10 |
| Andrew Caldwell | | Brush Cutting Escort | 10 |
| Eric Gonzalez | | Sweep team | 10 |
| Mark Pasztalaniec | | | |
| Steve Hendricks | | DGM Assist | 10 |
| Mitchell Adams | | Sweep team | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 100 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 15 October 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Greg Clark |



Daily Report

Date: 19 October 2009

Location: FT ORD

Cloudy, rain off and on all day, temps in the 60's.

I. Work Summary: All work is being preformed in the Parker Flats area.

One technician provided UXO support for the brush cutting operations in Area E-20c. Three brush cutters operating in this area. Machine broke and needed repairs in the afternoon, Tim left early.

One - three man team completed subsurface sweep of the following grids in Parker Flats: C2F0J0, C2G0AO

Two – three man team completed subsurface excavation of the QC2 flags in areas: 4, 1 and 2. (129 dug and 107 left to dig in area 1 and 2).

One technician provided support for DGM for QC2 and E-20 survey.

BMP inspection of storm water control systems completed.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| | | |
|------------------------------------|----------------------|----|
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | 10 |
| Jack Kristensen | Sweep team | 10 |
| Matt Lauchner | QC2 | 10 |
| Tony Clark | QC2 | 10 |
| Bob Smith | QC2 | 10 |
| Bill Raasch | Brush cutting escort | 10 |
| Josh Laroe | QC2 | 10 |
| Andrew Caldwell | QC2 | 10 |
| Steve Hendricks | SWEEP TEAM | 10 |
| Eric Gonzalez | QC2 | 10 |
| Joe Remington | Geophysics assistant | 10 |
| Mitchell Adams | SWEEP TEAM | 10 |
| | | |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|-----------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 19 October 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 20 October 2009

Location: FT ORD

Cloudy, rain off and on all day, temps in the 60's.

I. Work Summary: **All work is being preformed in the Parker Flats area.**

One technician provided UXO support for the brush cutting operations in Area E-20c. Two brush cutters operating in this area. Tree limbing and chipping operations only.

One - four man team completed subsurface sweep of the following grids in Parker Flats: C3F111, C3F1J1, C3F010.

Two – three man team completed subsurface excavation of the QC2 flags in areas: 4, 1 and 2.

Geophysical team collected data in E-20.c

Reacquired 74 QC-2 targets in area 3.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: None | | | |
|-------------------------------------|----------|------------------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Sweep team | 10 |
| Matt Lauchner | | QC2 | 10 |
| Tony Clark | | QC2 | 10 |
| Bob Smith | | QC2 | 10 |
| Bill Raasch | | Brush cutting escort Sweep team | 8 2 |
| Josh Laroe | | QC2 | 10 |
| Andrew Caldwell | | QC2 | 10 |
| Steve Hendricks | | Sweep team | 10 |
| Eric Gonzalez | | QC2 | 10 |
| Joe Remington | | Sweep team | 10 |
| Mitchell Adams | | Sweep team | 10 |
| | | | |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|-----------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 20 October 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 21 October 2009

Location: FT ORD

Sunny and cool, no precipitation. Temps in the 70's

I. Work Summary: All work is being preformed in the Parker Flats area.

One technician provided UXO support for the brush cutting operations in Area E-20c. Two separate operations ongoing, one machine cutting brush, two personnel cutting limbs off trees and chipping materials. Tree crew spent the afternoon repairing fence along GJM Blvd.

One - three man team completed subsurface sweep of the following grids in Parker Flats: C3G1A1, C3G1B1.

One- two man team excavated backhoe digs in area 3.

One – two man team completed the remaining (35) QC-2 excavations in areas: 3.

Geophysical team collected data in E-20.c

One- Two man team reacquired and excavated 34 points in area E-20.c so we can move the geophysical equipment conex box to this area. (Grids C2C7G1 and C2C7G2).

One- Two man team assisted with the QC process on flags in area 3 and E-20.c.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary 3 items found today.

| Type | Quantity | Condition | Disposition |
|--|----------|-----------|------------------------|
| Fuze, grenade, hand, M228 (grid C3G1C1, 3" deep) | 1 | DMM | Stored in Magazine 765 |
| Signal, ground, III. M125 series (grid | 1 | DMM | Stored in Magazine 765 |

| | | | |
|---|------------------------------------|-----|------------------------|
| C3G1B1, 3" deep) | | | |
| Rocket, 2.36 inch, HEAT, M6 (warhead only) (grid C3G1B1, 3" deep) | 1 | DMM | Stored in Magazine 765 |
| | | | |
| b. Demolition Supplies Used: None | | | |
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | Sweep team | | 10 |
| Matt Lauchner | QC2 | | 10 |
| Tony Clark | Backhoe | | 10 |
| Bob Smith | QC2 Sick | | 2 6 |
| Bill Raasch | Brush cutting escort Sweep team | | 8 2 |
| Josh Laroe | Backhoe | | 10 |
| Andrew Caldwell | E-20.c (DGM MEC Sub Sur) QC-2 | | 7 3 |
| Steve Hendricks | Sweep team | | 10 |
| Eric Gonzalez | QC2 | | 10 |
| Joe Remington | E-20.c (DGM MEC Sub Sur) QC-2 | | 7 3 |
| Mitchell Adams | Sweep team | | 10 |

| | | |
|--|--|--|
| | | |
|--|--|--|

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 21 October 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 22 October 2009

Location: FT ORD

Sunny and cool, no precipitation. Temps in the 70's

I. Work Summary: **All work is being preformed in the Parker Flats area.**

One technician provided UXO support for the brush cutting operations in Area E-20c. Two separate operations ongoing, one machine cutting brush, two personnel cutting limbs off trees and chipping materials. Cutting machine broke again today at about 1000 hrs, down the rest of the day.

Two - three man team completed subsurface sweep of the following grids in Parker Flats: C3G1D1, C3F1H3, C3F1H2, C2G0C0, C3G1C1.

One- two man team excavated backhoe digs in area 3.

Geophysical team collected data in E-20.c

One- Two man team reacquired 33 grid corners in E20.c

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| | | |
|------------------------------------|------------------------------------|--------|
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | 10 |
| Jack Kristensen | Sweep team | 10 |
| Matt Lauchner | vacation | 8 |
| Tony Clark | Sweep team | 10 |
| Bob Smith | Sweep team | 10 |
| Bill Raasch | Brush cutting escort Sweep team | 8 2 |
| Josh Laroe | Backhoe team | 10 |
| Andrew Caldwell | vacation | 8 |
| Steve Hendricks | Sweep team | 10 |
| Eric Gonzalez | Sweep team | 10 |
| Joe Remington | Backhoe team | 10 |
| Mitchell Adams | Sweep team | 10 |
| | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 22 October 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 23 October 2009

Location: FT ORD

Sunny and cool, no precipitation. Temps in the 70's

I. Work Summary: **All work is being preformed in the Parker Flats area.**

One technician provided UXO support for the brush cutting operations in Area E-20c. Two separate operations ongoing, one machine cutting brush, two personnel cutting limbs off trees and chipping materials.

Three - three man team completed subsurface sweep of the following grids in Parker Flats: C3F014, C3F113.

Geophysical team collected data in E-20.c

Hooked up cable to backhoe and pulled old vehicle off E20.c along with barb. grill.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|---------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 8 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 8 |
| Jack Kristensen | | Sweep team | 8 |
| Matt Lauchner | | Sweep team | 8 |
| Tony Clark | | Sweep team | 8 |
| Bob Smith | | E20.c escort | 8 |
| Bill Raasch | | vacation | 8 |
| Josh Laroe | | Sweep team | 8 |
| Andrew Caldwell | | Sweep team | 8 |
| Steve Hendricks | | Sweep team | 8 |
| Eric Gonzalez | | Sweep team | 8 |
| Joe Remington | | Sweep team | 8 |
| Mitchell Adams | | Sweep team | 8 |
| | | | |

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| Backhoe (rental) | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 72 |
| HAND HELD RADIOS | 16 | 64 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 24 |
| VI. Comments/Concerns: Analog grids are very contaminated with debris and extra time and effort is needed to clear the grids we are working right now. Average 1 grid per 3 man team today. | | |
| VII. Signature(s) 23 October 2009 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 26 October 2009

Location: FT ORD

Partly cloudy all day, cool, no precipitation. Temps in the 60-70's

I. Work Summary: **All work is being preformed in the Parker Flats area.**

One technician provided UXO support for the brush cutting operations in Area E-20c. Two separate operations ongoing, one machine cutting brush, two personnel cutting limbs off trees and chipping materials.

Three - three man team completed subsurface sweep of the following grids in Parker Flats: C2F016, C2F015, C3G1A3, C3F1J4, C3F1J3, C3G1C2, C2G0D0, C3G1D2, C2G0E0.

Geophysical team collected data in E-20.c

Two technicians used backhoe and removed all the rats nests that were visible in area E20.c

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **All items found in the same hole at a depth of 12 inches in Grid C3F1J3.**

| Type | Quantity | Condition | Disposition |
|--|----------|-----------|------------------------|
| Simulator, projectile, airburst, M74A1 | 29 | DMM | Stored in Magazine 765 |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|-----------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Sweep team | 10 |
| Matt Lauchner | | Sweep team | 10 |
| Tony Clark | | Sweep team | 10 |
| Bob Smith | | Sweep team | 10 |
| Bill Raasch | | Sweep team | 10 |
| Josh Laroe | | Sweep team | 10 |
| Andrew Caldwell | | Rat nests E20.c | 10 |
| Steve Hendricks | | Rat nests E20.c | 10 |
| Eric Gonzalez | | Sweep team | 10 |
| Joe Remington | | Sweep team | 10 |
| Mitchell Adams | | Sweep team | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 100 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 26 October 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 27 October 2009

Location: FT ORD

Partly cloudy all day, cool, no precipitation, winds picked up in the afternoon. Temps in the 60-70's

I. Work Summary: **All work is being preformed in the Parker Flats area.**

One technician provided UXO support for the brush cutting operations in Area E-20c. Two separate operations ongoing, one machine cutting brush, two personnel cutting limbs off trees and chipping materials.

Two - three man teams and one two man team completed subsurface sweep of the following grids in Parker Flats: C3G1B2, C2F0I8, C2F0I7, C3G1D3, C2G0E9, C2G0D9, C2G0F9, C3G1C3.

Geophysical team collected data in E-20.c

Two technicians used backhoe and excavated anomaly's in PF analog areas.

Installed 17 grid corners in E-20.c

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **All items were found at 3 inches in Grid # C2G0F9.**

| Type | Quantity | Condition | Disposition |
|----------------------------------|----------|-----------|------------------------|
| Flare, surface, trip, M49 series | 2 | DMM | Stored in magazine 765 |
| Grenade, hand, smoke, M18A1 | 1 | DMM | Stored in Magazine 765 |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|---------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Sweep team | 10 |
| Matt Lauchner | | Sweep team | 10 |
| Tony Clark | | Sweep team | 10 |
| Bob Smith | | backhoe | 10 |
| Bill Raasch | | Sweep team | 10 |
| Josh Laroe | | Sweep team | 10 |
| Andrew Caldwell | | backhoe | 10 |
| Steve Hendricks | | Sweep team | 10 |
| Eric Gonzalez | | Sweep team | 10 |
| Joe Remington | | Sweep team | 10 |
| Mitchell Adams | | Sick | 8 |
| | | | |

| b. Equipment | totals | hours |
|--|-----------------------|-----------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 90 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: Will have to go back and do more rats nests in E-20.c tomorrow. | | |
| VII. Signature(s) 27 October 2009 | | |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 28 October 2009

Location: FT ORD

Partly cloudy all day, cool, no precipitation, winds picked up in the afternoon. Temps in the 60-70's

I. Work Summary: **All work is being preformed in the Parker Flats area.**

One technician provided UXO support for the brush cutting operations in Area E-20c. Two separate operations ongoing, one machine cutting brush, two personnel cutting limbs off trees and chipping materials.

Three - three man teams completed subsurface sweep of the following grids in Parker Flats: C3G1A2, C2F0J4, C2F0J5, C3G0E8, C2G0F6, C2G0F7, C2G0F8, C2G1B3, C2F0I9, C2F0J9, C2F0J8.

Geophysical team collected data in E-20.c

Two technicians used backhoe and excavated anomaly's in PF analog areas, and removed 37 rats nests in E-20c.

Installed 6 grid corners in E-20.c

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| | | |
|------------------------------------|---------------|----|
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | 10 |
| Jack Kristensen | Sweep team | 10 |
| Matt Lauchner | Sweep team | 10 |
| Tony Clark | Sweep team | 10 |
| Bob Smith | Sweep team | 10 |
| Bill Raasch | Backhoe team | 10 |
| Josh Laroe | Backhoe team | 10 |
| Andrew Caldwell | Sweep team | 10 |
| Steve Hendricks | Sweep team | 10 |
| Eric Gonzalez | Sweep team | 10 |
| Joe Remington | Sweep team | 10 |
| Mitchell Adams | Sweep team | 10 |
| | | |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|-----------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 100 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 28 October 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 29 October 2009

Location: FT ORD

Sunny, no winds, temps in the 70's

I. Work Summary: **All work is being preformed in the Parker Flats area.**

One technician provided UXO support for the brush cutting operations in Area E-20c. Bobcat cutter under repairs today, only tree cutting crew on site.

Three - three man teams completed subsurface sweep of the following grids in Parker Flats: C2G0C0, C2GOB9, C2G0D8, C2G0E8, C2G0D7, C2G0D6, C2F0J6, C2F0J7

Geophysical team collected data in E-20.c

Two technicians used backhoe and excavated anomaly's in PF analog areas, and removed 10 rats nests in E-20c.

Installed 5 grid corners in E-20.c

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|---------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Sweep team | 10 |
| Matt Lauchner | | Sweep team | 10 |
| Tony Clark | | Sweep team | 10 |
| Bob Smith | | Sweep team | 10 |
| Bill Raasch | | Backhoe team | 10 |
| Josh Laroe | | Backhoe team | 10 |
| Andrew Caldwell | | Sweep team | 10 |
| Steve Hendricks | | Sweep team | 10 |
| Eric Gonzalez | | Sweep team | 10 |
| Joe Remington | | Sweep team | 10 |
| Mitchell Adams | | Sweep team | 10 |
| | | | |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|-----------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 100 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 29 October 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 30 October 2009

Location: FT ORD

Sunny, no winds, temps in the 70's

I. Work Summary: **All work is being preformed in the Parker Flats area.**

One technician provided UXO support for the brush cutting operations in Area E-20c. No tree cutting crew today, only the bobcat working on site.

Three - three man teams completed subsurface sweep of the following grids in Parker Flats: C2G0E2, C2G0E3, C2G0A9, C2G0A4, C2G0A5, C2G0D5, C2G0D4.

Geophysical team collected data in E-20.c

Two technicians used backhoe and excavated anomaly's in PF analog areas.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |

| | | | |
|-------------------------------------|----------------------------|--|--------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | |
| Jack Kristensen | Sweep team | | 8 |
| Matt Lauchner | Sweep team | | 8 |
| Tony Clark | Sweep team | | 8 |
| Bob Smith | Sweep team | | 8 |
| Bill Raasch | Backhoe team Sweep team | | 5 3 |
| Josh Laroe | Backhoe team | | 5 |
| Andrew Caldwell | Sweep team | | 8 |
| Steve Hendricks | Sweep team | | 8 |
| Eric Gonzalez | Sweep team | | 8 |
| Joe Remington | Sweep team | | 8 |
| Mitchell Adams | Sweep team | | 8 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| Backhoe (rental) | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 72 |
| HAND HELD RADIOS | 16 | 81 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 24 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |

30 October 2009



Daily Report

Date: 2 November 2009

Location: FT ORD

Sunny, no winds, temps in the 70's

I. Work Summary: **All work is being preformed in the Parker Flats area.**

Pacific firewood continued to trim trees and cut brush in area E-20.c.

One three man team completed subsurface sweep of the following grids in Parker Flats: C2G0E5, C2G0C6, C2G0D3, C2G0D2

One four man team completed subsurface sweep of the following grids in Parker Flats: C2G0B3, C2G0B4, C2G0A7, C2G0A6

One technician assisted with data collection in E-20.c

Two technicians used backhoe and excavated 16 anomaly's in PF analog areas.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|----------------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Sweep team | 10 |
| Matt Lauchner | | Backhoe | 10 |
| Tony Clark | | Sweep team | 10 |
| Bob Smith | | Backhoe | 10 |
| Bill Raasch | | Sweep team | 10 |
| Josh Laroe | | Sweep team | 10 |
| Andrew Caldwell | | Geophysics assistant E20.c | 10 |
| Steve Hendricks | | SICK | 8 |
| Eric Gonzalez | | Sweep team | 10 |
| Joe Remington | | Sweep team | 10 |
| Mitchell Adams | | Sweep team | 10 |
| | | | |

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 2 November 2009 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 3 November 2009

Location: FT ORD

Sunny, no winds, temps in the 70's

I. Work Summary: **All work is being preformed in the Parker Flats area.**

Pacific firewood continued to trim trees and cut brush in area E-20.c.

Two four man teams completed subsurface sweep of the following grids in Parker Flats: C2G0F4, C2G0F2, C2G0F3, C2G0E6, C2G0E4, C2G0C4, C2G0C5, C2G0B6, C2G0B5.

One technician assisted with data collection in E-20.c

Two technicians used the backhoe to excavated 14 anomaly's in PF analog areas, they also removed 18 rat nests from E-20.c area.

Installed 16 grid corners in E-20.c

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Trip flare found in grid # C2G0F2 at a depth of 3 inches.**

| Type | Quantity | Condition | Disposition |
|----------------------------------|----------|-----------|------------------------|
| Flare, surface, trip, M49 series | 1 | DMM | Stored in Magazine 765 |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|----------------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Backhoe | 10 |
| Matt Lauchner | | Sweep team | 10 |
| Tony Clark | | Sweep team | 10 |
| Bob Smith | | Sweep team | 10 |
| Bill Raasch | | Sweep team | 10 |
| Josh Laroe | | Sweep team | 10 |
| Andrew Caldwell | | Geophysics assistant E20.c | 10 |
| Steve Hendricks | | Sweep team | 10 |
| Eric Gonzalez | | Backhoe | 10 |
| Joe Remington | | Sweep team | 10 |
| Mitchell Adams | | Sweep team | 10 |
| | | | |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|-----------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 3 November 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 4 November 2009

Location: FT ORD

Sunny, no winds, temps in the 70's

I. Work Summary: **All work is being preformed in the Parker Flats area.**

Pacific firewood continued to trim trees and cut brush in area E-20.c.

Two four man teams completed subsurface sweep of the following grids in Parker Flats: C2G0C3, C2G0A8, C2G0H7, C2G0G7, C2G0G8, C2G0I2, C2G0H2, C2G0G2, C2G0I3.

One technician assisted with data collection in E-20.c

Two technicians used the backhoe to excavated 11 anomaly's in PF analog areas, they also removed 20 rat nests from E-20.c area.

Installed 7 grid corners in E-20.c

Installed 27 grid corners in Area 1 and 2 in Parker flats.

Hydro seeding of Seaside 4 began today.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: None | | | |
|-------------------------------------|----------------------------|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | Backhoe | | 10 |
| Matt Lauchner | Sweep team | | 10 |
| Tony Clark | Sweep team | | 10 |
| Bob Smith | Sweep team | | 10 |
| Bill Raasch | Sweep team | | 10 |
| Josh Laroe | Sweep team | | 10 |
| Andrew Caldwell | Geophysics assistant E20.c | | 10 |
| Steve Hendricks | Sweep team | | 10 |
| Eric Gonzalez | Backhoe | | 10 |
| Joe Remington | Sweep team | | 10 |
| Mitchell Adams | Sweep team | | 10 |
| | | | |

| b. Equipment | totals | hours |
|---|-----------------------|-----------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: One tech needed for roadway escort with Suddenlink tomorrow. | | |
| VII. Signature(s) | | 4 November 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 5 November 2009

Location: FT ORD

Sunny, no winds, temps in the 70's

I. Work Summary: **All work is being preformed in the Parker Flats area.**

Pacific firewood continued to cut brush in area E-20.c. No tree trimming today.

Two three man teams completed subsurface sweep of the following grids in Parker Flats: C2G0G3, C2G0H3, C2G0J8, C2G0I7.

One technician assisted with data collection in E-20.c

Two technicians used the backhoe to excavated 12 anomaly's in PF analog areas.

Installed 16 grid corners in E-20.c

Installed 17 grid corners in Area 1 and 2 in Parker flats.

Hydro seeding of Seaside 4 continued today.

One technician assisted Sudden Link with installation of power poles along GJMB.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: None | | | |
|-------------------------------------|----------|----------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Backhoe | 10 |
| Matt Lauchner | | Sweep team | 10 |
| Tony Clark | | Sweep team | 10 |
| Bob Smith | | Sweep team | 10 |
| Bill Raasch | | Sweep team | 10 |
| Josh Laroe | | Sick | 8 |
| Andrew Caldwell | | Geophysics assistant E20.c | 10 |
| Steve Hendricks | | Sudden Link escort (GJMB) | 10 |
| Eric Gonzalez | | Backhoe | 10 |
| Joe Remington | | Sweep team | 10 |
| Mitchell Adams | | Sweep team | 10 |
| | | | |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|-----------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 5 November 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 6 November 2009

Location: FT ORD

Sunny, no winds, temps in the 70's

I. Work Summary: **All work is being preformed in the Parker Flats area.**

Pacific firewood continued to cut brush in area E-20.c

Two three man teams completed subsurface sweep of the following grids in Parker Flats: C2G0G4, C2G0F5, C2G0I8, C2G0I6.

One technician assisted with data collection in E-20.c

Two technicians used the backhoe to excavated 12 anomaly's in PF analog areas and eliminated 18 rat nests in E-20.c

Installed 10 grid corners in E-20.c

Hydro seeding of Seaside 4 continued today.

One technician assisted Sudden Link with installation of power poles along GJMB.

Completed data gaps in the CSUMB area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |

| b. Demolition Supplies Used: None | | | |
|-------------------------------------|----------|---|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | |
| Jack Kristensen | | Backhoe | 8 |
| Matt Lauchner | | Sweep team | 8 |
| Tony Clark | | Sweep team | 8 |
| Bob Smith | | Sweep team | 8 |
| Bill Raasch | | Sweep team | 8 |
| Josh Laroe | | Sick | 8 |
| Andrew Caldwell | | Geophysics assistant E20.c | 8 |
| Steve Hendricks | | Sudden Link escort (GJMB) Sweep team | 5 3 |
| Eric Gonzalez | | Backhoe | 8 |
| Joe Remington | | Sweep team | 8 |
| Mitchell Adams | | Sweep team | 8 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| Backhoe (rental) | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 48 |
| HAND HELD RADIOS | 16 | 72 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 24 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 6 November 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |



Daily Report

Date: 9 November 2009

Location: FT ORD

Sunny, no winds, temps in the 70's

I. Work Summary: **All work is being preformed in the Parker Flats area.**

Pacific firewood continued to cut brush in area E-20.c

Two three man teams completed subsurface sweep of the following grids in Parker Flats: C2GOG6, C2GOG5, C2H0B9, C2H0A9, C2G0H8, C2G0J9, C2G0I9, C2G0H9

One technician assisted with data collection in E-20.c

Two technicians used the backhoe to excavated 11 anomaly's in PF analog areas and eliminated 14 rat nests in E-20.c

Hydro seeding began in the CSUMB laydown area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| | | |
|------------------------------------|-----------------------------|----|
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | 10 |
| Jack Kristensen | Sweep team | 10 |
| Matt Lauchner | Backhoe | 10 |
| Tony Clark | Sweep team | 10 |
| Bob Smith | Sweep team | 10 |
| Bill Raasch | Geophysical assistant E20.c | 10 |
| Josh Laroe | Sweep team | 10 |
| Andrew Caldwell | Sweep team | 10 |
| Steve Hendricks | Sweep team | 10 |
| Eric Gonzalez | Sweep team | 10 |
| Joe Remington | Sick | 8 |
| Mitchell Adams | Backhoe | 10 |
| | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 110 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 9 November 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 10 November 2009

Location: FT ORD

Partly cloudy and cool, temps in the 70's.

I. Work Summary: **All work is being preformed in the Parker Flats and CSUMB areas.**

Pacific firewood continued to cut brush in area E-20.c and started on E18-1.1

Two four man teams completed subsurface sweep of the following grids in Parker Flats: C2G2I2, C3G2I1, C3G1I0, C3G1I9, C2G0G9, C3H1A3, C3H1A4, C3G1J4, C3G1I4.

One technician assisted with data collection in E-20.c

Two technicians used the backhoe to excavated 14 anomalies in PF analog areas.

Hydro seeding continued in the CSUMB area. Should finish tomorrow.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Found in grid # C3G1J4 at a depth of 6 inches.**

| Type | Quantity | Condition | Disposition |
|-------------------------------------|----------|-----------|------------------------|
| Fuze, grenade, hand, practice, M228 | 1 ea | DMM | Stored in magazine 765 |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: None | | | |
|-------------------------------------|----------|-----------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Sweep team | 10 |
| Matt Lauchner | | Backhoe | 10 |
| Tony Clark | | Sweep team | 10 |
| Bob Smith | | Geophysical assistant E20.c | 10 |
| Bill Raasch | | Sweep team | 10 |
| Josh Laroe | | Sweep team | 10 |
| Andrew Caldwell | | Sweep team | 10 |
| Steve Hendricks | | Sweep team | 10 |
| Eric Gonzalez | | Sweep team | 10 |
| Joe Remington | | Sweep team | 10 |
| Mitchell Adams | | Backhoe | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 110 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 10 November 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 11 November 2009

Location: FT ORD

Partly cloudy and cool, temps in the 70's.

I. Work Summary: **All work is being preformed in the Parker Flats and CSUMB areas.**

Pacific firewood continued to cut brush in area E-18.1.1

Two four man teams completed subsurface sweep of the following grids in Parker Flats: C3G1J2, C3G1I3, C3G1J3, C3G1I6, C3G1I8, C3G1J8, C3G1J7, C3G1I7.

One technician assisted with data collection in E-20.c

Two technicians used the backhoe and excavated 11 anomalies in PF analog areas.

Hydro seeding is completed in the CSUMB area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Found in grid # C3G1I3 at a depth of 6 inches.**

| Type | Quantity | Condition | Disposition |
|---------------------------------|----------|-----------|------------------------|
| Grenade, hand, smoke, HC, AN-M8 | 1 ea | DMM | Stored in magazine 765 |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: None | | | |
|-------------------------------------|----------|-----------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Sweep team | 10 |
| Matt Lauchner | | Backhoe | 10 |
| Tony Clark | | Sweep team | 10 |
| Bob Smith | | Geophysical assistant E20.c | 10 |
| Bill Raasch | | Sweep team | 10 |
| Josh Laroe | | Sweep team | 10 |
| Andrew Caldwell | | Sweep team | 10 |
| Steve Hendricks | | Sweep team | 10 |
| Eric Gonzalez | | Sweep team | 10 |
| Joe Remington | | Sweep team | 10 |
| Mitchell Adams | | Backhoe | 10 |
| | | | |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 110 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 11 November 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 12 November 2009

Location: FT ORD

Partly cloudy and cool, temps in the 70's.

I. Work Summary: **All work is being preformed in the Parker Flats and CSUMB areas.**

Pacific firewood continued to cut brush in area E-18.1.1

Two three man teams completed subsurface sweep of the following grids in Parker Flats: C3G1J6, C3G1J5, C3H1A5, C3G1I2, C3G1I1.

One technician assisted with data collection in E-20.c

Two technicians used the backhoe and excavated anomalies in PF analog areas.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|-----------------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Sweep team | 10 |
| Matt Lauchner | | Backhoe | 10 |
| Tony Clark | | Sweep team | 10 |
| Bob Smith | | vacation | 8 |
| Bill Raasch | | Geophysical assistant E20.c | 10 |
| Josh Laroe | | Sweep team | 10 |
| Andrew Caldwell | | Sweep team | 10 |
| Steve Hendricks | | Sweep team | 10 |
| Eric Gonzalez | | Sweep team | 10 |
| Joe Remington | | Sick | |
| Mitchell Adams | | Backhoe | 10 |
| | | | |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 12 November 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 13 November 2009

Location: FT ORD

Partly cloudy and cool, temps in the 70's.

I. Work Summary: **All work is being preformed in the Parker Flats and CSUMB areas.**

Pacific firewood continued to cut brush in area E-18.1.1

Two three man teams completed subsurface sweep of the following grids in Parker Flats: C2G0H0, C3G1I5, C2H0B0, C3G1J1.

One technician assisted with data collection in E-20.c

Two technicians used the backhoe and excavated anomalies in PF analog areas. Technicians consolidated the scrap metal at the ESL.

Four hundred sand bags were filled for future demolition shots.

Installed 46 points in 4 grids in E20.c

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: None | | | |
|-------------------------------------|-----------------------------|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | |
| Jack Kristensen | Sweep team | | 4 |
| | Fill sandbags | | 4 |
| Matt Lauchner | Backhoe | | 8 |
| Tony Clark | Sweep team | | 4 |
| | Fill sandbags | | 4 |
| Bob Smith | vacation | | 8 |
| Bill Raasch | Geophysical assistant E20.c | | 8 |
| Josh Laroe | Sweep team | | 4 |
| | Fill sandbags | | 4 |
| Andrew Caldwell | Sweep team | | 4 |
| | Fill sandbags | | 4 |
| Steve Hendricks | Sweep team | | 4 |
| | Fill sandbags | | 4 |
| Eric Gonzalez | Sweep team | | 4 |
| | Fill sandbags | | 4 |
| Joe Remington | Sick | | 8 |
| Mitchell Adams | Backhoe | | 8 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| Backhoe (rental) | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 10 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 13 November 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 16 November 2009

Location: FT ORD

Partly cloudy and cool, temps in the 70's.

I. Work Summary: **All work is being preformed in the Parker Flats area.**

Pacific firewood continued to cut brush in area E-18.1.1. One technician on site for safety escort.

Two three man teams completed subsurface sweep of the following grids in Parker Flats: C3H1A2, C3H1B1, C3H1A1, C2GOJ2, C2H0A2, C2H0B2.

Two technicians assisted one geophysical person with clearance of data gaps in the Parker Flats trail system.

Equipment comments: Had to vacate office trailer by 0715 in the morning, moved all gear and vehicles to Parker flats work area for safety meeting due to scheduled burn.

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Smoke pot found in grid C2H0B2 at a depth of 6 in.**

| Type | Quantity | Condition | Disposition |
|-------------------------------------|----------|-----------|------------------------|
| Pot, 10lb, smoke, HC, screening, M1 | 1 | DMM | Stored in magazine 765 |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |

| | | | |
|-------------------------------------|-------------------------------|--|----|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | E-18.1.1 escort brush cutters | | 10 |
| Matt Lauchner | Sweep team | | 10 |
| Tony Clark | Sweep team | | 10 |
| Bob Smith | vacation | | 10 |
| Bill Raasch | Sweep team | | 10 |
| Josh Laroe | Sweep team | | 10 |
| Andrew Caldwell | Sweep team | | 10 |
| Steve Hendricks | Sweep team | | 10 |
| Eric Gonzalez | Sweep team | | 10 |
| Joe Remington | | | |
| Mitchell Adams | Sweep team | | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 16 November 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |



Daily Report

Date: 17 November 2009

Location: FT ORD

Partly cloudy and cool, temps in the 70's.

I. Work Summary: **All work is being preformed in the Parker Flats area.**

Pacific firewood continued to cut brush in area E-18.1.1.

Two technicians assisted one geophysical person with clearance of data gaps in the Parker Flats trail system.

Two technicians reacquired 171 points in E-20.c

Two technicians excavated (121) points in E-20.c

Two technicians completed analog survey in the following grids in Parker Flats: C2G0I0, C2G0J0

Two technicians excavated backhoe digs in Parker flats analog areas.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **M18A1 found in grid C2H0A2 at 4 ft. M228 found in grid C2G0I1 at depth of 3 inches.**

| Type | Quantity | Condition | Disposition |
|--|----------|-----------|------------------------|
| Signal, illumination, ground, white star, cluster, M18A1 | 3 | DMM | Stored in magazine 765 |
| Fuze, grenade, hand, M228 | 2 | DMM | Stored in magazine 765 |
| | | | |

| b. Demolition Supplies Used: None | | | |
|-------------------------------------|-------------------------------|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | Backhoe | | 10 |
| Matt Lauchner | E20.c dig team | | 10 |
| Tony Clark | Parker flats analog dig team | | 10 |
| Bob Smith | Vacation | | 8 |
| Bill Raasch | Backhoe | | 10 |
| Josh Laroe | Data gaps parker flats trails | | 10 |
| Andrew Caldwell | Reacquire E20.c | | 10 |
| Steve Hendricks | E20.c dig team | | 10 |
| Eric Gonzalez | Parker flats analog dig team | | 10 |
| Joe Remington | | | |
| Mitchell Adams | Data gaps parker flats trails | | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 17 November 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 18 November 2009

Location: FT ORD

Partly cloudy and cool, temps in the 70's.

I. Work Summary: **All work is being preformed in the Parker Flats area.**

Pacific firewood continued to cut brush in area E-18.1.1.

Two technicians assisted one geophysical person with clearance of data gaps in the Parker Flats trail system.

Four technicians excavated (96) points in E-20.c

Four technicians completed analog survey in the following grids in Parker Flats: C2H0C6, C2H0C7

Two technicians excavated backhoe digs in Parker flats analog areas.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: None | | | |
|-------------------------------------|-------------------------------|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | Backhoe | | 10 |
| Matt Lauchner | E20.c dig team | | 6 |
| | Parker flats analog dig team | | 2 |
| Tony Clark | E20.c dig team | | 4 |
| | Parker flats analog dig team | | 6 |
| Bob Smith | E20.c dig team | | 4 |
| | Parker flats analog dig team | | 6 |
| Bill Raasch | Backhoe | | 10 |
| Josh Laroe | Data gaps parker flats trails | | 10 |
| Andrew Caldwell | E20.c dig team | | 8 |
| | Parker flats analog dig team | | 2 |
| Steve Hendricks | E20.c dig team | | 6 |
| | Parker flats analog dig team | | 4 |
| Eric Gonzalez | | | |
| Joe Remington | | | |
| Mitchell Adams | Data gaps parker flats trails | | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 18 November 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 19 November 2009

Location: FT ORD

Partly cloudy and cool, temps in the 70's.

I. Work Summary: **All work is being preformed in the Parker Flats area.**

Pacific firewood continued to cut brush in area E-18.1.1.

One technician assisted one geophysical person with clearance of data gaps in the Parker Flats trail system.

Six technicians completed analog survey in the following grids in Parker Flats: C2H0B6, C2H0B8, C2G0I5, C2G0I4

Two technicians excavated backhoe digs in Parker flats analog areas and eliminated 20 rat nests in E-20.c

Two technicians reacquired 244 points in E-20.c

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|---|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Backhoe | 10 |
| Matt Lauchner | | Parker flats analog dig team | 10 |
| Tony Clark | | Parker flats analog dig team | 10 |
| Bob Smith | | Parker flats analog dig team | 10 |
| Bill Raasch | | Backhoe | 10 |
| Josh Laroe | | Data gaps parker flats trails Reacquire E-20.c | 2 8 |
| Andrew Caldwell | | Parker flats analog dig team | |
| Steve Hendricks | | Parker flats analog dig team | 10 |
| Eric Gonzalez | | Parker flats analog dig team | 10 |
| Joe Remington | | | |
| Mitchell Adams | | Parker flats analog dig team | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 19 November 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 20 November 2009

Location: FT ORD

Partly cloudy and cool, temps in the 70's. High winds in the afternoon. Rains came around 1430 hrs.

I. Work Summary: **All work is being preformed in the Parker Flats area.**

Pacific firewood continued to cut brush in area E-18.1.1.

Two technicians excavated 2 backhoe digs in Parker flats analog areas.

Four technicians excavated (158) points in E-20.c

One technician assisted SEI with removal of ice plant.

Not a lot of MD coming off of E-20.c , mostly wire and cultural debris.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |

| | | | |
|-------------------------------------|-----------------|--|----|
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | Holiday | | 8 |
| Matt Lauchner | Vacation | | 8 |
| Tony Clark | E-20.c dig team | | 8 |
| Bob Smith | E-20.c dig team | | 8 |
| Bill Raasch | Vacation | | 8 |
| Josh Laroe | E-20.c dig team | | 8 |
| Andrew Caldwell | Vacation | | 8 |
| Steve Hendricks | E-20.c dig team | | 8 |
| Eric Gonzalez | E-20.c dig team | | 8 |
| Joe Remington | | | |
| Mitchell Adams | E-20.c dig team | | 8 |
| | | | |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|------------------|
| GATOR / ATV/ ARGO | 3 | 0 |
| WESTON PICKUP TRUCKS | 8 | 50 |
| Backhoe (rental) | 1 | 5 |
| WHITE METAL DETECTORS | 4 | 16 |
| SCHONSTEDTS METAL DETECTORS | 22 | 24 |
| HAND HELD RADIOS | 16 | 64 |
| GPS (TRIMBLE) | 2 | 0 |
| PDA's | 7 | 16 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 20 November 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 23 November 2009

Location: FT ORD

Partly cloudy and cool, temps in the 70's.

I. Work Summary: **All work is being preformed in the Parker Flats area.**

Pacific firewood continued to cut brush in area E-18.1.1.

One technician assisted geophysics with the reacquisition of (311) points in E-20.c

Four technicians excavated (200) points in E-20.c

Four technicians continued with analog survey of grids in area 1 and 2 in Parker flats. (C2G0J6, C2G0H6, C2G0H5, C2G0H4)

One technician assisted SEI with removal of ice plant and collapsed building in Parker flats.

One technician assisted with the QC process in E-20.c

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| | | |
|------------------------------------|--------------------------|----|
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | 10 |
| Jack Kristensen | E-20.c dig team | 10 |
| Matt Lauchner | E-20.c dig team | 10 |
| Tony Clark | Parker flats analog team | 10 |
| Bob Smith | Parker flats analog team | 10 |
| Bill Raasch | E-20.c dig team | 10 |
| Josh Laroe | E-20.c dig team | 10 |
| Andrew Caldwell | Sick | 8 |
| Steve Hendricks | E-20.c reacquire team | 10 |
| Eric Gonzalez | E-20.c dig team | 10 |
| Joe Remington | Parker flats analog team | 10 |
| Mitchell Adams | Parker flats analog team | 10 |
| | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 23 November 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |



Daily Report

Date: 24 November 2009

Location: FT ORD

Partly cloudy and cool, temps in the 70's.

I. Work Summary: **All work is being preformed in the Parker Flats area.**

Pacific firewood continued to cut brush in area E-18.1.1.

One technician assisted geophysics with the reacquisition of (81) points in E-20.c

Five technicians excavated (128) points in E-20.c

Three technicians continued with analog survey of grids in area 1 and 2 in Parker flats. (C2H0C5, C2G0J5, C2H0A5, C2H0B5)

One technician assisted SEI with removal of ice plant from E-19.1.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **75mm found in grid # C2B6H6 flag # 5 on the surface / 20mm found in grid # C2C6I6 flag # 7 at a depth of 6 inches.**

| Type | Quantity | Condition | Disposition |
|--|----------|-----------|------------------------|
| Projectile, 75mm, Shrapnel, MK1 (only pusher plate left in base) | 1 | MPPEH | Stored in Magazine 765 |
| Projectile, 20mm (HE) | 1 | DMM | Stored in Magazine 765 |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|--|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | E-20.c dig team | 10 |
| Matt Lauchner | | E-20.c dig team | 10 |
| Tony Clark | | Parker flats analog team | 10 |
| Bob Smith | | Brush cutting escort E-20.c dig team | 6 4 |
| Bill Raasch | | E-20.c dig team | 10 |
| Josh Laroe | | E-20.c dig team | 10 |
| Andrew Caldwell | | Sick | 8 |
| Steve Hendricks | | E-20.c reacquire team DGM and data anayl. | 4 6 |
| Eric Gonzalez | | E-20.c dig team | 10 |
| Joe Remington | | Parker flats analog team | 10 |
| Mitchell Adams | | Parker flats analog team | 10 |
| | | | |

| b. Equipment | totals | hours |
|------------------------------|--------|------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager Linda Temple | | 24 November 2009 |
| Senior UXO Supervisor | | Bruce Moe |



Daily Report

Date: 25 November 2009

Location: FT ORD

Partly cloudy and cool, temps in the 70's.

I. Work Summary: **All work is being preformed in the Parker Flats area.**

Pacific firewood continued to cut brush in area E-18.1.1.

One technician assisted geophysics with the clearance of data gaps in E-20.c

Five technicians excavated (150) points in E-20.c

Three technicians continued with analog survey of grids in area 1 and 2 in Parker flats. (C2H0C3, C2H0C4, C2H0B3, C2H0B4) They also excavated 6 backhoe digs identified from yesterday's sweeps.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **M10 fuze and M18A1 found in grid # C2G0B3. Fuzes found at 12 inches in one hole, grenade found at 6 inches in a separate hole. M111A fuze found in E-20.c on flag # 16 in grid C2C6A3 at a depth of 12 inches.**

| Type | Quantity | Condition | Disposition |
|---------------------------------|----------|-----------|------------------------|
| Fuze, grenade, hand, M10 series | 57 | DMM | Stored in Magazine 765 |
| Grenade, hand, smoke, M18A1 | 1 | DMM | Stored in Magazine 765 |
| Fuze, PD, projectile, M111A | 1 | DMM | Stored in Magazine 765 |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|---------------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | E-20.c dig team | 10 |
| Matt Lauchner | | E-20.c dig team | 10 |
| Tony Clark | | Parker flats analog team | 10 |
| Bob Smith | | Parker flats analog team | 10 |
| Bill Raasch | | E-20.c dig team | 10 |
| Josh Laroe | | E-20.c dig team | 10 |
| Andrew Caldwell | | Sick | 8 |
| Steve Hendricks | | DGM and data (data gaps). | 10 |
| Eric Gonzalez | | E-20.c dig team | 10 |
| Joe Remington | | vacation | 8 |
| Mitchell Adams | | Parker flats analog team | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 2 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 25 November 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |



Daily Report

Date: 30 November 2009

Location: FT ORD

Partly cloudy and cool, temps in the 70's.

I. Work Summary: **All work is being preformed in the Parker Flats area.**

Pacific firewood continued to cut brush in area E-18.1.1. One technician on site for avoidance.

One technician assisted geophysics with the clearance of data gaps in E-20.c

Six technicians continued with analog survey of grids in area 1 and 2 in Parker flats.

Two technicians reacquired (169) points in E-20.c

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief. Fence was cut at ESL and one of the two locks on Building 765 was cut off. No entry was gained into any building. A new lock was installed on building 765 and the fence has been temporarily repaired. Local authorities have been notified.

IV. UXO Summary **All items found in PF analog grids.**

| Type | Quantity | Condition | Disposition |
|---|----------|-----------|------------------------|
| Pot, 10 lb, smoke, HC, screening, M1 (C2G0J3 at 24 in.) | 6 | DMM | Stored in magazine 765 |
| Flare, surface, trip, M49 series (C2H0A4 at 12 in.) | 5 | DMM | Stored in magazine 765 |
| Grenade, hand, illumination, MK1 (C2H0A4 at 12 in.) | 26 | DMM | Stored in magazine 765 |
| | | | |

| b. Demolition Supplies Used: None | | | |
|-------------------------------------|--|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | Brush cut escort Parker flats analog team | | 8 2 |
| Matt Lauchner | Parker flats analog team | | 10 |
| Tony Clark | Parker flats analog team | | 10 |
| Bob Smith | Parker flats analog team | | 10 |
| Bill Raasch | E-20.c dig team (data gaps) | | 10 |
| Josh Laroe | Parker flats analog team | | 10 |
| Andrew Caldwell | E-20.c reacquire team | | 10 |
| Steve Hendricks | Parker flats analog team | | 10 |
| Eric Gonzalez | Sick | | 8 |
| Joe Remington | Parker flats analog team | | 10 |
| Mitchell Adams | E-20.c reacquire team | | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 70 |
| SCHONSTEDTS METAL DETECTORS | 22 | 10 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 30 November 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |



Daily Report

Date: 1 December 2009

Location: FT ORD

Partly cloudy and cool, temps in the 70's.

I. Work Summary: **All work is being preformed in the Parker Flats area.**

Pacific firewood continued to cut brush in area E-18.1.1. One technician on site for avoidance.

One technician assisted geophysics with the clearance of data gaps in E-20.c then reacquired (221) points in E-20.c

Three technicians continued with analog survey of grids in area 1and 2 in Parker flats. (C2H0A4)

Five technicians excavated (110) points in E-20.c

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|---|----------|-----------|------------------------|
| Signal, ground, Illumination, M125 series (Grid C2H0A4 at 6 inches) | 1 | DMM | Stored in magazine 765 |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|-------------------------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | E-20.c dig team | 10 |
| Matt Lauchner | | E-20.c dig team | 10 |
| Tony Clark | | Parker flats analog dig team | 10 |
| Bob Smith | | E-20.c data gaps E-20.c dig team | 5 5 |
| Bill Raasch | | E-20.c reacquire team | 10 |
| Josh Laroe | | E-20.c dig team | 10 |
| Andrew Caldwell | | Parker flats analog dig team | 10 |
| Steve Hendricks | | E-20.c dig team | 10 |
| Eric Gonzalez | | Sick | 8 |
| Joe Remington | | Parker flats analog team | 10 |
| Mitchell Adams | | E-20.c dig team | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 70 |
| SCHONSTEDTS METAL DETECTORS | 22 | 10 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 1 December 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 2 December 2009

Location: FT ORD

Partly cloudy and cool, temps in the 70's.

I. Work Summary: **All work is being preformed in the Parker Flats area.**

Pacific firewood continued to cut brush in area E-18.1.1. One technician on site for avoidance.

One technician assisted geophysics with the reacquisition of (224) points in E-20.c

Eight technicians excavated (326) points in E-20.c

Two technicians reacquired and excavated (10) QC-2 targets in the Parker flats areas 1 and 2.

Began installation of grid corner stakes in southern portion of E-18.1.1

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|-------------------------------------|--|-----|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Tony Clark) | | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | E-20.c dig team | | 10 |
| Matt Lauchner | E-20.c dig team PTO | | 7 3 |
| | | | |
| Bob Smith | E-20.c reacquire team E-20.c dig team | | 5 5 |
| Bill Raasch | E-20.c dig team | | 10 |
| Josh Laroe | E-20.c dig team | | 10 |
| Andrew Caldwell | E-20.c dig team | | 10 |
| Steve Hendricks | E-20.c dig team | | 10 |
| Eric Gonzalez | Sick | | 8 |
| Joe Remington | E-220.c dig team | | 10 |
| Mitchell Adams | vacation | | 8 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 40 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 2 December 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 3 December 2009

Location: FT ORD

Partly cloudy and cool, temps in the 70's.

I. Work Summary: **All work is being preformed in the Parker Flats area.**

Pacific firewood continued to cut brush in area E-18.1.1. One technician on site for avoidance.

Two technicians reacquired (145) points in E-20.c

Five technicians excavated (209) points in E-20.c

Continued with the installation of grid corner stakes in southern portion of E-18.1.1

Three technicians continued with analog sweep of grids in PF area 1 and 2. Verification sweeps of C2H0B7, C2G0J7, C2H0A7

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| | | |
|------------------------------------|-----------------------|----|
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | 10 |
| SITE SAFETY OFFICER (Tony Clark) | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | 10 |
| Jack Kristensen | E-20.c dig team | 10 |
| Matt Lauchner | PF analog dig team | 10 |
| | | |
| Bob Smith | PF analog dig team | 10 |
| Bill Raasch | E-20.c dig team | 10 |
| Josh Laroe | E-20.c dig team | 10 |
| Andrew Caldwell | E-20.c dig team | 10 |
| Steve Hendricks | E-20.c reacquire team | 10 |
| Eric Gonzalez | E-20.c dig team | 10 |
| Joe Remington | E-20.c reacquire team | 10 |
| Mitchell Adams | PF analog dig team | 10 |
| | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 3 December 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 4 December 2009

Location: FT ORD

Partly cloudy and cool, temps in the 70's.

I. Work Summary: **All work is being preformed in the Parker Flats area.**

Two technicians reacquired (163) points in E-20.c

Five technicians excavated (154) points in E-20.c

One technician assisted with the removal of fence in E-19 a.1

Two technicians removed rats nests from E-18.1.1

Equipment comments:

II. Instructions Received: Fence contractor will be on site next week to repair ESL fence. Signs ordered and floodlights will be installed next week. Secondary magazines ordered and will be here before end of the month.

III. Safety Comments: All personnel attended the daily safety brief

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |

| | | | |
|-------------------------------------|-----------------------|--|----|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Tony Clark) | SAFETY | | 8 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 8 |
| Jack Kristensen | E-20.c dig team | | 1 |
| | E-18.1.1 rats nests | | 4 |
| Matt Lauchner | E-20.c dig team | | 8 |
| | | | |
| Bob Smith | E-20.c dig team | | 8 |
| Bill Raasch | vacation | | 8 |
| Josh Laroe | E-20.c dig team | | 8 |
| Andrew Caldwell | E-18.1.1 rat nests | | 4 |
| | E-19a.1 fence removal | | 4 |
| Steve Hendricks | E-20.c reacquire team | | |
| Eric Gonzalez | E-20.c dig team | | 8 |
| Joe Remington | E-20.c reacquire team | | 8 |
| Mitchell Adams | E-20.c dig team | | 8 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 61 |
| Backhoe (rental) | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 24 |
| SCHONSTEDTS METAL DETECTORS | 22 | 24 |
| HAND HELD RADIOS | 16 | 64 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 24 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 4 December 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |

| Parker Flats Area E20.c | | | | | | | | | |
|--------------------------------|--------------------|-----------|------------------|-----------|-------------------|-----------|----------------------|------------------|-----------------|
| | | | | | | | (rat nest man hours) | | |
| Date | Flags reac. | MH | Flags dug | MH | G. Corners | MH | RNMH | | |
| 15-Oct | | | | | 43 | 8 | | | |
| 21-Oct | 34 | 4 | 34 | 12 | | | | | |
| 22-Oct | 4 | 1 | 4 | 1 | 33 | 6 | | | |
| 26-Oct | | | | | 5 | 1 | 20 | | |
| 27-Oct | | | | | 17 | 3 | | | |
| 28-Oct | | | | | 6 | 1 | 10 | | |
| 29-Oct | | | | | 5 | 1 | | | |
| 2-Nov | | | | | 3 | 1 | | | |
| 3-Nov | | | | | 16 | 2 | 8 | | |
| 4-Nov | | | | | 7 | 1 | 8 | | |
| 5-Nov | | | | | 16 | 2 | | | |
| 6-Nov | | | | | 10 | 2 | 8 | | |
| 9-Nov | | | | | 4 | 1 | 8 | | |
| 12-Nov | | | | | | | 1 | | |
| 13-Nov | 46 | 1.5 | | | | | | | |
| 17-Nov | 171 | 20 | 121 | 24 | | | | | |
| 18-Nov | | | 96 | 28 | | | | | |
| 19-Nov | 244 | 16 | | | | | <u>6</u> | | |
| 20-Nov | | | 158 | 32 | | | | | |
| 23-Nov | 311 | 20 | 200 | 50 | | | | | |
| 24-Nov | 81 | 4 | 128 | 50 | | | | | |
| 25-Nov | | | 150 | 50 | | | | | |
| 30-Nov | 169 | 20 | | | | | | | |
| 1-Dec | 221 | 14 | 110 | 50 | | | | | |
| 2-Dec | 224 | 20 | 326 | 67 | 18 | 1 | | | |
| 3-Dec | 145 | 16 | 209 | 50 | 165 | 10 | | | redo all stakes |
| 4-Dec | 163 | 16 | 154 | 50 | | | <u>4</u> | | |
| 7-Dec | 298 | 16 | 76 | 30 | <u>18</u> | <u>4</u> | <u>10</u> | <u>E-18.1.1.</u> | |
| 8-Dec | | | 264 | 52 | <u>8</u> | <u>4</u> | | <u>E-18.1.1.</u> | |
| 9-Dec | 259 | 20 | 208 | 60 | | | | | |
| 10-Dec | 150 | 20 | 164 | 50 | | | | | |
| 11-Dec | 249 | 16 | 75 | 24 | | | | | |
| <u>Totals</u> | 2769 | | 2477 | | | | | | |



Daily Report

Date: 7 December 2009

Location: FT ORD

Heavy rains in the morning, stopped around 1100. Cold, temps in the 50's.

I. Work Summary: **All work is being preformed in the Parker Flats area.**

Two technicians reacquired (298) points in E-20.c

Six technicians excavated (76) points in E-20.c

Two technicians preformed QC checks on all points dug in E-20.c

One technician assisted with the removal of fence in E-18.1.3

Two technicians removed rats nests from E-18.1.1

Installed solar powered motion detection lights on magazines in the ESL.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |

| | | | |
|-------------------------------------|--|--|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | E-20.c dig team E-18.1.1 rats nests | | 5 5 |
| Matt Lauchner | E-20.c dig team | | 10 |
| Tony Clark | Brush cutter escort E20.c E-20.c dig team | | 8 2 |
| Bob Smith | E-20.c dig team Sorting scrap | | 4 4 |
| Bill Raasch | E-20.c dig team Sorting scrap | | 6 4 |
| Josh Laroe | E-20.c dig team E-18.1.1 rats nests | | 5 5 |
| Andrew Caldwell | E-20.c dig team Sorting scrap | | 6 4 |
| Steve Hendricks | Sorting scrap SEI escort fence removal E-20.c dig team | | 4 4 2 |
| Eric Gonzalez | E-20.c reacquire team | | 10 |
| Joe Remington | E-20.c dig team Sorting scrap | | 6 4 |
| Mitchell Adams | E-20.c dig team Sorting scrap | | 6 4 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 5 |
| WHITE METAL DETECTORS | 4 | 18 |
| SCHONSTEDTS METAL DETECTORS | 22 | 24 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 18 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |

7 December 2009



Daily Report

Date: 8 December 2009

Location: FT ORD

Cold in the morning, frost on vehicles, warmed up in afternoon, no winds, sunny.

I. Work Summary: **All work is being preformed in the Parker Flats area.**

One technician installed (8) grid corners in E-18.1.1 and assisted with Geophysical data collection in E-20.c

Five technicians excavated (252) points in E-20.c

Two technicians cleared the sides of all the mounds in E-20.c using analog detectors.

Two technicians preformed QC checks on all points dug in E-20.c

One technician assisted with the removal of fence in E-18.1.3

One technician provided safety escort for brush cutting operations in E-18.1.1

Two technicians began the analog survey sweep of the grids in E-18.1.1 D2D6A6, C2D6A4, C2C6J4, C2D6A3, C2D6A5, C2C6J5, C2C6J6.

Survey crew staked out E18.1.1 boundary on the north side and along the east side bordering Parker flats cutoff rd.

Equipment comments: Pacific firewood machine broke down mid afternoon and will need repair. Operator left for the day.

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |

| b. Demolition Supplies Used: None | | | |
|-------------------------------------|----------|------------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | E-20.c dig team | 6 |
| | | E-18.1.1 analog sweep | 4 |
| Matt Lauchner | | E-20.c dig team | 6 |
| | | PTO | 2 |
| Tony Clark | | E-20.c dig team | 10 |
| Bob Smith | | Geophysical assistant E-20.c | 8 |
| | | Grid corners E-18.1.1 | 2 |
| Bill Raasch | | E-20.c brush cutting escort | 6 |
| | | E-18.1.1 analog sweep | 2 |
| | | DGM QC | 2 |
| Josh Laroe | | E-20.c dig team | 6 |
| | | E-18.1.1 analog sweep team | 4 |
| Andrew Caldwell | | E-20.c dig team | 10 |
| Steve Hendricks | | SEI escort fence removal | 6 |
| | | E-20.c dig team | 4 |
| Eric Gonzalez | | E-20.c dig team | 4 |
| Joe Remington | | E-20.c dig team | 10 |
| Mitchell Adams | | E-20.c dig team | 10 |

| | | |
|--|--|--|
| | | |
|--|--|--|

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 8 December 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 9 December 2009

Location: FT ORD

Cold in the morning, frost on vehicles, warmed up in afternoon, no winds, sunny.

I. Work Summary: **All work is being preformed in the Parker Flats area.**

Six technicians excavated (265) points in E-20.c

Two technicians preformed QC checks on all points dug in E-20.c

One technician provided safety escort for brush cutting operations in E-18.1.1

Four technicians continued the analog survey sweep of the grids in E-18.1.1 (C2D6A7, C2C6J7, C2C6I7, C2C6I8, C2C6J8, C2D6A8, C2C6I9, C2C6J9, C2D6A9).

A total of 259 flags were reacquired in E-20.c

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|----------------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | E-18.1.1 analog sweep | 10 |
| Matt Lauchner | | E-20.c dig team | 10 |
| Tony Clark | | E-20.c dig team | 10 |
| Bob Smith | | E-18.1.1 analog sweep team | 10 |
| Bill Raasch | | E-20.c reacquire team | 10 |
| Josh Laroe | | E-18.1.1 analog sweep team | 10 |
| Andrew Caldwell | | E-18.1.1 analog sweep team | 10 |
| Steve Hendricks | | E-20.c dig team | 10 |
| Eric Gonzalez | | E-20.c dig team | 10 |
| Joe Remington | | E-20.c dig team | 10 |
| Mitchell Adams | | E-20.c dig team | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 9 December 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 10 December 2009

Location: FT ORD

Cold in the morning, frost on vehicles, warmed up in afternoon, no winds, some light showers in the late afternoon.

I. Work Summary: **All work is being preformed in the Parker Flats area.**

Four technicians excavated (164) points in E-20.c

One technician preformed QC checks on all points dug in E-20.c

Two technicians continued the analog survey sweep of the grids in E-18.1.

A total of 150 flags were reacquired in E-20.c

One technician assisted with the collection of QC2 geophysical data in the southern portion of E-20.c

One technician provided UXO support for PG&E as they removed 11 poles from GJMB roadway.

Equipment comments: No brush cutting crew today

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: None | | | |
|-------------------------------------|----------|--|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | E-20.c dig team | 10 |
| Matt Lauchner | | E-20.c dig team | 10 |
| Tony Clark | | E-18.1.1 analog sweep | 10 |
| Bob Smith | | Construction support PG &E E-20.c dig team | 6 4 |
| Bill Raasch | | E-18.1.1 analog sweep DGM QC2 data collection | 2 8 |
| Josh Laroe | | sick | 8 |
| Andrew Caldwell | | E-20.c reacquire team | 10 |
| Steve Hendricks | | E-18.1.1 analog sweep | 10 |
| Eric Gonzalez | | E-20.c dig team | 10 |
| Joe Remington | | E-20.c dig team | 10 |
| Mitchell Adams | | E-20.c reacquire team | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 10 December 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 11 December 2009

Location: FT ORD

Cold in the morning, warmed up in afternoon, no winds, some light showers in the afternoon.

I. Work Summary: **All work is being preformed in the Parker Flats area.**

Four technicians excavated (75) points in E-20.c

One technician preformed QC checks on all points dug in E-20.c

Four technicians continued the analog survey sweep of the grids in E-18.1.

One technician assisted with reacquisition of 249 flags in E-20.c

Equipment comments: No brush cutting crew today

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |

| | | | |
|-------------------------------------|-----------------------|--|----|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 8 |
| Jack Kristensen | E-18.1.1 analog sweep | | 8 |
| Matt Lauchner | E-20.c dig team | | 8 |
| Tony Clark | Holiday (floating) | | 8 |
| Bob Smith | E-18.1.1 analog sweep | | 8 |
| Bill Raasch | E-18.1.1 analog sweep | | 6 |
| Josh Laroe | E-18.1.1 analog sweep | | 8 |
| Andrew Caldwell | E-20.c dig team | | 8 |
| Steve Hendricks | E-20.c dig team | | 8 |
| Eric Gonzalez | E-20.c dig team | | 8 |
| Joe Remington | E-20.c dig team | | 8 |
| Mitchell Adams | E-20.c dig team | | 8 |
| | | | |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| Backhoe (rental) | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 16 |
| SCHONSTEDTS METAL DETECTORS | 22 | 46 |
| HAND HELD RADIOS | 16 | 64 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 16 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 11 December 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 14 December 2009

Location: FT ORD

Sunny and cool, little to no winds, temps in the 60's.

I. Work Summary: **All work is being preformed in the Parker Flats area.**

Four technicians excavated (183) points in E-20.c

Four technicians continued the analog survey sweep of the grids in E-18.1. These sweeps are near surface using schonstadts.

Two technicians assisted Paul (geophysics) in re-sweeping sections of the Parker flats trails system.

One technician provided support for Pacific firewood while they cut trees in Parker flats area 1 and 2 near the buried pipe line and the sidewalk.

Equipment comments: Both portable EM-61 are down, Matt Gifford is checking on getting them repaired.

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |

| | | | |
|-------------------------------------|-----------------------|--|----|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | E-20.c dig team | | 10 |
| Matt Lauchner | E-20.c dig team | | 10 |
| Tony Clark | E-18.1.1 analog sweep | | 10 |
| Bob Smith | E-20.c dig team | | 10 |
| Bill Raasch | Parker flats trails | | 10 |
| Josh Laroe | | | |
| Andrew Caldwell | E-18.1.1 analog sweep | | 10 |
| Steve Hendricks | E-20.c dig team | | 10 |
| Eric Gonzalez | E-18.1.1 analog sweep | | 10 |
| Joe Remington | Parker flats trails | | 10 |
| Mitchell Adams | E-18.1.1 analog sweep | | 8 |
| | | | |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 14 December 2009 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 15 December 2009

Location: FT ORD

Sunny and cool, little to no winds, temps in the 60's.

I. Work Summary: **All work is being preformed in the Parker Flats area.**

Four technicians excavated (153) points in E-20.c

Two technicians continued the analog survey sweep of the grids in E-18.1. These sweeps are near surface using schonstadts.

Two technicians assisted QC with checking targets in E-20.c

Two technicians checked each flag completed by teams using EM-61

One technician assisted with reacquiring targets in E-20.c (290)

Equipment comments: No PFW on site today.

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| | | |
|------------------------------------|---|--------|
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | 10 |
| Jack Kristensen | E-20.c dig team | 10 |
| Matt Lauchner | vacation | 8 |
| Tony Clark | E-18.1.1 analog sweep | 10 |
| Bob Smith | Analog quality control E-20.c EM-61 team | 2 8 |
| Bill Raasch | E-18.1.1 analog sweep | 10 |
| Josh Laroe | | |
| Andrew Caldwell | E-20.c dig team | 10 |
| Steve Hendricks | E-20.c dig team | 10 |
| Eric Gonzalez | Analog quality control E-20.c EM-61 team | 2 8 |
| Joe Remington | E-20.c reacquire team | 10 |
| Mitchell Adams | E-20.c dig team | 10 |
| | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 15 December 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 16 December 2009

Location: FT ORD

Sunny and cool, little to no winds, temps in the 60's.

I. Work Summary: **All work is being preformed in the Parker Flats areas E-18.1.1 and E-20.c**

Six technicians excavated (221) points in E-20.c

Two technicians continued the analog survey sweep of the grids in E-18.1. These sweeps are near surface using schonstads.

Two technicians checked each flag completed by teams using EM-61

Equipment comments: No PFW on site today.

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|-----------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | E-20.c dig team | 10 |
| Matt Lauchner | | E-20.c dig team | 10 |
| Tony Clark | | E-18.1.1 analog sweep | 10 |
| Bob Smith | | E-20.c dig team | 10 |
| Bill Raasch | | E-20.c dig team | 10 |
| Josh Laroe | | | |
| Andrew Caldwell | | E-20.c dig team | 10 |
| Steve Hendricks | | Sick | 8 |
| Eric Gonzalez | | E-18.1.1 analog sweep | 10 |
| Joe Remington | | E-20.c EM-61 team | 10 |
| Mitchell Adams | | E-20.c dig team | 10 |
| | | | |

| b. Equipment | totals | hours |
|--|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 90 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: PFW called and will be on site tomorrow around 0800 hrs. | | |
| VII. Signature(s) 16 December 2009 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 17 December 2009

Location: FT ORD

Sunny and cool, little to no winds, temps in the 60's.

I. Work Summary: **All work is being preformed in the Parker Flats areas E-18.1.1 and E-20.c**

Four technicians excavated (160) points in E-20.c

Two technicians continued the analog survey sweep of the grids in E-18.1. These sweeps are near surface using schonstadts.

One technicians checked each flag completed by teams using EM-61

Two technicians reacquired (285) flags in E-20.c

Equipment comments: No PFW on site today.

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: None | | | |
|-------------------------------------|----------|-----------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | E-20.c dig team | 10 |
| Matt Lauchner | | E-18.1.1 analog sweep | 10 |
| Tony Clark | | Holiday | 8 |
| Bob Smith | | E-20.c dig team | 10 |
| Bill Raasch | | E-18.1.1 analog sweep | 10 |
| Josh Laroe | | | |
| Andrew Caldwell | | E-20.c dig team | 10 |
| Steve Hendricks | | Sick | 8 |
| Eric Gonzalez | | E-20.c reacquire team | 10 |
| Joe Remington | | E-20.c EM-61 team | 10 |
| Mitchell Adams | | E-20.c dig team | 10 |
| | | | |

| b. Equipment | totals | hours |
|------------------------------|--------|------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 90 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager Linda Temple | | 17 December 2009 |
| Senior UXO Supervisor | | Bruce Moe |



Daily Report

Date: 18 December 2009

Location: FT ORD

Sunny and cool, little to no winds, temps in the 60's.

I. Work Summary: **All work is being preformed in the Parker Flats areas E-18.1.1 / E-20.c and Area 1 and 2 sidewalk/pipe removal area.**

Four technicians excavated (143) points in E-20.c

Three technicians continued the analog survey sweep of the grids in E-18.1. Today's sweeps were to depth using schonstadts.

One technicians checked each flag completed by teams using EM-61

Two technicians reacquired (282) flags in E-20.c

One technician provided safety support during the movement of the mounds in the southern portion of E-20.c

Pacific fire wood continued with brush cutting and removal of cut wood in E-18.1.1 and in Area 1 and 2 sidewalk/pipe area.

Two fence contractors on site to look at fence relocation along Eucalyptus.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: None | | | |
|-------------------------------------|---|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 8 |
| Jack Kristensen | E-20.c dig team | | 8 |
| Matt Lauchner | E-18.1.1 analog sweep | | 8 |
| Tony Clark | E-20.c dig team | | 8 |
| Bob Smith | E-18.1.1 analog sweep | | 5 |
| Bill Raasch | E-18.1.1 analog sweep E-20.c safety for mound movement | | 6 2 |
| Josh Laroe | | | |
| Andrew Caldwell | E-20.c dig team | | 8 |
| Steve Hendricks | Sick | | 8 |
| Eric Gonzalez | E-20.c reacquire team | | 8 |
| Joe Remington | E-18.1.1 analog sweep | | 8 |
| Mitchell Adams | E-20.c dig team | | 10 |
| | | | |

| b. Equipment | totals | hours |
|---------------------------------|--------|------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 72 |
| Backhoe (rental) | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 24 |
| SCHONSTEDTS METAL DETECTORS | 22 | 37 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 24 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager Linda Temple | | 18 December 2009 |
| Senior UXO Supervisor | | Bruce Moe |



Daily Report

Date: 21 December 2009

Location: FT ORD

Rain in the morning and the afternoon.

I. Work Summary: **All work is being preformed in the Parker Flats areas E-18.1.1 / E-20.c and Area 1 and 2 sidewalk/pipe removal area.**

Six technicians excavated (147) points in E-20.c

Two technicians continued the analog survey sweep of the grids in E-18.1. Today's sweeps were to near surface (6 in) using schonstadts.

One technicians checked each flag completed by teams using EM-61

One technician provided safety support during the movement of the mounds in the southern portion of E-20.c

Pacific fire wood continued with brush cutting and removal of cut wood in E-18.1.1 and in Area 1 and 2 sidewalk/pipe area.

During the morning and afternoon rains technicians sorted scrap at the ESL. (3 hrs)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief. Top Grade road crew on site for UXO training.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: None | | | |
|-------------------------------------|---|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 8 |
| Jack Kristensen | E-18.1.1 analog sweep | | 6.5 |
| Matt Lauchner | E-20.c dig team Sorting scrap at ESL | | 5.5 3 |
| Tony Clark | E-20.c dig team Sorting scrap at ESL | | 5.5 3 |
| Bob Smith | E-20.c dig team Sorting scrap at ESL | | 5.5 3 |
| Bill Raasch | E-20.c dig team Sorting scrap at ESL | | 5.5 3 |
| Josh Laroe | | | |
| Andrew Caldwell | E-20.c safety for mound movement | | 8 |
| Steve Hendricks | E-18.1.1 analog sweep | | 5.5 |
| Eric Gonzalez | E-20.c dig team Sorting scrap at ESL | | 5.5 3 |
| Joe Remington | E-20.c- EM-61 Sorting scrap at ESL | | 5.5 3 |
| Mitchell Adams | E-20.c dig team Sorting scrap at ESL | | 5.5 3 |
| | | | |

| b. Equipment | totals | hours |
|---------------------------------|--------|--|
| GATOR / ATV/ ARGO | 3 | 0 |
| WESTON PICKUP TRUCKS | 8 | 72 |
| Backhoe (rental) | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 16.5 |
| SCHONSTEDTS METAL DETECTORS | 22 | 29 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 24 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager Linda Temple | | 21 December 2009 Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 22 December 2009

Location: FT ORD

No rain today, mostly cool and cloudy.

I. Work Summary: **All work is being preformed in the Parker Flats areas E-18.1.1 / E-20.c and Area 1 and 2 sidewalk/pipe removal area.**

Six technicians excavated (235) points in E-20.c

Two technicians continued the analog survey sweep of the grids in E-18.1. Today's sweeps were to near surface (6 in) using schonstadts.

One technicians checked each flag completed by teams using EM-61

One technician provided safety support during the movement of the mounds in the southern portion of E-20.c

Pacific fire wood continued with brush cutting and removal of cut wood in E-18.1.1 and in Area 1 and 2 side walk / pipe area. Completed 99% of area E-18.1.1, just need to do some minor cleaning up of a few areas. All the trees around the sidewalk and pipe have been cut and removed, still chipping material and moving it to intersection.

Two technicians eliminated rat nests in E-18.1.1

One technician and one geophysical person reacquired (184) points in E-20.c

Survey crew installed markers for Parker Flats E-19a 4 (sliver). Most of the stakes fall right into the road, so we will send crews in tomorrow to work the area as the stakes will not last long where they are now.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
|------|----------|-----------|-------------|

| b. Demolition Supplies Used: None | | | |
|-------------------------------------|----------|--|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | E-18.1.1 analog sweep | 10 |
| Matt Lauchner | | E-20.c dig team | 10 |
| Tony Clark | | E-20.c dig team | 10 |
| Bob Smith | | E-20.c dig team | 10 |
| Bill Raasch | | E-20.c dig team E-18.1.1 rat nests | 8 2 |
| Josh Laroe | | | |
| Andrew Caldwell | | E-20.c safety for mound movement E-20.c EM 61 | 10 |
| Steve Hendricks | | E-20.c reacquire team | 10 |
| Eric Gonzalez | | E-20.c dig team | 10 |
| Joe Remington | | E-18.1.1 analog sweep | 10 |

| | | |
|----------------|---------------------------------------|--------|
| Mitchell Adams | E-20.c dig team E-18.1.1 rat nests | 8 2 |
| | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 90 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 26 |
| SCHONSTEDTS METAL DETECTORS | 22 | 46 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 22 December 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 23 December 2009

Location: FT ORD

No rain today, mostly cool and partly cloudy.

I. Work Summary: **Work is being preformed in the Parker Flats areas E-18.1.1 / E-20.c and Area 1 and 2 sidewalk/pipe removal area and E-19a 4 (sliver)**

Four technicians excavated (161) points in E-20.c

Two technicians continued the analog survey sweep of the grids in E-18.1. Today's sweeps were to near surface (6 in) using schonstadts.

One technicians checked each flag completed by teams using EM-61

One technician provided safety support during the movement of the mounds in the southern portion of E-20.c

Pacific fire wood continued with the minor cleanup of some areas in E-18.1.1. Area 1 and 2 side walk / pipe area are ready for us to work in, still some wood on site but out of needed grids.

One technician and one geophysical person reacquired (40) points in E-20.c

Parker Flats E-19a 4 (sliver), four technicians swept the approximate 1 acre area using schonstadts.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |

| b. Demolition Supplies Used: None | | | |
|-------------------------------------|----------|--|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | E-18.1.1 analog sweep | 10 |
| Matt Lauchner | | E-20.c dig team | 10 |
| Tony Clark | | E-20.c dig team | 10 |
| Bob Smith | | E-20.c dig team | 10 |
| Bill Raasch | | E-20.c dig team | 10 |
| Josh Laroe | | E-19a 4 dig team | 10 |
| Andrew Caldwell | | E-19a 4 dig team | 10 |
| Steve Hendricks | | E-20.c safety escort for SEI mound removal | 10 |
| Eric Gonzalez | | E-19a 4 dig team | 10 |
| Joe Remington | | E-18.1.1 analog sweep | 8 |
| Mitchell Adams | | E-19a 4 dig team | 10 |
| | | | |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|-----------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 90 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 26 |
| SCHONSTEDTS METAL DETECTORS | 22 | 46 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |

23 December 2009



Daily Report

Date: 28 December 2009

Location: FT ORD

Slight rain on and off all day, mostly cool and partly cloudy.

I. Work Summary: **Work is being preformed in the Parker Flats areas E-18.1.1 / E-20.c and E19a.1**

Two/Four technicians continued the analog survey sweep of the grids in E-18.1. Today's sweeps were to near surface (6 in) using schonstadts.

Pacific fire wood began the cutting of brush in area E19a.1. This is the open area in the center of the area and requires little to no tree cutting. PFW also continued to install erosion control measures in the PF trail system. One technician on site for safety.

Two technicians made preparations for the demolition shot tomorrow in the inland ranges by setting up sandbags, plywood, water and testing out all firing devices.

One technician and one geophysical person reacquired (242) points in E-20.c

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: None

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| | | |
|---------------------------------------|------------------------------------|--------|
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | 10 |
| SITE SAFETY OFFICER (Jack Kristensen) | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | 10 |
| | | |
| Matt Lauchner | E-18.1.1 analog sweep | 10 |
| Tony Clark | E-18.1.1 analog sweep Map 7 SCA | 5 5 |
| Bob Smith | E-18.1.1 analog sweep | 10 |
| Bill Raasch | Brush cutting escort E19a.1 | 10 |
| Josh Laroe | Reacquire team E20.c | 10 |
| Andrew Caldwell | Vacation | 8 |
| Steve Hendricks | Vacation | 8 |
| Eric Gonzalez | E-18.1.1 analog sweep Map 7 SCA | 5 5 |
| Joe Remington | PTO | 8 |
| Mitchell Adams | Sick | 8 |
| | | |

| b. Equipment | totals | hours |
|--|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 90 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 70 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 28 December 2009 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 29 December 2009

Location: FT ORD

No rain today, mostly cool and partly cloudy.

I. Work Summary: **Work is being preformed in the Parker Flats areas E-18.1.1 / E-20.c and E19a.1**

Two/Three technicians continued the analog survey sweep of the grids in E-18.1. Today's sweeps were to near surface (6 in) using schonstadts.

Pacific fire wood continued the cutting of brush in area E19a.1. This is the open area in the center of the area and requires little to no tree cutting. PFW also continued to install erosion control measures in the PF trail system. One technician on site for safety.

One technician and one geophysical person collected data in E20.c in the area where the mounds were leveled out.

Two technicians excavated (69) points in E20.c

Four technicians completed the demolition operations in the inland range. On site were POM fire and Salinas Rural fire as observers. Uneventful, no fires.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Both items blow in place at 1400 hrs.**

| Type | Quantity | Condition | Disposition |
|-------------------------|----------|-----------|----------------|
| 40 mm HE, M406 | 1 | Live | Blown in Place |
| 40 mm Green Smoke, M715 | 1 | Live | Blown in Place |
| | | | |

| b. Demolition Supplies Used: None | | | |
|---------------------------------------|--|-----|--------------------------------|
| Type | Quantity | U/I | Disposition |
| Shape charge | 2 | | Used in demolition operations |
| Electric blasting caps | 4 | | Used in demolition operations |
| Detonating cord | 6 ft | | Used in demolition operations. |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Jack Kristensen) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| | | | |
| Matt Lauchner | Brush cutting escort E19a.1 E-18.1.1 analog sweep | | 8 2 |
| Tony Clark | E-18.1.1 analog sweep Map 7 SCA | | 7 3 |
| Bob Smith | E-18.1.1 analog sweep | | 10 |
| Bill Raasch | DGM and Data Analysis | | 10 |
| Josh Laroe | E20.c dig team Map 7 SCA | | 7 3 |
| Andrew Caldwell | Vacation | | 8 |
| Steve Hendricks | Vacation | | 8 |
| Eric Gonzalez | E-18.1.1 analog sweep Map 7 SCA | | 7 3 |
| Joe Remington | E-18.1.1 analog sweep Map 7 SCA | | 7 3 |
| Mitchell Adams | Sick | | 8 |
| | | | |

| b. Equipment | totals | hours |
|---|-----------------------|-----------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 90 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 7 |
| SCHONSTEDTS METAL DETECTORS | 22 | 28 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 7 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 29 December 2009 | | |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 30 December 2009

Location: FT ORD

No rain today, mostly cool and partly cloudy.

I. Work Summary: **Work is being preformed in the Parker Flats areas E-18.1.1 / E-20.c and E19a.1**

Two/Three technicians continued the analog survey sweep of the grids in E-18.1. Today's sweeps were to near surface (6 in) using schonstadts.

Pacific fire wood continued the cutting of brush in area E19a.1. This is the open area in the center of the area and requires little to no tree cutting. PFW finished installing erosion control measures in the PF trail system. One technician on site for safety.

One technician and one geophysical person collected data in E20.c in the area where the mounds were leveled out. (Data Gaps)

Two technicians excavated (117) points in E20.c

Four technicians completed demolition operations in area E-18.1.1/ 1.2 . Salinas rural fire dept. on site as observers.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Item blown in place at 1400 hrs. Item found during near surface sweep in Grid C2C7EO at a depth of 6 inches.**

| Type | Quantity | Condition | Disposition |
|---|----------|-----------|----------------|
| Projectile, 60 mm, mortar, HE, M49 series | 1 | Live | Blown in Place |
| | | | |

| b. Demolition Supplies Used: None | | | |
|---------------------------------------|----------|---|--------------------------------|
| Type | Quantity | U/I | Disposition |
| Shape charge | 1 | | Used in demolition operations |
| Electric blasting caps | 2 | | Used in demolition operations |
| Detonating cord | 6 ft | | Used in demolition operations. |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Jack Kristensen) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| | | | |
| Matt Lauchner | | E-18.1.1 analog sweep Demo ops | 9 1 |
| Tony Clark | | E20.c dig team Demo ops | 7 3 |
| Bob Smith | | E-18.1.1 analog sweep Demo ops | 7 3 |
| Bill Raasch | | E20.c dig team Demo ops | 9 1 |
| Josh Laroe | | E20.c dig team Brush cutting escort E19a.1 | 2 8 |
| Andrew Caldwell | | Vacation | 8 |
| Steve Hendricks | | Vacation | 8 |
| Eric Gonzalez | | DGM and DATA Analy. | 10 |
| Joe Remington | | E-18.1.1 analog sweep | 10 |
| Mitchell Adams | | E-18.1.1 analog sweep Demo ops | 9 1 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 90 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 9 |
| SCHONSTEDTS METAL DETECTORS | 22 | 45 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 10 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 30 December 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 31 December 2009

Location: FT ORD

Partly cloudy, cool, temps in the 60's

I. Work Summary: **Work is being preformed in the Parker Flats areas E-18.1.1 / E-20.c and E19a.1**

Two technicians continued the analog survey sweep of the grids in E-18.1. Today's sweeps were to near surface (6 in) using schonstadts.

Pacific fire wood continued the cutting of brush in area E19a.1. This is the open area in the center of the area and requires little to no tree cutting. Some work was done in E-18.1.1/1.2, mostly picking up root balls and trimming up brush. Several hours were spent with the police Dept. investigating the missing equipment.

One technician and one geophysical person reacquired (130) points in E-20.c

Two technicians excavated (87) points in E20.c

One technician checked each excavation with the EM-61 in area E-20.c

1396 flags left to dig in E-20.c (not counting QC-2). 8 grids left to clear in E-18.1.1/1.2 (near surface pre-clearance prior to DGM). About 20 (whole and partial) grids in the trees left to clear to depth.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief. Items that belonged to PFW were stolen during the Christmas holiday. POM police were notified and Police officer Michael Mancini and Investigator Lerma took statements.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |

| b. Demolition Supplies Used: None | | | |
|---------------------------------------|----------|------------------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Jack Kristensen) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| | | | |
| Matt Lauchner | | E-18.1.1 analog sweep | 10 |
| Tony Clark | | E20.c dig team | 10 |
| Bob Smith | | E20.c dig team | 10 |
| Bill Raasch | | E-18.1.1 analog sweep | 4 |
| Josh Laroe | | Brush cutting escort E19a.1 PTO | 5 3 |
| Andrew Caldwell | | Vacation | |
| Steve Hendricks | | Vacation | |
| Eric Gonzalez | | E20.c dig team | 10 |
| Joe Remington | | E-18.1.1 analog sweep | 8 |
| Mitchell Adams | | E20.c dig team | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 90 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 9 |
| SCHONSTEDTS METAL DETECTORS | 22 | 45 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 10 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 31 December 2009 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: January 4, 2010

Location: FT ORD

Sunny, cool, temps in the 60's / 70's

I. Work Summary: **Work is being preformed in the Parker Flats areas E-18.1.1 / .1.2, E-20.c and E19a.1 and E-18.1.3**

Four technicians continued the analog survey sweep of the grids in E-18.1. Today's sweeps were to near surface (6 in) using schonstadts.

Pacific fire wood continued the cutting of brush in area E19a.1. (ball field) and E-18.1.3. (race track). These are large open areas and require little to no tree cutting.

Two technicians reacquired (349) points in E-20.c

Four technicians excavated (117) points in E20.c

One technician checked each excavation with the EM-61 in area E-20.c

1279 flags left to dig in E-20.c (not counting QC-2). 3 grids left to clear in E-18.1.1/1.2 (near surface pre-clearance prior to DGM). About 20 (whole and partial) grids in the trees left to clear to depth.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|--|----------|-----------|------------------------|
| Rocket, 35mm, subcal, prac, M73 E-18.1.2 grid C2C8G2 (6 inches) | 2 | DMM | Stored in Magazine 765 |
| Grenade, hand, practice, Mk2 E-18.1.2 grid C2C8D1 (6 inches) | 1 | DMM | Stored in Magazine 765 |

| | | | |
|---|--------------------------|-----|------------------------|
| Fuze, grenade, hand, M10 series E-18.1.2 grid C2C8G2 (3 inches) | 1 | DMM | Stored in Magazine 765 |
| Grenade, hand, smoke, M18 series E-20.c grid C2C6I3 flag # 21 (3 in) | 1 | DMM | Stored in Magazine 765 |
| | | | |
| 40mm Liquid Ferret rd Found in E-19a.1 on surface | 1 | DMM | Stored in Magazine 765 |
| 37mm Liquid Ferret rd Found in E-19a.1 on surface | 1 | DMM | Stored in Magazine 765 |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | E20.c dig team | | 10 |
| Matt Lauchner | E20.c dig team | | 10 |
| Tony Clark | E18.1.1/1.2 analog sweep | | 10 |
| Bob Smith | E18.1.1/1.2 analog sweep | | 10 |
| Bill Raasch | E-20.c reac. team | | 10 |
| Josh Laroe | E-20.c EM-61 | | 10 |
| Andrew Caldwell | E18.1.1/1.2 analog sweep | | 10 |
| Steve Hendricks | E20.c dig team | | 10 |
| Eric Gonzalez | E18.1.1/1.2 analog sweep | | 10 |
| Joe Remington | E20.c dig team | | 10 |

| | | |
|----------------|-------------------|----|
| Mitchell Adams | E-20.c reac. team | 10 |
| | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 10 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 4 January 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: January 5, 2010

Location: FT ORD

Sunny, cool, temps in the 60's / 70's

I. Work Summary: **Work is being preformed in the Parker Flats areas E-18.1.1 / .1.2, E-20.c and E19a.1 and E-18.1.3**

Four technicians continued the analog survey sweep of the grids in E-18.1. /1.2. Today's sweeps were to near surface (6 in) using schonstadts.

Pacific fire wood completed the cutting of brush in the open area of E19a.1. (ball field). PFW continued to cut brush in the E-18.1.3. (race track). These are large open areas and require little to no tree cutting.

Four technicians excavated (131) points in E20.c

One technician checked each excavation with the EM-61 in area E-20.c. One technician assisted and cleared some of the holes using the backhoe.

One technician provided UXO support for PG&E at Gen. Jim Moore Blvd. construction site.

Scott from MGM arrived on site 1300 hrs, site visit. He will be at 0700 hr safety meeting tomorrow.

Equipment comments: One white down and in need of repairs

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| | | | |
|-------------------------------------|----------|---|-------------|
| | | | |
| Demolition materials used: | | | |
| Type | Quantity | Type | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | E20.c dig team | 10 |
| Matt Lauchner | | E20.c dig team PTO | 6.5 1.5 |
| Tony Clark | | E18.1.1/1.2 analog sweep | 10 |
| Bob Smith | | E18.1.1/1.2 analog sweep | 10 |
| Bill Raasch | | E-20.c backhoe/EM-61 team | 10 |
| Josh Laroe | | E-20.c backhoe/EM-61 team | 10 |
| Andrew Caldwell | | Construction support E-20.c dig team | 8 2 |
| Steve Hendricks | | E20.c dig team | 10 |
| Eric Gonzalez | | E18.1.1/1.2 analog sweep | 10 |
| Joe Remington | | E20.c dig team | 10 |
| Mitchell Adams | | E18.1.1/1.2 analog sweep | 10 |
| | | | |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|----------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 5 January 2010 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: January 6, 2010

Location: FT ORD

Sunny, cool, temps in the 60's / 70's

I. Work Summary: **Work is being preformed in the Parker Flats areas E-18.1.1 / .1.2, E-20.c and E-18.1.3**

Three technicians continued the analog survey sweep of the grids in E-18.1 / 1.2. Today's sweeps were to depth using schonstadts.

PFW continued to cut brush in the E-18.1.3. (Racetrack).

Four technicians excavated (195) points in E20.c

One technician checked each excavation with the EM-61 in area E-20.c. One technician assisted and cleared some of the holes using the backhoe.

Two technicians moved portable magazines that were just purchased and the one from the field into the ESL area magazines.

Meeting with Top Grade, schedule for next week. Weekly construction meeting at main office.

Equipment comments: **Equipment for magazine security system did not arrive, held up in customs. Called off backhoe from Quinn rentals, received delivery of backhoe from Hertz rental.**

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| | | | |
|-------------------------------------|---|--|-------------|
| | | | |
| Demolition materials used: | | | |
| Type | Quantity | | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | E20.c dig team | | 10 |
| Matt Lauchner | E20.c dig team | | 10 |
| Tony Clark | E18.1.1/1.2 analog sweep Explosive mag. Maint. | | 8 2 |
| Bob Smith | E20.c dig team | | 10 |
| Bill Raasch | E-20.c backhoe/EM-61 team | | 10 |
| Josh Laroe | E18.1.1/1.2 analog sweep Explosive mag. Maint. | | 8 2 |
| Andrew Caldwell | E18.1.1/1.2 analog sweep Explosive mag. Maint. | | 8 2 |
| Steve Hendricks | E20.c dig team | | 10 |
| Eric Gonzalez | E20.c dig team | | 10 |
| Joe Remington | E20.c dig team | | 10 |
| Mitchell Adams | E-20.c backhoe/EM-61 team | | 8 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 6 January 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: January 7, 2010

Location: FT ORD

Sunny, cool, temps in the 60's / 70's

I. Work Summary: **Work is being preformed in the Parker Flats areas E-18.1.1 / .1.2, E-20.c and E-18.1.3**

PFW continued to cut brush in the E-18.1.3. (Racetrack) and E-19a.1 , one technician for safety escort.

Four technicians excavated (162) points in E20.c

One technician checked each excavation with the EM-61 in area E-20.c. One technician assisted and cleared some of the holes using the backhoe.

One technician provided UXO support for PG&E pole removal on Gen. Jim Moore Blvd. road construction project.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| Demolition materials used: | | | |
|-------------------------------------|----------|-----------------------------------|-------------|
| Type | Quantity | Type | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | E20.c dig team | 10 |
| Matt Lauchner | | Sick | 8 |
| Tony Clark | | E20.c dig team | 10 |
| Bob Smith | | E-19a.1 safety escort | 5 |
| Bill Raasch | | E-20.c dig team-EM 61 | 10 |
| Josh Laroe | | E-20.c reac. team | 10 |
| Andrew Caldwell | | Const. Support E-20.c dig team | 8 2 |
| Steve Hendricks | | E20.c dig team | 10 |
| Eric Gonzalez | | E-20.c reac. team | 10 |
| Joe Remington | | E20.c dig team | 10 |
| Mitchell Adams | | E-20.c dig team EM-61 | 10 |
| | | | |

| b. Equipment | totals | hours |
|---|-----------------------|-----------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 7 January 2010 | | |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: January 8, 2010

Location: FT ORD

Sunny, cool, temps in the 60's / 70's

I. Work Summary: **Work is being preformed in the Parker Flats areas E-18.1.1 / .1.2, E-20.c and E-19a.1**

PFW cut brush in E-19a.1.

Six technicians excavated (182) points in E20.c

One technician provided UXO support for PG&E pole removal on Gen. Jim Moore Blvd. road construction project.

Two technicians cleared to depth the following grids in E-18.1.1 (C2D6A6, C2D6B9)

Two technicians reacquired 255 points in E-20.c

Equipment comments: **No EM-61 on site today, have to check all digs on Monday.**

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| Demolition materials used: | | | |
|-------------------------------------|----------|-----------------------------------|-------------|
| Type | Quantity | | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 8 |
| Jack Kristensen | | E20.c dig team | 8 |
| Matt Lauchner | | E20.c dig team | 8 |
| Tony Clark | | E-18.1.1 dig team | 8 |
| Bob Smith | | E-18.1.1 dig team | 8 |
| Bill Raasch | | E-20.c dig team | 8 |
| Josh Laroe | | E-20.c reac. team | 8 |
| Andrew Caldwell | | Const. Support E-20.c dig team | 5 3 |
| Steve Hendricks | | E20.c dig team | 10 |
| Eric Gonzalez | | E-20.c reac. team | 8 |
| Joe Remington | | E20.c dig team | 8 |
| Mitchell Adams | | E-20.c dig team | 8 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| Backhoe (rental) | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 16 |
| SCHONSTEDTS METAL DETECTORS | 22 | 32 |
| HAND HELD RADIOS | 16 | 64 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 16 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 8 January 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: January 11, 2010

Location: FT ORD

Sunny, cool, temps in the 60's / 70's

I. Work Summary: **Work is being preformed in the Parker Flats areas E-18.1.1 / .1.2, E-20.c and E-19a.1**

PFW cut brush in E-19a.1. Done 1300 hrs.

Five technicians excavated () points in E20.c

One technician provided UXO support for PG&E pole removal on Gen. Jim Moore Blvd. road construction project. Machine broke at noon, done for the day.

Two technicians knocked down rat nests in E-19a.1 and cleared out brush from fox holes to allow access for DGM in E-20.c

Two technicians followed dig teams and checked each flag with the EM-61.

One technician provided UXO support for the lift of soil from SEA-4 scrape area for the Eucalyptus roadway construction.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| | | | |
|-------------------------------------|---|--|-------------|
| | | | |
| Demolition materials used: | | | |
| Type | Quantity | | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | E20.c dig team | | 10 |
| Matt Lauchner | E20.c backhoe team Rat nests E-19a.1 | | 5 5 |
| Tony Clark | E-20.c dig team | | 10 |
| Bob Smith | E-20.c EM-61 team | | 10 |
| Bill Raasch | Const. support Top Grade E-20.c dig team | | 8 2 |
| Josh Laroe | E-20.c dig team | | 10 |
| Andrew Caldwell | E20.c backhoe team Rat nests E-19a.1 | | 5 5 |
| Steve Hendricks | PG & E UXO support Geo assistant E-20.c | | 5 5 |
| Eric Gonzalez | E-20.c dig team | | 10 |
| Joe Remington | E-20.c EM-61 team | | 10 |
| Mitchell Adams | E-20.c dig team | | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 11 January 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: January 12, 2010

Location: FT ORD

Cloudy and cool, some very light rain in the morning hours.

I. Work Summary: **Work is being preformed in the Parker Flats areas E-18.1.1 / .1.2, E-20.c and E-19a.1**

Four technicians excavated (132) points in E20.c

Two technicians knocked down rat nests in E-19a.1 and finished clearing out brush from fox holes to allow access for DGM in E-20.c

Two technicians followed dig teams and checked each flag with the EM-61.

One technician provided UXO support for the lift of soil from SEA-4 scrape area for the Eucalyptus roadway construction.

Two technicians reacquired (184) points in E-20.c

One technician assisted with data collection in E-20.c and E-18 areas.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| | | | |
|-------------------------------------|---|--|-------------|
| | | | |
| Demolition materials used: | | | |
| Type | Quantity | | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | E20.c dig team | | 5 |
| Matt Lauchner | E20.c backhoe team Rat nests E-19a.1 | | 3 7 |
| Tony Clark | E-20.c dig team | | 10 |
| Bob Smith | E-20.c EM-61 team | | 10 |
| Bill Raasch | Const. support Top Grade E-20.c dig team | | 8 2 |
| Josh Laroe | E-20.c reacquire team | | 10 |
| Andrew Caldwell | E20.c backhoe team Rat nests E-19a.1 | | 3 7 |
| Steve Hendricks | Geo assistant E-20.c and E-18 | | 10 |
| Eric Gonzalez | E-20.c dig team | | 10 |
| Joe Remington | E-20.c EM-61 team | | 10 |
| Mitchell Adams | E-20.c dig team | | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 12 January 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |



Daily Report

Date: January 13, 2010

Location: FT ORD

Cloudy and cool, some very light rain in the morning hours.

I. Work Summary: **Work is being performed in the Parker Flats areas E-18.1.1 / .1.2, E-20.c**

Four technicians excavated (107) points in E20.c

Two technicians followed dig teams and checked each flag with the EM-61.

One technician provided UXO support for the lift of soil from SEA-4 scrape area for the Eucalyptus roadway construction.

Two technicians reacquired (210) points in E-20.c

One technician assisted with data collection in E-20.c

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| Demolition materials used: | | | |
|-------------------------------------|----------|---|-------------|
| Type | Quantity | | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | off | |
| Matt Lauchner | | E-20.c dig team | 10 |
| Tony Clark | | E-20.c dig team | 10 |
| Bob Smith | | E-20.c EM-61 team | 10 |
| Bill Raasch | | Const. support Top Grade E-20.c dig team | 8 2 |
| Josh Laroe | | E-20.c reacquire team E-18 | 2 8 |
| Andrew Caldwell | | off | |
| Steve Hendricks | | Geo assistant E-20.c E-20.c EM-61 team | 4 6 |
| Eric Gonzalez | | E-20.c dig team | 10 |
| Joe Remington | | E-20.c reacquire team E-18 | 2 8 |
| Mitchell Adams | | E-20.c dig team | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 13 January 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: January 14, 2010

Location: FT ORD

Cloudy and cool, some very light rain in the morning hours.

I. Work Summary: **Work is being preformed in the Parker Flats areas E-18.1.1 / .1.2, E-20.c**

Four technicians excavated (138) points in E20.c

Two technicians followed dig teams and checked each flag with the EM-61.

One technician provided UXO support for the lift of soil from SEA-4 scrape area for the Eucalyptus roadway construction.

One technician assisted with data collection in E-20.c

Two technicians cleared areas using the backhoe in E-20.c

Brush cutters clearing the 3 magazines at the ESL.

Provided UXO support for removal of 3 poles west of GJM Blvd. for Top Grade Construction.

Survey on site, no UXO support required.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |

| | | | |
|-------------------------------------|----------|---|-------------|
| | | | |
| | | | |
| Demolition materials used: | | | |
| Type | Quantity | | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | E-20.c backhoe team | 10 |
| Matt Lauchner | | E-20.c dig team | 10 |
| Tony Clark | | E-20.c dig team | 10 |
| Bob Smith | | E-20.c EM-61 team | 10 |
| Bill Raasch | | Const. support Top Grade E-20.c dig team | 5 5 |
| Josh Laroe | | E-20.c backhoe team | 10 |
| Andrew Caldwell | | Sick | 8 |
| Steve Hendricks | | Geo assistant E-20.c | 10 |
| Eric Gonzalez | | E-20.c dig team | 10 |
| Joe Remington | | E-20.c EM-61 team | 10 |
| Mitchell Adams | | E-20.c dig team | 10 |

| | | |
|--|--|--|
| | | |
|--|--|--|

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 14 January 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: January 15, 2010

Location: FT ORD

Cloudy and cool, no rain, temps in the mid 60's.

I. Work Summary: **Work is being performed in the Parker Flats areas E-18.1.1 / .1.2, E-20.c and the trail system.**

Four technicians excavated (99) points in E20.c

Two technicians followed dig teams and checked each flag with the EM-61.

Two technicians investigated 12 Geo/QC targets on the Parker flats trail systems.

Three technicians performed clearance to depth on grids in E-18.1.1

Two technicians installed "keep out" signs on the fence around the ESL.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|----------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFFICER (Greg Clark) | | SAFETY | |
| QUALITY CONTORL OFFICER (Don Kean) | | QC | |
| Jack Kristensen | | E-18 dig team | 8 |
| Matt Lauchner | | E-20.c dig team | 8 |
| Tony Clark | | E-20.c dig team | 8 |
| Bob Smith | | E-20.c EM-61 team | 8 |
| Bill Raasch | | PF trail Geo targets | 8 |
| Josh Laroe | | E-18 dig team | 8 |
| Andrew Caldwell | | PF trail Geo targets | 8 |
| Steve Hendricks | | E-18 dig team | 8 |
| Eric Gonzalez | | E-20.c dig team | 8 |
| Joe Remington | | E-20.c EM-61 team | 8 |
| Mitchell Adams | | E-20.c dig team | 8 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| Backhoe (rental) | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 16 |
| SCHONSTEDTS METAL DETECTORS | 22 | 48 |
| HAND HELD RADIOS | 16 | 64 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 16 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 15 January 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: January 18, 2010

Location: FT ORD

Rain, sometimes heavy, most of the day. Winds gusting to 40 mph.

I. Work Summary: **Work is being preformed in the Parker Flats areas E-18.1.1 / .1.2, E-20.c and the ESL**

Two technicians excavated (26) points in E20.c. These points are Geo/QC picks and were entered in the PDA as new contact if anything was found.

Two technicians used the backhoe to clear flags (Hot dirt) from Grid C2B6J1 and C2B5J0.

Two/Four technicians sorted scrap at the ESL.

Two technicians reacquired anomaly picks in E-20.c (the former mound area).

One technician assisted with data collection in E-18.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|--|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | |
| SITE SAFETY OFFFICER (Greg Clark) | | SAFETY | |
| QUALITY CONTORL OFFICER (Don Kean) | | QC | |
| Jack Kristensen | | E-18 dig team Sort scrap ESL | 2 6 |
| Matt Lauchner | | Floating holiday | 8 |
| Tony Clark | | E-20.c dig team Sort scrap ESL | 5 3 |
| Bob Smith | | E-18 dig team Sort scrap ESL | 2 6 |
| Bill Raasch | | E-20.c dig team Sort scrap ESL | 5 3 |
| Josh Laroe | | Floating Holiday | 8 |
| Andrew Caldwell | | E-20.c dig team | 8 |
| Steve Hendricks | | E-18 dig team Sort scrap at ESL E-20.c reaq. | 2 3 3 |
| Eric Gonzalez | | E-20.c dig team | 8 |
| Joe Remington | | E-20.c dig team | 4.5 |
| Mitchell Adams | | E-18 Geo assistant Sort scrap ESL E-20.c reaq. | 2 3 3 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| Backhoe (rental) | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 16 |
| SCHONSTEDTS METAL DETECTORS | 22 | 16 |
| HAND HELD RADIOS | 16 | 64 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 8 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 18 January 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: January 19, 2010

Location: FT ORD

Very hard rain with lightning in the morning, weather cleared near noon time. Winds gusting to 40 mph.

I. Work Summary: **Work is being preformed in the Parker Flats areas E-20.c and the ESL**

Two technicians excavated (30) points in E20.c. These points are Geo/QC picks and were entered in the PDA as new contact if anything was found.

Four technicians sorted scrap at the ESL.

Two technicians reacquired anomaly picks in E-20.c (the former mound area).

Equipment comments:

II. Instructions Received: All but four of the technicians (UXO) left after the morning brief, rain just to hard to work outside. Four technicians stayed to sort scrap at the ESL. Weather cleared mid morning and moved crew to work in E-20.c

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|--|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 8 |
| SITE SAFETY OFFFICER (Greg Clark) | | SAFETY | 8 |
| QUALITY CONTORL OFFICER (Don Kean) | | QC | 8 |
| Jack Kristensen | | Admin | 2 |
| Matt Lauchner | | Admin | 2 |
| Tony Clark | | Sorting scrap ESL E-20.c dig team | 4 4 |
| Bob Smith | | Admin | 2 |
| Bill Raasch | | Sorting scrap ESL E-20.c dig team | 4 4 |
| Josh Laroe | | Admin | 2 |
| Andrew Caldwell | | Admin | 2 |
| Steve Hendricks | | Admin | 2 |
| Eric Gonzalez | | Sorting scrap ESL E-20.c reacquire team | 4 4 |
| Joe Remington | | Sorting scrap ESL E-20.c reacquire team | 4 4 |
| Mitchell Adams | | Admin | 2 |
| | | | |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|-----------------|
| GATOR / ATV/ ARGO | 3 | 0 |
| WESTON PICKUP TRUCKS | 8 | 32 |
| Backhoe (rental) | 1 | 4 |
| WHITE METAL DETECTORS | 4 | 4 |
| SCHONSTEDTS METAL DETECTORS | 22 | 4 |
| HAND HELD RADIOS | 16 | 32 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 8 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 19 January 2010 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: January 20, 2010

Location: FT ORD

Very hard rain in the morning, weather cleared around 1045, then got bad with hail around 1440. Winds gusting to 40 mph.

I. Work Summary: **Work is being preformed in the Parker Flats areas E-20.c and the ESL**

Six technicians excavated (42) points in E20.c. These are in the area where the mounds were.

Seven technicians sorted scrap at the ESL.

One technician assisted with data collection in area E-18.

Equipment comments:

II. Instructions Received: Four of the technicians (UXO) left after the morning brief, rain to heavy to work outside. Seven technicians stayed to sort scrap at the ESL. Weather cleared mid morning and moved crew to work in E-20.c

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|---------------------------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 8 |
| SITE SAFETY OFFFICER (Greg Clark) | | SAFETY | 8 |
| QUALITY CONTORL OFFICER (Don Kean) | | QC | 8 |
| Jack Kristensen | | Sorting scrap ESL | 4 |
| | | E-20.c dig team | 4 |
| Matt Lauchner | | Sorting scrap ESL | 4 |
| | | E-20.c dig team | 4 |
| Tony Clark | | | 2 |
| Bob Smith | | Sorting scrap ESL | 4 |
| | | Geo assistant E-18 | 4 |
| Bill Raasch | | | 2 |
| Josh Laroe | | Sorting scrap ESL | 4 |
| | | E-20.c dig team | 4 |
| Andrew Caldwell | | E-20.c dig team | 4 |
| | | Sorting scrap ESL | 4 |
| Steve Hendricks | | Sorting scrap ESL | 4 |
| | | E-20.c dig team | 4 |
| Eric Gonzalez | | | 2 |
| Joe Remington | | | 2 |
| Mitchell Adams | | E-20.c dig team\ Sorting scrap ESL | 4 4 |
| | | | |

| b. Equipment | totals | hours |
|--|-----------------------|-----------------|
| GATOR / ATV/ ARGO | 3 | 4 |
| WESTON PICKUP TRUCKS | 8 | 32 |
| Backhoe (rental) | 1 | 4 |
| WHITE METAL DETECTORS | 4 | 8 |
| SCHONSTEDTS METAL DETECTORS | 22 | 8 |
| HAND HELD RADIOS | 16 | 32 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 8 |
| VI. Comments/Concerns: CPR training in the morning tomorrow. | | |
| VII. Signature(s) | | 20 January 2010 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: January 21, 2010

Location: FT ORD

Rain on and off all day, temps in the 50/60's, winds 015 mph

I. Work Summary:

Three technicians sorted scrap at the ESL for the remainder of the work day.

CPR training for all Techs (4 hrs)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|------|----------|--|-------------|
| | | | |

| | | | |
|-------------------------------------|-----------------------------------|--|--------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 8 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 8 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 8 |
| Jack Kristensen | CPR TRAINING | | 4 |
| Matt Lauchner | CPR TRAINING | | 4 |
| Tony Clark | CPR TRAINING SORT SCRAP AT ESL | | 4 4 |
| Bob Smith | CPR TRAINING | | 4 |
| Bill Raasch | CPR TRAINING SORT SCRAP AT ESL | | 4 4 |
| Josh Laroe | CPR TRAINING SORT SCRAP AT ESL | | 4 4 |
| Andrew Caldwell | CPR TRAINING | | 4 |
| Steve Hendricks | CPR TRAINING | | 4 |
| Eric Gonzalez | CPR TRAINING | | 4 |
| Joe Remington | CPR TRAINING | | 4 |
| Mitchell Adams | CPR TRAINING | | 4 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 0 |
| WESTON PICKUP TRUCKS | 8 | 32 |
| Backhoe (rental) | 1 | 4 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 0 |
| HAND HELD RADIOS | 16 | 32 |
| GPS (TRIMBLE) | 2 | 0 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 21 January 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: January 22, 2010

Location: FT ORD

Rain on and off all day, temps in the 50/60's, winds 0-15 mph

I. Work Summary:

Two technicians cleared backhoe digs in E-18 areas.

Six technicians cleared anomaly flags in E-20.c (mound area)

Two technicians reacquired 102 anomaly's in E-20.c (mound area)

One technician followed dig teams and checked flags with the EM-61

Inspected PF trail system, blue line road in Seaside, CSUMB areas for erosion due to the rains.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|--------------------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 8 |
| SITE SAFETY OFFFICER (Greg Clark) | | SAFETY | 8 |
| QUALITY CONTORL OFFICER (Don Kean) | | QC | 8 |
| Jack Kristensen | | E 20.c dig team | 8 |
| Matt Lauchner | | E 20.c dig team | 8 |
| Tony Clark | | E 18.c dig team | 8 |
| Bob Smith | | E 20.c dig team | 8 |
| Bill Raasch | | E 20.c reacquire team | 6 |
| Josh Laroe | | E 20.c dig team | 8 |
| Andrew Caldwell | | E 18.c dig team | 8 |
| Steve Hendricks | | Floating holiday | 8 |
| Eric Gonzalez | | E 20.c reacquire team EM-61 | 6 2 |
| Joe Remington | | E 20.c dig team | 8 |
| Mitchell Adams | | E 20.c dig team | 8 |
| | | | |

| b. Equipment | totals | hours |
|---------------------------------|--------|---|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| Backhoe (rental) | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 24 |
| SCHONSTEDTS METAL DETECTORS | 22 | 24 |
| HAND HELD RADIOS | 16 | 64 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 16 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager Linda Temple | | 22 January 2010 Senior UXO Supervisor Bruce Moe |



Daily Report

Date: January 25, 2010

Location: FT ORD

Some rain around 1530, cloudy skies, temps in the 60's

I. Work Summary:

Two technicians cleared backhoe digs in E-18 areas.

Three technicians cleared anomaly flags in E-20.c (mound area)

One technician followed dig teams and checked flags with the EM-61 and assisted QC in checking flags in E-20.c

Four technicians cleared to depth grids in E-18 areas.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief. Let all field personnel go at 1600 due to rain.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
|------|----------|------|-------------|

| | | | |
|-------------------------------------|------------------------------------|--|----------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | E 20.c dig team | | 8.5 |
| Matt Lauchner | E 18 dig team | | 8.5 |
| Tony Clark | E 18 dig team (backhoe) | | 8.5 |
| Bob Smith | Construction support | | 8.5 |
| Bill Raasch | E 20.c dig team | | 8.5 |
| Josh Laroe | Geophysical support | | 8.5 |
| Andrew Caldwell | E 18 dig team (backhoe) | | 8.5 |
| Steve Hendricks | E20.c dig team EM-61 QC support | | 6.5 2 |
| Eric Gonzalez | E 18 dig team | | 8.5 |
| Joe Remington | E 18 dig team | | 8.5 |
| Mitchell Adams | E 18 dig team | | 8.5 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 8.5 |
| WESTON PICKUP TRUCKS | 8 | 74 |
| Backhoe (rental) | 1 | 8.5 |
| WHITE METAL DETECTORS | 4 | 8.5 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 76 |
| GPS (TRIMBLE) | 2 | 8.5 |
| PDA's | 7 | 26 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 25 January 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: January 26, 2010

Location: FT ORD

Rain off and on, cleared up around 1500, cloudy skies, temps in the 60's.

I. Work Summary:

Two technicians began to dig up the pipe in PF area E19a.3. The backhoe broke and repairs will be completed tomorrow morning.

Three technicians cleared grids C2B6J1 and C2B5J0 in E-20.c . These grids had heavy contamination so schonstedt sweep to depth was done after all flags were cleared from geophysics.

Technicians cleared to depth grids in E-18 areas.

Two technicians began the sifting of backhoe digs in E18 but the dirt was to wet and would not go thru the screen. Operation was abandoned until a later date.

Four technicians finished sorting all the scrap from the sift operations that has been stored at the ESL.

No DGM data collected today.

Equipment comments: **Replaced 18 inch bucket with 24 in bucket on backhoe. Hertz repair came out to replace broken hose on backhoe.**

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| | | | |
|-------------------------------------|-------------------------|--|-------------|
| | | | |
| Demolition materials used: | | | |
| Type | Quantity | | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | E 20.c dig team | | 8 |
| | E18 dig team | | 2 |
| Matt Lauchner | E 18 dig team | | 2 |
| | Sort scrap at ESL | | 8 |
| Tony Clark | PF pipe | | 2 |
| | E18 backhoe digs (sift) | | 4 |
| | E18 dig team | | 2 |
| Bob Smith | E 20.c dig team | | 8 |
| | E18 dig team | | 2 |
| Bill Raasch | E 20.c dig team | | 8 |
| | E18 dig team | | 2 |
| Josh Laroe | E 18 dig team | | 2 |
| | Sort scrap at ESL | | 8 |
| Andrew Caldwell | PF pipe | | 2 |
| | E18 backhoe digs (sift) | | 4 |
| | E18 dig team | | 2 |
| Steve Hendricks | E 18 dig team | | 2 |
| | Sort scrap at ESL | | 8 |
| Eric Gonzalez | E 18 dig team | | 2 |
| | Sort scrap at ESL | | 8 |
| Joe Remington | E 18 dig team | | 2 |
| | Sort scrap at ESL | | 8 |
| Mitchell Adams | E 18 dig team | | 2 |
| | Sort scrap at ESL | | 8 |

| | | |
|--|--|--|
| | | |
|--|--|--|

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 0 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 26 January 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: January 27, 2010

Location: FT ORD

No rain today, partly cloudy and cool.

I. Work Summary:

Two technicians completed digging up the pipe in PF area E19a.3. The area where the pipe was will need to be swept. Pipe is stacked near the road and will be hauled off when the remainder of the pipe is removed from adjacent area.

One technician assisted with data collection in area E-18.

Eight/Six technicians cleared to depth grids in E-18 areas.

Equipment comments: **Flat tire on backhoe, repairs made, as well as fixing the hydrolic line that was broken.**

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| Demolition materials used: | | | |
|-------------------------------------|----------|--------------------------|-------------|
| Type | Quantity | | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | E18 dig team | 10 |
| Matt Lauchner | | E 18 dig team | 10 |
| Tony Clark | | PF pipe | 10 |
| Bob Smith | | E18 dig team | 10 |
| Bill Raasch | | E18 dig team | 10 |
| Josh Laroe | | Data collection E-18 | 10 |
| Andrew Caldwell | | PF pipe | 6 |
| Steve Hendricks | | E 18 dig team | 8.5 |
| Eric Gonzalez | | E 18 dig team PF pipe | 6 4 |
| Joe Remington | | E 18 dig team | 2.5 |
| Mitchell Adams | | E 18 dig team | 10 |
| | | | |

| b. Equipment | totals | hours |
|--|-----------------------|-----------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 27 January 2010 | | |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: January 28, 2010

Location: FT ORD

No rain today, partly cloudy and cool.

I. Work Summary:

One technician assisted with data collection in area E-18.

Four technicians cleared to depth grids in E-18 areas.

Two technicians sifted soil from backhoe digs in E-18.

One technician provided support in Del Ray Oaks for Top Grade construction.

Two technicians put in grid corners in areas E-19a.1, E-18.1.3.

Equipment comments: **No equipment problems today.**

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|--|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | E18 dig team | 10 |
| Matt Lauchner | | E 18 dig team (backhoe) | 10 |
| Tony Clark | | Reacquire team | 10 |
| Bob Smith | | Construction support DRO E18 dig team | 9 1 |
| Bill Raasch | | E18 dig team | 10 |
| Josh Laroe | | Data collection E-18 | 10 |
| Andrew Caldwell | | E 18 dig team (backhoe) | 10 |
| Steve Hendricks | | Reacquire team | 10 |
| Eric Gonzalez | | E 18 dig team | 10 |
| Joe Remington | | sick | 8 |
| Mitchell Adams | | E 18 dig team | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |

28 January 2010



Daily Report

Date: January 29, 2010

Location: FT ORD

No rain today, partly cloudy and cool.

I. Work Summary:

One technician assisted with data collection in area E-18.

Three technicians cleared to depth grids in E-18 areas.

Two technicians sifted soil from backhoe digs in E-18.

One technician provided support in Del Ray Oaks for Top Grade construction.

Two technicians put in points in E-20.c gap targets. (67) total

Two technicians cleared the area where the pipe was removed from in Grids in PF.

PFW cut brush in area 5 of PF E-19a.3

Equipment comments: **No equipment problems today.**

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| | | | |
|-------------------------------------|---|------|-------------|
| | | | |
| Demolition materials used: | | | |
| Type | Quantity | Type | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | |
| Jack Kristensen | E18 dig team | | 8 |
| Matt Lauchner | E 18 dig team (backhoe) | | 8 |
| Tony Clark | PF sweep pipe area E-20.c reacquire points | | 5 3 |
| Bob Smith | Construction support DRO E18 dig team | | 7 1 |
| Bill Raasch | PF sweep pipe area E-20.c reacquire points | | 5 3 |
| Josh Laroe | PTO | | 8 |
| Andrew Caldwell | E 18 dig team (backhoe) | | 8 |
| Steve Hendricks | Data collection E-18 | | 8 |
| Eric Gonzalez | E 18 dig team | | 8 |
| Joe Remington | E18 dig team | | 8 |
| Mitchell Adams | Floating holiday | | 8 |

| | | |
|--|--|--|
| | | |
|--|--|--|

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| Backhoe (rental) | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 32 |
| HAND HELD RADIOS | 16 | 64 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 16 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 29 January 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: Feb 1, 2010

Location: FT ORD

No rain today, partly cloudy and cool.

I. Work Summary:

PFW cut brush in area 5 of PF E-19a.3

Three technicians cleared a portion of the road where the fence was removed along Gen. Jim Moore Blvd. near the WOW area. (nothing found).

Three technicians cleared (41) Geo/QC picks in E-20.c.

Five technicians cleared (67) Data gap picks in E-20.c.

Two technicians checked the data gap digs and the Geo/QC picks with the EM-61 after the teams.

Two technicians cleared one backhoe dig in E-18.

Three technicians began the near surface sweeps of grids in area E-19a.1 (C2G8F8, C2G9G3) completed.

Equipment comments: **No equipment problems today.**

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Fuze found in Grid # C2D7A3 during a backhoe dig.**

| Type | Quantity | Condition | Disposition |
|---------------------------|----------|-----------|------------------------|
| Fuze, grenade, hand, M205 | 1 | DMM | Stored in Magazine 765 |
| | | | |
| | | | |

| | | | |
|-------------------------------------|--------------------------------|--|-------------|
| | | | |
| Demolition materials used: | | | |
| Type | Quantity | | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | |
| Jack Kristensen | E-20.c data gap targets | | 10 |
| Matt Lauchner | E-18 backhoe dig | | 3 |
| | E-20.c data gap targets | | 7 |
| Tony Clark | E-20.c Geo/QC targets | | 5 |
| | Cons. Support (fence) | | 2 |
| | E-19a.1 near surface clearance | | 3 |
| Bob Smith | E-20.c data gap targets | | 10 |
| Bill Raasch | E-20.c Geo/QC targets | | 5 |
| | Cons. Support (fence) | | 2 |
| | E-19a.1 near surface clearance | | 3 |
| Josh Laroe | Sick | | 8 |
| Andrew Caldwell | E-18 backhoe dig | | 3 |
| | E-20.c data gap targets | | 7 |
| Steve Hendricks | E-20.c EM-61 crew | | 10 |
| Eric Gonzalez | E-20.c data gap targets | | 10 |
| Joe Remington | E-20.c EM-61 crew | | 10 |
| Mitchell Adams | E-20.c Geo/QC targets | | 5 |
| | Cons. Support (fence) | | 2 |
| | E-19a.1 near surface clearance | | 3 |

| | | |
|--|--|--|
| | | |
|--|--|--|

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 1 February 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: Feb 2, 2010

Location: FT ORD

Sunny and cool, overcast but no rains. Temps in the 60's

I. Work Summary:

PFW cut brush in area 5 of PF E-19a.3

Two technicians cleared rat nests in E19a.1

One technician assisted with data collection in E-18 and E-20.

Three teams cleared grids (near surface) in areas E-19a.1 and E-18.1.3 (C2G8G1, C2G8H1, C2G8G8, C2G8H8, C2G8H7, C2G8G7, C2G8F7, C2G9F1, C2G9E1, C2G9F2, C2G9G1).

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Fuze found in E19a.1 grid # C2G9F1 at 3 inches. CS rounds found in E18.1.3 grid # C2G8H1 on the surface.**

| Type | Quantity | Condition | Disposition |
|---------------------------------|----------|-----------|------------------------|
| Fuze, grenade, hand, M205 | 1 | DMM | Stored in Magazine 765 |
| 37mm Flite Rite Ferret CS Round | 2 | DMM | Stored in Magazine 765 |
| | | | |

| | | | |
|-------------------------------------|--|--|-------------|
| | | | |
| Demolition materials used: | | | |
| Type | Quantity | | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | Near surface clearance E19/18 | | 10 |
| Matt Lauchner | Near surface clearance E19/18 | | 6.5 |
| Tony Clark | Near surface clearance E19/18 | | 10 |
| Bob Smith | Near surface clearance E19/18 | | 10 |
| Bill Raasch | Near surface clearance E19/18 | | 10 |
| Josh Laroe | Near surface clearance E19/18 Rat nests | | 6.5 3.5 |
| Andrew Caldwell | Near surface clearance E19/18 Rat nests | | 6.5 3.5 |
| Steve Hendricks | Near surface clearance E19/18 | | 10 |
| Eric Gonzalez | Near surface clearance E19/18 | | 10 |
| Joe Remington | Near surface clearance E19/18 | | 10 |
| Mitchell Adams | Near surface clearance E19/18 | | 10 |
| | | | |

| b. Equipment | totals | hours |
|--|-----------------------|-----------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: Request for UXO support west of GJM blvd. near water pipe at Coe ave. at 0700 hrs tomorrow. | | |
| VII. Signature(s) | | 2 February 2010 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: Feb 3, 2010

Location: FT ORD

Sunny and cool, overcast but no rains. Temps in the 60's

I. Work Summary:

PFW cut brush in area 5 of PF E-19a.3. This area now finished.

One technician assisted with data collection in E-18 and E-20.

Three teams cleared grids (near surface) in areas E-19a.1 and E-18.1.3

One technician installed grid corners in E-19a.1 (area 5).

One technician provided UXO support for the removal of tree stumps in the construction of the roadway for Top Grade Construction. The area worked was west of Gen. Jim Moore blvd. across from Eucalyptus and Coe ave.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| | | | |
|-------------------------------------|----------|---|-------------|
| | | | |
| Demolition materials used: | | | |
| Type | Quantity | Type | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Near surface clearance E19/18 | 10 |
| Matt Lauchner | | Near surface clearance E19/18 | 10 |
| Tony Clark | | Near surface clearance E19/18 | 10 |
| Bob Smith | | Near surface clearance E19/18 Construction support | 1.5 8.5 |
| Bill Raasch | | Near surface clearance E19/18 | 10 |
| Josh Laroe | | Near surface clearance E19/18 | 10 |
| Andrew Caldwell | | Near surface clearance E19/18 Installed grid corners | 7 3 |
| Steve Hendricks | | Near surface clearance E19/18 | 10 |
| Eric Gonzalez | | Near surface clearance E19/18 | 10 |
| Joe Remington | | Geophysical assistant | 10 |
| Mitchell Adams | | Near surface clearance E19/18 | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 3 February 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: Feb 4, 2010

Location: FT ORD

Sunny and cool, overcast but no rains. Temps in the 60's

I. Work Summary:

Only Tim from PFW on site today. He is checking the area to prepare bid.

One technician assisted with data collection in E-18 and E-20.

Two teams of two techs cleared grids (near surface) in areas E-19a.1 and E-18.1.3 (C2G8F9, C2G8E9)

One team of two techs used the backhoe to investigate deep targets which were located by the sweep teams in grids from area E-19a.1 and E-18.1.3.

One team of two techs installed 73 points (hot areas) in E-20.c, after installing the points they became a dig team.

One team of two techs investigated the points put out in the (hot areas) in E-20.c. This team also consisted of one member with an EM-61.

One team of two techs installed 10 grid corners to delineate area 5 in area E-19a.1

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| | | | |
|-------------------------------------|--------------------------------|--|-------------|
| | | | |
| Demolition materials used: | | | |
| Type | Quantity | | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | Near surface clearance E19/18 | | 10 |
| Matt Lauchner | Dig team E-20.c | | 10 |
| Tony Clark | Near surface clearance E19/18 | | 5 |
| | Backhoe team/move concrete | | 5 |
| Bob Smith | Near surface clearance E19/18 | | 10 |
| Bill Raasch | EM-61 in E-20.c | | 10 |
| Josh Laroe | Reacquire team/dig team E-20.c | | 5 |
| | Survey in grid corners E-19a.1 | | 3 |
| | Move concrete E-19a.3 | | 2 |
| Andrew Caldwell | Near surface clearance E19/18 | | 5 |
| | Backhoe team/move concrete | | 5 |
| Steve Hendricks | Near surface clearance E19/18 | | 10 |
| Eric Gonzalez | Reacquire team/dig team E-20.c | | 5 |
| | Survey in grid corners E-19a.1 | | 3 |
| | Move concrete E-19a.3 | | 2 |
| Joe Remington | Geophysical assistant | | 7 |
| | Near surface clearance E19/18 | | 3 |
| Mitchell Adams | Dig team E-20.c | | 10 |

| | | |
|--|--|--|
| | | |
|--|--|--|

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 4 February 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: Feb 5, 2010

Location: FT ORD

Sunny and cool, overcast but no rains. Temps in the 60's

I. Work Summary:

One technician assisted with data collection in E-18 and E-20.

Two teams of three techs cleared grids (near surface) in areas E-19a.1 and E-18.1.3 (C2G8I1, C2G8G6, C2G8G9, C2H0B2, C2H0B1, C2H0B0, C2H9B9)

One team of two techs used the backhoe to investigate deep targets which were located by the sweep teams in grids from area E-19a.1 and E-18.1.3.

One team of two techs installed 11 grid corners to delineate areas 1, 2 and 3 in area E-19a.1

These are the N/E for the portion of fence that was removed on Monday for the roadway. North Post N: 2116053.96 E: 57432785.19, South post N: 2114985.52 E: 5732358.20. This was swept by UXO team.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| Demolition materials used: | | | |
|-------------------------------------|----------|---|-------------|
| Type | Quantity | | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | |
| Jack Kristensen | | Near surface clearance E19/18 | 8 |
| Matt Lauchner | | Near surface clearance E19/18 Reacquire grid corners | 5 3 |
| Tony Clark | | Near surface clearance E19/18 | 8 |
| Bob Smith | | Near surface clearance E19/18 | 8 |
| Bill Raasch | | Near surface clearance E19/18 | 8 |
| Josh Laroe | | Survey in grid corners E-19a.1 Near surface clearance E19/18 | 3 5 |
| Andrew Caldwell | | Near surface clearance E19/18 | 3.5 |
| Steve Hendricks | | PTO | 8 |
| Eric Gonzalez | | QC assistant Near surface clearance E19/18 | 2 6 |
| Joe Remington | | Geophysical assistant | 8 |
| Mitchell Adams | | Near surface clearance E19/18 | 8 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| Backhoe (rental) | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 72 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 24 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 5 February 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: Feb 8, 2010

Location: FT ORD

Cloudy and cool, overcast with some very light rains. Temps in the 60's

I. Work Summary:

One technician assisted with data collection in E-18 and E-20.

Two teams of three techs cleared grids (near surface) in areas E-19a.1 and E-18.1.3

One team of two techs used the backhoe to investigate deep targets which were located by the sweep teams in grids from area E-19a.1 and E-18.1.3.

One technician assisted with the removal of the concrete sidewalk in Grid # C2G0J4 in the PF area. Concrete was removed and checked then piled up for later shipment off site. Some expended 3.5 in rocket motors were removed from the concrete.

One technician assisted Mag Guard with the installation of the magazine security system on the magazines at the ESL. Work not completed, will return to continue tomorrow.

Four technicians conducted demolition operations in area E-18.1.3 grid # C2G8I2 of a 75mm schrapnel round. Needed the assistance of three other techs for 1 hour to be road guards.

One technician provided UXO support during the cutting of a key way in the Del Ray Oaks property by the Top Grade construction crew.

Pacific fire wood began the cutting and pruning of trees in area 1 (E-19a.1)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **75 mm found in Grid # C2G8I2 at a depth of 4 inches. Both CS rounds found on the surface in Grid # C2G8I2.**

| Type | Quantity | Condition | Disposition |
|-------------------------------------|-----------------------------------|-----------|--|
| Projectile, 75 mm, Shapnel, MK1 | 1 ea | Live | Blown in Place |
| 37 mm Flite Rite Ferret CS round | 2 ea | Live | Stored in Magazine 765 |
| | | | |
| | | | |
| Demolition materials used: | | | |
| Type | Quantity | Type | Disposition |
| Shape charges | 2 ea | | Disposed of during demolition operations |
| Electric blasting cap | 2 ea | | Disposed of during demolition operations |
| Detonating cord | 6 ft | | Disposed of during demolition operations |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | |
| Jack Kristensen | Near surface clearance E19/18 | 9 | |
| | Demolition operations | 1 | |
| Matt Lauchner | Near surface clearance E19/18 | 6 | |
| | Demolition operations | 4 | |
| Tony Clark | Demolition operations | 4 | |
| | Magazine maint. | 6 | |
| Bob Smith | Near surface clearance E19/18 | 6 | |
| | Demolition operations | 4 | |
| Bill Raasch | Near surface clearance E19/18 | 10 | |
| Josh Laroe | PTO | 8 | |
| Andrew Caldwell | Magazine maint. | 4 | |
| | Del Ray Oaks construction support | 2 | |
| | Near surface clearance E19/18 | 2.5 | |
| Steve Hendricks | Sick | 8 | |

| | | |
|----------------|--|--------|
| Eric Gonzalez | Geophysical assistant E-18 and E-20 Near surface clearance E19/18 | 7 3 |
| Joe Remington | Near surface clearance E19/18 Demolition operations | 9 1 |
| Mitchell Adams | Near surface clearance E19/18 Demolition operations | 6 4 |
| | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 8 February 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: Feb 9, 2010

Location: FT ORD

Cloudy and cool, overcast with some very light rains throughout the day. Temps in the 60's

I. Work Summary:

Two teams of four techs cleared grids (near surface) in areas E-19a.1 and E-19a.3.

One technician assisted Mag Guard with the installation of the magazine security system on the magazines at the ESL. System installation completed.

Pacific fire wood continued the cutting and pruning of trees in area 1 (E-19a.1)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|---|----------|-----------|------------------------|
| Signal, ground, white star cluster, M18A1 (grid C2GOJ3, 6 in, deep) | 2 ea | DMM | Stored in magazine 765 |
| Grenade, hand, smoke, HC, AN-M8 (grid C2HOA1, 6 in. deep) | 1 ea | DMM | Stored in magazine 765 |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|--------------------------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | E-19a.1 sweep team | 10 |
| Matt Lauchner | | E-19a.3 sweep team | 10 |
| Tony Clark | | Magazine maint E-19a.1 sweep team | 5 5 |
| Bob Smith | | E-19a.3 sweep team | 10 |
| Bill Raasch | | sick | 8 |
| Josh Laroe | | E-19a.3 sweep team | 10 |
| Andrew Caldwell | | E-18.1.3 sweep team | 10 |
| Steve Hendricks | | E-19a.1 sweep team | 10 |
| Eric Gonzalez | | E-19a.1 sweep team | 10 |
| Joe Remington | | E-19a.1 sweep team | 10 |
| Mitchell Adams | | E-19a.3 sweep team | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 9 February 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: Feb 10, 2010

Location: FT ORD

Cloudy and cool, overcast . Temps in the 60's

I. Work Summary:

One team of techs cleared grids (near surface) in area E-19a.1.

One team of techs continued to clear grid # C2G0J4 (sidewalk) in area E-19a.3

One team of techs cleared grids (near surface) in area E-18.1.3

Two techs installed QC-2 points in area E-20.c

Pacific fire wood continued the cutting and pruning of trees in area 1 (E-19a.1)

One tech supported roadway construction in the Del Ray Oaks section.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| | | | |
|-------------------------------------|----------|-----------------------------|-------------|
| | | | |
| Demolition materials used: | | | |
| Type | Quantity | Type | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | E-19a.1 sweep team | 10 |
| Matt Lauchner | | E-19a.3 sweep team | 10 |
| Tony Clark | | E-18.1.3 sweep team | 5 |
| | | E-20.c reacquire team | 5 |
| Bob Smith | | Del ray oaks const. support | 8 |
| | | E-19a.3 sweep team | 2 |
| Bill Raasch | | E-18.1.3 sweep team | 5 |
| | | E-19a.3 sweep team | 5 |
| Josh Laroe | | E-19a.3 sweep team | 10 |
| Andrew Caldwell | | E-19a.1 sweep team | 10 |
| Steve Hendricks | | E-18.1.3 sweep team | 5 |
| | | E-20.c reacquire team | 5 |
| Eric Gonzalez | | Geophysical assistant | 10 |
| Joe Remington | | E-19a.1 sweep team | 10 |
| Mitchell Adams | | E-19a.3 sweep team | 3 |
| | | sick | 5 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 10 February 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: Feb 11, 2010

Location: FT ORD

Cloudy and cool, overcast . Temps in the 60's

I. Work Summary:

One team of techs cleared grids (to depth) in area E-19a.1.

Two teams of techs excavated QC-2 points in E-20.c

Two techs installed QC-2 points in area E-20.c

Pacific fire wood continued the cutting and pruning of trees in area 1 (E-19a.1)

One tech supported roadway construction in the Del Ray Oaks section. This same tech supported the dressing up of the borrow area in SEA-4 scrape area in the afternoon.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| | | | |
|-------------------------------------|-----------------------------|--|-------------|
| | | | |
| Demolition materials used: | | | |
| Type | Quantity | | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | E-19a.1 sweep team | | 10 |
| Matt Lauchner | E-20.c dig team | | 10 |
| Tony Clark | E-20.c dig team | | 5 |
| | E-20.c reacquire team | | 5 |
| Bob Smith | Del ray oaks const. support | | 4 |
| | Const. support | | 4 |
| | E-19a.1 sweep team | | 2 |
| Bill Raasch | E-19a.1 sweep team | | 10 |
| Josh Laroe | E-20.c EM-61 | | 10 |
| Andrew Caldwell | E-20.c dig team | | 10 |
| Steve Hendricks | E-20.c reacquire team | | 5 |
| | E-20.c dig team | | 5 |
| Eric Gonzalez | Geophysical assistant | | 10 |
| Joe Remington | E-19a.1 sweep team | | 10 |
| Mitchell Adams | E-19a.3 sweep team | | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 11 February 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: Feb 12, 2010

Location: FT ORD

Sunny and cool, Temps in the 60's

I. Work Summary:

- Two teams of techs excavated QC-2 points in E-20.c**
- One tech supported roadway construction for Top Grade.**
- Two techs followed E-20.c dig teams and checked all holes with EM-61**
- Two techs cleared backhoe digs in E-19a.1 and E18.1.3**
- Two techs installed grid corner stakes for SCA areas in the IAR.**

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| Demolition materials used: | | | |
|-------------------------------------|----------|-------------------------------------|-------------|
| Type | Quantity | | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | |
| Jack Kristensen | | E-20.c EM-61 team | 8 |
| Matt Lauchner | | E-20.c dig team | 8 |
| Tony Clark | | E-20.c dig team | 8 |
| Bob Smith | | Const. support E-20.c EM-61 team | 3 5 |
| Bill Raasch | | E-20.c dig team | 8 |
| Josh Laroe | | IAR stake grids | 8 |
| Andrew Caldwell | | E-19a.1/E18.1.3 backhoe team | 8 |
| Steve Hendricks | | E-20.c dig team | 8 |
| Eric Gonzalez | | Geophysical assistant | 8 |
| Joe Remington | | IAR stake grids | 8 |
| Mitchell Adams | | E-19a.1/E18.1.3 backhoe team | 8 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| Backhoe (rental) | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 8 |
| SCHONSTEDTS METAL DETECTORS | 22 | 24 |
| HAND HELD RADIOS | 16 | 72 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 24 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 12 February 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: Feb 15, 2010

Location: FT ORD

Sunny and cool, Temps in the 60's/ 70's

I. Work Summary:

Two technicians completed installing grid corners for the SCA's inside the IAR.

Two technicians began backhoe/sifting operations in grid # C2G0J4 where the sidewalk was removed. This area is full of links and three areas need to be excavated and sifted. Backhoe broke after lunch and these two assisted with sweep of area E-18.1.3

One team of three technicians cleared grids in E-18.1.3

One team of three technicians cleared grids in E-19a.3 (where pipe was) and grids in E-19a.1

One technician assisted geophysics with data collection in E-18.1.1

Equipment comments: **Backhoe needed repairs to a broken hydraulic line. Hertz was called and all repairs were made.**

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Ferret round found in grid # C2G8G4 on the surface.**

| Type | Quantity | Condition | Disposition |
|---------------------------------|----------|-----------|------------------------|
| 37mm flite rite ferret CS round | 1 | DMM | Stored in magazine 765 |
| | | | |
| | | | |

| Demolition materials used: | | | |
|-------------------------------------|----------|---|-------------|
| Type | Quantity | | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | E-19a.3/E-19a.1 sweep team | 10 |
| Matt Lauchner | | E-19a.3 (sidewalk grid) E-18a.1.3 sweep team | 6 4 |
| Tony Clark | | E-18a.1.3 sweep team | 10 |
| Bob Smith | | E-18a.1.3 sweep team | 10 |
| Bill Raasch | | Geophysical assistant | 10 |
| Josh Laroe | | IAR stake grids QC-2 E-20.c assistant E-18.1.3 sweep team | 6 2 2 |
| Andrew Caldwell | | E-18a.1.3 sweep team | 5 |
| Steve Hendricks | | E-19a.3 (sidewalk grid) E-18a.1.3 sweep team | 6 4 |
| Eric Gonzalez | | E-19a.3/E-19a.1 sweep team | 10 |
| Joe Remington | | IAR stake grids QC-2 E-20.c assistant E-19a.3 sweep team | 6 2 2 |
| Mitchell Adams | | E-19a.3/E-19a.1 sweep team | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 90 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 15 February 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: Feb 16, 2010

Location: FT ORD

Sunny and cool, Temps in the 60's/ 70's

I. Work Summary:

One team of two technicians cleared backhoe digs in E-18.1.3

One team of five technicians cleared grids in E-18.1.3

One team of two technicians installed (23) grid corners in E-18.1.3 (corp yard).

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|------|----------|--|-------------|
| | | | |

| | | | |
|-------------------------------------|-----------------------------------|--|----|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | E-18.1.3 sweep team | | 3 |
| | E-18.1.3 (corp yard grid corners) | | 7 |
| Matt Lauchner | E-18.1.3 backhoe team | | 10 |
| Tony Clark | E-18.1.3 sweep team | | 10 |
| Bob Smith | E-18.1.3 sweep team | | 10 |
| Bill Raasch | E-18.1.3 sweep team | | 10 |
| Josh Laroe | E-18.1.3 backhoe team | | 10 |
| Andrew Caldwell | Off site | | |
| Steve Hendricks | E-19a.1 sweep team | | 3 |
| | Sick | | 5 |
| Eric Gonzalez | E-18.1.3 sweep team | | 3 |
| | E-18.1.3 (corp yard grid corners) | | 7 |
| Joe Remington | E-18.1.3 sweep team | | 10 |
| Mitchell Adams | E-18.1.3 sweep team | | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 90 |
| Backhoe (rental) | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 16 February 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: Feb 17, 2010

Location: FT ORD

Sunny and cool, Temps in the 60's/ 70's

I. Work Summary:

One team of two technicians cleared backhoe digs in E-18.1.3, then began to remove the buried pipe in E-19a.1

One team of three technicians cleared grids in E-19a.1

One team of two technicians reacquired anomaly picks in E-18.1.1

One team of three technicians began to clear the points in E-18.1.1

One team of two technicians cleared data gaps on the PF trail system.

Equipment comments:

II. Instructions Received: Visit by California senator.

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| Demolition materials used: | | | |
|-------------------------------------|----------|---------------------------------|-------------|
| Type | Quantity | | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | E-19A.1 sweep team | 5 |
| | | E-18.1.1 dig team (flags) | 5 |
| Matt Lauchner | | sick | 8 |
| Tony Clark | | E-18.1.3 (corp yard) sweep team | 10 |
| Bob Smith | | E-19A.1 sweep team | 5 |
| | | E-18.1.1 dig team (flags) | 5 |
| Bill Raasch | | PF trails data gaps | 4 |
| | | E-18.1.1 reacquire team | 6 |
| Josh Laroe | | E-18.1.3 backhoe team | 5 |
| | | E-19a.1 pipe removal team | 5 |
| Andrew Caldwell | | | |
| Steve Hendricks | | E-18.1.3 (corp yard) sweep team | 10 |
| Eric Gonzalez | | E-19A.1 sweep team | 5 |
| | | E-18.1.1 dig team (flags) | 5 |
| Joe Remington | | E-18.1.3 backhoe team | 5 |
| | | E-19a.1 pipe removal team | 5 |
| Mitchell Adams | | PF trails data gaps | 4 |
| | | E-18.1.1 reacquire team | 6 |
| | | | |

| b. Equipment | totals | hours |
|--|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 90 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 17 February 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: Feb 18, 2010

Location: FT ORD

Sunny and cool, Temps in the 60's/ 70's

I. Work Summary:

One team of two technicians pulled up and cut the buried pipe in E-19a.1

One team of two technicians reacquired anomaly picks in E-18.1.1

One team of three technicians cleared points in E-18.1.1

One team of two technicians surface swept grid in area E18.1.3 (corp yard)

One technician assisted geophysics with clearing area to place conex box when it is moved to PF racetrack area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|--|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | E-18.1.1 dig team (flags) | 10 |
| Matt Lauchner | | E-18.1.1 reacquire team E-18.1.1 dig team (flags) | 5 5 |
| Tony Clark | | E-18.1.3 (corp yard) sweep team | 10 |
| Bob Smith | | E-18.1.1 dig team (flags) | 10 |
| Bill Raasch | | E-18.1.1 reacquire team Geophy. assistant | 5 5 |
| Josh Laroe | | E-19a.1 pipe removal team | 10 |
| Andrew Caldwell | | | |
| Steve Hendricks | | E-18.1.3 (corp yard) sweep team | 10 |
| Eric Gonzalez | | E-18.1.1/1.2 EM-61 | 8 |
| Joe Remington | | E-19a.1 pipe removal team | 10 |
| Mitchell Adams | | E-18.1.1 reacquire team | 10 |
| | | | |

| b. Equipment | totals | hours |
|--|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 90 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 18 February 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: Feb 19, 2010

Location: FT ORD

Sunny and cool, Temps in the 60's/ 70's

I. Work Summary:

One team of two technicians completed the operation of removal of the buried pipe in E-19a.1, then they removed rat nests from brushcut area 1 in E19a.1

One team of two technicians reacquired anomaly picks in E-18.1.1

One team of three technicians cleared points in E-18.1.1

One team of two technicians surface swept grid in area E18.1.3 (corp yard)

Equipment comments: **Broken hose on backhoe repaired, then flat tire at end of the day.**

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|---|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | |
| 1. Jack Kristensen | | E-18.1.1 dig team (flags) | 8 |
| 2. Matt Lauchner | | E-19a.1 pipe removal team Rat nests Area 1 | 4 4 |
| 3. Tony Clark | | E-18.1.3 (corp yard) sweep team | 8 |
| 4. Bob Smith | | E-18.1.1 dig team (flags) | 8 |
| 5. Bill Raasch | | E-18.1.1/.1.2 reacquire team | 8 |
| 6. Andrew Caldwell | | | |
| 7. Steve Hendricks | | E-18.1.3 (corp yard) sweep team | 8 |
| 8. Eric Gonzalez | | E-19a.1 pipe removal team Rat nests Area 1 | 4 4 |
| 9. Joe Remington | | E-18.1.1/.1.2 reacquire team | 6 |
| 10. Mitchell Adams | | E-18.1.1 dig team (flags) | 8 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|--|--------|-------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| Backhoe (rental) | 1 | 8 |
| EM-61 | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 8 |
| SCHONSTEDTS METAL DETECTORS | 22 | 16 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 24 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 19 February 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: Feb 22, 2010

Location: FT ORD

Sunny and cool, Temps in the 60's/ 70's

I. Work Summary:

Two teams of two technicians each cleared points in E-18.1.1/1.2

One UXO technician checked each dig in E-18.1.1/1.2 with the EM-61

One technician provided UXO escort for the biologists as they worked in the IAR.

Two technicians cleared data gaps in E-20.c and E-18.1.1/1.2 with the assistance of a geophysicist.

SEI removed pipe and concrete from PF area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| Demolition materials used: | | | |
|-------------------------------------|----------|-----------------------------------|-------------|
| Type | Quantity | Type | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | Data gaps EM-61 | 8 2 |
| 2. Matt Lauchner | | E-18.1.1/.1.2 dig team | 10 |
| 3. Tony Clark | | E-18.1.1/.1.2 dig team | 10 |
| 4. Bob Smith | | | |
| 5. Bill Raasch | | | |
| 6. Andrew Caldwell | | | |
| 7. Steve Hendricks | | E-18.1.1/.1.2 EM-61 IAR escort | 4 4 |
| 8. Eric Gonzalez | | Data gaps | 10 |
| 9. Joe Remington | | E-18.1.1/.1.2 dig team | 10 |
| 10. Mitchell Adams | | E-18.1.1/.1.2 dig team | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 22 February 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: Feb 23, 2010

Location: FT ORD

Rain on and off all day, sometimes heavy. Temps in the 60's/ 70's

I. Work Summary:

Two teams of three technicians each cleared points in E-18.1.1/1.2

One UXO technician checked each dig in E-18.1.1/1.2 with the EM-61

Brush cutters not on site today.

SEI on site.

Equipment comments: **No new tire for the backhoe today. Still down.**

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|--|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | E-18.1.1/.1.2 dig team PTO | 6 2 |
| 2. Matt Lauchner | | E-18.1.1/.1.2 dig team | 8 |
| 3. Tony Clark | | E-18.1.1/.1.2 dig team | 10 |
| 4. Bob Smith | | | |
| 5. Bill Raasch | | | |
| 6. Andrew Caldwell | | | |
| 7. Steve Hendricks | | E-18.1.1/.1.2 EM-61 | 8 |
| 8. Eric Gonzalez | | Data collection E-20.c (hot areas) E-18.1.1/.1.2 dig team | 8 2 |
| 9. Joe Remington | | E-18.1.1/.1.2 dig team | 8 |
| 10. Mitchell Adams | | E-18.1.1/.1.2 dig team | 8 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|--|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) EM-61 | 1 1 | 8 |
| WHITE METAL DETECTORS | 4 | 18 |
| SCHONSTEDTS METAL DETECTORS | 22 | 18 |
| HAND HELD RADIOS | 16 | 56 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 16 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 23 February 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: Feb 24, 2010

Location: FT ORD

Cloudy and cool, no winds. Temps in the 60's/ 70's

I. Work Summary:

One team of two technicians each cleared points in E-18.1.1/1.2

One UXO technician checked each dig in E-18.1.1/1.2 with the EM-61

Brush cutters not on site today.

SEI on site.

One team of three technicians cleared to depth grids in E-18.1.3 (corp yard area)

One team of two technicians removed retaining wall in E-18.1.3, and dug 3 backhoe digs in E-18.1.1/1.2

One technician assisted QC in checking all flags in E-18.1.1/1.2

Equipment comments: **New tire for the backhoe today.**

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| | | | |
|-------------------------------------|----------|---|-------------|
| | | | |
| Demolition materials used: | | | |
| Type | Quantity | Type | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | E-18.1.1/.1.2 dig team QC assistant | 6 3 |
| 2. Matt Lauchner | | E-18.1.1/.1.2 dig team | 10 |
| 3. Tony Clark | | E-18.1.3 (corp yard) dig team | 10 |
| 4. Bob Smith | | | |
| 5. Bill Raasch | | | |
| 6. Andrew Caldwell | | | |
| 7. Steve Hendricks | | E-18.1.3 (corp yard) dig team | 10 |
| 8. Eric Gonzalez | | E-18.1.1/.1.2 reac. team | 10 |
| 9. Joe Remington | | E-18.1.1/.1.2 dig team | 10 |
| 10. Mitchell Adams | | E-18.1.3 (corp yard) dig team E-18.1.3 backhoe team E-18.1.1 backhoe team | 4 2 2 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|-----------------------|-----------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 24 February 2010 | | |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: Feb 25, 2010

Location: FT ORD

Cloudy and cool, no winds. Temps in the 60's/ 70's

I. Work Summary:

Two teams of two technicians each cleared points in E-18.1.1/1.2

One UXO technician checked each dig in E-18.1.1/1.2 with the EM-61

Brush cutters worked erosion control on the blue line in Seaside.

SEI on site, building gates for nurses quarters entrance area.

One team of three technicians worked on clearing to depth grids in E-18.1.3 (corp yard area), and clearing geo flags on two grids in E-19a.1 where the conex box is getting moved to.

Three technicians blew in place 81mm.

One geo reacquired flags for conex box location.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Demo operations conducted in E-18.1.2 in grid C2C7G8, flag # 1041. Item was found at a depth of 12 inches.**

| Type | Quantity | Condition | Disposition |
|---|----------|-----------|----------------|
| Projectile, 81mm mortar, HE, M43 series | 1 | UXO | Blown in Place |
| | | | |

| | | | |
|-------------------------------------|--|--|------------------|
| | | | |
| | | | |
| Demolition materials used: | | | |
| Type | Quantity | | Disposition |
| Shape charges | 2 ea | | Expended in shot |
| Electric blasting caps | 2 ea | | Expended in shot |
| Detonating cord | 6 ft | | Expended in shot |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | E-18.1.1/.1.2 dig team | | 10 |
| 2. Matt Lauchner | E-18.1.1/.1.2 dig team Demo crew | | 8 2 |
| 3. Tony Clark | E-18.1.3 (corp yard) dig team Demo crew E-19a.1 geo digs | | 4 2 4 |
| 4. Bob Smith | | | |
| 5. Bill Raasch | | | |
| 6. Andrew Caldwell | | | |
| 7. Steve Hendricks | E-18.1.1/.1.2 dig team | | 10 |
| 8. Eric Gonzalez | E-18.1.3 (corp yard) dig team E-19a.1 geo digs | | 4 6 |
| 9. Joe Remington | E-18.1.1/.1.2 dig team Demo crew | | 8 2 |
| 10. Mitchell Adams | E-18.1.3 (corp yard) dig team E-19a.1 geo digs | | 4 6 |
| | | | |

| | | |
|--|--|--|
| | | |
|--|--|--|

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 25 February 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: Feb 26, 2010

Location: FT ORD

Cloudy and cool, no winds. Rain heavy in late afternoon. Temps in the 60's/ 70's

I. Work Summary:

Two teams of two technicians each cleared points in E-18.1.1/1.2

SEI on site, building gates for nurses quarters entrance area.

One team cleared flags in E-19a.1 where the conex box is getting moved to.

One geo reacquired flags in E18.1.1/1.2

One technician assisted biologists in the IAR.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|------------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 8 |
| 1. Jack Kristensen | | E-18.1.1/.1.2 dig team | 8 |
| 2. Matt Lauchner | | E-18.1.1/.1.2 dig team | 8 |
| 3. Tony Clark | | E-19a.1 geo digs | 8 |
| 4. Bob Smith | | | |
| 5. Bill Raasch | | | |
| 6. Andrew Caldwell | | | |
| 7. Steve Hendricks | | IAR escort | 8 |
| 8. Eric Gonzalez | | E-18.1.1/.1.2 dig team | 8 |
| 9. Joe Remington | | E-18.1.1/.1.2 dig team | 8 |
| 10. Mitchell Adams | | E-19a.1 geo digs | 8 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 8 |
| EM-61 | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 24 |
| SCHONSTEDTS METAL DETECTORS | 22 | 32 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 24 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |

26 February 2010



Daily Report

Date: Mar 8, 2010

Location: FT ORD

Cloudy and cool, some strong winds at times. Temps in the 50/60's

I. Work Summary:

Two teams of two technicians each cleared DGM points in E-18.1.1/1.2

One technician checked each flag with the EM-61

One team of four technicians cleared near surface grids in E-18.1.3 and E18.1.1 (acl)

PFW installed sign at corner of Normandy and PF cutoff rd.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|------|----------|--|-------------|
| | | | |

| | | | |
|-------------------------------------|-------------------------------|--|----|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | E18.1.1/.1.2 dig team | | 10 |
| 2. Matt Lauchner | E18.1.1/.3 dig team (surface) | | 10 |
| 3. Tony Clark | E18.1.1/.1.2 dig team | | 10 |
| 4. Bob Smith | E18.1.1/.1.2 dig team | | 10 |
| 5. Bill Raasch | E18.1.1/.3 dig team (surface) | | 10 |
| 6. Andrew Caldwell | | | |
| 7. Steve Hendricks | E18.1.1/.3 dig team (surface) | | 10 |
| 8. Eric Gonzalez | E18.1.1/.3 dig team (surface) | | 10 |
| 9. Joe Remington | E18.1.1/.1.2 dig team | | 10 |
| 10. Mitchell Adams | E18.1.1/.1.2 dig team | | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 8 March 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: Mar 9, 2010

Location: FT ORD

Cloudy and cool, some strong winds at times. Temps in the 50/60's

I. Work Summary:

Two teams of two technicians each cleared DGM points in E-18.1.1/1.2

Two teams of two tech's cleared 44 QC targets from Grids C2G8F9, C2G8F0 in E19a.1 (conex area)

One technician assisted QC in checking each flag with the EM-61

One team of three technicians cleared near surface grids in E-18.1.3 and E18.1.1 (acl)

PFW finished area 1. They removed most of their equipment from our site, will be back on Friday to get the rest.

Two technicians reacquired the 44 QC points in E19a.1 then began/completed installing the grid corners for the 20 acre parcel for the new brush cutters.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| | | | |
|-------------------------------------|---|--|-------------|
| | | | |
| Demolition materials used: | | | |
| Type | Quantity | | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | E18.1.1/.1.2 dig team E19a.1 dig team | | 8 2 |
| 2. Matt Lauchner | E18.1.1/.3 dig team (surface) | | 8.5 |
| 3. Tony Clark | E18.1.1/.1.2 dig team E19a.1 dig team | | 8 2 |
| 4. Bob Smith | E18.1.1/.1.2 EM-61 QC assistant EM-61 | | 8 2 |
| 5. Bill Raasch | E18.1.1/.3 dig team (surface) | | 8.5 |
| 6. Andrew Caldwell | Reacquire team 44 targets E19a.1 Grid corners area 8 | | 3 7 |
| 7. Steve Hendricks | E18.1.1/.3 dig team (surface) | | 10 |
| 8. Eric Gonzalez | Reacquire team 44 targets E19a.1 Grid corners area 8 | | 3 7 |
| 9. Joe Remington | E18.1.1/.1.2 dig team E19a.1 dig team | | 8 2 |
| 10. Mitchell Adams | E18.1.1/.1.2 dig team E19a.1 dig team | | 8 2 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|--------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 9 March 2010 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: Mar 10, 2010

Location: FT ORD

Sunny and cool, some strong winds at times. Temps in the 50/60's

I. Work Summary:

Two teams of two technicians each cleared DGM points in E-18.1.1/.1.2

One team of three technicians cleared near surface grids in E-18.1.3 and E18.1.1 (acl)

Two technicians reacquired the 39 Treeline points in E18.1.1/.1.2. They then installed 31 more grid stakes in the IAR.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|------|----------|--|-------------|
| | | | |

| | | | |
|-------------------------------------|--|--|--------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | E18.1.1/.1.2 dig team | | 10 |
| 2. Matt Lauchner | E18.1.1/.3 dig team (surface) | | 10 |
| 3. Tony Clark | E18.1.1/.1.2 dig team | | 10 |
| 4. Bob Smith | E18.1.1/.1.2 EM-61 | | 10 |
| 5. Bill Raasch | E18.1.1/.3 dig team (surface) | | 10 |
| 6. Andrew Caldwell | Reacquire team 39 targets E18.1.1/.1.2 Grid corners IAR | | 5 5 |
| 7. Steve Hendricks | sick | | 8 |
| 8. Eric Gonzalez | E18.1.1/.3 dig team (surface) | | 10 |
| 9. Joe Remington | E18.1.1/.1.2 dig team | | 10 |
| 10. Mitchell Adams | E18.1.1/.1.2 dig team | | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 10 March 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |



Daily Report

Date: Mar 11, 2010

Location: FT ORD

Sunny and cool. Temps in the 50/60's

I. Work Summary:

Two teams of two technicians each cleared DGM points in E-18.1.1/1.2.

One technician assisted QC in checking all the flags which have been cleared.

Two technicians began to screen the soil that was generated in the removal of the sidewalk in E19a.3.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| Demolition materials used: | | | |
|-------------------------------------|----------|-----------------------|-------------|
| Type | Quantity | Type | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | E18.1.1/.1.2 dig team | 10 |
| 2. Matt Lauchner | | E-19a.3 screen soil | 10 |
| 3. Tony Clark | | E18.1.1/.1.2 dig team | 10 |
| 4. Bob Smith | | Floating holiday | 10 |
| 5. Bill Raasch | | E-19a.3 screen soil | 10 |
| 6. Andrew Caldwell | | E18.1.1/.1.2 EM-61 | 10 |
| 7. Steve Hendricks | | sick | 8 |
| 8. Eric Gonzalez | | E18.1.1/.1.2 dig team | 10 |
| 9. Joe Remington | | E18.1.1/.1.2 dig team | 10 |
| 10. Mitchell Adams | | sick | 8 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 11 March 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: Mar 12, 2010

Location: FT ORD

Sunny and cool, rain in the afternoon. Temps in the 50/60's

I. Work Summary:

Two teams of two technicians each cleared DGM points and polygons in E-18.1.1/1.2.

One technician assisted in checking all the flags which have been cleared with the EM-61.

Two technicians continued to screen the soil that was generated in the removal of the sidewalk in E19a.3.

One technician assisted the biologists for one hour.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| Demolition materials used: | | | |
|-------------------------------------|----------|-------------------------------------|-------------|
| Type | Quantity | Type | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | |
| 1. Jack Kristensen | | E18.1.1/.1.2 dig team | 8 |
| 2. Matt Lauchner | | E18.1.1/.1.2 dig team Assist bio | 7 1 |
| 3. Tony Clark | | E18.1.1/.1.2 dig team | 8 |
| 4. Bob Smith | | E-19a.3 screen soil | 6 |
| 5. Bill Raasch | | E-19a.3 screen soil | 6 |
| 6. Andrew Caldwell | | E18.1.1/.1.2 EM-61 | 8 |
| 7. Steve Hendricks | | sick | 8 |
| 8. Eric Gonzalez | | E18.1.1/.1.2 dig team | 8 |
| 9. Joe Remington | | Vacation | 8 |
| 10. Mitchell Adams | | E18.1.1/.1.2 dig team | 4 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|--------------------------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| Backhoe (rental) | 1 | 8 |
| EM-61 | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 16 |
| SCHONSTEDTS METAL DETECTORS | 22 | 24 |
| HAND HELD RADIOS | 16 | 60 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 16 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 12 March 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: Mar 15, 2010

Location: FT ORD

Sunny and calm, temps in the high 70's.

I. Work Summary:

Two teams of two technicians each cleared frag pit locations in E18.1.1/1.2.

One technician assisted in checking all the flags which have been cleared with the EM-61.

Two technicians continued to screen the soil that was generated in the removal of the sidewalk in E19a.3.

Two technicians cleared polygons in E18.1.1/1.2

Completed staking out (70) grid corners in area 1 (Parker flats).

One technician assisted with collection of geophysical data in area E18.1.3 (ballfield).

No brush cutters as planned.

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| Demolition materials used: | | | |
|-------------------------------------|----------|--|-------------|
| Type | Quantity | Type | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | |
| 1. Jack Kristensen | | E18.1.1/.1.2 dig team | 10 |
| 2. Matt Lauchner | | E-19a.3 screen soil | 10 |
| 3. Tony Clark | | E18.1.1/.1.2 dig team | 10 |
| 4. Bob Smith | | E18.1.1/.1.2 dig team | 10 |
| 5. Bill Raasch | | E-19a.3 screen soil | 10 |
| 6. Andrew Caldwell | | E18.1.1/.1.2 dig team | 10 |
| 7. Steve Hendricks | | sick | 8 |
| 8. Eric Gonzalez | | E18.1.1/.1.2 EM-61 Geo assistant in E18.1.3 data collection | 6 4 |
| 9. Joe Remington | | E18.1.1/.1.2 dig team | 10 |
| 10. Mitchell Adams | | E18.1.1/.1.2 dig team | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|---------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 15 March 2010 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: Mar 16, 2010

Location: FT ORD

Sunny and calm, temps in the high 70's.

I. Work Summary:

One team of two technicians cleared frag pit locations using the backhoe and portable sifter in E18.1.1/1.2.

One technician assisted with collection of geophysical data in area E18.1.3 (ball field).

One technician provided UXO support to Top Grade Construction at the WOW.

Two teams cleared to depth grids in E19a.1.

No brush cutters

Equipment comments: **Window on backhoe broken.**

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief. UXO familiarization brief given to two new personnel for Top Grade Construction.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
| | | | |

| | | | |
|-------------------------------------|--------------------------------------|--|----|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | |
| 1. Jack Kristensen | E19a.1 sweep team | | 10 |
| 2. Matt Lauchner | E18 frag pits/screen soil | | 10 |
| 3. Tony Clark | E19a.1 sweep team | | 10 |
| 4. Bob Smith | E19a.1 sweep team | | 10 |
| 5. Bill Raasch | E18 frag pits/screen soil | | 10 |
| 6. Andrew Caldwell | E19a.1 sweep team | | 10 |
| 7. Steve Hendricks | vacation | | 8 |
| 8. Eric Gonzalez | Const. support Top Grade | | 10 |
| 9. Joe Remington | Data collection E18.1.3 (ball field) | | 10 |
| 10. Mitchell Adams | E19a.1 sweep team | | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 16 March 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: Mar 17, 2010

Location: FT ORD

Sunny and calm, temps in the high 70's.

I. Work Summary:

One team of two technicians cleared frag pit locations using the backhoe and portable sifter in E18.1.1/1.2.

One technician assisted with collection of geophysical data in area E18.1.3 (ball field).

One technician provided UXO support to Top Grade Construction at the WOW.

Two teams cleared to depth grids in E19a.1.

No brush cutters

Equipment comments: **Hertz on site to fit backhoe with new window which was broken yesterday.**

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
| | | | |

| | | | |
|-------------------------------------|---|--|--------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | |
| 1. Jack Kristensen | E19a.1 sweep team | | 10 |
| 2. Matt Lauchner | E18 frag pits/screen soil | | 10 |
| 3. Tony Clark | E19a.1 sweep team | | 10 |
| 4. Bob Smith | E19a.1 sweep team | | 10 |
| 5. Bill Raasch | E18 frag pits/screen soil | | 10 |
| 6. Andrew Caldwell | E19a.1 sweep team | | 10 |
| 7. Steve Hendricks | vacation | | 8 |
| 8. Eric Gonzalez | E19a.1 sweep team Const. support Top Grade | | 2 8 |
| 9. Joe Remington | Data collection E18.1.3 (ball field) | | 10 |
| 10. Mitchell Adams | E19a.1 sweep team | | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 17 March 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: Mar 18, 2010

Location: FT ORD

Sunny and calm, temps in the high 70's.

I. Work Summary:

One team of two technicians cleared frag pit locations using the backhoe and portable sifter in E18.1.1/1.2.

One technician assisted with collection of geophysical data in area E18.1.3 (ball field).

One technician provided UXO support to Top Grade Construction at the WOW.

Two teams cleared to depth grids in E19a.1.

No brush cutters

Equipment comments: **Hertz on site again to fit backhoe with new window.**

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
| | | | |

| | | | |
|-------------------------------------|--------------------------------------|--|----|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | |
| 1. Jack Kristensen | E18 frag pits/screen soil | | 10 |
| 2. Matt Lauchner | sick | | 8 |
| 3. Tony Clark | E19a.1 sweep team | | 10 |
| 4. Bob Smith | E19a.1 sweep team | | 10 |
| 5. Bill Raasch | E18 frag pits/screen soil | | 10 |
| 6. Andrew Caldwell | E19a.1 sweep team | | 10 |
| 7. Steve Hendricks | vacation | | 8 |
| 8. Eric Gonzalez | Const. support Top Grade | | 10 |
| 9. Joe Remington | Data collection E18.1.3 (ball field) | | 10 |
| 10. Mitchell Adams | E19a.1 sweep team | | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 18 March 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |



Daily Report

Date: Mar 19, 2010

Location: FT ORD

Sunny and calm, temps in the high 70's.

I. Work Summary:

One team of two technicians cleared frag. pit locations using the backhoe and portable sifter in E18.1.1/1.2.

One technician assisted with collection of geophysical data in area E18.1.3 (ball field).

One technician provided UXO support to Top Grade Construction at the WOW.

Two teams cleared to depth grids in E19a.1.

No brush cutters

Equipment comments: **No more sift on hillsides.**

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|------|----------|--|-------------|
| | | | |

| | | | |
|-------------------------------------|---|--|--------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFFICER (Greg Clark) | SAFETY | | |
| QUALITY CONTORL OFFICER (Don Kean) | QC | | |
| 1. Jack Kristensen | E18 frag pits/screen soil | | 8 |
| 2. Matt Lauchner | E19a.1 sweep team | | 8 |
| 3. Tony Clark | E19a.1 sweep team | | 8 |
| 4. Bob Smith | E19a.1 sweep team | | 8 |
| 5. Bill Raasch | E18 frag pits/screen soil | | 8 |
| 6. Andrew Caldwell | E19a.1 sweep team | | 6 |
| 7. Steve Hendricks | vacation | | 8 |
| 8. Eric Gonzalez | Const. support Top Grade E19a.1 sweep team | | 5 3 |
| 9. Joe Remington | Data collection E18.1.3 (ball field) | | 8 |
| 10. Mitchell Adams | E19a.1 sweep team | | 8 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| Backhoe (rental) | 1 | 8 |
| EM-61 | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 8 |
| SCHONSTEDTS METAL DETECTORS | 22 | 72 |
| HAND HELD RADIOS | 16 | 72 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 24 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 19 March 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: Mar 22, 2010

Location: FT ORD

Sunny and calm, temps in the high 70's.

I. Work Summary:

One team of two technicians cleared frag. pit locations using the backhoe and portable sifter in E18.1.1/1.2.

One technician assisted with collection of geophysical data in area E18.1.3 (ball field). Moved the Geo. Conex from area E-20 over to area E-19a.1.

Two teams cleared to depth grids in E19a.1.

PFW began to remove ice plant from RQA area seaside 4.

No brush cutters

Equipment comments:

II. Instructions Received: One tech. needed for Top Grade (WOW area) tomorrow.

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|--------------------------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | E18 frag pits/screen soil | 10 |
| 2. Matt Lauchner | | E19a.1 sweep team | 10 |
| 3. Tony Clark | | E19a.1 sweep team | 10 |
| 4. Bob Smith | | E19a.1 sweep team | 5 |
| 5. Bill Raasch | | E18 frag pits/screen soil | 10 |
| 6. Andrew Caldwell | | E19a.1 sweep team | 10 |
| 7. Steve Hendricks | | Data collection E18.1.3 (ball field) | 10 |
| 8. Eric Gonzalez | | E19a.1 sweep team | 10 |
| 9. Joe Remington | | E19a.1 sweep team | 10 |
| 10. Mitchell Adams | | E19a.1 sweep team | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 85 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 22 March 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: Mar 23, 2010

Location: FT ORD

Sunny and calm, temps in the high 70's.

I. Work Summary:

One team of two technicians cleared frag. pit locations using the backhoe and portable sifter in E18.1.1/1.2.

One technician assisted with collection of geophysical data in area E18.1.3 (ball field).

One team cleared to depth grids in E19a.1.

PFW continued to remove the ice plant from RQA area seaside 4.

One technician assisted Top Grade construction in providing const. support at the WOW for asphalt removal.

No brush cutters

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| Demolition materials used: | | | |
|-------------------------------------|----------|--------------------------------------|-------------|
| Type | Quantity | | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | E18 frag pits/screen soil | 10 |
| 2. Matt Lauchner | | E19a.1 sweep team | 10 |
| 3. Tony Clark | | Construction support at "WOW" | 10 |
| 4. Bob Smith | | Vacation | 8 |
| 5. Bill Raasch | | E18 frag pits/screen soil | 10 |
| 6. Andrew Caldwell | | E19a.1 sweep team | 10 |
| 7. Steve Hendricks | | Data collection E18.1.3 (ball field) | 10 |
| 8. Eric Gonzalez | | E19a.1 sweep team | 10 |
| 9. Joe Remington | | E19a.1 sweep team | 10 |
| 10. Mitchell Adams | | E19a.1 sweep team sick | 4.5 3.5 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 85 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 23 March 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: Mar 24, 2010

Location: FT ORD

Cloudy and quite windy, temps in the 70's.

I. Work Summary:

One technician assisted with collection of geophysical data in area E18.1.3 (ball field) and E19a.1.

One team of three technicians cleared to depth grids in E19a.1.

PFW continued to remove the ice plant from RQA area seaside 4.

One technician assisted Top Grade construction in providing const. support at the WOW for asphalt removal. (nothing found).

Two technicians investigated data gaps in E18.1.1/1.2 area, then assisted QC in checking each one.

Two technicians completed all the frag pit locations in E18.1.1/1.2.

No brush cutters on site.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| | | | |
|-------------------------------------|----------|--|-------------|
| | | | |
| Demolition materials used: | | | |
| Type | Quantity | Type | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | E18.1.1/.1.2 frag pits | 10 |
| 2. Matt Lauchner | | E19a.1 sweep team | 10 |
| 3. Tony Clark | | Construction support at "WOW" E19a.1 sweep team | 8 2 |
| 4. Bob Smith | | Vacation | 8 |
| 5. Bill Raasch | | E18.1.1/.1.2 frag pits | 10 |
| 6. Andrew Caldwell | | E18.1.1/.1.2 data gaps | 10 |
| 7. Steve Hendricks | | Data collection E18.1.3 (ball field) | 10 |
| 8. Eric Gonzalez | | E18.1.1/.1.2 data gaps | 10 |
| 9. Joe Remington | | E19a.1 sweep team | 10 |
| 10. Mitchell Adams | | E19a.1 sweep team | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 85 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 25 March 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: Mar 25, 2010

Location: FT ORD

Cloudy and quite windy, temps in the 70's.

I. Work Summary:

One technician assisted with collection of geophysical data in area E18.1.3 (ball field) and E19a.1.

One team of three technicians cleared to depth grids in E19a.1.

One team of two technicians cleared to depth grids in E19a.1. (5 hrs only)

PFW continued to remove the ice plant from RQA area seaside 4.

One technician assisted Top Grade construction in providing const. support at the WOW for asphalt removal. (nothing found).

One technician assisted Top Grade cons. In Del Ray Oaks removing tree stumps from the west side of Gen. Jim Moore Blvd. (2 hrs)

Two technicians investigated (19) geo targets in E18.1.1/.1.2 area, then assisted QC in checking each one.

No brush cutters on site.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Item found in Grid # C2G9E0 at a depth of 30 inches. Area E19a.1**

| Type | Quantity | Condition | Disposition |
|----------------------------------|----------|-----------|------------------------|
| Fuze, grenade, hand, M205 series | 1 | DMM | Stored in magazine 765 |
| | | | |

| | | | |
|-------------------------------------|--|--|-------------|
| | | | |
| | | | |
| Demolition materials used: | | | |
| Type | Quantity | | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | E19a.1/backhoe digs | | 10 |
| 2. Matt Lauchner | E19a.1 sweep team | | 10 |
| 3. Tony Clark | Construction support at "WOW" E19a.1 sweep team Del Ray Oaks support | | 6 2 2 |
| 4. Bob Smith | Vacation | | 8 |
| 5. Bill Raasch | E19a.1/backhoe digs | | 10 |
| 6. Andrew Caldwell | E18.1.1/.1.2 geo targets E19a.1 sweep team | | 5 5 |
| 7. Steve Hendricks | Data collection E18.1.3 (ball field) | | 10 |
| 8. Eric Gonzalez | E18.1.1/.1.2 geo targets E19a.1 sweep team | | 5 5 |
| 9. Joe Remington | E19a.1 sweep team | | 10 |
| 10. Mitchell Adams | E19a.1 sweep team | | 10 |
| | | | |

| | | |
|--|--|--|
| | | |
|--|--|--|

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 85 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 25 March 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: Mar 26, 2010

Location: FT ORD

Cloudy and quite windy, temps in the 70's.

I. Work Summary:

One technician assisted with collection of geophysical data in area E18.1.3 (ball field) and E19a.1.

One team of three technicians cleared to depth grids in E19a.1.

One team of two technicians cleared to depth grids in E19a.1.

One technician assisted Top Grade construction in providing const. support as Top Grade cut in key way along Gen. Jim Moore blvd.

No brush cutters on site.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Item found in grid C2G9E9 at a depth of 6 inches.**

| Type | Quantity | Condition | Disposition |
|---------------------------|----------|-----------|------------------------|
| Grenade, hand, smoke, M18 | 1 | DMM | Stored in magazine 765 |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|--------------------------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 8 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 8 |
| 1. Jack Kristensen | | E19a.1 sweep team | 8 |
| 2. Matt Lauchner | | E19a.1 sweep team | 8 |
| 3. Tony Clark | | Construction support Top Grade | 8 |
| 4. Bob Smith | | E19a.1/backhoe digs | 8 |
| 5. Bill Raasch | | | |
| 6. Andrew Caldwell | | E19a.1 sweep team | 8 |
| 7. Steve Hendricks | | Data collection E18.1.3 (ball field) | 8 |
| 8. Eric Gonzalez | | E19a.1/backhoe digs | 8 |
| 9. Joe Remington | | E19a.1 sweep team | 8 |
| 10. Mitchell Adams | | E19a.1 sweep team | 8 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| Backhoe (rental) | 1 | 8 |
| EM-61 | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 56 |
| HAND HELD RADIOS | 16 | 48 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 24 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 26 March 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: Mar 29, 2010

Location: FT ORD

Partly cloudy and cool, temps in the 70's.

I. Work Summary:

One technician assisted with collection of geophysical data.

One team of three technicians cleared to depth grids in E19a.1.

One team of two technicians cleared to depth grids in E19a.1.

One team of two technicians cleared backhoe digs in E19a.1

One technician provided UXO safety support to the brush cutters as they began to cut brush in area 4.

PFW on site pulling ice plant in Sea-4.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Items found in grid # C2G9F0 at a depth of 12 inches. Parker flats area E19a.1**

| Type | Quantity | Condition | Disposition |
|---------------------------|----------|-----------|------------------------|
| Fuze, grenade, hand, M205 | 208 | DMM | Stored in magazine 765 |
| | | | |
| | | | |

| | | | |
|-------------------------------------|-----------------------------|--|-------------|
| | | | |
| Demolition materials used: | | | |
| Type | Quantity | | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | E19a.1 sweep team | | 10 |
| 2. Matt Lauchner | Brush cutting crew escort | | 10 |
| 3. Tony Clark | E19a.1 sweep team | | 10 |
| 4. Bob Smith | E19a.1/backhoe digs Sick | | 1 7 |
| 5. Bill Raasch | E19a.1 sweep team | | 10 |
| 6. Andrew Caldwell | E19a.1 sweep team | | 10 |
| 7. Steve Hendricks | E19a.1 sweep team | | 10 |
| 8. Eric Gonzalez | E19a.1/backhoe digs | | 10 |
| 9. Joe Remington | Geophysical data collection | | 10 |
| 10. Mitchell Adams | E19a.1/backhoe digs | | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 90 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 29 March 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: Mar 30, 2010

Location: FT ORD

Partly cloudy and cool, temps in the 70's.

I. Work Summary:

One technician assisted with collection of geophysical data.

One team of three technicians cleared to depth grids in E19a.1.

One team of two technicians cleared to depth grids in E19a.1.

One team of two technicians cleared backhoe digs in E19a.1

One technician provided UXO safety support to the brush cutters as they continued to cut brush in area 4.

PFW on site pulling ice plant in Sea-4.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **M228 found in grid # C2G90F2 at a depth of 6 inches. M205 found in grid # C2G9G0 at depth of 6 inches. Parker flats area E19a.1**

| Type | Quantity | Condition | Disposition |
|---------------------------|----------|-----------|------------------------|
| Fuze, grenade, hand, M205 | 1 | DMM | Stored in magazine 765 |
| Fuze, grenade, hand, M228 | 1 | DMM | Stored in magazine 765 |
| | | | |

| | | | |
|-------------------------------------|----------|-----------------------------|-------------|
| | | | |
| Demolition materials used: | | | |
| Type | Quantity | Type | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | E19a.1 sweep team | 10 |
| 2. Matt Lauchner | | Brush cutting crew escort | 10 |
| 3. Tony Clark | | E19a.1 sweep team | 10 |
| 4. Bob Smith | | sick | 8 |
| 5. Bill Raasch | | E19a.1 sweep team | 10 |
| 6. Andrew Caldwell | | E19a.1 sweep team | 10 |
| 7. Steve Hendricks | | E19a.1 sweep team | 10 |
| 8. Eric Gonzalez | | E19a.1/backhoe digs | 10 |
| 9. Joe Remington | | Geophysical data collection | 10 |
| 10. Mitchell Adams | | E19a.1/backhoe digs | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 90 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 30 March 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |



Daily Report

Date: Mar 31, 2010

Location: FT ORD

Partly cloudy and cool, temps in the 70's.

I. Work Summary:

One technician assisted with collection of geophysical data.

One team of three technicians cleared to depth grids in E19a.1.

One team of two technicians cleared backhoe digs in E19a.1

One technician provided UXO safety support to the brush cutters as they continued to cut brush in area 4.

PFW on site pulling ice plant in Sea-4.

One technician provided UXO support for Top Grade Construction for the removal of the perimeter fence from the corner of Coe Ave. and Eucalyptus to the Water pump station on Gen. Jim Moore Blvd.

Equipment comments:

II. Instructions Received: Top Grade needs UXO tech tomorrow at 0700 hrs for a couple of hours.

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| | | | |
|-------------------------------------|----------|---|-------------|
| | | | |
| Demolition materials used: | | | |
| Type | Quantity | Type | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | Sick | 8 |
| 2. Matt Lauchner | | Brush cutting crew escort Const. support | 7 3 |
| 3. Tony Clark | | E19a.1 sweep team | 10 |
| 4. Bob Smith | | sick | 8 |
| 5. Bill Raasch | | E19a.1 sweep team | 10 |
| 6. Andrew Caldwell | | Sick | 8 |
| 7. Steve Hendricks | | E19a.1 sweep team | 10 |
| 8. Eric Gonzalez | | E19a.1/backhoe digs | 10 |
| 9. Joe Remington | | Geophysical data collection | 10 |
| 10. Mitchell Adams | | E19a.1/backhoe digs | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 90 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 31 March 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: Apr 1, 2010

Location: FT ORD

Sunny and cool, temps in the 70's.

I. Work Summary:

One technician assisted with collection of geophysical data. QA

One team of three technicians cleared to depth grids in E19a.1.

One team of two technicians cleared backhoe digs in E19a.1

One technician provided UXO safety support to the brush cutters as they continued to cut brush in area 4.

PFW on site pulling ice plant in Sea-4.

One technician provided UXO support for Top Grade Construction for the removal of the perimeter fence from the the water pump station on Gen. Jim Moore Blvd. down to the second entrance that they installed for their vehicles to the south.

Equipment comments:

II. Instructions Received: Need to give UXO training at 0745 tomorrow to the concrete crew.

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **The following items were found in area 1 (E19a.1) during the analog surface sweep.**

| Type | Quantity | Condition | Disposition |
|---|----------|-----------|------------------------|
| Grenade, hand, practice, M69 | 1 | DMM | Stored in magazine 765 |
| Grid # C2F9H0 at 6 Inches | | | |
| Signal, ground, rifle, parachute, M17 series . Grid # C2F9H0 at 6 inches. | 1 | DMM | Stored in magazine 765 |

| | | | |
|---|----------|-----------------------------|------------------------|
| Grenade, hand, practice, M69 Grid # C2F9I0 at 6 Inches | 1 | DMM | Stored in magazine 765 |
| Demolition materials used: | | | |
| Type | Quantity | Type | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | E19a.1 sweep team | 10 |
| 2. Matt Lauchner | | Const. support | 2 |
| | | E19a.1 sweep team | 3 |
| | | vacation | 3 |
| 3. Tony Clark | | E19a.1 sweep team | 10 |
| 4. Bob Smith | | Brush cutter escort E19a.1 | 10 |
| 5. Bill Raasch | | E19a.1 sweep team | 10 |
| 6. Andrew Caldwell | | E19a.1 sweep team | 10 |
| 7. Steve Hendricks | | E19a.1 sweep team | 10 |
| 8. Eric Gonzalez | | E19a.1/backhoe digs | 10 |
| 9. Joe Remington | | Geophysical data collection | 10 |
| 10. Mitchell Adams | | E19a.1/backhoe digs | 10 |
| | | | |

| | | |
|--|--|--|
| | | |
|--|--|--|

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 1 April 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: Apr 2, 2010

Location: FT ORD

Cloudy and cool, temps in the 70's. Some light rain off and on throughout the day.

I. Work Summary:

One technician assisted with collection of geophysical data. QA

One team of three technicians cleared to depth grids in E19a.1.

One team of two technicians cleared backhoe digs in E19a.1

One technician provided UXO safety support to the brush cutters as they continued to cut brush in area 4.

One technician assisted the biologists in field study of the IAR area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|---------------------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | |
| 1. Jack Kristensen | | E19a.1/backhoe digs | 8 |
| 2. Matt Lauchner | | vacation | 8 |
| 3. Tony Clark | | E19a.1 sweep team | 8 |
| 4. Bob Smith | | Brush cutter escort E19a.1 | 8 |
| 5. Bill Raasch | | E19a.1 sweep team | 8 |
| 6. Andrew Caldwell | | vacation | 8 |
| 7. Steve Hendricks | | E19a.1 sweep team IAR escort | 4 4 |
| 8. Eric Gonzalez | | E19a.1/backhoe digs | 8 |
| 9. Joe Remington | | Geophysical data collection | 8 |
| 10. Mitchell Adams | | vacation | 8 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|--|--------|-------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| Backhoe (rental) | 1 | 8 |
| EM-61 | 1 | 8 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 32 |
| HAND HELD RADIOS | 16 | 64 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 8 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 2 April 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 5 April, 2010

Location: FT ORD

Cloudy and cool, temps in the 70's. Some light rain off and on throughout the day.

I. Work Summary:

One technician assisted with collection of geophysical data. QA

One team of four technicians cleared to depth grids in E19a.1.

One team of two technicians cleared backhoe digs in E19a.1

One technician provided UXO safety support to the brush cutters as they continued to cut brush in area 4.

No PFW today

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|-----------------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | Brush cutter escort E19a.1 | 10 |
| 2. Matt Lauchner | | E19a.1 backhoe team | 10 |
| 3. Tony Clark | | E19a.1 sweep team | 10 |
| 4. Bob Smith | | E19a.1 sweep team | 10 |
| 5. Bill Raasch | | sick | 8 |
| 6. Andrew Caldwell | | E19a.1 sweep team | 10 |
| 7. Steve Hendricks | | E19a.1 backhoe team | 10 |
| 8. Eric Gonzalez | | Geophysical data collection | 10 |
| 9. Joe Remington | | vacation | 8 |
| 10. Mitchell Adams | | E19a.1 sweep team | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 90 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 5 April 2010 | | |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 6 April, 2010

Location: FT ORD

Cloudy and cool, temps in the 70's.

I. Work Summary:

One technician assisted with collection of geophysical data. QA

One team of three technicians cleared to depth grids in E19a.1.

One team of two technicians cleared to depth grids in E19a.1

One team of two technicians cleared backhoe digs in E19a.1

One technician provided UXO safety support to the brush cutters as they continued to cut brush in area 4.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Both items were found in Grid # C2G0G1 at a depth of 3 inches.**

| Type | Quantity | Condition | Disposition |
|----------------------------------|----------|-----------|------------------------|
| Fuze, grenade, hand, M228 series | 1 | DMM | Stored in magazine 765 |
| Cartridge, 40-mm, practice, M781 | 1 | DMM | Stored in magazine 765 |
| | | | |
| | | | |

| Demolition materials used: | | | |
|-------------------------------------|----------|-----------------------------|-------------|
| Type | Quantity | Type | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | E19a.1 sweep team | 10 |
| 2. Matt Lauchner | | E19a.1 backhoe team | 10 |
| 3. Tony Clark | | E19a.1 sweep team | 10 |
| 4. Bob Smith | | Brush cutter escort E19a.1 | 10 |
| 5. Bill Raasch | | E19a.1 sweep team | 10 |
| 6. Andrew Caldwell | | E19a.1 sweep team | 10 |
| 7. Steve Hendricks | | E19a.1 backhoe team | 10 |
| 8. Eric Gonzalez | | Geophysical data collection | 10 |
| 9. Joe Remington | | vacation | 8 |
| 10. Mitchell Adams | | E19a.1 sweep team | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|--|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 90 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 6 April 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 7 April, 2010

Location: FT ORD

Sunny and warm, temps in the 60's.

I. Work Summary:

One technician provided UXO safety support to Bio in the IAR.

One team of three technicians cleared to depth grids in E19a.1.

One team of two technicians cleared to depth grids in E19a.1

One team of two technicians cleared backhoe digs in E19a.1

One technician provided UXO safety support to the brush cutters as they continued to cut brush in area 4.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Both items were found in Grid # C2G9G1 at a depth of 48 inches.**

| Type | Quantity | Condition | Disposition |
|----------------------------------|----------|-----------|------------------------|
| Fuze, grenade, hand, M205 series | 118 | DMM | Stored in magazine 765 |
| | | | |
| | | | |
| | | | |

| Demolition materials used: | | | |
|-------------------------------------|----------|------------------------------|-------------|
| Type | Quantity | Type | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | E19a.1 sweep team/bio escort | 6/4 |
| 2. Matt Lauchner | | sick | 8 |
| 3. Tony Clark | | E19a.1 sweep team | 10 |
| 4. Bob Smith | | Brush cutter escort E19a.1 | 10 |
| 5. Bill Raasch | | E19a.1 sweep team/backhoe | 6/4 |
| 6. Andrew Caldwell | | E19a.1 backhoe team | 10 |
| 7. Steve Hendricks | | E19a.1 backhoe team | 10 |
| 8. Eric Gonzalez | | E19a.1 sweep team | 10 |
| 9. Joe Remington | | vacation | 8 |
| 10. Mitchell Adams | | E19a.1 sweep team | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 90 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 7 April 2010 Project Manager Linda Temple Senior UXO Supervisor Greg Clark | | |



Daily Report

Date: 8 April, 2010

Location: FT ORD

Sunny and warm, temps in the 70's.

I. Work Summary:

One team of three technicians cleared to depth grids in E19a.1.

One team of two technicians hand sifted areas identified during analog sweep as pits in E19a.1.

One team of two technicians cleared backhoe digs in E19a.1.

One technician provided UXO safety support to the brush cutters as they continued to cut brush in area 4.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| Demolition materials used: | | | |
|-------------------------------------|----------|----------------------------|-------------|
| Type | Quantity | Type | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | E19a.1 sweep team | 5 |
| 2. Matt Lauchner | | E19a.1 backhoe team | 10 |
| 3. Tony Clark | | E19a.1 sweep team | 10 |
| 4. Bob Smith | | Brush cutter escort E19a.1 | 10 |
| 5. Bill Raasch | | E19a.1 sweep team | 10 |
| 6. Andrew Caldwell | | E19a.1 sweep team | 10 |
| 7. Steve Hendricks | | E19a.1 backhoe team | 10 |
| 8. Eric Gonzalez | | E19a.1 sweep team | 10 |
| 9. Joe Remington | | E19a.1 sweep team | 10 |
| 10. Mitchell Adams | | E19a.1 sweep team | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|--|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 90 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 8 April 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 9 April, 2010

Location: FT ORD

Sunny and warm, temps in the 70's.

I. Work Summary:

One team of three technicians cleared to depth grids in E19a.1.

One team of two technicians hand sifted areas identified during analog sweep as pits in E19a.1.

One team of two technicians cleared backhoe digs in E19a.1.

One technician provided UXO safety support to the brush cutters as they continued to cut brush in area 4.

One technician assisted the biologist crew in the IAR.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| | | | |
|-------------------------------------|---------------------------------|--|-------------|
| | | | |
| Demolition materials used: | | | |
| Type | Quantity | | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | |
| 1. Jack Kristensen | E19a.1 sweep team | | 8 |
| 2. Matt Lauchner | E19a.1 backhoe team | | 8 |
| 3. Tony Clark | E19a.1 sweep team | | 8 |
| 4. Bob Smith | Brush cutter escort E19a.1 | | 8 |
| 5. Bill Raasch | E19a.1 sweep team | | 8 |
| 6. Andrew Caldwell | E19a.1 sweep team | | 8 |
| 7. Steve Hendricks | E19a.1 backhoe team | | 8 |
| 8. Eric Gonzalez | E19a.1 sweep team IAR escort | | 5 3 |
| 9. Joe Remington | E19a.1 sweep team | | 8 |
| 10. Mitchell Adams | E19a.1 sweep team | | 8 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|-----------------------|-----------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| Backhoe (rental) | 1 | 8 |
| EM-61 | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 64 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 24 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 9 April 2010 | | |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 12 April, 2010

Location: FT ORD

Rain on and off all day, temps in the 60's.

I. Work Summary:

One team of three technicians cleared the final grid to depth in E19a.1. This team then moved to brush cut area 8 in E18.1.3.

One team of two technicians hand sifted areas identified during analog sweep as pits in E19a.1.

One team of two technicians cleared backhoe digs in E19a.1. The backhoe dig crew then began to remove posts and trenches reinforced with lumber in area E18.1.3, brush cut area 8.

One technician assisted the biologist crew in the IAR.

One team of two technicians began the installation of grid corners in area 6.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| | | | |
|-------------------------------------|-------------------------------------|--|-------------|
| | | | |
| Demolition materials used: | | | |
| Type | Quantity | | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | E19a.1 backhoe team | | 10 |
| 2. Matt Lauchner | E18.1.3 brushcut area 6 survey | | 10 |
| 3. Tony Clark | E19a.1/E18.1.3 sweep team | | 10 |
| 4. Bob Smith | Geophysical assistant | | 10 |
| 5. Bill Raasch | E19a.1 backhoe team | | 10 |
| 6. Andrew Caldwell | E18.1.3 brushcut area 6 survey | | 10 |
| 7. Steve Hendricks | IAR escort E19a.1 hand sift team | | 3 7 |
| 8. Eric Gonzalez | E19a.1/E18.1.3 sweep team | | 10 |
| 9. Joe Remington | E19a.1/E18.1.3 sweep team | | 10 |
| 10. Mitchell Adams | E19a.1 hand sift team | | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 90 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 12 April 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 13 April, 2010

Location: FT ORD

Sunny and cool all day, winds 0-10 mph

I. Work Summary:

One team of three technicians cleared to depth grids in E18.1.3. /E18.1.1 (area 6).

One team of two technicians hand sifted the last area identified during analog sweep as a pit in E19a.1. Completed (area 1) brush cut.

The backhoe dig crew continued to remove posts and trenches reinforced with lumber in area E18.1.3/E18.1.1(area 6).

One technician assisted the biologist crew in the IAR.

One technician provided UXO support for the brush cutting crew in area 6.

Two technicians installed grid corners in the IAR for the biologists.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|---|----------|-----------|------------------------|
| Fuze, grenade, hand, M228 series (E19a.1 Grid C2G0F1 at 6 inches deep) | 2 ea | DMM | Stored in magazine 765 |
| Fuze, grenade, hand, M205 series | 3 ea | DMM | Stored in magazine 765 |

| | | | |
|---|------|-----|------------------------|
| (E19a.1 Grid C2G0F1 at 6 inches deep) | | | |
| Simulator, projectile, airburst, M74 series. (E18.1.1 Grid C2F713 at 3 inches) | 8 ea | DMM | Stored in magazine 765 |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
| | | | |
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| | | |
|------------------------------------|---|-------------|
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | 10 |
| 1. Jack Kristensen | Area 6 backhoe team | 10 |
| 2. Matt Lauchner | IAR escort IAR survey Area 6 sweep team | 5 3 2 |
| 3. Tony Clark | Area 6 sweep team | 10 |
| 4. Bob Smith | Area 6 brush cut safety escort | 10 |
| 5. Bill Raasch | Area 6 backhoe team | 10 |
| 6. Andrew Caldwell | IAR survey Area 6 sweep team | 3 7 |
| 7. Steve Hendricks | Area 6 sweep team | |
| 8. Eric Gonzalez | E19a.1 hand sift team Area 6 sweep team | 5 5 |
| 9. Joe Remington | Area 6 sweep team | 10 |

| | | |
|--------------------|--|--------|
| 10. Mitchell Adams | E19a.1 hand sift team Area 5 sweep team | 5 5 |
| | | |
| | | |

| b. Equipment | totals | hours |
|---------------------------------|---------------------------------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 90 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 13 April 2010 | | |
| Project Manager Linda Temple | Senior UXO Supervisor Bruce Moe | |



Daily Report

Date: 14 April, 2010

Location: FT ORD

Sunny and cool all day, winds 0-10 mph

I. Work Summary:

One team of two technicians cleared to depth grids in E18.1.3. /E18.1.1 (area 6).

The backhoe dig crew removed posts and trenches reinforced with lumber, and excavated backhoe digs in area E18.1.3/E18.1.1(area 6).

One technician assisted the biologist crew in the IAR.

One technician provided UXO support for the brush cutting crew in area 6.

One technician installed flags in Grids C2G0J4, C2H0A4, C2G0J3 and C2H0A3. This is the old sidewalk area. (128 total)

Two technicians began to excavate flags that were installed in the grids above.

Two technicians assisted QC with the QA process in areas 1 thru 7.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief. UXO familiarization training given at 0630 for road construction crew members.

IV. UXO Summary **All items found at flag # 6 in grid C2H0A4, area E19a.3 (sidewalk area), at a depth of 24 inches.**

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
|------|----------|-----------|-------------|

| | | | |
|-------------------------------------|----------|-----------------------------------|------------------------|
| Signal, Illumination, ground, M125 | 7 ea | DMM | Stored in magazine 765 |
| Flare, surface, trip, M49 series | 2 | DMM | Stored in magazine 765 |
| | | | |
| | | | |
| Demolition materials used: | | | |
| Type | Quantity | Type | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | Safety escort area 6 | 10 |
| 2. Matt Lauchner | | IAR escort | 10 |
| 3. Tony Clark | | Area 6 sweep team | 10 |
| 4. Bob Smith | | E19a.3 geo target dig team | 10 |
| 5. Bill Raasch | | QA area 1-7 | 10 |
| 6. Andrew Caldwell | | QA area 1-7 | 10 |
| 7. Steve Hendricks | | E19a.3 geo target dig team | 10 |
| 8. Eric Gonzalez | | E19a.3 geo target dig/react. team | 10 |
| 9. Joe Remington | | Area 6 sweep team | 10 |
| 10. Mitchell Adams | | Area 6 sweep team | 10 |

| | | |
|--|--|--|
| | | |
| | | |

| b. Equipment | totals | hours |
|--|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 90 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 14 April 2010 | | |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 15 April, 2010

Location: FT ORD

Sunny and cool all day, winds 0-10 mph

I. Work Summary:

One technician assisted the biologist crew in the IAR.

One technician provided UXO support for the brush cutting crew in area 6.

Two teams of two technician each cleared flags in Grids C2G0J4, C2H0A4, C2G0J3 and C2H0A3. This is the old sidewalk area. This area is heavily contaminated with ammunition links and is quite time consuming.

Two technicians assisted QC with the QA process in areas 1 thru 7.

Two technicians cleared backhoe digs in area 6.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Nothing found today.**

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| | | | |
|-------------------------------------|----------|--|-------------|
| | | | |
| Demolition materials used: | | | |
| Type | Quantity | Type | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | E19a.3 geo target dig team | 10 |
| 2. Matt Lauchner | | IAR escort E19a.3 geo target dig team | 8 2 |
| 3. Tony Clark | | E19a.3 geo target dig team | 10 |
| 4. Bob Smith | | Safety escort area 6 | 10 |
| 5. Bill Raasch | | | |
| 6. Andrew Caldwell | | | |
| 7. Steve Hendricks | | QA area 1-7 Backhoe area 6 | 6 4 |
| 8. Eric Gonzalez | | QA area 1-7 Backhoe area 6 | 6 4 |
| 9. Joe Remington | | E19a.3 geo target dig team | 10 |
| 10. Mitchell Adams | | E19a.3 geo target dig team | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 90 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 15 April 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 16 April, 2010

Location: FT ORD

Sunny and cool all day, winds 0-10 mph. Temps in the high 60's.

I. Work Summary:

One technician assisted the biologist crew in the IAR.

One technician provided UXO support for the brush cutting crew in area 6 by the nurse quarters. This area is ready for DGM.

One technician assisted with the installation of flags in area 5/6 by the ball field.

Four technicians continued to clear to depth grids in area 6.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Nothing found today.**

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|--------------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFFICER (Greg Clark) | | SAFETY | 8 |
| QUALITY CONTORL OFFICER (Don Kean) | | QC | 8 |
| 1. Jack Kristensen | | Area 6 analog sweep team | 8 |
| 2. Matt Lauchner | | Vacation day | 8 |
| 3. Tony Clark | | Area 6 analog sweep team | 8 |
| 4. Bob Smith | | IAR safety escort | 8 |
| 5. Bill Raasch | | | |
| 6. Andrew Caldwell | | | |
| 7. Steve Hendricks | | Vacation day | 8 |
| 8. Eric Gonzalez | | Area 5/6 reacquire team | 8 |
| 9. Joe Remington | | Area 6 analog sweep team | 8 |
| 10. Mitchell Adams | | Area 6 analog sweep team | 8 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ATV/ ARGO | 3 | |
| WESTON PICKUP TRUCKS | 8 | 58 |
| Backhoe (rental) EM-61 | 1 1 | 8 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 72 |
| GPS (TRIMBLE) | 2 | 16 |
| PDA's | 7 | 16 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 16 April 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 19 April, 2010

Location: FT ORD

Cloudy and cool all day, winds 0-10 mph. Temps in the high 60's.

I. Work Summary:

One technician assisted the biologist crew in the IAR.

One technician assisted with the installation of flags in area 5/6 by the ball field. This team also put in grid corner stakes by the old nurses quarters.

Two technicians continued to clear flags in E19a.3 (old sidewalk area).

Two teams of two technicians each cleared flags in Area 5/6 (ball field area).

One technician using the EM-61 followed each team checking each completed anomaly.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Nothing found today.**

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| Demolition materials used: | | | |
|-------------------------------------|----------|---------------------------------|-------------|
| Type | Quantity | | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | Area 5/6 dig team | 10 |
| 2. Matt Lauchner | | Area 5/6 dig team | 10 |
| 3. Tony Clark | | Area E19a.3 (sidewalk) dig team | 10 |
| 4. Bob Smith | | Area 5/6 dig team | 10 |
| 5. Bill Raasch | | Jury duty | 8 |
| 6. Andrew Caldwell | | IAR escort | 10 |
| 7. Steve Hendricks | | Area 5/6 reacquire team | 10 |
| 8. Eric Gonzalez | | Area E19a.3 (sidewalk) dig team | 10 |
| 9. Joe Remington | | Area 5/6 EM-61 | 10 |
| 10. Mitchell Adams | | Area 5/6 dig team | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 90 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 19 April 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 20 April, 2010

Location: FT ORD

Heavy rains on and off all day. Temps in the low 60's.

I. Work Summary:

To much rain, all but one employee went home after the safety brief.

One technician assisted the biologist crew in the IAR.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Nothing found today.**

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|------|----------|--|-------------|
|------|----------|--|-------------|

| | | | |
|-------------------------------------|--------------------------|--|---|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 8 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 8 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 8 |
| 1. Jack Kristensen | | | 2 |
| 2. Matt Lauchner | | | 2 |
| 3. Tony Clark | IAR escort for Biologist | | 2 |
| 4. Bob Smith | | | 2 |
| 5. Bill Raasch | | | 2 |
| 6. Andrew Caldwell | | | 2 |
| 7. Steve Hendricks | | | 2 |
| 8. Eric Gonzalez | | | 2 |
| 9. Joe Remington | | | 2 |
| 10. Mitchell Adams | | | 2 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ATV/ ARGO | 3 | |
| WESTON PICKUP TRUCKS | 8 | 32 |
| Backhoe (rental) EM-61 | 1 1 | |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | |
| HAND HELD RADIOS | 16 | 32 |
| GPS (TRIMBLE) | 2 | |
| PDA's | 7 | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 20 April 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 21 April, 2010

Location: FT ORD

Cloudy and very windy. Temps in the low 60's.

I. Work Summary:

One technician assisted the biologist crew in the IAR.

Two technicians cleared previously marked backhoe digs in work area 5/6.

Two personnel installed flags (geo picks) in area 5/6.

Two teams of two technicians each cleared flags in area 5/6.

One technician followed dig teams and checked each flag with the EM-61.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Nothing found today.**

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|---|-----------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | Dig team area 5/6 | 10 |
| 2. Matt Lauchner | | Dig team area 5/6 | 10 |
| 3. Tony Clark | | Dig/backhoe team area 5/6 | 10 |
| 4. Bob Smith | | Dig team area 5/6 | 10 |
| 5. Bill Raasch | | | |
| 6. Andrew Caldwell | | IAR escort for Biologist Sick Dig team area 5/6 | 4.5 1.5 2 |
| 7. Steve Hendricks | | Reacquire team area 5/6 | 10 |
| 8. Eric Gonzalez | | EM-61 area 5/6 | 10 |
| 9. Joe Remington | | Dig team area 5/6 | 10 |
| 10. Mitchell Adams | | Dig/backhoe team area 5/6 | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 90 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 21 April 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 22 April, 2010

Location: FT ORD

Partly cloudy. Temps in the low 60's.

I. Work Summary:

One technician assisted the biologist crew in the IAR.

Two technicians installed flags (geo picks) in area 5/6.

Two teams of two technicians each cleared flags in area 5/6.

One/two technician followed dig teams and checked each flag with the EM-61. They also assisted with the QC process on the previously dug flags.

One technician assisted with survey of CSUMB MRA.

One technician assisted geophysics with data collection in area 5/6.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Nothing found today.**

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| Demolition materials used: | | | |
|-------------------------------------|----------|---------------------------------|-------------|
| Type | Quantity | | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | EM-61 area 5/6 | 8 |
| 2. Matt Lauchner | | Dig team area 5/6 | 10 |
| 3. Tony Clark | | Dig team area 5/6 | 10 |
| 4. Bob Smith | | IAR escort | 10 |
| 5. Bill Raasch | | Jury duty | 8 |
| 6. Andrew Caldwell | | Dig team area 5/6 | 10 |
| 7. Steve Hendricks | | Geo assistant EM-61 area 5/6 | 7 3 |
| 8. Eric Gonzalez | | Dig team area 5/6 | 10 |
| 9. Joe Remington | | Reacquire team area 5/6 | 10 |
| 10. Mitchell Adams | | Reacquire team area 5/6 | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 8 | 90 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 22 April 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 23 April, 2010

Location: FT ORD

Sunny and cool, winds 0-5 mph. Temps in the low 60's.

I. Work Summary:

One technician assisted the biologist crew in the IAR.

Two technicians installed flags (geo picks) in area 5/6.

Two teams of two technicians each cleared flags in area 5/6.

One/two technician followed dig teams and checked each flag with the EM-61. They also assisted with the QC process on the previously dug flags.

One technician assisted geophysics with data collection in area 5/6.

(Circular anomalies appear to be buried wood posts with nails at about 2 ft deep.)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Nothing found today.**

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|-------------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | |
| 1. Jack Kristensen | | EM-61 area 5/6 | 8 |
| 2. Matt Lauchner | | Dig team area 5/6 | 8 |
| 3. Tony Clark | | Dig team area 5/6 | 8 |
| 4. Bob Smith | | IAR escort | 8 |
| 5. Bill Raasch | | sick | 8 |
| 6. Andrew Caldwell | | Dig team area 5/6 | 8 |
| 7. Steve Hendricks | | Geo assistant | 8 |
| 8. Eric Gonzalez | | Dig team area 5/6 | 8 |
| 9. Joe Remington | | Reacquire team area 5/6 | 8 |
| 10. Mitchell Adams | | Reacquire team area 5/6 | 8 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 7 | 56 |
| Backhoe (rental) | 1 | 8 |
| EM-61 | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 16 |
| SCHONSTEDTS METAL DETECTORS | 22 | 32 |
| HAND HELD RADIOS | 16 | 64 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 16 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |

23 April 2010



Daily Report

Date: 26 April, 2010

Location: FT ORD

Sunny and cool, winds 0-5 mph. Temps in the low 60's.

I. Work Summary:

One technician assisted the biologist crew in the IAR.

Three teams of two technicians each cleared flags in area 5/6.

One/two technician followed dig teams and checked each flag with the EM-61.

One technician assisted geophysics with data collection in area 5/6.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Nothing found today.**

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|------|----------|--|-------------|
| | | | |

| | | | |
|-------------------------------------|--------------------------------|--|----|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | Dig team area 5/6 | | 10 |
| 2. Matt Lauchner | Dig team area 5/6 | | 10 |
| 3. Tony Clark | Dig team area 5/6 | | 10 |
| 4. Bob Smith | Dig team area 5/6 | | 10 |
| 5. Bill Raasch | Geo assistant | | 10 |
| 6. Andrew Caldwell | EM-61 area 5/6 | | 10 |
| 7. Steve Hendricks | Dig team area 5/6 | | 10 |
| 8. Eric Gonzalez | IAR escort (CTS habitat mont.) | | 10 |
| 9. Joe Remington | Dig team area 5/6 | | 10 |
| 10. Mitchell Adams | sick | | 8 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 90 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 26 April 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 27 April, 2010

Location: FT ORD

Light rains on and off all day, cool, winds 0-5 mph. Temps in the low 60's.

I. Work Summary:

One technician assisted the biologist crew in the IAR.

Two/three teams of two technicians each cleared flags in area 5/6.

One/two technician followed dig teams and checked each flag with the EM-61.

One technician assisted geophysics with data collection in area 5/6.

Two technicians reacquired points in area 5/6.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Item found in Grid # C2G6D9 on the surface.**

| Type | Quantity | Condition | Disposition |
|----------------------------------|----------|-----------|------------------------|
| Grenade, hand, smoke, M18 series | 1 ea | DMM | Stored in magazine 765 |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|--------------------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | Dig team area 5/6 | 10 |
| 2. Matt Lauchner | | Dig team area 5/6 | 10 |
| 3. Tony Clark | | Dig/Reac team area 5/6 | 10 |
| 4. Bob Smith | | Dig team area 5/6 | 10 |
| 5. Bill Raasch | | Geo assistant | 10 |
| 6. Andrew Caldwell | | Dig/EM-61 area 5/6 | 10 |
| 7. Steve Hendricks | | Dig/Reac team area 5/6 | 10 |
| 8. Eric Gonzalez | | IAR escort (CTS habitat mont.) | 10 |
| 9. Joe Remington | | Dig team area 5/6 | 10 |
| 10. Mitchell Adams | | Dig/EM-61 area 5/6 | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 90 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 27 April 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 28 April, 2010

Location: FT ORD

Some rain, heavy at times, cool, winds 0-5 mph. Temps in the 60's.

I. Work Summary:

One technician assisted the biologist crew in the IAR.

Two teams of two technicians each cleared flags in area 5/6.

Two technician followed dig teams and checked each flag with the EM-61.

One technician assisted geophysics with data collection in area E18 along the gravel roadway.

One/two technicians reacquired points in area 5/6.

Equipment comments: **Called Hertz about fixing bucket on the backhoe.**

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|--|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | Dig team area 5/6 | 10 |
| 2. Matt Lauchner | | Vacation | 8 |
| 3. Tony Clark | | Dig team area 5/6 | 10 |
| 4. Bob Smith | | Dig team area 5/6 | 10 |
| 5. Bill Raasch | | Geo assistant Reacquire team area 5/6 | 7 3 |
| 6. Andrew Caldwell | | EM-61 area 5/6 | 10 |
| 7. Steve Hendricks | | Dig team area 5/6 | 10 |
| 8. Eric Gonzalez | | IAR escort (CTS habitat mont.) Reacquire flags area 5/6 | 8 2 |
| 9. Joe Remington | | EM-61 team area 5/6 | 10 |
| 10. Mitchell Adams | | Reacquire flags area 5/6 | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 90 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 28 April 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 29 April, 2010

Location: FT ORD

Sunny and cool, winds 0-5 mph. Temps in the 60's.

I. Work Summary:

One technician assisted the biologist crew in the IAR.

Three teams of two technicians each cleared flags in area 5/6.

Two technician followed dig teams and checked each flag with the EM-61.

One technician reacquired points in area 5/6.

One technician provided UXO support for the brush cutting crew in area 5/6.

Equipment comments: **Hertz installed new window and fixed backhoe.**

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|--|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | Dig team area 5/6 | 10 |
| 2. Matt Lauchner | | Dig team area 5/6 | 10 |
| 3. Tony Clark | | Dig team area 5/6 | 10 |
| 4. Bob Smith | | Dig team area 5/6 | 10 |
| 5. Bill Raasch | | Geo assistant Reacquire team area 5/6 | 5 5 |
| 6. Andrew Caldwell | | Brush cut escort | 10 |
| 7. Steve Hendricks | | Dig team area 5/6 | 10 |
| 8. Eric Gonzalez | | IAR escort (CTS habitat mont.) EM-61 area 5/6 | 8 2 |
| 9. Joe Remington | | Dig team area 5/6 | 10 |
| 10. Mitchell Adams | | EM-61 area 5/6 | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 90 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 29 April 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 30 April, 2010

Location: FT ORD

Sunny and cool, winds 0-5 mph. Temps in the 60's.

I. Work Summary:

Two technicians assisted the biologist crews in the IAR.

Two teams of two technicians each cleared flags in area 5/6.

Two technician followed dig teams and checked each flag with the EM-61.

One technician reacquired points in area 5/6.

Two/three technicians cleared grids to depth in area 5/6.

Equipment comments: **Hertz spent most of the day repairing backhoe.**

II. Instructions Received: Request for UXO training at 0600 on Monday morning.

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|-----------------------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | |
| 1. Jack Kristensen | | Dig team area 5/6 | 8 |
| 2. Matt Lauchner | | Dig team area 5/6 | 8 |
| 3. Tony Clark | | Sweep team area 5/6 | 8 |
| 4. Bob Smith | | Dig team area 5/6 | 8 |
| 5. Bill Raasch | | Reacquire area 5/6 | 8 |
| 6. Andrew Caldwell | | IAR escort Sweep team area 5/6 | 5 3 |
| 7. Steve Hendricks | | Sweep team area 5/6 | 8 |
| 8. Eric Gonzalez | | IAR escort EM-61 area 5/6 | 5 3 |
| 9. Joe Remington | | Dig team area 5/6 | 8 |
| 10. Mitchell Adams | | EM-61 area 5/6 | 8 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 7 | 40 |
| Backhoe (rental) | 1 | 8 |
| EM-61 | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 16 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 64 |
| GPS (TRIMBLE) | 2 | 16 |
| PDA's | 7 | 24 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 30 April 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 3 May, 2010

Location: FT ORD

Sunny and cool, winds 0-5 mph. Temps in the 70's.

I. Work Summary:

One technician assisted the biologist crews in the IAR.

Two teams of two technicians each cleared flags in area 5/6.

One technician followed dig teams and checked each flag with the EM-61.

One technician reacquired points in area 5/6.

Two/three technicians cleared grids to depth in area 5/6.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|----------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | Dig team area 5/6 | 10 |
| 2. Matt Lauchner | | Dig team area 5/6 | 10 |
| 3. Tony Clark | | Sweep team area 5/6 | 10 |
| 4. Bob Smith | | EM-61 team area 5/6 | 10 |
| 5. Bill Raasch | | IAR escort | 10 |
| 6. Andrew Caldwell | | Dig team area 5/6 | 10 |
| 7. Steve Hendricks | | Geophysics assistant | 10 |
| 8. Eric Gonzalez | | Sweep team area 5/6 | 10 |
| 9. Joe Remington | | Sweep team area 5/6 | 10 |
| 10. Mitchell Adams | | Dig team area 5/6 | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 3 May 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 4 May, 2010

Location: FT ORD

Sunny and cool, winds 0-5 mph. Temps in the 70's.

I. Work Summary:

One technician assisted the biologist crews in the IAR.

One team of two technicians each cleared flags in area 5/6.

One technician followed dig teams and checked each flag with the EM-61.

8 hr Hazwoper refresher training for 8 UXO technicians.

Equipment comments:

II. Instructions Received:

III. Safety Comments:

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
|------|----------|------|-------------|

| | | | |
|-------------------------------------|----------------------|--|----|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | Dig team area 5/6 | | 10 |
| 2. Matt Lauchner | Haz. Trng. refresher | | 8 |
| 3. Tony Clark | Haz. Trng. refresher | | 8 |
| 4. Bob Smith | Vacation | | 8 |
| 5. Bill Raasch | Haz. Trng. refresher | | 8 |
| 6. Andrew Caldwell | Haz. Trng. refresher | | 8 |
| 7. Steve Hendricks | Haz. Trng. refresher | | 8 |
| 8. Eric Gonzalez | IAR escort | | 8 |
| | Dig team area 5/6 | | 2 |
| 9. Joe Remington | Dig team area 5/6 | | 10 |
| 10. Mitchell Adams | Haz. Trng. refresher | | 8 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 50 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 10 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 4 May 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 5 May, 2010

Location: FT ORD

Sunny and cool, winds 0-5 mph. Temps in the 70's.

I. Work Summary:

One technician assisted the biologist crews in the IAR.

One team of two technicians each cleared flags in area 5/6.

One technician followed dig teams and checked each flag with the EM-61.

Two technicians cleared 6 polygons in area 5/6 using the backhoe.

Two technicians installed grid corner stakes in the 20 acre brush cut area 6 and installed corners for the 6 polygons in area 5/6.

Two/Four technicians cleared to depth grids in the new 20 acre brush cut area 6.

Equipment comments:

II. Instructions Received:

III. Safety Comments:

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| Demolition materials used: | | | |
|-------------------------------------|----------|--|-------------|
| Type | Quantity | Type | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | Dig team area 5/6 | 10 |
| 2. Matt Lauchner | | Backhoe team area 5/6 | 10 |
| 3. Tony Clark | | Analog sweep team area 6 | 10 |
| 4. Bob Smith | | IAR escort Analog sweep team area 6 | 8 2 |
| 5. Bill Raasch | | Backhoe team area 5/6 | 10 |
| 6. Andrew Caldwell | | Dig team area 5/6 | 10 |
| 7. Steve Hendricks | | Analog sweep team area 6 | 10 |
| 8. Eric Gonzalez | | Reacquire team Analog sweep team area 6 | 6 4 |
| 9. Joe Remington | | Dig team area 5/6 | 10 |
| 10. Mitchell Adams | | Reacquire team Analog sweep team area 6 | 6 4 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 5 May 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 6 May, 2010

Location: FT ORD

Sunny and cool, winds 0-5 mph. Temps in the 70's.

I. Work Summary:

One technician assisted the biologist crews in the IAR.

Two teams of technicians cleared to depth grids in the new 20 acre brush cut area 6.

One technician assisted with data collection in E18.

Two technicians cleared (hot areas) in grids in area 6, sifted the soil using EZ-screen.

Equipment comments:

II. Instructions Received:

III. Safety Comments:

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
| | | | |

| | | | |
|-------------------------------------|--------------------------|--|----|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | Sick (dentist) | | 1 |
| | Analog sweep team area 6 | | 7 |
| 2. Matt Lauchner | Backhoe team area 5/6 | | 10 |
| 3. Tony Clark | Analog sweep team area 6 | | 10 |
| 4. Bob Smith | IAR escort | | 8 |
| | Analog sweep team area 6 | | 2 |
| 5. Bill Raasch | Backhoe team area 5/6 | | 10 |
| 6. Andrew Caldwell | Geophysical assistant | | 5 |
| | Analog sweep team area 6 | | 5 |
| 7. Steve Hendricks | Analog sweep team area 6 | | 10 |
| 8. Eric Gonzalez | Analog sweep team area 6 | | 10 |
| 9. Joe Remington | Sick | | 8 |
| 10. Mitchell Adams | Analog sweep team area 6 | | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 6 May 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 7 May, 2010

Location: FT ORD

Sunny and cool, winds 0-5 mph. Temps in the 70's.

I. Work Summary:

One technician assisted the biologist crews in the IAR.

Two teams of technicians cleared to depth grids in the new 20 acre brush cut area 6.

Two technicians cleared (hot areas), and backhoe digs in grids in area 6, sifted the soil using EZ-screen if necessary.

Equipment comments:

II. Instructions Received:

III. Safety Comments:

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
| | | | |

| | | | |
|-------------------------------------|--|--|--------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | |
| 1. Jack Kristensen | Analog sweep team area 6 | | 8 |
| 2. Matt Lauchner | Backhoe team area 5/6 | | 8 |
| 3. Tony Clark | Analog sweep team area 6 | | 8 |
| 4. Bob Smith | IAR escort Analog sweep team area 6 | | 5 3 |
| 5. Bill Raasch | Backhoe team area 5/6 | | 8 |
| 6. Andrew Caldwell | Analog sweep team area 6 | | 8 |
| 7. Steve Hendricks | Analog sweep team area 6 | | 8 |
| 8. Eric Gonzalez | Sick | | 8 |
| 9. Joe Remington | Sick | | 8 |
| 10. Mitchell Adams | Analog sweep team area 6 | | 8 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 7 | 64 |
| Backhoe (rental) | 1 | 8 |
| EM-61 | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 70 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 24 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 7 May 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 10 May, 2010

Location: FT ORD

Some rain, winds 0-5 mph. Temps in the 60's.

I. Work Summary:

Two teams of (4) technicians each cleared to depth grids in the new 20 acre brush cut area 6.

Two technicians cleared (hot areas), and backhoe digs in grids in area 6, sifted the soil using EZ-screen if necessary.

Equipment comments:

II. Instructions Received:

III. Safety Comments:

IV. UXO Summary **All fuzes found in Grid # C2G7B7.**

| Type | Quantity | Condition | Disposition |
|---------------------------|----------|-----------|------------------------|
| Fuze, grenade, hand, M228 | 1 ea | DMM | Stored in magazine 765 |
| Fuze, grenade, hand, M205 | 56 ea | DMM | Stored in magazine 765 |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
| | | | |

| | | | |
|-------------------------------------|--------------------------|--|----|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | Backhoe team area 5/6 | | 10 |
| 2. Matt Lauchner | Analog sweep team area 6 | | 10 |
| 3. Tony Clark | Analog sweep team area 6 | | 10 |
| 4. Bob Smith | Backhoe team area 5/6 | | 10 |
| 5. Bill Raasch | Analog sweep team area 6 | | 10 |
| 6. Andrew Caldwell | Analog sweep team area 6 | | 10 |
| 7. Steve Hendricks | Analog sweep team area 6 | | 10 |
| 8. Eric Gonzalez | Analog sweep team area 6 | | 10 |
| 9. Joe Remington | Analog sweep team area 6 | | 10 |
| 10. Mitchell Adams | Analog sweep team area 6 | | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 90 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 10 May 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 11 May, 2010

Location: FT ORD

Sunny and cool, winds 0-5 mph. Temps in the 60's.

I. Work Summary:

Two teams of (4) technicians each cleared to depth grids in the new 20 acre brush cut area 6.

Two technicians cleared backhoe digs in grids in area 6. These same techs installed 149 flags in the racetrack area 6.

One technician provided UXO support for Duffy and Associates in Sea-4 area.

Equipment comments: **None**

II. Instructions Received: Duffy and Associates will be escorted by Tessa Chapman tomorrow.

III. Safety Comments:

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
|------|----------|------|-------------|

| | | | |
|-------------------------------------|---|--|--------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | Backhoe team area 5/6 Reacquire flags area 6 | | 4 6 |
| 2. Matt Lauchner | Analog sweep team area 6 | | 10 |
| 3. Tony Clark | Analog sweep team area 6 | | 10 |
| 4. Bob Smith | Backhoe team area 5/6 Reacquire flags area 6 | | 4 6 |
| 5. Bill Raasch | Analog sweep team area 6 | | 10 |
| 6. Andrew Caldwell | Analog sweep team area 6 | | 10 |
| 7. Steve Hendricks | Analog sweep team area 6 Sea-4 UXO escort | | 4 6 |
| 8. Eric Gonzalez | Analog sweep team area 6 | | 10 |
| 9. Joe Remington | Analog sweep team area 6 | | 10 |
| 10. Mitchell Adams | Analog sweep team area 6 | | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 90 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 11 May 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 12 May, 2010

Location: FT ORD

Partly cloudy and cool, winds 0-10 mph. Temps in the 60's.

I. Work Summary:

One team of (3) technicians cleared to depth grids in the new 20 acre brush cut area 6.

Two technicians cleared backhoe digs in grids in area 6. These same techs installed 194 flags in the racetrack area 6.

One technician followed the dig teams and checked each flag with the EM-61 in the racetrack area 6.

Two teams of (2) technicians each cleared flags in the racetrack area 6.

Duffy and Associates in Seaside with Tessa Chapman. (Arcadis)

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|---|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | Geo flag dig team area 6 | 10 |
| 2. Matt Lauchner | | Geo flag dig team area 6 | 10 |
| 3. Tony Clark | | Analog sweep team area 6 | 10 |
| 4. Bob Smith | | Backhoe team area 6 Reacquire flags area 6 | 3 7 |
| 5. Bill Raasch | | Geo flag dig team area 6 | 10 |
| 6. Andrew Caldwell | | Geo flag dig team area 6 | 10 |
| 7. Steve Hendricks | | EM-61 area 6 | 10 |
| 8. Eric Gonzalez | | Backhoe team area 6 Reacquire flags area 6 | 3 7 |
| 9. Joe Remington | | Analog sweep team area 6 | 10 |
| 10. Mitchell Adams | | Analog sweep team area 6 | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 12 May 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 13 May, 2010

Location: FT ORD

Partly cloudy and cool, winds 0-10 mph. Temps in the 60's.

I. Work Summary:

One team of (2) technicians cleared to depth grids in the new 20 acre brush cut area 6.

Two technicians cleared backhoe digs in grids in area 6. These same techs installed 152 flags in the racetrack area 6.

One technician followed the dig teams and checked each flag with the EM-61 in the racetrack area 6.

Two teams of (2) technicians each cleared flags in the racetrack area 6.

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
|------|----------|------|-------------|

| | | | |
|-------------------------------------|---|--|--------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | SUXOS | | off |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | Geo flag dig team area 6 | | 10 |
| 2. Matt Lauchner | Geo flag dig team area 6 | | 10 |
| 3. Tony Clark | Analog sweep team area 6 | | 10 |
| 4. Bob Smith | Backhoe team area 6 Reacquire flags area 6 | | 3 7 |
| 5. Bill Raasch | Geo flag dig team area 6 | | 10 |
| 6. Andrew Caldwell | Geo flag dig team area 6 | | 10 |
| 7. Steve Hendricks | EM-61 area 6 | | 10 |
| 8. Eric Gonzalez | Backhoe team area 6 Reacquire flags area 6 | | 3 7 |
| 9. Joe Remington | Analog sweep team area 6 | | 10 |
| 10. Mitchell Adams | Vacation | | 8 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 70 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 13 May 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Greg Clark |



Daily Report

Date: 14 May, 2010

Location: FT ORD

Partly cloudy and cool, winds 0-10 mph. Temps in the 60's.

I. Work Summary:

One team of (2) technicians cleared to depth grids in the new 20 acre brush cut area 6.

Two technicians cleared backhoe digs in grids in area 6. These same techs installed 113 flags in the racetrack area 6.

One technician followed the dig teams and checked each flag with the EM-61 in the racetrack area 6.

Two teams of (2) technicians each cleared flags in the racetrack area 6.

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
|------|----------|------|-------------|

| | | | |
|-------------------------------------|---|--|-------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | SUXOS | | off |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | Geo flag dig team area 6 | | 8 |
| 2. Matt Lauchner | Geo flag dig team area 6 | | 8 |
| 3. Tony Clark | Analog sweep team area 6 | | 5 |
| 4. Bob Smith | Backhoe team area 6 Reacquire flags area 6 | | 8 |
| 5. Bill Raasch | Geo flag dig team area 6 Support for Mare Island | | 4 + 4 |
| 6. Andrew Caldwell | Geo flag dig team area 6 | | 8 |
| 7. Steve Hendricks | EM-61 area 6 | | 8 |
| 8. Eric Gonzalez | Backhoe team area 6 Reacquire flags area 6 | | 8 |
| 9. Joe Remington | Duffy & Ass. BIO escort & Analog Sweep | | 4 + 4 |
| 10. Mitchell Adams | Vacation | | 8 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 70 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 14 May 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Greg Clark |



Daily Report

Date: 17 May, 2010

Location: FT ORD

Partly cloudy/showers and cool, winds 0-10 mph. Temps in the 60's.

I. Work Summary:

One team of (3) technicians cleared to depth grids in the new 20 acre brush cut area 6.

Two technicians provided construction support for movement of dirt to Blue line road.

One teams of (2) technicians each cleared flags in the racetrack area 6.

One technician followed the dig team and checked each flag with the EM-61 in the racetrack area 6.

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
|------|----------|------|-------------|

| | | | |
|-------------------------------------|--------------------------|--|-----|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | SUXOS | | off |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | Geo flag dig team area 6 | | 10 |
| 2. Matt Lauchner | Const. Support | | 9 |
| 3. Tony Clark | Analog sweep team area 6 | | 10 |
| 4. Bob Smith | Analog sweep team area 6 | | 10 |
| 5. Bill Raasch | Const. Support | | 9 |
| 6. Andrew Caldwell | sick | | 8 |
| 7. Steve Hendricks | Analog sweep team area 6 | | 10 |
| 8. Eric Gonzalez | Geo flag dig team area 6 | | 10 |
| 9. Joe Remington | EM 61 | | 10 |
| 10. Mitchell Adams | Vacation | | 8 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 70 |
| Backhoe (rental) EM-61 | 1 1 | 10 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 17 May 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Greg Clark |



Daily Report

Date: 18 May, 2010

Location: FT ORD

Partly cloudy and cool, winds 0-10 mph. Temps in the 60's.

I. Work Summary:

One team of (2) technicians cleared to depth grids in the new 20 acre brush cut area 6.

Two technicians provided construction support for movement of dirt to Blue line road.

One teams of (2) technicians each cleared flags in the racetrack area 6.

One technician followed the dig team and checked each flag with the EM-61 in the racetrack area 6.

One team of (2) technicians reacquired QC 2 points in E18.1.1 and .1.2.

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
| | | | |

| | | | |
|-------------------------------------|--------------------------------|--|-----|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | SUXOS | | off |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | Geo flag dig team area 6 | | 10 |
| 2. Matt Lauchner | Const. Support | | 10 |
| 3. Tony Clark | Analog sweep team area 6 | | 10 |
| 4. Bob Smith | Analog sweep team area 6/REAQ | | 4+6 |
| 5. Bill Raasch | Const. Support | | 10 |
| 6. Andrew Caldwell | sick | | 8 |
| 7. Steve Hendricks | Analog sweep team area 6 | | 10 |
| 8. Eric Gonzalez | Geo flag dig team area 6 | | 10 |
| 9. Joe Remington | Analog sweep team area 6/ REAQ | | 4+6 |
| 10. Mitchell Adams | EM 61/ QC | | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 70 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 18 May 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Greg Clark |



Daily Report

Date: 19 May, 2010

Location: FT ORD

Sunny skies, winds 0-10 mph. Temps in the 60's.

I. Work Summary:

One team of (2) technicians cleared to depth grids in the new 20 acre brush cut area 6. This team also used the backhoe to clear 4 previously marked backhoe digs in the area.

Two teams of (2) technicians each cleared flags in the racetrack area 6.

One technician followed the dig team and checked each flag with the EM-61 in the racetrack area 6.

One technician reacquired (97) targets in area 6.

Two technicians cleared QC-2 flags in E18 area.

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|--------------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | Geo flag dig team area 6 | 10 |
| 2. Matt Lauchner | | QC-2 flags area E18 | 10 |
| 3. Tony Clark | | Analog sweep team area 6 | 10 |
| 4. Bob Smith | | Geo flag dig team area 6 | 8 |
| 5. Bill Raasch | | QC-2 flags area E18 | 10 |
| 6. Andrew Caldwell | | Sick | 3.5 |
| | | Analog sweep team area 6 | 4.5 |
| 7. Steve Hendricks | | Analog sweep team area 6 | 10 |
| 8. Eric Gonzalez | | Geo flag dig team area 6 | 10 |
| 9. Joe Remington | | Geo flag dig team area 6 | 10 |
| 10. Mitchell Adams | | EM 61/ QC | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 70 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 19 May 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 20 May, 2010

Location: FT ORD

Sunny skies, winds 0-10 mph. Temps in the 60's.

I. Work Summary:

One team of (3/4) technicians cleared to depth grids in the new 20 acre brush cut area 6. This team also used the backhoe to clear 2 previously marked backhoe digs in the area.

Two teams of (2) technicians each cleared flags in the racetrack area 6.

One technician followed the dig team and checked each flag with the EM-61 in the racetrack area 6.

One technician reacquired (266) targets in area 6.

One technician assisted QC with checking flags in E18 area.

PFW cut the grass at the ESL.

Equipment comments: **None**

II. Instructions Received: No new instructions.

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| Demolition materials used: | | | |
|-------------------------------------|----------|--------------------------|-------------|
| Type | Quantity | Type | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | Geo flag dig team area 6 | 10 |
| 2. Matt Lauchner | | Geo flag dig team area 6 | 10 |
| 3. Tony Clark | | Analog sweep team area 6 | 10 |
| 4. Bob Smith | | Geo flag dig team area 6 | 8 |
| 5. Bill Raasch | | Reacquire flags area 6 | 10 |
| 6. Andrew Caldwell | | Analog sweep team area 6 | 10 |
| 7. Steve Hendricks | | Analog sweep team area 6 | 10 |
| 8. Eric Gonzalez | | Geo flag dig team area 6 | 10 |
| 9. Joe Remington | | Analog sweep team area 6 | 9 |
| | | QC assistant in area E18 | 1 |
| 10. Mitchell Adams | | EM 61/ QC | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 70 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 40 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 20 May 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 21 May, 2010

Location: FT ORD

Sunny skies, winds 0-10 mph. Temps in the 60's.

I. Work Summary:

One team of (3) technicians cleared to depth grids in the new 20 acre brush cut area 6.

Two teams of (2) technicians each cleared flags in the racetrack area 6.

One technician followed the dig team and checked each flag with the EM-61 in the racetrack area 6.

One team of two technicians cleared backhoe digs in area 6.

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
|------|----------|------|-------------|

| | | | |
|-------------------------------------|--------------------------|--|----|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | |
| 1. Jack Kristensen | Geo flag dig team area 6 | | 8 |
| 2. Matt Lauchner | Geo flag dig team area 6 | | 8 |
| 3. Tony Clark | Analog sweep team area 6 | | 8 |
| 4. Bob Smith | Geo flag dig team area 6 | | 8 |
| 5. Bill Raasch | Backhoe dig team area 6 | | 8 |
| 6. Andrew Caldwell | Analog sweep team area 6 | | 8 |
| 7. Steve Hendricks | Analog sweep team area 6 | | 8 |
| 8. Eric Gonzalez | Geo flag dig team area 6 | | 8 |
| 9. Joe Remington | Backhoe dig team area 6 | | 8 |
| 10. Mitchell Adams | EM 61/ QC | | 8 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 7 | 64 |
| Backhoe (rental) | 1 | 8 |
| EM-61 | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 16 |
| SCHONSTEDTS METAL DETECTORS | 22 | 45 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 24 |
| VI. Comments/Concerns: BMX bike course knocked down, Stan on site for duration. | | |
| VII. Signature(s) | | 21 May 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 24 May, 2010

Location: FT ORD

Sunny skies, winds 0-10 mph. Temps in the 60's.

I. Work Summary:

One team of (3) technicians cleared to depth grids in the new 20 acre brush cut area 6.

Two teams of (2) technicians each cleared flags in the racetrack area 6.

One technician followed the dig team and checked each flag with the EM-61 in the racetrack area 6.

One team of two technicians cleared 4 polygons in area 6. This same team reacquired 162 points in the Nurses Quarters area 6.

PFW installed water bars in the Future East Garrison area.

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|--------------------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | Geo flag dig team area 6 | 10 |
| 2. Matt Lauchner | | Analog sweep team area 6 | 10 |
| 3. Tony Clark | | Geo flag dig team area 6 | 10 |
| 4. Bob Smith | | Backhoe team Reacquire team | 5 5 |
| 5. Bill Raasch | | Geo flag dig team area 6 | 10 |
| 6. Andrew Caldwell | | Geo flag dig team area 6 | 10 |
| 7. Steve Hendricks | | EM 61/ QC | 10 |
| 8. Eric Gonzalez | | Backhoe team Reacquire team | 5 5 |
| 9. Joe Remington | | Analog sweep team area 6 | 10 |
| 10. Mitchell Adams | | EM 61/ QC | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 24 May 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 25 May, 2010

Location: FT ORD

Some light rains in the afternoon, winds 0-10 mph. Temps in the 60's.

I. Work Summary:

One team of (4) technicians cleared to depth grids in the new 20 acre brush cut area 6.

Two teams of (2) technicians each cleared flags in the racetrack area 6 and area 5 (E-19a.1) the pipe removal area.

One technician followed the dig teams and checked each flag with the EM-61.

One technician reacquired (82) targets in Area 5.

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary **Grenade found in Grid G2G7D9 at a depth of 8 inches.**

| Type | Quantity | Condition | Disposition |
|------------------------------|----------|-----------|------------------------|
| Grenade, hand, practice, M30 | 1 | MPPEH | Stored in Magazine 765 |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|--------------------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | Geo flag dig team area 6 and 5 | 10 |
| 2. Matt Lauchner | | vacation | 8 |
| 3. Tony Clark | | Analog sweep team area 6 | 10 |
| 4. Bob Smith | | Geo flag dig team area 6 and 5 | 10 |
| 5. Bill Raasch | | Geo flag dig team area 6 and 5 | 10 |
| 6. Andrew Caldwell | | Geo flag dig team area 6 and 5 | 10 |
| 7. Steve Hendricks | | EM 61/ QC | 10 |
| 8. Eric Gonzalez | | Analog sweep team area 6 | 10 |
| 9. Joe Remington | | Analog sweep team area 6 | 10 |
| 10. Mitchell Adams | | Analog sweep team area 6 | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 25 May 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 26 May, 2010

Location: FT ORD

Some light rains in the afternoon, winds 0-10 mph. Temps in the 60's.

I. Work Summary:

One team of (3) technicians cleared to depth grids in the new 20 acre brush cut area 6.

One team of (2) technicians each cleared flags in area 5 (E-19a.1) the pipe removal area.

One technician followed the dig teams and checked each flag with the EM-61.

One team of (2) technicians each cleared flags at the nurses quarters in area 6.

Two technicians reacquired targets in Area 5.

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|--------------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | Geo flag dig team area 5 | 10 |
| 2. Matt Lauchner | | Geo flag dig team area 6 | 8 |
| 3. Tony Clark | | Analog sweep team area 6 | 10 |
| 4. Bob Smith | | Geo flag dig team area 5 | 10 |
| 5. Bill Raasch | | vacation | 8 |
| 6. Andrew Caldwell | | Geo flag dig team area 6 | 10 |
| 7. Steve Hendricks | | Reacquire team | 10 |
| 8. Eric Gonzalez | | Reacquire team | 10 |
| 9. Joe Remington | | Analog sweep team area 6 | 10 |
| 10. Mitchell Adams | | Analog sweep team area 6 | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 26 May 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 27 May, 2010

Location: FT ORD

Some rain throughout the day, winds 0-10 mph. Temps in the 60's.

I. Work Summary:

Two teams of (2) technicians each cleared flags in area 5 (E-19a.1) the pipe removal area.

Two technicians followed the dig teams and checked each flag with the EM-61.

One team of (2) technicians each cleared flags at the nurses quarters in area 6. This team then cleared backhoe digs previously marked.

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|--|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | EM-61 team area 5/6 Doctor/sick | 7 3 |
| 2. Matt Lauchner | | Geo flag dig team area 6 Backhoe team | 5 5 |
| 3. Tony Clark | | Geo flag dig team area 5 | 10 |
| 4. Bob Smith | | vacation | 8 |
| 5. Bill Raasch | | vacation | 8 |
| 6. Andrew Caldwell | | Geo flag dig team area 6 Backhoe team | 5 5 |
| 7. Steve Hendricks | | Geo flag dig team area 5 | 10 |
| 8. Eric Gonzalez | | EM-61 team area 5/6 Weston physical | 8 2 |
| 9. Joe Remington | | Geo flag dig team area 5 | 10 |
| 10. Mitchell Adams | | Geo flag dig team area 5 | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 27 May 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 28 May, 2010

Location: FT ORD

Sunny and nice, winds 0--5 mph. Temps in the 70's.

I. Work Summary:

One team of two technicians installed flags in area 5.

Two teams of (2) technicians each cleared flags in area 5 (E-19a.1) the pipe removal area.

Two technicians followed the dig teams and checked each flag with the EM-61.

Two technicians assisted with the QC process on flags in the nurse quarters area 6, racetrack area 6 and area 5 along 8th ave.

One team of (2) technicians each cleared flags at the nurses quarters in area 6.

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| Demolition materials used: | | | |
|-------------------------------------|----------|---|-------------|
| Type | Quantity | | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | Reaq/dig team area 5 | 8 |
| 2. Matt Lauchner | | Geo flag dig team area 6 | 8 |
| 3. Tony Clark | | Geo flag dig team area 5 Doctor/sick | 5 3 |
| 4. Bob Smith | | vacation | 8 |
| 5. Bill Raasch | | vacation | 8 |
| 6. Andrew Caldwell | | Geo flag dig team area 6 | 8 |
| 7. Steve Hendricks | | Geo flag dig team area 5 | 8 |
| 8. Eric Gonzalez | | EM-61 team area 5/6 QC assistant | 5 3 |
| 9. Joe Remington | | EM-61 team area 5/6 QC assistant | 5 3 |
| 10. Mitchell Adams | | Reaq/dig team area 5 | 8 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 0 |
| WESTON PICKUP TRUCKS | 7 | 40 |
| Backhoe (rental) | 1 | 8 |
| EM-61 | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 24 |
| SCHONSTEDTS METAL DETECTORS | 22 | 24 |
| HAND HELD RADIOS | 16 | 48 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 24 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 28 May 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 1 June 2010

Location: FT ORD

Partly cloudy and cool, winds 0--5 mph. Temps in the 70's.

I. Work Summary:

One team of two technicians installed flags in area 6, nurse quarters.

One team of (3) technicians swept grids to depth, (data gaps) in area 5.

One technician provided UXO support for the brush cutters who are beginning to cut a new area. On the map this area is called # 4.

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|------|----------|--|-------------|
| | | | |

| | | | |
|-------------------------------------|--|--|----|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | UXO escort for brush cutting operations | | 10 |
| 2. Matt Lauchner | Reacquire flags in nurse quarters area 6 | | 10 |
| 3. Tony Clark | Analog to depth area 5 | | 10 |
| 4. Bob Smith | Vacation | | 8 |
| 5. Bill Raasch | Vacation | | 8 |
| 6. Andrew Caldwell | Vacation | | 3 |
| | Const. support (Wiston surveyors) | | 3 |
| | Analog to depth area 5 | | 2 |
| 7. Steve Hendricks | Analog to depth area 5 | | 10 |
| 8. Eric Gonzalez | Vacation | | 8 |
| 9. Joe Remington | Analog to depth area 5 | | 10 |
| 10. Mitchell Adams | Reacquire flags in nurse quarters area 6 | | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 60 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 60 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 1 June 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 2 June 2010

Location: FT ORD

Partly cloudy and cool, winds 0--5 mph. Temps in the 70's.

I. Work Summary:

One team of two technicians installed flags in area 6, nurse quarters.

Two teams of (2) techs each cleared flags in the Nurses Quarters area 6.

One team of (3) technicians swept grids to depth in area 6.

One technician provided UXO support for the brush cutters who continue to cut a new area. On the map this area is called # 4.

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
| | | | |

| | | | |
|-------------------------------------|---|--|----|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | Dig Geo flags Nurse Quarters | | 10 |
| 2. Matt Lauchner | Dig Geo flags Nurse Quarters | | 10 |
| 3. Tony Clark | Analog to depth area 6 | | 10 |
| 4. Bob Smith | Vacation | | 8 |
| 5. Bill Raasch | Dig Geo flags Nurse Quarters | | 10 |
| 6. Andrew Caldwell | UXO escort for brush cutting operations | | 10 |
| 7. Steve Hendricks | Analog to depth area 6 | | 10 |
| 8. Eric Gonzalez | Vacation | | 8 |
| 9. Joe Remington | Analog to depth area 6 | | 10 |
| 10. Mitchell Adams | Dig Geo flags Nurse Quarters | | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 60 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 2 June 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 3 June 2010

Location: FT ORD

Partly cloudy and cool, winds 0--5 mph. Temps in the 70's.

I. Work Summary:

One team of two technicians installed flags in area 6, nurse quarters.

Two teams of (2) techs each cleared flags in the Nurses Quarters area 6.

One team of (2) technicians reacquired/dug flags in the roadway between E18/E20.

One technician provided UXO support for the brush cutters who continue to cut a new area. On the map this area is called # 4.

One technician provided UXO escort support to Duffy and Associates in the Seaside area.

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|---|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | Reacquire/dig flags roadway E18/E20 | 10 |
| 2. Matt Lauchner | | UXO escort for brush cutting operations | 10 |
| 3. Tony Clark | | Reacquire/dig flags nurse quarters | 10 |
| 4. Bob Smith | | Dig flags nurse quarters | 10 |
| 5. Bill Raasch | | Reacquire/dig flags roadway E18/E20 | 10 |
| 6. Andrew Caldwell | | Dig flags nurse quarters | 10 |
| 7. Steve Hendricks | | UXO support for Duffy and Associates | 5.5 |
| | | Analog QC | 2.5 |
| | | Dig flags nurse quarters | 2 |
| 8. Eric Gonzalez | | Vacation | 8 |
| 9. Joe Remington | | Weston physical | 2 |
| | | Analog QC | 1 |
| | | EM-61 | 7 |
| 10. Mitchell Adams | | Reacquire/dig flags nurse quarters | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 3 June 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 4 June 2010

Location: FT ORD

Sunny and cool, winds 0--5 mph. Temps in the 70's.

I. Work Summary:

One technician installed flags in area 6, nurse quarters.

Two teams of (2) techs each cleared flags in the Nurses Quarters area 6.

One team of (2) technicians reacquired/dug flags in the roadway between E18/E20. This same team then excavated backhoe digs in the nurse quarters and in area 6 (20 acre parcel)

One technician provided UXO support for the brush cutters who continue to cut a new area. On the map this area is called # 4.

One technician provided UXO escort support to Duffy and Associates in the Seaside area.

One technician provided UXO escort support for Arcadis biologist in the IAR.

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| Demolition materials used: | | | |
|-------------------------------------|----------|---|-------------|
| Type | Quantity | Type | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | | SUXOS | |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | |
| 1. Jack Kristensen | | Reacquire/dig flags roadway E18/E20 Backhoe dig team | 5 3 |
| 2. Matt Lauchner | | Dig flags nurse quarters | 8 |
| 3. Tony Clark | | UXO escort for brush cutting operations | 8 |
| 4. Bob Smith | | EM-61 nurse quarters/roadway UXO escort IAR | 3 5 |
| 5. Bill Raasch | | Reacquire/dig flags roadway E18/E20 Backhoe dig team | 5 3 |
| 6. Andrew Caldwell | | Dig flags nurse quarters | 8 |
| 7. Steve Hendricks | | UXO support for Duffy and Associates | 8 |
| 8. Eric Gonzalez | | Vacation | 8 |
| 9. Joe Remington | | Dig flags nurse quarters | 8 |
| 10. Mitchell Adams | | Dig flags nurse quarters | 8 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 7 | 64 |
| Backhoe (rental) | 1 | 8 |
| EM-61 | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 24 |
| SCHONSTEDTS METAL DETECTORS | 22 | 32 |
| HAND HELD RADIOS | 16 | 64 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 24 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 4 June 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 7 June 2010

Location: FT ORD

Cloudy and cool, winds 0--5 mph. Temps in the 70's.

I. Work Summary:

Two technicians installed flags in area 6, nurse quarters.

Two teams of (2) techs each cleared flags in the Nurses Quarters area 6.

One technician provided UXO support for the brush cutters who continue to cut a new area. On the map this area is called # 4.

Three technicians swept to depth (analog) grids in area 6. (E18.1.3)

One technician provided UXO escort support for Top Grade Construction as they moved the dirt into roadway corridor from SCA 160.

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary **Item found in Grid C2G7F7 (area 6/E18.1.3)**

| Type | Quantity | Condition | Disposition |
|--|----------|-----------|------------------------|
| Signal, Illumination, ground, parachute, rifle, M19 series | 1 ea | DMM | Stored in magazine 765 |
| | | | |
| | | | |
| | | | |

| Demolition materials used: | | | |
|-------------------------------------|----------|--|-------------|
| Type | Quantity | Type | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | |
| 1. Jack Kristensen | | Analog to depth (E18.1.3/area 6) | 10 |
| 2. Matt Lauchner | | Geo flags Nurse Quarters | 10 |
| 3. Tony Clark | | Geo flags Nurse Quarters | 10 |
| 4. Bob Smith | | Geo flags Nurse Quarters (EM-61) | 10 |
| 5. Bill Raasch | | Brush cutting safety escort Reacquire flags Nurse Quarters | 8 2 |
| 6. Andrew Caldwell | | Const. support Top Grade (SCA 160) Reacquire flags Nurse Quarters | 6 4 |
| 7. Steve Hendricks | | Geo flags Nurse Quarters | 10 |
| 8. Eric Gonzalez | | Geo flags Nurse Quarters | 10 |
| 9. Joe Remington | | Analog to depth (E18.1.3/area 6) | 10 |
| 10. Mitchell Adams | | Analog to depth (E18.1.3/area 6) | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 7 June 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 8 June 2010

Location: FT ORD

Cloudy and cool, winds 0--5 mph. Temps in the 70's.

I. Work Summary:

Two technicians installed flags in area 6, nurse quarters.

Two teams of (2) techs each cleared flags in the Nurses Quarters area 6.

One technician provided UXO support for the brush cutters who continue to cut a new area. On the map this area is called # 4.

Three technicians swept to depth (analog) grids in area 6. (E18.1.3)

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|----------------------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | |
| 1. Jack Kristensen | | Geo flags Nurse Quarters | 10 |
| 2. Matt Lauchner | | Analog to depth (E18.1.3/area 6) | 10 |
| 3. Tony Clark | | Geo flags Nurse Quarters | 10 |
| 4. Bob Smith | | Brush cutting safety escort | 9 |
| 5. Bill Raasch | | Reacquire flags Nurse Quarters | 10 |
| 6. Andrew Caldwell | | Reacquire flags Nurse Quarters | 10 |
| 7. Steve Hendricks | | Geo flags Nurse Quarters | 10 |
| 8. Eric Gonzalez | | Geo flags Nurse Quarters | 10 |
| 9. Joe Remington | | Analog to depth (E18.1.3/area 6) | 10 |
| 10. Mitchell Adams | | Analog to depth (E18.1.3/area 6) | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 30 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 8 June 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 9 June 2010

Location: FT ORD

Cloudy and cool, winds 0--5 mph. Temps in the 70's.

I. Work Summary:

Two technicians installed flags in area 6 (nurse quarters).

Two teams of (2) techs each cleared flags in the Nurses Quarters area 6.

One technician provided UXO support for the brush cutters in area 5 (E-19a.1).

Three technicians swept to depth (analog) grids in area 6. (E18.1.3)

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
|------|----------|------|-------------|

| | | | |
|-------------------------------------|----------------------------------|--|-----|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | Geo flags Nurse Quarters | | 10 |
| 2. Matt Lauchner | Geo flags Nurse Quarters | | 10 |
| 3. Tony Clark | Analog to depth (E18.1.3/area 6) | | 10 |
| 4. Bob Smith | Analog to depth (E18.1.3/area 6) | | 10 |
| 5. Bill Raasch | Analog to depth (E18.1.3/area 6) | | 10 |
| 6. Andrew Caldwell | Geo flags Nurse Quarters | | 10 |
| 7. Steve Hendricks | Brush cutting safety escort | | 10 |
| 8. Eric Gonzalez | Geo flags Nurse Quarters | | 10 |
| 9. Joe Remington | Reacquire flags Nurse Quarters | | 10 |
| 10. Mitchell Adams | Reacquire flags Nurse Quarters | | 5.5 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 20 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 9 June 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 10 June 2010

Location: FT ORD

Sunny and cool, winds 0--5 mph. Temps in the 70's.

I. Work Summary:

One technician installed flags in area 6 (nurse quarters). Same tech began installing grid corners in the brush cut area 5 (E19a.1)

Two teams of (2) techs each cleared flags in the Nurses Quarters area 6.

One technician provided UXO support for the brush cutters in area 5 (E-19a.1).

Two technicians cleared backhoe digs in the (analog) grids in area 6. (E18.1.3)

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|--------------------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | |
| 1. Jack Kristensen | | Reacquire flags Nurse Quarters | 8 |
| | | Install grid corners area 5 | 2 |
| 2. Matt Lauchner | | Geo flags Nurse Quarters | 10 |
| 3. Tony Clark | | Geo flags Nurse Quarters | 10 |
| 4. Bob Smith | | Backhoe digs | 10 |
| 5. Bill Raasch | | Geo flags Nurse Quarters | 10 |
| 6. Andrew Caldwell | | vacation | 10 |
| 7. Steve Hendricks | | Geo flags Nurse Quarters | 10 |
| 8. Eric Gonzalez | | Brush cutting safety escort | 10 |
| 9. Joe Remington | | Reacquire flags Nurse Quarters | 5 |
| | | vacation | 3 |
| 10. Mitchell Adams | | Backhoe digs | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 20 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 10 June 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 11 June 2010

Location: FT ORD

Sunny and cool, winds 0--5 mph. Temps in the 70's.

I. Work Summary:

One team of (2) techs each cleared flags in the Nurses Quarters area 6.

One technician provided UXO support for the brush cutters in area 5 (E-19a.1).

Two technicians cleared backhoe digs in the (analog) grids in area 6 (analog areas) and in the Nurse Quarters area. (E18.1.3)

Two technicians cleared Geo QC picks in area E18.1.3 and E19a.1.

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|-----------------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | | SUXOS | 10 |
| SITE SAFETY OFFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | | QC | |
| 1. Jack Kristensen | | Geo flags Nurse Quarters | 8 |
| 2. Matt Lauchner | | Brush cutting safety escort | 8 |
| 3. Tony Clark | | Backhoe digs | 8 |
| 4. Bob Smith | | Backhoe digs | 8 |
| 5. Bill Raasch | | Geo QC picks | 8 |
| 6. Andrew Caldwell | | vacation | 10 |
| 7. Steve Hendricks | | Geo QC picks | 5 |
| 8. Eric Gonzalez | | Vacation | 8 |
| 9. Joe Remington | | Vacation | 8 |
| 10. Mitchell Adams | | Geo flags Nurse Quarters | 8 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 7 | 64 |
| Backhoe (rental) | 1 | 8 |
| EM-61 | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 8 |
| SCHONSTEDTS METAL DETECTORS | 22 | 16 |
| HAND HELD RADIOS | 16 | 64 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 16 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 11 June 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 14 June 2010

Location: FT ORD

Cloudy and cool, winds 0--15 mph. Temps in the 60-70's.

I. Work Summary:

One technician provided UXO support for the brush cutters in area 5 (E-19a.1).

Three technicians cleared grids to depth (analog) in Area 6 E-18.1.3

Three technicians cleared grids to depth (analog) in Area 5 E19a.1 and E-18.1.2 above the cash line.

Two technicians cleared backhoe digs in area 6 E-18.1.3

Louis (QA) on site.

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
|------|----------|------|-------------|

| | | | |
|-------------------------------------|-----------------------------|--|----|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | |
| 1. Jack Kristensen | Backhoe digs | | 10 |
| 2. Matt Lauchner | Area 6 analog to depth | | 10 |
| 3. Tony Clark | Area 5 analog to depth | | 10 |
| 4. Bob Smith | Area 5 analog to depth | | 10 |
| 5. Bill Raasch | Brush cutting safety escort | | 10 |
| 6. Andrew Caldwell | Vacation | | 8 |
| 7. Steve Hendricks | Area 6 analog to depth | | 10 |
| 8. Eric Gonzalez | Backhoe digs | | 10 |
| 9. Joe Remington | Area 6 analog to depth | | 10 |
| 10. Mitchell Adams | Area 5 analog to depth | | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 14 June 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 15 June 2010

Location: FT ORD

Cloudy and cool, winds 0--15 mph. Temps in the 60-70's.

I. Work Summary:

One technician provided UXO support for the brush cutters in area 5 (E-19a.1).

Four technicians cleared grids to depth (analog) in Area 5 E19a.1.

Two technicians cleared backhoe digs in area 6 E-18.1.3

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
|------|----------|------|-------------|

| | | | |
|-------------------------------------|------------------------|--|----|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | |
| 1. Jack Kristensen | sick | | 8 |
| 2. Matt Lauchner | vacation | | 8 |
| 3. Tony Clark | Area 5 analog to depth | | 10 |
| 4. Bob Smith | Area 6 backhoe digs | | 10 |
| 5. Bill Raasch | Area 6 backhoe digs | | 10 |
| 6. Andrew Caldwell | vacation | | 8 |
| 7. Steve Hendricks | Area 5 analog to depth | | 10 |
| 8. Eric Gonzalez | Area 5 analog to depth | | 10 |
| 9. Joe Remington | Area 5 analog to depth | | 10 |
| 10. Mitchell Adams | sick | | 8 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 15 June 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 16 June 2010

Location: FT ORD

Sunny and cool, winds 0--15 mph. Temps in the 60-70's.

I. Work Summary:

One technician provided UXO support for the brush cutters in area 5 (E-19a.1).

Two technicians cleared grids to depth (analog) in area 5 (E19a.1).

Three technicians cleared grids to depth (analog) in area 6 (E-18.1.3).

Two technicians cleared backhoe digs in area 6 (E-18.1.3) and area 5 (E-19a.1).

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
|------|----------|------|-------------|

| | | | |
|-------------------------------------|------------------------|--|----|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | |
| 1. Jack Kristensen | Area 6 analog to depth | | 10 |
| 2. Matt Lauchner | vacation | | 8 |
| 3. Tony Clark | Area 5 analog to depth | | 10 |
| 4. Bob Smith | Area 6/5 backhoe digs | | 10 |
| 5. Bill Raasch | Area 6/5 backhoe digs | | 10 |
| 6. Andrew Caldwell | vacation | | 8 |
| 7. Steve Hendricks | Area 5 analog to depth | | 10 |
| 8. Eric Gonzalez | Area 6 analog to depth | | 10 |
| 9. Joe Remington | Area 6 analog to depth | | 10 |
| 10. Mitchell Adams | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 16 June 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 17 June 2010

Location: FT ORD

Sunny and cool, winds 0--15 mph. Temps in the 60-70's.

I. Work Summary:

Three technicians cleared grids to depth (analog) in area 5 (E19a.1).

Three technicians cleared grids to depth (analog) in area 6 (E-18.1.3).

Two technicians cleared backhoe digs in area 6 (E-18.1.3) and area 5 (E-19a.1). These same techs began to sift soil from backhoe digs.

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|------|----------|--|-------------|
| | | | |

| | | | |
|-------------------------------------|------------------------|--|----|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | |
| 1. Jack Kristensen | Area 6 analog to depth | | 10 |
| 2. Matt Lauchner | vacation | | 8 |
| 3. Tony Clark | Area 5 analog to depth | | 10 |
| 4. Bob Smith | Area 6/5 backhoe digs | | 10 |
| 5. Bill Raasch | Area 6/5 backhoe digs | | 10 |
| 6. Andrew Caldwell | Const. support | | 3 |
| | Area 5 analog to depth | | 4 |
| | Assist QC | | 3 |
| 7. Steve Hendricks | Area 5 analog to depth | | 10 |
| 8. Eric Gonzalez | Area 5 analog to depth | | 8 |
| | Assist QC | | 2 |
| 9. Joe Remington | Area 6 analog to depth | | 10 |
| 10. Mitchell Adams | Area 6 analog to depth | | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 17 June 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 18 June 2010

Location: FT ORD

Sunny and cool, winds 0--15 mph. Temps in the 60-70's.

I. Work Summary:

Three technicians cleared grids to depth (analog) in area 5 (E19a.1).

Four technicians cleared grids to depth (analog) in area 6 (E-18.1.3).

Two technicians cleared backhoe digs in area 6 (E-18.1.3) and area 5 (E-19a.1). These same techs continued to sift soil from backhoe digs.

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary **All items found together in ammo can in Grid # C2F8J8, area 5 (E19a.1) at a depth of 12 inches.**

| Type | Quantity | Condition | Disposition |
|--|----------|-----------|------------------------|
| Signal, smoke, ground, parachute, M128A1 series | 2 | DMM | Stored in magazine 765 |
| Signal, illumination, ground, white star, M127A1 | 5 | DMM | Stored in magazine 765 |
| Signal, illumination, ground, white star, M159 | 1 | DMM | Stored in magazine 765 |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|------------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | |
| 1. Jack Kristensen | | Area 6 analog to depth | 8 |
| 2. Matt Lauchner | | Area 6/5 backhoe digs | 8 |
| 3. Tony Clark | | Area 5 analog to depth | 8 |
| 4. Bob Smith | | Area 6 analog to depth | 8 |
| 5. Bill Raasch | | Area 6/5 backhoe digs | 8 |
| 6. Andrew Caldwell | | Area 6 analog to depth | 8 |
| 7. Steve Hendricks | | Area 5 analog to depth | 8 |
| 8. Eric Gonzalez | | Area 5 analog to depth | 8 |
| 9. Joe Remington | | vacation | 8 |
| 10. Mitchell Adams | | Area 6 analog to depth | 8 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 7 | 64 |
| Backhoe (rental) | 1 | 8 |
| EM-61 | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 64 |
| HAND HELD RADIOS | 16 | 48 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 24 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 18 June 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 21 June 2010

Location: FT ORD

Sunny and cool, winds 0--15 mph. Temps in the 60-70's.

I. Work Summary:

Five technicians cleared grids to depth (analog) in area 5 (E19a.1).

Two technicians cleared backhoe digs in area 5 (E-19a.1). These same techs continued to sift soil from backhoe digs.

One technician assisted Top Grade Construction with support on Gen. Jim Moore Blvd. roadway.

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary **All items were found at a depth of 6 inches in Grid # C2G8E6 (E19a.1)**

| Type | Quantity | Condition | Disposition |
|---------------------------------------|----------|-----------|------------------------|
| Grenade, hand, practice, M69 | 1 | DMM | Stored in magazine 765 |
| Signal, ground, rifle, parachute, M17 | 1 | DMM | Stored in magazine 765 |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
| | | | |

| | | | |
|-------------------------------------|--|--|-----|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | SUXOS | | 8 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | Area 5 analog to depth | | 10 |
| 2. Matt Lauchner | Sick | | 8 |
| 3. Tony Clark | Area 5 analog to depth | | 10 |
| 4. Bob Smith | Const. support Top Grade Area 5 analog to depth | | 2.5 |
| 5. Bill Raasch | Area 5 analog to depth | | 10 |
| 6. Andrew Caldwell | Area 5 backhoe digs | | 10 |
| 7. Steve Hendricks | Area 5 analog to depth | | 10 |
| 8. Eric Gonzalez | Area 5 backhoe digs | | 10 |
| 9. Joe Remington | vacation | | 8 |
| 10. Mitchell Adams | Area 5 analog to depth | | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 21 June 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 22 June 2010

Location: FT ORD

Cloudy and cool, winds 0--15 mph. Temps in the 60-70's.

I. Work Summary:

Six technicians cleared grids to depth (analog) in area 5 (E19a.1).

Two technicians cleared backhoe digs in area 5 (E-19a.1). These same techs continued to sift soil from backhoe digs.

One technician assisted Top Grade Construction with support on Gen. Jim Moore Blvd. roadway.

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
|------|----------|------|-------------|

| | | | |
|-------------------------------------|--|--|------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | Area 5 analog to depth | | 10 |
| 2. Matt Lauchner | Const. support Top Grade Area 5 analog to depth | | 8 2 |
| 3. Tony Clark | Area 5 analog to depth | | 10 |
| 4. Bob Smith | Area 5 analog to depth sick | | 1.5 6.5 |
| 5. Bill Raasch | Area 5 analog to depth | | 10 |
| 6. Andrew Caldwell | Area 5 backhoe digs | | 10 |
| 7. Steve Hendricks | Area 5 analog to depth | | 10 |
| 8. Eric Gonzalez | Area 5 analog to depth | | 10 |
| 9. Joe Remington | Area 5 analog to depth | | 10 |
| 10. Mitchell Adams | Area 5 backhoe digs | | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 22 June 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 23 June 2010

Location: FT ORD

Cloudy and cool, winds 0--15 mph. Temps in the 60s.

I. Work Summary:

Seven technicians cleared grids to depth (analog) in area 5 (E19a.1).

Two technicians cleared backhoe digs in area 5 (E-19a.1).

One technician assisted Top Grade Construction with support on Gen. Jim Moore Blvd. roadway.

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
|------|----------|------|-------------|

| | | | |
|-------------------------------------|--|--|--------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | Area 5 analog to depth | | 10 |
| 2. Matt Lauchner | Const. support Top Grade Area 5 analog to depth | | 8 2 |
| 3. Tony Clark | Area 5 analog to depth | | 10 |
| 4. Bob Smith | Area 5 analog to depth | | 10 |
| 5. Bill Raasch | Area 5 analog to depth | | 10 |
| 6. Andrew Caldwell | Area 5 backhoe digs | | 10 |
| 7. Steve Hendricks | Area 5 analog to depth | | 10 |
| 8. Eric Gonzalez | Area 5 analog to depth | | 10 |
| 9. Joe Remington | Area 5 backhoe digs | | 10 |
| 10. Mitchell Adams | Area 5 analog to depth | | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 23 June 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 24 June 2010

Location: FT ORD

Cloudy and cool, winds 0-10mph. Temps in the 60s.

I. Work Summary:

Four technicians cleared grids to depth (analog) in area 5 (E19a.1).

Two technicians cleared backhoe digs in area 5 (E-19a.1).

Three technicians cleared rats nests from area 6 (E-18.1.3) 106 NESTS COMPLETED TODAY.

One technician assisted Matt (geophysics) on collection of data in area 5/6 (QC-2).

One technician assisted Top Grade Construction with support on Gen. Jim Moore Blvd. roadway.

SEI on site at nurse quarters removing scrap recyclable material, concrete, wood.

Equipment comments: **None**

II. Instructions Received: PFW to be on site tomorrow to continue with brush cutting operations.

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|--|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | Area 6 rat nest removal | 10 |
| 2. Matt Lauchner | | Const. support Top Grade Area 5 analog to depth | 8 2 |
| 3. Tony Clark | | Area 5 analog to depth | 10 |
| 4. Bob Smith | | Area 5 analog to depth | 8 |
| 5. Bill Raasch | | Area 5 analog to depth Geophysical assistant | 8 2 |
| 6. Andrew Caldwell | | Area 5 backhoe digs | 10 |
| 7. Steve Hendricks | | Area 5 backhoe digs | 10 |
| 8. Eric Gonzalez | | Area 5 analog to depth | 10 |
| 9. Joe Remington | | Area 6 rat nest removal | 10 |
| 10. Mitchell Adams | | Area 6 rat nest removal | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 0 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 24 June 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 25 June 2010

Location: FT ORD

Cloudy and cool, winds 0-10mph. Temps in the 60s.

I. Work Summary:

- Four technicians cleared grids to depth (analog) in area 5 (E19a.1).**
- Two technicians cleared rats nests from area 6 (E-18.1.3) 19 done, this completes brush cut area 8.**
- One technician assisted Matt (geophysics) on collection of QA data in area E20.c**
- One technician assisted Top Grade Construction with support on Gen. Jim Moore Blvd. roadway.**
- SEI on site at nurse quarters removing scrap recyclable material, concrete, wood.**
- Pacific fire wood on site and cutting brush in area 5 (sub area 3).**
- Two technicians reacquired/checked (11) target reinvestigations in the Nurse quarters area 6 (E18.1.3).**
- One technician provided UXO support to Duffy and Associates in the Seaside area.**

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |
| | | | |

| | | | |
|-------------------------------------|---|--|-------------|
| | | | |
| Demolition materials used: | | | |
| Type | Quantity | | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | |
| 1. Jack Kristensen | Rat nest removal Geo rechecks NQ | | 6 2 |
| 2. Matt Lauchner | Const. support Top Grade Analog sweep area 5 | | 6 2 |
| 3. Tony Clark | Analog sweep area 5 | | 8 |
| 4. Bob Smith | Analog sweep area 5 | | 8 |
| 5. Bill Raasch | QA assistant E20.c | | 8 |
| 6. Andrew Caldwell | Backhoe/sift | | 8 |
| 7. Steve Hendricks | Analog sweep area 5 Duffy and Associates UXO support | | 5 3 |
| 8. Eric Gonzalez | Analog sweep area 5 | | 8 |
| 9. Joe Remington | Backhoe/sift | | 8 |
| 10. Mitchell Adams | Rat nest removal Geo rechecks NQ | | 6 2 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 16 |
| WESTON PICKUP TRUCKS | 7 | 64 |
| Backhoe (rental) | 1 | 8 |
| EM-61 | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 8 |
| SCHONSTEDTS METAL DETECTORS | 22 | 64 |
| HAND HELD RADIOS | 16 | 72 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 16 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 25 June 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 28 June 2010

Location: FT ORD

Warm and sunny, winds 0-10mph. Temps in the 70s.

I. Work Summary:

Six technicians cleared grids to depth (analog) in area 5 (E19a.1).

Two technicians cleared rats nests from area 5 (E-19a.1). 11 grids were completed.

SEI on site at nurse quarters removing scrap recyclable material, concrete, wood.

Pacific fire wood on site and cutting brush in area 5 (sub area 3).

Two technicians sifted soil from previous backhoe digs.

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
|------|----------|------|-------------|

| | | | |
|-------------------------------------|---------------------|--|----|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | Backhoe digs/sift | | 10 |
| 2. Matt Lauchner | Analog sweep area 5 | | 10 |
| 3. Tony Clark | Analog sweep area 5 | | 10 |
| 4. Bob Smith | Backhoe digs/sift | | 10 |
| 5. Bill Raasch | Rat nests | | 10 |
| 6. Andrew Caldwell | Rat nests | | 10 |
| 7. Steve Hendricks | Analog sweep area 5 | | 10 |
| 8. Eric Gonzalez | Analog sweep area 5 | | 10 |
| 9. Joe Remington | Analog sweep area 5 | | 10 |
| 10. Mitchell Adams | Analog sweep area 5 | | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) EM-61 | 1 1 | 10 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 90 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 28 June 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 29 June 2010

Location: FT ORD

Warm and sunny, winds 0-10mph. Temps in the 70s.

I. Work Summary:

Three technicians cleared grids to depth (analog) in area 5 (E19a.1).

Two technicians cleared rats nests from area 5 (E-19a.1). 21 grids completed.

SEI on site at nurse quarters removing scrap recyclable material, concrete, wood.

Pacific fire wood on site and cutting brush in area 5 (sub area 3).

Two technicians completed 8 backhoe digs in E19a.1 then sifted soil from previous backhoe digs.

Two technicians cleared data gaps in E19a.1, E18.1.3 then completed rechecks on 4 Geophysical targets.

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|------------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | Backhoe digs/sift | 10 |
| 2. Matt Lauchner | | Analog sweep area 5 | 10 |
| 3. Tony Clark | | Data gaps/Geo rechecks | 10 |
| 4. Bob Smith | | Backhoe digs/sift | 10 |
| 5. Bill Raasch | | Rat nests | 10 |
| 6. Andrew Caldwell | | PTO | 8 |
| 7. Steve Hendricks | | Analog sweep area 5 | 10 |
| 8. Eric Gonzalez | | Data gaps/Geo rechecks | 10 |
| 9. Joe Remington | | Analog sweep area 5 | 10 |
| 10. Mitchell Adams | | Rat nests | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) EM-61 | 1 1 | 10 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 90 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 29 June 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 30 June 2010

Location: FT ORD

Warm and sunny, winds 0-10mph. Temps in the 70s.

I. Work Summary:

- Three technicians cleared grids to depth (analog) in area 5 (E19a.1).**
- Two technicians cleared rats nests from area 5 (E-19a.1).**
- Pacific fire wood on site and cutting brush in area 5 (cut area 3).**
- Western ECI on site and cutting brush in area 5 (cut area 2).**
- Two technicians cleared backhoe digs in E19a.1 area 5.**
- One technician assisted with the collection of QC-2 data in E18.1.3/E19a.1.**
- One technician assisted biologist with work in the IAR.**

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

| Demolition materials used: | | | |
|-------------------------------------|----------|---|-------------|
| Type | Quantity | | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | Backhoe digs/sift | 10 |
| 2. Matt Lauchner | | Rat nests | 10 |
| 3. Tony Clark | | Analog sweep area 5 | 10 |
| 4. Bob Smith | | Rat nests | 5 |
| 5. Bill Raasch | | Rat nests | 10 |
| 6. Andrew Caldwell | | Analog sweep area 5 QC-2 Data collection | 4 6 |
| 7. Steve Hendricks | | Backhoe digs/sift | 10 |
| 8. Eric Gonzalez | | Analog sweep area 5 UXO escort IAR | 6 4 |
| 9. Joe Remington | | Analog sweep area 5 | 10 |
| 10. Mitchell Adams | | Analog sweep area 5 | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|--------------------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) EM-61 | 1 1 | 10 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: No SEI today. | | |
| VII. Signature(s) | | 30 June 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 1 July 2010

Location: FT ORD

Warm and sunny, winds 0-10mph. Temps in the 70s.

I. Work Summary:

- Five technicians cleared grids to depth (analog) in area 5 (E19a.1).**
- Pacific fire wood on site and cutting brush in area 5 (cut area 3).**
- Western ECI on site and cutting brush in area 5 (cut area 2).**
- Two technicians cleared backhoe digs in E19a.1 area 5.**
- One technician assisted biologist with work in the IAR.**
- One technician installed grid corners in Area 5, E19a.1 (16 installed)**

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments: All personnel on site attended the morning safety brief.

IV. UXO Summary

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|----------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | Backhoe digs | 10 |
| 2. Matt Lauchner | | IAR escort | 5 |
| | | Brush cutting escort | 3 |
| | | Analog sweep area 5 | 2 |
| 3. Tony Clark | | Analog sweep area 5 | 10 |
| 4. Bob Smith | | Analog sweep area 5 | 10 |
| 5. Bill Raasch | | | |
| 6. Andrew Caldwell | | Analog sweep area 5 | 10 |
| 7. Steve Hendricks | | Install grid corners | 3 |
| | | Brush cutting escort | 3 |
| 8. Eric Gonzalez | | Analog sweep area 5 | 10 |
| 9. Joe Remington | | Backhoe digs | 10 |
| 10. Mitchell Adams | | Analog sweep area 5 | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|--------------------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) EM-61 | 1 1 | 10 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: No SEI today. | | |
| VII. Signature(s) | | 1 July 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 2 July 2010

Location: FT ORD

Warm and sunny, winds 0-10mph. Temps in the 70s.

I. Work Summary:

Western ECI on site and cutting brush in area 5 (cut area 2 and 6).

One technician on site to assist with data collection (QC-2) in area 5/6.

Equipment comments: **None**

II. Instructions Received:

III. Safety Comments:

IV. UXO Summary

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|------|----------|--|-------------|
|------|----------|--|-------------|

| | | | |
|-------------------------------------|------------------------|--|---|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | SUXOS | | 5 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 8 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 8 |
| 1. Jack Kristensen | | | |
| 2. Matt Lauchner | | | |
| 3. Tony Clark | Data collection (QC-2) | | 8 |
| 4. Bob Smith | | | |
| 5. Bill Raasch | | | |
| 6. Andrew Caldwell | | | |
| 7. Steve Hendricks | | | |
| 8. Eric Gonzalez | | | |
| 9. Joe Remington | | | |
| 10. Mitchell Adams | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 7 | 29 |
| Backhoe (rental) EM-61 | 1 1 | 8 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | |
| HAND HELD RADIOS | 16 | 45 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | |
| VI. Comments/Concerns: Due to lack of cut grids sweep crews were given the day off to allow cutting crews to get a safe distance away and ahead of sweep crews. | | |
| VII. Signature(s) | | 2 July 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 6 July 2010

Location: FT ORD

Sunny and cool, little winds with temperatures in the high 60's to low 70's.

I. Work Summary:

Western ECI on site and cutting brush in area 5 (cut area 2 and 6).

PFW completed the brush cutting in area 5 (cut area 3) today.

Two teams of (4) technicians each cleared to depth (analog) grids in area 5 (cut area 3).

One technician installed grid corners in area 5 (cut area 2).

One technician assisted the biologists in the IAR (interim action range).

Wire is being removed from fence along GJMB by Top grade subcontractor (Diamond fence). The fence posts will start to be removed tomorrow.

Equipment comments: **One schonstedt repaired at electrical shop, one repaired at welding shop today.**

II. Instructions Received: Need UXO support in the IAR all week.

III. Safety Comments: All personnel were in attendance for 0700 safety brief.

IV. UXO Summary **Nothing found today.**

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used: _____

| Type | Quantity | | Disposition |
|-------------------------------------|----------|---|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | Install grid corners area 5 IAR UXO escort | 6 4 |
| 2. Matt Lauchner | | Analog sweep team | 10 |
| 3. Tony Clark | | Analog sweep team | 10 |
| 4. Bob Smith | | Analog sweep team | 10 |
| 5. Bill Raasch | | vacation | 8 |
| 6. Andrew Caldwell | | Analog sweep team | 10 |
| 7. Steve Hendricks | | Analog sweep team | 10 |
| 8. Eric Gonzalez | | Analog sweep team | 10 |
| 9. Joe Remington | | Analog sweep team | 10 |
| 10. Mitchell Adams | | Analog sweep team | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 90 |
| Backhoe (rental) EM-61 | 1 1 | 10 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 90 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 6 July 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 7 July 2010

Location: FT ORD

Cloudy and cool, little winds with temperatures in the high 60's to low 70's.

I. Work Summary:

Western ECI on site and cutting brush in area 5 (cut area 2).

Three technicians cleared to depth (analog) grids in area 5 (cut area 3).

One technician assisted the biologists in the IAR (interim action range).

Two technicians cleared backhoe digs in area 5 (cut area 3).

One technician provided construction support for the fence removal along Gen. Jim Moore Blvd.

One technician assisted with the QC-2 collection of data in areas 5 and 6.

Frank and Louis (EERG) on site (QA E20c.2)

Equipment comments:

II. Instructions Received: Need UXO support in the IAR all week. Duffy and Associates at 0830. GJMB fence removal.

III. Safety Comments: All personnel were in attendance for 0700 safety brief.

IV. UXO Summary **Nothing found today.**

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |
| | | | |

| | | | |
|-------------------------------------|----------|--------------------|-------------|
| | | | |
| Demolition materials used: | | | |
| Type | Quantity | Type | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | IAR escort | 8 |
| | | Analog sweep team | 2 |
| 2. Matt Lauchner | | Analog sweep team | 10 |
| 3. Tony Clark | | Backhoe digs | 10 |
| 4. Bob Smith | | vacation | 8 |
| 5. Bill Raasch | | vacation | 8 |
| 6. Andrew Caldwell | | GJMB fence removal | 8 |
| | | Analog sweep team | 2 |
| 7. Steve Hendricks | | Geo QC-2 assistant | 10 |
| 8. Eric Gonzalez | | Backhoe digs | 10 |
| 9. Joe Remington | | Analog sweep team | 10 |
| 10. Mitchell Adams | | Analog sweep team | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 90 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 7 July 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 8 July 2010

Location: FT ORD

Cloudy and cool, little winds with temperatures in the high 60's to low 70's.

I. Work Summary:

Western ECI on site and cutting brush in area 5 (cut area 2).

Seven technicians in two teams cleared to depth (analog) grids in area 5 (cut area 3 and 2).

One technician assisted the biologists in the IAR (interim action range).

One technician provided construction support for the fence removal along Gen. Jim Moore Blvd.

One technician assisted with UXO support in Seaside with Duffy and Associates.

Louis (EERG) on site (QA)

Equipment comments:

II. Instructions Received: Pacific firewood will be on site Friday.

III. Safety Comments: All personnel were in attendance for 0700 safety brief.

IV. UXO Summary

| | | | |
|--|---|-----|------------------------|
| Projectile, 57mm, TP, M306 series (Grid C2G9C1 at 10 inches) | 1 | DMM | Stored in Magazine 765 |
| Grenade, hand, practice, M69 (Grid C2G9C7 at 6 inches) | 1 | DMM | Stored in Magazine 765 |
| Grenade, hand, smoke, HC, AN-M8 (Grid C2F9H7 at 6 inches) | 1 | DMM | Stored in Magazine 765 |
| Signal, illumination, ground, M125, series. (Grid C2F9H7 at 3 inches) | 1 | DMM | Stored in Magazine 765 |

| | | | |
|-------------------------------------|----------|---|-------------|
| | | | |
| Demolition materials used: | | | |
| Type | Quantity | Type | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | IAR escort | 8 |
| 2. Matt Lauchner | | Analog sweep team | 10 |
| 3. Tony Clark | | Analog sweep team | 10 |
| 4. Bob Smith | | Analog sweep team | 10 |
| 5. Bill Raasch | | Analog sweep team | 10 |
| 6. Andrew Caldwell | | GJMB fence removal Analog sweep team | 5 4 |
| 7. Steve Hendricks | | Duffy/const. support Analog sweep team | 3 7 |
| 8. Eric Gonzalez | | Analog sweep team | 10 |
| 9. Joe Remington | | Analog sweep team | 10 |
| 10. Mitchell Adams | | Analog sweep team | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 90 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 90 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 8 July 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 9 July 2010

Location: FT ORD

Cloudy and cool, little winds with temperatures in the high 60's to low 70's.

I. Work Summary:

Western ECI on site and cutting brush in area 5 (cut area 2 and 6).

Pacific firewood on site cutting brush in area 6 (cut area 9).

Eight technicians in two teams cleared to depth (analog) grids in area 5 (cut area 2).

One technician assisted the biologists in the IAR (interim action range).

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel were in attendance for 0700 safety brief.

IV. UXO Summary **Item found in grid C2F9I6 at a depth of 6 inches.**

| | | | |
|----------------------------------|------|-----|------------------------|
| Flare, surface, trip, M49 series | 1 ea | DMM | Stored in Magazine 765 |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
|------|----------|------|-------------|

| | | | |
|-------------------------------------|---------------------------------|--|--------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | |
| QUALITY CONTORL OFFICER (Don Kean) | QC | | |
| 1. Jack Kristensen | IAR escort Analog sweep team | | 5 3 |
| 2. Matt Lauchner | Analog sweep team | | 8 |
| 3. Tony Clark | Analog sweep team | | 8 |
| 4. Bob Smith | Analog sweep team | | 8 |
| 5. Bill Raasch | Analog sweep team | | 8 |
| 6. Andrew Caldwell | Analog sweep team | | 8 |
| 7. Steve Hendricks | Analog sweep team | | 8 |
| 8. Eric Gonzalez | Analog sweep team | | 8 |
| 9. Joe Remington | vacation | | 8 |
| 10. Mitchell Adams | Analog sweep team | | 8 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 7 | 64 |
| Backhoe (rental) EM-61 | 1 1 | 8 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 64 |
| HAND HELD RADIOS | 16 | 64 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 16 |
| VI. Comments/Concerns: Shaw completed brush cutting in Area 44. | | |
| VII. Signature(s) | | 9 July 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 12 July 2010

Location: FT ORD

Cloudy and cool, little winds with temperatures in the high 60's to low 70's.

I. Work Summary:

Western ECI on site and cutting brush in area 5 (cut area 6).

Pacific firewood on site cutting brush in area 6 (cut area 9).

Seven technicians in two teams cleared to depth (analog) grids in area 5 (cut area 2).

One technician assisted the biologists in the IAR (interim action range).

One technician provided UXO support for Top Grade during the removal of gate at corner of Broadway and Gen. Jim Moore Blvd. (Fence crew pulling wire today, no support needed).

Klienfelder marking boring locations.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel were in attendance for 0700 safety brief.

IV. UXO Summary

| | | | |
|--|-------|-----|------------------------|
| Fuze, grenade, hand, M205 (Grid C2G9A2 at 12 inches) | 42 EA | DMM | Stored in Magazine 765 |
| Simulator, flash, artillery, M110 (Grid C2F9J7 at 3 inches) | 1 EA | DMM | Stored in Magazine 765 |
| Squib, electric (found with M110 simulator) | 1 EA | DMM | Stored in Magazine 765 |

| | | | |
|---|----------|---|------------------------|
| Fuze, grenade, hand, M228 series (Grid C2F9J7 at 3 inches) | 1 EA | DMM | Stored in Magazine 765 |
| Demolition materials used: | | | |
| Type | Quantity | Type | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | IAR escort Analog sweep team | 8 2 |
| 2. Matt Lauchner | | Analog sweep team | 10 |
| 3. Tony Clark | | Analog sweep team | 10 |
| 4. Bob Smith | | Analog sweep team | 10 |
| 5. Bill Raasch | | Analog sweep team Construction support Top Grade | 5 5 |
| 6. Andrew Caldwell | | Analog sweep team | 10 |
| 7. Steve Hendricks | | Analog sweep team | 10 |
| 8. Eric Gonzalez | | Analog sweep team | 10 |
| 9. Joe Remington | | Analog sweep team | 10 |
| 10. Mitchell Adams | | Jury duty | 8 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) EM-61 | 1 1 | 10 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 90 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 12 July 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 13 July 2010

Location: FT ORD

Cloudy and cool, little winds with temperatures in the high 60's to low 70's.

I. Work Summary:

- Western ECI on site and cutting brush in area 5 (cut area 6).**
- Pacific firewood on site cutting brush in area 6 (cut area 9).**
- Six technicians cleared to depth (analog) grids in area 5 (cut area 2).**
- One technician assisted the biologists in the IAR (interim action range).**
- One technician provided UXO support for Top Grade during the removal of gate at corner of Broadway and Gen. Jim Moore Blvd. (Fence crew pulling wire today, no support needed).**
- Two technicians conducted erosion investigation in the IAR.**

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel were in attendance for 0700 safety brief.

IV. UXO Summary

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

| Demolition materials used: | | | |
|-------------------------------------|----------|---|-------------|
| Type | Quantity | | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | Vacation | 8 |
| 2. Matt Lauchner | | Analog sweep team | 10 |
| 3. Tony Clark | | Analog sweep team | 10 |
| 4. Bob Smith | | Analog sweep team | 10 |
| 5. Bill Raasch | | Analog sweep team Construction support Top Grade | 5 5 |
| 6. Andrew Caldwell | | Analog sweep team | 10 |
| 7. Steve Hendricks | | IAR Erosion Investigation | 10 |
| 8. Eric Gonzalez | | Analog sweep team | 10 |
| 9. Joe Remington | | Sick | 8 |
| 10. Mitchell Adams | | Jury duty | 8 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) EM-61 | 1 1 | 10 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 90 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 13 July 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 14 July 2010

Location: FT ORD

Sunny, light winds with temperatures in the high 60's to low 70's.

I. Work Summary:

Western ECI on site and cutting brush in area 5 (cut area 6).

Three technicians cleared to depth (analog) grids in area 5 (cut area 2).

One technician assisted the biologists in the IAR (interim action range).

Two technicians cleared backhoe digs in area 5 (cut area 2).

One technician provided UXO support during the removal of fence posts along Gen. Jim Moore Blvd. Posts were removed from Broadway to bottom of the WOW.

One/two technicians reacquired QC-2 targets in area 5 and 6.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel were in attendance for 0700 safety brief.

IV. UXO Summary

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

| Demolition materials used: | | | |
|-------------------------------------|----------|--------------------------------------|-------------|
| Type | Quantity | | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | Vacation | 8 |
| 2. Matt Lauchner | | Backhoe dig team | 10 |
| 3. Tony Clark | | Analog sweep team | 10 |
| 4. Bob Smith | | Reacquire QC-2 targets IAR escort | 2 8 |
| 5. Bill Raasch | | Reacquire QC-2 targets | 10 |
| 6. Andrew Caldwell | | Backhoe dig team | 9 |
| 7. Steve Hendricks | | Analog sweep team | 10 |
| 8. Eric Gonzalez | | Analog sweep team | 10 |
| 9. Joe Remington | | Sick | 8 |
| 10. Mitchell Adams | | Jury duty | 8 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) EM-61 | 1 1 | 10 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 14 July 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |

| Demolition materials used: | | | |
|-------------------------------------|----------|--|-------------|
| Type | Quantity | | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Greg Clark) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Tony Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | Vacation | 8 |
| 2. Matt Lauchner | | Analog sweep team | 10 |
| 3. Bob Smith | | Vacation | 8 |
| 4. Bill Raasch | | Reacquire QC-2 targets | 10 |
| 5. Andrew Caldwell | | Digital Digs | 10 |
| 6. Steve Hendricks | | Reacquire QC-2 targets IAR Bio Escort | 3 7 |
| 7. Eric Gonzalez | | Analog sweep team | 10 |
| 8. Joe Remington | | Digital Digs | 10 |
| 9. Mitchell Adams | | Jury duty | 8 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-------------------------------------|
| GATOR / ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 7 | 70 |
| Backhoe (rental) EM-61 | 1 1 | 10 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 15 July 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Greg Clark |

| Demolition materials used: | | | |
|-------------------------------------|----------|--|-------------|
| Type | Quantity | | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Greg Clark) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Tony Clark) | | SAFETY | 8 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | Analog sweep team | 8 |
| 2. Matt Lauchner | | Backhoe Ops | 8 |
| 3. Bob Smith | | Analog sweep team | 8 |
| 4. Bill Raasch | | Reacquire QC-2 targets | 8 |
| 5. Andrew Caldwell | | Digital Digs | 8 |
| 6. Steve Hendricks | | Reacquire QC-2 targets IAR Bio Escort | 2 7 |
| 7. Eric Gonzalez | | Backhoe Ops | 8 |
| 8. Joe Remington | | Digital Digs | 8 |
| 9. Mitchell Adams | | Vacation | 8 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-------------------------------------|
| GATOR / ARGO | 2 | 8 |
| WESTON PICKUP TRUCKS | 7 | 56 |
| Backhoe (rental) EM-61 | 1 | 8 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 16 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 16 July 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Greg Clark |



Daily Report

Date: 19 July 2010

Location: FT ORD

Sunny, light winds with temperatures in the high 60's to low 70's.

I. Work Summary:

Western ECI on site and cutting brush in area 5 (cut area 6).

Three technicians cleared to depth (analog) grids in area 5 (cut area 2).

Two technicians cleared analog backhoe digs in area 5 (cut area 2).

One technician assisted/escorted the biologists in the IAR (interim action range).

One technician assisted/escorted the DD & A biologists in Seaside

Two technicians cleared flags for QC2 in areas 5 and 6(cut area 2).

One technician reacquired QC-2 targets in area 5 and 6(Reaq complete).

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel were in attendance for 0700 safety brief.

IV. UXO Summary

| | | | |
|---------------------------|-----|-----|-------------------------|
| Fuze, grenade, hand, M228 | 1ea | DMM | Stored in Magazine #765 |
| | | | |
| | | | |
| | | | |
| | | | |

| Demolition materials used: | | | |
|-------------------------------------|----------|--|-------------|
| Type | Quantity | Type | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Greg Clark) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Tony Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | Analog sweep team | 10 |
| 2. Matt Lauchner | | Backhoe Ops | 10 |
| 3. Bob Smith | | Analog sweep team IAR Bio Escort DD&A | 8 + 2 |
| 4. Bill Raasch | | IAR Bio Escort Analog sweep team | 8 + 2 |
| 5. Andrew Caldwell | | Digital Digs | 10 |
| 6. Steve Hendricks | | Reacquire QC-2 targets | 10 |
| 7. Eric Gonzalez | | Backhoe Ops | 10 |
| 8. Joe Remington | | Digital Digs | 10 |
| 9. Mitchell Adams | | Analog sweep team | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-------------------------------------|
| GATOR / ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 7 | 70 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 19 July 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Greg Clark |



Daily Report

Date: 20 July 2010

Location: FT ORD

Sunny, light winds with temperatures in the low 60's to mid 60's.

I. Work Summary:

Western ECI on site and cutting brush in area 5/6 (cut area 7/9).

Four technicians cleared to depth (analog) grids in area 5 (cut area 2).

Two technicians cleared analog backhoe digs in area 5 (cut area 2).

One technician assisted/escorted the biologists in the IAR (interim action range).

Two technicians cleared flags for QC2 in areas 5 and 6(cut area 2).

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel were in attendance for 0700 safety brief.

IV. UXO Summary

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
|------|----------|------|-------------|

| | | | |
|-------------------------------------|-------------------------------------|--|-------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Greg Clark) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Tony Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | Analog sweep team | | 10 |
| 2. Matt Lauchner | Backhoe Ops | | 10 |
| 3. Bob Smith | Analog sweep team | | 10 |
| 4. Bill Raasch | IAR Bio Escort Analog sweep team | | 7 + 3 |
| 5. Andrew Caldwell | Digital Digs | | 10 |
| 6. Steve Hendricks | Analog sweep team | | 10 |
| 7. Eric Gonzalez | Backhoe Ops | | 10 |
| 8. Joe Remington | Digital Digs | | 10 |
| 9. Mitchell Adams | Analog sweep team | | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-------------------------------------|
| GATOR / ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 7 | 70 |
| Backhoe (rental) EM-61 | 1 1 | 10 10 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 20 July 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Greg Clark |



Daily Report

Date: 21 July 2010

Location: FT ORD

Sunny, light winds with temperatures in the low 60's to mid 60's.

I. Work Summary:

Western ECI on site and cutting brush in area 5/6 (cut area 7/9).

Three technicians cleared to depth (analog) grids in area 5/6 (cut area 6/9).

Two technicians cleared analog backhoe digs in area 5 (cut area 2).

Two technicians put in corner flags in area 5 (cut area 6).

One technician assisted/escorted the biologists in the IAR (interim action range).

Two technicians cleared flags for QC2 in area 6.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel were in attendance for 0700 safety brief.

IV. UXO Summary

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|------------------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Greg Clark) | | SUXOS | 10 |
| SITE SAFETY OFFFICER (Tony Clark) | | SAFETY | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | Analog sweep team | 10 |
| 2. Matt Lauchner | | Digital Digs | 10 |
| 3. Bob Smith | | IAR Escort Digital Digs | 7+3 |
| 4. Bill Raasch | | Analog sweep team | 10 |
| 5. Andrew Caldwell | | vacation | 8 |
| 6. Steve Hendricks | | Corner Stakes Backhoe Ops | 10 |
| 7. Eric Gonzalez | | Corner Stakes Backhoe Ops | 10 |
| 8. Joe Remington | | Digital Digs | 10 |
| 9. Mitchell Adams | | Analog sweep team | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---------------------------------|-------------------------------------|--------------|
| GATOR / ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 7 | 70 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 21 July 2010 |
| Project Manager Linda Temple | Senior UXO Supervisor Greg Clark | |



Daily Report

Date: 22 July 2010

Location: FT ORD

Sunny, light winds with temperatures in the low 60's to mid 60's.

I. Work Summary:

Western ECI on site and cutting brush in area 5/6 (cut area 7/9).

Four technicians cleared to depth (analog) grids in area 5/6 (cut area 6/9).

One technician assisted/escorted the biologists in the IAR (interim action range).

Three technicians cleared flags for QC2 in area 6.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel were in attendance for 0700 safety brief.

IV. UXO Summary

| | | | |
|---|-----|-----|-------------------------|
| Signal, Illumination, ground, M125 series | 1ea | DMM | Stored in magazine #765 |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
|------|----------|------|-------------|

| | | | |
|-------------------------------------|---------------------------|--|-----|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Greg Clark) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Tony Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | Analog sweep team | | 10 |
| 2. Matt Lauchner | Digital Digs | | 10 |
| 3. Bob Smith | IAR Escort Backhoe Ops | | 7+3 |
| 4. Bill Raasch | Analog sweep team | | 10 |
| 5. Andrew Caldwell | vacation | | 8 |
| 6. Steve Hendricks | Analog sweep team | | 10 |
| 7. Eric Gonzalez | Digital Digs | | 10 |
| 8. Joe Remington | Digital Digs | | 10 |
| 9. Mitchell Adams | Analog sweep team | | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-------------------------------------|
| GATOR / ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 7 | 70 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 22 July 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Greg Clark |



Daily Report

Date: 23 July 2010

Location: FT ORD

Sunny, light winds with temperatures in the low 60's to mid 60's.

I. Work Summary:

Western ECI on site and cutting brush in area 6 (cut area 7/9).

Four technicians did site prep at future field office site and cleared to depth (analog) grids in area 5 (cut area 6).

One technician assisted the biologists in the IAR (interim action range).

Three technicians cleared flags for QC2 in areas 5 and 6(cut area 2).

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel were in attendance for 0700 safety brief.

IV. UXO Summary

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|----------------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Greg Clark) | | SUXOS | 10 |
| SITE SAFETY OFFFICER (Tony Clark) | | SAFETY | 8 |
| QUALITY CONTORL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | Analog sweep team | 3 |
| | | Site prep for field office | 5 |
| 2. Matt Lauchner | | Digital Digs | 8 |
| 3. Bob Smith | | IAR Bio Escort | 8 |
| 4. Bill Raasch | | Analog sweep team | 3 |
| | | Site prep for field office | 5 |
| 5. Andrew Caldwell | | vacation | 8 |
| 6. Steve Hendricks | | Analog sweep team | 3 |
| | | Site prep for field office | 5 |
| 7. Eric Gonzalez | | Digital Digs | 8 |
| 8. Joe Remington | | Digital Digs | 8 |
| 9. Mitchell Adams | | Analog sweep team | 3 |
| | | Site prep for field office | 5 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-------------------------------------|
| GATOR / ARGO | 2 | 8 |
| WESTON PICKUP TRUCKS | 7 | 56 |
| Backhoe (rental) EM-61 | 1 | 8 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 16 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 23 July 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Greg Clark |



Daily Report

Date: 2 Aug 2010

Location: FT ORD

Sunny, light winds with temperatures in the low 60's to mid 70's.

I. Work Summary:

Three technicians cleared to depth (analog) grids in area 5 (brush cut area 6). This same team then began clearing to depth (analog) grids in area 6 (brush cut area 7).

Four technicians cleared to depth (analog) grids in area 5 (brush cut area 9).

Two technicians excavated previously marked backhoe digs marked in area 5 (brush cut area 6).

One technician installed grid corners in brush cut area 7.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel were in attendance for 0700 safety brief.

IV. UXO Summary **Items found in Grid C2H9A4 at a depth of 6 inches.**

| | | | |
|---|-------|-----|------------------------|
| Fuze, grenade, hand, practice, M205 series. | 28 ea | DMM | Stored in magazine 765 |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
|------|----------|------|-------------|

| | | | |
|-------------------------------------|---|--|--------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | Analog sweep team (backhoe) | | 10 |
| 2. Matt Lauchner | Analog sweep team | | 10 |
| 3. Bob Smith | Analog sweep team | | 10 |
| 4. Bill Raasch | Survey in grid corners Analog sweep team | | 6 4 |
| 5. Andrew Caldwell | Analog sweep team | | 10 |
| 6. Steve Hendricks | Analog sweep team | | 10 |
| 7. Eric Gonzalez | Analog sweep team | | 10 |
| 8. Joe Remington | Analog sweep team (backhoe) | | 10 |
| 9. Mitchell Adams | Analog sweep team | | 10 |
| 10. Tony Clark | Analog sweep team | | 10 |
| | | | |

| b. Equipment | totals | hours |
|--|--------------|---------------------------------|
| GATOR / ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 84 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 0 |
| VI. Comments/Concerns: 74 mh hrs sweep / 20 mh hrs backhoe / 6 mh hrs survey in grid corners | | |
| VII. Signature(s) | | 2 Aug 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 3 Aug 2010

Location: FT ORD

Sunny, light winds with temperatures in the low to mid 60's.

I. Work Summary:

Three technicians cleared to depth (analog) grids in area 6 (brush cut area 9).

Four technicians cleared to depth (analog) grids in area 6 (brush cut area 7).

Two technicians excavated previously marked backhoe digs marked in area 5 (brush cut area 6).

One technician installed grid corners in brush cut area 7 and brush cut area 9.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel were in attendance for 0700 safety brief.

IV. UXO Summary

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
|------|----------|------|-------------|

| | | | |
|-------------------------------------|---|--|--------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | Analog sweep team | | 10 |
| 2. Matt Lauchner | off | | 8 |
| 3. Bob Smith | Analog sweep team | | 10 |
| 4. Bill Raasch | Survey in grid corners Analog sweep team | | 5 5 |
| 5. Andrew Caldwell | Analog sweep team (backhoe) | | 10 |
| 6. Steve Hendricks | Analog sweep team | | 10 |
| 7. Eric Gonzalez | Analog sweep team | | 10 |
| 8. Joe Remington | Analog sweep team (backhoe) | | 10 |
| 9. Mitchell Adams | Analog sweep team | | 10 |
| 10. Tony Clark | Analog sweep team | | 10 |
| | | | |

| b. Equipment | totals | hours |
|--|------------------------------------|------------|
| GATOR / ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 84 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| VI. Comments/Concerns: 65 mh hrs sweep / 20 mh hrs backhoe / 5 mh hrs survey in grid corners | | |
| VII. Signature(s) | | 3 Aug 2010 |
| Project Manager Linda Temple | Senior UXO Supervisor Bruce Moe | |



Daily Report

Date: 4 Aug 2010

Location: FT ORD

Cloudy and very cool in the morning with heavy mist, afternoon continued to be cloudy. Temps in 60's.

I. Work Summary:

Three technicians cleared to depth (analog) grids in area 6 (brush cut area 9).

Four/Three technicians cleared to depth (analog) grids in area 6 (brush cut area 7).

Three technicians reacquired/excavated Geo targets in the roadway between E-20.c and E-18.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel were in attendance for 0700 safety brief.

IV. UXO Summary **Items found in area 6 (E-18.1.3) Grid # C2D6A5 at 12 inches deep.**

| | | | |
|--|---------|-----|------------------------|
| Signal, Illumination, ground, parachute, rifle, M19 series | 11 each | DMM | Stored in Magazine 765 |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
|------|----------|------|-------------|

| | | | |
|-------------------------------------|------------------------|--|----|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | Analog sweep team | | 10 |
| 2. Matt Lauchner | Geo targets in roadway | | 10 |
| 3. Bob Smith | Analog sweep team | | 5 |
| 4. Bill Raasch | Analog sweep team | | 10 |
| 5. Andrew Caldwell | Geo targets in roadway | | 10 |
| 6. Steve Hendricks | Analog sweep team | | 10 |
| 7. Eric Gonzalez | Analog sweep team | | 10 |
| 8. Joe Remington | Geo targets in roadway | | 10 |
| 9. Mitchell Adams | Analog sweep team | | 10 |
| 10. Tony Clark | Analog sweep team | | 10 |
| | | | |

| b. Equipment | totals | hours |
|--|-----------------------|------------|
| GATOR / ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 84 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: 65 mh hrs sweep / 30 mh hrs geo targets | | |
| VII. Signature(s) | | 4 Aug 2010 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 5 Aug 2010

Location: FT ORD

Cloudy and very cool in the morning, afternoon cloudy. Temps in 60's.

I. Work Summary:

Two teams of three technicians each cleared to depth (analog) grids in area 6 (brush cut area 9).

Three technicians cleared to depth (analog) grids in area 6 (brush cut area 7).

Brush cutters removed cut log piles from brush cut area 9.

GPS buried pipe and fill locations near water tank (brush cut area 7).

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel were in attendance for 0700 safety brief.

IV. UXO Summary **Items found in Grid C2F7I2 (E18.1.3) at a depth of 6 inches.**

| | | | |
|-----------------------------------|--------|-----|------------------------|
| Grenade, rifle, smoke, M22 series | 3 each | DMM | Stored in Magazine 765 |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
|------|----------|------|-------------|

| | | | |
|-------------------------------------|-------------------|--|----|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | Analog sweep team | | 10 |
| 2. Matt Lauchner | Analog sweep team | | 10 |
| 3. Bob Smith | Analog sweep team | | 10 |
| 4. Bill Raasch | Analog sweep team | | 10 |
| 5. Andrew Caldwell | Analog sweep team | | 10 |
| 6. Steve Hendricks | Analog sweep team | | 10 |
| 7. Eric Gonzalez | sick | | 8 |
| 8. Joe Remington | Analog sweep team | | 10 |
| 9. Mitchell Adams | Analog sweep team | | 10 |
| 10. Tony Clark | Analog sweep team | | 10 |
| | | | |

| b. Equipment | totals | hours |
|---|-----------------------|------------|
| GATOR / ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 90 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: 90mh hrs analog sweep. | | |
| VII. Signature(s) | | 5 Aug 2010 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 6 Aug 2010

Location: FT ORD

Sunny and cool, low clouds in morning. Temps in 60's.

I. Work Summary:

Two teams of three technicians each cleared to depth (analog) grids in area 6 (brush cut area 9).

Four technicians cleared to depth (analog) grids in area 6 (brush cut area 7).

Brush cutters completed the removal of the cut log piles from brush cut area 9.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel were in attendance for 0700 safety brief.

IV. UXO Summary **Items found in Grid C2H7A0 at 6 inches deep.**

| | | | |
|---------------------------|-------|-----|------------------------|
| FUZE, GRENADE, HAND, M205 | 19 EA | DMM | Stored in Magazine 765 |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
|------|----------|------|-------------|

| | | | |
|-------------------------------------|-------------------|--|----|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | |
| QUALITY CONTORL OFFICER (Don Kean) | QC | | |
| 1. Jack Kristensen | Analog sweep team | | 8 |
| 2. Matt Lauchner | Analog sweep team | | 8 |
| 3. Bob Smith | Analog sweep team | | 8 |
| 4. Bill Raasch | Analog sweep team | | 8 |
| 5. Andrew Caldwell | Analog sweep team | | 8 |
| 6. Steve Hendricks | Analog sweep team | | 8 |
| 7. Eric Gonzalez | Analog sweep team | | 8 |
| 8. Joe Remington | Analog sweep team | | 8 |
| 9. Mitchell Adams | Analog sweep team | | 8 |
| 10. Tony Clark | Analog sweep team | | 8 |
| | | | |

| b. Equipment | totals | hours |
|---|-----------------------|------------|
| GATOR / ARGO | 2 | 8 |
| WESTON PICKUP TRUCKS | 7 | 64 |
| Backhoe (rental) | 1 | 8 |
| EM-61 | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 81 |
| HAND HELD RADIOS | 16 | 64 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 24 |
| VI. Comments/Concerns: 90mh hrs analog sweep. | | |
| VII. Signature(s) | | 6 Aug 2010 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 9 Aug 2010

Location: FT ORD

Sunny and cool, low clouds in morning. Temps in 60's.

I. Work Summary:

One team of three technicians and one team of two technicians cleared to depth (analog) grids in area 6 (brush cut area 9).

Three technicians cleared to depth (analog) grids in area 6 (brush cut area 7).

One technician provided UXO support for the brush cutting crew working in area 7, brush cut area 10.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel were in attendance for 0700 safety brief.

IV. UXO Summary

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
|------|----------|------|-------------|

| | | | |
|-------------------------------------|-----------------------------------|--|----|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | Analog sweep team | | 10 |
| 2. Matt Lauchner | Analog sweep team | | 10 |
| 3. Bob Smith | Brush cutting area 10 UXO support | | 10 |
| 4. Bill Raasch | Analog sweep team | | 10 |
| 5. Andrew Caldwell | Analog sweep team | | 10 |
| 6. Steve Hendricks | Analog sweep team | | 10 |
| 7. Eric Gonzalez | Analog sweep team | | 10 |
| 8. Joe Remington | Analog sweep team | | 10 |
| 9. Mitchell Adams | Analog sweep team | | 3 |
| 10. Tony Clark | Analog sweep team | | 10 |
| | | | |

| b. Equipment | totals | hours |
|--|--------------|-----------------------|
| GATOR / ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 100 |
| HAND HELD RADIOS | 16 | 70 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: 83 mh hrs analog sweep. | | |
| VII. Signature(s) | | 9 Aug 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |



Daily Report

Date: 10 Aug 2010

Location: FT ORD

Cloudy and cool, low clouds in morning. Temps in 60's.

I. Work Summary:

One team of three technicians cleared to depth (analog) grids in area 6 (brush cut area 9).

Three technicians cleared to depth (analog) grids in area 6 (brush cut area 7).

One technician provided UXO support for the brush cutting crew working in area 7, brush cut area 10.

Two technicians cleared previously identified backhoe digs in brush cut area 9.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel were in attendance for 0700 safety brief.

IV. UXO Summary

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
|------|----------|------|-------------|

| | | | |
|-------------------------------------|-----------------------------------|--|----|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | Analog sweep team | | 10 |
| 2. Matt Lauchner | Analog sweep team/Backhoe | | 10 |
| 3. Bob Smith | Brush cutting area 10 UXO support | | 10 |
| 4. Bill Raasch | Analog sweep team | | 10 |
| 5. Andrew Caldwell | Analog sweep team | | 10 |
| 6. Steve Hendricks | Analog sweep team/Backhoe | | 10 |
| 7. Eric Gonzalez | Analog sweep team | | 10 |
| 8. Joe Remington | Analog sweep team | | 10 |
| 9. Mitchell Adams | | | |
| 10. Tony Clark | Analog sweep team | | 10 |
| | | | |

| b. Equipment | totals | hours |
|---|--------------|---------------------------------|
| GATOR / ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) EM-61 | 1 | 10 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 100 |
| HAND HELD RADIOS | 16 | 70 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: 60 mh hrs analog sweep, 20 mh backhoe digs, 10 hrs escort. | | |
| VII. Signature(s) | | 10 Aug 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 11 Aug 2010

Location: FT ORD

Partly sunny and cool, low clouds in morning. Temps in 60's.

I. Work Summary:

One team of four technicians cleared to depth (analog) grids in area 6 (brush cut area 9).

Three technicians cleared to depth (analog) grids in area 6 (brush cut area 7).

One technician provided UXO support for the brush cutting crew working in area 7, brush cut area 10.

Two technicians cleared previously identified backhoe digs in brush cut area 9 and 7.

One technician installed 19 grid corners in work area 7 (brush cut area 10).

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel were in attendance for 0700 safety brief.

IV. UXO Summary

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
|------|----------|------|-------------|

| | | | |
|-------------------------------------|-----------------------------------|--|----|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | Analog sweep team | | 10 |
| 2. Matt Lauchner | Analog sweep team/Backhoe | | 10 |
| 3. Bob Smith | Brush cutting area 10 UXO support | | 10 |
| 4. Bill Raasch | Analog sweep team | | 10 |
| 5. Andrew Caldwell | Analog sweep team | | 10 |
| 6. Steve Hendricks | Analog sweep team/Backhoe | | 10 |
| 7. Eric Gonzalez | Analog sweep team | | 10 |
| 8. Joe Remington | Analog sweep team | | 10 |
| 9. Mitchell Adams | Analog sweep team | | 10 |
| 10. Tony Clark | Analog sweep team | | 10 |
| | | | |

| b. Equipment | totals | hours |
|---|---------------------------------|-------------|
| GATOR / ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 100 |
| HAND HELD RADIOS | 16 | 70 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: 70 mh hrs analog sweep, 20 mh backhoe digs, 10 hrs escort. | | |
| VII. Signature(s) | | 11 Aug 2010 |
| Project Manager Linda Temple | Senior UXO Supervisor Bruce Moe | |



Daily Report

Date: 12 Aug 2010

Location: FT ORD

Partly sunny and cool, low clouds in morning. Temps in 60's.

I. Work Summary:

Three technicians cleared to depth (analog) grids in area 6 (brush cut area 9).

Three technicians cleared to depth (analog) grids in area 6 (brush cut area 7).

One technician provided UXO support for the brush cutting crew working in area 7, brush cut area 10.

Two technicians cleared previously identified backhoe digs in brush cut area 9 and 7.

One technician installed 15 grid corners in area 7.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel were in attendance for 0700 safety brief.

IV. UXO Summary

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|-----------------------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFFICER (Tony Clark) | | SAFETY | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | Analog sweep team | 10 |
| 2. Matt Lauchner | | Analog sweep team | 10 |
| 3. Bob Smith | | Brush cutting area 10 UXO support | 10 |
| 4. Bill Raasch | | Analog sweep team | 10 |
| 5. Andrew Caldwell | | Analog sweep team/Backhoe | 10 |
| 6. Steve Hendricks | | Analog sweep team/Backhoe | 10 |
| 7. Eric Gonzalez | | Analog sweep team | 10 |
| 8. Joe Remington | | Analog sweep team | 10 |
| 9. Mitchell Adams | | Analog sweep team | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|---------------------------------|-------------|
| GATOR / ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 100 |
| HAND HELD RADIOS | 16 | 70 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: 60 mh hrs analog sweep, 20 mh backhoe digs, 10 hrs escort. | | |
| VII. Signature(s) | | 12 Aug 2010 |
| Project Manager Linda Temple | Senior UXO Supervisor Bruce Moe | |



Daily Report

Date: 13 Aug 2010

Location: FT ORD

Partly sunny and cool, low clouds in morning. Temps in 60's.

I. Work Summary:

Two teams of three technicians each cleared to depth (analog) grids in area 6 (brush cut area 9).

One technician provided UXO support for the brush cutting crew working in area 7, brush cut area 10.

Two technicians cleared previously identified backhoe digs in brush cut area 9.

One technician installed 10 grid corners in area 7.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel were in attendance for 0700 safety brief.

IV. UXO Summary

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|-----------------------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFFICER (Tony Clark) | | SAFETY | |
| QUALITY CONTORL OFFICER (Don Kean) | | QC | |
| 1. Jack Kristensen | | Analog sweep team | 8 |
| 2. Matt Lauchner | | Analog sweep team | 8 |
| 3. Bob Smith | | Brush cutting area 10 UXO support | 8 |
| 4. Bill Raasch | | Analog sweep team | 8 |
| 5. Andrew Caldwell | | Analog sweep team/Backhoe | 8 |
| 6. Steve Hendricks | | Analog sweep team/Backhoe | 8 |
| 7. Eric Gonzalez | | Analog sweep team | 8 |
| 8. Joe Remington | | Analog sweep team | 8 |
| 9. Mitchell Adams | | Analog sweep team | 8 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|--|-----------------------|-------------|
| GATOR / ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 7 | 56 |
| Backhoe (rental) EM-61 | 1 | 8 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 56 |
| HAND HELD RADIOS | 16 | 64 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 24 |
| VI. Comments/Concerns: 56 mh hrs analog sweep, 16 mh backhoe digs, 8 hrs escort. | | |
| VII. Signature(s) | | 13 Aug 2010 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 16 Aug 2010

Location: FT ORD

Cloudy all day and cool. Temps in 60's.

I. Work Summary:

One team of three technicians cleared to depth (analog) grids in area 7 (brush cut area 10).

(Lots of construction debris around the water tower area).

One team of three technicians cleared to depth (analog) grids in area 6 (brush cut area 9).

Two technicians cleared previously identified backhoe digs in brush cut area 9.

Brush cutters continued to work in area 7.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel were in attendance for 0700 safety brief.

IV. UXO Summary

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|---------------------------|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFFICER (Tony Clark) | | SAFETY | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | Analog sweep team | 10 |
| 2. Matt Lauchner | | Analog sweep team | 10 |
| 3. Bob Smith | | Analog sweep team | 10 |
| 4. Bill Raasch | | sick | 8 |
| 5. Andrew Caldwell | | Analog sweep team/Backhoe | 10 |
| 6. Steve Hendricks | | Analog sweep team | 10 |
| 7. Eric Gonzalez | | Analog sweep team | 10 |
| 8. Joe Remington | | Analog sweep team/Backhoe | 10 |
| 9. Mitchell Adams | | Analog sweep team | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|--|---------------------------------|-------------|
| GATOR / ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 70 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: 60 mh hrs analog sweep, 20 mh backhoe digs. | | |
| VII. Signature(s) | | 16 Aug 2010 |
| Project Manager Linda Temple | Senior UXO Supervisor Bruce Moe | |



Daily Report

Date: 17 Aug 2010

Location: FT ORD

Mostly sunny and cool. Temps in 60's.

I. Work Summary:

One team of three technicians cleared to depth (analog) grids in area 7 (brush cut area 10).

One team of three technicians cleared to depth (analog) grids in area 6 (brush cut area 9).

Two technicians cleared previously identified backhoe digs in brush cut area 9.

Brush cutters continued to work in area 7.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel were in attendance for 0700 safety brief.

IV. UXO Summary

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
|------|----------|------|-------------|

| | | | |
|-------------------------------------|---------------------------|--|-----------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Tony Clark) | SAFETY | | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | Analog sweep team | | 10 |
| 2. Matt Lauchner | Analog sweep team | | 10 |
| 3. Bob Smith | Analog sweep team PTO | | 5 3 |
| 4. Bill Raasch | PTO | | 8 |
| 5. Andrew Caldwell | Analog sweep team/Backhoe | | 10 |
| 6. Steve Hendricks | Analog sweep team sick | | 7.5 .5 |
| 7. Eric Gonzalez | Analog sweep team | | 10 |
| 8. Joe Remington | Analog sweep team/Backhoe | | 10 |
| 9. Mitchell Adams | Analog sweep team | | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|--|-----------------------|-------------|
| GATOR / ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 70 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: 52.5 mh hrs analog sweep, 20 mh backhoe digs. | | |
| VII. Signature(s) | | 17 Aug 2010 |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 18 Aug 2010

Location: FT ORD

Mostly sunny and cool. Temps in 60's.

I. Work Summary:

One team of three technicians cleared to depth (analog) grids in area 7 (brush cut area 10).

One team of three technicians cleared to depth (analog) grids in area 6 (brush cut area 9).

Two technicians cleared previously identified backhoe digs in brush cut area 9.

Brush cutters continued to work in area 7.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel were in attendance for 0700 safety brief.

IV. UXO Summary

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
|------|----------|------|-------------|

| | | | |
|-------------------------------------|---------------------------|--|----|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Tony Clark) | SAFETY | | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | Analog sweep team | | 10 |
| 2. Matt Lauchner | SICK | | 8 |
| 3. Bob Smith | Analog sweep team/BACKHOE | | 10 |
| 4. Bill Raasch | Analog sweep team/BACKHOE | | 10 |
| 5. Andrew Caldwell | Analog sweep team | | 10 |
| 6. Steve Hendricks | Analog sweep team | | 10 |
| 7. Eric Gonzalez | Analog sweep team | | 10 |
| 8. Joe Remington | Analog sweep team | | 10 |
| 9. Mitchell Adams | Analog sweep team | | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|--|--------------|---------------------------------|
| GATOR / ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) EM-61 | 1 1 | 10 0 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 70 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: 60 mh hrs analog sweep, 20 mh backhoe digs. | | |
| VII. Signature(s) | | 18 Aug 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 19 Aug 2010

Location: FT ORD

Mostly sunny and cool. Temps in 60's.

I. Work Summary:

One team of three technicians cleared to depth (analog) grids in area 7 (brush cut area 10).

One team of three technicians cleared to depth (analog) grids in area 6 (brush cut area 9).

Two technicians cleared previously identified backhoe digs in brush cut area 9 and 7.

Brush cutters continued to work in area 7.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel were in attendance for 0700 safety brief.

IV. UXO Summary

| | | | |
|--|--------|-----|------------------------|
| Grenade, hand, smoke, HC, AN-M8 (Area 6, Grid # C2G6B9 on the surface) | 1 each | DMM | Stored in Magazine 765 |
| Signal, Illumination, ground, parachute, rifle, M19 series (Area 7, Grid # C2D6E2 at 6 inches deep) | 2 each | DMM | Stored in Magazine 765 |
| | | | |
| | | | |

| | | | |
|-------------------------------------|----------|---------------------------|-------------|
| | | | |
| Demolition materials used: | | | |
| Type | Quantity | Type | Disposition |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Tony Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | Analog sweep team | 10 |
| 2. Matt Lauchner | | Analog sweep team | 10 |
| 3. Bob Smith | | Analog sweep team/BACKHOE | 10 |
| 4. Bill Raasch | | Analog sweep team/BACKHOE | 10 |
| 5. Andrew Caldwell | | PTO | 8 |
| 6. Steve Hendricks | | Analog sweep team | 10 |
| 7. Eric Gonzalez | | Analog sweep team | 10 |
| 8. Joe Remington | | Analog sweep team | 10 |
| 9. Mitchell Adams | | Analog sweep team | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|--|--------------|-----------------------|
| GATOR / ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) | 1 | 10 |
| EM-61 | 1 | 0 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 70 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: 60 mh hrs analog sweep, 20 mh backhoe digs. | | |
| VII. Signature(s) | | 19 Aug 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |



Daily Report

Date: 20 Aug 2010

Location: FT ORD

Mostly sunny and cool. Temps in 60's.

I. Work Summary:

Two teams of four technicians each cleared to depth (analog) grids in area 7 (brush cut area 10).

Brush cutters continued to work in area 7.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel were in attendance for 0700 safety brief.

IV. UXO Summary

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
|------|----------|------|-------------|

| | | | |
|-------------------------------------|---------------------------|--|--------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Tony Clark) | SAFETY | | |
| QUALITY CONTORL OFFICER (Don Kean) | QC | | |
| 1. Jack Kristensen | Analog sweep team | | 8 |
| 2. Matt Lauchner | Analog sweep team | | 8 |
| 3. Bob Smith | Analog sweep team | | 8 |
| 4. Bill Raasch | Analog sweep team | | 8 |
| 5. Andrew Caldwell | Sick Analog sweep team | | 1 7 |
| 6. Steve Hendricks | Analog sweep team | | 8 |
| 7. Eric Gonzalez | Analog sweep team | | 8 |
| 8. Joe Remington | Analog sweep team | | 8 |
| 9. Mitchell Adams | Analog sweep team | | 8 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|--|--------|---|
| GATOR / ARGO | 2 | 8 |
| WESTON PICKUP TRUCKS | 7 | 64 |
| Backhoe (rental) EM-61 | 1 1 | 8 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 72 |
| HAND HELD RADIOS | 16 | 64 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 24 |
| VI. Comments/Concerns: 71 mh hrs analog sweep | | |
| VII. Signature(s) Project Manager Linda Temple | | 20 Aug 2010 Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 23 Aug 2010

Location: FT ORD

Mostly sunny and cool. Temps in 60's / 70's

I. Work Summary:

Two teams of three technicians each cleared to depth (analog) grids in area 7 (brush cut area 10).

Brush cutters continued to work in area 7.

One team of two technicians cleared rat nests in work area 5, brush cut area 2/3.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel were in attendance for 0700 safety brief.

IV. UXO Summary

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
|------|----------|------|-------------|

| | | | |
|-------------------------------------|-------------------------------------|--|--------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Tony Clark) | SAFETY | | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | Analog sweep team | | 10 |
| 2. Matt Lauchner | Analog sweep team | | 10 |
| 3. Bob Smith | Analog sweep team sick | | 5 3 |
| 4. Bill Raasch | Analog sweep team Demobilization | | 5 3 |
| 5. Andrew Caldwell | Backhoe/rat nests | | 10 |
| 6. Steve Hendricks | Analog sweep team | | 10 |
| 7. Eric Gonzalez | Analog sweep team | | 10 |
| 8. Joe Remington | Analog sweep team | | 10 |
| 9. Mitchell Adams | Backhoe/rat nests | | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|--------------|---------------------------------|
| GATOR / ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) EM-61 | 1 1 | 10 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: 60 mh hrs analog sweep, 20 hrs backhoe digs. | | |
| VII. Signature(s) | | 23 Aug 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 24 Aug 2010

Location: FT ORD

Mostly sunny , very hot Temps in the high 80's

I. Work Summary:

Two teams of three technicians each cleared to depth (analog) grids in area 7 (brush cut area 10).

Brush cutters continued to work in area 7.

One team of two technicians cleared rat nests in work area 5, brush cut area 2/3.

Steve Bebo (Weston audit) departed site in the afternoon.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel were in attendance for 0700 safety brief.

IV. UXO Summary

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
|------|----------|------|-------------|

| | | | |
|-------------------------------------|-------------------|--|----|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Tony Clark) | SAFETY | | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | Analog sweep team | | 10 |
| 2. Matt Lauchner | Analog sweep team | | 10 |
| 3. Bob Smith | Analog sweep team | | 10 |
| 4. Andrew Caldwell | Backhoe/rat nests | | 10 |
| 5. Steve Hendricks | Analog sweep team | | 10 |
| 6. Eric Gonzalez | Analog sweep team | | 10 |
| 7. Joe Remington | Analog sweep team | | 10 |
| 8. Mitchell Adams | Backhoe/rat nests | | 10 |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|--|--------------|---------------------------------|
| GATOR / ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) EM-61 | 1 1 | 10 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: 60 hrs analog sweep, 20 hrs backhoe digs. | | |
| VII. Signature(s) | | 24 Aug 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 25 Aug 2010

Location: FT ORD

Mostly sunny , very hot Temps in the high 80's

I. Work Summary:

Two teams of three technicians each cleared to depth (analog) grids in area 7 (brush cut area 10).

Brush cutters continued to work in area 7.

One team of two technicians cleared rat nests in work area 5, brush cut area 2/3.

One technician installed 14 grid corner stakes in area 7 (brush cut area 10).

One technician reacquired Geo QC picks in the Nurse Quarters area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel were in attendance for 0700 safety brief.

IV. UXO Summary

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | | Disposition |
|-------------------------------------|----------|--|-------------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | | QC | 10 |
| 1. Jack Kristensen | | Analog sweep team | 10 |
| 2. Matt Lauchner | | Analog sweep team | 10 |
| 3. Tony Clark | | Backhoe/rat nests | 10 |
| 4. Bob Smith | | Analog sweep team | 10 |
| 5. Andrew Caldwell | | Install grid corners Geo QC picks installed | 5 5 |
| 6. Steve Hendricks | | Analog sweep team | 10 |
| 7. Eric Gonzalez | | Analog sweep team | 10 |
| 8. Joe Remington | | Analog sweep team | 10 |
| 9. Mitchell Adams | | Backhoe/rat nests | 10 |

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) EM-61 | 1 1 | 10 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: 60 hrs analog sweep, 20 hrs backhoe digs. | | |
| VII. Signature(s) 25 Aug 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 26 Aug 2010

Location: FT ORD

Mostly cloudy , cool. Temps in the high 60's

I. Work Summary:

Two teams of three technicians each cleared to depth (analog) grids in area 7 (brush cut area 10).

Brush cutters continued to work in area 7.

One team of two technicians cleared rat nests in work area 5, brush cut area 3 and 6.

One team of three technicians cleared the Geo QC picks in the Nurse Quarters area.

Equipment comments:

II. Instructions Received: Brush cutters will have one person here to cut tomorrow.

III. Safety Comments: All personnel were in attendance for 0700 safety brief.

IV. UXO Summary

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
|------|----------|------|-------------|

| | | | |
|-------------------------------------|-----------------------------------|--|--------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTORL OFFICER (Don Kean) | QC | | 10 |
| 1. Jack Kristensen | Analog sweep team | | 10 |
| 2. Matt Lauchner | Analog sweep team | | 10 |
| 3. Tony Clark | Backhoe/rat nests Geo QC picks | | 5 5 |
| 4. Bob Smith | Analog sweep team | | 10 |
| 5. Andrew Caldwell | Backhoe/rat nests Geo QC picks | | 5 5 |
| 6. Steve Hendricks | Analog sweep team | | 10 |
| 7. Eric Gonzalez | Analog sweep team | | 10 |
| 8. Joe Remington | Analog sweep team | | 10 |
| 9. Mitchell Adams | Backhoe/rat nests Geo QC picks | | 5 5 |

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ARGO | 2 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| Backhoe (rental) EM-61 | 1 1 | 10 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| VI. Comments/Concerns: 60 hrs analog sweep, 10 hrs backhoe digs, 10 hrs Geo QC picks. | | |
| VII. Signature(s) 26 Aug 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 27 Aug 2010

Location: FT ORD

Cloudy and cool , temps in the high 60's

I. Work Summary:

Brush cutters continued to work in area 7.

One technician provided UXO safety support for the brush cutters.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel were in attendance for 0700 safety brief.

IV. UXO Summary

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition materials used:

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
|------|----------|------|-------------|

| | | | |
|-------------------------------------|--------|--|---|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | |
| SITE SAFETY OFFFICER (Greg Clark) | SAFETY | | 8 |
| QUALITY CONTORL OFFICER (Don Kean) | QC | | |
| 1. Jack Kristensen | | | |
| 2. Matt Lauchner | | | |
| 3. Tony Clark | | | |
| 4. Bob Smith | | | |
| 5. Andrew Caldwell | | | |
| 6. Steve Hendricks | | | |
| 7. Eric Gonzalez | | | |
| 8. Joe Remington | | | |
| 9. Mitchell Adams | | | |

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ARGO | 2 | |
| WESTON PICKUP TRUCKS | 7 | 8 |
| Backhoe (rental) EM-61 | 1 1 | |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | |
| HAND HELD RADIOS | 16 | |
| GPS (TRIMBLE) | 2 | |
| PDA's | 7 | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 27 Aug 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 30 August 2010 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Mostly sunny, no precipitation, winds 10-15 mph, temps in the mid 60's.

I. Work Summary:

Work accomplished:

Two teams of UXO technicians completed analog clearance of the following grids in Parker Flats:

C2D7E2, C2D6C3, C2D6C6, C2D6D6

Two UXO technicians cleared rat nests in area 5 & 6 of Parker Flats

One UXO technician provided UXO Escort for Denise Duffy & Assoc. in Seaside MRA.

MD found in PF:

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|------------------------------------|------------------|
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Rat Nests | 10 |
| Matt Lauchner | | Analog Sweep | 10 |
| Joe Remington | | Analog Sweep | 10 |
| Bob Smith | | Analog Sweep UXO Escort | 7.5 + 2.5 |
| Bill Raasch | | Mare Island | 0 |
| Andrew Caldwell | | Analog Sweep | 10 |
| Eric Gonzalez | | Rat Nests | 10 |
| Steve Hendricks | | Vacation | 8 |
| Mitchell Adams | | Analog Sweep | 10 |
| Tony Clark | | Analog Sweep | 10 |
| | | | |

| b. Equipment | totals | hours |
|--|--------|-------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 110 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 20 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 30 August 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 31 August 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, no precipitation, winds 10-15 mph, temps in the mid 60's.

I. Work Summary:

Work accomplished:

Two teams of UXO technicians completed analog clearance of the following grids in Parker Flats:

C2D6E3, C2D6D3, C2D6E6

Two UXO technicians cleared rat nests in area 5 & 6 of Parker Flats

MD found in PF:

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|--------------------------------|----------|-----------|------------------------|
| Pot 10lb Smoke HC Screening M1 | 1 | DMM | Moved to Magazine #765 |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|---------------------------------------|----------|---------------------|-------------|
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Greg Clark) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Jack Kristensen) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| | | | |
| Matt Lauchner | | Analog Sweep | 5 |
| Joe Remington | | Analog Sweep | 10 |
| Bob Smith | | Rat Nests | 10 |
| Bill Raasch | | Mare Island | 0 |
| Andrew Caldwell | | Analog Sweep | 10 |
| Eric Gonzalez | | Rat Nests | 10 |
| Steve Hendricks | | Vacation | 8 |
| Mitchell Adams | | Analog Sweep | 10 |
| Tony Clark | | Analog Sweep | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|----------------------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 7 | 70 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 31 August 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Greg Clark |



Daily Report

Date: 1 Sept 2010 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Mostly sunny, no precipitation, winds 10-15 mph, temps in the mid 60's.

I. Work Summary:

Work accomplished:

Two teams of UXO technicians completed analog clearance of the following grids in Parker Flats area 7:

C2D6F6, C2D6F7, C2D6E4, C2D6D4, C2D6D5

One technician assisted with the collection of data in area 7.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |

| | | | |
|---------------------------------------|---------------------|--|-----------|
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Greg Clark) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Jack Kristensen) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| | | | |
| Matt Lauchner | Analog Sweep | | 10 |
| Joe Remington | Analog Sweep | | 10 |
| Bob Smith | Rat Nests | | 10 |
| Bill Raasch | | | |
| Andrew Caldwell | Analog Sweep | | 10 |
| Eric Gonzalez | Rat Nests | | 10 |
| Steve Hendricks | Vacation | | 8 |
| Mitchell Adams | Analog Sweep | | 10 |
| Tony Clark | Analog Sweep | | 10 |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-------------------------------------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 7 | 70 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 1 Sept 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Greg Clark |



Daily Report

Date: 2 Sept 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, no precipitation, winds 0-5 mph, temps in the mid 70's.

I. Work Summary:

Work accomplished:

Two teams of UXO technicians completed analog clearance of the following grids in Parker Flats area 7:

C2D6F9, C2D6F5, C2D6F0, C2D6E5, C2D6F4, C2D6F3.

One technician assisted with the collection of data in area 7. Some data collection remains in this area.

One technician provided UXO construction support for the removal of asphalt at the intersection of Broadway and GJMB/ Hilby ave. and GJMB, also the excavation for a sewer pipe to be installed at the same location.

One technician provided UXO support for the removal of asphalt at the Del Ray Oaks intersection.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|----------------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Analog sweep team | 6.5 |
| | | DRO UXO support | 3.5 |
| Matt Lauchner | | Analog Sweep | 10 |
| Joe Remington | | DGM/Data collection | 10 |
| Bob Smith | | Construction support GJMB | 6 |
| | | Analog sweep | 4 |
| Tony Clark | | Analog Sweep | 10 |
| Andrew Caldwell | | Analog Sweep | 10 |
| Eric Gonzalez | | Analog Sweep | 10 |
| Steve Hendricks | | Vacation | 8 |
| Mitchell Adams | | Analog Sweep | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ATV/ ARGO | 3 | 8 |
| WESTON PICKUP TRUCKS | 7 | 70 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 2 Sept 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 3 Sept 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, no precipitation, winds 0-5 mph, temps in the mid 70's.

I. Work Summary:

Work accomplished:

One technician provided UXO support for the removal of asphalt at the Del Ray Oaks intersection.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
|------|----------|-----|-------------|

| | | | |
|-------------------------------------|---------------|----------|--|
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | 5 | |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | |
| Jack Kristensen | | | |
| Matt Lauchner | | | |
| Joe Remington | | | |
| Bob Smith | | | |
| Tony Clark | | | |
| Andrew Caldwell | | | |
| Eric Gonzalez | | | |
| Steve Hendricks | | | |
| Mitchell Adams | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|--|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | |
| WESTON PICKUP TRUCKS | 7 | 5 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 5 |
| HAND HELD RADIOS | 16 | |
| GPS (TRIMBLE) | 2 | |
| PDA's | 7 | |
| | | |
| VI. Comments/Concerns: Work stopped at 1200. | | |
| VII. Signature(s) | | 3 Sept 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 7 Sept 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, no precipitation, winds 0-5 mph, temps in the mid 70's.

I. Work Summary:

Work accomplished:

Two teams of technicians cleared the following grids to depth (analog) in area 7: C2D7F1, C2D6F8, C2D6F2, C2D6E7, C2D6D7, C2D6C7.

One technician installed 18 grid corners in area 7.

One technician assisted with the collection of geophysical data in area 7.

Two technicians cleared previously marked backhoe digs in area 7.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Item found in E-18.1.1. grid # C2D6F2 at 6 inches deep.**

| Type | Quantity | Condition | Disposition |
|----------------------------------|----------|-----------|------------------------|
| Flare, surface, trip, M49 series | 1 ea | DMM | Stored in Magazine 765 |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|---|-------------|
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Analog sweep | 10 |
| Matt Lauchner | | Backhoe digs | 10 |
| Joe Remington | | Analog sweep | 10 |
| Bob Smith | | Analog sweep | 10 |
| Tony Clark | | Analog sweep | 10 |
| Andrew Caldwell | | Analog sweep | 10 |
| Eric Gonzalez | | Survey in grid corners Geo assistant | 4 6 |
| Steve Hendricks | | Backhoe digs | 10 |
| Mitchell Adams | | Analog sweep | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|--|-----------------------|-----------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 7 Sept 2010 | | |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 8 Sept 2010 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Mostly sunny, no precipitation, winds 0-5 mph, temps in the mid 70's.

I. Work Summary:

Work accomplished:

Two teams of technicians cleared the following grids to depth (analog) in area 7: C2D6D8, C2D6E8, C2D6G6, C2D6G7, C2D6G8, C2D6G9.

One technician installed 15 grid corners in area 7.

Two technicians cleared previously marked backhoe digs in area 7.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |

| | | | |
|-------------------------------------|--|--|----------------------|
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Jack Kristensen | Analog sweep | | 10 |
| Matt Lauchner | Backhoe digs | | 10 |
| Joe Remington | Analog sweep | | 10 |
| Bob Smith | Analog sweep | | 10 |
| Tony Clark | Analog sweep | | 10 |
| Andrew Caldwell | Analog sweep | | 10 |
| Eric Gonzalez | Backhoe digs | | 10 |
| Steve Hendricks | Physical Survey grid corners area 7 | | 4 6 |
| Mitchell Adams | Analog sweep | | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|-----------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |

8 Sept 2010



Daily Report

Date: 9 Sept 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, no precipitation, winds 0-5 mph, temps in the mid 70's.

I. Work Summary:

Work accomplished:

Two teams of technicians cleared the following grids to depth (analog) in area 7: C2D6G0, C2D7G1, C2D6H0, C2D7H1, C2D6G5, C2D6G4, C2D6G3.

One technician installed 7 grid corners in area 7.

Two technicians cleared previously marked backhoe digs in area 7.

One technician provided UXO construction support for the installation of water main at intersection of GJMB and Hilby ave.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|--------------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Jack Kristensen | | Analog sweep | 10 |
| Matt Lauchner | | Backhoe digs | 10 |
| Joe Remington | | Analog sweep | 10 |
| Bob Smith | | Analog sweep | 10 |
| Tony Clark | | Analog sweep | 10 |
| Andrew Caldwell | | Analog sweep | 10 |
| Eric Gonzalez | | Backhoe digs | 10 |
| Steve Hendricks | | Const. support Analog sweep | 2 8 |
| Mitchell Adams | | Analog sweep | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |

9 Sept 2010



Daily Report

Date: 10 Sept 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, no precipitation, winds 0-5 mph, temps in the mid 70's.

I. Work Summary:

Work accomplished:

One technician provided UXO construction support for the installation of water main at intersection of GJMB and Hilby ave.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
|------|----------|-----|-------------|

| | | | |
|-------------------------------------|---------------|----------|--|
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | 8 | |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | |
| Jack Kristensen | | | |
| Matt Lauchner | | | |
| Joe Remington | | | |
| Bob Smith | | | |
| Tony Clark | | | |
| Andrew Caldwell | | | |
| Eric Gonzalez | | | |
| Steve Hendricks | | | |
| Mitchell Adams | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | |
| WESTON PICKUP TRUCKS | 7 | 8 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 8 |
| HAND HELD RADIOS | 16 | |
| GPS (TRIMBLE) | 2 | |
| PDA's | 7 | |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 10 Sept 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 13 Sept 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, no precipitation, winds 0-5 mph, temps in the mid 70's.

I. Work Summary:

Work accomplished:

One technician provided UXO construction support for the installation of water line at intersection of GJMB and Hilby ave. (Caldwell)

One team of technicians swept to depth (analog) grids in area 7. (Lauchner, Gonzalez, Adams), (Smith until 1100) C2D6H1, C2D6H2, C2D6G1, C2D6G2.

One technician assisted with collection of data in area 5/6 for the QA process. (Hendricks)

One technician provided UXO support to the biologists. (Smith)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| | | |
|------------------------------------|--------------------------------------|--------------------------|
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | 10 |
| Matt Lauchner | Analog sweep | 10 |
| Andrew Caldwell | Construction support Analog sweep | 7.5 2.5 |
| Eric Gonzalez | Analog sweep | 10 |
| Bob Smith | Analog sweep UXO escort/Bio | 4 6 |
| Steve Hendricks | Data collection./Geophysics | 10 |
| Mitchell Adams | Analog sweep | 10 |
| | | |
| | | |
| | | |
| | | |
| | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 70 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 30 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |

13 Sept 2010



Daily Report

Date: 14 Sept 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, no precipitation, winds 0-5 mph, temps in the mid 70's.

I. Work Summary:

Work accomplished:

One team of technicians swept to depth (analog) grids in area 7. (Caldwell, Gonzalez, Adams). C2D6I3, C2D6H4, C2D6I4, C2D6J4.

One technician assisted with collection of data in area 5/6 for the QA process. (Hendricks)

One technician provided UXO support to the biologists. (Smith)

Two technicians reacquired 84 targets in area 7. (Moe, Smith)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| b. Equipment | totals | hours |
|--|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 70 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 14 Sept 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 15 Sept 2010 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Sunny, no precipitation, winds 0-5 mph, temps in the mid 70's.

I. Work Summary:

Work accomplished:

One team of technicians swept to depth (analog) grids in area 7. (Lauchner, Gonzalez, Adams, Smith). C2D6I5, C2D6J5, C2E6A5, C2D6H5.

Two technicians excavated 84 Geo targets in area 7. (Caldwell, Hendricks)

One technicians provided construction support for pipeline installation in the Del Ray Oaks section of the new roadway (GJMB). (Smith)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|------------------------------------|-------------|
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Matt Lauchner | | Analog sweep | 10 |
| Andrew Caldwell | | Geo flags area 7 | 10 |
| Eric Gonzalez | | Analog sweep | 10 |
| Bob Smith | | Analog sweep Const. support DRO | 5 5 |
| Steve Hendricks | | Geo flags area 7 | 10 |
| Mitchell Adams | | Analog sweep | 10 |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 70 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |

15 Sept 2010



Daily Report

Date: 16 Sept 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, no precipitation, winds 0-5 mph, temps in the mid 70's.

I. Work Summary:

Work accomplished:

One team of technicians swept to depth (analog) grids in area 7. (Lauchner, Gonzalez, Adams). C2D610, C2D711, C2D6H9.

Two technicians excavated Geo targets in area 7. (Caldwell, Hendricks)

One technicians provided construction support for pipeline installation in the Del Ray Oaks section of the new roadway (GJMB). (Smith)

Site visit by Louis (QA)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|---------------------------|----------------------|
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Matt Lauchner | | Analog sweep | 10 |
| Andrew Caldwell | | Geo flags area 7 | 10 |
| Eric Gonzalez | | Analog sweep | 10 |
| Bob Smith | | PTO Const. support DRO | 3 7 |
| Steve Hendricks | | Geo flags area 7 | 10 |
| Mitchell Adams | | Analog sweep | 10 |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 70 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |

16 Sept 2010



Daily Report

Date: 20 Sept 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, no precipitation, winds 0-5 mph, temps in the mid 70's.

I. Work Summary:

Work accomplished:

One team of technicians swept to depth (analog) grids in area 7. (Lauchner, (Gonzalez 8 hrs), (Hendricks 5hrs), (Smith 5 hrs). C2D6J0, C2D6J9, C2E6A9.

One technician assisted Geophysics with collection of data in area 7. (Adams 5 hrs)

Two technicians cleared rat nests from brush cut area 9. (Smith, Adams, 5 hrs each).

One technician provided construction support for sewer line installation at Broadway/GJMB intersection for Mountain Cascade. (Moe 8 hrs)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Item found in Grid C2E6A9 at a depth of 6 inches.**

| Type | Quantity | Condition | Disposition |
|--|----------|-----------|------------------------|
| Simulator, projectile, airburst, M74A1 | 1 | DMM | Stored in Magazine 765 |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| | | |
|------------------------------------|---|----------------------|
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | 10 |
| Matt Lauchner | Analog sweep | 10 |
| Andrew Caldwell | Sick | 8 |
| Eric Gonzalez | Analog sweep | 10 |
| Bob Smith | Rat nests brush cut area 9 Analog sweep | 5 5 |
| Steve Hendricks | Analog sweep PTO | 5 3 |
| Mitchell Adams | Geophysics assistant area 7 Rat nests brush cut area 9 | 5 5 |
| | | |
| | | |
| | | |
| | | |
| | | |

| b. Equipment | totals | hours |
|--|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 70 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 20 Sept 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 21 Sept 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, no precipitation, winds 0-5 mph, temps in the mid 70's.

I. Work Summary:

Work accomplished:

One team of technicians swept to depth (analog) grids in area 7. (C2E6C8, C2E6B9, C2E6B8, C2E6C9).

One technician assisted Geophysics with collection of data in the equipment lay down area for Top Grade in Seaside, also collected data in brush cut area 4 by the geo conex.

Two technicians cleared rat nests from brush cut area 9.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Item found in Grid C2E6C8 at a depth of 3 inches.**

| Type | Quantity | Condition | Disposition |
|--|----------|-----------|------------------------|
| Simulator, projectile, airburst, M74A1 | 1 | DMM | Stored in Magazine 765 |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
|------|----------|-----|-------------|

| | | | |
|-------------------------------------|----------------------------|--|--------|
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Matt Lauchner | Analog sweep | | 10 |
| Andrew Caldwell | Analog sweep | | 10 |
| Eric Gonzalez | Rat nests Geo Assistant | | 5 5 |
| Bob Smith | Rat nests | | 10 |
| Steve Hendricks | Analog sweep | | 10 |
| Mitchell Adams | Analog sweep Rat nests | | 5 5 |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|-----------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |

21 Sept 2010



Daily Report

Date: 22 Sept 2010 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Mostly cloudy, no precipitation, winds 0-5 mph, temps in the mid 70's.

I. Work Summary:

Work accomplished:

One team of technicians swept to depth (analog) grids in area 7. (C2D6J8, C2E6A8, C2E6C7, C2E6B7).

One technician assisted Geophysics with collection of data in the equipment lay down area for Top Grade in Seaside.

One technician provided construction support for Mountain Cascade on construction GJMB.

QA on site to plant seeds in E-18.1.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |

| | | | |
|-------------------------------------|--------------------------------------|--|--------|
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Matt Lauchner | Analog sweep | | 10 |
| Andrew Caldwell | Analog sweep Vacation | | 8 2 |
| Eric Gonzalez | Geo Assistant Analog sweep | | 5 5 |
| Bob Smith | Sick | | 8 |
| Steve Hendricks | Analog sweep Construction support | | 2 8 |
| Mitchell Adams | Analog sweep | | 10 |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|-----------------------|-----------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 22 Sept 2010 | | |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |



Daily Report

Date: 23 Sept 2010 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Mostly cloudy, no precipitation, winds 0-5 mph, temps in the mid 70's.

I. Work Summary:

Work accomplished:

One team of technicians swept to depth (analog) grids in area 7. (C2D6I8, C2D6H8, C2D6H7)

One technician provided construction support for Mountain Cascade on construction GJMB.

Two technicians cleared rat nests in brush cut area 8 and area 7.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |

| | | | |
|-------------------------------------|--------------------------------|--|--------|
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Matt Lauchner | Analog sweep | | 10 |
| Andrew Caldwell | Analog sweep | | 10 |
| Eric Gonzalez | Rat nests | | 10 |
| Bob Smith | Analog sweep Const. support | | 5 5 |
| Steve Hendricks | Rat nests | | 10 |
| Mitchell Adams | Analog sweep | | 10 |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|--|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 23 Sept 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 27 Sept 2010 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Sunny, no precipitation, winds 0-5 mph, temps in the mid 90's.

I. Work Summary:

Work accomplished:

One technician assisted with the data collection for QA, then assisted with the installation of data gap areas in work area 7.

Two technicians removed rat nests from work area 7.

One team of technicians cleared to depth grids in work area 7. (C2D6I9, C2D6I7, C2D6I6)

No support needed on roadway construction for Top Grade or Mountain Cascade.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|--|-------------|
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Matt Lauchner | | Rat nests area 7 | 10 |
| Andrew Caldwell | | QA Install data gaps area 7 | 6 4 |
| Eric Gonzalez | | Rat nests area 7 | 10 |
| Bob Smith | | Analog sweep | 10 |
| Steve Hendricks | | Analog sweep Install data gaps area 7 | 6 4 |
| Mitchell Adams | | Analog sweep | 10 |
| Tony Clark | | Analog sweep | 10 |
| | | | |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|--|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 70 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 20 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 27 Sept 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 28 Sept 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, no precipitation, winds 0-5 mph, temps in the mid 90's.

I. Work Summary:

Work accomplished:

Two technicians installed flags in data gap areas in work area 7 and in construction lay down area in Seaside.

One team of technicians cleared to depth grids in work area 7.

One technician provided UXO support for excavations in GJMB roadway at San Pablo st. for Mountain Cascade.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|---|-------------|
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Matt Lauchner | | Const. support GJMB Backhoe digs area 7 | 7 3 |
| Andrew Caldwell | | Install data gap flags area 7 Install data gap flags seaside | 7 3 |
| Eric Gonzalez | | Analog area 7 Backhoe digs area 7 | 7 3 |
| Bob Smith | | Analog area 7 | 10 |
| Steve Hendricks | | Install data gap flags area 7 Install data gap flags seaside | 7 3 |
| Mitchell Adams | | Analog area 7 | 10 |
| Tony Clark | | Analog area 7 | 10 |
| | | | |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|-----------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 70 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 20 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |

28 Sept 2010



Daily Report

Date: 29 Sept 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, no precipitation, winds 0-5 mph, temps in the mid 80's.

I. Work Summary:

Work accomplished:

Two technicians cleared backhoe digs in area 7.

One team of technicians cleared to depth grids in work area 7. (All completed)

One technician provided UXO support for excavations in GJMB roadway at San Pablo st. for Mountain Cascade.

Two technicians flagged roadways for brush cutting in the Future East Garrison area. Flagged the west side of road/work area.

One technician assisted geophysics with the collection of data gap information in area 7 and the Top Grade lay down area in seaside.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|-----------------------------------|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Matt Lauchner | Const. support GJMB | | 7 |
| | Backhoe digs area 7 | | 3 |
| Andrew Caldwell | FEG survey (flag roads west side) | | 6 |
| | Sick | | 4 |
| Eric Gonzalez | Analog area 7 | | 2 |
| | FEG survey support (base station) | | 5 |
| | Backhoe digs area 7 | | 3 |
| Bob Smith | Analog area 7 | | 10 |
| Steve Hendricks | Geo Assistant Top Grade (seaside) | | 2 |
| | Geo Assistant area 7 (data gaps) | | 3 |
| | FEG survey (flag roads west side) | | 5 |
| Mitchell Adams | Analog area 7 | | 10 |
| Tony Clark | Analog area 7 | | 10 |
| | | | |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 70 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 20 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 29 Sept 2010 | | |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 30 Sept 2010 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Partly cloudy with heavy fog at times, no precipitation, winds 0-5 mph, temps in the mid 70's.

I. Work Summary:

Work accomplished:

One team of technicians cleared backhoe digs in area 7. (all completed in area 7)

One team of technicians cleared rat nests in area 7. (all completed in area 7)

No support needed for GJMB crews today.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **N/A**

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |

| | | | |
|-------------------------------------|---------------------|--|-----|
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Matt Lauchner | Backhoe digs area 7 | | 10 |
| Andrew Caldwell | Sick | | 5 |
| | Rat nests area 7 | | 5 |
| Eric Gonzalez | Backhoe digs area 7 | | 10 |
| Bob Smith | PTO | | 5 |
| | Rat nests area 7 | | 5 |
| Steve Hendricks | Backhoe digs area 7 | | 10 |
| Mitchell Adams | Rat nests area 7 | | 7 |
| | PTO | | .5 |
| | Sick | | 2.5 |
| Tony Clark | Rat nests area 7 | | 10 |
| | | | |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|--|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 70 |
| GPS (TRIMBLE) | 2 | 0 |
| PDA's | 7 | 0 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 30 Sept 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 1 Oct 2010 Contract Number: _____

Delivery Order Number: _____ Location: FT ORD

Weather Conditions: Sunny and warm, no precipitation, winds 0-5 mph, temps in the mid 70's.

I. Work Summary:

Work accomplished:

One technician assisted with walk about in FEG with brush cutters.

One technician assisted survey crew with installation of northern boundary of west side Parcel E11b.6.1

One technician provided UXO construction support for Mountain Cascade at GJMB and San Pablo st.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **N/A**

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |

| | | | |
|-------------------------------------|---------------|--|---|
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 8 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | |
| Matt Lauchner | | | |
| Andrew Caldwell | | | |
| Eric Gonzalez | | | |
| Bob Smith | | | |
| Steve Hendricks | | | |
| Mitchell Adams | | | |
| Tony Clark | | | |
| | | | |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|-------------------------|
| GATOR / ATV/ ARGO | 3 | |
| WESTON PICKUP TRUCKS | 7 | 8 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 8 |
| HAND HELD RADIOS | 16 | |
| GPS (TRIMBLE) | 2 | |
| PDA's | 7 | |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe 1 Oct 2010 |



Daily Report

Date: 4 Oct 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and warm, no precipitation, winds 0-5 mph, temps in the mid 70's.

I. Work Summary:

Work accomplished:

One technician provided UXO construction support for Mountain Cascade at GJMB and San Pablo st.

Two technicians reacquired points in Seaside (Top Grade lay down area).

Two technicians dug points in Seaside (Top Grade lay down area) (75)

Two technicians marked out fire break line in FEG. Points (15, 14, 19, 18, 20, 21, 22, 37, 32, 31, 45, 48, 61, 62, 63, 76)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **N/A**

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|-----------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 10 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |

4 Oct 2010



Daily Report

Date: 5 Oct 2010 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Sunny and warm, no precipitation, winds 0-5 mph, temps in the mid 70's.

I. Work Summary:

Work accomplished:

Two technicians dug points in Seaside (Top Grade lay down area) (18)

Two technicians marked trail system in FEG for the brush cutters. (1 to 6), (5 to 8), (4 to 12), (11 to 13 unpassable), (9 to 10 not found), (9 to 14 not found), (8 to 36). (24 to 27), (30 to 20), (24 to 19), (23 to 18), (30 to 20), (36 to 32).

Two technicians provided UXO support for the brush cutters in FEG trail system.

One technician provided UXO support for the biologists as they collected seeds.

Prep. meeting for FEG held today. Bio training for all personnel.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **N/A**

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|-----------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 110 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 10 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |

5 Oct 2010



Daily Report

Date: 6 Oct 2010 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Sunny and warm, no precipitation, winds 0-5 mph, temps in the mid 70's.

I. Work Summary:

Work accomplished:

Two technicians reacquired points in Seaside (Top Grade lay down area)

Two technicians marked trail system in FEG for the brush cutters.

Two technicians provided UXO support for the brush cutters in FEG trail system.

Brush cutters continued to cut along the existing trail system in FEG.

One technician provided UXO support for the biologists as they collected seeds.

No support needed for GJMB roadway const.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **N/A**

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|-----------------------|------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 110 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 0 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager | Senior UXO Supervisor | 6 Oct 2010 |
| Linda Temple | Bruce Moe | |



Daily Report

Date: 7 Oct 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and warm, no precipitation, winds 0-5 mph, temps in the mid 70's to low 80's

I. Work Summary:

Work accomplished:

Two technicians reacquired points in Seaside (Top Grade lay down area)

Two technicians marked trail system in FEG for the brush cutters. All the trails are marked and began to mark out some of the 100 x 100 ft grids.

Two technicians provided UXO support for the brush cutters in FEG trail system.

One technician provided UXO support for the biologists as they collected seeds.

Bio onsite for brush cutting in area B along trail # 5 to # 8, also cleared to depth marked location in area A between trail # 11 and # 12.

Brush cutters continued to work in FEG along the existing trail system.

No support needed for GJMB roadway const.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **N/A**

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |

| b. Equipment | totals | hours |
|--|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 110 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 0 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 7 Oct 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 11 Oct 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and warm, no precipitation, winds 0-5 mph, temps in the mid 80's

I. Work Summary:

Work accomplished:

Four technicians cleared flags in Seaside (Top Grade lay down area).

One technician provided UXO support for the brush cutters in FEG trail system.

One technician provided UXO support for the biologists when they worked in the IAR.

Brush cutters continued to work in FEG along the existing trail system. . Worked along the fire break from flag # 37 to flag # 15, should be done tomorrow.

No support needed for GJMB roadway const.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **N/A**

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 110 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 20 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 11 Oct 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |



Daily Report

Date: 12 Oct 2010 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Sunny and warm, no precipitation, winds 0-5 mph, temps in the mid 80's

I. Work Summary:

Work accomplished:

Two technicians cleared flags in Seaside (Top Grade lay down area).

One technician provided UXO support for the brush cutters in FEG trail system.

Brush cutters continued to work in FEG along the existing trail system. . Worked along the fire break from flag # 37 to flag # 15, cleaned up some of the previously started trails and began to cut grid # 4.

No support needed for GJMB roadway const.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **N/A**

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| b. Equipment | totals | hours |
|-----------------------------|-----------------------|-------------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 50 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 20 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 10 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager | Senior UXO Supervisor | 12 Oct 2010 |
| Linda Temple | Bruce Moe | |



Daily Report

Date: 13 Oct 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and warm, no precipitation, winds 0-5 mph, temps in the mid 80's

I. Work Summary:

Work accomplished:

Two technicians provided UXO support for the brush cutters in FEG trail system.

Brush cutters continued to work in FEG along the existing trail system. Continued to dress up trails and began to cut the 30 ft secondary fire break starting at point # 37.

Two technicians cleared the 18 data gap flags in area 7. Found 2 QA seeds.

Safety and QC installed trail closed signs in FEG area.

Two technicians began the subsurface clearance in FEG trail system by starting at point # 1 and working toward point # 6.

No support needed for GJMB roadway const.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **N/A**

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|-----------------------|-------------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 10 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager | Senior UXO Supervisor | 13 Oct 2010 |
| Linda Temple | Bruce Moe | |



Daily Report

Date: 14 Oct 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and warm, no precipitation, winds 0-5 mph, temps in the mid 80's

I. Work Summary:

Work accomplished:

Two technicians provided UXO support for the brush cutters in FEG trail system.

Brush cutters continued to work in FEG along the existing trail system. Continued to dress up trails, completed trail from # 37 to # 39 to 10 ft. Then started cut from # 39 to # 48.

Three technicians continued the subsurface clearance in FEG trail system by starting at point # 4 and clearing to point # 12. Some backhoe digs remain as metal matting needs to be removed to complete area.

No support needed for GJMB roadway const.

QA on site.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Found on trail # 12 to # 9 in FEG area. Item found 3 ft 6 inches deep. Grid # C4G7H3**

| Type | Quantity | Condition | Disposition |
|--|----------|-----------|------------------------|
| Projectile, 3 inch trench mortar, HE, MK 1 | 1 | MPPEH | Stored in Magazine 765 |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 120 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 10 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 14 Oct 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 15 Oct 2010 Contract Number: _____

Delivery Order Number: _____ Location: FT ORD

Weather Conditions: Sunny and warm, no precipitation, winds 0-5 mph, temps in the mid 80's

I. Work Summary:

Work accomplished:

One technician supported one biologist working in the IAR.

No support needed for GJMB roadway const.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | |
| WESTON PICKUP TRUCKS | 7 | |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 5 |
| HAND HELD RADIOS | 16 | |
| GPS (TRIMBLE) | 2 | |
| PDA's | 7 | |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 15 Oct 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 18 Oct 2010 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Sunny and warm, no precipitation, winds 0-5 mph, temps in the mid 80's

I. Work Summary:

Work accomplished:

One technician supported two biologists working in the IAR.

Two technicians supported the brush cutting crew as they cut trails in the FEG area.

Two technicians surveyed in grid corners in the FEG area. (# 3, 6, 7, 8, 9, 10, 11, 12)

One technician assisted geophysics as they demonstrated equipment to VIP's.

No support needed for GJMB roadway const.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 20 |
| HAND HELD RADIOS | 16 | 110 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 10 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 18 Oct 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 19 Oct 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and warm, no precipitation, winds 0-5 mph, temps in the mid 80's

I. Work Summary:

Work accomplished:

Two technicians supported the brush cutting crew as they cut trails in the FEG area.

One technician assisted QC in checking flags in Seaside (Top Grade lay down area).

Two technicians cleared to depth trail # 8-17 in FEG area.

No support needed for GJMB roadway const.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Both items found during subsurface sweep of trails in FEG area.**

| Type | Quantity | Condition | Disposition |
|--|----------|-----------|------------------------|
| Projectile, 3 in, trench mortar, HE, MK1 (grid C4G7F2 at 3 ft 6 in.) | 1 | MPPEH | Stored in Magazine 765 |
| Signal, Illumination, ground, M125 series (grid C4G7D2 on surface) | 1 | DMM | Stored in Magazine 765 |
| Projectile, 3 in, trench mortar, HE, MK1 (grid C4G7C1 at 6 in .) | 1 | MPPEH | Stored in Magazine 765 |
| | | | |

b. Demolition Supplies Used: none

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 20 |
| HAND HELD RADIOS | 16 | 110 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 10 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 19 Oct 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 20 Oct 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and warm, no precipitation, winds 0-5 mph, temps in the mid 80's

I. Work Summary:

Work accomplished:

Two technicians supported the brush cutting crew as they cut trails in the FEG area. Cut G3 (C4G7E7), then continued to cut 30 ft fire break from point # 37 to point # 53. All trails are cut, need to finish fire break.

Three technicians cleared to depth grid G4 (C2G7B1), then cleared trail from point # 36 to 32 and from point # 20 to point # 30.

No support needed for GJMB roadway const.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|---|----------|-----------|------------------------|
| Projectile, 3 in, trench mortar, HE, MK1 (grid C4G7B1 at 6 in.) | 3 | MPPEH | Stored in Magazine 765 |
| Projectile, 3 in, trench mortar, HE, MK1 (grid C2F6C9 at 3 in.) | 1 | MPPEH | Stored in Magazine 765 |
| Projectile, 3 in, trench mortar, HE, MK1 (grid C2F6I0 at 6 in.) | 1 | MPPEH | Stored in Magazine 765 |
| | | | |

b. Demolition Supplies Used: none

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 20 |
| HAND HELD RADIOS | 16 | 110 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 10 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |

20 Oct 2010



Daily Report

Date: 21 Oct 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and warm, no precipitation, winds 0-5 mph, temps in the mid 80's

I. Work Summary:

Work accomplished:

Two technicians supported the brush cutting crew as they cut trails/fire breaks and grids in the FEG area. Grid # 1 and # 6 were cut today. Fire break on south boundary is 75% completed.

Three technicians finished clearing to depth from point # 32 to point # 36, completed from point 118 to 119, 31 to 38 and from point 62 to 60, 58 to 59.

One technician provided UXO support for the biologists working in the IAR.

No support needed for GJMB roadway const.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **3 inch stokes were found in various locations on trails, (see M1 forms)**

| Type | Quantity | Condition | Disposition |
|--|----------|-----------|------------------------|
| Projectile, 3 in, trench mortar, HE, MK1 | 4 | MPPEH | Stored in Magazine 765 |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 110 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 0 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 21 Oct 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 25 Oct 2010 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Sunny, some rain over the weekend. Little wind, temps 70/80's

I. Work Summary:

Work accomplished:

Two technicians supported the brush cutting crew as they cut trails/fire breaks and grids in the Future East Garrison MRA. Fire break is 100% completed. Brush cutters completed cutting the following grids: G2 (C4G6D6), G7 (C4F6H8), G8 (C4F6G8), G5 (C4F7J2).

Two technicians began analog to depth investigation in FEG MRA along trail between control points (53 to 65).

Biologists ran transects in FEG MRA in the grenade range area.

Two technicians staked grid corners for the following grids in FEG MRA: G2 (C4G6D6), G5 (C4F7J2), G13 (C4F6B6), G14 (C4F6B5), G15 (C4E6F7), G16 (C4D5G0), G17 (C4D5I7), G18 (C4D5F6), G22 (C4D4J8) and G23 (C4D4E7). A new trail needed to be cut to allow access to G2 (C4G6D6)—trail was started at control point 16 and continued to grid G2 (C4G6D6).

No support needed for GJMB roadway const.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| | | | |
|--|--|--|--|
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|---------------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Matt Lauchner | | Mag/dig trails FEG MRA | 10 |
| Tony Clark | | Brush cutter UXO escort FEG MRA | 10 |
| Eric Gonzalez | | Mag/dig trails FEG MRA | 10 |
| Bob Smith | | Survey in grid/FEG MRA | 10 |
| Steve Hendricks | | Brush cutter UXO escort FEG MRA | 10 |
| Jack Kristensen | | Survey in grid/FEG MRA | 10 |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 110 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 0 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 25 Oct 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 26 Oct 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, calm, temps 70/80's

I. Work Summary:

Work accomplished:

Two technicians supported the brush cutting crew as they cut brush in the Future East Garrison MRA. The brush cutting crew completed the following grids today: G9 (G4F6F7), G10 (G4F6E7), G12 (C4F6C6), G13 (C4F6B6), G14 (C4F6B5).

Two technicians continued analog to depth investigation in FEG MRA along trail between control points (65 to 70).

Biologists continued to run transects in the FEG MRA in the grenade range.

One technician assisted the geophysics team with collection of data in PF MRA Work Area VII.

No support needed for GJMB roadway const.

Site visit by Linda Temple

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Both grenades were found during sweep of trails in FEG MRA. Grid # C4D5G6 at a depth of approx. 6 inches each.**

| Type | Quantity | Type | Disposition |
|------------------------------------|----------|------|------------------------|
| Grenade, hand, fragmentation, MK 2 | 2 ea | UXO | Stored in magazine 765 |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|--|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | |
| Matt Lauchner | | sick | 8 |
| Tony Clark | | vacation | 8 |
| Eric Gonzalez | | Brush cutter UXO escort FEG Geophysics UXO assistant area 7 | 8 2 |
| Bob Smith | | Brush cutter UXO escort FEG | 10 |
| Steve Hendricks | | Sweep trails FEG | 10 |
| Jack Kristensen | | Sweep trails FEG | 10 |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 30 |
| HAND HELD RADIOS | 16 | 110 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 0 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 26 Oct 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 27 Oct 2010 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Sunny, calm, temps 70/80's

I. Work Summary:

Work accomplished:

Two technicians supported the brush cutting crew as they cut brush in the Future East Garrison MRA. The brush cutting crew completed the following grids today: G11 (C4F6D7), G15 (C4E6F7), G16 (C4D5G0), G17 (C4D5I7), G18 (C4D5F6), G22 (C4D4J8), G23 (C4E4D7).

Two technicians continued analog to depth investigation in FEG MRA along trails between control points (54 to 42), (51 to 61), and (50 to 56).

One technician assisted the geophysics team with collection of data in PF MRA Work Area VII.

Two technicians surveyed in the following grids in Future East Garrison MRA: G19 (C4D5C4), G20 (C4D5J3), G21 (C4D5J2).

No support needed for GJMB roadway const.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|--|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | |
| Matt Lauchner | UXO safety escort brush cutters FEG MRA | | 10 |
| Tony Clark | UXO safety escort brush cutters FEG MRA | | 10 |
| Eric Gonzalez | Survey grids FEG MRA Geophysics UXO assistant area 7 (PF) | | 5 5 |
| Bob Smith | Sweep trails FEG MRA | | 10 |
| Steve Hendricks | Sweep trails FEG MRA | | 10 |
| Jack Kristensen | Sweep trails FEG MRA | | 10 |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 110 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 0 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 27 Oct 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 28 Oct 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, calm, temps 70/80's

I. Work Summary:

Work accomplished:

Two technicians supported the brush cutting crew as they cut brush in the Future East Garrison MRA. The brush cutting crew completed the following grids today: G19 (C4D5C4), G20 (C4D5J3), G21, (C4D5J2). Brush cutting crew also widened the cut area along the trail between control points (20 to 22) as the original cut was too narrow. Brush cutting crew also cleared some small bushes from our proposed demo area in FEG MRA (grenade range).

Two technicians continued analog to depth investigation in FEG MRA along trail between control points (37 to 38).

Two Biologists on site working in the Seaside MRA.

No support needed for GJMB roadway const.

Two QA personnel on site today.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Trench mortar found in grid # C4F7C1 at a depth of 6 inches.**

| Type | Quantity | Type | Disposition |
|---------------------------------|----------|-------|------------------------|
| Projectile, 3 in, trench mortar | 1 ea | MPPEH | Stored in magazine 765 |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| | | |
|------------------------------------|---------------------------------------|----|
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | |
| Matt Lauchner | Sweep trails FEG MRA | 10 |
| Tony Clark | Backhoe digs FEG MRA | 10 |
| Eric Gonzalez | UXO escort brush cutting crew FEG MRA | 10 |
| Bob Smith | Backhoe digs FEG MRA | 10 |
| Steve Hendricks | Sweep trails FEG MRA | 10 |
| Jack Kristensen | UXO escort brush cutting crew FEG MRA | 10 |
| | | |
| | | |
| | | |
| | | |
| | | |

| b. Equipment | totals | hours |
|-----------------------------|-----------------------|-------------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 110 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 0 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager | Senior UXO Supervisor | 28 Oct 2010 |
| Linda Temple | Bruce Moe | |



Daily Report

Date: 1 Nov 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, calm, temps 70/80's

I. Work Summary:

Work accomplished:

Two technicians supported the brush cutting crew as they cut brush in the Future East Garrison MRA. Brush cutters cut trails into grid #2 from control point # 1 and from control point # 27. Brush cutters completed cutting edge of roadway on both sides of the road in the Future East Garrison ESL area. Brush cutters also completed the cutting of brush in the proposed demolition area in FEG MRA.

Two technicians continued with the analog to depth investigation in FEG MRA along trails between control points (38 to 40).

Two teams of two technicians each completed analog to depth investigation of Grid #3 (C4G7E7) and Grid # 5 (C4F7J2) in Future East Garrison MRA.

One technician installed the following control points in FEG MRA: 79, 100, 105, 111, 109, 113, 108, 106, 96, 107, 94, 82, 81, 78, 95, 93, 98.

One technician assisted with collection of line and fiducial data in PF MRA Work Area VII.

Two Biologists on site today working in the Seaside MRA area.

No support needed for GJMB roadway const.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | | Disposition |
|------|----------|--|-------------|
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|----------|---------------------------------------|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | |
| Matt Lauchner | | Sweep trails/grids in FEG MRA | 10 |
| Tony Clark | | sick | 8 |
| Eric Gonzalez | | UXO escort brush cutting crew FEG MRA | 5 |
| | | Sweep trails/grids in FEG MRA | 5 |
| Bob Smith | | Sweep trails/grids in FEG MRA | 10 |
| Steve Hendricks | | Sweep trails/grids in FEG MRA | 4 |
| | | Geophysical assistant in PF area 7 | 6 |
| Jack Kristensen | | UXO escort brush cutting crew FEG MRA | 5 |
| | | Sweep trails/grids in FEG MRA | 5 |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 110 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 0 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |

1 Nov 2010



Daily Report

Date: 2 Nov 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, calm, temps 70/80's

I. Work Summary:

Work accomplished:

Two teams of technicians completed analog to depth investigation of Grid # 14 (C4F6B5), Grid # 1 (C4C6H4), Grid # 2 (C4G6D6), and started in Grid # 18 (C4D5F6) in Future East Garrison MRA.

One technician mapped the analog to depth investigation's boundaries on trails in Future East Garrison MRA. Trail between the following control points have been mapped: (1 to 60), (4 to 12), (8 to 36), (19 to 23), (18 to 23), (23 to 25), (20 to 29), (32 to 36).

One technician assisted Geophysics with demonstration of the EM-61 system in Parker Flats MRA.

Two Biologists on site today working in the Future East Garrison MRA.

No support needed for GJMB roadway const.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| | | |
|------------------------------------|--|--------|
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | |
| Matt Lauchner | Sweep trails/grids in FEG MRA | 10 |
| Tony Clark | Survey in trail boundaries FEG MRA | 10 |
| Eric Gonzalez | Sweep trails/grids in FEG MRA | 10 |
| Bob Smith | Sweep trails/grids in FEG MRA | 10 |
| Steve Hendricks | Sweep trails/grids in FEG MRA Geophysical assistant in PF | 6 4 |
| Jack Kristensen | Sweep trails/grids in FEG MRA | 10 |
| | | |
| | | |
| | | |
| | | |
| | | |

| b. Equipment | totals | hours |
|--|--------|-------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 110 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 0 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 2 Nov 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 3 Nov 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, calm, temps 70/80's

I. Work Summary:

Work accomplished:

Two teams of technicians completed analog to depth investigation of Grid # 18 (C4D5F6), trail from control point (16) to grid # 2, trail from control point (27) to grid #2 and trail from grid #1 to grid # 2 in Future East Garrison MRA.

One technician assisted Geophysics with collection of line and fiducial data in Parker Flats MRA Work Area VII.

Two Biologists on site today working in the Future East Garrison MRA.

No support needed for GJMB roadway const.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **All items found in Grid # 18 (C4D5F6), Future East Garrison MRA. Fuzes found at a depth of 12 inches in one hole, grenade found at 6 inches.**

| Type | Quantity | Type | Disposition |
|--|----------|------|------------------------|
| Fuze, grenade, hand, practice, M205 series | 81 ea | DMM | Stored in Magazine 765 |
| Grenade, hand, fragmentation, MKII | 1 ea | DMM | Stored in Magazine 765 |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| | | |
|------------------------------------|--|--------|
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | 10 |
| Matt Lauchner | Sweep trails/grids in FEG MRA | 10 |
| Tony Clark | Sweep trails/grids in FEG MRA Geophysics data collection PF MRA | 3 7 |
| Eric Gonzalez | Sweep trails/grids in FEG MRA | 10 |
| Bob Smith | Sweep trails/grids in FEG MRA PTO | 5 5 |
| Steve Hendricks | Sweep trails/grids in FEG MRA | 10 |
| Jack Kristensen | Sweep trails/grids in FEG MRA | 10 |
| | | |
| | | |
| | | |
| | | |
| | | |

| b. Equipment | totals | hours |
|-----------------------------|-----------------------|------------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 110 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 0 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager | Senior UXO Supervisor | 3 Nov 2010 |
| Linda Temple | Bruce Moe | |



Daily Report

Date: 4 Nov 2010 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Sunny, calm, temps 70/80's

I. Work Summary:

Work accomplished:

Two teams of technicians completed analog to depth investigation of following FEG MRA locations: Grid #17 (C4D5I7), trails from control points (19 to 23), (18 to 23), (23 to 24), and (69 to 67). Began work on trail between control points (24 to 27) but stopped before completing.

Two technicians completed backhoe digs in following FEG MRA locations: Grid 1 (C4C6H4), Grid 2 (C4G6D6), Grid 14 (C4F6B5), Grid 18 (C4D5F6), and control point 39.

Two Biologists on site today working in the Future East Garrison MRA.

One technician mapped in analog to depth investigation's boundaries on trails in Future East Garrison MRA. All trail work to date has been mapped.

No support needed for GJMB roadway const.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Type | Disposition |
|------|----------|------|-------------|
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|---|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Matt Lauchner | Sweep trails/grids in FEG MRA | | 10 |
| Tony Clark | Collect data along trails FEG MRA | | 10 |
| Eric Gonzalez | Backhoe digs in trails/grids in FEG MRA | | 10 |
| Bob Smith | Backhoe digs in trails/grids in FEG MRA | | 10 |
| Steve Hendricks | Sweep trails/grids in FEG MRA | | 10 |
| Jack Kristensen | Sweep trails/grids in FEG MRA | | 10 |
| Drew Caldwell | Sweep trails/grids in FEG MRA | | 10 |
| Bill Raasch | | | |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 90 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 0 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |

4 Nov 2010



Daily Report

Date: 8 Nov 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, calm, temps 50/60's

I. Work Summary:

Work accomplished:

Two teams of technicians completed analog to depth investigation of Grid #6 (C4D5I7), trails from control points (24 to 25), (64 to 68), (64 to 65), and (64 to 63) in Future East Garrison MRA.

Two technicians completed backhoe digs in Future East Garrison MRA Grid #18 (C4D5F6) and continue to dig along trail between control points (4 to 7).

Two Biologists on site today in the Future East Garrison MRA.

No support needed for GJMB roadway const.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Type | Disposition |
|-------------------------------|----------|-------|-------------|
| Projectile 3in mortar, Stokes | 1 | MPPEH | Mag 765 |
| | | | |
| | | | |
| | | | |

| b. Demolition Supplies Used: none | | | |
|-------------------------------------|---|-----|-------------|
| Type | Quantity | U/I | Disposition |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Greg Clark) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Tony Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Matt Lauchner | Sweep trails/grids in FEG MRA | | 10 |
| Eric Gonzalez | Backhoe digs in trails/grids in FEG MRA | | 10 |
| Bob Smith | Backhoe digs in trails/grids in FEG MRA | | 10 |
| Steve Hendricks | Sweep trails/grids in FEG MRA | | 10 |
| Jack Kristensen | Sweep trails/grids in FEG MRA | | 10 |
| Drew Caldwell | Sweep trails/grids in FEG MRA | | 10 |
| Bill Raasch | | | |
| | | | |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 0 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 8 Nov 2010 Project Manager Linda Temple Senior UXO Supervisor Greg Clark | | |



Daily Report

Date: 9 Nov 2010 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Sunny, calm, temps 50/60's

I. Work Summary:

Work accomplished:

One team of technicians completed analog to depth investigation of Grid #7 (C4F6H8) in Future East Garrison MRA.

Two technicians completed backhoe digs along trail in between control points (4 and 7).

All Technicians participated in Demolition Operations in Grid C4F6H8.

Two Biologists on site today in the Future East Garrison and Parker Flats MRA's.

No support needed for GJMB roadway const.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Type | Disposition |
|---|----------|------|---|
| Projectile 3 inch Trench Mortar Practice Mk1 (Stokes) | 3 | | 2each moved to Mag 765 1each disposed of on site/ in situ. |
| | | | |
| | | | |

| b. Demolition Supplies Used: | | | |
|-------------------------------------|---|-----|-------------|
| Type | Quantity | U/I | Disposition |
| Electric Blasting Cap | 2 | EA | Destroyed |
| Detonating Cord 70g | 6 | FT | Destroyed |
| Perforator | 2 | EA | Destroyed |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Greg Clark) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Tony Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Matt Lauchner | Sweep trails/grids in FEG MRA Demo Ops | | 10 |
| Eric Gonzalez | Backhoe digs in trails/grids in FEG MRA Demo Ops | | 10 |
| Bob Smith | Backhoe digs in trails/grids in FEG MRA Demo Ops | | 10 |
| Steve Hendricks | Sick | | 10 |
| Jack Kristensen | Sweep trails/grids in FEG MRA Demo Ops | | 10 |
| Drew Caldwell | Sweep trails/grids in FEG MRA Demo Ops | | 10 |
| Bill Raasch | | | |
| | | | |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 0 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 9 Nov 2010 Project Manager Linda Temple Senior UXO Supervisor Greg Clark | | |



Daily Report

Date: 10 Nov 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, calm, temps 50/60's

I. Work Summary:

Work accomplished:

Two teams of technicians completed analog to depth investigation of Grid #8 (C4F6G8) and trails from control points (66 to 70) and (66 to 75) in Future East Garrison MRA.

Two Biologists on site today in the Future East Garrison MRA.

Brush cutters completed cutting along trail from control points (100 to 107) and are currently at 70% complete between control points (79 to 78).

No support needed for GJMB roadway const.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | | Disposition |
|-----------------------------------|----------|-------|-------------|
| Projectile 3in. mortar, Stokes | 8 | MPPEH | Mag 765 |
| Grenade, hand, fragmentation, MK2 | 2 ea | UXO | Mag 765 |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|------|----------|-----|-------------|
| | | | |
| | | | |

V. Personnel/Equipment Utilization:

a. Personnel On-site

| | | |
|------------------------------------|---|----|
| SENIOR UXO SUPERVISOR (Greg Clark) | SUXOS | 10 |
| SITE SAFETY OFFICER (Tony Clark) | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | 10 |
| Matt Lauchner | Sweep trails/grids in FEG MRA | 10 |
| Eric Gonzalez | Brushcut Escort | 10 |
| Bob Smith | Backhoe digs in trails/grids in FEG MRA | 10 |
| Steve Hendricks | Brushcut Escort | 10 |
| Jack Kristensen | Sweep trails/grids in FEG MRA | 10 |
| Drew Caldwell | Sweep trails/grids in FEG MRA | 10 |
| Bill Raasch | | |
| | | |
| | | |
| | | |
| | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-------------------------------------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 0 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 10 Nov 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Greg Clark |



Daily Report

Date: 15 Nov 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, calm, temps 70/80's

I. Work Summary:

Work accomplished:

Two teams of technicians completed analog to depth investigations of the following areas in FEG MRA: Grid # 10 (C4F6E7). Analog to depth investigations of the following FEG MRA grids were started and are still in progress: Grid # 16 (C4D5G0) and Grid # 11 (C4F6D7).

Two technicians provided UXO support for the brush cutting crew in FEG MRA. Started to cut along the road from control points (78 to 107).

Equipment comments: Hertz completed maintenance on the backhoe.

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Trench mortars were found in Grid # 10 and # 11 at a depth of 6 inches each.**

| Type | Quantity | Type | Disposition |
|------------------------------------|----------|-------|------------------------|
| Projectile, 3 inch, trench, mortar | 3 ea. | MPPEH | Stored in Magazine 765 |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used: none

| Type | Quantity | U/I | Disposition |
|-------------------------------------|----------|---------------------------------------|-------------|
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Tony Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Matt Lauchner | | Sweep trails/grids in FEG MRA | 10 |
| Bill Raasch | | Sweep trails/grids in FEG MRA | 10 |
| Eric Gonzalez | | UXO support for brush cutting FEG MRA | 10 |
| Bob Smith | | Sweep trails/grids in FEG MRA Sick | 5 5 |
| Steve Hendricks | | UXO support for brush cutting FEG MRA | 10 |
| Jack Kristensen | | Sweep trails/grids in FEG MRA | 10 |
| Drew Caldwell | | Sweep trails/grids in FEG MRA | 10 |
| | | | |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 0 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 15 Nov 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 16 Nov 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, calm, temps 70/80's

I. Work Summary:

Work accomplished:

Two teams of technicians completed analog to depth investigations of the following areas in FEG MRA: along trail from control points (45 to 39); grid # 16 (C4D5G0) and grid # 11 (C4F6D7).

Two technicians provided UXO support for the brush cutting crew in FEG MRA. Continued with the cut along the fuel break/trail from control points (78 to 107).

One team of four technicians completed demolition operations in FEG MRA. A total of 5 demo shots were completed, destroying 33 stokes mortars, 5 MK2 grenades, and 1 M9 rifle grenade. Stokes mortars turned out to be sand-filled; MK2 grenades were HE filled as was the M9 rifle grenade.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Rifle grenade was found in grid # 16 (C4D5G0) at depth of 3-6 inches. Item was blown in place and confirmed to be High Explosive filled.

| Type | Quantity | Type | Disposition |
|-----------------------------------|----------|------------------------|---------------------------------|
| Grenade, rifle, AT, M9 series | 1 ea | UXO (HE) | (BIP) Disposed of by detonation |
| Projectile, 3 inch trench mortar | 33 ea | Practice (sand filled) | Disposed of by detonation |
| Grenade, hand, fragmentation, MK2 | 5 ea | UXO (HE) | Disposed of by detonation |
| | | | |

b. Demolition Supplies Used:

| | | | |
|-------------------------------------|-------|---------------------------------------|----|
| Shape charges | 23 ea | | |
| Blasting caps electric | 10 ea | | |
| Detonation cord 80 gr/ft | 62 ft | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | | SUXOS | 10 |
| SITE SAFETY OFFICER (Tony Clark) | | SAFETY | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | | QC | 10 |
| Matt Lauchner | | UXO support for brush cutting FEG MRA | 10 |
| Bill Raasch | | Sweep trails/grids in FEG MRA | 4 |
| | | Demolition operations FEG MRA | 6 |
| Eric Gonzalez | | Sweep trails/grids in FEG MRA | 4 |
| | | Demolition operations FEG MRA | 6 |
| Bob Smith | | Sweep trails/grids in FEG MRA | 5 |
| | | UXO escort for Bio in PF IAR | 5 |
| Steve Hendricks | | Sweep trails/grids in FEG MRA | 4 |
| | | Demolition operations FEG MRA | 6 |
| Jack Kristensen | | UXO support for brush cutting FEG MRA | 10 |
| Drew Caldwell | | Sweep trails/grids in FEG MRA | 4 |
| | | Demolition operations FEG MRA | 6 |
| | | | |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 0 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |

16 Nov 2010



Daily Report

Date: 17 Nov 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, calm, temps 70/80's

I. Work Summary:

Work accomplished:

Two teams of technicians completed analog to depth investigations of the following areas in FEG MRA: trails between control points (41 to 52), and (119 to 120); grid # 12 (C4F6C6) and grid # 13 (C4F6B6).

Two technicians provided UXO support for the brush cutting crew in FEG MRA. Cut along fuel break from control points (78 to 121) is now completed.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **(1) Trench mortar found in grid # 12 (C4F6C6) at 6 inches. (4) Trench mortars found in Grid # 13 (C4F6B6) at depths of 24 inches.**

| Type | Quantity | Condition | Disposition |
|--|----------|-----------|------------------------|
| Projectile, 3 in, trench mortar (stokes) | 5 ea | MPPEH | Stored in magazine 765 |
| | | | |
| | | | |
| | | | |

| | | | |
|-------------------------------------|---------------------------------------|--|----|
| b. Demolition Supplies Used: | | | |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Tony Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Matt Lauchner | Sweep trails/grids in FEG MRA | | 10 |
| Bill Raasch | Sweep trails/grids in FEG MRA | | 10 |
| Eric Gonzalez | Sweep trails/grids in FEG MRA | | 10 |
| Bob Smith | UXO support for brush cutting FEG MRA | | 10 |
| Steve Hendricks | Sweep trails/grids in FEG MRA | | 10 |
| Jack Kristensen | Sweep trails/grids in FEG MRA | | 10 |
| Drew Caldwell | UXO support for brush cutting FEG MRA | | 10 |
| | | | |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 0 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 17 Nov 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 18 Nov 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, temps 70's

I. Work Summary:

Work accomplished:

Two teams of technicians completed analog to depth investigations of the following areas in FEG MRA: trail between control points (17 to 36); grid # 15 (C4C4E6F7).

Two technicians provided UXO support for the brush cutting crew in FEG MRA. Brush cut along trail from control points (121 to 128) is now completed.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Trench mortar found in Grid (C4G6A0) at a depth of 9 inches.**

| Type | Quantity | Condition | Disposition |
|----------------------------------|----------|-----------|------------------------|
| Projectile, 3 inch trench mortar | 1 ea | MPPEH | Stored in magazine 765 |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used:

| | | | |
|-------------------------------------|---|--|--------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Tony Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Matt Lauchner | Sweep trails/grids in FEG MRA | | 10 |
| Bill Raasch | Sweep trails/grids in FEG MRA | | 10 |
| Eric Gonzalez | Sweep trails/grids in FEG MRA | | 10 |
| Bob Smith | UXO support for brush cutting FEG MRA | | 10 |
| Steve Hendricks | Sweep trails/grids in FEG MRA | | 10 |
| Jack Kristensen | UXO support for brush cutting FEG MRA Sick | | 8 2 |
| Drew Caldwell | Sweep trails/grids in FEG MRA | | 10 |
| | | | |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 0 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 18 Nov 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 22 Nov 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, temps 70's, some light rain throughout the day.

I. Work Summary:

Work accomplished:

Two teams of technicians completed analog to depth investigations of the following areas in FEG MRA. Grid # 23 (C4D4E7), Grid # 20 (C4D5J3), Grid # 21 (C4D5J2).

Two technicians provided UXO support for the brush cutting crew in FEG MRA. The crews completed the cut from control points (135 to 128), (81 to 86), (88 to 87) and grid # 26 (C4G4B7).

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used:

| | | | |
|-------------------------------------|---------------------------------------|--|--------|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Tony Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Matt Lauchner | Sweep trails/grids in FEG MRA | | 10 |
| Bill Raasch | UXO support for brush cutting FEG MRA | | 10 |
| Eric Gonzalez | Sweep trails/grids in FEG MRA | | 10 |
| Bob Smith | Sweep trails/grids in FEG MRA | | 10 |
| Steve Hendricks | UXO support for brush cutting FEG MRA | | 10 |
| Jack Kristensen | Sweep trails/grids in FEG MRA Sick | | 9 1 |
| Drew Caldwell | Sick | | 10 |
| | | | |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 0 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |

22 Nov 2010



Daily Report

Date: 23 Nov 2010 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Cloudy and cool, temps 70's, some light to heavy rain during the day.

I. Work Summary:

Work accomplished:

Two teams of technicians completed analog to depth investigations of the following areas in FEG MRA. Grid # 19 (C4D5C4), Grid # 22 (C4D4J8). Trail from control point (117 to 73) and trail from control point (15 to 18).

Brush cutting crew decided after viewing conditions on site that it would be unsafe to work and left site at 0800 hrs.

One technician assisted Top Grade Construction crew with UXO support during the installation of drain ponds along the old General Jim Moore Blvd. Worked from 1200 hrs until 1530 hrs. Will need to assist them again tomorrow.

Equipment comments:

II. Instructions Received: Brush cutting crew will not be on site until next Monday, Nov 29th

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **No items today.**

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| | | | |
|-------------------------------------|---|--|-----------------|
| | | | |
| b. Demolition Supplies Used: | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Tony Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Matt Lauchner | Sweep trails/grids in FEG MRA | | 10 |
| Bill Raasch | sick | | 10 |
| Eric Gonzalez | Sweep trails/grids in FEG MRA | | 10 |
| Bob Smith | Sweep trails/grids in FEG MRA | | 10 |
| Steve Hendricks | UXO support for brush cutting FEG MRA Sweep trails/grids in FEG MRA | | 1 9 |
| Jack Kristensen | Sweep trails/grids in FEG MRA | | 10 |
| Drew Caldwell | UXO support for brush cutting FEG MRA Sweep trails/grids in FEG MRA Const. support GJMB | | 1 5.5 3.5 |
| | | | |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|--|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 70 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 0 |
| | | |
| VI. Comments/Concerns: Linda Temple on site 1400-1430 hrs. | | |
| VII. Signature(s) | | 23 Nov 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 24 Nov 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, temps in the 40-50's.

I. Work Summary:

Work accomplished:

Two teams of technicians completed analog to depth investigations of the following areas in FEG MRA. From control point (18 to 37), from control point (37 to 45).

Brush cutting crew not on site today.

One technician assisted Top Grade Construction crew with UXO support during the installation of drain ponds along the old General Jim Moore Blvd.

Two technicians cleared 5 backhoe digs in FEG MRA.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **All the items found today were on trail from control point 37 to control point 45. (See M1 form for grid #).**

| Type | Quantity | Condition | Disposition |
|----------------------------------|----------|-----------|------------------------|
| Projectile, 3 inch trench mortar | 5 | MPPEH | Stored in magazine 765 |
| | | | |
| | | | |

| | | | |
|-------------------------------------|--|--|--------|
| | | | |
| b. Demolition Supplies Used: | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Tony Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Matt Lauchner | off | | |
| Bill Raasch | Sweep trails/grids in FEG MRA | | 10 |
| Eric Gonzalez | Sweep trails/grids in FEG MRA | | 10 |
| Bob Smith | Const. support GJMB Sweep trails/grids in FEG MRA | | 7 3 |
| Steve Hendricks | Sweep trails/grids in FEG MRA | | 10 |
| Jack Kristensen | Sweep trails/grids in FEG MRA | | 10 |
| Drew Caldwell | Sweep trails/grids in FEG MRA | | 10 |
| | | | |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|--------|-------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 70 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 0 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 24 Nov 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 29 Nov 2010 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Cloudy and cool, temps in the 50's.

I. Work Summary:

Work accomplished:

One team of technicians performed analog to depth investigations in the following area in FEG MRA: southward along trail between control points (45 to 48) (not yet completed).

Brush cutting crew continued to cut biology transects in FEG MRA parcel E11b.6.1 with the assistance of two UXO technicians.

One technician assisted Top Grade Construction crew with UXO support during the installation of drain ponds along the old General Jim Moore Blvd in the Seaside MRA.

Two technicians assisted Matt Gifford with the reacquisition of flags (Line & Fiducial targets) in Grids (C2D6C9, C2D6C8) in Parker Flats MRA Work Area VII.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| | | | |
|-------------------------------------|----------------------------------|--|----|
| | | | |
| b. Demolition Supplies Used: | | | |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Don Kean) | SAFETY | | |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Matt Lauchner | Brush cut FEG UXO support | | 10 |
| Bill Raasch | Brush cut FEG UXO support | | 10 |
| Eric Gonzalez | sick | | 10 |
| Bob Smith | Const. support GJMB | | 6 |
| | Survey in control points FEG MRA | | 1 |
| | Dig flags area 7 (LOF) | | 3 |
| Steve Hendricks | Sweep trails/grids in FEG MRA | | 3 |
| | Brush cut FEG UXO support | | 2 |
| Jack Kristensen | sick | | 10 |
| Drew Caldwell | Sweep trails/grids in FEG MRA | | 3 |
| | Reacquire flags Area 7 (LOF) | | 7 |
| Tony Clark | Sweep trails/grids in FEG MRA | | 3 |
| | Reacquire flags Area 7 (LOF) | | 7 |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|--|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 40 |
| HAND HELD RADIOS | 16 | 110 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 0 |
| | | |
| VI. Comments/Concerns: Backhoe has flat tire, will call Hertz and see if they can come out and fix it. | | |
| VII. Signature(s) | | 29 Nov 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 30 Nov 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, temps in the 50's-60's

I. Work Summary:

Work accomplished:

One team of technicians completed analog to depth investigations of the following area in FEG MRA: along trails between control points (45 to 48) and (63 to 76).

Brush cutting crew continued to cut biology transects in FEG MRA parcel E11b.6.1 with the assistance of two UXO technicians.

One technician assisted Top Grade Construction crew with UXO support during the installation of drain ponds along the old General Jim Moore Blvd (Seaside MRA).

Two technicians assisted Matt Gifford with the reacquisition of flags (Line & Fiducial targets) in Parker Flats Area Work Area VII. This task has been completed.

Two technicians began DGM MEC Subsurface investigation of the flags (Line & Fiducial targets) in Parker Flats MRA Work Area VII Grid # C2D6C9. There are 22 targets left to investigate in this grid.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |

| | | | |
|-------------------------------------|--|--|------------|
| | | | |
| | | | |
| b. Demolition Supplies Used: | | | |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Don Kean) | SAFETY | | |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Matt Lauchner | Brush cut FEG UXO support Sweep trails/grids in FEG MRA | | 8.5 1.5 |
| Bill Raasch | Brush cut FEG UXO support Sweep trails/grids in FEG MRA | | 8.5 1.5 |
| Eric Gonzalez | Sweep trails/grids in FEG MRA | | 10 |
| Bob Smith | Const. support GJMB Sweep trails/grids in FEG MRA | | 7.5 2.5 |
| Steve Hendricks | Reacquire/dig flags Area 7 (LOF) | | 10 |
| Jack Kristensen | vacation | | 10 |
| Drew Caldwell | Reacquire/dig flags Area 7 (LOF) | | 10 |
| Tony Clark | Sweep trails/grids in FEG MRA | | 10 |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 110 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 10 |
| | | |
| VI. Comments/Concerns: Hertz fixed flat tire on backhoe and maintenance on the generator. | | |
| VII. Signature(s) | | 30 Nov 2010 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 1 Dec 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, temps in the 50's-60's

I. Work Summary:

Work accomplished:

One team of technicians completed analog to depth investigations of the following area in FEG MRA: along trails between control points (48 to 63) and (5 to 8).

One team of technicians cleared 3 backhoe digs in FEG MRA Grids Work Area.

Brush cutting crew completed all biology transect cutting in FEG MRA parcel E11b.6.1 with the assistance of one UXO technicians.

One technician assisted Top Grade Construction crew with UXO support during the installation of drain ponds along the old General Jim Moore Blvd (Seaside MRA).

One team of technicians assisted Matt Gifford in Parker Flats Work Area VII. Anomalies were measured out using tapes to verify correct placement.

One team of technicians continued DGM MEC Subsurface investigation of the flags (Line & Fiducial targets) in Parker Flats MRA Work Area VII. Grid C2D6C9 is complete.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |

| | | | |
|-------------------------------------|--|--------|--|
| | | | |
| | | | |
| | | | |
| b. Demolition Supplies Used: | | | |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | 10 | |
| SITE SAFETY OFFICER (Don Kean) | SAFETY | | |
| QUALITY CONTROL OFFICER (Don Kean) | QC | 10 | |
| Matt Lauchner | Reacquire/dig flags Area 7 (LOF) | 10 | |
| Bill Raasch | Brush cut FEG UXO support Sweep trails/grids in FEG MRA | 6 4 | |
| Eric Gonzalez | Sweep trails/grids in FEG MRA | 10 | |
| Bob Smith | Const. support GJMB Sweep trails/grids in FEG MRA | 6 4 | |
| Steve Hendricks | Sweep trails/grids in FEG MRA | 10 | |
| Jack Kristensen | vacation | 10 | |
| Drew Caldwell | Reacquire/dig flags Area 7 (LOF) | 10 | |
| Tony Clark | Sweep trails/grids in FEG MRA | 10 | |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 110 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 10 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |

1 Dec 2010



Daily Report

Date: 2 Dec 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, temps in the 50's-60's

I. Work Summary:

Work accomplished:

One team of technicians performed analog to depth investigations of the following areas in FEG MRA: Grid # 24 (C4E4F6; completed) and # 25 (C4E4E1; in progress). Grid #25 still has 6 backhoe digs to excavate.

One technician assisted Top Grade Construction crew with UXO support during the installation of drain ponds along the old General Jim Moore Blvd (Seaside MRA).

One team of technicians continued DGM MEC Subsurface investigation of the flags (Line & Fiducial targets) in Parker Flats MRA Work Area VII.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| | | | |
|-------------------------------------|------------------------------------|--|----|
| b. Demolition Supplies Used: | | | |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Don Kean) | SAFETY | | |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Matt Lauchner | Anomaly investigation Area 7 (LOF) | | 10 |
| Bill Raasch | Anomaly investigation Area 7 (LOF) | | 10 |
| Eric Gonzalez | Sweep trails/grids in FEG MRA | | 10 |
| Bob Smith | Const. support GJMB | | 8 |
| | Sweep trails/grids in FEG MRA | | 2 |
| Steve Hendricks | Sweep trails/grids in FEG MRA | | 10 |
| Jack Kristensen | vacation | | 10 |
| Drew Caldwell | Anomaly investigation Area 7 (LOF) | | 10 |
| Tony Clark | Sweep trails/grids in FEG MRA | | 10 |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 60 |
| HAND HELD RADIOS | 16 | 110 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 10 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Bruce Moe |

2 Dec 2010



Daily Report

Date: 3 Dec 2010 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Cloudy and cool, temps in the 50's-60's

I. Work Summary:

Work accomplished:

One technician assisted Top Grade Construction crew with UXO support during the installation of drain ponds along the old General Jim Moore Blvd (Seaside MRA).

Equipment comments:

II. Instructions Received:

III. Safety Comments:

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used:

| | | | |
|--|--|--|--|
| | | | |
|--|--|--|--|

| | | | |
|-------------------------------------|---------------|--|---|
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 8 |
| SITE SAFETY OFFICER (Don Kean) | SAFETY | | |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | |
| Matt Lauchner | | | |
| Bill Raasch | | | |
| Eric Gonzalez | | | |
| Bob Smith | | | |
| Steve Hendricks | | | |
| Jack Kristensen | | | |
| Drew Caldwell | | | |
| Tony Clark | | | |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|--|--------|-------|
| GATOR / ATV/ ARGO | 3 | |
| WESTON PICKUP TRUCKS | 7 | 8 |
| WHITE METAL DETECTORS | 4 | |
| SCHONSTEDTS METAL DETECTORS | 22 | |
| HAND HELD RADIOS | 16 | |
| GPS (TRIMBLE) | 2 | |
| PDA's | 7 | |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 3 Dec 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 6 Dec 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, temps in the 60's

I. Work Summary:

Work accomplished:

One team of technicians completed analog to depth investigations of the following areas in FEG MRA: Grid # 26 (C4G4B7) and along trail between control points (83 to 85).

One team of technicians cleared backhoe digs in FEG MRA grid #25 (C4E4E1).

One technician assisted Top Grade Construction crew with UXO support during the installation of drain ponds along the old General Jim Moore Blvd (Seaside MRA).

One team of technicians continued DGM MEC Subsurface investigation of the flags (Line & Fiducial targets) in Parker Flats MRA Work Area VII. Completed grid C2D6C8.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

| | | | |
|-------------------------------------|--|--|------------|
| b. Demolition Supplies Used: | | | |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Don Kean) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Matt Lauchner | Anomaly investigation Area 7 (LOF) | | 10 |
| Bill Raasch | Anomaly investigation Area 7 (LOF) | | 10 |
| Eric Gonzalez | Anomaly investigation Area 7 (LOF) | | 10 |
| Bob Smith | Const. support GJMB Sweep trails/grids in FEG MRA | | 4.5 5.5 |
| Steve Hendricks | Sweep trails/grids in FEG MRA | | 10 |
| Jack Kristensen | vacation | | 10 |
| Drew Caldwell | Sweep trails/grids in FEG MRA | | 10 |
| Tony Clark | Sweep trails/grids in FEG MRA | | 10 |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|-----------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 110 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 10 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |

6 Dec 2010



Daily Report

Date: 7 Dec 2010 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Cloudy and cool, temps in the 60's

I. Work Summary:

Work accomplished:

Two teams of technicians completed analog to depth investigations of the following areas in FEG MRA: along trails between control points (135 to 138), (88 to 89), (92 to 93), (81 to 86), and (82 to 89).

One team of technicians continued DGM MEC Subsurface investigation of the flags (Line & Fiducial targets) in Parker Flats MRA Work Area VII. Completed grids C2D7B2 and C2D6B8.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used:

| | | | |
|--|--|--|--|
| | | | |
|--|--|--|--|

| | | | |
|-------------------------------------|------------------------------------|--|----|
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Don Kean) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Matt Lauchner | Anomaly investigation Area 7 (LOF) | | 10 |
| Bill Raasch | Anomaly investigation Area 7 (LOF) | | 10 |
| Eric Gonzalez | Anomaly investigation Area 7 (LOF) | | 10 |
| Bob Smith | Sweep trails/grids in FEG MRA | | 10 |
| Steve Hendricks | Sweep trails/grids in FEG MRA | | 10 |
| Jack Kristensen | vacation | | 10 |
| Drew Caldwell | Sweep trails/grids in FEG MRA | | 10 |
| Tony Clark | Sweep trails/grids in FEG MRA | | 10 |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|--|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 110 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 10 |
| | | |
| VI. Comments/Concerns: QA on site, planting seeds in FEG MRA and view teams working in field. | | |
| VII. Signature(s) 7 Dec 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 8 Dec 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, temps in the 60's, some light rain late in the afternoon.

I. Work Summary:

Work accomplished:

Two teams of technicians completed analog to depth investigations of the following areas in FEG MRA: along trails between control points (138 to 111), (100 to 96), (106 to 105), and (98 to 116).

One team cleared backhoe digs in FEG MRA Grids Work Area. All digs turned out to be fence posts, wire cable.

One team of technicians completed DGM MEC Subsurface investigation of the flags (Line & Fiducial targets) in Parker Flats MRA Work Area VII. Completed grid C2D7C3.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used:

| | | | |
|-------------------------------------|------------------------------------|--|----|
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Don Kean) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Matt Lauchner | Anomaly investigation Area 7 (LOF) | | 7 |
| | Backhoe digs FEG MRA | | 3 |
| Bill Raasch | Anomaly investigation Area 7 (LOF) | | 7 |
| | Sweep trails/grids in FEG MRA | | 3 |
| Eric Gonzalez | Anomaly investigation Area 7 (LOF) | | 7 |
| | Backhoe digs FEG MRA | | 3 |
| Bob Smith | Sweep trails/grids in FEG MRA | | 10 |
| Steve Hendricks | Sweep trails/grids in FEG MRA | | 10 |
| Jack Kristensen | vacation | | 10 |
| Drew Caldwell | Sweep trails/grids in FEG MRA | | 10 |
| Tony Clark | Sweep trails/grids in FEG MRA | | 10 |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|-----------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 110 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 10 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager Linda Temple | Senior UXO Supervisor | Bruce Moe |

8 Dec 2010



Daily Report

Date: 9 Dec 2010

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, temps in the 60's, some light rain late during the day.

I. Work Summary:

Work accomplished:

Three teams of technicians completed analog to depth investigations of the following areas in FEG MRA: along trails between control points (128 to 113), (111 to 144), (107 to 109), and (94 to 95).

One technician assisted with DGM Data collection in FEG MRA grids Work Area. All five grids in the grenade range were completed today.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |
| | | | |

b. Demolition Supplies Used:

| | | | |
|--|--|--|--|
| | | | |
|--|--|--|--|

| | | | |
|-------------------------------------|--|--|----|
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Don Kean) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Matt Lauchner | Sweep trails/grids in FEG MRA | | 10 |
| Bill Raasch | DGM Data collection for grids in FEG MRA | | 10 |
| Eric Gonzalez | Sweep trails/grids in FEG MRA | | 10 |
| Bob Smith | Sweep trails/grids in FEG MRA | | 10 |
| Steve Hendricks | Sweep trails/grids in FEG MRA | | 10 |
| Jack Kristensen | vacation | | 10 |
| Drew Caldwell | Sweep trails/grids in FEG MRA | | 10 |
| Tony Clark | Sweep trails/grids in FEG MRA | | 10 |
| | | | |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|--|--------|-------|
| GATOR / ATV/ ARGO | 3 | 10 |
| WESTON PICKUP TRUCKS | 7 | 80 |
| WHITE METAL DETECTORS | 4 | 0 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 110 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 0 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 9 Dec 2010 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |

DAILY REPORT FORT ORD – GEOPHYSICAL SURVEYS



WORK ORDER NOS.
13135.004.001.0460.10

DATE / TIME ON AND OFF SITE
12/13/2010 0700 - 1730

WEATHER / TEMPERATURE: Sunny, warm / 60s ____ °F

WORK LOCATION:

GEOPHYSICAL PERSONNEL / AFFILIATION:

Title/Duty:

WESTON – Matthew Gifford

Sr. Geophysicist

WESTON – Susan Young

Data Manager / UXO Tech

HEALTH AND SAFETY:

Daily H&S Brief and Discussion

Safety Issues/Problems:

WORK COMPLETED TODAY

GEOPHYSICAL SURVEYS (METHODS):

No DGM data collected.

UXO FIELD CREWS/WORK:

TARGET REACQUISITION: No target reacquisition.

DIG TEAMS:

Two teams of technicians completed analog to depth investigations along trails between the following control points in FEG MRA: (108 to 113), (116 to 111), (101 to 110) and (144 to 79).

MISCELLANEOUS:

OTHER NOTES:

WORK SCHEDULED FOR NEXT WORK DATE:

Continue analog to depth investigations in FEG MRA

PREPARED BY:

Susan Young

SIGNATURE:

DAILY REPORT FORT ORD – GEOPHYSICAL SURVEYS



WORK ORDER NOS.
13135.004.001.0460.10

DATE / TIME ON AND OFF SITE
12/14/2010 0700 - 1730

WEATHER / TEMPERATURE: Cloudy, cool / 60s ____ °F

WORK LOCATION:

GEOPHYSICAL PERSONNEL / AFFILIATION:

Title/Duty:

WESTON – Matthew Gifford

Sr. Geophysicist

WESTON – Susan Young

Data Manager / UXO Tech

HEALTH AND SAFETY:

Daily H&S Brief and Discussion

Safety Issues/Problems:

WORK COMPLETED TODAY

GEOPHYSICAL SURVEYS (METHODS):

No DGM data collected.

UXO FIELD CREWS/WORK:

TARGET REACQUISITION: No target reacquisition.

DIG TEAMS:

Two teams of technicians completed analog to depth investigations along trails between control points in FEG MRA: (78 to 108) and (79 to 78).

MISCELLANEOUS:

Download photos from cameras.
Updates to PF and FEG spreadsheet and maps.
Submit Work Completed to Date spreadsheet and maps for PF and FEG to L. Temple/C. Price.

OTHER NOTES:

WORK SCHEDULED FOR NEXT WORK DATE:

Continue analog to depth investigations in FEG MRA

PREPARED BY:

Susan Young

SIGNATURE:

DAILY REPORT FORT ORD – GEOPHYSICAL SURVEYS



WORK ORDER NOS.
13135.004.001.0460.10

DATE / TIME ON AND OFF SITE
12/15/2010 0700 - 1730

WEATHER / TEMPERATURE: Sunny, warm / Mid 60s °F

WORK LOCATION:

GEOPHYSICAL PERSONNEL / AFFILIATION:

Title/Duty:

WESTON – Matthew Gifford

Sr. Geophysicist

WESTON – Susan Young

Data Manager / UXO Tech

HEALTH AND SAFETY:

Daily H&S Brief and Discussion

Safety Issues/Problems:

WORK COMPLETED TODAY

GEOPHYSICAL SURVEYS (METHODS):

No DGM data collected.

UXO FIELD CREWS/WORK:

TARGET REACQUISITION: No target reacquisition.

DIG TEAMS:

Two teams of technicians completed analog to depth investigations along trails between control points in FEG MRA: (113 to 121) and (79 to 139). MEC found in Grid C4E3C9: Signal, illumination, ground, M125 series (1ea, DMM) and Flare, surface, trip, M49 series (1ea, DMM). All items found at a depth of 3 inches and are stored in Magazine 765.

Two technicians installed 16 grid corner markers in FEG MRA Area.

One technician provided UXO safety support for the brush cutting operations in FEG MRA Area. One machine on site today.

One technician assisted with the QC of Line & Fiducial targets in Parker Flats MRA Work Area VII.

MISCELLANEOUS:

Download photos from camera(s).

Update PF and FEG Work Completed to Date spreadsheet and maps

Line and fiducial data reviewed by M. Mason and no rechecks required.

OTHER NOTES:

WORK SCHEDULED FOR NEXT WORK DATE:

Continue analog to depth investigations in FEG MRA

PREPARED BY:

Susan Young

SIGNATURE:

DAILY REPORT FORT ORD – GEOPHYSICAL SURVEYS



WORK ORDER NOS.
13135.004.001.0460.10

DATE / TIME ON AND OFF SITE
12/16/2010 0700 - 1730

WEATHER / TEMPERATURE: Sunny, warm / Mid 60s °F

WORK LOCATION:

GEOPHYSICAL PERSONNEL / AFFILIATION:

Title/Duty:

WESTON – Matthew Gifford

Sr. Geophysicist

WESTON – Susan Young

Data Manager / UXO Tech

HEALTH AND SAFETY:

Daily H&S Brief and Discussion

Safety Issues/Problems:

WORK COMPLETED TODAY

GEOPHYSICAL SURVEYS (METHODS):

No DGM data collected.

UXO FIELD CREWS/WORK:

TARGET REACQUISITION: No target reacquisition.

DIG TEAMS:

One team of technicians completed analog to depth investigations along trails between control points in FEG MRA: (100 to 107) and (121 to 108). This team also completed investigation of (3) previously marked backhoe digs in FEG MRA.

Two technicians installed (26) grid corner markers in FEG MRA Area.

One technician provided UXO safety support for the brush cutting operations in FEG MRA Area. One machine on site today. The other was mobilized in but missing parts and not used.

MISCELLANEOUS:

Download photos from field camera(s).

Update PF and FEG Work Completed to Date spreadsheet and maps.

Received 3 locations in PF WA VII from Matt Gifford for UXO Techs to recheck.

OTHER NOTES:

WORK SCHEDULED FOR NEXT WORK DATE:

Continue analog to depth investigations in FEG MRA

PREPARED BY:

Susan Young

SIGNATURE:

DAILY REPORT FORT ORD – GEOPHYSICAL SURVEYS



WORK ORDER NOS.
13135.004.001.0460.10

DATE / TIME ON AND OFF SITE
12/20/2010 0700 - 1730

WEATHER / TEMPERATURE: Intermittent rain / Mid 60s °F

WORK LOCATION:

GEOPHYSICAL PERSONNEL / AFFILIATION:

Title/Duty:

WESTON – Matthew Gifford

Sr. Geophysicist

WESTON – Susan Young

Data Manager / UXO Tech

HEALTH AND SAFETY:

Daily H&S Brief and Discussion

Safety Issues/Problems:

WORK COMPLETED TODAY

GEOPHYSICAL SURVEYS (METHODS):

No DGM data collected.

UXO FIELD CREWS/WORK:

TARGET REACQUISITION: No target reacquisition.

DIG TEAMS:

No work today due to weather.

MISCELLANEOUS:

M. Mason completed review of PF WA VII Final QC – 18 targets.

OTHER NOTES:

S. Young on leave 12/20/10 thru 12/31/10.

WORK SCHEDULED FOR NEXT WORK DATE:

Continue analog to depth investigations in FEG MRA

PREPARED BY:

Susan Young

SIGNATURE:

DAILY REPORT FORT ORD – GEOPHYSICAL SURVEYS



WORK ORDER NOS.
13135.004.001.0460.10

DATE / TIME ON AND OFF SITE
12/21/2010 0700 - 1730

WEATHER / TEMPERATURE: Moderate rain, cloudy / Mid 50s °F

WORK LOCATION:

GEOPHYSICAL PERSONNEL / AFFILIATION:

Title/Duty:

WESTON – Matthew Gifford

Sr. Geophysicist

WESTON – Susan Young

Data Manager / UXO Tech

HEALTH AND SAFETY:

Daily H&S Brief and Discussion

Safety Issues/Problems:

WORK COMPLETED TODAY

GEOPHYSICAL SURVEYS (METHODS): EM61-MK2A TOWED ARRAY (M. GIFFORD/J. REMINGTON-UXO)

DGM data collected in PF Work Area VII.

UXO FIELD CREWS/WORK:

TARGET REACQUISITION: No target reacquisition.

DIG TEAMS:

- One 2 man team performed 15 backhoe digs (analog) in FEG MRA Trails Work Area.
- One 2 man team staked out FEG MRA Field Variance Work Area grids C4D4J8, C4D5J2, C4D5J3, C4D4E7, and C4D5C4.
- DGM QC-2 survey work performed in Parker Flats MRA Work Area VII.
- Brush-cutting performed in FEG MRA Field Variance Work Area.
- Flex poles installed along the PG & E corridor in County North MRA.
- Two Biologists conducted weed/erosion monitoring in FEG and Seaside MRAs.

MISCELLANEOUS:

OTHER NOTES:

S. Young on leave 12/20/10 thru 12/31/10.

WORK SCHEDULED FOR NEXT WORK DATE:

Continue analog to depth investigations in FEG MRA

PREPARED BY:

Susan Young

SIGNATURE:

DAILY REPORT FORT ORD – GEOPHYSICAL SURVEYS



WORK ORDER NOS.
13135.004.001.0460.10

DATE / TIME ON AND OFF SITE
12/22/2010 0700 - 1730

WEATHER / TEMPERATURE: Moderate rain, cloudy / Mid 50s °F

WORK LOCATION:

GEOPHYSICAL PERSONNEL / AFFILIATION:

Title/Duty:

WESTON – Matthew Gifford

Sr. Geophysicist

WESTON – Susan Young

Data Manager / UXO Tech

HEALTH AND SAFETY:

Daily H&S Brief and Discussion

Safety Issues/Problems:

WORK COMPLETED TODAY

GEOPHYSICAL SURVEYS (METHODS):

No DGM data collected.

UXO FIELD CREWS/WORK:

TARGET REACQUISITION: No target reacquisition.

DIG TEAMS:

One 3 man team performed DGM target investigations in FEG MRA Grids Work Area grids G22 (C4D4J8), G23 (C4D4E7), and G19 (C4D5C4).

One 2 man team staked out grid corners in FEG MRA Field Variance Work Area.

Brush-cutting performed in FEG MRA Field Variance Work Area.

MISCELLANEOUS:

OTHER NOTES:

S. Young on leave 12/20/10 thru 12/31/10.

WORK SCHEDULED FOR NEXT WORK DATE:

Continue analog to depth investigations in FEG MRA

PREPARED BY:

Susan Young

SIGNATURE:

DAILY REPORT FORT ORD – GEOPHYSICAL SURVEYS



WORK ORDER NOS.
13135.004.001.0460.10

DATE / TIME ON AND OFF SITE
12/23/2010 0700 - 1730

WEATHER / TEMPERATURE: Moderate rain, cloudy / Mid 50s. °F

WORK LOCATION:

GEOPHYSICAL PERSONNEL / AFFILIATION:

Title/Duty:

WESTON – Matthew Gifford

Sr. Geophysicist

WESTON – Susan Young

Data Manager / UXO Tech

HEALTH AND SAFETY:

Daily H&S Brief and Discussion

Safety Issues/Problems:

WORK COMPLETED TODAY

GEOPHYSICAL SURVEYS (METHODS): EM61-MK2A CART (M. GIFFORD/D. CALDWELL, M. ADAMS – UXO)

DGM QC2 line and fiducial data collected in PF WA VII.

UXO FIELD CREWS/WORK:

TARGET REACQUISITION: No target reacquisition.

DIG TEAMS:

One 2 man team performed DGM target investigations in FEG MRA Grids Work Area grids G21 (C4D5J2) and G20 (C4D5J3).

Two technicians assisted Geophysics team with QC-2 in Parker Flats MRA Work Area VII then performed analog clearance to depth in FEG MRA Field Variance Work Area Grid C4F7J4.

One 2 man team staked out grid corners in FEG MRA Field Variance Work Area.

Brush-cutting performed in FEG MRA Field Variance Work Area.

MISCELLANEOUS:

OTHER NOTES:

S. Young on leave 12/20/10 thru 12/31/10.

WORK SCHEDULED FOR NEXT WORK DATE:

Continue analog to depth investigations in FEG MRA

PREPARED BY:

Susan Young

SIGNATURE:

DAILY REPORT FORT ORD – GEOPHYSICAL SURVEYS



WORK ORDER NOS.
13135.004.001.0460.10

DATE / TIME ON AND OFF SITE
12/24/2010 0700 - 1730

WEATHER / TEMPERATURE: Moderate rain, cloudy / Mid 50s. °F

WORK LOCATION:

GEOPHYSICAL PERSONNEL / AFFILIATION:

Title/Duty:

WESTON – Matthew Gifford

Sr. Geophysicist

WESTON – Susan Young

Data Manager / UXO Tech

HEALTH AND SAFETY:

Daily H&S Brief and Discussion

Safety Issues/Problems:

WORK COMPLETED TODAY

GEOPHYSICAL SURVEYS (METHODS):

No DGM data collected.

UXO FIELD CREWS/WORK:

TARGET REACQUISITION: No target reacquisition.

DIG TEAMS:

No work – Weston Holiday (Christmas Eve)

MISCELLANEOUS:

OTHER NOTES:

S. Young on leave 12/20/10 thru 12/31/10.

WORK SCHEDULED FOR NEXT WORK DATE:

Continue analog to depth investigations in FEG MRA

PREPARED BY:

Susan Young

SIGNATURE:



Daily Report

Date: 5 Jan 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy and cool in the morning, sunshine warmer in afternoon. Winds slight 0-5 mph

I. Work Summary:

Work accomplished:

Two technicians provided UXO support for the brush cutting crew working in FEG MRA Field Variance Work Area.

Two teams of technicians performed analog to depth investigations on the following grids in the FEG MRA Field Variance Work Area: C4G7A4, C4G7B4, C4F7J2, C4G7H3, C4G7H2.

One team of two technicians reacquired and investigated 12 QC-2 targets in Parker Flats MRA Work Area VII.

One technician installed 9 grid corners in FEG MRA Field Variance Work Area to assist with the brush cutting.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| | | | |
|-------------------------------------|---|--|--------|
| | | | |
| b. Demolition Supplies Used: | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Matt Lauchner | Analog sweep team leader | | 10 |
| Bill Raasch | UXO brush cutter escort | | 10 |
| Eric Gonzalez | Analog sweep team | | 10 |
| Bob Smith | UXO brush cutter escort | | 10 |
| Steve Hendricks | Analog sweep team | | 10 |
| Jack Kristensen | Analog sweep team leader | | 10 |
| Drew Caldwell | Analog sweep team QC-2 targets PF Area 7 | | 5 5 |
| Joe Remington | Analog sweep team | | 10 |
| Butch Adams | Analog sweep team QC-2 targets PF Area 7 | | 5 5 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 7 | 70 |
| WHITE METAL DETECTORS | 4 | 5 |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 110 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 0 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 5 Jan 2011 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 6 Jan 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy all day, temps in the 60's. Winds slight 0-5 mph

I. Work Summary:

Work accomplished:

Two technicians provided UXO support for the brush cutting crew working in FEG MRA Field Variance Work Area.

Two teams of technicians performed analog to depth investigations on the following grids in the FEG MRA Field Variance Work Area: C4G6I0, C4G7G3, C4G7A1, C4G7A2 and C4G7B2.

Two technicians cleared previously marked backhoe digs (analog) in the FEG MRA Field Variance Work Area.

Two technicians reacquired and investigated 22 QC-2 targets in the Line & Fiducial portion of Parker Flats MRA Work Area VII.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Grid (C4G7A1) 2 stokes at 3 inches, Grid (C4G7B2) 2 stokes at 3 inches.**

| Type | Quantity | Condition | Disposition |
|---|----------|-----------|------------------------|
| Projectile, 3 inch, trench mortar, MK 1 (stokes) | 4 each | MPPEH | Stored in Magazine 765 |
| | | | |

| | | | |
|-------------------------------------|------------------------------------|--|--------|
| | | | |
| | | | |
| b. Demolition Supplies Used: | | | |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Matt Lauchner | Analog sweep team leader | | 10 |
| Bill Raasch | UXO brush cutter escort | | 10 |
| Eric Gonzalez | Analog sweep team LOF PF area 7 | | 4 6 |
| Bob Smith | UXO brush cutter escort | | 10 |
| Steve Hendricks | Analog sweep team | | 10 |
| Jack Kristensen | Analog sweep team leader | | 10 |
| Drew Caldwell | Analog sweep team LOF PF area 7 | | 4 6 |
| Joe Remington | Analog sweep team | | 10 |
| Butch Adams | Analog sweep team | | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|------------------------------------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 7 | 70 |
| WHITE METAL DETECTORS | 4 | 5 |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 110 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 0 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 6 Jan 2011 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 10 Jan 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy all day, temps in the 60's. Winds slight 0-5 mph

I. Work Summary:

Work accomplished:

Two technicians provided UXO support for the brush cutting crew working in FEG MRA Field Variance Work Area.

Two teams of technicians performed analog to depth clearance on the following grids in the FEG MRA Field Variance Work Area: C4G6A0, C4G6J0, C4F7J1, C4G7F1, C4G7G2, C4G7G1, C4G7F2.

Two technicians reacquired/rechecked (6) targets in Parker Flats MRA Work Area VII.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **1 stokes (C4G6A0, 12 inches deep), 2 stokes (C4F6J0, 16 inches deep), 2 stokes (C4F7J1, 16 inches deep).**

| Type | Quantity | Condition | Disposition |
|---|----------|-----------|------------------------|
| Projectile, 3 inch, trench mortar, MK 1 (stokes) | 5 each | MPPEH | Stored in Magazine 765 |
| | | | |
| | | | |
| | | | |

| | | | |
|-------------------------------------|--------------------------|--|----|
| b. Demolition Supplies Used: | | | |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Matt Lauchner | Analog sweep team leader | | 10 |
| Bill Raasch | Analog sweep team | | 10 |
| Eric Gonzalez | Analog sweep team | | 10 |
| Bob Smith | Analog sweep team | | 10 |
| Steve Hendricks | UXO brush cutter escort | | 10 |
| Jack Kristensen | Analog sweep team leader | | 10 |
| Drew Caldwell | UXO brush cutter escort | | 10 |
| Joe Remington | Analog sweep team | | 10 |
| Butch Adams | Analog sweep team | | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 7 | 70 |
| WHITE METAL DETECTORS | 4 | 2 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 110 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 0 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 10 Jan 2011 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 5 Jan 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy and cool in the morning, sunshine warmer in afternoon. Winds slight 0-5 mph

I. Work Summary:

Work accomplished:

Two technicians provided UXO support for the brush cutting crew working in FEG MRA Field Variance Work Area.

Two teams of technicians performed analog to depth investigations on the following grids in the FEG MRA Field Variance Work Area: C4G7A4, C4G7B4, C4F7J2, C4G7H3, C4G7H2.

One team of two technicians reacquired and investigated 12 QC-2 targets in Parker Flats MRA Work Area VII.

One technician installed 9 grid corners in FEG MRA Field Variance Work Area to assist with the brush cutting.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|------|----------|-----------|-------------|
| | | | |
| | | | |
| | | | |

| | | | |
|-------------------------------------|---|--|--------|
| | | | |
| b. Demolition Supplies Used: | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Matt Lauchner | Analog sweep team leader | | 10 |
| Bill Raasch | UXO brush cutter escort | | 10 |
| Eric Gonzalez | Analog sweep team | | 10 |
| Bob Smith | UXO brush cutter escort | | 10 |
| Steve Hendricks | Analog sweep team | | 10 |
| Jack Kristensen | Analog sweep team leader | | 10 |
| Drew Caldwell | Analog sweep team QC-2 targets PF Area 7 | | 5 5 |
| Joe Remington | Analog sweep team | | 10 |
| Butch Adams | Analog sweep team QC-2 targets PF Area 7 | | 5 5 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|-----------------------------|--------------|---------------------------------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 7 | 70 |
| WHITE METAL DETECTORS | 4 | 5 |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 110 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 0 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | 5 Jan 2011 |
| Project Manager | Linda Temple | Senior UXO Supervisor Bruce Moe |



Daily Report

Date: 6 Jan 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy all day, temps in the 60's. Winds slight 0-5 mph

I. Work Summary:

Work accomplished:

Two technicians provided UXO support for the brush cutting crew working in FEG MRA Field Variance Work Area.

Two teams of technicians performed analog to depth investigations on the following grids in the FEG MRA Field Variance Work Area: C4G6I0, C4G7G3, C4G7A1, C4G7A2 and C4G7B2.

Two technicians cleared previously marked backhoe digs (analog) in the FEG MRA Field Variance Work Area.

Two technicians reacquired and investigated 22 QC-2 targets in the Line & Fiducial portion of Parker Flats MRA Work Area VII.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| Type | Quantity | Condition | Disposition |
|---|----------|-----------|------------------------|
| Projectile, 3 inch, trench mortar, MK 1 (stokes) | 4 each | MPPEH | Stored in Magazine 765 |
| | | | |

| | | | |
|-------------------------------------|------------------------------------|--|--------|
| | | | |
| | | | |
| b. Demolition Supplies Used: | | | |
| | | | |
| | | | |
| | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Bruce Moe) | SUXOS | | 10 |
| SITE SAFETY OFFICER (Greg Clark) | SAFETY | | 10 |
| QUALITY CONTROL OFFICER (Don Kean) | QC | | 10 |
| Matt Lauchner | Analog sweep team leader | | 10 |
| Bill Raasch | UXO brush cutter escort | | 10 |
| Eric Gonzalez | Analog sweep team LOF PF area 7 | | 4 6 |
| Bob Smith | UXO brush cutter escort | | 10 |
| Steve Hendricks | Analog sweep team | | 10 |
| Jack Kristensen | Analog sweep team leader | | 10 |
| Drew Caldwell | Analog sweep team LOF PF area 7 | | 4 6 |
| Joe Remington | Analog sweep team | | 10 |
| Butch Adams | Analog sweep team | | 10 |
| | | | |
| | | | |

| b. Equipment | totals | hours |
|--|--------|-------|
| GATOR / ATV/ ARGO | 3 | 20 |
| WESTON PICKUP TRUCKS | 7 | 70 |
| WHITE METAL DETECTORS | 4 | 5 |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 110 |
| GPS (TRIMBLE) | 2 | 20 |
| PDA's | 7 | 0 |
| | | |
| VI. Comments/Concerns: | | |
| VII. Signature(s) 6 Jan 2011 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe | | |



Daily Report

Date: 16 AUG 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.6.1. Completed the following grids: C4F3E9, C4F3D9, C4F3C9, C4F3C0.

One team of technicians investigated DGM targets in FEG MRA Parcel E11b.7.1.1. Completing Grids: C4D4I7, C4D4I8, C4D4I9, C4D4H7, C4D4H8, C4D4H9, C4D4H0, C4D4G8, C4D4G9.

One technician supported signage activities in FEG MRA and Parker Flats MRA.

One team of technicians staked out points for Brush cutting in Parker Flats MRA Parcel E20c.2 and required DGM targets in FEG MRA Parcel E11b.7.1.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| <u>Type</u> | <u>Location</u> |
|-------------|-----------------|
| | |
| | |
| | |
| | |
| | |
| | |

Demolition Supplies Used:

| | | | |
|--------------------------------------|--|--|--------|
| Electric blasting caps | | | |
| Explosive boosters | | | |
| Detonation cord | | | |
| Det. perforators | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Greg Clark) | SUXOS | | 10 |
| SITE SAFETY/QC OFFICER (Donald Kean) | SAFETY/QC | | 10 |
| 1. <u>Matt Lauchner</u> | E11b.7.1.1 target investigation team | | 10 |
| 2. <u>Eric Gonzalez</u> | Reaq points in E20c.2 Reaq DGM targets in E11b.7.1.1 | | 4 6 |
| 3. <u>Bob Smith</u> | E11b.6.1 analog to depth | | 10 |
| 4. <u>Jack Kristensen</u> | E11b.6.1 analog to depth | | 10 |
| 5. <u>Butch Adams</u> | Reaq points in E20c.2 Reaq DGM targets in E11b.7.1.1 | | 4 6 |
| 6. <u>Clark Sorenson</u> | off | | 0 |
| 7. <u>Joe Remington</u> | Escort for signage in FEG and PF E11b.6.1 analog to depth | | 8 2 |
| 8. <u>Stephen Zerkel</u> | E11b.6.1 analog to depth | | 10 |
| 9. <u>Steve Hendricks</u> | E11b.7.1.1 target investigation team | | 10 |
| 10. <u>Wilson Behling</u> | E11b.7.1.1 target investigation team | | 10 |
| 11. <u>Toshiro Gibson</u> | E11b.6.1 analog to depth | | 10 |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|------------|
| GATOR / ARGO | 2 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 10 |
| SCHONSTEDTS METAL DETECTORS | 22 | 100 |
| HAND HELD RADIOS | 16 | 80 |
| GPS (TRIMBLE) | 2 | 10 |
| PDA's | 7 | 20 |
| EM-61 (hand held) | 4 | 10 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager Linda Temple | Senior UXO Supervisor | Greg Clark |



Daily Report

Date: 17 AUG 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.6.1. Completed the following grids: C4F4C1, C4F4C2, C4F4C3, C4F3C8, C4F3D8.

One team of technicians investigated DGM targets in FEG MRA Parcel E11b.7.1.1. Completing Grids: C4D4I0, C4D4J0, C4D5B1, C4D5C1, C4D5C2.

One technician supported signage activities in FEG MRA and Parker Flats MRA.

One team of technicians staked out polygons for sift area in IAR MRA Range 47 and Reaquired DGM targets in FEG MRA Parcel E11b.7.1.1.

One technician escorted brush cutting in Parker Flats MRA Parcel E20c.2.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| <u>Type</u> | | <u>Location</u> | |
|-------------|--|-----------------|--|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition Supplies Used:

| | | | |
|--------------------------------------|---|--|--------|
| Electric blasting caps | | | |
| Explosive boosters | | | |
| Detonation cord | | | |
| Det. perforators | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Greg Clark) | SUXOS | | 10 |
| SITE SAFETY/QC OFFICER (Donald Kean) | SAFETY/QC | | 8 |
| 1. <u>Matt Lauchner</u> | E11b.7.1.1 target investigation team | | 8 |
| 2. <u>Eric Gonzalez</u> | Stakeout sift poly's in R47 Reaq DGM targets in E11b.7.1.1 | | 3 5 |
| 3. <u>Bob Smith</u> | off | | 0 |
| 4. <u>Jack Kristensen</u> | E11b.6.1 analog to depth | | 8 |
| 5. <u>Butch Adams</u> | Stakeout sift poly's in R47 Reaq DGM targets in E11b.7.1.1 | | 3 5 |
| 6. <u>Clark Sorenson</u> | off | | 0 |
| 7. <u>Joe Remington</u> | Escort for signage in FEG and PF | | 8 |
| 8. <u>Stephen Zerkel</u> | E11b.6.1 analog to depth | | 8 |
| 9. <u>Steve Hendricks</u> | E11b.7.1.1 target investigation team | | 8 |
| 10. <u>Wilson Behling</u> | E11b.7.1.1 target investigation team | | 8 |
| 11. <u>Toshiro Gibson</u> | E11b.6.1 analog to depth Brush cutting escort E20c.2 | | 6 2 |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ARGO | 2 | 0 |
| WESTON PICKUP TRUCKS | 8 | 64 |
| WHITE METAL DETECTORS | 4 | 8 |
| SCHONSTEDTS METAL DETECTORS | 22 | 70 |
| HAND HELD RADIOS | 16 | 64 |
| GPS (TRIMBLE) | 2 | 8 |
| PDA's | 7 | 16 |
| EM-61 (hand held) | 4 | 8 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Greg Clark |



Daily Report

| Date: 22 AUG 2012 | | Contract Number: | | | | | | | | | | | |
|---|--------------------|------------------|--|-------------|-----------------|---------------------------------------|--------------------|--|--|--|--|--|--|
| Delivery Order Number: | | Location: FT ORD | | | | | | | | | | | |
| Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph. | | | | | | | | | | | | | |
| I. Work Summary: | | | | | | | | | | | | | |
| <p>Two teams of technicians investigated DGM targets in FEG MRA Parcel E11b.7.1.1. Completing Grids: n/a</p> <p>One technician supported signage activities in FEG MRA and Parker Flats MRA.</p> <p>One technician supported Excavation Operations in IAR MRA Range 47.</p> <p>One technician reaquired DGM targets in Parker Flats MRA Parcel E20c.2</p> | | | | | | | | | | | | | |
| Equipment comments: | | | | | | | | | | | | | |
| II. Instructions Received: | | | | | | | | | | | | | |
| III. Safety Comments: All personnel attended the daily safety brief. | | | | | | | | | | | | | |
| IV. UXO Summary | | | | | | | | | | | | | |
| <table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 50%;"><u>Type</u></th> <th style="width: 50%;"><u>Location</u></th> </tr> </thead> <tbody> <tr> <td style="text-align: center;">Simulator, projectile, air burst, M74</td> <td style="text-align: center;">FEG MRA E11b.7.1.1</td> </tr> <tr> <td> </td> <td> </td> </tr> <tr> <td> </td> <td> </td> </tr> <tr> <td> </td> <td> </td> </tr> </tbody> </table> | | | | <u>Type</u> | <u>Location</u> | Simulator, projectile, air burst, M74 | FEG MRA E11b.7.1.1 | | | | | | |
| <u>Type</u> | <u>Location</u> | | | | | | | | | | | | |
| Simulator, projectile, air burst, M74 | FEG MRA E11b.7.1.1 | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| Demolition Supplies Used: | | | | | | | | | | | | | |
| Electric blasting caps | | | | | | | | | | | | | |

| | | | |
|--------------------------------------|--|--|--------|
| Explosive boosters | | | |
| Detonation cord | | | |
| Det. perforators | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Greg Clark) | SUXOS | | 10 |
| SITE SAFETY/QC OFFICER (Donald Kean) | SAFETY/QC | | 10 |
| 1. <u>Matt Lauchner</u> | E11b.7.1.1 target investigation team | | 10 |
| 2. <u>Eric Gonzalez</u> | Escort for signage in FEG and PF Reaquire DGM targets in E20c.2 | | 8 2 |
| 3. <u>Bob Smith</u> | UXO support for R47 excavation & sift | | 10 |
| 4. <u>Jack Kristensen</u> | E11b.7.1.1 target investigation team | | 10 |
| 5. <u>Butch Adams</u> | Sick | | 3 |
| 6. <u>Clark Sorenson</u> | off | | 0 |
| 7. <u>Joe Remington</u> | Sick | | 8 |
| 8. <u>Stephen Zerkel</u> | E11b.7.1.1 target investigation team | | 10 |
| 9. <u>Steve Hendricks</u> | E11b.7.1.1 target investigation team | | 10 |
| 10. <u>Wilson Behling</u> | E11b.7.1.1 target investigation team | | 10 |
| 11. <u>Toshiro Gibson</u> | E11b.7.1.1 target investigation team | | 10 |

| b. Equipment | totals | hours |
|-----------------------------|--------------|-----------------------|
| GATOR / ARGO | 2 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 50 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 0 |
| PDA's | 7 | 20 |
| EM-61 (hand held) | 4 | 10 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager | Linda Temple | Senior UXO Supervisor |
| | | Greg Clark |



Daily Report

Date: 23 AUG 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

**One team of technicians investigated DGM targets in FEG MRA Parcel E11b.7.1.1.
Completing Grids: n/a**

**One team of technicians investigated DGM targets and Analog gaps in Parker Flats MRA Parcel E20c.2.
Completing the Boundary gap targets and analog areas.**

One technician supported signage activities in FEG MRA and Parker Flats MRA.

Two technicians supported Excavation/Sift Operations in IAR MRA Range 47.

One technician reaquired DGM targets and analog polygons in Parker Flats MRA Parcel E20c.2.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| <u>Type</u> | <u>Location</u> |
|-------------|-----------------|
| | |
| | |
| | |
| | |
| | |

| Demolition Supplies Used: | | | |
|--------------------------------------|---|--------|----|
| Electric blasting caps | | | |
| Explosive boosters | | | |
| Detonation cord | | | |
| Det. perforators | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Greg Clark) | SUXOS | | 10 |
| SITE SAFETY/QC OFFICER (Donald Kean) | SAFETY/QC | | 10 |
| 1. <u>Matt Lauchner</u> | E20c.2 target investigation team E20c.2t analog investigation team | 9 1 | |
| 2. <u>Eric Gonzalez</u> | UXO support for R47 excavation & sift Required DGM targets/analog poly's in PF | 7 3 | |
| 3. <u>Bob Smith</u> | sick | 8 | |
| 4. <u>Jack Kristensen</u> | E11b.7.1.1 target investigation team | 10 | |
| 5. <u>Butch Adams</u> | Escort for signage in FEG and PF E11b.7.1.1 target investigation team | 8 2 | |
| 6. <u>Clark Sorenson</u> | off | 0 | |
| 7. <u>Joe Remington</u> | UXO support for R47 excavation & sift | 10 | |
| 8. <u>Stephen Zerkel</u> | E11b.7.1.1 target investigation team | 10 | |
| 9. <u>Steve Hendricks</u> | E20c.2 target investigation team E20c.2t analog investigation team | 9 1 | |
| 10. <u>Wilson Behling</u> | E20c.2 target investigation team E20c.2t analog investigation team | 9 1 | |



Daily Report

Date: 10 SEPT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

**Two teams of technicians investigated DGM targets in FEG MRA Parcel E11b.7.1.1.
Completing Grids: n/a.**

Two technicians supported Excavation/Sift Operations in IAR MRA Range 47.

One team re-acquired and analog cleared to depth road data gaps in Parker Flats MRA Parcels E18.1.1 and E18.1.2 and also installed grid corners in FEG MRA Parcel E11b.7.1.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

| <u>Type</u> | | <u>Location</u> | |
|-------------|--|-----------------|--|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

Demolition Supplies Used:

| | | | |
|--------------------------------------|---|--|-------------|
| Electric blasting caps | | | |
| Explosive boosters | | | |
| Detonation cord | | | |
| Det. perforators | | | |
| V. Personnel/Equipment Utilization: | | | |
| a. Personnel On-site | | | |
| SENIOR UXO SUPERVISOR (Greg Clark) | SUXOS | | 10 |
| SITE SAFETY/QC OFFICER (Donald Kean) | SAFETY/QC | | 10 |
| 1. <u>Matt Lauchner</u> | E11b.7.1.1 target investigation team | | 10 |
| 2. <u>Eric Gonzalez</u> | PF road data gaps req & analog Installed grid corners in grenade range E11b.7.1.1 target investigation team | | 7 2 1 |
| 3. <u>Bob Smith</u> | UXO support for R47 excavation & sift PF road data gaps analog | | 7 3 |
| 4. <u>Jack Kristensen</u> | UXO support for R47 excavation & sift PF road data gaps analog | | 7 3 |
| 5. <u>Butch Adams</u> | E11b.7.1.1 target investigation team | | 10 |
| 6. <u>Clark Sorenson</u> | E11b.7.1.1 target investigation team | | 10 |
| 7. <u>Joe Remington</u> | E11b.7.1.1 target investigation team | | 10 |
| 8. <u>Stephen Zerkel</u> | sick | | 0 |
| 9. <u>Steve Hendricks</u> | PF road data gaps req & analog Installed grid corners in grenade range E11b.7.1.1 target investigation team | | 7 2 1 |
| 10. <u>Wilson Behling</u> | E11b.7.1.1 target investigation team | | 10 |
| 11. <u>Toshiro Gibson</u> | E11b.7.1.1 target investigation team | | 10 |

| b. Equipment | totals | hours |
|---------------------------------|-----------------------|------------|
| GATOR / ARGO | 2 | 0 |
| WESTON PICKUP TRUCKS | 8 | 80 |
| WHITE METAL DETECTORS | 4 | 20 |
| SCHONSTEDTS METAL DETECTORS | 22 | 80 |
| HAND HELD RADIOS | 16 | 100 |
| GPS (TRIMBLE) | 2 | 0 |
| PDA's | 7 | 30 |
| EM-61 (hand held) | 4 | 20 |
| VI. Comments/Concerns: | | |
| VII. Signature(s) | | |
| Project Manager Linda Temple | Senior UXO Supervisor | Greg Clark |