

Daily Reports
Weston SUXOS Daily Field Reports

Interim Action Ranges MRA, Former Fort Ord



Daily Report

Date: 6 Jan 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy all day, temps in the 60's. Winds slight 0-5 mph

I. Work Summary:

Work accomplished:

Two technicians provided UXO support for the brush cutting crew working in FEG MRA Field Variance Work Area.

Two teams of technicians performed analog to depth investigations on the following grids in the FEG MRA Field Variance Work Area: C4G6I0, C4G7G3, C4G7A1, C4G7A2 and C4G7B2.

Two technicians cleared previously marked backhoe digs (analog) in the FEG MRA Field Variance Work Area.

Two technicians reacquired and investigated 22 QC-2 targets in the Line & Fiducial portion of Parker Flats MRA Work Area VII.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition
Projectile, 3 inch, trench mortar, MK 1 (stokes)	4 each	MPPEH	Stored in Magazine 765

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	Analog sweep team leader		10
Bill Raasch	UXO brush cutter escort		10
Eric Gonzalez	Analog sweep team LOF PF area 7		4 6
Bob Smith	UXO brush cutter escort		10
Steve Hendricks	Analog sweep team		10
Jack Kristensen	Analog sweep team leader		10
Drew Caldwell	Analog sweep team LOF PF area 7		4 6
Joe Remington	Analog sweep team		10
Butch Adams	Analog sweep team		10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	20
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	5
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	110
GPS (TRIMBLE)	2	20
PDA's	7	0
VI. Comments/Concerns:		
VII. Signature(s) 6 Jan 2011 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe		



Daily Report

Date: 16 Mar 2011 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Overcast and cool all day, temps in the high 60's with a little rain in the early morning.

I. Work Summary:

Work accomplished:

One team of technicians performed analog investigation to depth in FEG MRA Field Variance Work Area Grid: C4D6J1 and C4D5H6.

Two technicians began installation of grid corner markers in FEG MRA Field Variance Work Area for the third additional 93 grids (Approx. 19.4 acres). (35 markers installed)

One team of technicians conducted demolition operations in FEG MRA Field Variance Work Area Grid C4D6J1.

One technician provided UXO safety escort for one biologist in the IAR.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Item found in Grid C4D6J1 at a depth of 9 inches deep. See M-1 form 280**

Type	Quantity	Condition	Disposition
Grenade, rifle, AT, M9 Series	1 each	UXO	Blown in Place

b. Demolition Supplies Used:			
Detonating Cord	10 ft		Consumed during demo operations
Electric Blasting Caps	2 each		Consumed during demo operations
Booster 150 gr.	1 each		Consumed during demo operations
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	Sick		10
Bill Raasch	Reacquire grid corners		8
	Demolition operations		2
Eric Gonzalez	Reacquire grid corners		8
	Demolition operations		2
Bob Smith	Vacation		10
Steve Hendricks	Sick		10
Jack Kristensen	Sweep team Leader		10
Drew Caldwell	Sick		10
Joe Remington	Sweep team		10
Butch Adams	Sweep team		10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	20
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	20
PDA's	7	10
VI. Comments/Concerns:		
VII. Signature(s) 16 March 2011 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe		



Daily Report

Date: 4 April 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny day, temps high 60's, low 70's. No rain.

I. Work Summary:

Work accomplished:

One technician provided UXO Safety support for brush cutting operations (Third additional 93 Grids) in FEG MRA Field Variance Work Area.

One team of technicians investigated geophysical anomalies (polygons) in FEG MRA. Polygon # 5 is at a depth of 6 ft and is not completed yet.

One team of technicians began installation of grid corner markers in the IAR. (Survey)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Item found during backhoe dig of polygon #5 in Grid C4D5F6 in FEG MRA. Item was found at a depth of 6 feet.

Type	Quantity	Condition	Disposition
Grenade, hand, fragmentation, MK II	1 each	UXO	Stored in Magazine 765

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	Dig team Geophysical Anomalies (Polys)		5
	Brush cutter UXO Escort		5
Bill Raasch	Brush cutter UXO Escort		10
Eric Gonzalez	Vacation		10
Bob Smith	Dig team Geophysical Anomalies (Polys)		5
	Brush cutter UXO Escort		5
Steve Hendricks	Survey IAR		10
Jack Kristensen	Survey IAR		10
Drew Caldwell	Dig team Geophysical Anomalies (Polys)		5
	Sick		5
Joe Remington	Vacation		10
Butch Adams	Dig team Geophysical Anomalies (Polys)		10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	20
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	110
GPS (TRIMBLE)	2	20
PDA's	7	10
EM-61 (hand held)	1	10
VI. Comments/Concerns:		
VII. Signature(s)		4 April 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 5 April 2011 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Sunny day, temps high 60's, low 70's. No rain.

I. Work Summary:

Work accomplished:

One technician provided UXO Safety support for brush cutting operations (Third additional 93 Grids) in FEG MRA Field Variance Work Area. Brush cutters reported at end of day that they are finished.

One team of technicians continued with the installation of grid corner markers in the IAR. (Survey)

One team of technicians began demolition operations in FEG MRA. Four shots, all item from list in shot # 1, 2 and 3 disposed of.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:

PETN BASED DATA SHEET	50 ft		
Detonating cord	75 ft		
Boosters 1.1 D	27 each		
Blasting caps, Electric	8 each		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)		SUXOS	10
SITE SAFETY OFFICER (Greg Clark)		SAFETY	10
QUALITY CONTROL OFFICER (Don Kean)		QC	10
Matt Lauchner		Demo ops	10
Bill Raasch		Demo ops	10
Eric Gonzalez		Vacation	10
Bob Smith		Brush cutter UXO escort	10
Steve Hendricks		Survey IAR	10
Jack Kristensen		Survey IAR	10
Drew Caldwell		Demo ops	10
Joe Remington		Vacation	10
Butch Adams		Demo ops	10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	20
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	10
HAND HELD RADIOS	16	110
GPS (TRIMBLE)	2	10
PDA's	7	0
EM-61 (hand held)	1	0
VI. Comments/Concerns:		
VII. Signature(s)		5 April 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 6 April 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny day, temps high 60's, low 70's. No rain. Winds 5-15 mph

I. Work Summary:

Work accomplished:

One team of technicians continued with the installation of grid corner markers and transects markers in the IAR. (Survey)

One team of technicians continued with demolition operations in FEG MRA. Four shots, all item from list in shot # 4 disposed of.

Three technicians surveyed in grid corner markers for the (Third additional 93 Grids) in FEG MRA Field Variance Work Area.

One team of technicians performed analog to depth investigation in FEG MRA Field Variance Work Area (Third addition), Grid # C4E6H8.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
Shape charges	3 each		
Detonating cord	85 ft		
Boosters 1.1 D	13 each		
Blasting caps, Electric	8 each		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	Demo ops		7
	Analog sweep team leader		3
Bill Raasch	Demo ops		10
Eric Gonzalez	Survey grid corners FEG		7
	Analog sweep team		3
Bob Smith	Survey grid corners FEG		7
	Analog sweep team		3
Steve Hendricks	Survey IAR		10
Jack Kristensen	Survey IAR		10
Drew Caldwell	Demo ops		10
Joe Remington	Survey grid corners FEG		7
	Analog sweep team		3
Butch Adams	Demo ops		10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	20
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	22
HAND HELD RADIOS	16	110
GPS (TRIMBLE)	2	10
PDA's	7	10
EM-61 (hand held)	1	0
VI. Comments/Concerns:		
VII. Signature(s)		6 April 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 7 April 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy and cool. Light rain in the morning. Winds 5-15 mph

I. Work Summary:

Work accomplished:

One team of technicians continued with the installation of grid corner markers and transects markers in the IAR. (Survey)

One team of technicians performed analog to depth investigation in FEG MRA Field Variance Work Area (Third addition), Grid # C4E6H9, C4E6H0, C4F7E2, C4F7F2, C4F7F3, C4F7G3, C4F7H3.

One team of technicians investigated polygons in FEG MRA Field Variance Work Area. Polygons completed today # 1 thru # 7.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:

V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	Polygons FEG MRA		10
Bill Raasch	Polygons FEG MRA		10
Eric Gonzalez	Analog sweep team		10
Bob Smith	Vacation		10
Steve Hendricks	Survey IAR		10
Jack Kristensen	Survey IAR		10
Drew Caldwell	Analog sweep team leader		10
Joe Remington	Analog sweep team		10
Butch Adams	Analog sweep team		10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	20
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	60
HAND HELD RADIOS	16	110
GPS (TRIMBLE)	2	10
PDA's	7	10
EM-61 (hand held)	1	10
VI. Comments/Concerns:		
VII. Signature(s)		7 April 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 11 April 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny and cool. Winds 5-15 mph

I. Work Summary:

Work accomplished:

One team of technicians continued with the installation of grid corner markers and transect markers in the IAR. (Survey) All outside boundaries are in as well as transects for the R44 and R47 areas. Transects remain to be installed in the Central Area.

One technician provided UXO escort duties for Duffy and Associates with East Side Parkway walkthrough.

One team of technicians continued with demolition operations in FEG MRA. A total of 6 separate shots were done today.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:

Data sheet (PETN based)	14 ft		
Electric blasting caps	12 each		
Detonation cord	210 ft		
Explosive boosters 1.1D	12 each		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	Vacation		10
Bill Raasch	Survey IAR		10
Eric Gonzalez	Demo ops		10
Bob Smith	Vacation		10
Steve Hendricks	Survey IAR		10
Jack Kristensen	Demo ops Const. support		5 5
Drew Caldwell	Demo ops		10
Joe Remington	Sick		10
Butch Adams	Demo ops		10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	20
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	20
HAND HELD RADIOS	16	110
GPS (TRIMBLE)	2	10
PDA's	7	0
EM-61 (hand held)	1	0
VI. Comments/Concerns:		
VII. Signature(s)		11 April 2011
Project Manager	Linda Temple	Senior UXO Supervisor
		Bruce Moe



Daily Report

Date: 12 April 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny and cool. Winds 5-15 mph

I. Work Summary:

Work accomplished:

One team of technicians continued with the installation of transect markers in the IAR. All outside boundaries are in as well as transects for the R44 and R47 areas. Transects are being installed in the Central Area.

One team of technicians continued with demolition operations in FEG MRA. A total of 4 separate shots were done today. Demolition operations are done for now, awaiting delivery of more det. Cord. The only items that remain in Magazine 765 are the 3 inch stokes.

One team of technicians performed analog to depth investigation in FEG MRA Field Variance Work Area (Third addition), Grid # C4D5E8, C4G6C8, C4D5F9.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
Data sheet (PETN based)	12 ft		
Electric blasting caps	8 each		
Detonation cord	135 ft		
Explosive boosters 1.1D	2 each		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	Analog sweep team leader		10
Bill Raasch	Survey IAR		10
Eric Gonzalez	Analog sweep team		10
Bob Smith	Demo ops Analog sweep team		8 2
Steve Hendricks	Survey IAR		10
Jack Kristensen	Demo ops Analog sweep team		8 2
Drew Caldwell	Demo ops Analog sweep team		8 2
Joe Remington	Sick		10
Butch Adams	Analog sweep team		10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	20
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	110
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	1	0
VI. Comments/Concerns:		
VII. Signature(s)		12 April 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 13 April 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny and cool. Winds 5-15 mph

I. Work Summary:

Work accomplished:

One team of technicians continued with the installation of transect markers in the IAR. All outside boundaries are in as well as transects for the R44 and R47 areas. Transects are being installed in the Central Area.

Two teams of technicians performed analog to depth investigation in FEG MRA Field Variance Work Area (Third addition), Grid # C4G6I5, C4G6B6, C4G7H4, C4G7H5.

One technician assisted QC with QC-1 of DGM targets in FEG MRA Field Variance Work Area.

One technician provided UXO escort duties for Duffy and Associates with East Side Parkway walkthrough.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition
Rocket, 2.36 inch, practice, M7. (motor only)	1 each	UXO	Stored in magazine 765

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	Analog sweep team leader		10
Bill Raasch	Survey IAR		10
Eric Gonzalez	Analog sweep team QC-1 assistant FEG MRA		5 5
Bob Smith	Analog sweep team UXO escort Duffy and Associates		6.5 3.5
Steve Hendricks	Survey IAR		10
Jack Kristensen	Analog sweep team		10
Drew Caldwell	Analog sweep team		10
Joe Remington	Sick		10
Butch Adams	Analog sweep team		10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	20
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	90
HAND HELD RADIOS	16	110
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	1	10
VI. Comments/Concerns:		
VII. Signature(s)		13 April 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 14 April 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny and cool. Winds 5-15 mph

I. Work Summary:

Work accomplished:

One team of technicians continued with the installation of transect markers in the IAR. All outside boundaries are in as well as transects for the R44 and R47 areas. Transects are being installed in the Central Area. Entire area is staked except for 6 points that are not yet loaded into the RTK.

Two teams of technicians performed analog to depth investigation in FEG MRA Field Variance Work Area (Third addition), Grid # C4G7I3, C4G7I4, C4G7I2, C4G6H5, C4G6G5.

One technician assisted QC with QC-1 of DGM targets in FEG MRA Field Variance Work Area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Item found in Grid C4G6H5 at a depth of 3 inches.**

Type	Quantity	Condition	Disposition
Grenade, hand, smoke, HC, AN-M8	1 each	DMM	Stored in Magazine 765

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	Analog sweep team leader		10
Bill Raasch	Survey IAR		10
Eric Gonzalez	Analog sweep team QC-1 assistant FEG MRA		5 5
Bob Smith	Analog sweep team		10
Steve Hendricks	Survey IAR		10
Jack Kristensen	Analog sweep team		10
Drew Caldwell	Analog sweep team		10
Joe Remington	Sick		10
Butch Adams	Analog sweep team		10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	20
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	90
HAND HELD RADIOS	16	110
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	1	10
VI. Comments/Concerns:		
VII. Signature(s)		14 April 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 18 April 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny and cool. Winds 5-15 mph

I. Work Summary:

Work accomplished:

One team of technicians completed the installation of transects markers in the IAR. All outside boundaries are in as well as transects for the R44, R47 and central areas are completed.

Two teams of technicians performed analog to depth investigation in FEG MRA Field Variance Work Area (Third addition), Grid # C4G6G4, C4G6E8, C4G6D8, C4G6I4, C4G6J8, C4G7J2, C4G7G4.

One technician assisted QC with QC-1 of DGM targets in FEG MRA Field Variance Work Area. This work completed.

Two technicians completed installing grid corners for the 3rd step out of grids in FEG MRA Field Variance Work Area.

Two technicians began reacquiring geophysical anomalies on the West side of FEG MRA roadway parcel L20.19.1.1 and Parcel E11B.8. (72) Installed.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition
Grenade, hand, smoke, HC, AN-M8 (see M-1 form # 286)	1 each	DMM	Stored in Magazine 765

Projectile, 3 inch, trench mortar, (stokes) (see M-1 form 287)	1 each	MPPEH	Stored in magazine 765
b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	Analog sweep team leader		10
Bill Raasch	Survey IAR		2
	Install grid corners FEG		3
	Install geo flags FEG		5
Eric Gonzalez	Analog sweep team		8
	QC-1 assistant FEG MRA		2
Bob Smith	Analog sweep team		10
Steve Hendricks	Survey IAR		2
	Install grid corners FEG		3
	Install geo flags FEG		5
Jack Kristensen	Analog sweep team		10
Drew Caldwell	Analog sweep team		10
Joe Remington	Analog sweep team		10
Butch Adams	Analog sweep team		10

--	--	--

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	20
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	100
HAND HELD RADIOS	16	110
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	1	10
VI. Comments/Concerns:		
VII. Signature(s)		18 April 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 3 May 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny. Winds 5-10 mph

I. Work Summary:

Work accomplished:

One team of technicians completed the investigation of geophysical anomalies in FEG MRA East and West. (Backhoe digs).

One team of technicians completed the reacquisition of grid corner markers in SEA-RQA area in preparation for brush cutting.

Test plot # 1 (Seaside conex box area) removed. All items recovered.

One team of technicians performed analog to depth investigation in FEG MRA Field Variance Work Area (Third addition), Grids # C4E5F0, C4E6F1 and C4E5E9.

One technician provided UXO escort for one biologist for habitat monitoring in the IAR.

One team of technicians completed the installation of IAR roadway boundary markers for brush cutting.

Demolition operations were conducted in FEG MRA Field Variance Work Area, Grid C4E6F1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Both items found in Grid C4E6F1 at a depth of 6 inches.**

Type	Quantity	Condition	Disposition
Grenade, rifle, AT, M9 (fuse only)	2	UXO	Blown in place

b. Demolition Supplies Used:			
Detonation cord	5 ft		Consumed during demo operations
Electric Blasting Caps	2 ea		Consumed during demo operations
Booster 1.1 D	1 ea		Consumed during demo operations
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	Vacation		10
Bill Raasch	IAR Bio escort		8
	FEG East Analog sweep		2
Eric Gonzalez	FEG East Analog sweep		10
Bob Smith	FEG East Analog sweep		10
Steve Hendricks	Survey SEA-RQA		7
	Survey IAR		3
Jack Kristensen	FEG East Analog sweep		10
Drew Caldwell	Geo targets/poly's FEG East & West (backhoe)		7
	FEG East Analog sweep		3
Joe Remington	Geo targets/poly's FEG East & West (backhoe)		7
	FEG East Analog sweep		3
Butch Adams	Survey SEA-RQA		7
	Survey IAR		3

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	70
HAND HELD RADIOS	16	70
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	2	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe

3 May 11



Daily Report

Date: 4 May 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny. Winds 5-10 mph, temps in the 70's.

I. Work Summary:

Work accomplished:

Two teams of technicians performed analog to depth investigation in FEG MRA Field Variance Work Area (Third addition), Grids # C4E5D8, C4E5E8, C4E5E0, C4D6G2, C4D5D7, C4E5C4 and C4D5C7.

One technician provided UXO escort for one biologist for habitat monitoring in the IAR.

One technician performed brush cutting operations at the ESL around the active magazines.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTORL OFFICER (Don Kean)	QC		10
Matt Lauchner	Vacation		10
Bill Raasch	IAR Bio escort		6
	FEG East Analog sweep		4
Eric Gonzalez	FEG East Analog sweep		10
Bob Smith	FEG East Analog sweep		10
Steve Hendricks	Magazine Maintenance		10
Jack Kristensen	FEG East Analog sweep		10
Drew Caldwell	FEG East Analog sweep		10
Joe Remington	FEG East Analog sweep		10
Butch Adams	FEG East Analog sweep		10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	70
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	2	10
VI. Comments/Concerns:		
VII. Signature(s) 4 May 11 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe		



Daily Report

Date: 10 May 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny. Winds 5-10 mph, temps in the 70's.

I. Work Summary:

Work accomplished:

Three teams of technicians performed analog to depth investigation in FEG MRA Field Variance Work Area (Third addition), Grids # C4E4A9, C4E4B9, C4E4B8, C4E4A7, C4G6F8, C4G6F9, C4E5A3 and C4E5A2.

One technician performed brush cutting operations at the ESL around the active magazines.

One technician provided UXO escort for biologist conducting habitat monitoring in the IAR.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	FEG East Analog sweep		10
Bill Raasch	FEG East Analog sweep		10
Eric Gonzalez	FEG East Analog sweep		10
Bob Smith	FEG East Analog sweep UXO Escort IAR (Bio)		8 2
Steve Hendricks	Brush cut ESL		10
Jack Kristensen	FEG East Analog sweep		10
Drew Caldwell	FEG East Analog sweep		10
Joe Remington	FEG East Analog sweep		10
Butch Adams	FEG East Analog sweep		10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10

WESTON PICKUP TRUCKS	7	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	90
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	2	10
VI. Comments/Concerns:		
VII. Signature(s)		10 May 11
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 27 May 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool in AM, sunny in PM. Temps in high 60's.

I. Work Summary:

Two technicians provided UXO Safety support for brush cutting operations in the IAR.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		
QUALITY CONTROL OFFICER (Don Kean)	QC		
Matt Lauchner			
Bill Raasch			
Eric Gonzalez			
Bob Smith			
Steve Hendricks			
Jack Kristensen			
Drew Caldwell			
Joe Remington			
Butch Adams			
Tony Clark	IAR Brushcutting operations		10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	

WESTON PICKUP TRUCKS	7	2
WHITE METAL DETECTORS	4	
SCHONSTEDTS METAL DETECTORS	22	
HAND HELD RADIOS	16	4
GPS (TRIMBLE)	2	
PDA's	7	
EM-61 (hand held)	2	
VI. Comments/Concerns:		
VII. Signature(s)		27 May 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 30 May 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool in AM, sunny in PM. Temps in high 60's.

I. Work Summary:

Two technicians provided UXO Safety support for brush cutting operations in the IAR.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		
QUALITY CONTORL OFFICER (Don Kean)	QC		
Matt Lauchner	Holiday		10
Bill Raasch	Holiday		10
Eric Gonzalez	Holiday		10
Bob Smith	Holiday		10
Steve Hendricks	Holiday		10
Jack Kristensen	Holiday		10
Drew Caldwell	Holiday		10
Joe Remington	Holiday		10
Butch Adams	Holiday		10
Tony Clark	IAR Brush cutting operations		8

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	
WESTON PICKUP TRUCKS	7	2
WHITE METAL DETECTORS	4	
SCHONSTEDTS METAL DETECTORS	22	
HAND HELD RADIOS	16	4
GPS (TRIMBLE)	2	
PDA's	7	
EM-61 (hand held)	2	
VI. Comments/Concerns:		
VII. Signature(s) 30 May 2011 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe		



Daily Report

Date: 2 June 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool in AM, sunny in PM. Temps in high 60's.

I. Work Summary:

Two technicians assisted with DGM Data collection in SEA-RQA Areas.

Began near surface schonstedt assisted sweep in the IAR Range 44 area, the following grids transects were completed today: C2A8A7, C2A8B7, C2A8C7, C2A8C5, B2J8J4, B2J8I4, B2J8H3, B2J8H4, B2J8H5, B2J8H6, B2J8G3, B2J8G4, B2J8G5, B2J8G6, B2J8F3, B2J8F4, B2J8F5 and B2J8F6.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition
Rocket, practice, 35mm, Subcaliber, M73	97 each	UXO	Awaiting disposal Mag 765

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	Near surface sweep IAR		10
Bill Raasch	Near surface sweep IAR		10
Eric Gonzalez	Near surface sweep IAR		10
Bob Smith	Near surface sweep IAR		10
Steve Hendricks	DGM and Data Collection SEA-RQA		10
Drew Caldwell	Near surface sweep IAR		10
Joe Remington	DGM and Data Collection SEA-RQA		10
Butch Adams	Near surface sweep IAR		10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	80
WHITE METAL DETECTORS	4	
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	
EM-61 (hand held)	2	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Senior UXO Supervisor	2 June 2011
Linda Temple	Bruce Moe	



Daily Report

Date: 6 June 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool in AM, sunny in PM. Temps in high 60's.

I. Work Summary:

Two technicians assisted with DGM Data collection in SEA-RQA Area 1.

Continued with near surface schonstedt assisted sweep in the IAR Range 44 area, the following grids/ transects were completed today: C2A8A6, C2A8B5, C2A8B6, C2A8A5, C2A8A6, B2J8J5, B2J8J6, B2J8J7, B2J8I5, B2J8I6, B2J8F9, B2J8E9, B2J8E0, B2J8D9, B2J8D0, B2J8C9, B2J8C0, B2I9D2, B2J7B2, B2J7B3, B2J7C4, B2J7C5, B2J7C6, B2J7C8, B2J7B8, B2J8C3, B2J8B3, B2J8A3, B2I7J9, B2I7I9, B2I8I1, B2I8I2, B2I8I3, B2I8I4, B2I7H9, B2I7H0, B2I8H1, B2I8H2, B2I8H3, B2I8H4, B2I8H5, B2I8H6, B2I7G9, B2I7G0, B2I7G1, B2I7G2, B2I7F0, B2I8F1, B2I8F2, B2I8F3, B2I8F4, B2I8F5, B2I8E1, B2I8E2, B2I8E3, B2I8E4, B2I8E5, B2I8C4, B2I8C5, B2I8B4, B2I8B5.

Three new UXO technicians: Drug screen, indoctrination.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition
Rocket, practice, 35mm, Subcaliber, M73	86 each	UXO	Awaiting disposal Mag 765

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		
Matt Lauchner	Near surface sweep IAR Range 44		10
Bill Raasch	Near surface sweep IAR Range 44		10
Eric Gonzalez	Near surface sweep IAR Range 44		10
Bob Smith	Near surface sweep IAR Range 44		10
Steve Hendricks	DGM and Data Collection SEA-RQA		10
Jack Kristensen			
Drew Caldwell	Near surface sweep IAR Range 44		10
Joe Remington	DGM and Data Collection SEA-RQA		10
Butch Adams	Near surface sweep IAR Range 44 sick		2.5 7.5
Clark Sorenson	Drug screen/indoctrination		10
Taralyn Volpe	Drug screen/indoctrination		10
Wilson Behling	Drug screen/indoctrination		10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	80
WHITE METAL DETECTORS	4	
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	0
EM-61 (hand held)	2	10
VI. Comments/Concerns:		
VII. Signature(s)		6 June 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 7 June 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool in AM, sunny in PM. Temps in high 60's/70's.

I. Work Summary:

Two technicians assisted with DGM Data collection in SEA1 E24 RQA Lvl2 and IAR Range 44.

Continued with near surface schonstedt assisted sweep in the IAR Range 44 area, the following grids/transects were completed today: B2I8H7, B2I8H8, B2I8G7, B2I8G8, B2I8G9, B2I8F6, B2I8F7, B2I8F7, B2I8F8, B2I8F0, B2I9F1, B2I8E6, B2I8E7, B2I8E8, B2I9E1, B2I8D6, B2I8D7, B2I8C6, B2I8C7, B2I8C8, B2I8C9, B2I8C0, B2I9C1, B2I8B6, B2I8B7, B2I8E8, B2I8B9.

One team of technicians reacquired/investigated to depth (36) geo picks in FEG MRA West Area.

One team of technicians performed analog to depth investigation in FEG MRA Field Variance Work Area (Fourth addition). C4G7F4, C4G7F5, C4G7D5, C4G7D7, C4G7D6, C4G7E5, C4G7E6.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Item found in grid C4G7E5 in FEG MRA at a depth of 6 inches. See M-1 form 296**

Type	Quantity	Condition	Disposition
Signal, Illumination, ground, M125 series	1 each	DMM	Stored in Magazine 765

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
QUALITY CONTORL OFFICER (Don Kean)	QC		
Matt Lauchner	Analog sweep FEG		10
Bill Raasch	Reaq/dig Geo Picks FEG West		8
	Analog sweep FEG		2
Eric Gonzalez	Near surface sweep IAR Range 44		10
Bob Smith	Analog sweep FEG		10
Steve Hendricks	DGM and Data Collection SEA-RQA		5
	DGM and Data Collection IAR		5
Jack Kristensen	Reaq/dig Geo Picks FEG West		8
	Analog sweep FEG		2
Drew Caldwell	Near surface sweep IAR Range 44		10
Joe Remington	DGM and Data Collection SEA-RQA		5
	DGM and Data Collection IAR		5
Butch Adams	vacation		
Clark Sorenson	Analog sweep FEG		10
Taralyn Volpe	Near surface sweep IAR Range 44		10
Wilson Behling	Reaq/dig Geo Picks FEG West		8
	Analog sweep FEG		2

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	0
EM-61 (hand held)	2	10
VI. Comments/Concerns:		
VII. Signature(s)		
		7 June 2011
Project Manager	Linda Temple	Senior UXO Supervisor
		Bruce Moe



Daily Report

Date: 8 June 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool in AM, sunny in PM. Temps in high 60's/70's.

I. Work Summary:

Two technicians assisted with DGM Data collection in IAR Range 44.

One team of technicians reacquired/investigated to depth (12) target rechecks in FEG MRA Area.

Two teams of technicians performed analog to depth investigation in FEG MRA Field Variance Work Area (Fourth addition). C4G6I7, C4G6H6, C4G6I6, C4G7I5, C4G7I6 and C4G7H6.

One technician moved backhoe to the IAR, assisted with the mobilization of equipment for the sift plant operations inside the IAR and provided UXO support during site setup.

One team of technicians surveyed in the 100 ft buffer from the Borderland Interface inside the IAR Range 44 Area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Item found in Grid # C4G6I7 in FEG MRA.**

Type	Quantity	Condition	Disposition
Signal, Illumination, ground, M125 series	1 each	DMM	Stored in Magazine 765

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
QUALITY CONTORL OFFICER (Don Kean)	QC		
Matt Lauchner	Analog sweep FEG		10
Bill Raasch	Reaq/dig Target rechecks FEG MRA		2
	UXO support IAR		8
Eric Gonzalez	Analog sweep FEG		10
Bob Smith	Analog sweep FEG		10
Steve Hendricks	DGM and Data Collection IAR		10
Jack Kristensen	Reaq/dig Target rechecks FEG MRA		6
	Survey Range 44 IAR		4
Drew Caldwell	Sick		10
Joe Remington	DGM and Data Collection IAR		10
Butch Adams	Analog sweep FEG		10
Clark Sorenson	Analog sweep FEG		10
Taralyn Volpe	Analog sweep FEG		10
Wilson Behling	Reaq/dig Target rechecks FEG MRA		6
	Survey Range 44 IAR		4

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	90
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	2	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe

8 June 2011



Daily Report

Date: 9 June 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool in AM, sunny in PM. Temps in high 60's/70's.

I. Work Summary:

Two technicians assisted with DGM Data collection in SEA1 E24 RQA Lvl2.

Two teams of technicians performed analog to depth investigation in FEG MRA Field Variance Work Area (Fourth addition). C4E5F9, C4E6H1, C4E6H2, C4G6G6, C4G6G7 and C4G6H7.

One technician assisted with the mobilization of equipment for the sift plant operations inside the IAR and provided UXO support during site setup.

Two technicians installed grid corners in SEA RQA Lvl2 areas.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
QUALITY CONTORL OFFICER (Don Kean)	QC		10
Matt Lauchner	Analog sweep FEG		10
Bill Raasch	UXO support IAR		10
Eric Gonzalez	Analog sweep FEG		10
Bob Smith	Analog sweep FEG		10
Steve Hendricks	DGM and Data Collection SEA RQA		10
Jack Kristensen	Install grid corners SEA-RQA		10
Drew Caldwell	Analog sweep FEG		10
Joe Remington	DGM and Data Collection SEA-RQA		10
Butch Adams	Analog sweep FEG		10
Clark Sorenson	Analog sweep FEG		10
Taralyn Volpe	Analog sweep FEG		6
	Weston Physical		4
Wilson Behling	Install grid corners SEA-RQA		10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	90
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	2	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe

9 June 2011



Daily Report

Date: 10 June 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool in AM, sunny in PM. Temps in high 60's/70's.

I. Work Summary:

Two technicians assisted with DGM Data collection in SEA1 E24 RQA Lvl2.

One technician assisted with the mobilization of equipment for the sift plant operations inside the IAR and provided UXO support during site setup.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
QUALITY CONTORL OFFICER (Don Kean)	QC		
Matt Lauchner			
Bill Raasch	UXO support IAR		8
Eric Gonzalez			
Bob Smith			
Steve Hendricks	DGM and Data Collection SEA RQA		8
Jack Kristensen			
Drew Caldwell			
Joe Remington	DGM and Data Collection SEA-RQA		8
Butch Adams			
Clark Sorenson			
Taralyn Volpe			
Wilson Behling			

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	0
WESTON PICKUP TRUCKS	7	20
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	10
HAND HELD RADIOS	16	40
GPS (TRIMBLE)	2	0
PDA's	7	0
EM-61 (hand held)	2	0
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe 10 June 2011



Daily Report

Date: 13 June 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool in AM, sunny in PM. Temps in high 60's/70's.

I. Work Summary:

Two technicians assisted with DGM Data collection in Seaside RQA Area. They also reacquired geophysical picks in the IAR Range 44 Area.

Two teams of technicians performed analog to depth investigation in FEG MRA Field Variance Work Area (Fourth addition). C4G7J4, C4G7J3, C4E6I2, C4G6J7 and C4G6J6.

One technician assisted with the mobilization of equipment for the sift plant operations inside the IAR and provided UXO support during site setup.

Two technicians reacquired geophysical picks in the IAR Range 44 Area. C4A8C7, B2J8J7, C2A8A5, B2J8H5, B2J8F6, B2J8G4 and B2J8G3.

One team of technicians performed demolition operations in FEG MRA Field Variance Work Area, 4th step out area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **After demo it was determined that the Rifle grenade was High Explosive filled, the Stokes was practice (sand filled).**

Type	Quantity	Condition	Disposition
Signal, Illumination, ground, M125 series. (see M-1 form 298) FEG MRA Grid C4G6J7 (on surface)	1 each	DMM	Stored in magazine 765
Grenade, rifle, AT, M9 series (see M-1 form 299) FEG Grid C4G6J7 on surface.	1 each	UXO	Blown in Place

Projectile, 3 inch trench mortar, M1 (see M-1 form 300)	1 each	MPPEH	Blown in Place
b. Demolition Supplies Used:			
Electric blasting cap	2 each		Disposed of during detonation
Detonation Cord	10 ft		Disposed of during detonation
Shape charges	2 each		Disposed of during detonation
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	Analog sweep FEG UXO support IAR	7 3	
Bill Raasch	Reacquire flags IAR Range 44	10	
Eric Gonzalez	Analog sweep FEG Demo operations	7 3	
Bob Smith	Analog sweep FEG	10	
Steve Hendricks	DGM and Data Collection SEA RQA Reacquire flags IAR Range 44	7 3	
Jack Kristensen	Analog sweep FEG	10	
Drew Caldwell	UXO support IAR Demo operations	7 3	
Joe Remington	DGM and Data Collection SEA RQA Reacquire flags IAR Range 44	7 3	
Butch Adams	Reacquire flags IAR Range 44	10	
Clark Sorenson	sick		
Taralyn Volpe	Analog sweep FEG	10	
Wilson Behling	Analog sweep FEG Demo operations	7 3	

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	90
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	2	10
VI. Comments/Concerns:		
VII. Signature(s)		13 June 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 14 June 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool in AM, sunny in PM. Temps in high 60's/70's.

I. Work Summary:

Two technicians assisted with DGM Data collection in Seaside RQA Area 1. They also reacquired geophysical picks in the IAR Range 44 Area.

One technician assisted with the mobilization of equipment for the sift plant operations inside the IAR and provided UXO support during site setup.

Two technicians reacquired geophysical picks in the IAR Range 44 Area. B2J8H3, C2A8C6, C2A8B6, B2I8I1 and B2I8B4.

Two teams of technicians began analog investigation of geophysical anomalies in IAR Range 44 Area. Grid C2A8A5 was completed. Grid B2J8G3 has 9 flags left to excavate before completion.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition
Rocket, 35mm subcal, practice, M73 (see M-1 form 301)	5 ea.	UXO	Stored in Magazine 765

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	Dig team IAR geo picks		10
Bill Raasch	Dig team IAR geo picks		10
Eric Gonzalez	Dig team IAR geo picks		10
Bob Smith	UXO escort IAR site setup crew		10
Steve Hendricks	DGM and Data Collection SEA RQA Reacquire flags IAR Range 44		7 3
Jack Kristensen	QC assistant		10
Drew Caldwell	Dig team IAR geo picks		10
Joe Remington	DGM and Data Collection SEA RQA Reacquire flags IAR Range 44		7 3
Butch Adams	Reacquire flags IAR Range 44		10
Clark Sorenson	Reacquire flags IAR Range 44		10
Taralyn Volpe	Dig team IAR geo picks		10
Wilson Behling	Dig team IAR geo picks		10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	0
EM-61 (hand held)	2	30
VI. Comments/Concerns:		
VII. Signature(s)		14 June 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 15 June 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool in AM, sunny in PM. Temps in high 60's/70's.

I. Work Summary:

Two technicians assisted with DGM Data collection in SEA1 E24 RQA Lvl2 and SEA4 RQA Lvl2.

One technician assisted with the mobilization of equipment for the sift plant operations inside the IAR and provided UXO support during site setup.

Two technicians reacquired geophysical picks in the IAR Range 44 Area. C2A8C5, C2A8B5, C2A8B7, C2A8A6, C2A8A7, B2J8I4, B2J8I5, B2J8I6, B2J8J4, B2J8J5, B2J8J6, B2J8H4, B2J8G5, B2J8G6, B2J8F3, B2J8F4, B2J8F5, B2J8F9, B2J8E9, B2J8E0, B2J8D9, B2J8D0, B2J8C9, B2J8C0, B2J7B2, B2J7B3, B2J7C4, B2J7C5, B2G7J6.

Two teams of technicians continued analog investigation of geophysical anomalies in IAR Range 44 Area. The remaining (9) targets in Grid B2J8G3 were completed as well as the following grids: B2J8F6, C2A8C7, C2A8A6, B2J8J7, C2A8B6, C2A8C6, B2J8J6, B2I8B4, B2J8H3, B2I8I1, B2J8G4 and B2J8H5. (67) flags cleared.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition
Rocket, 35mm subcal, practice, M73 (see M-1 form 302)	16 ea.	UXO	Stored in Magazine 765

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	Dig team IAR geo picks		10
Bill Raasch	Dig team IAR geo picks		10
Eric Gonzalez	Dig team IAR geo picks		10
Bob Smith	UXO escort IAR site setup crew		10
Steve Hendricks	DGM and Data Collection Seaside Level 2 RQA		10
Jack Kristensen	QC assistant		10
Drew Caldwell	Dig team IAR geo picks		10
Joe Remington	DGM and Data Collection Seaside Level 2 RQA		10
Butch Adams	Reacquire flags IAR Range 44		10
Clark Sorenson	Reacquire flags IAR Range 44		10
Taralyn Volpe	Dig team IAR geo picks		10
Wilson Behling	Dig team IAR geo picks		10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	20
WESTON PICKUP TRUCKS	7	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	0
EM-61 (hand held)	2	30
VI. Comments/Concerns:		
VII. Signature(s)		15 June 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 16 June 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool in AM, sunny in PM. Temps in high 60's/70's.

I. Work Summary:

Two technicians assisted with DGM Data collection in SEA1 E24 RQA Lvl2 and SEA4 RQA Lvl2.

One technician assisted with the site setup of sift plant equipment and the start of root ball removal in Range 47 IAR.

Two technicians reacquired geophysical picks in the IAR Range 44 Area. B2J7C8, B2J7B8, B2I7J9, B2I7I9, B2I7H9, B2I7G9, B2I7H0, B2I7G0, B2I7F0, B2I8I1, B2I8H1, B2I8G1, B2I8F1, B2I8E1, B2I8E2, B2I8H2, B2I8G2, B2I8F2, B2I8E2, B2I8I3, B2I8H3, B2I8F3, B2I8E3, B2I8I4, B2I8H4, B2I8F4, B2I8E4.

Two teams of technicians continued analog investigation of geophysical anomalies in IAR Range 44 Area. B2J8I5, B2J8G5, B2J8F5, B2J8F3, B2J8F4, B2J8H4, B2J8I4, C2A8B5, B2J8J4, B2J8G6, B2J8H6, B2J8I6, C2A8C5, C2A8A7, C2A8B7 and B2J8J5. (77 targets).

Root ball removal in IAR Range 47 commenced today.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition
Rocket, 35mm subcal, practice, M73 (see M-1 form 302)	11 ea	UXO	Stored in magazine 765
Rocket motors, M222/M223 (DRAGON) (see M-1 form 303)	1 ea	UXO	Stored in magazine 765

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
QUALITY CONTROL OFFICER (Jack Kristensen)	QC		10
Matt Lauchner	Dig team IAR geo picks		10
Bill Raasch	Dig team IAR geo picks		10
Eric Gonzalez	UXO support IAR Root ball removal R-47		7
	UXO support site setup R-47		3
Bob Smith	Dig team IAR geo picks		10
Steve Hendricks	DGM and Data Collection Seaside Level 2 RQA		10
Drew Caldwell	Dig team IAR geo picks		10
Joe Remington	DGM and Data Collection Seaside Level 2 RQA		10
Butch Adams	Reacquire flags IAR Range 44		10
Clark Sorenson	Reacquire flags IAR Range 44		10
Taralyn Volpe	Dig team IAR geo picks		10
Wilson Behling	Dig team IAR geo picks		10

--	--	--

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	20
WESTON PICKUP TRUCKS	7	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	50
EM-61 (hand held)	2	30
VI. Comments/Concerns:		
VII. Signature(s) 16 June 2011 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe		



Daily Report

Date: 17 June 2011 Contract Number: _____

Delivery Order Number: _____ Location: FT ORD

Weather Conditions: Cloudy and cool in AM, sunny in PM. Temps in high 60's/70's.

I. Work Summary:

One technician assisted with DGM Data collection in SEA1 E24 RQA Lvl2 and SEA4 RQA Lvl2.

One technician assisted with root ball removal in Range 47 IAR.

Two teams of technicians continued analog investigation of geophysical anomalies in IAR Range 44 Area. Grid completed: B2J8C9,B2J8C0,B2J8E0,B2J8D0, B2I7G0, B2I7F0, B2I7H0, B2I7G9, B2I7I9, B2I7H9.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition
Rocket, 35mm subcal, practice, M73 (see M-1 form 304)	1 ea.	UXO	Stored in magazine 765

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		8
QUALITY CONTROL OFFICER (Jack Kristensen)	QC		8
Matt Lauchner	Dig team IAR geo picks		8
Bill Raasch			
Eric Gonzalez	Dig team IAR geo picks		8
Bob Smith			
Steve Hendricks	DGM and Data Collection Seaside Level 2 RQA		8
Jack Kristensen	UXO support IAR		8
Drew Caldwell	Dig team IAR geo picks		8
Joe Remington			
Butch Adams	Dig team IAR geo picks		8
Clark Sorenson	Dig team IAR geo picks		8
Taralyn Volpe	Dig team IAR geo picks		8
Wilson Behling	Dig team IAR geo picks Weston physical		4 4

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	20
WESTON PICKUP TRUCKS	7	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	2	20
VI. Comments/Concerns:		
VII. Signature(s)		17 June 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 20 June 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool in AM, sunny in PM. Temps in high /70-80's.

I. Work Summary:

Two technicians assisted with DGM Data collection in SEA1 E24 RQA Lvl2.

One technician provided UXO support for root ball removal in Range 47 IAR.

Two teams of technicians continued analog investigation of geophysical anomalies in IAR Range 44 Area. 20% add on grids: C2A8A6, C2A8A7, B2J8J6, B2J8H3, B2J8H4, B2J8H6 and B2J8G5. 10% Grids: B2J8F9, B2J8E9, B2J8D9, B2I7J9, B2I8I2, B2I8I3, B2I8I4, B2I8H2, B2I8H3, B2I8G2, B2J7B2, B2J7B3, B2J7C4, B2J7C5 and B2J7C6.

Two technicians reacquired targets in IAR Range 44. The following grids had flags installed: 20% flags (C2A8A6, C2A8A7, B2J8J6, B2J8H3, B2J8H4, B2J8H6, B2J8G5). 10 % Grids (B2I8D6, B2I8D7, B2I8C4, B2I8C5, B2I8C6, B2I8C7, B2I8C8, B2I8C9, B2I8C0, B2I9C1, B2I8B4, B2I8B5, B2I8B6, B2I8B7, B2I8B8, B2I8B9.

Equipment comments: Problems with brakes on water truck.

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition
Rocket, 35mm subcal, practice, M73 (see M-1 form 305)	5 each	UXO	Stored in Magazine 765

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Jack Kristensen)	QC		10
Matt Lauchner	Dig team IAR geo picks		10
Bill Raasch	Vacation		8
Eric Gonzalez	Reacquire IAR geo picks		10
Bob Smith			
Steve Hendricks	DGM and Data Collection Seaside Level 2 RQA		10
Jack Kristensen	UXO support IAR Quality Control		5 5
Drew Caldwell	Dig team IAR geo picks		10
Joe Remington	DGM and Data Collection Seaside Level 2 RQA		10
Butch Adams	Dig team IAR geo picks		10
Clark Sorenson	Dig team IAR geo picks		10
Taralyn Volpe	Reacquire IAR geo picks		10
Wilson Behling	Dig team IAR geo picks		10
Karl Christiansen	Weston physical/Indoc. UXO support IAR		5 5

--	--	--

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	20
WESTON PICKUP TRUCKS	7	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	2	20
VI. Comments/Concerns:		
VII. Signature(s) 20 June 2011		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 21 June 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Temps in high 70-80's. Hot with little wind.

I. Work Summary:

Two technicians assisted with DGM Data collection in SEA1 E24 RQA Lvl2.

Two teams of technicians continued analog investigation of geophysical anomalies in IAR Range 44 Area. B2I9D2, B2I8E4, B2I8F4, B2I8E3, B2I8F3, B2I8E2, B2I8F2, B2I8E1, B2I8G1, B2I8F1, B2I8H1, B2I8C5, B2I8B5, B2I8B7, B2I8B8, B2I8C7, B2I8C8, B2I8C6, B2I8B6.

Two technicians reacquired targets in IAR Range 44. The following grids had flags installed: B2I9D2, B2I8H5, B2I8H6, B2I8H7, B2I8H8, B2I8G7, B2I8G8, B2I8G9, B2I8F5, B2I8F6, B2I8F7, B2I8F8, B2I8F0, B2I9F1, B2I8E5, B2I8E6, B2I8E7, B2I8E8, B2I9E1.

Two technicians provided UXO support for the sift operations in Range 47 IAR. Dirt from the following grids was excavated and staged for sifting: B2J7F1, B2J7F2, B2J6G0, B2J7G1, B2J7G2, B2J7G3, B2J6H9, B2J6H0.

Equipment comments: Problems with brakes on water truck continued today. Decided to stack grids and sift tomorrow.

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Jack Kristensen)	QC		10
Matt Lauchner	Dig team IAR geo picks		10
Bill Raasch	Sick		8
Eric Gonzalez	Reacquire IAR geo picks		10
Bob Smith	UXO support sift operations		10
Steve Hendricks	DGM and Data Collection Seaside Level 2 RQA		10
Jack Kristensen	UXO support sift operations		10
Drew Caldwell	Dig team IAR geo picks		10
Joe Remington	DGM and Data Collection Seaside Level 2 RQA		10
Butch Adams	Dig team IAR geo picks		10
Clark Sorenson	Dig team IAR geo picks		10
Taralyn Volpe	Reacquire IAR geo picks		10
Wilson Behling	Dig team IAR geo picks		10
Karl Christiansen	Dig team IAR geo picks		10

--	--	--

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	20
WESTON PICKUP TRUCKS	7	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	2	20
VI. Comments/Concerns:		
VII. Signature(s)		21 June 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 22 June 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cool and cloudy all day, temps in the 60/70's. Light winds.

I. Work Summary:

Two technicians assisted with DGM Data collection in SEA3 E23.1 RQA Lvl2, SEA 4 E23.2 RQA Lvl2.

Three teams of technicians continued analog investigation of geophysical anomalies in IAR Range 44 Area. B2J7C8, B2J7B8, J2J8B3, B2J8A3, B2I8H4, B2I8H5, B2I8H6, B2I8H7, B2I8H8, B2I8G7, B2I8G8, B2I8G9, B2I8F5, B2I8F6, B2I8F7, B2I8F8, B2I8F0, B2I9F1, B2I8E5, B2I8E6, B2I8E7, B2I8E8, B2I9E1, B2I8C4, B2I8C9, B2I8C0, B2I9C1, B2I8B8, B2I8B9, B2I8D7.

Two technicians provided UXO support for the sift operations in Range 47 IAR. Dirt from the following grids was excavated and staged for sifting: B2J7H1, B2J7H2, B2J7H3, B2J6I8, B2J6I9, B2J6I0, B2J7I3, B2J7I4.

Equipment comments: .

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Jack Kristensen)	QC		10
Matt Lauchner	Dig team IAR geo picks		10
Bill Raasch	Dig team IAR geo picks		10
Eric Gonzalez	Dig team IAR geo picks		10
Bob Smith	UXO support sift operations		10
Steve Hendricks	DGM and Data Collection Seaside Level 2 RQA		10
Jack Kristensen	UXO support sift operations		10
Drew Caldwell	Dig team IAR geo picks		10
Joe Remington	DGM and Data Collection Seaside Level 2 RQA		10
Butch Adams	Dig team IAR geo picks		10
Clark Sorenson	Dig team IAR geo picks		10
Taralyn Volpe	Dig team IAR geo picks		10
Wilson Behling	Dig team IAR geo picks		10
Karl Christiansen	Dig team IAR geo picks		10

--	--	--

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	20
WESTON PICKUP TRUCKS	7	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	2	20
VI. Comments/Concerns:		
VII. Signature(s)		22 June 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 23 June 2011 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Temps in high 70-80's. Hot with little wind.

I. Work Summary:

Two technicians assisted with DGM Data collection in SEA3 E23.1 RQA Lvl2, SEA 4 E23.2 RQA Lvl2. They also collected data in IAR 47 transects.

One team of technicians continued analog investigation of geophysical anomalies in IAR Range 44 Area. B2J8J7, B2J8H5, B2J8H3, B2I8D6.

Two technicians provided UXO support for the sift operations in Range 47 IAR. The following grids were screened today: B2J6I8, B2J6I9.

Soil samples taken today in IAR by USACE personnel.

One team of technicians continued with analog investigation of the following grids in FEG MRA field variance area: C2E5D4, C2E5D5, C2E5D6, C2E5D7, C4G7J5.

Demolition operations were conducted in the IAR Range 44 area.

Equipment comments: .

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition
Projectile, 40mm, HE, M406 (see M-1 form 306)	3 each	UXO	Blown in place

b. Demolition Supplies Used:			
Booster charge	3 ea		Expended in demolition shot
Electric blasting caps	2 ea		Expended in demolition shot
Detonating cord	20 ft		Expended in demolition shot
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Jack Kristensen)	QC		10
Matt Lauchner	Sick		8
Bill Raasch	Analog sweep FEG		10
Eric Gonzalez	Sift plant operations		10
Bob Smith	Sift plant operations		10
Steve Hendricks	Geophysical data collection Sea-RQA DGM and Data IAR 47 transect		8 2
Jack Kristensen	QC		10
Drew Caldwell	IAR geo targets Range 44 Demo operations Range 47		6 4
Joe Remington	Geophysical data collection Sea-RQA DGM and Data IAR 47 transect		8 2
Butch Adams	Analog sweep FEG		10
Clark Sorenson	Analog sweep FEG		10
Taralyn Volpe	Analog sweep FEG		10
Wilson Behling	IAR geo targets Range 44 Demo operations Range 47		6 4

Karl Christiansen	IAR geo targets Range 44 Demo operations Range 47	6 4

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	20
WESTON PICKUP TRUCKS	7	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	2	20
VI. Comments/Concerns:		
VII. Signature(s)		23 June 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 24 June 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cool, cloudy, temps in the 60's

I. Work Summary:

Two technicians assisted with DGM Data collection in SEA3 E23.1 RQA Lvl2.

One team of technicians continued analog investigation of geophysical anomalies (50% picks) in IAR Range 44 Area. Grid B2I8F1, Grid B2I8F2 (not completed).

Two technicians provided UXO support for the sift operations in Range 47 IAR. The following grids were screened today: B2J7I4, B2J6I0.

Two technicians reacquired anomalies (50% picks) in the following grids in the IAR 44: B2I8G1, B2I8G2, B2J8C3, B2I8H6, B2I8F1, B2I8F2, B2I8F3, B2I8F4.

Equipment comments: .

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER	QC		
Matt Lauchner	Dig team IAR geo targets		8
Bill Raasch	Reacquire targets IAR 44		8
Eric Gonzalez	UXO support sift plant		8
Bob Smith			
Steve Hendricks	Geophysical data collection Sea-RQA		8
Jack Kristensen	QC		8
Drew Caldwell	UXO support sift plant		8
Joe Remington	Geophysical data collection Sea-RQA		8
Butch Adams	Dig team IAR geo targets		8
Clark Sorenson	Dig team IAR geo targets		8
Taralyn Volpe			
Wilson Behling	Reacquire targets IAR 44		8
Karl Christiansen			

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	0
WESTON PICKUP TRUCKS	7	56
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	24
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	8
PDA's	7	16
EM-61 (hand held)	2	8
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe 24 June 2011



Daily Report

Date: 27 June 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cool, cloudy, temps in the 60's

I. Work Summary:

One technician assisted with maintenance on the geophysical equipment.

Two technicians provided UXO support for the sift operations in Range 47 IAR. The following grid was screened today: B2J7I3. The following grids were scraped and piled for sifting: B2J6J8, B2J6J9, B2J6J0, B2J7I1, B2J7I2 and B2J7J4.

Two technicians reacquired anomalies (50% picks) in the following grids in the IAR 44: B2I8H1, B2I8H2, B2I8H3, B2I8H4, B2I8I3, B2I8I4, B2J8A3, B2J8B3. All the flags are reacquired.

One team of technicians continued analog investigation of geophysical anomalies (50% picks) in IAR Range 44 Area. Grid B2I8F2, B2I8F3 and B2I8F4.

One team of technicians continued with analog investigation of the following grids in FEG MRA field variance area: C4G7G5 and C4G7G6. This concludes the 4th step out grids.

One team of technicians cleared 5 previously marked backhoe digs in FEG MRA.

Equipment comments: .

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	UXO support sift plant		10
Bill Raasch	Reacquire targets IAR 44		7
	Backhoe digs FEG		3
Eric Gonzalez	UXO support sift plant		6
	Dig team IAR geo targets		4
Bob Smith	Construction support Euc. Rd.		10
Steve Hendricks	Geophysical maint.		10
Jack Kristensen	Analog sweep team FEG		10
Drew Caldwell	Dig team IAR geo targets		6.5
	PTO		3.5
Joe Remington	Vacation		8
Butch Adams	Dig team IAR geo targets		10
Clark Sorenson	Dig team IAR geo targets		7
	Backhoe digs FEG		3
Taralyn Volpe	Analog sweep team FEG		10
Wilson Behling	Reacquire targets IAR 44		7
	Dig team IAR geo targets		3
Karl Christiansen	Analog sweep team FEG		10

--	--	--

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	0
WESTON PICKUP TRUCKS	7	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	2	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor
		Bruce Moe
		27 June 2011



Daily Report

Date: 28 June 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cool, cloudy, temps in the 60's

I. Work Summary:

Two technicians collected geophysical data on Eucalyptus rd. Data was also collected in SEA3 E23.1 RQA Lvl2.

Two technicians provided UXO support for the sift operations in Range 47 IAR. The following grids were screened today: B2J7I2, B2J6J8, B2J7I1, B2J6J9.

Two teams of technicians continued analog investigation of geophysical anomalies (50% picks) in IAR Range 44 Area. Grid B2J8C3, B2J8B3, B2J8A3, B2I8I4, B2I8H1, B2I8G1.

Demolition operations were conducted in IAR 44 demo area. One shot disposing of (2) 40mm projectiles and (1) 40mm projectile fragmentation ball.

Equipment comments: .

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition
Projectile, 40mm, practice, M407A1 See M-1 form 309	1 each	UXO	Disposed of by detonation
Rocket, 35mm subcaliber, practice, M73 (see M-1 form 308)	1 each	UXO	Stored in Magazine 765

Projectile, 40mm, HE, M406 (see M-1 form 307)	1 each	UXO	Disposed of by detonation
Projectile, 40mm, practice, M407A1 (see M-1 form 307)	1 each	UXO	Disposed of by detonation
b. Demolition Supplies Used:			
Explosive Booster	1 each		Expended in demo shot
Electric blasting caps	2 each		Expended in demo shot
Detonation cord	10 ft		Expended in demo shot
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	Dig team IAR geo targets		10
Bill Raasch	UXO support sift plant		10
Eric Gonzalez	Dig team IAR geo targets		10
Bob Smith	Sick		8
Steve Hendricks	DGM & Data collection Euc. Rd. Data collection SEA-RQA		8 2
Jack Kristensen	UXO support sift plant Demo operations		8 2
Drew Caldwell	Dig team IAR geo targets Demo operations		8 2
Joe Remington	DGM & Data collection Euc. Rd. Data collection SEA-RQA		8 2
Butch Adams	Dig team IAR geo targets		10
Clark Sorenson	Dig team IAR geo targets		10
Taralyn Volpe	Dig team IAR geo targets Demo operations		8 2
Wilson Behling	Dig team IAR geo targets		10
Karl Christiansen	Dig team IAR geo targets		10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	2	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe

28 June 2011



Daily Report

Date: 29 June 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cool, cloudy, temps in the 60's

I. Work Summary:

Two technicians collected geophysical data in Sea-RQA areas (data gaps).

Two technicians provided UXO support for the sift operations in Range 47 IAR. The following grids were screened today: B2J6J0 and B2J7J4. The following grids were scraped and stockpiled in preparation for sifting: B2J7J1, B2J7J2, B2J7J3.

One team of technicians reacquired and investigated geophysical anomalies in the roadway (Eucalyptus).

8 hr refresher (OSHA) training for several Weston personnel.

Equipment comments: .

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition
Projectile, 40mm, HE, M406 (see M-1 form 310)	1 each	UXO	Awaiting disposal

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	8 hr HAZWAPER TRNG.		8
Bill Raasch	8 hr HAZWAPER TRNG.		8
Eric Gonzalez	Const. Support Euc. Rd.		10
Bob Smith	Sick		8
Steve Hendricks	8 hr HAZWAPER TRNG.		8
Jack Kristensen	UXO support sift plant		10
Drew Caldwell	8 hr HAZWAPER TRNG.		8
Joe Remington	DGM and Data SEA-RQA		10
Butch Adams	8 hr HAZWAPER TRNG.		8
Clark Sorenson	Const. Support Euc. Rd.		10
Taralyn Volpe	8 hr HAZWAPER TRNG.		8
Wilson Behling	DGM and Data SEA-RQA		10
Karl Christiansen	UXO support sift plant Const. Support Euc. Rd.		5 5

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	10
EM-61 (hand held)	2	10
VI. Comments/Concerns:		
VII. Signature(s) 29 June 2011 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe		



Daily Report

Date: 30 June 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cool, cloudy, temps in the 60's

I. Work Summary:

Two technicians collected geophysical data in Sea-RQA areas (data gaps), Range 47 (IAR), and FEG MRA.

Two technicians provided UXO support for the sift operations in Range 47 IAR. The following grids were screened today: B2J7J1, B2J7J2, B2J7J3. The following grids were scraped and stockpiled in preparation for sifting: C2A6C5, C2A6B7, B2J6J5.

Two teams of technicians continued analog investigation of geophysical anomalies (50% picks) in IAR Range 44 Area. Grid B2I8G2, B2I8H3, B2I8H4, B2I8H2, B2I8I3, B2I8H6.

Near surface schonstedt assisted surface sweep was completed in IAR Range 47 area to provide access for the geophysical collection of data along the grid line from B2J7J8 to B2J7J4.

Demolition operations were conducted in the IAR. One Projectile (40mm) successfully disposed of.

Equipment comments: .

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition
Projectile, 40mm, HE, M406 (see M-1 form 310)	1 each	UXO	Disposed of by detonation on 6/30/2011

Signal, Illumination, ground, M19A1(see M-1 form 311)	1 each	DMM	Stored in Magazine 765
b. Demolition Supplies Used:			
Explosive Booster	1 each		Expended in demo shot
Electric blasting caps	2 each		Expended in demo shot
Detonation cord	10 ft		Expended in demo shot
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	Dig team IAR geo targets		10
Bill Raasch	Dig team IAR geo targets		7
	IAR transect clearance for Geo		3
Eric Gonzalez	Dig team IAR geo targets		7
	IAR transect clearance for Geo		3
Bob Smith	Dig team IAR geo targets		10
Steve Hendricks	DGM and Data collection SEA-RQA		6
	DGM and Data collection R47 IAR		2
	DGM and Data collection FEG MRA		2
Jack Kristensen	UXO support sift plant		8
	Demo operations		2
Drew Caldwell	Dig team IAR geo targets		8
	Demo operations		2
Joe Remington	DGM and Data collection SEA-RQA		6
	DGM and Data collection R47 IAR		2
	DGM and Data collection FEG MRA		2
Butch Adams	Dig team IAR geo targets		10
Clark Sorenson	Dig team IAR geo targets		10
Taralyn Volpe	Dig team IAR geo targets		10
Wilson Behling	Dig team IAR geo targets		10

Karl Christiansen	UXO support sift plant	10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	2	10
VI. Comments/Concerns:		
VII. Signature(s)		30 June 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 1 July 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cool, cloudy, temps in the 60's

I. Work Summary:

One technician provided UXO support for the sift operations in Range 47 IAR. The following grids were screened today: None The following grids were scraped and stockpiled in preparation for sifting: B2J6I6, B2J6H8, C2A6A8, C2A6A9,C2A6A0, C2A7A1, C2A7A2,C2A7A3.

Two technicians reacquired geophysical anomalies in SEA1 E24 Ivl2.

Equipment comments: Problems with repeaters in Sea for reacquire team. Matt Gifford came to site and repaired equipment.

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		
QUALITY CONTROL OFFICER (Don Kean)	QC		
Matt Lauchner			
Bill Raasch			
Eric Gonzalez			
Bob Smith	Sick		8
Steve Hendricks			
Jack Kristensen	Reaq/SEA RQA		8
Drew Caldwell	UXO safety Sift plant operations		8
Joe Remington			
Butch Adams			
Clark Sorenson			
Taralyn Volpe			
Wilson Behling	Reaq/SEA RQA		8
Karl Christiansen			

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	
WESTON PICKUP TRUCKS	7	40
WHITE METAL DETECTORS	4	
SCHONSTEDTS METAL DETECTORS	22	
HAND HELD RADIOS	16	60
GPS (TRIMBLE)	2	20
PDA's	7	
EM-61 (hand held)	2	
VI. Comments/Concerns: Only stockpile activities at sift plant, no sifting today.		
VII. Signature(s)		1 July 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 5 July 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and cool, temps in the 60's/70's

I. Work Summary:

Two technicians provided UXO support for the sift operations in Range 47 IAR. The following grids were screened today: C2A7A4, C2A6C5. The following grids were scraped and stockpiled in preparation for sifting: C2A7A4.

Two teams of technicians reacquired geophysical anomalies in SEA1 E24 Lvl2. The following grids were installed today: B1B8E5, B1B8E6, B1B8E7, B1B8E8, B1B8E9, B1B8F0, B1B8F2, B1B8F3, B1B8F8, B1B8F9

Two teams of technicians excavated geophysical anomalies in SEA1 E24 Lvl2. The following grids were completed today: B1B8E5, B1B8E6, B1B8E0, B1B8E3.

One technician provided UXO support to Denise Duffy and Associates for biological survey.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	UXO safety Sift plant operations		5
	Dig team SEA1-RQA		5
Bill Raasch	Vacation		8
Eric Gonzalez	Dig team SEA1-RQA		5
	Sick		3
Bob Smith	Sick		8
Steve Hendricks	Reaq/SEA RQA		10
Jack Kristensen	Reaq/SEA RQA		10
Drew Caldwell	UXO safety Sift plant operations		10
Joe Remington	Reaq/SEA RQA		10
Butch Adams	Reaq/SEA RQA		10
Clark Sorenson	Dig team SEA1-RQA		10
Taralyn Volpe	UXO safety Sift plant operations		2
	(Const. support) DD UXO escort		8
Wilson Behling	Reaq/SEA RQA		10
Karl Christiansen	Dig team SEA1-RQA		10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	0
EM-61 (hand held)	2	30
VI. Comments/Concerns:		
VII. Signature(s)		5 July 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 6 July 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and cool, temps in the 60's/70's

I. Work Summary:

Two technicians provided UXO support for the sift operations in Range 47 IAR. The following grids were screened today: C2A6B7, B2J6J5, B2J6I6. B2J6H8 was sifted but no final UXO inspection has been done on it yet.

One team of technicians reacquired geophysical anomalies in SEA1 E24 Lvl2. The following grids were installed today: B1B8F4, B1B8F5, B1B8F6, B1B8F7

Three teams of technicians excavated geophysical anomalies in SEA1 E24 Lvl2. The following grids were completed today: B1B8E8, B1B8E9, B1B8E7, B1B8F2, B1B8E4.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Both items found while sifting grid C2A6B7.**

Type	Quantity	Condition	Disposition
Projectile, 40mm, practice, M407A1 (fragmentation ball only) (see M-1 form 312)	1 each	UXO	Awaiting disposal by detonation

Projectile, 40mm, HE, M406 (see M-1 form 312)	1 each	UXO	Awaiting disposal by detonation
b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	UXO safety Sift plant operations		10
Bill Raasch	Vacation		8
Eric Gonzalez	UXO safety Sift plant operations		10
Bob Smith	Sick		8
Steve Hendricks	Reaq/SEA RQA		10
Jack Kristensen	Dig team SEA1-RQA sick		5 3
Drew Caldwell	Dig team SEA1-RQA		10
Joe Remington	Reaq/SEA RQA		10
Butch Adams	Dig team SEA1-RQA		10
Clark Sorenson	Dig team SEA1-RQA		10
Taralyn Volpe	Dig team SEA1-RQA		10
Wilson Behling	Dig team SEA1-RQA		10
Karl Christiansen	Dig team SEA1-RQA		10

--	--	--

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	0
EM-61 (hand held)	2	30
VI. Comments/Concerns:		
VII. Signature(s)		6 July 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 7 July 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and cool, temps in the 60's/70's

I. Work Summary:

Two technicians provided UXO support for the sift operations in Range 47 IAR. The following grids were screened today: C2A6A8, (C2A6A9, C2A6A0 sifted but not cleared for UXO).

Three teams of technicians excavated geophysical anomalies in SEA1 E24 Lvl2. The following grids were completed today: B1B8F3, B1B8F4, B1B8F9, B1B8F0.

Two technicians collected geophysical data in IAR Range 47 and in FEG MRA.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition
Projectile, 40mm, practice, M407A1 (fragmentation ball only) (see M-1 form 313)	4 each	UXO	Disposed of by Detonation

Projectile, 40mm, HE, M406 (see M-1 form 313)	3 each	UXO	Awaiting disposal by detonation
b. Demolition Supplies Used:			
Electric blasting cap	2 each		
Detonation cord	10 ft		
Explosive booster	1 each		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	Dig team SEA1-RQA		10
Bill Raasch	Vacation		8
Eric Gonzalez	UXO safety Sift plant operations		10
Bob Smith	Sick		8
Steve Hendricks	DGM and Data IAR 47 DGM and Data FEG MRA		2 8
Jack Kristensen	Vacation		8
Drew Caldwell	Dig team SEA1-RQA		10
Joe Remington	DGM and Data IAR 47 DGM and Data FEG MRA		2 8
Butch Adams	Dig team SEA1-RQA		10
Clark Sorenson	Dig team SEA1-RQA		10
Taralyn Volpe	UXO safety Sift plant operations		10
Wilson Behling	Dig team SEA1-RQA		10
Karl Christiansen	Dig team SEA1-RQA		10

--	--	--

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	2	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe

7 July 2011



Daily Report

Date: 8 July 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and cool, temps in the 60's/70's

I. Work Summary:

Two technicians provided UXO support for the sift operations in Range 47 IAR. The following grids were screened today: C2A7A1, C2A7A2. (C2A7A3 sifted but not cleared for UXO).

Three teams of technicians excavated geophysical anomalies in SEA1 E24 Lvl2. The following grids were completed today: B1B8F5, B1B8F7, B1B8F8.

Two technicians collected geophysical data in SEA4 E23.2 RQA Lvl2-A.

One technician reacquired geophysical anomalies in SEA1 RQA, grid B1B8G8.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition
Fuze, projectile, PD, MK 3 (see M-1 form 315)	1 each	UXO	Disposed of by Detonation
Projectile, 40mm, HE, M406 (see M-1 form 314)	1 each	UXO	Disposed of by Detonation

b. Demolition Supplies Used:			
Electric blasting cap	2 each		
Detonation cord	10 ft		
Explosive booster	2 each		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		8
Matt Lauchner	Dig team SEA1-RQA		8
Bill Raasch	Vacation		8
Eric Gonzalez	UXO safety Sift plant operations		8
Bob Smith	Sick		
Steve Hendricks	DGM and Data Collection SEA RQA 4		8
Jack Kristensen	Vacation		
Drew Caldwell	Dig team SEA1-RQA Demo ops		6 2
Joe Remington	DGM and Data Collection SEA RQA 4		8
Butch Adams	Vacation		
Clark Sorenson	Dig team SEA1-RQA		8
Taralyn Volpe	UXO safety Sift plant operations		8
Wilson Behling	Reacquire SEA1-RQA		8
Karl Christiansen	Dig team SEA1-RQA Demo ops		6 2

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	8
WESTON PICKUP TRUCKS	7	64
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	24
HAND HELD RADIOS	16	84
GPS (TRIMBLE)	2	16
PDA's	7	16
EM-61 (hand held)	2	24
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe

8 July 2011



Daily Report

Date: 11 July 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and cool, temps in the 60's/70's

I. Work Summary:

Two technicians provided UXO support for the sift operations in Range 47 IAR. The following grids were screened today: None. The following grids were stockpiled for future sifting: C2A6B4, C2A6B5, C2A6B6, C2A6A5, C2A6A6, C2A6A7, B2J6J6, B2J6J7, B2J6I7.

Two teams of technicians excavated geophysical anomalies in SEA1 E24 Lvl2. The following grids were completed today: None. Several were started but not completed.

Two technicians collected geophysical data in SEA3 E23.2 RQA

One technician reacquired geophysical anomalies in SEA1 RQA for the entire day, Three more reacquired points for several hours in the afternoon.

One technician provided UXO safety support for the survey crew as they worked in PF, Euc. Rd areas.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	Dig team SEA1-RQA		10
Bill Raasch	Dig team SEA1-RQA		10
Eric Gonzalez	UXO safety Sift plant operations		10
Bob Smith	Sick		10
Steve Hendricks	DGM and Data Collection SEA 3- RQA Reacquire SEA1-RQA		7 3
Jack Kristensen	Vacation		8
Drew Caldwell	Dig team SEA1-RQA		10
Joe Remington	DGM and Data Collection SEA 3- RQA Reacquire SEA1-RQA		7 3
Butch Adams	Vacation		10
Clark Sorenson	Dig team SEA1-RQA		10
Taralyn Volpe	UXO escort Survey crew Reacquire SEA1-RQA		8 2
Wilson Behling	Reacquire SEA1-RQA		10
Karl Christiansen	Dig team SEA1-RQA		10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	2	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe 11 July 2011



Daily Report

Date: 12 July 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloud and cool, temps in the 60's/70's

I. Work Summary:

Two technicians provided UXO support for the sift operations in Range 47 IAR. The following grids were screened today: C2A6B4, C2A6B5, C2A6B6, B2J6I7, (B2J6J7 sifted but needs UXO clearance of spoils).

Two teams of technicians excavated geophysical anomalies in SEA1 E24 Lvl2. The following grids were completed today: B1B8F6, B1B8G0, B1B8G2, B1B8G3, B1B8G4, B1B8G8.

Two technicians collected geophysical data in SEA1 E24 RQA Lvl2. (Data Gaps)

Two technicians reacquired geophysical anomalies in SEA1 E24 RQA Lvl2.

One technician provided UXO safety support for the survey crew as they worked in the Parker Flats and Eucalyptus road areas.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	Dig team SEA1-RQA		10
Bill Raasch	Dig team SEA1-RQA		10
Eric Gonzalez	UXO safety Sift plant operations		10
Bob Smith	UXO safety Sift plant operations		10
Steve Hendricks	DGM and Data Collection SEA 1- RQA		10
Jack Kristensen	Vacation		8
Drew Caldwell	Dig team SEA1-RQA		10
Joe Remington	DGM and Data Collection SEA 1- RQA		10
Butch Adams	QA assistant SEA1- RQA Dig team SEA1-RQA		4 6
Clark Sorenson	Reacquire SEA1-RQA		10
Taralyn Volpe	UXO escort Survey crew Dig team SEA1-RQA		7 3
Wilson Behling	Reacquire SEA1-RQA		10
Karl Christiansen	Dig team SEA1-RQA		10

--	--	--

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	2	30
VI. Comments/Concerns:		
VII. Signature(s)		12 July 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 13 July 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloud and cool, temps in the 60's/70's

I. Work Summary:

Two technicians provided UXO support for the sift operations in Range 47 IAR. The following grids were screened today: B2J6I9 (needs UXO screening), B2J6J6, B2J6J7, B2J6I8. The following grids were scraped to 2 ft: : B2J6I8, B2J6I9, B2J6I0, B2J7I1.

Two teams of technicians excavated geophysical anomalies in SEA1 E24 Lvl2. The following grids were completed today: B1B8G5, B1B8G6, B1B8G9.

Two technicians collected geophysical data in SEA3 E23.1 RQA Lvl2. (Data Gaps) Data was also collected in IAR 47.

Two technicians reacquired geophysical anomalies in SEA1 E24 RQA Lvl2.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	Dig team SEA1-RQA PTO		5 3
Bill Raasch	Dig team SEA1-RQA		10
Eric Gonzalez	UXO safety Sift plant operations		10
Bob Smith	UXO safety Sift plant operations Dig team SEA1 RQA		5 5
Steve Hendricks	DGM and Data Collection SEA 3- RQA DGM Data collection IAR 47		6 4
Jack Kristensen	Vacation		8
Drew Caldwell	Dig team SEA1-RQA		10
Joe Remington	DGM and Data Collection SEA 3- RQA DGM Data collection IAR 47		6 4
Butch Adams	QA assistant SEA1- RQA Dig team SEA1-RQA		4 6
Clark Sorenson	Reacquire SEA1-RQA Dig team SEA1-RQA		5 5
Taralyn Volpe	Dig team SEA1-RQA		10
Wilson Behling	Reacquire SEA1-RQA Dig team SEA1-RQA		5 5

Karl Christiansen	Reacquire SEA1-RQA	10	

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	2	30
VI. Comments/Concerns:		
VII. Signature(s)		13 July 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 14 July 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloud and cool, temps in the 60's/70's

I. Work Summary:

Two technicians provided UXO support for the sift operations in Range 47 IAR. The following grids were screened today: B2J6I0, B2J7I1, C2A6A5.

Two teams of technicians excavated geophysical anomalies in SEA1 E24 LvI2. The following grids were completed today: Began B1B8G7 (71), began B1B8H3 910), finished B1B8H2, B1B8H0.

Two technicians collected geophysical data in IAR Range 47. All transects were done except one that requires the hand cart.

Two technicians reacquired geophysical anomalies in SEA1 E24 RQA LvI2.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Item found while sifting grid B2J6I0. (SEE M-1 FORM 316)**

Type	Quantity	Condition	Disposition
Projectile, 40mm, practice, M407A1	1 each	UXO	Disposed of by detonation on 7/15/2011

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	Dig team SEA1-RQA		10
Bill Raasch	Reacquire team SEA1-RQA		10
Eric Gonzalez	Dig team SEA1-RQA		10
Bob Smith	UXO safety Sift plant operations		10
Steve Hendricks	DGM and Data Collection SEA 3- RQA DGM Data collection IAR 47		6 4
Jack Kristensen	Vacation		8
Drew Caldwell	Dig team SEA1-RQA		10
Joe Remington	DGM Data collection IAR 47 Funeral leave		5 3
Butch Adams	QA assistant SEA1- RQA Reacquire team SEA1-RQA		4 6
Clark Sorenson	UXO safety Sift plant operations		10
Taralyn Volpe	Dig team SEA1-RQA		10
Wilson Behling	Dig team SEA1-RQA		8.5

Karl Christiansen	Reacquire SEA1-RQA	3
	Weston physical	4
	Dig team SEA1-RQA	3

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	2	30
VI. Comments/Concerns:		
VII. Signature(s)		14 July 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 15 July 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloud and cool, temps in the 60's/70's

I. Work Summary:

Two technicians provided UXO support for the sift operations in Range 47 IAR. The following grids were screened today: C2A6A6, C2A6A7, B2J7F1.

Two teams of technicians excavated geophysical anomalies in SEA1 E24 Lvl2. The following grids were completed today: B1B8H5, B1B8H3. Started B1B8H4.

One technician reacquired geophysical anomalies in SEA1 E24 RQA Lvl2.

Demolition operations were conducted in IAR Range 44. (2) Projectile, 40mm, M407A1 practice.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Item found while sifting Grid B2J7F1 (See M-1 form 317)**

Type	Quantity	Condition	Disposition
Projectile, 40mm, practice, M407A1	1 each	UXO	Disposed of by detonation 7/15/2011

b. Demolition Supplies Used:			
Electric blasting cap	2 each		
Detonation cord	10 ft		
Explosive Booster	1 each		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)		SUXOS	10
SITE SAFETY OFFICER (Greg Clark)		SAFETY	8
QUALITY CONTROL OFFICER (Don Kean)		QC	8
Matt Lauchner		Dig team SEA1-RQA	8
Bill Raasch		UXO safety Sift plant operations// Demo operations	8
Eric Gonzalez			
Bob Smith			
Steve Hendricks		Reacquire team SEA1-RQA	8
Jack Kristensen		Vacation	8
Drew Caldwell		UXO safety Sift plant operations// Demo operations	8
Joe Remington			
Butch Adams		Dig team SEA1-RQA	8
Clark Sorenson		Dig team SEA1-RQA	
Karl Christiansen		Dig team SEA1-RQA UXO Escort Survey	4 4
Wilson Behling		Dig team SEA1-RQA	8

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	8
WESTON PICKUP TRUCKS	7	64
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	24
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	8
PDA's	7	16
EM-61 (hand held)	2	24
VI. Comments/Concerns:		
VII. Signature(s)		15 July 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 18 July 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and warm, temps in the 70's

I. Work Summary:

Two technicians provided UXO support for the sift operations in Range 47 IAR. The following grids were screened today: B2J7H1, B2J7H2, B2J7H3, B2J6H0, B2J6H9 sifted but needs UXO check.

Three teams of technicians excavated geophysical anomalies in SEA1 E24 Lvl2. The following grids were completed today: B1B8H4, B1C9F2, B1C9G2, B1C9H2, B1C9H3, B1C9H4, B1C9I2, B1C9I3 and began B1B8H9.

One technician reacquired geophysical anomalies in SEA1 E24 RQA Lvl2.

One technician provided UXO support for the Survey/brush cutting crews working on Eucalyptus rd, extension.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Item found while sifting grid B2J7H1.**

Type	Quantity	Condition	Disposition
Projectile, 14.5mm, subcaliber, practice, M181 series (M-1 #318)	1 EA	MPPEH	Stored in Magazine 765

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	UXO safety Sift plant operations		10
Bill Raasch	UXO safety Sift plant operations		10
Eric Gonzalez	Dig team SEA1-RQA		10
Bob Smith			10
Steve Hendricks	Reacquire team SEA1-RQA		10
Drew Caldwell	Dig team SEA1-RQA		10
Joe Remington			
Butch Adams	Dig team SEA1-RQA		10
Clark Sorenson	Dig team SEA1-RQA		10
Karl Christiansen	UXO Escort Eucalyptus rd. Dig team SEA1-RQA		7 3
Wilson Behling	Dig team SEA1-RQA		10

--	--	--

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	2	30
VI. Comments/Concerns:		
VII. Signature(s) 18 July 2011 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe		



Daily Report

Date: 19 July 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and warm, temps in the 70's

I. Work Summary:

Two technicians provided UXO support for the sift operations in Range 47 IAR. The following grids were screened today: B2J7G1, B2J7G2, B2J7G3.

Two team of technicians excavated geophysical anomalies in SEA1 E24 Lvl2. The following grids were completed today: B1B8H6, B1B8H9, B1C9E3, B1C9E2, B1C9D3, B1C9D2, B1C9D1, B1C9F3.

One technician reacquired geophysical anomalies in SEA1 E24 RQA Lvl2.

One technician provided UXO support for the Survey/fence installation crew working on Eucalyptus rd, extension.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Item found while sifting grid B2J7G2, (SEE M-1 FORM 319)**

Type	Quantity	Condition	Disposition
Projectile, 40mm, HE, M406 (frag ball only)	1 ea	MPPEH	Stored in Magazine 765

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	Dig team SEA1-RQA		10
Bill Raasch	UXO Sift plant operations		10
Eric Gonzalez	Dig team SEA1-RQA		10
Bob Smith	UXO Sift plant operations		10
Steve Hendricks	Vacation		8
Drew Caldwell	Vacation		8
Joe Remington	Funeral leave		8
Butch Adams	Dig team SEA1-RQA		10
Clark Sorenson	Dig team SEA1-RQA		10
Karl Christiansen	UXO Escort Eucalyptus rd. Dig team SEA1-RQA		7 3
Wilson Behling	Dig team SEA1-RQA Reacquire SEA1-RQA		6 4

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	2	30
VI. Comments/Concerns:		
VII. Signature(s)		19 July 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 20 July 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and warm, temps in the 70's

I. Work Summary:

Two technicians provided UXO support for the sift operations in Range 47 IAR. Soil was excavated from mound area. All the soil collected from the mound areas was screened today, still need to have UXO screening completed.

Two team of technicians excavated geophysical anomalies in SEA1 E24 Lvl2. The following grids were completed today: B1C8E8, B1C8D8, B1C8D9, B1C8C8, B1C8C9, B1C8C0, B1C9C1, B1C9C2, B1C8B8, B1C8B9, B1C8A3, B1C8A4, B1C8A5, B1C8A6, B1C8A7, B1C8A8, B1B8J8,

Two technicians reacquired geophysical anomalies in SEA1 E24 RQA Lvl2.

One technician provided UXO support for the Survey/fence installation crew working on Eucalyptus rd, extension. Survey completed.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Item found in SEA1 E24 RQA Lvl2 grid # B1C9C1, flag 4067. See M-1 form 320.**

Type	Quantity	Condition	Disposition
Cartridge, 40mm, practice, M781	1 ea	DMM	Stored in Magazine 765

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	Dig team SEA1-RQA		10
Bill Raasch	UXO Sift plant operations		10
Eric Gonzalez	Vacation		8
Bob Smith	Dig team SEA1-RQA		10
Steve Hendricks	Reacquire team SEA1-RQA		10
Drew Caldwell	Vacation		8
Joe Remington	Funeral leave		8
Butch Adams	Dig team SEA1-RQA		10
Clark Sorenson	Dig team SEA1-RQA		10
Karl Christiansen	Dig team SEA1-RQA UXO Sift plant operations		6 4
Wilson Behling	Reacquire SEA1-RQA		10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	2	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe

20 July 2011



Daily Report

Date: 21 July 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and warm, temps in the 70's

I. Work Summary:

Two technicians provided UXO support for the sift operations in Range 47 IAR. The following grids were sifted today: B2J7F2, B2J6G0.

One team of technicians excavated geophysical anomalies in SEA1 E24 Lvl2. The following grids were completed today: B1B8J5, B1C8D0, B1C8A9, B1C9A2.

Two technicians reacquired geophysical anomalies in SEA1 E24 RQA Lvl2.

One technician provided UXO support for the Survey/fence installation crew working on Eucalyptus rd, extension. Survey completed.

One technician provided UXO support for the Biologists as they worked in Range 47, IAR.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **See M-1 form 321**

Type	Quantity	Condition	Disposition
Rocket, 3.5 in, practice, M29 (motor)	1	UXO	Stored in Magazine 765
<u>Cartridge, 40mm, practice, M407A1</u>	1	UXO	Disposed of by Detonation on 7/22
<u>Fuze, projectile, M551</u>	1	UXO	Disposed of by Detonation on 7/22

Cartridge, 40mm, HE, M406 (frag ball only)	4	UXO	Disposed of by Detonation on 7/22
Cartridge, 40mm, HE, M406	1	UXO	Disposed of by Detonation on 7/22
b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	Escort Bio Range 47		10
Bill Raasch	UXO Sift plant operations		10
Eric Gonzalez	Vacation		8
Bob Smith	UXO Sift plant operations		10
Steve Hendricks	Reacquire team SEA1-RQA		10
Drew Caldwell	Vacation		8
Joe Remington	Funeral leave		8
Butch Adams	Dig team SEA1-RQA Reacquire team SEA1-RQA		2 8
Clark Sorenson	Dig team SEA1-RQA		10
Karl Christiansen	UXO escort Eucalyptus rd.		10
Wilson Behling	Dig team SEA1-RQA		10

--	--	--

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	2	30
VI. Comments/Concerns:		
VII. Signature(s) 21 July 2011 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe		



Daily Report

Date: 22 July 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and warm, temps in the 70's

I. Work Summary:

One technician provided UXO support for the sift operations in Range 47 IAR. No sifting was done today, soil piles were just moved around.

Two teams of technicians excavated geophysical anomalies in SEA1 E24 Lvl2. The following grids were completed today: B1B8I6, B1B8J4, B1B9J2, B1B9G1, B1B9F1

Two technicians reacquired geophysical anomalies in SEA1 E24 RQA Lvl2.

One technician provided UXO support for the Survey/fence installation crew working on Eucalyptus rd, extension. Survey completed. Also provided UXO support for Bio in the IAR

Explosive disposal operations were conducted today. (see M-1 form tracking number 321)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
Blasting cap, electric	2		
Detonating cord	10'		
Boosters 150 gr	2		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Don Kean)	SUXOS		
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		
QUALITY CONTROL OFFICER (Don Kean)	QC		
Matt Lauchner	Dig team SEA1		
Bill Raasch	Sift plant UXO tech		
Eric Gonzalez	Dig team SEA1-RQA		
Bob Smith			
Steve Hendricks	Reacquire team SEA1-RQA		
Drew Caldwell	Vacation		
Joe Remington			
Butch Adams	Dig team SEA1-RQA		
Clark Sorenson	Dig team SEA1-RQA		
Karl Christiansen	UXO escort Eucalyptus rd.		
Wilson Behling	Reacquire team SEA1-RQA		

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	
WESTON PICKUP TRUCKS	7	
WHITE METAL DETECTORS	4	
SCHONSTEDTS METAL DETECTORS	22	
HAND HELD RADIOS	16	
GPS (TRIMBLE)	2	
PDA's	7	
EM-61 (hand held)	2	
VI. Comments/Concerns:		
VII. Signature(s)		22 July 2011
Project Manager	Linda Temple	Senior UXO Supervisor
		Don Kean



Daily Report

Date: 25 July 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and warm, temps in the 60's

I. Work Summary:

One technician provided UXO support for the sift operations in Range 47 IAR. No sifting was done today, root raking/vegetation removal in range 44 transects completed today and 1 transect scraped to 6 inches.

Two teams of technicians excavated geophysical anomalies in SEA1 E24 Lvl2. The following grids were completed today: B1B8I7, B1B8J3, B1B8J6, B1B8I5.

One technician reacquired geophysical anomalies in SEA1 E24 RQA Lvl2.

One technician provided UXO support for the fence installation crew working on Eucalyptus rd, extension.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
Blasting cap, electric			
Detonating cord			
Boosters 150 gr			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	Dig team SEA1/ Dental Appointment		5
Bill Raasch	Sift plant UXO tech		10
Eric Gonzalez	UXO escort Eucalyptus rd.		10
Bob Smith	Dig team SEA1-RQA In at 09:00		7
Steve Hendricks	Reacquire team SEA1-RQA		10
Drew Caldwell	Vacation		8
Joe Remington	OFF		
Butch Adams	Dig team SEA1-RQA		10
Clark Sorenson	Dig team SEA1-RQA		10
Karl Christiansen	Dig team SEA1-RQA		10
Wilson Behling	Dig team SEA1-RQA		10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	110
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	2	20
VI. Comments/Concerns:		
VII. Signature(s)		25 July 2011
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 26 July 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and warm, temps in the 60's

I. Work Summary:

One technician provided UXO support for the excavation/sift operations in Range 44 IAR. Excavating was completed for all transects and 3 grids were sifted (C2A8B7, C2A8C7, and B2J8I5)

One team of technicians excavated 48 geophysical anomalies in Range 47 in the following grids: B2J6I8, B2J6I9, B2J6I0, and B2J7I1. . The following grids in SEA1 E24 Lvl2 were completed today: B1C9A1.

Two technicians reacquired geophysical anomalies in SEA1 E24 RQA Lvl2.

One technician provided UXO support for the fence installation crew working on Eucalyptus rd, extension.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition
Rocket, practice, 35mm subcal, M73	6	UXO	Stored in Magazine 765 (see M1-322)

b. Demolition Supplies Used:			
Blasting cap, electric			
Detonating cord			
Boosters 150 gr			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	Vacation		8
Bill Raasch	Sift plant UXO tech		10
Eric Gonzalez	UXO escort Eucalyptus rd. Sift plant UXO tech		8 2
Bob Smith	Dig team SEA1-RQA Range 44		5 5
Steve Hendricks	Reacquire team SEA1-RQA		10
Drew Caldwell	Vacation		8
Joe Remington	Reacquire team SEA1-RQA		10
Butch Adams	Dig team SEA1-RQA QC assist		5 5
Clark Sorenson	Dig team SEA1-RQA Range 44		5 5
Karl Christiansen	Dig team SEA1-RQA Range 44		5 5
Wilson Behling	Dig team SEA1-RQA Range 44		5 5

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	110
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	2	20
VI. Comments/Concerns:		
VII. Signature(s) 26 July 2011 Project Manager Linda Temple Senior UXO Supervisor Greg Clark		



Daily Report

Date: 27 July 2011 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Sunny and warm, temps in the 60's

I. Work Summary:

Two technicians provided UXO support for the sift operations in Range 44 transects IAR.

Two team of technicians excavated geophysical anomalies in SEA1 E24 Lvl2. The following grids were completed today: B1B8I4, B1C9B2, B1B8I8.

Two technicians reacquired geophysical anomalies in SEA1 E24 RQA Lvl2.

One technician provided UXO support for the fence installation crew working on Eucalyptus rd, extension.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition
Rocket, prac. 35mm subcal M79	85	UXO	Stored in Magazine 765 (see M1-323)

b. Demolition Supplies Used:			
Blasting cap, electric			
Detonating cord			
Boosters 150 gr			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	Dig team SEA1-RQA		10
Bill Raasch	Sift plant UXO tech		10
Eric Gonzalez	UXO escort Eucalyptus rd. Dig team SEA1-RQA		8 2
Bob Smith	Sift plant UXO tech		10
Steve Hendricks	Reacquire team SEA1-RQA		10
Drew Caldwell	Dig team SEA1-RQA		10
Joe Remington	Reacquire team SEA1-RQA		10
Butch Adams	Dig team SEA1-RQA		10
Clark Sorenson	Dig team SEA1-RQA		10
Karl Christiansen	Dig team SEA1-RQA		10
Wilson Behling	Dig team SEA1-RQA		10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	110
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	2	20
VI. Comments/Concerns:		
VII. Signature(s) 27 July 2011 Project Manager Linda Temple Senior UXO Supervisor Greg Clark		



Daily Report

Date: 28 July 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and warm, temps in the 60's

I. Work Summary:

Two technicians provided UXO support for the sift operations in Range 44 transects IAR.

Two team of technicians excavated geophysical anomalies in SEA1 E24 Lvl2. The following grids were completed today: B1B8I3, B1C9B1, B1B8J7, B1C8A0.

Two technicians reacquired geophysical anomalies in SEA1 E24 RQA Lvl2.

One technician provided UXO support for the fence installation crew working on Eucalyptus rd, extension.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition
Rocket, prac. 35mm subcal M79	104	UXO	Stored in Magazine 765 (see M1-324)
Rocket, 66mm, HEAT, M72series	1	UXO	Blown in place 29 July 11 (see M1-324)

b. Demolition Supplies Used:			
Blasting cap, electric			
Detonating cord			
Boosters 150 gr			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	Dig team SEA1-RQA		10
Bill Raasch	Sift plant UXO tech		10
Eric Gonzalez	UXO escort Eucalyptus rd. Dig team SEA1-RQA		8 2
Bob Smith	Sift plant UXO tech		10
Steve Hendricks	Reacquire team SEA1-RQA		10
Drew Caldwell	Dig team SEA1-RQA		10
Joe Remington	Reacquire team SEA1-RQA		10
Butch Adams	vacation		8
Clark Sorenson	Dig team SEA1-RQA		10
Karl Christiansen	Dig team SEA1-RQA		10
Wilson Behling	Dig team SEA1-RQA		10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	110
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	2	20
VI. Comments/Concerns:		
VII. Signature(s) 28 July 2011 Project Manager Linda Temple Senior UXO Supervisor Greg Clark		



Daily Report

Date: 29 July 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and warm, temps in the 60's

I. Work Summary:

Two team of technicians excavated geophysical anomalies in SEA1 E24 Lvl2.

Two teams reacquired geophysical anomalies in SEA1 E24 RQA Lvl2 and IAR Range 44 northern sifting area corner stakeout.

One technician provided UXO support for the fence installation crew working on Eucalyptus rd, extension.

Disposal operations performed on Rocket, 66mm, HEAT. See (M1-324)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
Blasting cap, electric	2		
Detonating cord	10ft		
Boosters 150 gr	2		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		8
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	Dig team SEA1-RQA Backhoe ops		8
Bill Raasch	Reacquire team SEA1-RQA		5 3
Eric Gonzalez	UXO escort Eucalyptus rd.		8
Bob Smith	Off		
Steve Hendricks	Reacquire team SEA1-RQA		8
Drew Caldwell	Reacquire team SEA1-RQA Demo Ops		5 3
Joe Remington	Reacquire team SEA1-RQA		8
Butch Adams	Dig team SEA1-RQA		8
Clark Sorenson	Dig team SEA1-RQA		8
Karl Christiansen	Dig team SEA1-RQA Backhoe ops		8
Wilson Behling	Dig team SEA1-RQA Demo Ops		5 3

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	
WESTON PICKUP TRUCKS	7	56
WHITE METAL DETECTORS	4	16
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	72
GPS (TRIMBLE)	2	24
PDA's	7	16
EM-61 (hand held)	2	16
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor
		Greg Clark

29 July 2011



Daily Report

Date: 1 August 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and warm, temps in the 70's

I. Work Summary:

Three teams of technicians excavated geophysical anomalies in SEA1 E24 Lvl2. The following grids were completed today: B1B9H1, B1B8I0, (started but not completed-B1B9I1, B1C8B0, B1B8H7)

One team reacquired geophysical anomalies in SEA1 E24 RQA Lvl2.

One team provided UXO support for the sifting crew as they performed root ball removal operations in Range 44 IAR Area. (21 grids).

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

All items taken to magazine were found while clearing the root ball material from the operation in Range 44 conducted last week. See M-1 form 325

Type	Quantity	Condition	Disposition
Rocket, practice, 35mm, M73	23 each	UXO	Stored in magazine 765

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	UXO support Sift Plant Range 44		10
Bill Raasch	Dig team SEA1		10
Eric Gonzalez	Dig team SEA1		10
Bob Smith	UXO support Sift Plant Range 44		10
Steve Hendricks	Reacquire team SEA1-RQA		10
Drew Caldwell	Dig team SEA1		10
Joe Remington	Dig team SEA1		10
Butch Adams	Dig team SEA1-RQA		10
Clark Sorenson	Dig team SEA1-RQA		10
Karl Christiansen	Dig team SEA1-RQA		10
Wilson Behling	Reacquire team SEA1-RQA		10
Jack Kristensen	Dig team SEA1-RQA		10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	40
EM-61 (hand held)	2	40
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor
		Bruce Moe
		1 August 2011



Daily Report

Date: 2 August 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and warm, temps in the 70's

I. Work Summary:

Three teams of technicians excavated geophysical anomalies in SEA1 E24 Lvl2. The following grids were completed today: B1C8B0, B1B8H7 (working in B1B8J9, B1B8I2, B1B9I1)

One team reacquired geophysical anomalies in SEA1 E24 RQA Lvl2.

One team provided UXO support for the sifting crew as they began soil excavation operations in Range 44 IAR Area. (21 grids).

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	Vacation		8
Bill Raasch	Dig team SEA-1		10
Eric Gonzalez	Dig team SEA-1		10
Bob Smith	UXO support Sift Plant Range 44		4
	Dig team SEA-1		6
Steve Hendricks	Reacquire team SEA-1-RQA		10
Drew Caldwell	Dig team SEA-1		10
Joe Remington	UXO support Sift Plant Range 44		10
Butch Adams	Reacquire team SEA-1-RQA		10
Clark Sorenson	Dig team SEA-1-RQA		10
Karl Christiansen	Dig team SEA-1-RQA		10
Wilson Behling	Dig team SEA-1-RQA		10
Jack Kristensen	Dig team SEA-1-RQA		10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	40
EM-61 (hand held)	4	40
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe

2 August 2011



Daily Report

Date: 3 August 2011 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Cloudy and cool all day, temps in the 70's

I. Work Summary:

Three teams of technicians excavated geophysical anomalies in SEA1 E24 Lvl2. The following grids were completed today: B1B8J9, B1B9I1, B1B8I9, (started B1B8J0, B1B8H8)

One team reacquired geophysical anomalies in SEA1 E24 RQA Lvl2.

One team provided UXO support for the sifting crew as they completed the soil excavation operations in Range 44 IAR Area. Grid B2I8H6 was sifted.

One technician provided UXO support for site visit to the MOUT Area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
Matt Lauchner	Vacation		8
Bill Raasch	Dig team SEA-1 Escort at MOUT Site		6 4
Eric Gonzalez	Dig team SEA-1		10
Bob Smith	UXO support Sift Plant Range 44 Dig team SEA-1		2 8
Steve Hendricks	Reacquire team SEA-1-RQA		10
Drew Caldwell	Dig team SEA-1		10
Joe Remington	UXO support Sift Plant Range 44		10
Butch Adams	Reacquire team SEA-1-RQA		10
Clark Sorenson	Dig team SEA-1-RQA		10
Karl Christiansen	Dig team SEA-1-RQA		10
Wilson Behling	Dig team SEA-1-RQA		10
Jack Kristensen	Dig team SEA-1-RQA		10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	40
EM-61 (hand held)	4	40
VI. Comments/Concerns:		
VII. Signature(s)		3 August 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 4 August 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool all day, temps in the 70's

I. Work Summary:

Three teams of technicians excavated geophysical anomalies in SEA1 E24 Lvl2. The following grids were completed today: B1B8I2.

One team reacquired geophysical anomalies in SEA1 E24 RQA Lvl2. Began the data gap flags today, all initial targets have been reacquired.

One team provided UXO support for the sifting crew as they completed the soil excavation operations and continued sifting soil from the Range 44 IAR transects. The following grids were screened today: B2I8H4, B2I8I4, B2I8E2, B2I8F4, B2I8H3.

One technician provided construction support for survey crew (Top Grade) in SEA-4 borrow area, surveyed in 5 areas where they make take fill material for road construction.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Dig team SEA-1		9
2. <u>Bill Raasch</u>	Dig team SEA-1		10
3. <u>Eric Gonzalez</u>	Reacquire team SEA-1-RQA Const. support SEA-4 area.		8 2
4. <u>Bob Smith</u>	UXO support Sift Plant Range 44 Reacquire team SEA-1-RQA Sick		6.5 2.5 1
5. <u>Steve Hendricks</u>	Reacquire team SEA-1-RQA		10
6. <u>Drew Caldwell</u>	Dig team SEA-1		10
7. <u>Joe Remington</u>	Dig team SEA-1		10
8. <u>Butch Adams</u>	Dig team SEA-1-RQA		10
9. <u>Clark Sorenson</u>	UXO support Sift Plant Range 44		10

10. <u>Karl Christiansen</u>	Dig team SEA-1-RQA	10
11. <u>Wilson Behling</u>	Dig team SEA-1-RQA	10
12. <u>Jack Kristensen</u>	Dig team SEA-1-RQA	10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	40
EM-61 (hand held)	4	40
VI. Comments/Concerns:		
VII. Signature(s)		4 August 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 5 August 2011 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Cloudy and cool all day, temps in the 70's

I. Work Summary:

Two teams of technicians excavated geophysical anomalies in SEA1 E24 Lv12. The following grids were completed today: B1B8J0, continued to work on B1B8H8.

One team continued reacquiring the data gap geophysical anomalies in SEA1 E24 RQA Lv12.

One team provided UXO support for the sifting crew as they continued sifting soil from the Range 44 IAR transects. The following grids were screened today: B2J8C3, B2I8F2, B2I8I3, B2J8A3, B2J8B3, B2I8H2, B2I8G2.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition
Rocket, 35mm, subcal, prac, M73 (see M-1 form 326)	13 each	UXO	Stored in magazine 765

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		8
QUALITY CONTROL OFFICER (Don Kean)	QC		8
1. <u>Matt Lauchner</u>	UXO support Sift Plant Range 44		8
2. <u>Bill Raasch</u>	Dig team SEA-1		8
3. <u>Eric Gonzalez</u>	Dig team SEA-1		8
4. <u>Bob Smith</u>	off		
5. <u>Steve Hendricks</u>	Reacquire team SEA-1-RQA,		8
6. <u>Drew Caldwell</u>	Dig team SEA-1		8
7. <u>Joe Remington</u>	Dig team SEA-1		8
8. <u>Butch Adams</u>	Reacquire team SEA-1-RQA		8

9. <u>Clark Sorenson</u>	UXO support Sift Plant Range 44	8
10. <u>Karl Christiansen</u>	off	
11. <u>Wilson Behling</u>	Dig team SEA-1-RQA	8
12. <u>Jack Kristensen</u>	Dig team SEA-1-RQA	8

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	8
WESTON PICKUP TRUCKS	7	56
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	32
HAND HELD RADIOS	16	64
GPS (TRIMBLE)	2	16
PDA's	7	16
EM-61 (hand held)	4	24
VI. Comments/Concerns: Site visit by ERRG (Shane Sorg).		
VII. Signature(s)		5 August 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 8 August 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool all day, temps in the 70's

I. Work Summary:

Three teams of technicians excavated geophysical anomalies in SEA1 E24 Lvl2. The following grids were completed today: B1B8H8.

One team completed reacquiring the data gap geophysical anomalies in SEA1 E24 RQA Lvl2. The team then reacquired all targets in SEA3E23.1 and began targets in SEA4 E23.2.

One team provided UXO support for the sifting crew as they continued sifting soil from the Range 44 IAR transects. The following grids were screened today: B2I8G1, B2I8I2, B2I8E1, B2I8H1, B2I8F3, B2I8E3, B2I8E4 and B2I8F1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **SEE M-1 FORM 327**

Type	Quantity	Condition	Disposition
Rocket, 35mm, subcal, prac, M73 (see M-1 form 326)	8 each	UXO	Stored in magazine 765
Projectile, 22mm, subcaliber, prac, M744	1 each	UXO	Stored in magazine 765

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Dig team SEA-1-RQA		10
2. <u>Bill Raasch</u>	Dig team SEA-1-RQA		10
3. <u>Eric Gonzalez</u>	UXO support Sift Plant Range 44		10
4. <u>Bob Smith</u>	Dig team SEA-1-RQA		10
5. <u>Steve Hendricks</u>	Reacquire team SEA-1/3/4-RQA		10
6. <u>Drew Caldwell</u>	Sick		8
7. <u>Joe Remington</u>	UXO support Sift Plant Range 44		9
8. <u>Butch Adams</u>	Dig team SEA-1-RQA		10

9. <u>Clark Sorenson</u>	Dig team SEA-1-RQA	10
10. <u>Karl Christiansen</u>	Dig team SEA-1-RQA	10
11. <u>Wilson Behling</u>	Dig/Reaq team SEA-1/3/4-RQA	10
12. <u>Jack Kristensen</u>	Dig team SEA-1-RQA	10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	20
WESTON PICKUP TRUCKS	7	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	30
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		8 August 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 9 August 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool all day, temps in the 70's

I. Work Summary:

Three teams of technicians excavated geophysical anomalies in SEA1 E24 Lvl2. The following grids were completed today: None

One team provided UXO support for the sifting crew as they completed sifting soil from the Range 44 IAR transects, root raked material from Range 47 and began 12 inch lifts of soil from transects in Range 47. The following grids were screened today from Range 44: B2I811

Three technicians completed internal (behavior base training).

Two technicians collected DGM Data in Range 44 and Range 47.

One technician provided UXO construction support on Euc. Rd. extension during the installation of silt fence.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **See M-1 form 328**

Type	Quantity	Condition	Disposition
Rocket motor, M222/M223 (Dragon)	1 ea	MPPEH	Stored in magazine 765

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Dig team SEA-1-RQA		10
2. <u>Bill Raasch</u>	Dig team SEA-1-RQA		10
3. <u>Eric Gonzalez</u>	UXO support Sift Plant Range 44		2
	UXO support Sift Plant Range 47		8
4. <u>Bob Smith</u>	Dig team SEA-1-RQA		10
5. <u>Steve Hendricks</u>	DGM Data Range 44		5
	DGM Data Range 47		5
6. <u>Drew Caldwell</u>	UXO support Sift Plant Range 44		2
	UXO support Sift Plant Range 47		8
7. <u>Joe Remington</u>	DGM Data Range 44		5
	DGM Data Range 47		5

8. <u>Butch Adams</u>	Dig team SEA-1-RQA	6
9. <u>Clark Sorenson</u>	Dig team SEA-1-RQA Weston TRNG	6.5 3.5
10. <u>Karl Christiansen</u>	Dig team SEA-1-RQA Weston TRNG Construction Support Euc. Rd.	3.5 3.5 3
11. <u>Wilson Behling</u>	Dig team SEA-1-RQA Weston TRNG	6.5 3.5
12. <u>Jack Kristensen</u>	Dig team SEA-1-RQA	10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	20
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	30
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		9 August 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 10 August 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool all day, temps in the 70's

I. Work Summary:

Two teams of technicians excavated geophysical anomalies in SEA1 E24 Lvl2. The following grids were completed today: B2I8G7, B1B9J1. All data gap targets completed. All targets from SEA 3 RQA completed. The following grid completed from SEA-4 RQA C2A6J2.

One team provided UXO support for the sifting The following grids were screened today from Range 47: C2A7A5, B2J7F3 and B2J7E2.

Two technicians collected DGM Data in Range 47.

One technician provided UXO construction support on Euc. Rd. extension during the installation of silt fence.

Two technicians reacquired anomalies in FEG MRA.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Dig team SEA-1-RQA		10
2. <u>Bill Raasch</u>	Dig team SEA-1-RQA		10
3. <u>Eric Gonzalez</u>	Construction Support Euc. Rd. Dig team SEA-1-RQA		8 2
4. <u>Bob Smith</u>	Dig team SEA-1-RQA UXO support Sift Plant Range 47		5 5
5. <u>Steve Hendricks</u>	DGM Data Range 47 Reacquire FEG MRA		5 5
6. <u>Drew Caldwell</u>	UXO support Sift Plant Range 47		10
7. <u>Joe Remington</u>	DGM Data Range 47 Reacquire FEG MRA		5 5

8. <u>Butch Adams</u>	Dig team SEA-1-RQA	10
9. <u>Clark Sorenson</u>	Dig team SEA-1-RQA	10
10. <u>Karl Christiansen</u>	Dig team SEA-1-RQA	10
11. <u>Wilson Behling</u>	Dig team SEA-1-RQA	10
12. <u>Jack Kristensen</u>	Dig team SEA-1-RQA	10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	20
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	30
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		10 August 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 11 August 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool all day, temps in the 70's

I. Work Summary:

One team provided UXO support for sifting operations. The following grids were screened today from Range 47: B2A7B2, B2J7J5, B2J7G4.

One technician provided UXO construction support on Euc. Rd. extension, vegetation removal and prep work.

Two technicians reacquired anomalies in FEG MRA and in SEA 4 E23.2 RQA Lvl2 B.

One team of technicians excavated anomalies in FEG MRA grids.

One team of technicians cleared backhoe digs in SEA 1 E24 RQA Lvl2.

One team of technicians excavated anomalies in SEA 4 E23.2 RQA Lvl2 B. Grids C2A6J1, C2B6A2.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Dig team SEA-1-RQA		10
2. <u>Bill Raasch</u>			
3. <u>Eric Gonzalez</u>	Construction Support Euc. Rd. Dig team SEA-4-RQA		8 2
4. <u>Bob Smith</u>	Dig team FEG MRA UXO support Sift Plant Range 47		4 6
5. <u>Steve Hendricks</u>	Reacquire FEG MRA Reacquire SEA-4		5 5
6. <u>Drew Caldwell</u>	Dig team FEG MRA UXO support Sift Plant Range 47		4 6
7. <u>Joe Remington</u>	Dig team SEA-4 RQA		10

8. <u>Butch Adams</u>	Reacquire team SEA-4-RQA Reacquire FEG MRA	5 5
9. <u>Clark Sorenson</u>	Dig team SEA-4-RQA	10
10. <u>Karl Christiansen</u>	Dig team SEA-1-RQA	10
11. <u>Wilson Behling</u>	Dig team FEG MRA	10
12. <u>Jack Kristensen</u>	Dig team FEG MRA sick	6.5 1.5

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	20
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	30
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		11 August 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 12 August 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool all day, temps in the 70's

I. Work Summary:

One technician provided UXO support for sifting plant operations. Began vegetation removal on the berm in Range 47. Grid C2A6A4 reject material was cleared by UXO team.

One technician provided UXO construction support on Euc. Rd. extension, vegetation removal and grading work.

Two technicians reacquired anomalies in SEA 4 E23.2 RQA LvI2 B.

One team of technicians excavated anomalies in FEG MRA grids. (grenade range)

One team of technicians cleared backhoe digs in SEA 1 E24 RQA LvI2. This team also reacquired and checked FEG MRA target rechecks.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **See M-1 form 329**

Type	Quantity	Condition	Disposition
Grenade, hand, frag, MK II	3 each	UXO	Stored in Magazine 765

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		
SITE SAFETY OFFICER (Greg Clark)	SAFETY		
QUALITY CONTROL OFFICER (Don Kean)	QC		
1. <u>Matt Lauchner</u>	Dig team SEA-1-RQA		4
	FEG MRA Target rechecks		4
2. <u>Bill Raasch</u>	OFF		
3. <u>Eric Gonzalez</u>	Construction Support Euc. Rd.		8
4. <u>Bob Smith</u>	OFF		
5. <u>Steve Hendricks</u>	Reacquire SEA-4		8
6. <u>Drew Caldwell</u>	UXO support Sift Plant Range 47		8
7. <u>Joe Remington</u>	Dig team FEG MRA		8

8. <u>Butch Adams</u>	Dig team FEG MRA QC assistant SEA-1 RQA	4 4
9. <u>Clark Sorenson</u>	Reacquire team SEA-4-RQA	8
10. <u>Karl Christiansen</u>	OFF	
11. <u>Wilson Behling</u>	Dig team SEA-1-RQA FEG MRA Target rechecks	4 4
12. <u>Jack Kristensen</u>	Dig team FEG MRA	8

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	8
WESTON PICKUP TRUCKS	7	56
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	24
HAND HELD RADIOS	16	64
GPS (TRIMBLE)	2	8
PDA's	7	16
EM-61 (hand held)	4	24
VI. Comments/Concerns:		
VII. Signature(s)		12 August 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 15 August 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy and cool in morning, sunny in afternoon, light winds 0-2 mph. Temps in the 70's.

I. Work Summary:

One technician provided UXO support for sifting plant operations. Continued vegetation removal on the berm in Range 47.

One technician provided UXO construction support on Euc. Rd. extension, vegetation removal and grading work. Began the lift of soil from borrow area in SEA-4.

Two technicians reacquired anomalies in SEA-4 E23.2 RQA Lvl2 B.

One team of technicians excavated anomalies in FEG MRA grids. (grenade range)

One technician assisted the biologist with the installation of transects in the Range 47 area of IAR.

One team of technicians excavated DGM targets in SEA-4 E23.2 RQA Lvl2-B, the following grids were completed: C2A5J9, C2A5J0, C2A5I9, C2A5I8, C2A5I7, C2A5I6, C2A5I5 and C2A5H7.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR UXO Support sift plant		8
	UXO support Biologist IAR		2
2. <u>Bill Raasch</u>	OFF		
3. <u>Eric Gonzalez</u>	Reacquire team SEA-4-RQA		10
4. <u>Bob Smith</u>	Dig team SEA-4-RQA		10
5. <u>Steve Hendricks</u>	DGM Data team FEG MRA		10
6. <u>Drew Caldwell</u>	Dig team FEG MRA		10
7. <u>Joe Remington</u>	DGM Data team FEG MRA		10

8. <u>Butch Adams</u>	Dig team FEG MRA	10
9. <u>Clark Sorenson</u>	Dig team SEA-4-RQA	10
10. <u>Karl Christiansen</u>	OFF	
11. <u>Wilson Behling</u>	Reacquire team SEA-4-RQA	10
12. <u>Jack Kristensen</u>	Construction Support Euc. Rd.	10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	10
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		15 August 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 16 August 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy and cool in morning, sunny in afternoon, light winds 0-2 mph. Temps in the 70's.

I. Work Summary:

One technician provided UXO support for sifting plant operations. Completed vegetation removal on the berm in Range 47. Began 6 in. lift in berm.

One technician provided UXO construction support on Euc. Rd. extension work. Continued with the lift of soil from borrow area in SEA-4.

Two technicians reacquired anomalies in SEA-4 E23.2 RQA LvI2 A.

Two technicians surveyed in boundaries for the brush cutting in FEG MRA.

One team of technicians excavated anomalies in FEG MRA grids. (grenade range)

One team of technicians excavated DGM targets in SEA-4 E23.2 RQA LvI2-B/A. The following grids were completed: B2J3G8, B2J3H7, B2J3H8, B2J3H9, B2J3I8, B2J3I9, B2J3J0, B2J3J9, C2A3A0, C2A4A1, C2A4A2, C2A4B1, C2A5G4, C2A5G5, C2A5H5 and C2A5H6.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR UXO Support sift plant		10
2. <u>Bill Raasch</u>	Dig team FEG MRA		10
3. <u>Eric Gonzalez</u>	Reacquire team SEA-4-RQA Survey brush cut area FEG MRA		6 4
4. <u>Bob Smith</u>	Dig team SEA-4-RQA		10
5. <u>Steve Hendricks</u>	DGM Data team FEG MRA Survey brush cut area FEG MRA		9 1
6. <u>Drew Caldwell</u>	Dig team FEG MRA		10
7. <u>Joe Remington</u>	DGM Data team FEG MRA Survey brush cut area FEG MRA		9 1

8. <u>Butch Adams</u>	Dig team SEA-4-RQA	10
9. <u>Clark Sorenson</u>	Dig team SEA-4-RQA	10
10. <u>Karl Christiansen</u>	OFF	
11. <u>Wilson Behling</u>	Reacquire team SEA-4-RQA Survey brush cut area FEG MRA	6 4
12. <u>Jack Kristensen</u>	Construction Support Euc. Rd.	10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	10
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		16 August 2011
Project Manager	Linda Temple	Senior UXO Supervisor
		Bruce Moe



Daily Report

Date: 17 August 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy and cool in morning, sunny in afternoon, light winds 0-2 mph. Temps in the 70's.

I. Work Summary:

Two technicians provided UXO support for sifting plant operations. Began sifting the 6 in. lift material.

One technician provided UXO construction support on Euc. Rd. extension work. Continued with the lift of soil from borrow area in SEA-4.

Two technicians surveyed in boundaries for the brush cutting in FEG MRA.

Two technicians collected DGM Data in IAR Range 47, berm area.

One team of technicians excavated anomalies in FEG MRA grids. (grenade range)

One team of technicians excavated DGM targets in SEA-4 E23.2 RQA Lv12-B/A. The following grids were completed: C2A4B2, C2A4B3, C2A4C2.

One technician provided UXO support for the brush cutting crew in FEG MRA.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **See M-1 form 330 for MK II grenade, See M-1 form 331 for 40mm.**

Type	Quantity	Condition	Disposition
Grenade, hand, frag, MK II	1 each	UXO	Stored in magazine 765

Projectile, 40mm, HE, M406	1 each	UXO	Awaiting disposal by detonation on 19 Aug.
Cartridge, 40mm, HE, M406, (frag ball only)	2 each	UXO	Awaiting disposal by detonation on 19 Aug.
b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)		SUXOS	10
SITE SAFETY OFFICER (Greg Clark)		SAFETY	10
QUALITY CONTROL OFFICER (Don Kean)		QC	10
1. <u>Matt Lauchner</u>		IAR UXO Support sift plant	10
2. <u>Bill Raasch</u>		Dig team FEG MRA	10
3. <u>Eric Gonzalez</u>		Brush cutter UXO support FEG	10
4. <u>Bob Smith</u>		IAR UXO Support sift plant	10
5. <u>Steve Hendricks</u>		DGM Data team IAR Range 47 Survey brush cut area FEG MRA	4 6
6. <u>Drew Caldwell</u>		Dig team FEG MRA	10
7. <u>Joe Remington</u>		DGM Data team IAR Range 47 Survey brush cut area FEG MRA	4 6

8. <u>Butch Adams</u>	Dig team SEA-4-RQA	10
9. <u>Clark Sorenson</u>	Dig team SEA-4-RQA	10
10. <u>Karl Christiansen</u>	OFF	
11. <u>Wilson Behling</u>	Dig team SEA-4-RQA	10
12. <u>Jack Kristensen</u>	Construction Support Euc. Rd.	10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	10
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		17 August 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 18 August 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy and cool in morning, sunny in afternoon, light winds 0-2 mph. Temps in the 70's.

I. Work Summary:

Two technicians provided UXO support for sifting plant operations. Continued with sifting the 6 in. lift material. All material from 6 in. lift has been sifted.

One technician provided UXO construction support on Euc. Rd. extension work. Continued with the lift of soil from borrow area in SEA-4.

Two technicians surveyed in boundaries for the brush cutting in FEG MRA. These same techs then reacquired points in SEA-4 E23.2 RQA Lv12- A/B.

One team of technicians excavated anomalies in FEG MRA grids. (grenade range) This area completed today.

One team of technicians excavated DGM targets in SEA-4 E23.2 RQA Lv12-B/A. The following grids were completed: C2A4C3, C2A4E9, C2A4C5, C2A4E5, C2A4D3, and C2A4E6.

One technician provided UXO support for the brush cutting crew in FEG MRA.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **See M-1 form 332**

Type	Quantity	Condition	Disposition

Projectile, 40mm, HE, M406	1 each	UXO	Awaiting disposal by detonation on 19 Aug
Projectile, 40mm, practice, M407A1	3 each	UXO	Awaiting disposal by detonation on 19 Aug
b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR UXO Support sift plant		10
2. <u>Bill Raasch</u>	Dig team FEG MRA Backhoe digs SEA-1 RQA		5 5
3. <u>Eric Gonzalez</u>	Brush cutter UXO support FEG		10
4. <u>Bob Smith</u>	IAR UXO Support sift plant		10
5. <u>Steve Hendricks</u>	Survey brush cut area FEG MRA Reacquire team SEA-4 RQA		6 4
6. <u>Drew Caldwell</u>	Dig team FEG MRA Backhoe digs SEA-1 RQA		5 5

7. <u>Joe Remington</u>	Dig team SEA-4-RQA	10
8. <u>Butch Adams</u>	Survey brush cut area FEG MRA Reacquire team SEA-4 RQA	6 4
9. <u>Clark Sorenson</u>	Construction Support Euc. Rd	10
10. <u>Karl Christiansen</u>	OFF	
11. <u>Wilson Behling</u>	Dig team SEA-4-RQA	10
12. <u>Jack Kristensen</u>	Dig team SEA-4-RQA	10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	10
EM-61 (hand held)	4	30
VI. Comments/Concerns: ERRG on site, Louis and Shane.		
VII. Signature(s)		18 August 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 19 August 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy and cool in morning, sunny in afternoon, light winds 0-2 mph. Temps in the 70's.

I. Work Summary:

One technician provided UXO support for sifting plant operations. Began the deeper than 6 in. lift on the berm area in Range 47 IAR.

One technician provided UXO construction support on Euc. Rd. extension work. Continued with the lift of soil from borrow area in SEA-4.

One technician reacquired points in SEA-4 E23.2 RQA Lv12- A/B. Two technicians surveyed in boundaries for the berm in IAR Range 47.

One team of technicians excavated DGM targets in SEA-4 E23.2 RQA Lv12-B/A. The following grids were completed: C2A5F1, C2A4G0.

One team of technicians excavated backhoe digs in SEA-4 E23.2 RQA Lv12 area.

Two technicians provided UXO support for the brush cutting crews in FEG MRA Parcel E 11b.8

Equipment comments:

II. Instructions Received: UXO training scheduled 0700 tomorrow, TC will be on site.

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Demo operations today (See M-1 forms 331 and 332)**

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
Electric blasting caps	2 each		
Detonating cord	30 ft.		
Explosive boosters	3 each		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		
QUALITY CONTROL OFFICER (Don Kean)	QC		
1. <u>Matt Lauchner</u>	IAR UXO Support sift plant		8
2. <u>Bill Raasch</u>	Brush cutter UXO support FEG		8
3. <u>Eric Gonzalez</u>	Brush cutter UXO support FEG		8
4. <u>Bob Smith</u>			
5. <u>Steve Hendricks</u>	Reacquire team SEA-4 RQA		8
6. <u>Drew Caldwell</u>	Backhoe digs SEA-1 RQA/Demo		8

7. <u>Joe Remington</u>		
8. <u>Butch Adams</u>	Backhoe digs SEA-1 RQA/Demo	8
9. <u>Clark Sorenson</u>	Construction Support Euc. Rd	8
10. <u>Karl Christiansen</u>		
11. <u>Wilson Behling</u>	Dig team SEA-4-RQA	8
12. <u>Jack Kristensen</u>	Dig team SEA-4-RQA	8

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	8
WESTON PICKUP TRUCKS	7	56
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	32
HAND HELD RADIOS	16	96
GPS (TRIMBLE)	2	16
PDA's	7	8
EM-61 (hand held)	4	16
VI. Comments/Concerns: ERRG on site, Louis and Shane planting seeds in FEG MRA.		
VII. Signature(s)		19 August 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 22 August 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy and cool in morning, sunny in afternoon, light winds 0-2 mph. Temps in the 70's.

I. Work Summary: Working in Future East Garrison, SEA-1 and SEA-4 RQA and IAR Range 47.

One technician provided UXO support for sifting plant operations. Continued the deeper than 6 in. lift on the berm area in Range 47 IAR.

One technician reacquired points in SEA-4 E23.2 RQA Lv12- A/B.

One team of technicians excavated DGM targets in SEA-4 E23.2 RQA Lv12-B/A. The following grids were completed: C2A5G1, C2A5G3, C2A5H3, C2A5H4.

One team of technicians excavated backhoe digs in SEA-1 E24 RQA lv12 area. Two mounds of soil in the southern section of SEA-1E24 RQA Lv12 were investigated and nothing was found in either one of them.

Two technicians provided UXO support for the brush cutting crews in FEG MRA Parcel E 11b.8. One crew is cutting inside the ESL fence while the other is working in the northern section outside the fence.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Dig team SEA-4-RQA		10
2. <u>Bill Raasch</u>	Backhoe digs SEA-1 RQA		10
3. <u>Eric Gonzalez</u>	Brush cutter UXO support FEG		10
4. <u>Bob Smith</u>	Brush cutter UXO support FEG		10
5. <u>Steve Hendricks</u>	Reacquire SEA-4 RQA		10
6. <u>Drew Caldwell</u>	OFF		
7. <u>Joe Remington</u>	OFF		

8. <u>Butch Adams</u>	Dig team SEA-4-RQA	10
9. <u>Clark Sorenson</u>	Backhoe digs SEA-1 RQA	10
10. <u>Karl Christiansen</u>	OFF	
11. <u>Wilson Behling</u>	Dig team SEA-4-RQA	10
12. <u>Jack Kristensen</u>	IAR UXO Support sift plant	10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	10
PDA's	7	10
EM-61 (hand held)	4	30
VI. Comments/Concerns: No support needed today for the Euc. Roadway extension.		
VII. Signature(s)		22 August 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 23 August 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy and cool in morning, sunny in afternoon, light winds 0-5 mph. Temps in the 70's.

I. Work Summary: Working in Future East Garrison, SEA-4 RQA and IAR Range 47.

Two technicians provided UXO support for sifting plant operations. Continued the deeper than 6 in. lift on the berm area in Range 47 IAR. Root ball material from prior lift cleared of UXO.

One technician reacquired points in SEA-4 E23.2 RQA Lvl2- A/B.

One technician surveyed in grid corner stakes in FEG Parcel E11b.8

Two teams of technicians excavated DGM targets in SEA-4 E23.2 RQA Lvl2-B/A. The following grids were completed: C2A4D6, C2A5H2, C2B6A1, C2A5F2, C2A5G2.

Two technicians provided UXO support for the brush cutting crews in FEG MRA Parcel E 11b.8. One crew is cutting inside the ESL fence while the other is working in the northern section outside the fence.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **See M-1 form 333**

Type	Quantity	Condition	Disposition
Projectile, 40mm, HE, M406	2 ea	uxo	Disposed of by detonation 8/26

Projectile, 40mm, HE, M406 (frag balls only)	2 ea	uxo	Disposed of by detonation 8/26
b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Dig team SEA-4-RQA		10
2. <u>Bill Raasch</u>	IAR UXO Support sift plant		
3. <u>Eric Gonzalez</u>	Dig team SEA-4-RQA		10
4. <u>Bob Smith</u>	Brush cutter UXO support FEG		10
5. <u>Steve Hendricks</u>	Reacquire SEA-4 RQA Survey grid corners FEG MRA		6 4
6. <u>Drew Caldwell</u>	Dig team SEA-4-RQA		10
7. <u>Joe Remington</u>	Dig team SEA-4-RQA		10
8. <u>Butch Adams</u>	Dig team SEA-4-RQA		10

9. <u>Clark Sorenson</u>	Brush cutter UXO support FEG	10
10. <u>Karl Christiansen</u>	OFF	
11. <u>Wilson Behling</u>	Dig team SEA-4-RQA	10
12. <u>Jack Kristensen</u>	IAR UXO Support sift plant	10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	4	30
VI. Comments/Concerns: No support needed today for the Euc. Roadway extension.		
VII. Signature(s)		23 August 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 24 August 2011 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Partly cloudy and cool in morning, sunny in afternoon, light winds 0-5 mph. Temps in the 60's.

I. Work Summary: Working in Future East Garrison, SEA-4 RQA and IAR Range 47.

Two technicians provided UXO support for sifting plant operations. Continued the deeper than 6 in. lift on the berm area in Range 47 IAR.

Two teams of technicians excavated DGM targets in SEA-4 E23.2 RQA Lv12-B/A. The following grids were completed: C2A4F0, C2A4F9, and C2A4D4.

Two technicians provided UXO support for the brush cutting crews in FEG MRA Parcel E 11b.8. One crew is cutting inside the ESL fence while the other is working in the northern section outside the fence.

Equipment comments: One roll off of recyclable material sent off site with A&S metals.

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **See M-1 form 334, 335**

Type	Quantity	Condition	Disposition
Projectile, 40mm, HE, M406	3	uxo	Disposed of by detonation 8/26
(Fuze, M551) for projo, 40mm, prac, M407A1	1	uxo	Disposed of by detonation 8/26
Projectile, 40mm, HE, M406 (frag balls only)	3	uxo	Disposed of by detonation 8/26

Signal, illumination, ground, M159	1	DMM	Stored in Magazine 765
b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)		SUXOS	10
SITE SAFETY OFFICER (Greg Clark)		SAFETY	10
QUALITY CONTROL OFFICER (Don Kean)		QC	10
1. <u>Matt Lauchner</u>		Vacation	8
2. <u>Bill Raasch</u>		IAR UXO Support sift plant	10
3. <u>Eric Gonzalez</u>		Dig team SEA-4-RQA	10
4. <u>Bob Smith</u>		Dig team SEA-4-RQA	10
5. <u>Steve Hendricks</u>		Brush cutter UXO support FEG	10
6. <u>Drew Caldwell</u>		Dig team SEA-4-RQA	10
7. <u>Joe Remington</u>		IAR UXO Support sift plant	10
8. <u>Butch Adams</u>		Dig team SEA-4-RQA	10

9. <u>Clark Sorenson</u>	Dig team SEA-4-RQA	10
10. <u>Karl Christiansen</u>	OFF	
11. <u>Wilson Behling</u>	Dig team SEA-4-RQA	10
12. <u>Jack Kristensen</u>	Brush cutter UXO support FEG	10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	4	30
VI. Comments/Concerns: No support needed today for the Euc. Roadway extension.		
VII. Signature(s)		24 August 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 25 August 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy and cool in morning, sunny in afternoon, light winds 0-5 mph. Temps in the 60's.

I. Work Summary: Working in Future East Garrison, SEA-4 RQA and IAR Range 47.

Two technicians provided UXO support for sifting plant operations. Continued the deeper than 6 in. lift on the berm area in Range 47 IAR and sifting.

Two teams of technicians excavated DGM targets in SEA-4 E23.2 RQA Lvl2-B/A. The following grids were completed: C2A4C4, C2A4D5.

One team of technicians cleared backhoe digs in SEA-4 E23.2 RQA Lvl2-B/A.

Two technicians provided UXO support for the brush cutting crews in FEG MRA Parcel E 11b.8. One crew is cutting inside the ESL fence while the other is working in the northern section outside the fence.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **See M-1 form 336**

Type	Quantity	Condition	Disposition
Projectile, 40mm, HE, M407A1	1 each	UXO	Disposed of by detonation 8/26
(Fuze, M551) for projo, 40mm, prac, M407A1	1 each	UXO	Disposed of by detonation 8/26

Projectile, 40mm, HE, M406 (frag balls only)	2 each	UXO	Disposed of by detonation 8/26
Rocket, 35mm, subcal, prac, M73	1 each	UXO	Stored in magazine 765
b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Dig team SEA-4-RQA		10
2. <u>Bill Raasch</u>	Dig team SEA-4-RQA/Backhoe digs		10
3. <u>Eric Gonzalez</u>	Dig team SEA-4-RQA		10
4. <u>Bob Smith</u>	Dig team SEA-4-RQA		10
5. <u>Steve Hendricks</u>	Brush cutter UXO support FEG		10
6. <u>Drew Caldwell</u>	Dig team SEA-4-RQA		10
7. <u>Joe Remington</u>	IAR UXO Support sift plant		10

8. <u>Butch Adams</u>	Dig team SEA-4-RQA/Backhoe digs	10
9. <u>Clark Sorenson</u>	IAR UXO Support sift plant	10
10. <u>Karl Christiansen</u>	OFF	
11. <u>Wilson Behling</u>	Dig team SEA-4-RQA	10
12. <u>Jack Kristensen</u>	Brush cutter UXO support FEG	10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	4	30
VI. Comments/Concerns: No support needed today for the Euc. Roadway extension. Asphalt removal began today on GJMB.		
VII. Signature(s)		25 August 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 26 August 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy and cool in morning, sunny in afternoon, light winds 0-5 mph. Temps in the 60's.

I. Work Summary: Working in Future East Garrison, SEA-4 RQA and IAR Range 47.

Two technicians provided UXO support for sifting plant operations. Continued the deeper than 6 in. lift on the berm area in Range 47 IAR and sifting.

One team of technicians cleared backhoe digs in SEA-4 E23.2 RQA Lv12-B/A.

Two technicians provided UXO support for the brush cutting crews in FEG MRA Parcel E 11b.8. One crew is cutting inside the ESL fence while the other is working in the northern section outside the fence.

One team of technicians began the near surface Schonstedt assisted sweep of grids in FEG Parcel E11b.8. The following grids were completed: C4F5G1 and C4F4G0.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Demolition operations conducted in IAR. See M-1 forms 333, 334 and 336.**

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
Electric Blasting Caps	2 each		
Detonation cord	30 ft.		
Explosive Boosters	4 each		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		
QUALITY CONTROL OFFICER (Don Kean)	QC		
1. <u>Matt Lauchner</u>	Near surface sweep FEG		8
2. <u>Bill Raasch</u>	Dig team SEA-4-RQA/Backhoe digs		8
3. <u>Eric Gonzalez</u>	IAR UXO Support sift plant/Demo		8
4. <u>Bob Smith</u>	Off		
5. <u>Steve Hendricks</u>	Brush cutter UXO support FEG		8
6. <u>Drew Caldwell</u>	IAR UXO Support sift plant/Demo		8
7. <u>Joe Remington</u>	Dig team SEA-4-RQA/Backhoe digs		8
8. <u>Butch Adams</u>	Near surface sweep FEG		8

9. <u>Clark Sorenson</u>	Brush cutter UXO support FEG	8
10. <u>Karl Christiansen</u>	Off	
11. <u>Wilson Behling</u>	Near surface sweep FEG	8
12. <u>Jack Kristensen</u>	California Blasters exam	8

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	8
WESTON PICKUP TRUCKS	7	56
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	64
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	8
PDA's	7	8
EM-61 (hand held)	4	8
VI. Comments/Concerns: No support needed today for the Euc. Roadway extension. Asphalt removal continued today on GJMB.		
VII. Signature(s)		26 August 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 29 August 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy and cool in morning/afternoon, light winds 0-5 mph. Temps in the 60's.

I. Work Summary: Working in Future East Garrison and IAR Range 47.

One technician provided UXO support for sifting plant operations. Continued the deeper than 6 in. lift on the berm area in Range 47 IAR. Continued with sift late in the afternoon.

Two technicians provided UXO support for the brush cutting crews in FEG MRA Parcel E 11b.8. All the crews are cutting in the north section.

Two teams of technicians continued with the near surface schonstedt assisted sweep of grids in FEG Parcel E11b.8. The following grids were completed: C4F5G2, C4F5G3, C4F5G4, C4F5G5, C4F5G6, C4F5G7, C4F5G8, C4F5G9, C4F5G0, C4F6G1, C4F6F1, C4F5F2, C4F5F3, C4F5F4, C4F5E2, C4F5E3, C4F5E4.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR UXO Support sift plant		10
2. <u>Jack Kristensen</u>	Near surface sweep FEG		10
3. <u>Eric Gonzalez</u>	Near surface sweep FEG		10
4. <u>Bob Smith</u>	Near surface sweep FEG		10
5. <u>Steve Hendricks</u>	Vacation		8
6. <u>Drew Caldwell</u>	Brush cutter UXO support FEG		10
7. <u>Joe Remington</u>	Brush cutter UXO support FEG		10
8. <u>Butch Adams</u>	Near surface sweep FEG		10
9. <u>Clark Sorenson</u>	Near surface sweep FEG		10

10.		
11.		
12.		

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	60
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	10
VI. Comments/Concerns: No support needed today for the Euc. Roadway extension. Asphalt removal continued today on GJMB.		
VII. Signature(s)		29 August 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 30 August 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy and cool in morning/afternoon, light winds 0-5 mph. Temps in the 60's.

I. Work Summary: Working in Future East Garrison and IAR Range 47.

Two technicians provided UXO support for sifting plant operations. Continued the deeper than 6 in. lift on the berm area in Range 47 IAR. Continued with sifting operations.

One technician assisted with the QC process in SEA4 E23.2 RQA Lv12-A/B.

Two technicians provided UXO support for the brush cutting crews in FEG MRA Parcel E 11b.8. One team working in the North section and one cutting inside the ESL.

Two teams of technicians continued with the near surface schonstedt assisted sweep of grids in FEG Parcel E11b.8. The following grids were completed: C4F5F5, C4F5F6, C4F5F7, C4F5E5, C4F5E6, C4F5E7, C4F5D5, C4F5D6, C4F5D7, C4F5D8, C4F5D9.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **See M-1 form 337**

Type	Quantity	Condition	Disposition
Projectile, 40mm, HE, M406 (frag ball only)	9 each	UXO	Awaiting Demo on Friday Sept. 2
Projectile, 40mm, prac. M407A1	6 each	UXO	Awaiting Demo on Friday Sept. 2

Projectile, 40mm, HE, M406	2 each	UXO	Awaiting Demo on Friday Sept. 2
b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)		SUXOS	10
SITE SAFETY OFFICER (Greg Clark)		SAFETY	10
QUALITY CONTROL OFFICER (Don Kean)		QC	10
1. <u>Matt Lauchner</u>		IAR UXO Support sift plant	10
2. <u>Jack Kristensen</u>		Near surface sweep FEG	10
3. <u>Eric Gonzalez</u>		Near surface sweep FEG	10
4. <u>Bob Smith</u>		IAR UXO Support sift plant	10
5. <u>Steve Hendricks</u>		Vacation	8
6. <u>Drew Caldwell</u>		Brush cutter UXO support FEG	10
7. <u>Joe Remington</u>		Brush cutter UXO support FEG	10
8. <u>Butch Adams</u>		Near surface sweep FEG QC assistant SEA RQA	7 3

9. <u>Clark Sorenson</u>	Near surface sweep FEG	10
10.		
11.		
12.		

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	60
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		30 August 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 31 August 2011		Contract Number:	
Delivery Order Number:		Location: FT ORD	
Weather Conditions: Partly cloudy and cool in morning/afternoon, light winds 0-5 mph. Temps in the 60's.			
I. Work Summary: Working in Future East Garrison and IAR Range 47.			
<p>Two technicians provided UXO support for sifting plant operations. Continued the deeper than 6 in. lift on the berm area in Range 47 IAR. Continued with sifting operations.</p> <p>Two technicians provided UXO support for the brush cutting crews in FEG MRA Parcel E 11b.8. One team working in the North section and one cutting inside the ESL.</p> <p>One team of technicians continued with the near surface schonstedt assisted sweep of grids in FEG Parcel E11b.8. The following grids were completed: C4F5F8, C4F5F9, C4F5F0, C4F5E8, C4F5E9, C4F5E0, C4F6E1, C4F5D0, C4F6D1, C4F5C6, C4F5C7, C4F5C8, C4F5C9, C4F5C0, C4F6C1.</p>			
Equipment comments:			
II. Instructions Received:			
III. Safety Comments: All personnel attended the daily safety brief.			
IV. UXO Summary See M-1 form 338			
Type	Quantity	Condition	Disposition
Projectile, 40mm, HE, M406 (frag ball only)	8 each	UXO	Awaiting Demo on Friday Sept. 2
Projectile, 40mm, prac. M407A1	2 each	UXO	Awaiting Demo on Friday Sept. 2

Projectile, 40mm, HE, M406	1 each	UXO	Awaiting Demo on Friday Sept. 2
b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)		SUXOS	10
SITE SAFETY OFFICER (Greg Clark)		SAFETY	10
QUALITY CONTROL OFFICER (Don Kean)		QC	10
1. <u>Matt Lauchner</u>		IAR UXO Support sift plant	10
2. <u>Jack Kristensen</u>		Near surface sweep FEG	10
3. <u>Eric Gonzalez</u>		Near surface sweep FEG	10
4. <u>Bob Smith</u>		IAR UXO Support sift plant	10
5. <u>Steve Hendricks</u>		Vacation	8
6. <u>Drew Caldwell</u>		Brush cutter UXO support FEG	10
7. <u>Joe Remington</u>		Brush cutter UXO support FEG	10
8. <u>Butch Adams</u>		Near surface sweep FEG	10

9. <u>Clark Sorenson</u>	Near surface sweep FEG	10
10.		
11.		
12.		

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	60
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		31 August 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 1 September 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy and cool in morning/afternoon, light winds 0-5 mph. Temps in the 60's.

I. Work Summary: Working in Future East Garrison, Euc. Rd. extension and IAR Range 47.

One/two technicians provided UXO support for sifting plant operations. Continued the deeper than 6 in. lift on the berm area in Range 47 IAR. Continued with sifting operations.

Two technicians provided UXO support for the brush cutting crews in FEG MRA Parcel E 11b.8. One team working in the North section and one cutting inside the ESL.

One team of technicians continued with the near surface schonstedt assisted sweep of grids in FEG Parcel E11b.8. The following grids were completed: C4F5D3, C4F5D4, C4F5C3, C4F5C4, C4F5C5, C4F5B3, C4F5B4 and C4F5B5.

Two technicians collected DGM Data in IAR Range 47 (berm area).

One technician provided UXO support on Eucalyptus rd. extension. Mountain Cascade installing pipe.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **See M-1 form 339**

Type	Quantity	Condition	Disposition
Projectile, 40mm, practice, M407A1	1each	UXO	Awaiting Demo on Friday Sept. 2

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR UXO Support sift plant		10
2. <u>Jack Kristensen</u>	Near surface sweep FEG		6.5
3. <u>Eric Gonzalez</u>	Const. support Euc. Rd. IAR UXO Support sift plant		6 1
4. <u>Bob Smith</u>	Near surface sweep FEG Brush cutter UXO support FEG		3.5 6.5
5. <u>Steve Hendricks</u>	Vacation		8
6. <u>Drew Caldwell</u>	Near surface sweep FEG Const. support Euc. Rd.		6.5 3.5
7. <u>Joe Remington</u>	Brush cutter UXO support FEG DGM IAR Range 47		3.5 6.5
8. <u>Butch Adams</u>	Near surface sweep FEG DGM IAR Range 47		3.5 6.5

9. <u>Clark Sorenson</u>	Brush cutter UXO support FEG	10
10.		
11.		
12.		

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	60
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		1 Sept 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 2 September 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy and cool in morning/afternoon, light winds 0-5 mph. Temps in the 60's.

I. Work Summary: Working in Future East Garrison, Euc. Rd. extension and IAR Range 47.

Four technicians provided UXO support for sifting plant operations. Continued the deeper than 6 in. lift on the berm area in Range 47 IAR. Continued with sifting operations.

Two technicians provided UXO support for the brush cutting crews in FEG MRA Parcel E 11b.8. One team working in the North section and one cutting inside the ESL.

One team of technicians continued with the near surface schonstedt assisted sweep of grids in FEG Parcel E11b.8. The following grids were completed: C2F4F0, C2F5F1, C2F4E0 and C2F5E1.

One technician provided UXO support on Eucalyptus rd. extension. Mountain Cascade installing pipe.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Demolition operations conducted in the IAR: See M-1 forms 337, 338, 339 and 340.**

Items found during today's operations below:

Type	Quantity	Condition	Disposition
Projectile, 40mm, HE, M406 (M-1 form 340)	2 each	UXO	Disposed of by detonation
Projectile, 40mm, practice, M407A1 (M-1 form 340)	3 each	UXO	Disposed of by detonation

b. Demolition Supplies Used:			
Electric blasting caps	4		
Explosive boosters	8		
Detonation cord	60 ft		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		8
QUALITY CONTROL OFFICER (Don Kean)	QC		
1. <u>Matt Lauchner</u>	Const. support Euc. Rd.		8
2. <u>Jack Kristensen</u>	Brush cutter UXO support FEG		8
3. <u>Eric Gonzalez</u>	IAR UXO Support sift plant/Demo		8
4. <u>Bob Smith</u>			
5. <u>Steve Hendricks</u>	Vacation		8
6. <u>Drew Caldwell</u>	IAR UXO Support sift plant/Demo		8
7. <u>Joe Remington</u>	Brush cutter UXO support FEG		8
8. <u>Butch Adams</u>	Near surface sweep FEG IAR UXO Support sift plant		2 6

9. <u>Clark Sorenson</u>	Near surface sweep FEG IAR UXO Support sift plant	2 6
10.		
11.		
12.		

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	8
WESTON PICKUP TRUCKS	7	56
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	24
HAND HELD RADIOS	16	72
GPS (TRIMBLE)	2	8
PDA's	7	8
EM-61 (hand held)	4	0
VI. Comments/Concerns:		
VII. Signature(s)		2 Sept 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 6 September 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy and cool in morning/ sunny afternoon, light winds 0-5 mph. Temps in the 60's / 70's.

I. Work Summary:

Two technicians provided UXO support for sifting plant operations. Continued with the sifting of the deeper than 6 inch lift material for the berm area in range 47.

Two technicians provided UXO support for the brush cutting crews in FEG MRA Parcel E 11b.8. One team working in the North section and one cutting inside the ESL.

One team of technicians continued with the near surface schonstedt assisted sweep of grids in FEG Parcel E11b.8. The following grids were completed: C4F4D0,C4F5D1, C4F5D2, C4F4C0, C4F4C1, C4F4C2, C4F4B0, C4F5B1, C4F5B2, C4E4J0, C4E5J1, C4E5J3, C4E5I3.

One technician provided UXO support on Eucalyptus rd. extension. Mountain Cascade installing pipe.

Two technicians reacquired grid corners in FEG MRA Parcel E11b.8.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below:

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)			
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Near surface sweep FEG		10
2. <u>Jack Kristensen</u>	Safety		10
3. <u>Eric Gonzalez</u>	Brush cutter UXO support FEG		10
4. <u>Bob Smith</u>	Brush cutter UXO support FEG		10
5. <u>Steve Hendricks</u>	Reacquire team FEG		8
6. <u>Drew Caldwell</u>	Reacquire team FEG		10
7. <u>Joe Remington</u>	UXO support sift plant		10
8. <u>Butch Adams</u>	Near surface sweep FEG		10

9. <u>Clark Sorenson</u>	Const. support Euc. Rd.	10
10. <u>Wilson Behling</u>	Near surface sweep FEG	10
11. <u>Bill Raasch</u>	UXO support sift plant	10
12.		

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	60
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	10
PDA's	7	10
EM-61 (hand held)	4	0
VI. Comments/Concerns:		
VII. Signature(s)		6 Sept 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 7 September 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy and cool in morning/ sunny afternoon, light winds 0-5 mph. Temps in the 60's / 70's.

I. Work Summary:

Two technicians provided UXO support for sifting plant operations. Completed the sifting of the deeper than 6 inch lift material for the berm area in range 47. Completed the 6 inch lift of material from Range 44. All material is staged up at the sifter.

One technician provided UXO support for the brush cutting crews in FEG MRA Parcel E 11b.8.

Two teams of technicians continued with the near surface schonstedt assisted sweep of grids in FEG Parcel E11b.8. The following grids were completed: C4G5H8, C4G5G8, C4G5F8, C4G5G7, C4G5F7, C4G5G6, C4G5F6, C4G5F5, C4G5F4, C4G5E4, C4G5E3, C4G5C1, C4G5D2, C4F5A1, C4F4A0, C4E5I1, C4E4I0, C4F5B0, C4F5B9, C4F5B8, C4F5A5, C4F5A4, C4F5A3, C4F5A2, C4F6B1.

One technician provided UXO support on Eucalyptus rd. extension. Mountain Cascade installing pipe.

Two technicians reacquired grid corners in FEG MRA Parcel E11b.8.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below: See M-1 form 341

Type	Quantity	Condition	Disposition
Projectile, 40mm, HE, M406	5	UXO	Awaiting disposal by detonation

Projectile, 40mm, practice, M407A1	11	UXO	Awaiting disposal by detonation
Projectile, 40mm, HE, M406 (frag ball only)	18	UXO	Awaiting disposal by detonation
Fuze, 40mm, M551	2	UXO	Awaiting disposal by detonation
b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Near surface sweep FEG		10
2. <u>Jack Kristensen</u>	UXO Support IAR Sift operations		10
3. <u>Eric Gonzalez</u>	Brush cutter UXO support FEG		10
4. <u>Bob Smith</u>	Near surface sweep FEG		10
5. <u>Steve Hendricks</u>	Reacquire team FEG		10
6. <u>Drew Caldwell</u>	Near surface sweep FEG		10
7. <u>Joe Remington</u>	Near surface sweep FEG		10
8. <u>Butch Adams</u>	Near surface sweep FEG		10

9. <u>Clark Sorenson</u>	Const. support Euc. Rd.	10
10. <u>Wilson Behling</u>	Reacquire team FEG	10
11. <u>Bill Raasch</u>	UXO Support IAR Sift operations	10
12.		

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	60
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	10
PDA's	7	10
EM-61 (hand held)	4	0
VI. Comments/Concerns:		
VII. Signature(s)		7 Sept 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 8 September 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy and cool in morning/ sunny afternoon, light winds 0-5 mph. Temps in the 60's / 70's.

I. Work Summary:

Three technicians provided UXO support for sifting plant operations. Completed the sifting of the 4 transects in Range 44.

One technician provided UXO support for the brush cutting crews in FEG MRA Parcel E 11b.8. One team working in the North section and one cutting inside the ESL.

One team of technicians continued with the near surface schonstedt assisted sweep of grids in FEG Parcel E11b.8. The following grids were completed: C4G5I0, C4G5H0, C4G5G0, C4G5H9, C4G5G9, C4G5F9.

One team of technicians cleared to depth the following grids in FEG Parcel E11b.8: C4G5D4 and C4G5D5.

Two technicians reacquired grid corners in FEG MRA Parcel E11b.8.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below: See M-1 form 342

Type	Quantity	Condition	Disposition
Projectile, 40mm, HE, M406 (frag ball only)	7	UXO	Disposed of by detonation on 9/9/2011

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Brush cutter UXO support FEG		10
2. <u>Jack Kristensen</u>	UXO Support IAR Sift operations		6.5
3. <u>Eric Gonzalez</u>	Near surface sweep FEG		10
4. <u>Bob Smith</u>	Near surface sweep FEG		10
5. <u>Steve Hendricks</u>	Reacquire team FEG		10
6. <u>Drew Caldwell</u>	Near surface sweep FEG		10
7. <u>Joe Remington</u>	Near surface sweep FEG		10
8. <u>Butch Adams</u>	Reacquire team FEG		10
9. <u>Clark Sorenson</u>	UXO Support IAR Sift operations		10

10. <u>Wilson Behling</u>	Near surface sweep FEG	10
11. <u>Bill Raasch</u>	UXO Support IAR Sift operations	10
12.		

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	60
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	10
PDA's	7	10
EM-61 (hand held)	4	0
VI. Comments/Concerns:		
VII. Signature(s)		8 Sept 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 9 September 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy and cool in morning/ sunny afternoon, light winds 0-5 mph. Temps in the 60's / 70's.

I. Work Summary:

Two technicians provided UXO support for demobilization of the sift plant operations and continued with clearing of material from sifting operations.

One technician provided UXO support for the brush cutting crews in FEG MRA Parcel E 11b.8.

One team of technicians continued with the near surface schonstedt assisted sweep of grids in FEG Parcel E11b.8. The following grids were completed: C4F4H9, C4F4G9, C4F4F9, C4F4E9, C4F4D9, C4F4C9, C4F4A9, C4F4B9, C4E4J9, C4E4I9, C4E4H9, C4E5J2, C4E5I2, C4E4H2, C4E5G2, C4E4F9, C4E4E9, C4E4D9, C4E4C9, C4E4H0, C4E4G0, C4E4F0, C4E5H1, C4E5G1 and C4E5F1.

One team of technicians cleared to depth the following grids in FEG Parcel E11b.8: C4G5D3

One team of technicians completed demolition operations in FEG Parcel E11b.8 Grid # C4G5D3 and in the IAR demo area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **For a list of items disposed of see M-1 forms 341, 342 and 343.**

Items found during today's operations below: Found in FEG Grid C4G5D3 at a depth of 3 inches.

Type	Quantity	Condition	Disposition
Projectile, 37mm, LE, MK1 (M-1 form 343)	1 each	UXO	Blown in place 9/9/2011

b. Demolition Supplies Used:			
Det. Cord	45		
Det. perforator	1		
Electric blasting caps	6		
Explosive Boosters	8		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		
QUALITY CONTROL OFFICER (Don Kean)	QC		
1. <u>Matt Lauchner</u>	Near surface sweep FEG		8
2. <u>Jack Kristensen</u>	Demo IAR Demo/sift plant operations		2 6
3. <u>Eric Gonzalez</u>	Demo IAR Demo/sift plant operations		2 6
4. <u>Bob Smith</u>	Off		
5. <u>Steve Hendricks</u>	Brush cutter UXO support FEG		8
6. <u>Drew Caldwell</u>	Demo IAR Demo/sift plant operations		2 6
7. <u>Joe Remington</u>	Near surface sweep FEG		8
8. <u>Butch Adams</u>	Near surface sweep FEG		8

9. <u>Clark Sorenson</u>	UXO Support IAR Sift operations	8
10. <u>Wilson Behling</u>	Near surface sweep FEG	8
11. <u>Bill Raasch</u>	UXO Support IAR Sift operations	4
12.		

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	8
WESTON PICKUP TRUCKS	7	56
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	64
GPS (TRIMBLE)	2	8
PDA's	7	8
EM-61 (hand held)	4	0

VI. Comments/Concerns:	
VII. Signature(s)	9 Sept 2011
Project Manager Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 12 September 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy and cool in morning/ sunny afternoon, light winds 0-5 mph. Temps in the 60's / 70's.

I. Work Summary: Working in Future East Garrison and the IAR.

One team technicians completed clearing of material from sifting operations.

One technician provided UXO support for the brush cutting crews in FEG MRA Parcel E 11b.8. Brush cutting is completed.

One team of technicians continued with the near surface schonstedt assisted sweep of grids in FEG Parcel E11b.8. The following grids were completed: C4F5B6, C4F5B7, C4F5A6, C4F5A7, C4F9A8, C4F9A9, C4E5J5, C4E5J6, C4E5J7, C4E5J8, C4E5J9.

One technician assisted the QA with installation of QA seeds in FEG Parcel E11b.8.

One technician provided UXO escort for one biologist in the IAR area.

Two technicians set up geophysical equipment and began the collection of data in FEG Parcel E11b.8.

Two technicians surveyed in the work area of the berm in the IAR range 47.

Equipment comments: Some of the heavy equipment used during sifting operations was removed from site today.

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below: Items found during UXO clearance of sift operations material. See M-1 form 344.

Type	Quantity	Condition	Disposition

Projectile, 40mm, HE, M406, (frag ball only)	1 each	UXO	Stored in magazine 765
Fuze, grenade, hand, practice, M205	1 each	MPPEH	Stored in magazine 765
b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	FEG brush cutting UXO escort		7
	Survey in grid corners FEG		3
2. <u>Jack Kristensen</u>	Sift plant UXO clearance		6
	Near surface sweep FEG		4
3. <u>Eric Gonzalez</u>	QA assistant FEG		3
	IAR survey range 47		3
	FEG DGM Data collection		4
4. <u>Bob Smith</u>	Sift plant UXO clearance		6
	Near surface sweep FEG		4
5. <u>Butch Adams</u>	Sift plant UXO clearance		6
	Near surface sweep FEG		4
6. <u>Clark Sorenson</u>	Sift plant UXO clearance		3
	Near surface sweep FEG		4
	UXO escort Bio IAR		3

7. <u>Joe Remington</u>	FEG DGM Data collection IAR survey range 47	7 3
8.		
9.		
10.		
11.		
12.		

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	60
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	0
VI. Comments/Concerns:		
VII. Signature(s)		12 Sept 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe

V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	DGM Data Collection FEG		10
2. <u>Jack Kristensen</u>	Analog clearance to depth FEG		10
3. <u>Eric Gonzalez</u>	DGM Data Collection FEG		10
4. <u>Bob Smith</u>	Analog clearance to depth FEG		10
5. <u>Butch Adams</u>	Analog clearance to depth FEG		10
6. <u>Clark Sorenson</u>	Analog clearance to depth FEG		10
7. <u>Joe Remington</u>			
8.			
9.			
10.			

11.		
12.		

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	60
HAND HELD RADIOS	16	60
GPS (TRIMBLE)	2	10
PDA's	7	10
EM-61 (hand held)	4	0
VI. Comments/Concerns:		
VII. Signature(s)		26 Sept 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 27 September 2011 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Partly cloudy and cool all day, light winds 0-5 mph. Temps in the 60's / 70's.

I. Work Summary: Working in Future East Garrison.

Two teams of technicians cleared to depth (schonstedt) the following grids in FEG Parcel E11b.8: C4G6H3, C4G5B1, C4G5C4, C4G5C2.

One team of technicians continued to collect DGM data in FEG MRA.

One technician provided UXO escort for the biologists as they worked inside the IAR. (SUXOS)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below:

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:

--	--	--	--

V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Analog clearance to depth FEG		10
2. <u>Jack Kristensen</u>	Analog clearance to depth FEG		10
3. <u>Eric Gonzalez</u>	DGM Data Collection FEG		10
4. <u>Bob Smith</u>	Analog clearance to depth FEG		10
5. <u>Butch Adams</u>	Analog clearance to depth FEG		10
6. <u>Clark Sorenson</u>	Analog clearance to depth FEG		10
7. <u>Joe Remington</u>	DGM Data Collection FEG		10
8.			
9.			
10.			

11.		
12.		

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	60
HAND HELD RADIOS	16	60
GPS (TRIMBLE)	2	10
PDA's	7	10
EM-61 (hand held)	4	0
VI. Comments/Concerns:		
VII. Signature(s)		27 Sept 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 29 September 2011		Contract Number:	
Delivery Order Number:		Location: FT ORD	
Weather Conditions: Partly cloudy and cool all day, light winds 0-5 mph. Temps in the 60's / 70's.			
<p>I. Work Summary: Working in Future East Garrison.</p> <p>Two teams of technicians cleared to depth (schonstedt) the following grids in FEG Parcel E11b.8: C4G5A5, C4F5J6, C4G5A6, C4G6G3, C4G6F3, C4G6E3.</p> <p>One team of technicians continued to collect DGM data in FEG MRA.</p> <p>One technician provided UXO support for the biologist in the IAR. (SUXOS)</p> <p>Equipment comments:</p>			
II. Instructions Received:			
III. Safety Comments: All personnel attended the daily safety brief.			
IV. UXO Summary			
<i>Items found during today's operations below:</i>			
Type	Quantity	Condition	Disposition
b. Demolition Supplies Used:			

V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Analog clearance to depth FEG		10
2. <u>Jack Kristensen</u>	Analog clearance to depth FEG		10
3. <u>Eric Gonzalez</u>	DGM Data Collection FEG		10
4. <u>Bob Smith</u>	Analog clearance to depth FEG		8
5. <u>Butch Adams</u>	Analog clearance to depth FEG		10
6. <u>Clark Sorenson</u>	Analog clearance to depth FEG		10
7. <u>Joe Remington</u>	DGM Data Collection FEG		9
8.			
9.			
10.			

11.		
12.		

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	60
HAND HELD RADIOS	16	60
GPS (TRIMBLE)	2	10
PDA's	7	10
EM-61 (hand held)	4	0
VI. Comments/Concerns:		
VII. Signature(s)		29 Sept 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe

V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		8
QUALITY CONTROL OFFICER (Don Kean)	QC		8
1. <u>Matt Lauchner</u>	Survey brush cut area IAR		8
2. <u>Jack Kristensen</u>	Analog clearance to depth FEG		8
3. <u>Eric Gonzalez</u>	Analog clearance to depth FEG		8
4. <u>Bob Smith</u>			
5. <u>Butch Adams</u>	Analog clearance to depth FEG		8
6. <u>Clark Sorenson</u>	Analog clearance to depth FEG		8
7. <u>Joe Remington</u>	Survey brush cut area IAR		8
8.			
9.			
10.			

11.		
12.		

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	8
WESTON PICKUP TRUCKS	7	56
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	64
HAND HELD RADIOS	16	64
GPS (TRIMBLE)	2	8
PDA's	7	8
EM-61 (hand held)	4	0
VI. Comments/Concerns:		
VII. Signature(s)		30 Sept 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 14 Oct 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Clear skies, light winds 0-5 mph. Temps in the 70/80's.

I. Work Summary: Working in Future East Garrison and IAR Range 47.

Two teams of technicians cleared to depth (schonstedt) the following grids in FEG Parcel E11b.8: C4F4H0, C4F5H1, C4F5I2, C4F5H2, C4G5E8 and C4G5E7. (Some to these were partials as the portion on the other side of the fence was cleared previously.)

One technician provided UXO support for one brush cutter in the IAR Range 47. 2.3 acres of DGM/Mag and dig only cut.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below:

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		8
QUALITY CONTROL OFFICER (Don Kean)	QC		8
1. <u>Matt Lauchner</u>	IAR UXO support brush cutting		8
2. <u>Jack Kristensen</u>	Analog clearance to depth FEG		8
3. <u>Eric Gonzalez</u>	Analog clearance to depth FEG		8
4. <u>Bob Smith</u>	OFF		
5. <u>Butch Adams</u>	Analog clearance to depth FEG		8
6. <u>Clark Sorenson</u>	Analog clearance to depth FEG		8
7. <u>Joe Remington</u>	Analog clearance to depth FEG		8
8. <u>Bill Raasch</u>	OFF		
9. <u>Steve Hendricks</u>	OFF		
10. <u>Wilson Behling</u>	OFF		
11.			

12.		
-----	--	--

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	0
WESTON PICKUP TRUCKS	7	56
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	64
HAND HELD RADIOS	16	64
GPS (TRIMBLE)	2	8
PDA's	7	16
EM-61 (hand held)	4	0
VI. Comments/Concerns:		
VII. Signature(s)		14 October 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 17 Oct 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Clear skies, light winds 0-5 mph. Temps in the 70/80's.

I. Work Summary: Working in Future East Garrison and IAR Range 47.

Two teams of technicians cleared to depth (schonstedt) the following grids in FEG Parcel E11b.8: C4G4B0, C4G5D6, C4G5E5, C4G5E6, C4G5D7.

One team of technicians completed surface only sweep on the area that was cut last week in the IAR Range 47 area.

One technician provided safety support for the construction crew in the IAR Range 47 area. Began root ball removal in range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below:

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		
QUALITY CONTROL OFFICER (Don Kean)	QC		
1. <u>Matt Lauchner</u>	Surface sweep IAR Range 47 Analog clearance to depth FEG	4 6	
2. <u>Jack Kristensen</u>	Analog clearance to depth FEG	10	
3. <u>Eric Gonzalez</u>	Analog clearance to depth FEG	10	
4. <u>Bob Smith</u>	Backhoe digs FEG	10	
5. <u>Butch Adams</u>	Surface sweep IAR Range 47 Analog clearance to depth FEG	4 6	
6. <u>Clark Sorenson</u>	Analog clearance to depth FEG	10	
7. <u>Joe Remington</u>	Analog clearance to depth FEG	10	
8. <u>Bill Raasch</u>	Sick	8	
9. <u>Steve Hendricks</u>	IAR Safety observer	10	
10. <u>Wilson Behling</u>	Surface sweep IAR Range 47 Analog clearance to depth FEG	4 6	
11. <u>Karl Christiansen</u>	Backhoe digs FEG	10	

12.		
-----	--	--

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	90
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	0
VI. Comments/Concerns:		
VII. Signature(s)		17 October 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 18 Oct 2011 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Cloudy and cool in morning, cleared up in afternoon. Temps in the 60's low 70's.

I. Work Summary: Working in Future East Garrison and IAR Range 47.

Two teams of technicians cleared to depth (schonstedt) the following grids in FEG Parcel E11b.8: C4G5B7, C4G5B6, C4G5D8, C4G5B8, C4F6H1, C4F4I0, C4F6G3, C4F6F3, C4F6G2, C4F6H3 and C4F6H2.

One technician provided safety support for the construction crew in the IAR Range 47 area. Continued root ball removal in range 47.

Two technicians reacquired geophysical targets in FEG MRA Parcel E11b.8.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below:

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:

V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	UXO safety IAR Root Ball Removal		10
2. <u>Jack Kristensen</u>	Analog clearance to depth FEG		10
3. <u>Eric Gonzalez</u>	Analog clearance to depth FEG		10
4. <u>Bob Smith</u>	Analog clearance to depth FEG		10
5. <u>Butch Adams</u>	Reacquire targets FEG		10
6. <u>Clark Sorenson</u>	Analog clearance to depth FEG		10
7. <u>Joe Remington</u>	Analog clearance to depth FEG		10
8. <u>Bill Raasch</u>	Analog clearance to depth FEG		10
9. <u>Steve Hendricks</u>	Reacquire targets FEG		10
10. <u>Wilson Behling</u>	Analog clearance to depth FEG		10
11. <u>Karl Christiansen</u>	Analog clearance to depth FEG		10
12.			

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	0
VI. Comments/Concerns:		
VII. Signature(s)		18 October 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 19 Oct 2011 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Cloudy and cool in morning, cleared up in afternoon. Temps in the 60's low 70's.

I. Work Summary: Working in Future East Garrison and IAR Range 47.

Two teams of technicians cleared to depth (schonstedt) the following grids in FEG Parcel E11b.8: C4G5B9, C4G5B0, C4G6B1, C4G6B2, C4F6I2 and C4F6I3.

One technician provided safety support for the construction crew in the IAR Range 47 area. Continued root ball removal in range 47.

Two technicians reacquired geophysical targets in FEG MRA Parcel E11b.8.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below: See M-1 form 348

Type	Quantity	Condition	Disposition
Grenade, hand, practice, MK 2	1 each	MPPEH	Stored in Magazine 765

b. Demolition Supplies Used:

V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	UXO safety IAR Root Ball Removal		10
2. <u>Jack Kristensen</u>	Analog clearance to depth FEG		10
3. <u>Eric Gonzalez</u>	Analog clearance to depth FEG		10
4. <u>Bob Smith</u>	Vacation		8
5. <u>Butch Adams</u>	Reacquire targets FEG		10
6. <u>Clark Sorenson</u>	Analog clearance to depth FEG		10
7. <u>Joe Remington</u>	Analog clearance to depth FEG		10
8. <u>Bill Raasch</u>	Analog clearance to depth FEG		10
9. <u>Steve Hendricks</u>	Reacquire targets FEG		10
10. <u>Wilson Behling</u>	Analog clearance to depth FEG		10
11. <u>Karl Christiansen</u>	Analog clearance to depth FEG		10
12.			

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	70
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	0
VI. Comments/Concerns:		
VII. Signature(s)		19 October 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 20 Oct 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool in morning, cleared up in afternoon. Temps in the 60's low 70's.

I. Work Summary: Working in Future East Garrison and IAR Range 47.

One team of technicians cleared to depth (schonstedt) the following grids in FEG Parcel E11b.8: C4F4F9, C4F4E9, C4F4D9, C4F4B9, C4F4A9, C4G6J3, C4F4C9, C4G6I3.

One technician provided safety support for the construction crew in the IAR Range 47 area. Continued root ball removal in range 47.

Two technicians reacquired geophysical targets in FEG MRA Parcel E11b.8.

One team of technicians excavated geophysical anomaly targets in FEG MRA Parcel E11b.8. C4E5J6, C4E5J7, C4F5A7, C4F5A0, C4F5A8, C4F5A4, C4E5J4.

Met with Mark Saunders, and representative from ITSI/Shaw regarding work in R44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below:

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Analog clearance to depth FEG		10
2. <u>Jack Kristensen</u>	FEG Geo target dig team		10
3. <u>Eric Gonzalez</u>	FEG Geo target dig team		10
4. <u>Bob Smith</u>	Vacation		8
5. <u>Butch Adams</u>	Reacquire targets FEG		10
6. <u>Clark Sorenson</u>	Analog clearance to depth FEG		10
7. <u>Joe Remington</u>	IAR Range 47 UXO support		10
8. <u>Bill Raasch</u>	FEG Geo target dig team		10
9. <u>Steve Hendricks</u>	Reacquire targets FEG		10
10. <u>Wilson Behling</u>	Analog clearance to depth FEG		10

11. <u>Karl Christiansen</u>	Analog clearance to depth FEG	10
12.		

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	70
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	60
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		20 October 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 21 Oct 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy/foggy and cool in morning, cleared up in afternoon. Temps in the 60's low 70's.

I. Work Summary: Working in Future East Garrison, IAR Range 47 and Range 44.

One team of technicians cleared to depth (schonstedt) the following grids in FEG Parcel E11b.8:

C4E4E9, C4E4F9, C4E4G9, C4E4H9, C4E4I9, C4E4J9.

One technician provided safety support in the IAR. Continued root ball removal in range 47. Began brush cutting in Range 44.

One technician reacquired geophysical targets in FEG MRA Parcel E11b.8.

One team of technicians excavated geophysical anomaly targets in FEG MRA Parcel E11b.8.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below:

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		8
QUALITY CONTROL OFFICER (Don Kean)	QC		8
1. <u>Matt Lauchner</u>	FEG Geo target dig team		8
2.			
3. <u>Eric Gonzalez</u>	Vacation		8
4. <u>Bob Smith</u>	Vacation		4
5. <u>Butch Adams</u>	Vacation		8
6. <u>Clark Sorenson</u>	Analog clearance to depth FEG		8
7. <u>Joe Remington</u>	IAR UXO Support		8
8. <u>Bill Raasch</u>	FEG Geo target dig team		8
9. <u>Steve Hendricks</u>	Reacquire targets FEG		8
10. <u>Wilson Behling</u>	FEG Geo target dig team		8

11. <u>Karl Christiansen</u>	Analog clearance to depth FEG	8
12.		

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	8
WESTON PICKUP TRUCKS	7	56
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	32
HAND HELD RADIOS	16	56
GPS (TRIMBLE)	2	8
PDA's	7	16
EM-61 (hand held)	4	8
VI. Comments/Concerns:		
VII. Signature(s)		21 October 2011
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 24 Oct 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy/foggy and cool in morning, cleared up in afternoon. Temps in the 60's low 70's.

I. Work Summary: Working in Future East Garrison, IAR Range 47 and Range 44.

Brush cutting in Range 44 was completed on Saturday 22nd of October.

One technician provided safety support in the IAR. Continued root ball removal in range 47.

Two technicians reacquired geophysical targets in FEG MRA Parcel E11b.8.

Two teams of technicians excavated geophysical anomaly targets in FEG MRA Parcel E11b.8.

QA was on site putting seeds in Range 44 and observing operations in FEG.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below:

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	FEG Geo target dig team		10
2.			
3. <u>Eric Gonzalez</u>	FEG Geo target dig team		10
4. <u>Bob Smith</u>	IAR UXO Support		10
5. <u>Butch Adams</u>	Reacquire targets FEG		10
6. <u>Clark Sorenson</u>	FEG Geo target dig team		10
7. <u>Joe Remington</u>	FEG Geo target dig team		10
8. <u>Bill Raasch</u>	FEG Geo target dig team		10
9. <u>Steve Hendricks</u>	Reacquire targets FEG		10
10. <u>Wilson Behling</u>	sick		0
11. <u>Karl Christiansen</u>	FEG Geo target dig team		10

12.		
-----	--	--

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	7	56
WHITE METAL DETECTORS	4	3
SCHONSTEDTS METAL DETECTORS	22	32
HAND HELD RADIOS	16	110
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		24 October 2011
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 25 Oct 2011		Contract Number:	
Delivery Order Number:		Location: FT ORD	
Weather Conditions: Cloudy and cool in morning, cleared up in afternoon. Temps in the 60's.			
I. Work Summary: Working in Future East Garrison, IAR Range 47 and Range 44. One technician provided safety support in the IAR. Continued root ball removal in range 47 and started the 6" lift. One team of technicians excavated geophysical anomaly targets in FEG MRA Parcel E11b.8. 8 Hour refresher and Blood Borne Pathogen Refresher training conducted for 6 field and 3 office personnel. Equipment comments:			
II. Instructions Received:			
III. Safety Comments: All personnel attended the daily safety brief.			
IV. UXO Summary			
<i>Items found during today's operations below:</i>			
Type	Quantity	Condition	Disposition
b. Demolition Supplies Used:			

V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS	10	
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY	10	
QUALITY CONTROL OFFICER (Don Kean)	QC	10	
1. <u>Matt Lauchner</u>	FEG Geo target dig team	10	
2.			
3. <u>Eric Gonzalez</u>	8 Hour & BBP	8	
4. <u>Bob Smith</u>	8 Hour & BBP	8	
5. <u>Butch Adams</u>	FEG Geo target dig team	5	
6. <u>Clark Sorenson</u>	8 Hour & BBP	8	
7. <u>Joe Remington</u>	8 Hour & BBP	8	
8. <u>Bill Raasch</u>	DGM cart repair	10	
9. <u>Steve Hendricks</u>	DGM cart repair	10	
10. <u>Wilson Behling</u>	FEG Geo target dig team	10	
11. <u>Karl Christiansen</u>	IAR UXO support	10	
12.			

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	0
WESTON PICKUP TRUCKS	7	56
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	32
HAND HELD RADIOS	16	70
GPS (TRIMBLE)	2	0
PDA's	7	10
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark

25 October 2011



Daily Report

Date: 26 Oct 2011 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Cloudy/foggy and cool in morning, cleared up in afternoon. Temps in the 60's.

I. Work Summary: Working in Future East Garrison, IAR Range 47 and Range 44.

DGM was conducted in Range 44 design study area.

Two technicians provided safety support in the IAR for 6" lift and sift ops on range 47.

Two technicians reacquired geophysical targets in FEG MRA Parcel E11b.8.

Two teams of technicians excavated geophysical anomaly targets in FEG MRA Parcel E11b.8 and conducted surface sweep ops in upper range 44 DGM area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below:

Type	Quantity	Condition	Disposition
Rocket, Subcal, 35mm, M73	28	Live	stored to Magazine #765
Rocket, motor, M222/223	1	Live	stored to Magazine #765

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	FEG Geo target dig team Range 44 surface sweep		5 5
2.			
3. <u>Eric Gonzalez</u>	DGM in Range 44 Range 44 surface sweep		5 5
4. <u>Bob Smith</u>	IAR Sift UXO Support Range 44 surface sweep		8 2
5. <u>Butch Adams</u>	FEG Geo target dig team Range 44 surface sweep		5 5
6. <u>Clark Sorenson</u>	FEG Geo target dig team Range 44 surface sweep		5 5
7. <u>Joe Remington</u>	DGM in Range 44 Range 44 surface sweep		5 5
8. <u>Bill Raasch</u>	Reacquire targets FEG		10
9. <u>Steve Hendricks</u>	Reacquire targets FEG		10
10. <u>Wilson Behling</u>	FEG Geo target dig team Range 44 surface sweep		5 5
11. <u>Karl Christiansen</u>	IAR Sift UXO Support Range 44 surface sweep		8 2

12.		
-----	--	--

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	110
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		26 October 2011
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 27 Oct 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and cool in morning, warm in afternoon. Temps in the 40's to 60's.

I. Work Summary: Working in Future East Garrison, IAR Range 47 and Range 44.

DGM was conducted in Range 44 design study area.

Two technicians provided safety support in the IAR for 6" lift and sift ops on range 47.

Two technicians reacquired geophysical targets in FEG MRA Parcel E11b.8.

Two teams of technicians excavated geophysical anomaly targets in FEG MRA Parcel E11b.8 and conducted surface sweep ops in upper range 44 DGM area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below:

Type	Quantity	Condition	Disposition
Rocket, Subcal, 35mm, M73	30	Live	stored to Magazine #765
Rocket, motor, M222/223	1	Live	stored to Magazine #765
Projectile, 40mm, He, M406 (frag ball only)	2	Live	stored to Magazine #765
Projectile, 40mm, Practice, M407A1 (frag ball only)	1	Live	stored to Magazine #765

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	FEG Geo target dig team Range 44 surface sweep		2 8
2.			
3. <u>Eric Gonzalez</u>	DGM in Range 44		10
4. <u>Bob Smith</u>	IAR Sift UXO Support		10
5. <u>Butch Adams</u>	FEG Geo target dig team Range 44 surface sweep		6 4
6. <u>Clark Sorenson</u>	FEG Geo target dig team Range 44 surface sweep		6 4
7. <u>Joe Remington</u>	Reacquire targets FEG		3.5
8. <u>Bill Raasch</u>	Reacquire targets FEG FEG Geo target dig team		10
9. <u>Steve Hendricks</u>	DGM in Range 44		10
10. <u>Wilson Behling</u>	FEG Geo target dig team Range 44 surface sweep		6 4
11. <u>Karl Christiansen</u>	IAR Sift UXO Support		10

12.		
-----	--	--

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	110
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		27 October 2011
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 28 Oct 2011 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Sunny and cool in morning, warm in afternoon. Temps in the 40's to 60's.

I. Work Summary: Working in Future East Garrison, IAR Range 47 and Range 44.

DGM was conducted in Range 44 design study area.

Two technicians provided safety support in the IAR for 6" lift and sift ops on range 47.

Two teams of technicians excavated geophysical anomaly targets in FEG MRA Parcel E11b.8.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below:

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:

--	--	--	--

V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	FEG Geo target dig team Range 44 surface sweep		8
2.			
3. <u>Eric Gonzalez</u>	DGM in Range 44		8
4. <u>Bob Smith</u>	IAR Sift UXO Support		0
5. <u>Butch Adams</u>	FEG Geo target dig team Range 44 surface sweep		8
6. <u>Clark Sorenson</u>	FEG Geo target dig team Range 44 surface sweep		8
7. <u>Joe Remington</u>	Reacquire targets FEG		3.5
8. <u>Bill Raasch</u>	Reacquire targets FEG FEG Geo target dig team		8
9. <u>Steve Hendricks</u>	DGM in Range 44		8
10. <u>Wilson Behling</u>	FEG Geo target dig team Range 44 surface sweep		8
11. <u>Karl Christiansen</u>	IAR Sift UXO Support		8
12.			

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	8
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	8
SCHONSTEDTS METAL DETECTORS	22	24
HAND HELD RADIOS	16	72
GPS (TRIMBLE)	2	8
PDA's	7	16
EM-61 (hand held)	4	16
VI. Comments/Concerns:		
VII. Signature(s)		28 October 2011
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 31 Oct 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and cool in morning, warm in afternoon. Temps in 60's.

I. Work Summary: Working in Future East Garrison, IAR Range 47 and Range 44.

DGM was conducted in Range 44 design study area.

Two technicians provided safety support in the IAR for 6" lift and sift operations on range 47.

Two teams of technicians excavated geophysical anomaly targets in FEG MRA Parcel E11b.8. (C4E4F0, C4E4G0, C4E4E0, C4F5G6, C4F5F7)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below: See M-1 form 351

Type	Quantity	Condition	Disposition
Projectile, 40mm, HE, M406	4 each	UXO	Awaiting disposal by detonation
Projectile, 40mm, Practice, M407A1	7 each	UXO	Awaiting disposal by detonation
Projectile, 40mm, HE, M406, (frag balls only)	3 each	UXO	Awaiting disposal by detonation

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	FEG Geo target dig team		10
2. <u>Jack Kristensen</u>	IAR Sift UXO Support		10
3. <u>Eric Gonzalez</u>	DGM in Range 44		10
4. <u>Bob Smith</u>	IAR Sift UXO Support		10
5. <u>Butch Adams</u>	FEG Geo target dig team		10
6. <u>Clark Sorenson</u>	FEG Geo target dig team		10
7. <u>Joe Remington</u>	Off		
8. <u>Bill Raasch</u>	Off		
9. <u>Steve Hendricks</u>	DGM in Range 44		10
10. <u>Wilson Behling</u>	FEG Geo target dig team		10
11. <u>Karl Christiansen</u>	FEG Geo target dig team		10

12.		
-----	--	--

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		31 October 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 1 Nov 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and cool in morning, warm in afternoon. Temps in 60's.

I. Work Summary: Working in Future East Garrison, IAR Range 47 and Range 44.

DGM data collection was conducted in Range 44 design study area.

DGM data collection was completed in the data gap area in SEA-4.

DGM data collection was conducted in FEG MRA Parcel E11b.8.

Two technicians provided safety support in the IAR for 6" lift and sift operations on range 47.

Two teams of technicians excavated geophysical anomaly targets in FEG MRA Parcel E11b.8. (C4E5J5, C4E5I6, C4E5J3, C4E5J1, C4F5A6, C4F5D9, C4E4I0).

One team of technicians reacquired target anomaly's in FEG MRA Parcel E11b.8.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below: See M-1 form 352

Type	Quantity	Condition	Disposition
Projectile, 40mm, HE, M406	3	UXO	Awaiting disposal by detonation
Projectile, 40mm, Practice, M407A1	2	UXO	Awaiting disposal by detonation

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	FEG Geo target dig team		10
2. <u>Jack Kristensen</u>	IAR Sift UXO Support		10
3. <u>Eric Gonzalez</u>	Reacquire targets FEG		10
4. <u>Bob Smith</u>	IAR Sift UXO Support		10
5. <u>Butch Adams</u>	FEG Geo target dig team		10
6. <u>Clark Sorenson</u>	FEG Geo target dig team		10
7. <u>Joe Remington</u>	DGM in Range 44, SEA-4, FEG		10
8. <u>Bill Raasch</u>	Reacquire targets FEG		10
9. <u>Steve Hendricks</u>	DGM in Range 44, SEA-4, FEG		10
10. <u>Wilson Behling</u>	FEG Geo target dig team		10

11. <u>Karl Christiansen</u>	FEG Geo target dig team	10
12. <u>Drew Caldwell</u>		

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		1 Nov 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 2 Nov 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and cool in morning, warm in afternoon. Temps in 60's.

I. Work Summary: Working in Future East Garrison, IAR Range 47 and Range 44.

DGM data collection was conducted in Range 44 design study area.

Two technicians provided safety support in the IAR for 6" lift and sift operations on range 47.

One team of technicians excavated geophysical anomaly targets in FEG MRA Parcel E11b.8. (C4F6F2, C4F6E2, C4E5G3).

One team of technicians reacquired target anomaly's in FEG MRA Parcel E11b.8.

One team of technicians cleared previously marked backhoe digs in FEG MRA Parcel E11b.8

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below: See M-1 form 353

Type	Quantity	Condition	Disposition
Projectile, 40mm, HE, M406	3 each	UXO	Awaiting disposal by detonation
Projectile, 40mm, Practice, M407A1	1 each	UXO	Awaiting disposal by detonation
Projectile, 40mm, HE, M406 (frag ball only)	1 each	UXO	Awaiting disposal by detonation

Projectile, 22mm, subcal, practice, M744	2 each	UXO	Awaiting disposal by detonation
b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Backhoe FEG		10
2. <u>Jack Kristensen</u>	IAR Sift UXO Support		10
3. <u>Eric Gonzalez</u>	DGM in Range 44		10
4. <u>Bob Smith</u>	Reacquire targets FEG		10
5. <u>Butch Adams</u>	FEG Geo target dig team		10
6. <u>Clark Sorenson</u>	FEG Geo target dig team		10
7. <u>Joe Remington</u>	IAR Sift UXO Support		10
8. <u>Bill Raasch</u>	Backhoe FEG		10
9. <u>Steve Hendricks</u>	DGM in Range 44		10
10. <u>Wilson Behling</u>	Reacquire targets FEG		10

11. <u>Karl Christiansen</u>	FEG Geo target dig team	10
12. <u>Drew Caldwell</u>		

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	70
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		2 Nov 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 3 Nov 2011		Contract Number:	
Delivery Order Number:		Location: FT ORD	
Weather Conditions: Sunny and cool in morning, warm in afternoon. Temps in 60's.			
I. Work Summary: Working in Future East Garrison, IAR Range 47 and Range 44.			
DGM data collection was completed in Range 44 design study area.			
Two technicians provided safety support in the IAR for 6" lift and sift operations on range 47.			
Two teams of technicians excavated geophysical anomaly targets in FEG MRA Parcel E11b.8. (C4F5E0, C4F5B8, C4F5D7, C4F5D8, C4F5F8, C4F5A5).			
One team of technicians reacquired target anomaly's in FEG MRA Parcel E11b.8.			
Equipment comments:			
II. Instructions Received:			
III. Safety Comments: All personnel attended the daily safety brief.			
IV. UXO Summary			
<i>Items found during today's operations below: See M-1 form 354</i>			
Type	Quantity	Condition	Disposition
Projectile, 40mm, Practice, M407A1	3 each	UXO	Awaiting disposal by detonation
Projectile, 22mm, subcal, prac, M744	1 each	UXO	Awaiting disposal by detonation

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	FEG Geo target dig team		10
2. <u>Jack Kristensen</u>	Reacquire targets FEG Sick		6 2
3. <u>Eric Gonzalez</u>	DGM in Range 44		8.5
4. <u>Bob Smith</u>	FEG Geo target dig team		10
5. <u>Butch Adams</u>	FEG Geo target dig team		10
6. <u>Clark Sorenson</u>	FEG Geo target dig team		10
7. <u>Joe Remington</u>	IAR Sift UXO Support		10
8. <u>Bill Raasch</u>			
9. <u>Steve Hendricks</u>	DGM in Range 44		10
10. <u>Wilson Behling</u>	Reacquire targets FEG		10
11. <u>Karl Christiansen</u>	IAR Sift UXO Support		10

12. <u>Drew Caldwell</u>		
--------------------------	--	--

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	70
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		3 Nov 2011
Project Manager	Linda Temple	Senior UXO Supervisor
		Bruce Moe



Daily Report

Date: 4 Nov 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Slight rain in morning, cleared up around 8 am to sunny and cool day.

I. Work Summary: Working in Future East Garrison, IAR Range 47.

Two technicians provided safety support in the IAR for 6" lift and sift operations on range 47.

One team of technicians reacquired target anomaly's in FEG MRA Parcel E11b.8.

One team of technicians cleared previously marked backhoe digs in FEG MRA Parcel E11b.8

Demolition operations were conducted in the IAR. Items from M-1 form 351 thru M-1 form 355 were disposed of.

Data collection in FEG MRA Parcel E11b.8 was conducted.

Equipment comments: Repairs were made to the sift plant first thing in the morning.

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below: See M-1 form 355

Type	Quantity	Condition	Disposition
Projectile, 40mm, HE, M406	1 each	UXO	Disposed of by detonation

b. Demolition Supplies Used:			
Electric blasting caps	2 each		
Detonation cord	60 ft.		
Explosive boosters	8 each		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Off		
2. <u>Jack Kristensen</u>	Reacquire targets FEG Demolition operations		5.5 2.5
3. <u>Eric Gonzalez</u>	FEG Data Collection		8
4. <u>Bob Smith</u>	Off		
5. <u>Butch Adams</u>	Off		
6. <u>Clark Sorenson</u>	Backhoe digs FEG IAR Sift UXO Support		1 7
7. <u>Joe Remington</u>	FEG Data Collection		8
8. <u>Bill Raasch</u>	Off		
9. <u>Steve Hendricks</u>	Off		
10. <u>Wilson Behling</u>	Reacquire targets FEG Demolition operations		5.5 2.5

11. <u>Karl Christiansen</u>	IAR Sift UXO Support Demo operations Backhoe digs FEG	4.5 2.5 1
12. <u>Drew Caldwell</u>	Off	

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	8
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	16
HAND HELD RADIOS	16	48
GPS (TRIMBLE)	2	8
PDA's	7	8
EM-61 (hand held)	4	1
VI. Comments/Concerns:		
VII. Signature(s)		4 Nov 2011
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe



Daily Report

Date: 7 Nov 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Nice day, no precipitation, temps in the 60's.

I. Work Summary: Working in Future East Garrison, IAR Range 47, SEA-4.

Two technicians provided safety support in the IAR for 6" lift and sift operations on range 47.

One team of technicians reacquired target anomaly's in FEG MRA Parcel E11b.8. (C4E5E2, C4E5H5 and C4F4F0)

Data collection in FEG MRA Parcel E11b.8 was conducted.

One team of technicians excavated Geophysical target anomalies (data gap targets) in SEA 4 E23.2 RQA Lvl2 A/B.

Two teams of technicians excavated Geophysical target anomalies in FEG MRA E11b.8. (C4F5B9, C4E5H5 and C4F4F0)

Equipment comments: Repairs were made to the Geophysical cart in the afternoon.

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below: See M-1 form 356

Type	Quantity	Condition	Disposition
Projectile, 40mm, HE, M406	6 each	UXO	Disposed of by detonation 11/10/11
Projectile, 40mm, HE, M406 (frag ball)	1 each	UXO	Disposed of by detonation 11/10/11

Projectile, 22mm, subcal, prac, M744	4 each	UXO	Disposed of by detonation 11/10/11
b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	UXO Support Range 47 IAR		10
2. <u>Jack Kristensen</u>	Dig team FEG		10
3. <u>Eric Gonzalez</u>	FEG Data Collection		10
4. <u>Bob Smith</u>	SEA4 E23.2 RQA Data Gap targets Dig team FEG		3 7
5. <u>Butch Adams</u>	Dig team FEG		10
6. <u>Clark Sorenson</u>	Reacquire targets FEG		10
7. <u>Joe Remington</u>	FEG Data Collection		8
8. <u>Bill Raasch</u>	Dig team FEG		10
9. <u>Steve Hendricks</u>	Reacquire targets FEG		10

10. <u>Wilson Behling</u>	SEA4 E23.2 RQA Data Gap targets Dig team FEG	3 7
11. <u>Karl Christiansen</u>	UXO Support Range 47 IAR	10
12. <u>Drew Caldwell</u>	SEA4 E23.2 RQA Data Gap targets Dig team FEG	3 7

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		7 Nov 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 8 Nov 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Nice day, no precipitation, temps in the 60's.

I. Work Summary: Working in Future East Garrison, IAR Range 47.

Two technicians provided safety support in the IAR for 6" lift and sift operations on range 47.

One technician reacquired target anomaly's in FEG MRA Parcel E11b.8. (C4F5H1, C4F5H2, C4F5H3, C4F5H4, C4E5E1).

Data collection in FEG MRA Parcel E11b.8 was conducted.

Two teams of technicians excavated Geophysical target anomalies in FEG MRA E11b.8. (C4E5E2, C4E5I1, C4E5I2, C4F5C3, C4F4D0, C4F5D6).

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below: See M-1 form 357

Type	Quantity	Condition	Disposition
Projectile, 40mm, HE, M406	4	UXO	Disposed of by detonation 11/10/11
Projectile, 40mm, practice, M407A1	2	UXO	Disposed of by detonation 11/10/11
Projectile, 22mm, subcal, prac, M744	1	UXO	Disposed of by detonation 11/10/11
Projectile, 81mm, mortar,	1	UXO	Disposed of by detonation 11/10/11

practice, M43 series			
b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	UXO Support Range 47 IAR		10
2. <u>Jack Kristensen</u>	Dig team FEG		10
3. <u>Eric Gonzalez</u>	FEG Data Collection		10
4. <u>Bob Smith</u>	Dig team FEG		10
5. <u>Butch Adams</u>	Dig team FEG		10
6. <u>Clark Sorenson</u>	Dig team FEG		10
7. <u>Joe Remington</u>	FEG Data Collection		8
8. <u>Bill Raasch</u>	Dig team FEG		10
9. <u>Steve Hendricks</u>	Reacquire targets FEG		10
10. <u>Wilson Behling</u>	Dig team FEG		10
11. <u>Karl Christiansen</u>	UXO Support Range 47 IAR		10

12. <u>Drew Caldwell</u>	sick	8
--------------------------	------	---

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		8 Nov 2011
Project Manager	Linda Temple	Senior UXO Supervisor
		Bruce Moe



Daily Report

Date: 9 Nov 2011		Contract Number:	
Delivery Order Number:		Location: FT ORD	
Weather Conditions: Nice day, no precipitation, temps in the 60's.			
I. Work Summary: Working in Future East Garrison, IAR Range 47.			
Two technicians provided safety support in the IAR for 6" lift and sift operations on range 47.			
One technician reacquired target anomaly's in FEG MRA Parcel E11b.8 (C4F5H6, C4F5H5, C4F4H0, C4F6G1, C4F6D2, C4E5D2)			
Data collection in FEG MRA Parcel E11b.8 was conducted.			
Two teams of technicians excavated Geophysical target anomalies in FEG MRA E11b.8. (C4E5H1, C4F5H3, C4F5H1, C4F5H2, C4F5H4, C4F5B7)			
Equipment comments: Maintenance done on field generator, backhoe by Hertz.			
II. Instructions Received:			
III. Safety Comments: All personnel attended the daily safety brief.			
IV. UXO Summary			
<i>Items found during today's operations below: See M-1 form 358 and 359</i>			
Type	Quantity	Condition	Disposition
Projectile, 40mm, HE, M406	3	UXO	Disposed of by detonation 11/10/11
Projectile, 40mm, practice, M407A1	5	UXO	Disposed of by detonation 11/10/11
Projectile, 22mm, subcal, prac, M744	5	UXO	Disposed of by detonation 11/10/11

Projectile, 37mm, LE, MK I	1	UXO	Disposed of by detonation 11/10/11
b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	UXO Support Range 47 IAR		10
2. <u>Jack Kristensen</u>	Dig team FEG		10
3. <u>Eric Gonzalez</u>	FEG Data Collection		10
4. <u>Bob Smith</u>	Dig team FEG		10
5. <u>Butch Adams</u>			
6. <u>Clark Sorenson</u>	Dig team FEG		10
7. <u>Joe Remington</u>	FEG Data Collection		8
8. <u>Bill Raasch</u>	Dig team FEG		10
9. <u>Steve Hendricks</u>	Reacquire targets FEG		10
10. <u>Wilson Behling</u>	Dig team FEG		10

11. <u>Karl Christiansen</u>	UXO Support Range 47 IAR	10
12. <u>Drew Caldwell</u>	Dig team FEG	10

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		9 Nov 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 10 Nov 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Nice day, no precipitation, temps in the 60's.

I. Work Summary: Working in Future East Garrison, IAR Range 47.

Two technicians provided safety support in the IAR for 6" lift and sift operations on range 47.

Two technicians reacquired target anomaly's in FEG MRA Parcel E11b.8 (C4E5D1, C4F6F1)

Data collection in FEG MRA Parcel E11b.8 was conducted.

Two teams of technicians excavated Geophysical target anomalies in FEG MRA E11b.8. (C4F5B6, C4E5H2, C4F5H5, C4F6G1 and C4F5H6)

One technician assisted QC in FEG MRA E11b.8.

Demolition operations were conducted in FEG MRA E11b.8 and in the IAR.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **All items from M-1 forms # 356, 357, 358, 359 and 360 were disposed of by detonation.**

Items found during today's operations below: See M-1 form 360 and 361

Type	Quantity	Condition	Disposition
Projectile, 40mm, HE, M406	3	UXO	Disposed of by detonation
Projectile, 40mm, practice, M407A1	5	UXO	Disposed of by detonation

Projectile, 40mm, HE, M406	1	UXO	Awaiting disposal by detonation
Projectile 81mm, prac, M43 series	1	UXO	Awaiting disposal by detonation
b. Demolition Supplies Used:			
Electric Blasting Caps	4		
Detonating cord	50 ft		
Explosive Boosters	10		
Shape Charges	2		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	UXO Support Range 47 IAR /Demo IAR		10
2. <u>Jack Kristensen</u>	Dig team FEG		10
3. <u>Eric Gonzalez</u>	FEG Data Collection		10
4. <u>Bob Smith</u>	Dig team FEG/Demo FEG		10
5. <u>Butch Adams</u>	Reacquire targets FEG QC Assistant FEG		6 4
6. <u>Clark Sorenson</u>	Dig team FEG/Demo FEG		10
7. <u>Joe Remington</u>	FEG Data Collection		8
8. <u>Bill Raasch</u>	Dig team FEG		10
9. <u>Steve Hendricks</u>	Reacquire targets FEG		10
10. <u>Wilson Behling</u>	Dig team FEG		10

11. <u>Karl Christiansen</u>	UXO Support Range 47 IAR/Demo IAR	10
12. <u>Drew Caldwell</u>	Dig team FEG/Demo FEG Demo operations IAR	7 3

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		10 Nov 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 11 Nov 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Rain on and off all day, sometimes heavy. Temps in the 50's low 60's.

I. Work Summary: Working in Future East Garrison, IAR Range 47.

Two technicians provided safety support in the IAR for 6" lift and sift operations on range 47.

Two technicians reacquired target anomaly's in FEG MRA Parcel E11b.8 (C4F5D5)

Data collection in FEG MRA Parcel E11b.8 was conducted.

One team of technicians excavated Geophysical target anomalies in FEG MRA E11b.8. (working on grid C4E5D1).

One team excavated previously marked backhoe digs in FEG MRA E11b.8.

One technician assisted QC in FEG MRA E11b.8.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below: See M-1 form 362

Type	Quantity	Condition	Disposition
Projectile, 40mm, HE, M406	3	UXO	Awaiting disposal by detonation

Projectile, 40mm, practice, M407A1	1	UXO	Awaiting disposal by detonation
Projectile, 81mm, mortar, practice, M43 series	1	UXO	Awaiting disposal by detonation
b. Demolition Supplies Used: None			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		8
QUALITY CONTROL OFFICER (Don Kean)	QC		8
1. <u>Matt Lauchner</u>	UXO Support Range 47 IAR		8
2. <u>Jack Kristensen</u>	Dig team FEG		8
3. <u>Eric Gonzalez</u>	FEG Data Collection		8
4. <u>Bob Smith</u>			
5. <u>Butch Adams</u>	Reacquire targets FEG QC Assistant FEG		8
6. <u>Clark Sorenson</u>	Backhoe digs FEG		8
7. <u>Joe Remington</u>	FEG Data Collection		8
8. <u>Bill Raasch</u>	Dig team FEG		8
9. <u>Steve Hendricks</u>	Reacquire targets FEG		8

10. <u>Wilson Behling</u>	Dig team FEG	8
11. <u>Karl Christiansen</u>	UXO Support Range 47 IAR	8
12. <u>Drew Caldwell</u>	Backhoe digs FEG	8

b. Equipment	totals	hours
GATOR / ATV/ ARGO	3	8
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	32
HAND HELD RADIOS	16	64
GPS (TRIMBLE)	2	8
PDA's	7	24
EM-61 (hand held)	4	24
VI. Comments/Concerns:		
VII. Signature(s)		11 Nov 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 14 Nov 2011 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Sunny and cool, light winds.

I. Work Summary: Working in Future East Garrison, IAR Range 47.

Two technicians provided safety support in the IAR for 6" lift and sift operations on range 47.

Data collection in FEG MRA Parcel E11b.8 was conducted.

Two teams of technicians excavated Geophysical target anomalies in FEG MRA E11b.8. (C4E5D1, C4F6F1 and C4F6D2).

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below: See M-1 form 363

Type	Quantity	Condition	Disposition
Projectile, 40mm, HE, M406	2	UXO	Disposed of by detonation 11/18/11
Projectile, 40mm, HE, M406 (frag ball)	1	UXO	Disposed of by detonation 11/18/11
Projectile, 22mm, subcal, prac, M744	1	UXO	Disposed of by detonation 11/18/11

b. Demolition Supplies Used: None			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Dig team FEG		10
2. <u>Eric Gonzalez</u>	Dig team FEG		10
3. <u>Bob Smith</u>	Sick		8
4. <u>Butch Adams</u>	Dig team FEG		10
5. <u>Clark Sorenson</u>	UXO Support Range 47 IAR		10
6. <u>Joe Remington</u>	FEG Data Collection		10
7. <u>Bill Raasch</u>			
8. <u>Steve Hendricks</u>	FEG Data Collection		10
9. <u>Wilson Behling</u>	Dig team FEG		10
10. <u>Karl Christiansen</u>	UXO Support Range 47 IAR		10

11. <u>Drew Caldwell</u>	Dig team FEG	10
--------------------------	--------------	----

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		14 Nov 2011
Project Manager	Linda Temple	Senior UXO Supervisor
		Bruce Moe



Daily Report

Date: 15 Nov 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and cool, light winds.

I. Work Summary: Working in Future East Garrison, IAR Range 47.

Two technicians provided safety support in the IAR for 6" lift and sift operations on range 47.

Data collection in IAR Range 47 was conducted.

Two teams of technicians excavated Geophysical target anomalies in FEG MRA E11b.8. (C4F5D5, working in C4E5D5 and C4F5D3)

Surface sweep was conducted in IAR Range 47 prior to the geophysical team data collection.

One team reacquired flags in FEG MRA Parcel E11b.8. (C4F5D4, C4F5D3)

Equipment comments: Trac came off the Kabota, called service dept. and they will come out tomorrow morning.

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below: See M-1 form 364

Type	Quantity	Condition	Disposition
Projectile, 40mm, HE, M406	4	UXO	Disposed of by detonation 11/18/11
Projectile, 22mm, subcal, prac, M744	1	UXO	Disposed of by detonation 11/18/11

b. Demolition Supplies Used: None			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Dig team FEG Surface sweep IAR Range 47		8 2
2. <u>Eric Gonzalez</u>	DGM Data IAR Range 47 Dig team FEG Surface sweep IAR Range 47		6 2 2
3. <u>Bob Smith</u>	Sift Plant UXO support Surface sweep IAR Range 47		8 2
4. <u>Butch Adams</u>	Dig team FEG Surface sweep IAR Range 47		8 2
5. <u>Clark Sorenson</u>	Sift Plant UXO support Surface sweep IAR Range 47		8 2
6. <u>Joe Remington</u>	DGM Data IAR Range 47 Dig team FEG Surface sweep IAR Range 47		6 2 2
7. <u>Bill Raasch</u>	Reacquire flags FEG		10
8. <u>Steve Hendricks</u>	Reacquire flags FEG		10

9. <u>Wilson Behling</u>		
10. <u>Karl Christiansen</u>	Dig team FEG Surface sweep IAR Range 47	8 2
11. <u>Drew Caldwell</u>	Dig team FEG Surface sweep IAR Range 47	8 2

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		15 Nov 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 16 Nov 2011 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Sunny and cool, light winds.

I. Work Summary: Working in Future East Garrison, IAR Range 47.

Two technicians provided safety support in the IAR for 6" lift and sift operations on range 47.

Two technicians continued with data collection in IAR Range 47.

Two teams of technicians excavated Geophysical target anomalies in FEG MRA E11b.8. (C4F5D3, working in C4E5D2)

One team reacquired flags in FEG MRA Parcel E11b.8. (C4F5A1, C4E4H0, C4F5A2, C4E5H3 and C4F5A3).

Equipment comments: Weston construction crew repaired trac system on Kabota.

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below: See M-1 form 365

Type	Quantity	Condition	Disposition
Projectile, 40mm, HE, M406	2	UXO	Disposed of by detonation 11/18/11
Projectile, 40mm, practice, M407A1	1	UXO	Disposed of by detonation 11/18/11

b. Demolition Supplies Used: None			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Dig team FEG		10
2. <u>Eric Gonzalez</u>	DGM Data IAR Range 47 Dig team FEG		8 2
3. <u>Bob Smith</u>	Sift Plant UXO support		10
4. <u>Butch Adams</u>	Dig team FEG QC Assistant FEG MRA E11b.8		8 2
5. <u>Clark Sorenson</u>	Sift Plant UXO support		10
6. <u>Joe Remington</u>	DGM Data IAR Range 47 Dig team FEG		8 2
7. <u>Bill Raasch</u>	Reacquire flags FEG		10
8. <u>Steve Hendricks</u>	Vacation		8
9. <u>Wilson Behling</u>	Reacquire flags FEG		10

10. <u>Karl Christiansen</u>	Dig team FEG	10
11. <u>Drew Caldwell</u>	Dig team FEG	10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		16 Nov 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 17 Nov 2011 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Sunny and cool, light winds.

I. Work Summary: Working in Future East Garrison, IAR Range 47.

Two technicians provided safety support in the IAR for 6" lift and sift operations on range 47.

Two technicians continued with data collection in IAR Range 47.

Two teams of technicians excavated Geophysical target anomalies in FEG MRA E11b.8. (C4E5D2, C4F5D4 and C4F5A2).

One team reacquired flags in FEG MRA Parcel E11b.8. (C4F5E9, C4F5C0, C4F5D0 and C4F6D1).

Equipment comments: Dozer under repair.

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below: Nothing found today.

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used: None			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Dig team FEG		10
2. <u>Eric Gonzalez</u>	DGM Data IAR Range 47		10
3. <u>Bob Smith</u>	Sift Plant UXO support		10
4. <u>Butch Adams</u>	Dig team FEG		10
5. <u>Clark Sorenson</u>	Sift Plant UXO support		10
6. <u>Joe Remington</u>	DGM Data IAR Range 47		10
7. <u>Bill Raasch</u>	Reacquire flags FEG		10
8. <u>Steve Hendricks</u>	Vacation		8
9. <u>Wilson Behling</u>	Reacquire flags FEG		10

10. <u>Karl Christiansen</u>	Dig team FEG	10
11. <u>Drew Caldwell</u>	Dig team FEG	10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		17 Nov 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 18 Nov 2011 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Sunny and cool, light winds.

I. Work Summary: Working in Future East Garrison, IAR Range 47.

Two technicians provided safety support in the IAR for 6" lift and sift operations on range 47.

Two technicians continued with data collection in FEG MRA Parcel E11b.8

Two teams of technicians excavated Geophysical target anomalies in FEG MRA E11b.8. (C4F5A1, C4F4H0 and C4F6D1).

Demolition operations were conducted in the IAR demo area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Disposed of by detonation items from M-1 forms (361, 362, 363, 364 and 365).**

Items found during today's operations below: None

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used: One shot.			
Explosive boosters	5		
Det Perforators (shape charges)	2		
Electric blasting caps	2		
Detonating cord	60 ft		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		8
QUALITY CONTROL OFFICER (Don Kean)	QC		8
1. <u>Matt Lauchner</u>	Dig team FEG		8
2. <u>Eric Gonzalez</u>	DGM Data FEG		8
3. <u>Bob Smith</u>	Off		
4. <u>Butch Adams</u>	QC Assistant FEG Demo ops IAR Dig team FEG		4 3 1
5. <u>Clark Sorenson</u>	UXO support IAR Range 47 and demo		8
6. <u>Joe Remington</u>	Off		
7. <u>Bill Raasch</u>	Dig team FEG		8
8. <u>Steve Hendricks</u>	Vacation		8
9. <u>Wilson Behling</u>	DGM Data FEG		8
10. <u>Karl Christiansen</u>	Dig team FEG		8

11. <u>Drew Caldwell</u>	Dig team FEG	8
12. <u>Jack Kristensen</u>	Sick UXO support IAR Range 47 and demo	2 6

b. Equipment	totals	hours
GATOR / ARGO	2	8
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	32
HAND HELD RADIOS	16	64
GPS (TRIMBLE)	2	8
PDA's	7	16
EM-61 (hand held)	4	24
VI. Comments/Concerns:		
VII. Signature(s)		18 Nov 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 21 Nov 2011 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Sunny and cool, light winds.

I. Work Summary: Working in Future East Garrison, IAR Range 47.

Two technicians provided safety support in the IAR for 6" lift and sift operations on range 47.

Two teams of technicians excavated Geophysical target anomalies in FEG MRA E11b.8. (C4F5E9, C4F5D0)

One team of technicians reacquired QC-2 targets in FEG MRA Trails.

One team of technicians excavated QC-2 targets in FEG MRA Trails.

One technician provided UXO support for roadway construction on GJMB (median work).

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below: See M-1 form 366

Type	Quantity	Condition	Disposition
Projectile, 40mm, HE, M406	2	UXO	Disposed of by detonation 23 November 2011

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Dig team FEG Dig team FEG QC-2 targets		5 5
2. <u>Eric Gonzalez</u>	UXO support IAR Range 47		10
3. <u>Bob Smith</u>	Construction support GJMB Dig team FEG		8 2
4. <u>Butch Adams</u>	Dig team FEG		10
5. <u>Clark Sorenson</u>	Off		10
6. <u>Joe Remington</u>	Dig team FEG Dig team FEG QC-2 targets		5 5
7. <u>Bill Raasch</u>	Dig team FEG		10
8. <u>Steve Hendricks</u>	Reac team FEG		10

9. <u>Wilson Behling</u>	Dig team FEG Dig team FEG QC-2 targets	5 5
10. <u>Karl Christiansen</u>	Reac team FEG	10
11. <u>Drew Caldwell</u>	UXO support IAR Range 47	10
12. <u>Jack Kristensen</u>	Dig team FEG	10

b. Equipment	totals	hours
GATOR / ARGO	2	11
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		21 Nov 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 22 Nov 2011 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Sunny and cool, light winds.

I. Work Summary: Working in Future East Garrison, IAR Range 47.

Two technicians provided safety support in the IAR for 6" lift and sift operations on range 47.

One team of technicians excavated Geophysical target anomalies in FEG MRA E11b.8. (C4F5A3, C4F5C0).

One team of technicians excavated QC-2 targets in FEG MRA Trails.

One technician provided UXO support for roadway construction on GJMB (median work).

One team of technicians reacquired geophysical targets in FEG MRA. (C4F5C9, C4F9C8, C4F5C5).

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below: See M-1 form 367

Type	Quantity	Condition	Disposition
Projectile, 40mm, HE, M406	1	UXO	Disposed of by detonation 23 November 2011
Projectile, 40mm, practice, M407A1	2	UXO	Disposed of by detonation 23 November 2011

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Dig team FEG QC-2 targets		10
2. <u>Eric Gonzalez</u>	UXO support IAR Range 47		10
3. <u>Bob Smith</u>	Construction support GJMB		10
4. <u>Butch Adams</u>	Dig team FEG Qc Assistant FEG		6 4
5. <u>Clark Sorenson</u>	Off		10
6. <u>Joe Remington</u>	Dig team FEG QC-2 targets		10
7. <u>Bill Raasch</u>	Dig team FEG		10
8. <u>Steve Hendricks</u>	Reac team FEG		10

9. <u>Wilson Behling</u>	Dig team FEG QC-2 targets	10
10. <u>Karl Christiansen</u>	Reac team FEG	10
11. <u>Drew Caldwell</u>	UXO support IAR Range 47	10
12. <u>Jack Kristensen</u>	Dig team FEG	10

b. Equipment	totals	hours
GATOR / ARGO	2	11
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		22 Nov 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 23 Nov 2011 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Sunny and cool, light winds.

I. Work Summary: Working in Future East Garrison, IAR Range 47.

One/Two teams of technicians excavated Geophysical target anomalies in FEG MRA E11b.8. (C4F5C9)

One team of technicians excavated QC-2 targets in FEG MRA Trails. All targets completed.

One technician provided UXO support for roadway construction on GJMB (median work).

One team of technicians reacquired geophysical anomalies in FEG MRA. (C4F5D2, C4F5C4).

One team of technicians conducted demolition operations in IAR.

One team of technicians collected geophysical data in IAR Range 47. Data collected from bio stress area.

No sifting operations in the IAR today.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **All items on M-1 forms (366, 367) disposed of by detonation today.**

Items found during today's operations below: NONE

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
Electric blasting caps	2		
Detonation cord	10 ft		
Explosive boosters	1		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		
QUALITY CONTROL OFFICER (Don Kean)	QC		
1. <u>Matt Lauchner</u>	Dig team FEG QC-2 targets Demo ops IAR Dig team FEG		2 2 4
2. <u>Eric Gonzalez</u>	DGM Data IAR Range 47		8
3. <u>Bob Smith</u>	Construction support GJMB Dig team FEG		6 2
4. <u>Butch Adams</u>	Dig team FEG		8
5. <u>Clark Sorenson</u>	Off		
6. <u>Joe Remington</u>	DGM Data IAR Range 47		8
7. <u>Bill Raasch</u>	Dig team FEG		8
8. <u>Steve Hendricks</u>	Reac team FEG		8

9. <u>Wilson Behling</u>	Dig team FEG QC-2 targets Demo ops IAR Dig team FEG Vehicle maint.	2 2 4 2
10. <u>Karl Christiansen</u>	Reac team FEG Vehicle maint.	8 2
11. <u>Drew Caldwell</u>	Dig team FEG QC-2 targets Demo ops IAR Dig team FEG	2 2 4
12. <u>Jack Kristensen</u>	Dig team FEG	8

b. Equipment	totals	hours
GATOR / ARGO	2	8
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	32
HAND HELD RADIOS	16	64
GPS (TRIMBLE)	2	8
PDA's	7	16
EM-61 (hand held)	4	24
VI. Comments/Concerns:		
VII. Signature(s)		23 Nov 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 28 Nov 2011		Contract Number:	
Delivery Order Number:		Location: FT ORD	
Weather Conditions: Sunny and cool, light winds.			
I. Work Summary: Working in Future East Garrison, IAR Range 47.			
One/Two teams of technicians excavated Geophysical target anomalies in FEG MRA E11b.8. (C4F5C4, C4F5C5, C4E4H0).			
One team of technicians reacquired geophysical anomalies in FEG MRA. (C4F5E6, C4F5D1, C4F5E5)			
One team of technicians provided UXO support for the sift operations in IAR Range 47.			
Equipment comments:			
II. Instructions Received:			
III. Safety Comments: All personnel attended the daily safety brief.			
IV. UXO Summary			
<i>Items found during today's operations below: NONE</i>			
Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		
1. <u>Matt Lauchner</u>	PTO		9
2. <u>Eric Gonzalez</u>			
3. <u>Bob Smith</u>	UXO support sift plant		10
4. <u>Butch Adams</u>	Reac team FEG		10
5. <u>Clark Sorenson</u>	Dig team FEG		10
6. <u>Joe Remington</u>	Dig team FEG		10
7. <u>Bill Raasch</u>	Dig team FEG		10
8. <u>Steve Hendricks</u>	Reac team FEG Holiday/PTO		5.5 4.5
9. <u>Wilson Behling</u>	Dig team FEG		10
10. <u>Karl Christiansen</u>	UXO support sift plant		10
11. <u>Drew Caldwell</u>	Dig team FEG		10

12. <u>Jack Kristensen</u>	Safety	10
----------------------------	--------	----

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	60
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		28 Nov 2011
Project Manager	Linda Temple	Senior UXO Supervisor
		Bruce Moe



Daily Report

Date: 29 Nov 2011		Contract Number:	
Delivery Order Number:		Location: FT ORD	
Weather Conditions: Sunny and cool, light winds.			
I. Work Summary: Working in Future East Garrison, IAR Range 47. Two teams of technicians excavated Geophysical target anomalies in FEG MRA E11b.8. (C4F5E6, C4F5E5, C4E5H3) One/Two teams of technicians reacquired geophysical anomalies in FEG MRA. (C4F5F6, C4F5F5, C4F5E4) One team of technicians provided UXO support for the sift operations in IAR Range 47. Equipment comments:			
II. Instructions Received:			
III. Safety Comments: All personnel attended the daily safety brief.			
IV. UXO Summary			
Items found during today's operations below: 368			
Type	Quantity	Condition	Disposition
Fuze, PD, M551	1	UXO	Awaiting demolition

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Dig team FEG		10
2. <u>Eric Gonzalez</u>	Dig team FEG		10
3. <u>Bob Smith</u>	UXO support sift plant		10
4. <u>Butch Adams</u>	Reac team FEG QC assistant FEG		6 4
5. <u>Clark Sorenson</u>	Dig team FEG		10
6. <u>Joe Remington</u>	Dig team FEG		10
7. <u>Bill Raasch</u>	Dig team FEG		10
8. <u>Steve Hendricks</u>	Reac team FEG		10
9. <u>Wilson Behling</u>	Reac team FEG		10
10. <u>Karl Christiansen</u>	UXO support sift plant		10
11. <u>Drew Caldwell</u>	PTO		9

12. <u>Jack Kristensen</u>	Dig team FEG	10
----------------------------	--------------	----

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	60
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		29 Nov 2011
Project Manager	Linda Temple	Senior UXO Supervisor
		Bruce Moe



Daily Report

Date: 30 Nov 2011 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Sunny and cool, light winds.

I. Work Summary: Working in Future East Garrison, IAR Range 47.

Two teams of technicians excavated Geophysical target anomalies in FEG MRA E11b.8. (C4F5C8, C4F5D1)

One team of technicians reacquired geophysical anomalies in FEG MRA. (C4F5F4, C4F5B3, C4F5B4)

One team of technicians provided UXO support for the sift operations in IAR Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below:

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:

V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Dig team FEG		10
2. <u>Eric Gonzalez</u>	Dig team FEG		10
3. <u>Bob Smith</u>	Dig team FEG/Backhoe		10
4. <u>Butch Adams</u>	Dig team FEG/Backhoe		10
5. <u>Clark Sorenson</u>	Dig team FEG		10
6. <u>Joe Remington</u>	Dig team FEG		10
7. <u>Bill Raasch</u>	Sift plant UXO support		10
8. <u>Steve Hendricks</u>	Reac team FEG		10
9. <u>Wilson Behling</u>	Reac team FEG		10
10. <u>Karl Christiansen</u>	Dig team FEG		10
11. <u>Drew Caldwell</u>	Sift plant UXO support		10

12. <u>Jack Kristensen</u>	Dig team FEG	10
----------------------------	--------------	----

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	60
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		30 Nov 2011
Project Manager	Linda Temple	Senior UXO Supervisor
		Bruce Moe



Daily Report

Date: 1 Dec 2011 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Sunny and cool, high winds.

I. Work Summary: Working in Future East Garrison, IAR Range 47.

Two teams of technicians excavated Geophysical target anomalies in FEG MRA E11b.8. (C4F5F6, C4F5B3, C4F5B4, C4F5D2)

One team of technicians reacquired geophysical anomalies in FEG MRA. (C4F5B2, C4F5B3).

One team of technicians provided UXO support for the sift operations in IAR Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below: M-1 form 369

Type	Quantity	Condition	Disposition
Projectile, 40mm, HE, M406	1	UXO	Awaiting disposal by detonation
Projectile, 40mm, HE, M406, (frag ball)	1	UXO	Awaiting disposal by detonation

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Dig team FEG		10
2. <u>Eric Gonzalez</u>	Dig team FEG		10
3. <u>Bob Smith</u>	Dig team FEG		10
4. <u>Butch Adams</u>	Dig team FEG		10
5. <u>Clark Sorenson</u>	Dig team FEG		10
6. <u>Joe Remington</u>	Dig team FEG		10
7. <u>Bill Raasch</u>	Sift plant UXO support		10
8. <u>Steve Hendricks</u>	Reac team FEG		10
9. <u>Wilson Behling</u>	Reac team FEG		10
10. <u>Karl Christiansen</u>	Dig team FEG		10
11. <u>Drew Caldwell</u>	Sift plant UXO support		10

12. <u>Jack Kristensen</u>	Dig team FEG	10
----------------------------	--------------	----

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	60
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		1 Dec 2011
Project Manager	Linda Temple	Senior UXO Supervisor
		Bruce Moe



Daily Report

Date: 2 Dec 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and cool, winds variable 0-15.

I. Work Summary: Working in Future East Garrison, IAR Range 47.

Two teams of technicians excavated geophysical target anomalies in FEG MRA E11b.8. (C4F5E4).

One technician reacquired geophysical anomalies in FEG MRA. (C4F5B1).

One team of technicians provided UXO support for the sift operations in IAR Range 47.

Demolition operations were conducted in the IAR. The following items were disposed of by detonation:

(2-Fuze, PD, M551), (2-Projectile, 40mm, HE, M406), (1- Projectile, 40mm, practice, M407A1 unfuzed), (5- Projectile, 40mm, HE, M406 frag balls), (3-Rocket motors, M222/M223), (1- Cartridge, 40mm, practice, M781) and (1- Projectile, 22mm, subcal, practice, M744)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Items disposed of from M-1 forms # 368, 369, 319, 320, 327, 328, 344, 349, 350 and 370.**

Items found during today's operations below: M-1 FORM 370

Type	Quantity	Condition	Disposition
Projectile, 40mm, HE, M406	1	UXO	Disposed of by Detonation 12/02/2011
Fuze, Projectile, PD, M551	1	UXO	Disposed of by Detonation 12/02/2011

b. Demolition Supplies Used:			
Electric blasting caps	2		
Detonation cord	20 ft		
Explosive booster	4		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		
1. <u>Matt Lauchner</u>	Dig team FEG PTO		7 1
2. <u>Eric Gonzalez</u>	Dig team FEG		8
3. <u>Bob Smith</u>	PTO		6
4. <u>Butch Adams</u>	Dig team FEG Vacation		4 4
5. <u>Clark Sorenson</u>	Dig team FEG		8
6. <u>Joe Remington</u>	Dig team FEG PTO		4 4
7. <u>Bill Raasch</u>	PTO		7
8. <u>Steve Hendricks</u>	Reac team FEG		8
9. <u>Wilson Behling</u>	Dig team FEG		8

10. <u>Karl Christiansen</u>	Sift plant UXO support/demo	8
11. <u>Drew Caldwell</u>	Sift plant UXO support/demo PTO	7 1
12. <u>Jack Kristensen</u>	PTO	6

b. Equipment	totals	hours
GATOR / ARGO	2	8
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	8
SCHONSTEDTS METAL DETECTORS	22	24
HAND HELD RADIOS	16	64
GPS (TRIMBLE)	2	16
PDA's	7	16
EM-61 (hand held)	4	16
VI. Comments/Concerns:		
VII. Signature(s)		2 Dec 2011
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

C

Date: 5 Dec 2011 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Sunny and cool, winds variable 0-15.

I. Work Summary: Working in Future East Garrison, IAR Range 47.

Two teams of technicians excavated geophysical target anomalies in FEG MRA E11b.8. (C4F5F5, C4F5B4)

One/Two technicians reacquired geophysical anomalies in FEG MRA. (C4F5G7, C4F5G8, C4F5G1, C4F5G2, C4F5G0, C4F5F3, C4F4E0, C4F5E1, C4F4C0, C4F5E2, C4F5G3)

One team of technicians provided UXO support for the sift operations in IAR Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below: M-1 form 371

Type	Quantity	Condition	Disposition
Projectile, 40mm, HE, M406 (frag ball)	1	UXO	Awaiting demo

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Dig team FEG		10
2. <u>Eric Gonzalez</u>	Sift Plant		10
3. <u>Bob Smith</u>	Dig team FEG		10
4. <u>Butch Adams</u>	Dig team FEG		10
5. <u>Clark Sorenson</u>	Sift Plant		10
6. <u>Joe Remington</u>	Dig team FEG		10
7. <u>Bill Raasch</u>	Reacquire team FEG		10
8. <u>Steve Hendricks</u>	Holiday		10
9. <u>Wilson Behling</u>	Dig team FEG		10
10. <u>Karl Christiansen</u>	Dig team FEG		10

11. <u>Drew Caldwell</u>	Dig team FEG	10
12. <u>Jack Kristensen</u>	Sick	8

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		5 Dec 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

C

Date: 6 Dec 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and cool, winds variable 0-5.

I. Work Summary: Working in Future East Garrison, IAR Range 47 and Range 44.

Two/Three teams of technicians excavated geophysical target anomalies in FEG MRA E11b.8. (C4F5F4, C4F5G1, C4F5G2, C4F5B2).

Two technicians reacquired geophysical anomalies in FEG MRA.

One team of technicians provided UXO support for the sift operations in IAR Range 47. This team also reacquired target picks in Range 44 grid B2J8F3.

One technician assisted QC in FEG MRA QC on the trail systems.

One team of technicians began to investigate the anomaly target picks in IAR Range 44 grid # B2J8F3.

Equipment comments: Solar flares started around 1000 in the morning, unable to reacquire any points for the remainder of the day.

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below:

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Dig team FEG Dig team IAR		6 4
2. <u>Eric Gonzalez</u>	Sift Plant		10
3. <u>Bob Smith</u>	Dig team FEG Dig team IAR		6 4
4. <u>Butch Adams</u>	Dig team FEG		10
5. <u>Clark Sorenson</u>	Reacquire team FEG Dig team FEG		5 5
6. <u>Joe Remington</u>	Dig team FEG		10
7. <u>Bill Raasch</u>	Dig team FEG		10
8. <u>Steve Hendricks</u>	Reacquire team FEG Data collection dig team FEG		5 5
9. <u>Wilson Behling</u>	Dig team FEG Dig team IAR		6 4

10. <u>Karl Christiansen</u>		
11. <u>Drew Caldwell</u>	Dig team FEG	10
12. <u>Jack Kristensen</u>	Sift plant	10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		6 Dec 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

C

Date: 7 Dec 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and cool, winds variable 0-5.

I. Work Summary: Working in Future East Garrison, IAR Range 47 and Range 44.

Two/Three teams of technicians excavated geophysical target anomalies in FEG MRA E11b.8. (C4F5G3, C4F5E1, C4F4E0, C4F5B1, C4F4C0).

One technician reacquired geophysical anomalies in FEG MRA. (C4F5F2)

One team of technicians provided UXO support for the sift operations in IAR Range 47. This team also completed reacquiring target picks in Range 44 grid B2J8F3.

One technician assisted QC in FEG MRA QC on the trail systems.

Equipment comments: Changed channels on survey equipment to channel 9.

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below:

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Dig team FEG		10
2. <u>Eric Gonzalez</u>	Sift Plant		10
3. <u>Bob Smith</u>	Dig team FEG		10
4. <u>Butch Adams</u>	Dig team FEG QC assistant FEG targets		7 3
5. <u>Clark Sorenson</u>	Dig team FEG		10
6. <u>Joe Remington</u>	Dig team FEG		10
7. <u>Bill Raasch</u>	Dig team FEG		10
8. <u>Steve Hendricks</u>	Reacquire team FEG		10
9. <u>Wilson Behling</u>	Dig team FEG		10
10. <u>Karl Christiansen</u>			

11. <u>Drew Caldwell</u>	Dig team FEG	10
12. <u>Jack Kristensen</u>	Sift plant	10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		7 Dec 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

C

Date: 8 Dec 2011		Contract Number:	
Delivery Order Number:		Location: FT ORD	
Weather Conditions: Sunny and cool, winds variable 0-5.			
<p>I. Work Summary: Working in Future East Garrison, IAR Range 47 and Range 44.</p> <p>One team of technicians excavated geophysical target anomalies in FEG MRA E11b.8. (C4F5G0).</p> <p>Two technicians reacquired geophysical anomalies in FEG MRA. (C4F5G4, C4F4G9, C4F4A0, C4E4J0,</p> <p>One team of technicians provided UXO support for the sift operations in IAR Range 47. This team also assisted with excavation of target picks in Range 44 grid B2J8F3 and B2J8F6.</p> <p>One team continued excavating geophysical target anomalies in the IAR range 44 Grid B2J8F3.</p> <p>One technician assisted QC in FEG MRA QC on the trail systems.</p> <p>Equipment comments:</p>			
II. Instructions Received:			
III. Safety Comments: All personnel attended the daily safety brief.			
IV. UXO Summary			
Items found during today's operations below:			
Type	Quantity	Condition	Disposition
(M-1form 372)- Projectile, 40mm, practice, M407A1	1 each	UXO	Disposed of by detonation on Dec 9, 2011
(M-1 form 373) – Rocket, practice, 35mm, subcal, M73	1 each	UXO	Disposed of by detonation on Dec 9, 2011

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Dig team IAR		10
2. <u>Eric Gonzalez</u>	Sift Plant		10
3. <u>Bob Smith</u>	Dig team IAR		10
4. <u>Butch Adams</u>	Dig team IAR QC assistant FEG targets		6 4
5. <u>Clark Sorenson</u>	Reacquire team FEG		10
6. <u>Joe Remington</u>	Dig team FEG		10
7. <u>Bill Raasch</u>	Dig team FEG		10
8. <u>Steve Hendricks</u>	Reacquire team FEG		10
9. <u>Wilson Behling</u>	Dig team IAR		10

10. <u>Karl Christiansen</u>		
11. <u>Drew Caldwell</u>	Dig team FEG	10
12. <u>Jack Kristensen</u>	Sift plant	10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		8 Dec 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 9 Dec 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and cool, winds variable 0-5.

I. Work Summary: Working in Future East Garrison, IAR Range 47 and Range 44.

One technician reacquired geophysical anomalies in IAR Range 44. (B2J8G6)

One team of technicians provided UXO support for the sift operations in IAR Range 47. This team also assisted with excavation of target picks in Range 44 grid B2J8F6.

One team continued excavating geophysical target anomalies in the IAR range 44 Grid B2J8F3.

One technician assisted QC in FEG MRA QC on the trail systems.

Demolition operations were completed and items from the following M-1 forms were disposed of: (371, 372 and 373).

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below:

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:			
Electric blasting caps	2 each		
Explosive boosters	1 each		
Detonation cord	10 ft		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		8
1. <u>Matt Lauchner</u>	IAR Range 44 dig team		8
2. <u>Eric Gonzalez</u>	IAR Range 44 dig team PTO		4 4
3. <u>Bob Smith</u>	PTO		6
4. <u>Butch Adams</u>	IAR Range 44 dig team QC Assistant FEG Holiday		3 4 1
5. <u>Clark Sorenson</u>	IAR Range 44 dig team Range 47 demo ops		6 2
6. <u>Joe Remington</u>	DGM Data Range 47 IAR Range 44 dig team		5 3
7. <u>Bill Raasch</u>	PTO		7
8. <u>Steve Hendricks</u>	IAR Range 44 reacquire Holiday		6 2
9. <u>Wilson Behling</u>	DGM Data Range 47 IAR Range 44 dig team		5 3

10. <u>Karl Christiansen</u>		
11. <u>Drew Caldwell</u>	IAR Range 44 dig team Range 47 demo ops	6 2
12. <u>Jack Kristensen</u>	Holiday	6

b. Equipment	totals	hours
GATOR / ARGO	2	8
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	24
HAND HELD RADIOS	16	64
GPS (TRIMBLE)	2	8
PDA's	7	16
EM-61 (hand held)	4	24
VI. Comments/Concerns:		
VII. Signature(s)		9 Dec 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 12 Dec 2011 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Cloudy with rain on and off all day, winds variable 0-5.

I. Work Summary: Working in Future East Garrison, IAR Range 47 and Range 44.

One technician reacquired geophysical anomalies in FEG MRA and in the IAR Range 44. (C4F5G5 FEG)

One team of technicians provided UXO support for the sift operations in IAR Range 47. This team also assisted with excavation of target picks in Range 44 grid B2J8F6.

One team continued excavating geophysical target anomalies in the IAR range 44 Grid B2J8F3 (completed) and B2J8F6.

One team of technicians excavated geophysical target anomalies in FEG MRA E11b.8. (Working in C4F5F3).

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below: M-1 form 374

Type	Quantity	Condition	Disposition
Projectile, 40mm, practice, M407A1	1 each	UXO	Disposed of by detonation 12/16/2011
Projectile, 22mm, subcal, practice, M744	1 each	UXO	Disposed of by detonation 12/16/2011

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR Range 44 dig team		10
2. <u>Eric Gonzalez</u>	IAR Range 44 dig team		10
3. <u>Bob Smith</u>	Sift ops/dig team IAR Range 44		5/5
4. <u>Butch Adams</u>	FEG MRA dig team		10
5. <u>Clark Sorenson</u>	Sift ops/dig team IAR Range 44		5/5
6. <u>Joe Remington</u>	FEG MRA dig team		10
7. <u>Bill Raasch</u>			
8. <u>Steve Hendricks</u>	IAR/FEG reacquire team		7/3
9. <u>Wilson Behling</u>	IAR Range 44 dig team		10
10. <u>Karl Christiansen</u>	Sift ops/dig team IAR Range 44		5/5

11. <u>Drew Caldwell</u>		
12. <u>Jack Kristensen</u>	FEG MRA dig team	10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		12 Dec 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 13 Dec 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, winds variable 0-5.

I. Work Summary: Working in Future East Garrison, IAR Range 47 and Range 44.

One technician reacquired geophysical anomalies in the IAR Range 44. (G2J8G5)

One team of technicians provided UXO support for the sift operations in IAR Range 47. This team also assisted with excavation of target picks in Range 44 grid B2J8G6.

One team continued excavating geophysical target anomalies in the IAR range 44. (B2J8F6)

One team of technicians excavated geophysical target anomalies in FEG MRA E11b.8. (C4F4A0, C4F5F3, C4F5G7).

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below: See M-1 form 375 for details.

Type	Quantity	Condition	Disposition
Projectile, 40mm, practice, M407A1	1 each	UXO	Disposed of by detonation 12/16/2011
Projectile, 40mm, HE, M406 (frag ball)	2 each	UXO	Disposed of by detonation 12/16/2011
Projectile, 40mm, HE, M406	1 each	UXO	Disposed of by detonation 12/16/2011

Projectile, 81mm, Illum, M853A1	1 each	UXO	Stored in Magazine 765
Projectile, 57mm, HE, M306 series	1 each	UXO	Disposed of by detonation 12/16/2011
b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR Range 44 dig team		10
2. <u>Eric Gonzalez</u>	IAR Range 44 dig team		10
3. <u>Bob Smith</u>	Sift ops/dig team IAR Range 44		5/5
4. <u>Butch Adams</u>	FEG MRA dig team		10
5. <u>Clark Sorenson</u>	Sift ops/dig team IAR Range 44		5/5
6. <u>Joe Remington</u>	FEG MRA dig team		10
7. <u>Bill Raasch</u>	Backhoe team FEG		6
8. <u>Steve Hendricks</u>	IAR reacquire team		10
9. <u>Wilson Behling</u>	IAR Range 44 dig team		10
10. <u>Karl Christiansen</u>	Sift ops/dig team IAR Range 44		5/5

11. <u>Drew Caldwell</u>	Backhoe team FEG	6
12. <u>Jack Kristensen</u>	FEG MRA dig team	10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		13 Dec 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 14 Dec 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, winds variable 0-5.

I. Work Summary: Working in Future East Garrison, IAR Range 47 and Range 44.

One technician reacquired geophysical anomalies in the IAR Range 44.

One team of technicians provided UXO support for the sift operations in IAR Range 47. This team also assisted with excavation of target picks in Range 44 grid B2J8G5 and B2J8J6.

One team continued excavating geophysical target anomalies in the IAR range 44. Working in grid B2J8J6.

Two teams of technicians excavated geophysical target anomalies in FEG MRA E11b.8. (C4F4G9, C4F5G4, C4F5G8)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below: See M-1 form 376 for details.

Type	Quantity	Condition	Disposition
Rocket, 35mm,subcal, practice, M73	59 each	UXO	Stored in Magazine 765
Projectile, 40mm, HE, M406 (frag ball)	2 each	UXO	Disposed of by detonation on 12/16/2011
Projectile, 40mm, HE, M406	3 each	UXO	Disposed of by detonation on 12/16/2011

Projectile, 22mm, subcal, Practice, M744	2 each	UXO	Disposed of by detonation on 12/16/2011
b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR Range 44 dig team		10
2. <u>Eric Gonzalez</u>	IAR Range 44 dig team		10
3. <u>Bob Smith</u>	Sift ops/dig team IAR Range 44		5/5
4. <u>Butch Adams</u>	FEG MRA dig team QC assistant		6 4
5. <u>Clark Sorenson</u>	Sift ops/dig team IAR Range 44		5/5
6. <u>Joe Remington</u>	FEG MRA dig team		10
7. <u>Bill Raasch</u>	FEG MRA dig team		10
8. <u>Steve Hendricks</u>	IAR reacquire team		10
9. <u>Wilson Behling</u>	IAR Range 44 dig team		10
10. <u>Karl Christiansen</u>	FEG MRA dig team		10

11. <u>Drew Caldwell</u>	FEG MRA dig team	10
12. <u>Jack Kristensen</u>	FEG MRA dig team	10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		14 Dec 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 15 Dec 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, winds variable 0-5.

I. Work Summary: Working in Future East Garrison, IAR Range 47 and Range 44.

One technician reacquired geophysical anomalies in the IAR Range 44.

One team of technicians provided UXO support for the sift operations in IAR Range 47. This team also assisted with excavation of target picks in Range 44 grid B2J8G5.

Two teams continued excavating geophysical target anomalies in the IAR range 44. Working in grid B2J8J6.

One team of technicians excavated geophysical target anomalies in FEG MRA E11b.8. (C4F5F2)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below: See M-1 form 377 for details.

Type	Quantity	Condition	Disposition
Rocket, 35mm,subcal, practice, M73	66 each	UXO	Stored in Magazine 765
Projectile, 60mm, mortar, HE, M49 series	2 each	UXO	Disposed of by detonation on 12/16/2011

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		8
QUALITY CONTROL OFFICER (Don Kean)	QC		8
1. <u>Matt Lauchner</u>	IAR Range 44 dig team		8
2. <u>Eric Gonzalez</u>	IAR Range 44 dig team		8
3. <u>Bob Smith</u>	Sift ops/dig team IAR Range 44		8
4. <u>Butch Adams</u>	IAR Range 44 dig team		8
5. <u>Clark Sorenson</u>	Sift ops/dig team IAR Range 44		8
6. <u>Joe Remington</u>	FEG MRA dig team		6
7. <u>Bill Raasch</u>	IAR Range 44 dig team		8
8. <u>Steve Hendricks</u>	IAR reacquire team		8
9. <u>Wilson Behling</u>	IAR Range 44 dig team		8

10. <u>Karl Christiansen</u>	FEG MRA dig team	8
11. <u>Drew Caldwell</u>	IAR Range 44 dig team	8
12. <u>Jack Kristensen</u>	FEG MRA dig team	8

b. Equipment	totals	hours
GATOR / ARGO	2	8
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	8
SCHONSTEDTS METAL DETECTORS	22	32
HAND HELD RADIOS	16	64
GPS (TRIMBLE)	2	24
PDA's	7	24
EM-61 (hand held)	4	24
VI. Comments/Concerns:		
VII. Signature(s)		15 Dec 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 16 Dec 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and cool, winds variable 0-5.

I. Work Summary: Working in Future East Garrison, IAR Range 47 and Range 44.

One technician reacquired geophysical anomalies in the IAR Range 44. Completed (C2J8C7)

One team of technicians provided UXO support for the sift operations in IAR Range 47. This team also conducted demolition operations in the IAR.

One team continued excavating geophysical target anomalies in the IAR range 44. Working in grid B2J8J6.

One team of technicians excavated geophysical target anomalies in FEG MRA E11b.8. (C4E4J0)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Demolition operations disposed of items from the following M-1 forms: 374, 375, 376, 377 and 378.**

Items found during today's operations below: See M-1 form 378 for details.

Type	Quantity	Condition	Disposition
Projectile, 40mm, HE, M406	1 each	UXO	Disposed of by Detonation on 12/16/2011
Rocket, 35mm, subcal, prac, M73	50 each	UXO	Stored in magazine 765

b. Demolition Supplies Used:			
Electric blasting caps	4 each		
Detonation cord	25 ft		
Explosive Boosters	4 each		
Shape charges	4 each		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		8
QUALITY CONTROL OFFICER (Don Kean)	QC		8
1. <u>Matt Lauchner</u>	IAR Range 44 dig team		8
2. <u>Eric Gonzalez</u>	FEG MRA dig team		5
3. <u>Bob Smith</u>			
4. <u>Butch Adams</u>	IAR Range 44 dig team QC Assistant FEG		4 4
5. <u>Clark Sorenson</u>	Sift ops/dig team IAR Range 44		8
6. <u>Joe Remington</u>	FEG MRA dig team		8
7. <u>Bill Raasch</u>			
8. <u>Steve Hendricks</u>	IAR reacquire team		8
9. <u>Wilson Behling</u>	IAR Range 44 dig team		8
10. <u>Karl Christiansen</u>	Sift/Demo IAR		8

11. <u>Drew Caldwell</u>	FEG MRA dig team	6
12. <u>Jack Kristensen</u>	Sift/Demo IAR	8

b. Equipment	totals	hours
GATOR / ARGO	2	8
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	8
SCHONSTEDTS METAL DETECTORS	22	32
HAND HELD RADIOS	16	64
GPS (TRIMBLE)	2	24
PDA's	7	24
EM-61 (hand held)	4	24
VI. Comments/Concerns:		
VII. Signature(s)		16 Dec 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 19 Dec 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and cool, winds variable 0-5.

I. Work Summary: Working in IAR Range 47 and Range 44.

One technician reacquired geophysical anomalies in the IAR Range 44. (Completed grid C2A8C7 and began B2J8I6)

One team of technicians provided UXO support for the sift operations in IAR Range 47. This team also cleared target anomalies in Range 44 grid C2A8G7.

Two teams continued excavating geophysical target anomalies in the IAR range 44. Working in grid B2J8J6 and C2A8G7.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below: See M-1 form 379 for details.

Type	Quantity	Condition	Disposition
Projectile, 40mm, HE, M406 (frag ball)	1 each	UXO	Awaiting demo
Rocket, 35mm, subcal, prac, M73	49	UXO	Stored in magazine 765

Projectile, 40mm, practice, M407A1	I each	UXO	Awaiting demo
b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR DIG TEAM R44/SIFT OPS R47		5/5
2. <u>Eric Gonzalez</u>	IAR DIG TEAM R44/SIFT OPS R47		5/5
3. <u>Bob Smith</u>	IAR DIG TEAM R44		10
4. <u>Butch Adams</u>	IAR DIG TEAM R44		10
5. <u>Clark Sorenson</u>	IAR DIG TEAM R44		10
6. <u>Joe Remington</u>	IAR DIG TEAM R44		10
7. <u>Bill Raasch</u>			
8. <u>Steve Hendricks</u>	IAR REACQUIRE R44		10
9. <u>Wilson Behling</u>	IAR DIG TEAM R44		10
10. <u>Karl Christiansen</u>	IAR DIG TEAM R44		10

11. <u>Drew Caldwell</u>	IAR DIG TEAM R44	10
12. <u>Jack Kristensen</u>	IAR DIG TEAM R44	10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	40
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		19 Dec 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 20 Dec 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and cool, winds variable 0-5.

I. Work Summary: Working in IAR Range 47 and Range 44.

One technician reacquired geophysical anomalies in the IAR Range 44. (Continued on B2J8I6). Worked until lunch then assisted with DGM data collection in Range 44 and 47.

One team of technicians provided UXO support for the sift operations in IAR Range 47.

Two teams continued excavating geophysical target anomalies in the IAR range 44. Completed B2J8J6 and continued on C2A8G7 and C2A8C7.

One team collected DGM data in IAR range 44 and range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below: See M-1 form 380 for details.

Type	Quantity	Condition	Disposition
Projectile, 40mm, HE, M406 (frag ball)	1 each	UXO	Awaiting demo
Rocket, 35mm, subcal, prac, M73	55 each	UXO	Stored in magazine 765

Projectile, 40mm, practice, M407A1	2 each	UXO	Awaiting demo
Projectile, 22mm, subcal, prac, M744	3 each	UXO	Awaiting demo
b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	SIFT OPS R47		10
2. <u>Eric Gonzalez</u>	IAR DIG TEAM R44		10
3. <u>Bob Smith</u>	IAR DIG TEAM R44		10
4. <u>Butch Adams</u>	IAR DIG TEAM R44		10
5. <u>Clark Sorenson</u>	IAR DIG TEAM R44		10
6. <u>Joe Remington</u>	IAR DIG TEAM R44 DGM data collection R44/47		6 4
7. <u>Bill Raasch</u>			
8. <u>Steve Hendricks</u>	IAR REACQUIRE R44 DGM data collection R44/47		6 4
9. <u>Wilson Behling</u>	IAR DIG TEAM R44		10

10. <u>Karl Christiansen</u>	SIFT OPS R47	10
11. <u>Drew Caldwell</u>	IAR DIG TEAM R44	10
12. <u>Jack Kristensen</u>	IAR DIG TEAM R44	10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	40
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		20 Dec 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 21 Dec 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and cool, winds variable 0-5.

I. Work Summary: Working in IAR Range 47 and Range 44.

One technician reacquired geophysical anomalies in the IAR Range 44.

One team of technicians provided UXO support for the sift operations in IAR Range 47. This team also worked in Range 44 grid C2A8G7.

Two teams continued excavating geophysical target anomalies in the IAR range 44. One team worked grid C2A8G7 and one team worked in C2A8C7.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below: See M-1 form 381 for details.

Type	Quantity	Condition	Disposition
Projectile, 22mm, subcal, prac, M744	1	UXO	Awaiting demo
Projectile, 40mm, practice, M407A1	2	UXO	Awaiting demo

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	SIFT OPS R47 IAR DIG TEAM R44		5 5
2. <u>Eric Gonzalez</u>	SIFT OPS R47 IAR DIG TEAM R44		5 5
3. <u>Bob Smith</u>	IAR DIG TEAM R44		10
4. <u>Butch Adams</u>	QC assistant FEG sick		3 2
5. <u>Clark Sorenson</u>	IAR DIG TEAM R44		10
6. <u>Joe Remington</u>	IAR DIG TEAM R44		10
7. <u>Bill Raasch</u>	IAR DIG TEAM R44		10
8. <u>Steve Hendricks</u>	IAR REACQUIRE R44		10
9. <u>Wilson Behling</u>	IAR DIG TEAM R44		10

10. <u>Karl Christiansen</u>	IAR DIG TEAM R44	10
11. <u>Drew Caldwell</u>	IAR DIG TEAM R44	10
12. <u>Jack Kristensen</u>	IAR DIG TEAM R44	10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	40
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		21 Dec 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 22 Dec 2011	Contract Number:		
Delivery Order Number:	Location: FT ORD		
Weather Conditions: Sunny and cool, winds variable 0-5.			
I. Work Summary: Working in IAR Range 47 and Range 44. One technicians reacquired geophysical anomalies in the IAR Range 44. One team of technicians provided UXO support for the sift operations in IAR Range 47. This team also assisted with digging geophysical target anomalies in range 44. Two teams continued excavating geophysical target anomalies in the IAR range 44. Demolition operations were conducted in the IAR. Equipment comments:			
II. Instructions Received:			
III. Safety Comments: All personnel attended the daily safety brief.			
IV. UXO Summary Items from M-1 form # 379, 380, 381 and 382 were disposed of today.			
Items found during today's operations below: See M-1 form 382 for details.			
Type	Quantity	Condition	Disposition
Projectile,40mm,practice,M406,Fr ag ball only	1	UXO	Disposed of on demo shot 12/22/11
Rocket,,66mm,HEAT,M72 series (Cone only with explosive residue)	2	UXO	Disposed of on demo shot 12/22/11

Fuze, PIBD, M434	2	UXO	Disposed of on demo shot 12/22/11
Rocket, 35mm, subcal, prac, M73	44	UXO	Stored in Magazine 765
b. Demolition Supplies Used:			
Electric blasting caps	(4) Each		
Explosive Boosters	(4) Each		
Detonation cord	(15) ft		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Don Kean)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER			
1. <u>Matt Lauchner</u>	SIFT OPS R47 IAR DIG TEAM R44		5 5
2. <u>Eric Gonzalez</u>	IAR DIG TEAM R44		8
3. <u>Bob Smith</u>	IAR DIG TEAM R44		10
4. <u>Butch Adams</u>	IAR DIG TEAM R44		10
5. <u>Clark Sorenson</u>	IAR DIG TEAM R44		10
6. <u>Joe Remington</u>	IAR DIG TEAM R44 Demo ops		7 3
7. <u>Bill Raasch</u>	IAR DIG TEAM R44		10
8. <u>Steve Hendricks</u>	IAR REACQUIRE R44		8
9. <u>Wilson Behling</u>	IAR DIG TEAM R44 Demo ops		7 3

10. <u>Karl Christiansen</u>	SIFT OPS R47 IAR DIG TEAM R44	5 5
11. <u>Drew Caldwell</u>	IAR DIG TEAM R44	0
12. <u>Jack Kristensen</u>	IAR DIG TEAM R44 Demo ops	7 3

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	40
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		22 Dec 2011
Project Manager	Linda Temple	Senior UXO Supervisor Don Kean



Daily Report

Date: 27 Dec 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and cool, winds variable 0-5.

I. Work Summary: Working in IAR Range 44.

Two technicians reacquired geophysical anomalies in the IAR Range 44.

One team continued excavating geophysical target anomalies in the IAR range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below:

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:

V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Don Kean)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		0
QUALITY CONTROL OFFICER			
1. <u>Matt Lauchner</u>	Vacation		0 0
2. <u>Eric Gonzalez</u>	sick		0
3. <u>Bob Smith</u>	IAR DIG TEAM R44		10
4. <u>Butch Adams</u>	IAR REACQUIRE R44		10
5. <u>Clark Sorenson</u>			0
6. <u>Joe Remington</u>	IAR DIG TEAM R44		10
7. <u>Bill Raasch</u>	IAR DIG TEAM R44		10
8. <u>Steve Hendricks</u>	IAR REACQUIRE R44		10
9. <u>Wilson Behling</u>	Off		0
10. <u>Karl Christiansen</u>	IAR DIG TEAM R44		10
11. <u>Drew Caldwell</u>	vacation		0
12. <u>Jack Kristensen</u>	IAR DIG TEAM R44		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	40
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s) 27 Dec 2011 Project Manager Linda Temple Senior UXO Supervisor Don Kean		



Daily Report

Date: 28 Dec 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and cool, winds variable 0-5.

I. Work Summary: Working in IAR Range 44.

Two technicians reacquired geophysical anomalies in the IAR Range 44.

One team continued excavating geophysical target anomalies in the IAR range 44.

Two technicians collected DGM on grids C2A8G7 and C2J8J6

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below:

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:

V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Don Kean)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		0
QUALITY CONTROL OFFICER			
1. <u>Matt Lauchner</u>	Vacation		0 0
2. <u>Eric Gonzalez</u>	sick		0
3. <u>Bob Smith</u>	IAR DIG TEAM R44		10
4. <u>Butch Adams</u>	IAR REACQUIRE R44		10
5. <u>Clark Sorenson</u>			0
6. <u>Joe Remington</u>	IAR DIG TEAM R44 Data collection		6 4
7. <u>Bill Raasch</u>	IAR DIG TEAM R44 IAR REACQUIRE R44		6 4
8. <u>Steve Hendricks</u>	IAR REACQUIRE R44 Data collection		6 4
9. <u>Wilson Behling</u>	Off		0
10. <u>Karl Christiansen</u>	IAR DIG TEAM R44		10
11. <u>Drew Caldwell</u>	vacation		0
12. <u>Jack Kristensen</u>	IAR DIG TEAM R44		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	40
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		28 Dec 2011
Project Manager	Linda Temple	Senior UXO Supervisor Don Kean



Daily Report

Date: 29 Dec 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and cool, winds variable 0-5.

I. Work Summary: Working in IAR Range 44.

Two technicians reacquired geophysical anomalies in the IAR Range 44.

Two teams continued excavating geophysical target anomalies in the IAR range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below:

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:

V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Don Kean)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		0
QUALITY CONTROL OFFICER			
1. <u>Matt Lauchner</u>			
2. <u>Eric Gonzalez</u>	IAR DIG TEAM R44		10
3. <u>Bob Smith</u>	IAR DIG TEAM R44		10
4. <u>Butch Adams</u>	IAR REACQUIRE R44		10
5. <u>Clark Sorenson</u>			
6. <u>Joe Remington</u>	IAR DIG TEAM R44		10
7. <u>Bill Raasch</u>	IAR DIG TEAM R44		10
8. <u>Steve Hendricks</u>	IAR REACQUIRE R44 sick		3 7
9. <u>Wilson Behling</u>	Off		0
10. <u>Karl Christiansen</u>	IAR DIG TEAM R44		10
11. <u>Drew Caldwell</u>	IAR DIG TEAM R44		10
12. <u>Jack Kristensen</u>	IAR DIG TEAM R44		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	40
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		28 Dec 2011
Project Manager	Linda Temple	Senior UXO Supervisor
		Don Kean



Daily Report

Date: 30 Dec 2011

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and cool, winds variable 0-5.

I. Work Summary: Working in IAR Range 44.

Two teams continued excavating geophysical target anomalies in the IAR range 44. Worked Grids (red) in the morning and switched to dark blue grids in the afternoon. Red-B2J8I6, C2A8E5. Dark Blue-B2J8J4, B2J8H3.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below:

Type	Quantity	Condition	Disposition

b. Demolition Supplies Used:

V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)			0
QUALITY CONTROL OFFICER (Don Kean)	QC/Safety		8
1. <u>Matt Lauchner</u>	Off		
2. <u>Eric Gonzalez</u>	IAR Range 44 dig team		8
3. <u>Bob Smith</u>	Off		
4. <u>Butch Adams</u>	IAR Range 44 dig team		8
5. <u>Clark Sorenson</u>	Off		
6. <u>Joe Remington</u>	Off		
7. <u>Bill Raasch</u>	Off		
8. <u>Steve Hendricks</u>	Off		
9. <u>Wilson Behling</u>	Off		
10. <u>Karl Christiansen</u>	IAR Range 44 dig team		8
11. <u>Drew Caldwell</u>	IAR Range 44 dig team		8
12. <u>Jack Kristensen</u>	IAR Range 44 dig team		8

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	32
WHITE METAL DETECTORS	4	16
SCHONSTEDTS METAL DETECTORS	22	16
HAND HELD RADIOS	16	32
GPS (TRIMBLE)	2	16
PDA's	7	16
EM-61 (hand held)	4	16
VI. Comments/Concerns:		
VII. Signature(s)		30 Dec 2011
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 3 January 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, winds variable 0-5.

I. Work Summary: Dig crews working IAR Range 44. Sifting operations continuing in Range 47.

Three teams continued excavating geophysical target anomalies in the IAR range 44.

One team assisted with the sift plant operations in Range 47.

One/two technician reacquired flags in Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below: See M-1 form 387 for details.

b. Demolition Supplies Used:

V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Dig team Range 44		10
2. <u>Eric Gonzalez</u>	Dig team Range 44		10
3. <u>Bob Smith</u>	Dig team Range 44		10
4. <u>Butch Adams</u>	Dig team Range 44		10
5. <u>Clark Sorenson</u>	Dig team Range 44		10
6. <u>Joe Remington</u>	Vacation		8
7. <u>Bill Raasch</u>	sick		8
8. <u>Steve Hendricks</u>	Reacquire Range 44		10
9. <u>Wilson Behling</u>	Dig team Range 44 Reacquire Range 44		2 8
10. <u>Karl Christiansen</u>	Dig team Range 44 Sift plant ops Range 47		2 8
11. <u>Drew Caldwell</u>	Dig team Range 44 Sift plant ops Range 47		2 8
12. <u>Jack Kristensen</u>	Dig team Range 44		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	40
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe

3 January 2012



Daily Report

Date: 4 January 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, winds variable 0-5.

I. Work Summary: Dig crews working IAR Range 44. Sifting operations continuing in Range 47.

Two teams continued excavating geophysical target anomalies in the IAR range 44.

One team assisted with the sift plant operations in Range 47.

One technician reacquired flags in Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below:

<u>Type</u>	<u>Quantity</u>	<u>Condition</u>	<u>Disposition</u>

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Dig team Range 44		10
2. <u>Eric Gonzalez</u>	Dig team Range 44		10
3. <u>Bob Smith</u>	Dig team Range 44		10
4. <u>Butch Adams</u>	Dig team Range 44 PTO		5 3
5. <u>Clark Sorenson</u>	Dig team Range 44		10
6. <u>Joe Remington</u>	Vacation		8
7. <u>Bill Raasch</u>	Dig team Range 44		10
8. <u>Steve Hendricks</u>	Reacquire Range 44		10
9. <u>Wilson Behling</u>	Dig team Range 44		10
10. <u>Karl Christiansen</u>	Dig team Range 44 Sift plant ops Range 47		2 8
11. <u>Drew Caldwell</u>	Dig team Range 44 Sift plant ops Range 47		2 8
12. <u>Jack Kristensen</u>	Dig team Range 44		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	40
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Senior UXO Supervisor	4 January 2012
Linda Temple	Bruce Moe	



Daily Report

Date: 5 January 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, winds variable 0-5.

I. Work Summary:

Two teams continued excavating geophysical target anomalies in the IAR range 44. Completed grids C2A8E5, B2J8I6. Working in grids B2J8I5 and B2J8G6.

One team assisted with the sift plant operations in Range 47.

One technician reacquired flags in Range 44 and in FEG MRA E11b.8.

One dig team working in FEG MRA E11b.8. (Grid C4F5G5)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below:

<u>Type</u>	<u>Quantity</u>	<u>Condition</u>	<u>Disposition</u>

b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Dig team Range 44		10
2. <u>Eric Gonzalez</u>	Dig team Range 44 Sift plant UXO		2 8
3. <u>Bob Smith</u>	Dig team Range 44		10
4. <u>Butch Adams</u>	Dig team Range 44		10
5. <u>Clark Sorenson</u>	Dig team Range 44		10
6. <u>Joe Remington</u>	Dig team Range 44		10
7. <u>Bill Raasch</u>	Dig team Range 44		10
8. <u>Steve Hendricks</u>	Reacquire Range 44 Reacquire FEG MRA		5 5
9. <u>Wilson Behling</u>	Dig team Range 44		10
10. <u>Karl Christiansen</u>	Dig team Range 44 Sift plant UXO		2 8
11. <u>Drew Caldwell</u>	Dig team FEG		10
12. <u>Jack Kristensen</u>	Sick		8

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	40
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Senior UXO Supervisor	5 January 2012
Linda Temple	Bruce Moe	



Daily Report

Date: 6 January 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, winds variable 0-5.

I. Work Summary:

Two teams continued excavating geophysical target anomalies in the IAR range 44. Working in grids B2J8I5 and B2J8G6.

One team assisted with the sift plant operations in Range 47.

One team conducting sweeps of data gaps in SEA-1 RQA.

Demolition operations conducted in IAR, items from M-1 forms 387, 388, 389 disposed of.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below:

<u>Type</u>	<u>Quantity</u>	<u>Condition</u>	<u>Disposition</u>

b. Demolition Supplies Used:

Electric blasting caps	4 each		
------------------------	--------	--	--

Explosive boosters	3 each		
Explosive shape charges	2 each		
Detonation cord	20 ft.		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)		SUXOS	10
SITE SAFETY OFFICER (Greg Clark)		SAFETY	
QUALITY CONTROL OFFICER (Don Kean)		QC	
1. <u>Matt Lauchner</u>		Dig team Range 44	8
2. <u>Eric Gonzalez</u>		Sift Plant UXO support/demo	8
3. <u>Bob Smith</u>			
4. <u>Butch Adams</u>		Dig team Range 44	8
5. <u>Clark Sorenson</u>		Dig team Range 44	8
6. <u>Joe Remington</u>		Dig team Range 44	8
7. <u>Bill Raasch</u>		Data gaps SEA-1 RQA	8
8. <u>Steve Hendricks</u>		Data gaps SEA-1 RQA PTO	6.5 1.5
9. <u>Wilson Behling</u>		Dig team Range 44	8
10. <u>Karl Christiansen</u>		Dig team Range 44	8
11. <u>Drew Caldwell</u>		Sift Plant UXO support/demo	8
12. <u>Jack Kristensen</u>		Sick	8

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	45
HAND HELD RADIOS	16	64
GPS (TRIMBLE)	2	8
PDA's	7	24
EM-61 (hand held)	4	24
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe

6 January 2012



Daily Report

Date: 9 January 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, winds variable 0-5.

I. Work Summary:

Two teams continued excavating geophysical target anomalies in the IAR range 44. Working in grids B2J8I5 and B2J8G6 and B2J8G5.

One team assisted with the sift plant operations in Range 47.

One team conducting sweeps of data gaps in SEA-1 RQA.

One team reacquired flags in FEG MRA E11.b.8

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below:

<u>Type</u>	<u>Quantity</u>	<u>Condition</u>	<u>Disposition</u>
b. Demolition Supplies Used: NONE			

V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Sift Plant UXO support		10
2. <u>Eric Gonzalez</u>	Dig team Range 44		10
3. <u>Bob Smith</u>	Dig team Range 44		10
4. <u>Butch Adams</u>	Dig team Range 44		10
5. <u>Clark Sorenson</u>	Dig team Range 44		10
6. <u>Joe Remington</u>	Sift Plant UXO support		10
7. <u>Bill Raasch</u>	Data gaps SEA-1 RQA		10
8. <u>Steve Hendricks</u>	Reacquire flags FEG MRA PTO		8 2
9. <u>Wilson Behling</u>	Reacquire flags FEG MRA		10
10. <u>Karl Christiansen</u>	Dig team Range 44		10
11. <u>Drew Caldwell</u>	Dig team Range 44		10
12. <u>Jack Kristensen</u>	Data gaps SEA-1 RQA		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	60
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		9 January 2012
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 10 January 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, winds variable 0-5.

I. Work Summary:

Two teams continued excavating geophysical target anomalies in the IAR range 44. Working in grids B2J8I5, B2J8J5, B2J8G5 and B2J8F5.

One team assisted with the sift plant operations in Range 47.

One team conducting sweeps of data gaps in SEA-1 RQA.

One team reacquired flags and polygons in IAR range 44.

One team reacquired targets in FEG MRA.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below: See M-1 form 392 for details.

<u>Type</u>	<u>Quantity</u>	<u>Condition</u>	<u>Disposition</u>

b. Demolition Supplies Used: NONE

Electric blasting caps			
Explosive boosters			
Explosive shape charges			

Detonation cord			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Dig team Range 44 Sift Plant UXO support		2 8
2. <u>Eric Gonzalez</u>	Dig team Range 44		10
3. <u>Bob Smith</u>	Dig team Range 44		10
4. <u>Butch Adams</u>	Dig team Range 44		10
5. <u>Clark Sorenson</u>	Dig team Range 44		10
6. <u>Joe Remington</u>	Dig team Range 44 Sift Plant UXO support		2 8
7. <u>Bill Raasch</u>	Data gaps SEA-1 RQA		10
8. <u>Steve Hendricks</u>	Reacquire FEG MRA		10
9. <u>Wilson Behling</u>	Reacquire FEG MRA Data gaps SEA-1 RQA		5 5
10. <u>Karl Christiansen</u>	Dig team Range 44		10
11. <u>Drew Caldwell</u>	Dig team Range 44		10
12. <u>Jack Kristensen</u>	Data gaps SEA-1 RQA		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	60
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		10 January 2012
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 11 January 2012		Contract Number:	
Delivery Order Number:		Location: FT ORD	
Weather Conditions: Partly sunny and cool, winds variable 0-5.			
I. Work Summary:			
<p>Two teams continued excavating geophysical target anomalies in the IAR range 44. Working in grids B2J8I5, B2J8J5 and B2J8G5.</p> <p>One team assisted with the sift plant operations in Range 47.</p> <p>One team conducting sweeps of data gaps in SEA-1 RQA.</p> <p>All dig teams moved to FEG MRA for the last 2 hrs of the day and worked in Grid C4F5G5 and C4F4B0.</p>			
Equipment comments:			
II. Instructions Received:			
III. Safety Comments: All personnel attended the daily safety brief.			
IV. UXO Summary			
<i>Items found during today's operations below:</i>			
<u>Type</u>	<u>Quantity</u>	<u>Condition</u>	<u>Disposition</u>
b. Demolition Supplies Used: NONE			
Electric blasting caps			
Explosive boosters			
Explosive shape charges			
Detonation cord			

V. Personnel/Equipment Utilization:		
a. Personnel On-site		
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS	10
SITE SAFETY OFFICER (Greg Clark)	SAFETY	10
QUALITY CONTROL OFFICER (Don Kean)	QC	10
1. <u>Matt Lauchner</u>	Sift Plant UXO support	10
2. <u>Eric Gonzalez</u>	Dig team Range 44 Sift Plant UXO support	5 5
3. <u>Bob Smith</u>	Dig team Range 44 FEG dig team	8 2
4. <u>Butch Adams</u>	Dig team Range 44 Weston physical FEG dig team	2 4 2
5. <u>Clark Sorenson</u>	Dig team Range 44 FEG dig team	8 2
6. <u>Joe Remington</u>	sick	8
7. <u>Bill Raasch</u>	Data gaps SEA-1 RQA	10
8. <u>Steve Hendricks</u>	Data gaps SEA-1 RQA	8
9. <u>Wilson Behling</u>	Dig team Range 44 FEG dig team	8 2
10. <u>Karl Christiansen</u>	Dig team Range 44 FEG dig team	8 2
11. <u>Drew Caldwell</u>	Dig team Range 44 FEG dig team	8 2
12. <u>Jack Kristensen</u>	Data gaps SEA-1 RQA	10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	60
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		11 January 2012
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 12 January 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly sunny and cool, winds variable 0-5.

I. Work Summary:

One technician assisted with the sift plant operations in Range 44.

One team conducting sweeps of data gaps in SEA-1 RQA.

One team reacquired targets in FEG MRA

Three teams excavated geophysical anomalies in FEG MRA E11b.8: Completed grids C4F4F9, C4F5G5, C4F5E3 and C4F4B0.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below:

<u>Type</u>	<u>Quantity</u>	<u>Condition</u>	<u>Disposition</u>

b. Demolition Supplies Used: NONE

Electric blasting caps

Explosive boosters			
Explosive shape charges			
Detonation cord			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	FEG dig team		10
2. <u>Eric Gonzalez</u>	FEG dig team		10
3. <u>Bob Smith</u>	Sift plant UXO support		10
4. <u>Butch Adams</u>	FEG dig team		10
5. <u>Clark Sorenson</u>	FEG dig team		10
6. <u>Joe Remington</u>	FEG dig team		10
7. <u>Bill Raasch</u>	Data gaps SEA-1 RQA		10
8. <u>Steve Hendricks</u>	FEG reacquire team		10
9. <u>Wilson Behling</u>	FEG dig team		10
10. <u>Karl Christiansen</u>	FEG dig team		10
11. <u>Drew Caldwell</u>	FEG dig team		10
12. <u>Jack Kristensen</u>	Data gaps SEA-1 RQA		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	10
PDA's	7	40
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		12 January 2012
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 13 January 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly sunny and cool, winds variable 0-5.

I. Work Summary:

- One technician assisted with the sift plant operations in Range 44.**
- One team conducting sweeps of data gaps in SEA-1 RQA.**
- Demolition operations were conducted in IAR. Items from M-1 form 391, 392 and 393 were disposed of.**
- Two teams excavated geophysical anomalies in IAR Range 44.**
- Two teams preformed surface sweep of IAR Range 47.**
- Two technicians reacquired points in FEG MRA E11b.8 Grids C4F5C1 and C4F5C2.**

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below:

<u>Type</u>	<u>Quantity</u>	<u>Condition</u>	<u>Disposition</u>

b. Demolition Supplies Used: NONE

Electric blasting caps	2 each		
Explosive boosters	2 each		

Explosive shape charges	2 each		
Detonation cord	20 ft		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		
QUALITY CONTROL OFFICER (Don Kean)	QC		
1. <u>Matt Lauchner</u>	Sift Plant UXO support		8
2. <u>Eric Gonzalez</u>	IAR dig team Surface sweep IAR range 47		5 3
3. <u>Bob Smith</u>	Off		
4. <u>Butch Adams</u>	FEG require team		
5. <u>Clark Sorenson</u>	IAR dig team Surface sweep IAR range 47		5 3
6. <u>Joe Remington</u>	IAR dig team Surface sweep IAR range 47		5 3
7. <u>Bill Raasch</u>	Data gaps SEA-1 RQA Demo ops		5 3
8. <u>Steve Hendricks</u>	FEG require team		8
9. <u>Wilson Behling</u>	IAR dig team Demo ops		5 3
10. <u>Karl Christiansen</u>	IAR dig team Surface sweep IAR range 47		5 3
11. <u>Drew Caldwell</u>	IAR dig team Surface sweep IAR range 47		5 3
12. <u>Jack Kristensen</u>	Data gaps SEA-1 RQA Demo ops		5 3

b. Equipment	totals	hours
GATOR / ARGO	2	3
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	24
HAND HELD RADIOS	16	64
GPS (TRIMBLE)	2	8
PDA's	7	24
EM-61 (hand held)	4	16
VI. Comments/Concerns:		
VII. Signature(s)		13 January 2012
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 16 January 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly sunny and cool, winds variable 0-5.

I. Work Summary:

Two technician assisted with the sift plant operations in Range 44.

One team excavated geophysical anomalies in grid B2J8F5 in IAR Range 44.

One technician reacquired points in IAR range 44. Grid # B2J8F5 completed.

Two teams excavated geophysical anomalies in FEG MRA E11b.8. Grids C4F5G9, C4F5C1 were completed. Working in C4F5F1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below:

<u>Type</u>	<u>Quantity</u>	<u>Condition</u>	<u>Disposition</u>

b. Demolition Supplies Used: NONE

Electric blasting caps

Explosive boosters			
Explosive shape charges			
Detonation cord			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Holiday		8
2. <u>Eric Gonzalez</u>	FEG dig team		10
3. <u>Bob Smith</u>	FEG dig team IAR dig team		4 6
4. <u>Butch Adams</u>	IAR dig team		10
5. <u>Clark Sorenson</u>	FEG dig team IAR dig team		4 6
6. <u>Joe Remington</u>	UXO support sift plant operations		10
7. <u>Bill Raasch</u>	UXO support sift plant operations		10
8. <u>Steve Hendricks</u>	IAR reacquire FEG team		6 4
9. <u>Wilson Behling</u>	FEG dig team		10
10. <u>Karl Christiansen</u>	FEG dig team		10
11. <u>Drew Caldwell</u>	FEG dig team		10
12. <u>Jack Kristensen</u>	FEG dig team		10

b. Equipment	totals	hours
GATOR / ARGO	2	8
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe

16 January 2012



Daily Report

Date: 17 January 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly sunny and cool, winds variable 0-5.

I. Work Summary:

Two technician assisted with the sift plant operations in Range 44 polygons.

One team excavated geophysical anomalies in grid B2J8F5 in IAR Range 44.

Two technicians reacquired points in IAR range 44.

One team excavated geophysical anomalies in FEG MRA E11b.8

Two technicians began to collect DGM data in range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below:

<u>Type</u>	<u>Quantity</u>	<u>Condition</u>	<u>Disposition</u>

b. Demolition Supplies Used: NONE

Electric blasting caps

Explosive boosters			
Explosive shape charges			
Detonation cord			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR dig team		10
2. <u>Eric Gonzalez</u>	Range 47 DGM		10
3. <u>Bob Smith</u>	FEG dig team		10
4. <u>Butch Adams</u>	IAR dig team		10
5. <u>Clark Sorenson</u>	Range 44 reacquire team FEG dig team		8 2
6. <u>Joe Remington</u>	Range 47 DGM		10
7. <u>Bill Raasch</u>	UXO support sift plant operations		10
8. <u>Steve Hendricks</u>	Range 44 reacquire team PTO		7 1
9. <u>Wilson Behling</u>	FEG dig team		5
10. <u>Karl Christiansen</u>	IAR dig team		10
11. <u>Drew Caldwell</u>	FEG dig team		10
12. <u>Jack Kristensen</u>	UXO support sift plant operations		10

b. Equipment	totals	hours
GATOR / ARGO	2	8
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		17 January 2012
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 18 January 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly sunny and cool, winds variable 0-5.

I. Work Summary:

Two technician assisted with the sift plant operations in Range 44 polygons. All polygons completed today, began removing soil from escarpment in range 47.

One team excavated geophysical anomalies in grid B2J8F5 in IAR Range 44.

One team excavated geophysical anomalies in grid C2A8E8 in Range 44.

One team excavated geophysical anomalies in FEG MRA E11b.8

One team continued to collect DGM data in IAR range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below: See M-1 form 397

<u>Type</u>	<u>Quantity</u>	<u>Condition</u>	<u>Disposition</u>

b. Demolition Supplies Used: NONE

Electric blasting caps			
Explosive boosters			

Explosive shape charges			
Detonation cord			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR dig team		10
2. <u>Eric Gonzalez</u>	Holiday		8
3. <u>Bob Smith</u>	Vacation		8
4. <u>Butch Adams</u>	FEG dig team IAR dig team		6 4
5. <u>Clark Sorenson</u>	IAR dig team		10
6. <u>Joe Remington</u>	Range 47 DGM		10
7. <u>Bill Raasch</u>	UXO support sift plant operations range 44 UXO support sift plant operations range 47		5 5
8. <u>Steve Hendricks</u>	Vacation		8
9. <u>Wilson Behling</u>	Range 47 DGM		10
10. <u>Karl Christiansen</u>	IAR dig team		10
11. <u>Drew Caldwell</u>	FEG dig team IAR dig team		6 4
12. <u>Jack Kristensen</u>	UXO support sift plant operations range 44 UXO support sift plant operations range 47		5 5

b. Equipment	totals	hours
GATOR / ARGO	2	8
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		18 January 2012
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 19 January 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, winds variable 0-5. Light rain in the late afternoon.

I. Work Summary:

Three teams excavated geophysical anomalies in IAR Range 44.

One team continued to collect DGM data in IAR range 47.

Demolition operations were conducted in the IAR.

One technician reacquired anomalies in IAR range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below:

<u>Type</u>	<u>Quantity</u>	<u>Condition</u>	<u>Disposition</u>

b. Demolition Supplies Used:

Electric blasting caps	2 each		
------------------------	--------	--	--

Explosive boosters	2 each		
Explosive shape charges	0		
Detonation cord	10 ft		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)		SUXOS	10
SITE SAFETY OFFICER (Greg Clark)		SAFETY	10
QUALITY CONTROL OFFICER (Don Kean)			
1. <u>Matt Lauchner</u>		IAR dig team	10
2. <u>Eric Gonzalez</u>		IAR dig team	10
3. <u>Bob Smith</u>		Vacation	8
4. <u>Butch Adams</u>		IAR dig team	10
5. <u>Clark Sorenson</u>		IAR dig team	10
6. <u>Joe Remington</u>		Range 47 DGM	10
7. <u>Bill Raasch</u>		IAR dig team/demo	10
8. <u>Steve Hendricks</u>		Reacquire IAR range 44 PTO	5 3
9. <u>Wilson Behling</u>		Range 47 DGM	10
10. <u>Karl Christiansen</u>		IAR dig team	10
11. <u>Drew Caldwell</u>		IAR dig team/demo	10
12. <u>Jack Kristensen</u>		IAR dig team	10

b. Equipment	totals	hours
GATOR / ARGO	2	8
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		19 January 2012
Project Manager	Linda Temple	Senior UXO Supervisor
		Bruce Moe



Daily Report

Date: 20 January 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, winds variable 0-5. Light rain on and off all day.

I. Work Summary:

Two teams excavated geophysical anomalies in IAR Range 44.

One team continued to collect DGM data in IAR range 47.

Began sifting operations of the escarpment in range 47 at 1100 hrs.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Items found during today's operations below:

<u>Type</u>	<u>Quantity</u>	<u>Condition</u>	<u>Disposition</u>

b. Demolition Supplies Used: NONE

Electric blasting caps

Explosive boosters

Explosive shape charges			
Detonation cord			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)			
1. <u>Matt Lauchner</u>	IAR dig team		8
2. <u>Eric Gonzalez</u>	IAR dig team PTO		6.5 1.5
3. <u>Bob Smith</u>			off
4. <u>Butch Adams</u>	Holiday		8
5. <u>Clark Sorenson</u>	IAR dig team		8
6. <u>Joe Remington</u>	Range 47 DGM		8
7. <u>Bill Raasch</u>	IAR dig team		8
8. <u>Steve Hendricks</u>	Holiday		8
9. <u>Wilson Behling</u>	Range 47 DGM		8
10. <u>Karl Christiansen</u>	IAR dig team		8
11. <u>Drew Caldwell</u>	Holiday		8
12. <u>Jack Kristensen</u>	IAR dig team		8

b. Equipment	totals	hours
GATOR / ARGO	2	8
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	16
SCHONSTEDTS METAL DETECTORS	22	24
HAND HELD RADIOS	16	64
GPS (TRIMBLE)	2	16
PDA's	7	16
EM-61 (hand held)	4	0
VI. Comments/Concerns:		
VII. Signature(s)		20 January 2012
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 23 January 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, winds variable 0-5. Light rain on and off all day.

I. Work Summary:

Two teams excavated geophysical anomalies in IAR Range 44. Completed grid B2J8F4, C2A8D7.

One team reacquired target anomalies in the IAR range 44. C2A8F7, C2A8D6 and B2J8J7.

Continued sifting operations of the escarpment in range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

a. Items found during today's operations below:

Rocket, 35mm, subcal, practice, M73

Projectile, 40mm, HE, M406

Fuze, PIBD, M412

b. Demolition Supplies Used:

V. Personnel/Equipment Utilization:

a. Personnel On-site

SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS	10
SITE SAFETY OFFICER (Greg Clark)	SAFETY	10
QUALITY CONTROL OFFICER (Don Kean)		
1. <u>Matt Lauchner</u>	IAR dig team	10
2. <u>Eric Gonzalez</u>	IAR dig team	8
3. <u>Bob Smith</u>	IAR dig team	10
4. <u>Butch Adams</u>	Vacation	8
5. <u>Clark Sorenson</u>	UXO support sift range 47	10
6. <u>Joe Remington</u>	IAR dig team	8
7. <u>Bill Raasch</u>	IAR dig team	10
8. <u>Steve Hendricks</u>	Reacquire range 44	8
9. <u>Wilson Behling</u>	IAR dig team	8
10. <u>Karl Christiansen</u>	IAR dig team	10
11. <u>Drew Caldwell</u>	Reacquire range 44	8
12. <u>Jack Kristensen</u>	IAR dig team	8

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	0
VI. Comments/Concerns:		
VII. Signature(s)		23 January 2012
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 24 January 2012 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Cloudy and cool, winds variable 0-5.

I. Work Summary:

Two teams excavated geophysical anomalies in IAR Range 44.

One team reacquired target anomalies in the IAR range 44. C2A8A7 and C2A8F6

One technician assisted with UXO support for sifting operations in IAR range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

a. Items found during today's operations below:

Rocket, 35mm, subcal, practice, M73

Projectile, 40mm, HE, M406

Projectile, 40mm, practice, M407A1

Projectile, 60mm, HE, M49 series

b. Demolition Supplies Used:

V. Personnel/Equipment Utilization:

a. Personnel On-site		
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS	10
SITE SAFETY OFFICER (Greg Clark)	SAFETY	10
QUALITY CONTROL OFFICER (Don Kean)		
1. <u>Matt Lauchner</u>	sick	8
2. <u>Eric Gonzalez</u>	IAR dig team	10
3. <u>Bob Smith</u>	IAR dig team	10
4. <u>Butch Adams</u>	Vacation	8
5. <u>Clark Sorenson</u>	UXO support sift range 47	10
6. <u>Joe Remington</u>	IAR dig team	10
7. <u>Bill Raasch</u>	IAR dig team UXO support sift range 47	8 2
8. <u>Steve Hendricks</u>	Reaq range 44	10
9. <u>Wilson Behling</u>	IAR dig team	10
10. <u>Karl Christiansen</u>	IAR dig team	10
11. <u>Drew Caldwell</u>	IAR dig team	10
12. <u>Jack Kristensen</u>	IAR dig team	10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		24 January 2012
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 25 January 2012	Contract Number:		
Delivery Order Number:	Location: FT ORD		
Weather Conditions: Sunny, temps in the 60's.			
I. Work Summary: Two teams excavated geophysical anomalies in IAR Range 44. Completed B2J8H5 and C2A8F7. Working in B2J8J7 and C2A8F6. One team reacquired target anomalies in the IAR range 44. C2A8G6 and C2A8D8. One technician assisted with UXO support for sifting operations in IAR range 47. Equipment comments:			
II. Instructions Received:			
III. Safety Comments: All personnel attended the daily safety brief.			
IV. UXO Summary			
a. Items found during today's operations below: Rocket, 35mm, subcal, practice, M73 Projectile, 22mm, subcal, practice, M744			
b. Demolition Supplies Used:			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			

SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS	10
SITE SAFETY OFFICER (Greg Clark)	SAFETY	10
QUALITY CONTROL OFFICER (Don Kean)		
1. <u>Matt Lauchner</u>	sick	8
2. <u>Eric Gonzalez</u>	IAR dig team	10
3. <u>Bob Smith</u>	IAR dig team	10
4. <u>Butch Adams</u>	Vacation	8
5. <u>Clark Sorenson</u>	IAR dig team	10
6. <u>Joe Remington</u>	IAR dig team	10
7. <u>Bill Raasch</u>	IAR dig team	10
8. <u>Steve Hendricks</u>	Vacation	8
9. <u>Wilson Behling</u>	Range 44 reacquire	10
10. <u>Karl Christiansen</u>	IAR dig team	10
11. <u>Drew Caldwell</u>	IAR dig team	10
12. <u>Jack Kristensen</u>	UXO support sift range 47	10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		25 January 2012
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 26 January 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, temps in the 60's.

I. Work Summary:

Two teams excavated geophysical anomalies in IAR Range 44. Completed grid C2A8F6 and working in grids B2J8J7 and C2A8G6.

One team reacquired target anomalies in the IAR range 44. Completed C2A8B7 and working in B2J8H6.

One technician assisted with UXO support for sifting operations in IAR range 47. Completed sifting of the escarpment.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

a. Items found during today's operations below:

Rocket, 35mm, subcal, practice, M73

Projectile, 40mm, practice, M407A1

b. Demolition Supplies Used:

V. Personnel/Equipment Utilization:

a. Personnel On-site		
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS	10
SITE SAFETY OFFICER (Greg Clark)	SAFETY	10
QUALITY CONTROL OFFICER (Don Kean)		
1. <u>Matt Lauchner</u>	IAR dig team	10
2. <u>Eric Gonzalez</u>	IAR req team DGM Data Range 47	2 8
3. <u>Bob Smith</u>	IAR dig team	10
4. <u>Butch Adams</u>	Vacation	8
5. <u>Clark Sorenson</u>	IAR dig team	10
6. <u>Joe Remington</u>	DGM Data Range 47	8
7. <u>Bill Raasch</u>	IAR dig team	10
8. <u>Steve Hendricks</u>	Vacation	8
9. <u>Wilson Behling</u>	Range 44 reacquire	10
10. <u>Karl Christiansen</u>	IAR dig team	10
11. <u>Drew Caldwell</u>	IAR dig team	10
12. <u>Jack Kristensen</u>	UXO support sift range 47	10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		26 January 2012
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 27 January 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, temps in the 60's.

I. Work Summary:

Two teams excavated geophysical anomalies in IAR Range 44. Completed grid working in grids B2J8J7 and C2A8G6.

One team reacquired target anomalies in the IAR range 44. Completed B2J8H6 and C2A8D5.

One team conducted demolition operations in the IAR.

One technician assisted with UXO support for sifting operations. Began the sifting of material from SEA-1 E24 RQA Lvl2 area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

a. Items found during today's operations below:

Rocket, 35mm, subcal, practice, M73

b. Demolition Supplies Used:

Electric blasting caps	4 each		
Explosive boosters	2 each		
Explosive shape charges	1 each		
Detonation cord	20 ft.		

V. Personnel/Equipment Utilization:		
a. Personnel On-site		
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS	10
SITE SAFETY OFFICER (Greg Clark)	SAFETY	10
QUALITY CONTROL OFFICER (Don Kean)		
1. <u>Matt Lauchner</u>	IAR dig team	8
2. <u>Eric Gonzalez</u>	DGM Data Range 47	8
3. <u>Bob Smith</u>		
4. <u>Butch Adams</u>	Vacation	8
5. <u>Clark Sorenson</u>	IAR dig team	8
6. <u>Joe Remington</u>	DGM Data Range 47	8
7. <u>Bill Raasch</u>	IAR dig team/demo	6/2
8. <u>Steve Hendricks</u>	IAR reacquire range 44	8
9. <u>Wilson Behling</u>	IAR dig team	8
10. <u>Karl Christiansen</u>	IAR dig team/demo	6/2
11. <u>Drew Caldwell</u>	IAR dig team/demo	6/2
12. <u>Jack Kristensen</u>	UXO support sift	8

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	24
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	16
PDA's	7	24
EM-61 (hand held)	4	24
VI. Comments/Concerns:		
VII. Signature(s) 27 January 2012 Project Manager Linda Temple Senior UXO Supervisor Bruce Moe		



Daily Report

Date: 30 January 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, temps in the 60's.

I. Work Summary:

- Three teams excavated geophysical anomalies in IAR Range 44.**
- One technician reacquired target anomalies in the IAR range 44.**
- One team continued with DGM Data collection of gaps in IAR Range 47 area.**
- Hauled Seaside 1 screened soil to Blue Line Road for erosion control.**
- Supported rescreening of oversize material from Range 47**

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		
Rocket, 35mm, subcal, practice, M73		Range 44
Projectile, 60mm, HE, M49		Range 44
Fuze, bomb, nose, M103		Range 44
Fuze, projectile, TSQ, M54		Range 44

b. Demolition Supplies Used: None

--	--	--	--

V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR dig team		10
2. <u>Eric Gonzalez</u>	DGM Data Range 47		10
3. <u>Bob Smith</u>	IAR dig team		10
4. <u>Butch Adams</u>	IAR dig team		10
5. <u>Clark Sorenson</u>	IAR dig team		10
6. <u>Joe Remington</u>	DGM Data Range 47		10
7. <u>Bill Raasch</u>	IAR dig team PTO		5 3
8. <u>Steve Hendricks</u>	IAR reacquire range 44		10
9. <u>Wilson Behling</u>	IAR dig team		10
10. <u>Karl Christiansen</u>	IAR dig team		10
11. <u>Drew Caldwell</u>	IAR dig team		10
12. <u>Jack Kristensen</u>	IAR dig team		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		30 January 2012
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 31 January 2012 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Sunny, temps in the 60's.

I. Work Summary:

- Three teams excavated geophysical anomalies in IAR Range 44.**
- Two technicians reacquired target anomalies in the IAR range 44.**
- One technician assisted with QC of target anomalies in FEG MRA E11b.8**
- Supported rescreening of oversize material from Range 47**

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		
Rocket, 35mm, subcal, practice, M73		Range 44
Projectile, 40mm, HE, M406 (frag ball)		Range 47

b. Demolition Supplies Used: None

V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR dig team		10
2. <u>Eric Gonzalez</u>	IAR dig team		10
3. <u>Bob Smith</u>	IAR dig team		10
4. <u>Butch Adams</u>	IAR dig team QC assistant FEG		7 3
5. <u>Clark Sorenson</u>	IAR dig team		10
6. <u>Joe Remington</u>	IAR reacquire range 44		10
7. <u>Bill Raasch</u>	IAR dig team		10
8. <u>Steve Hendricks</u>	IAR reacquire range 44		10
9. <u>Wilson Behling</u>	IAR dig team		10
10. <u>Karl Christiansen</u>	IAR dig team		10
11. <u>Drew Caldwell</u>	IAR dig team		10
12. <u>Jack Kristensen</u>	IAR dig team		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		31 January 2012
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 1 February 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, temps in the 60's.

I. Work Summary:

Three teams excavated geophysical anomalies in IAR Range 44.

Two technicians reacquired target anomalies in FEG MRA E11b.8

Two technicians collected DGM Data in IAR Range 47.

Supported rescreening of oversize material from Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		
Rocket, 35mm, subcal, practice, M73		Range 44
Projectile, 40mm, HE, M406		Range 47

b. Demolition Supplies Used: None

V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR dig team		10
2. <u>Eric Gonzalez</u>	IAR dig team DGM Data collection IAR Range 47		3 7
3. <u>Bob Smith</u>	IAR dig team		10
4. <u>Butch Adams</u>	FEG reacquire team		10
5. <u>Clark Sorenson</u>	IAR dig team		10
6. <u>Joe Remington</u>	IAR dig team DGM Data collection IAR Range 47		2 7
7. <u>Bill Raasch</u>	IAR dig team		10
8. <u>Steve Hendricks</u>	FEG reacquire team		10
9. <u>Wilson Behling</u>	off		0
10. <u>Karl Christiansen</u>	IAR dig team		10
11. <u>Drew Caldwell</u>	IAR dig team		10
12. <u>Jack Kristensen</u>	IAR dig team		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe



Daily Report

Date: 2 February 2012		Contract Number:	
Delivery Order Number:		Location: FT ORD	
Weather Conditions: Sunny, temps in the 60's.			
I. Work Summary:			
<p>Three teams excavated geophysical anomalies in IAR Range 44.</p> <p>Two technicians reacquired target anomalies in FEG MRA E11b.8</p> <p>One technician reacquired target anomalies in IAR Range 44.</p> <p>Two technicians collected DGM Data in IAR Range 47.</p> <p>Sifting operations continued. Sifting the reject materials from prior operations.</p>			
Equipment comments:			
II. Instructions Received:			
III. Safety Comments: All personnel attended the daily safety brief.			
IV. UXO Summary Items below found during today's operations.			
<u>Type</u>			
Rocket, 35mm, subcal, practice, M73		Range 44	
Projectile, 40mm, HE, M407A1		Range 47	
Rocket, 66mm, HEAT, M72 series		Range 44	
b. Demolition Supplies Used: None			

V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR dig team		10
2. <u>Eric Gonzalez</u>	DGM Data collection IAR Range 47		10
3. <u>Bob Smith</u>	IAR dig team		10
4. <u>Butch Adams</u>	FEG reacquire team QC assistant FEG MRA E11b.8		5 5
5. <u>Clark Sorenson</u>	IAR dig team		10
6. <u>Joe Remington</u>	DGM Data collection IAR Range 47		10
7. <u>Bill Raasch</u>	IAR dig team		10
8. <u>Steve Hendricks</u>	FEG reacquire team E11b.8 IAR reacquire Range 44		5 5
9. <u>Wilson Behling</u>	IAR dig team		10
10. <u>Karl Christiansen</u>	IAR dig team		10
11. <u>Drew Caldwell</u>	IAR dig team		10
12. <u>Jack Kristensen</u>	IAR dig team		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe



Daily Report

Date: 3 February 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, temps in the 60's.

I. Work Summary:

Three teams excavated geophysical anomalies in IAR Range 44.

Two teams excavated geophysical target anomalies in FEG MRA E11b.8 and L20.19.1.1.

One technician reacquired target anomalies in IAR Range 44.

Two technicians collected DGM Data in IAR Range 47.

Sifting operations continued. Sifting the reject materials from prior operations.

Demolition operations were conducted in the IAR.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Items below found during today's operations.**

<u>Type</u>		
Rocket, 35mm, subcal, practice, M73		Range 44

b. Demolition Supplies Used:

Electric blasting caps	4 each		
------------------------	--------	--	--

Explosive boosters	2 each		
Detonation cord	20 ft		
Explosive shape charge	2 each		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		8
1. <u>Matt Lauchner</u>	IAR dig team FEG dig team		5 3
2. <u>Eric Gonzalez</u>	DGM Data collection IAR Range 47		8
3. <u>Bob Smith</u>	off		0
4. <u>Butch Adams</u>	IAR dig team/demo		6/2
5. <u>Clark Sorenson</u>	IAR dig team FEG dig team		5 3
6. <u>Joe Remington</u>	DGM Data collection IAR Range 47		8
7. <u>Bill Raasch</u>	IAR dig team/demo		6/2
8. <u>Steve Hendricks</u>	IAR reacquire Range 44		8
9. <u>Wilson Behling</u>	IAR dig team FEG dig team		5 3
10. <u>Karl Christiansen</u>	IAR dig team FEG dig team		5 3
11. <u>Drew Caldwell</u>	IAR dig team/demo		6/2
12. <u>Jack Kristensen</u>	IAR dig team FEG dig team		5 3

b. Equipment	totals	hours
GATOR / ARGO	2	8
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	32
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	16
PDA's	7	16
EM-61 (hand held)	4	24
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe



Daily Report

Date: 6 February 2012		Contract Number:	
Delivery Order Number:		Location: FT ORD	
Weather Conditions: Sunny, temps in the 60's.			
<p>I. Work Summary:</p> <p>Three teams excavated geophysical anomalies in IAR Range 44.</p> <p>Sifting operations continued. Sifting the reject materials from prior operations.</p> <p>One team of technicians conducted site walk in PF area.</p> <p>Equipment comments:</p>			
II. Instructions Received:			
III. Safety Comments: All personnel attended the daily safety brief.			
IV. UXO Summary Items below found during today's operations.			
<u>Type</u>			
Rocket, 35mm, subcal, practice, M73		Range 44	
Rocket, 66mm, HEAT, M72 series		Range 44	
b. Demolition Supplies Used: NONE			

V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	PF Site Walk		10
2. <u>Eric Gonzalez</u>	IAR dig team		10
3. <u>Bob Smith</u>	IAR dig team		10
4. <u>Butch Adams</u>	IAR dig team		10
5. <u>Clark Sorenson</u>	IAR dig team		10
6. <u>Joe Remington</u>	IAR dig team		10
7. <u>Bill Raasch</u>	PF Site Walk		10
8. <u>Steve Hendricks</u>	PF Site Walk		10
9. <u>Wilson Behling</u>	IAR dig team		10
10. <u>Karl Christiansen</u>	IAR dig team		10
11. <u>Drew Caldwell</u>	IAR dig team		10
12. <u>Jack Kristensen</u>	IAR dig team		10

b. Equipment	totals	hours
GATOR / ARGO	2	2
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	2
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s) Project Manager Linda Temple Senior UXO Supervisor Bruce Moe		



Daily Report

Date: 7 February 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Windy in the morning with some scattered showers throughout the day, 50/60 degrees.

I. Work Summary:

Three teams excavated geophysical anomalies in IAR Range 44.

Sifting operations continued. Sifting the reject materials from prior operations.

One technician assisted with the QC process in FEG MRA E11b.8

One technician reacquired target anomalies in IAR Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Items below found during today's operations.**

<u>Type</u>		
Rocket, 35mm, subcal, practice, M73		Range 44
Rocket, 66mm, HEAT, M72 series		Range 44

b. Demolition Supplies Used: **NONE**

--	--	--	--

V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR dig team R44		10
2. <u>Eric Gonzalez</u>	IAR dig team R44		10
3. <u>Bob Smith</u>	IAR dig team R44		10
4. <u>Butch Adams</u>	IAR dig team QC assistant FEG MRA E11b.8		5 5
5. <u>Clark Sorenson</u>	IAR dig team R44		10
6. <u>Joe Remington</u>	IAR dig team R44		10
7. <u>Bill Raasch</u>	IAR dig team R44		10
8. <u>Steve Hendricks</u>	IAR reacquire R44		10
9. <u>Wilson Behling</u>	IAR dig team R44		10
10. <u>Karl Christiansen</u>	IAR dig team R44		10
11. <u>Drew Caldwell</u>	IAR dig team R44		10
12. <u>Jack Kristensen</u>	IAR dig team R44		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	2
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe



Daily Report

Date: 8 February 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny all day, temps in the low 70's.

I. Work Summary:

Two teams excavated geophysical anomalies in IAR Range 44.

Sifting operations continued. Sifting the reject materials from prior operations.

One/two technicians reacquired target anomalies in IAR Range 44.

One technician was the UXO/Safety Escort for the survey crew with the installation of control point in the MOUT.

One team of technicians excavated target anomalies in FEG MRA E11b.8 and L20.19.1.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Items below found during today's operations.**

<u>Type</u>		
Rocket, 35mm, subcal, practice, M73		Range 44
Fuze, projectile, PD, M48 series		Range 44
Projectile, 105mm, smoke, M84 series		Range 44

b. Demolition Supplies Used: NONE			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR dig team R44		10
2. <u>Eric Gonzalez</u>	IAR dig team R44		10
3. <u>Bob Smith</u>	IAR dig team R44		10
4. <u>Butch Adams</u>	IAR dig team		10
5. <u>Clark Sorenson</u>	IAR dig team R44		10
6. <u>Joe Remington</u>	FEG dig team		9
7. <u>Bill Raasch</u>	IAR reacquire team R44 MOUT UXO support for survey		3 7
8. <u>Steve Hendricks</u>	IAR reacquire R44 PTO		2 8
9. <u>Wilson Behling</u>	FEG dig team		10
10. <u>Karl Christiansen</u>	IAR reacquire team R44		10
11. <u>Drew Caldwell</u>	FEG dig team		10

12. <u>Jack Kristensen</u>	IAR dig team R44	10
-----------------------------------	------------------	----

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	2
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s) Project Manager Linda Temple Senior UXO Supervisor Bruce Moe		



Daily Report

Date: 9 February 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny all day, temps in the low 70's.

I. Work Summary:

Two teams excavated geophysical anomalies in IAR Range 44.

Sifting operations continued. Sifting the reject materials from prior operations and from the lay down area.

One technician reacquired target anomalies in FEG MRA E11b.8.

One team of technicians excavated target anomalies in FEG MRA E11b.8 and L20.19.1.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Items below found during today's operations.**

<u>Type</u>		
Rocket, 35mm, subcal, practice, M73		Range 44

b. Demolition Supplies Used: **NONE**

--	--	--	--

V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR dig team R44		10
2. <u>Eric Gonzalez</u>	IAR dig team R44		10
3. <u>Bob Smith</u>	FEG dig team		10
4. <u>Butch Adams</u>	QC assistant FEG IAR dig team R44		3 7
5. <u>Clark Sorenson</u>	FEG dig team		10
6. <u>Joe Remington</u>	IAR dig team R44		10
7. <u>Bill Raasch</u>	FEG reacquire		10
8. <u>Steve Hendricks</u>	FEG reacquire		10
9. <u>Wilson Behling</u>	IAR dig team R44		10
10. <u>Karl Christiansen</u>	IAR dig team R44		10
11. <u>Drew Caldwell</u>	IAR dig team R44		10
12. <u>Jack Kristensen</u>	FEG dig team		10



Daily Report

Date: 10 February 2012 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Sunny all day, temps in the low 70's.

I. Work Summary:

Two teams excavated geophysical anomalies in IAR Range 44.

Sifting operations continued. Sifting the reject materials from prior operations and from the lay down area. Excavated one polygon in Range 47.

Two technicians reacquired target anomalies in FEG MRA E11b.8.

One/Two team of technicians excavated target anomalies in FEG MRA E11b.8 and L20.19.1.1.

Demolition operations were conducted in IAR.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Items below found during today's operations.**

<u>Type</u>		
Rocket, 35mm, subcal, practice, M73		Range 44
Projectile, 60mm, HE, M49 series		Range 44

b. Demolition Supplies Used:

Electric blasting caps	4		
Explosive boosters	1		
Detonation cord	25 ft		
Det perforators	3		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)		SUXOS	10
SITE SAFETY OFFICER (Greg Clark)		SAFETY	10
QUALITY CONTROL OFFICER (Don Kean)		QC	8
1. <u>Matt Lauchner</u>		FEG dig team	
2. <u>Eric Gonzalez</u>		FEG reacquire	8
3. <u>Bob Smith</u>			
4. <u>Butch Adams</u>		FEG dig team IAR Dig team	3 5
5. <u>Clark Sorenson</u>		FEG dig team IAR Dig team	3 5
6. <u>Joe Remington</u>		IAR dig team R44/demo	8
7. <u>Bill Raasch</u>		FEG dig team	8
8. <u>Steve Hendricks</u>		FEG reacquire	8
9. <u>Wilson Behling</u>		IAR dig team R44/demo	8
10. <u>Karl Christiansen</u>		FEG dig team	8
11. <u>Drew Caldwell</u>		IAR dig team R44/demo	8
12. <u>Jack Kristensen</u>		FEG dig team IAR Dig team	3 5

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	2
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe



Daily Report

Date: 13 February 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Rain and wind on and off all day long, temps in the 50's.

I. Work Summary:

Two teams excavated geophysical anomalies in IAR Range 44.

Sifting operations continued with cleanup of area, moving stacker and scraping under machine and where lay down piles were located.

Two technicians reacquired target anomalies in IAR range 44.

One team of technicians excavated target anomalies in FEG MRA E11b.8 and L20.19.1.1.

One technician provided UXO support for the brush cutting operations in the MOUT.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Items below found during today's operations.**

<u>Type</u>		
Rocket, 35mm, subcal, practice, M73		Range 44

b. Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det perforators			

V. Personnel/Equipment Utilization:		
a. Personnel On-site		
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS	10
SITE SAFETY OFFICER (Greg Clark)	SAFETY	10
QUALITY CONTROL OFFICER (Don Kean)	QC	8
1. <u>Matt Lauchner</u>	MOUT UXO escort brush cutters	8
2. <u>Eric Gonzalez</u>	FEG dig team	6.5
3. <u>Bob Smith</u>	IAR dig team	6.5
4. <u>Butch Adams</u>	IAR reacquire team	6.5
5. <u>Clark Sorenson</u>	FEG dig team	6.5
6. <u>Joe Remington</u>	IAR dig team R44 PTO	6.5 1.5
7. <u>Bill Raasch</u>	IAR dig team R44	6.5
8. <u>Steve Hendricks</u>	IAR reacquire team	6.5
9. <u>Wilson Behling</u>	FEG dig team	6.5
10. <u>Karl Christiansen</u>	IAR dig team	6.5
11. <u>Drew Caldwell</u>	IAR dig team R44	6.5
12. <u>Jack Kristensen</u>	IAR Dig team	6.5

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	56
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	24
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	6.5
PDA's	7	21
EM-61 (hand held)	4	24
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe



Daily Report

Date: 14 February 2012 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Cloudy and cool, winds 5-10.

I. Work Summary:

Two teams excavated geophysical anomalies in IAR Range 44.

Sifting operations continued with the sifting of material that was scraped from lay down area and sift plant location.

One technician reacquired target anomalies in IAR range 44.

One technician provided UXO support for the brush cutting operations in the MOUT.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Items below found during today's operations.**

<u>Type</u>		
Rocket, 35mm, subcal, practice, M73		Range 44
Projectile, 40mm, practice, M407A1		Range 47/44
Grenade, hand, frag, MKII		Range 47/44
Projectile, 40mm, HE, M406 (frag ball)		Range 47/44

b. Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	vacation		8
2. <u>Eric Gonzalez</u>	IAR dig team R44		10
3. <u>Bob Smith</u>	UXO MOUT Site		10
4. <u>Butch Adams</u>	IAR dig team R44		10
5. <u>Clark Sorenson</u>	IAR dig team R44		10
6. <u>Joe Remington</u>	IAR dig team R44		10
7. <u>Bill Raasch</u>	IAR dig team R44		10
8. <u>Steve Hendricks</u>	IAR reacquire R44		10
9. <u>Wilson Behling</u>	IAR dig team R44		10
10. <u>Karl Christiansen</u>	IAR dig team R44		10
11. <u>Drew Caldwell</u>	IAR dig team R44		10
12. <u>Jack Kristensen</u>	Holiday		8

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 15 February 2012		Contract Number:	
Delivery Order Number:		Location: FT ORD	
Weather Conditions: Cloudy and cool, winds 5-10.			
I. Work Summary:			
<p>Two teams excavated geophysical anomalies in IAR Range 44.</p> <p>Sifting operations continued with the sifting of material that was scraped from lay down area and sift plant location.</p> <p>One team of technicians began the near surface clearance at the MOUT site.</p>			
Equipment comments:			
II. Instructions Received:			
III. Safety Comments: All personnel attended the daily safety brief.			
IV. UXO Summary Items below found during today's operations.			
<u>Type</u>			
Rocket, 35mm, subcal, practice, M73		Range 44	
Rocket, 66mm, HEAT, M72 series (warhead only)		Range 44	
Grenade, hand, smoke, M18 series		MOUT Site	
b. Demolition Supplies Used:			
Electric blasting caps			

Explosive boosters			
Detonation cord			
Det perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR dig team R44		10
2. <u>Eric Gonzalez</u>	MOUT		10
3. <u>Bob Smith</u>	IAR dig team R44		10
4. <u>Butch Adams</u>	IAR dig team R44		10
5. <u>Clark Sorenson</u>	IAR dig team R44		10
6. <u>Joe Remington</u>	IAR dig team R44		10
7. <u>Bill Raasch</u>	IAR dig team R44		10
8. <u>Steve Hendricks</u>	SICK		10
9. <u>Wilson Behling</u>	MOUT		10
10. <u>Karl Christiansen</u>	IAR dig team R44		10
11. <u>Drew Caldwell</u>	MOUT		10
12. <u>Jack Kristensen</u>	VACATION		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	60
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe



Daily Report

Date: 16 February 2012 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Partly sunny most of the day, temps in the high 60's.

I. Work Summary:

Two teams excavated geophysical anomalies in IAR Range 44.

One team of technicians completed the near surface clearance at the MOUT site.

Two technicians collected DGM data in IAR Range 47 (data gaps and polygon).

Equipment comments: Moved sift plant off range 47, cleaning up all sift gear for demobilization.

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Items below found during today's operations.**

<u>Type</u>		
Rocket, 35mm, subcal, practice, M73		Range 44

b. Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR dig team R44		10
2. <u>Eric Gonzalez</u>	MOUT		10
3. <u>Bob Smith</u>	IAR dig team R44		10
4. <u>Butch Adams</u>	IAR dig team R44		10
5. <u>Clark Sorenson</u>	IAR dig team R44		10
6. <u>Joe Remington</u>	DGM Data collection Range 47		10
7. <u>Bill Raasch</u>			
8. <u>Steve Hendricks</u>	DGM Data collection Range 47		10
9. <u>Wilson Behling</u>	MOUT		10
10. <u>Karl Christiansen</u>	IAR dig team R44		10
11. <u>Drew Caldwell</u>	MOUT		10
12. <u>Jack Kristensen</u>	IAR dig team R44		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	60
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe



Daily Report

Date: 17 February 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly sunny most of the day, temps in the high 60's.

I. Work Summary:

Two teams excavated geophysical anomalies in IAR Range 44.

Two technicians collected DGM data in IAR Range 47 (data gaps).

One team completed demolition operations in the IAR.

Equipment comments: Continued with demobilization of sift plant equipment.

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Items below found during today's operations.**

<u>Type</u>		
Rocket, 35mm, subcal, practice, M73		Range 44

b. Demolition Supplies Used:

Electric blasting caps	4 ea.		
Explosive boosters	3 ea.		

Detonation cord	25 ft		
Det perforators	2 ea.		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		8
1. <u>Matt Lauchner</u>	IAR dig team R44/demo		8
2. <u>Eric Gonzalez</u>	IAR dig team FEG dig team		5 3
3. <u>Bob Smith</u>			
4. <u>Butch Adams</u>	IAR dig team R44/demo		8
5. <u>Clark Sorenson</u>	IAR dig team FEG dig team		5 3
6. <u>Joe Remington</u>	DGM Data collection Range 47		8
7. <u>Bill Raasch</u>			8
8. <u>Steve Hendricks</u>	DGM Data collection Range 47		8
9. <u>Wilson Behling</u>	IAR dig team FEG dig team		5 3
10. <u>Karl Christiansen</u>	IAR dig team R44/demo		8
11. <u>Drew Caldwell</u>			
12. <u>Jack Kristensen</u>	IAR dig team R44/demo		8

b. Equipment	totals	hours
GATOR / ARGO	2	
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	
SCHONSTEDTS METAL DETECTORS	22	24
HAND HELD RADIOS	16	64
GPS (TRIMBLE)	2	8
PDA's	7	16
EM-61 (hand held)	4	16
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe



Daily Report

Date: 20 February 2012 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Partly sunny most of the day, temps in the high 60's.

I. Work Summary:

Three teams excavated geophysical anomalies in IAR Range 44.

One technician reacquired target anomalies in IAR Range 44.

Equipment comments: Continued with demobilization of sift plant equipment.

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Items below found during today's operations.**

<u>Type</u>		
Rocket, 35mm, subcal, practice, M73		Range 44

b. Demolition Supplies Used: None

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR dig team R44		10
2. <u>Eric Gonzalez</u>	IAR dig team R44		10
3. <u>Bob Smith</u>	IAR dig team R44		10
4. <u>Butch Adams</u>	IAR dig team R44		10
5. <u>Clark Sorenson</u>	IAR dig team R44		10
6. <u>Joe Remington</u>	IAR dig team R44		10
7. <u>Bill Raasch</u>	Vacation		8
8. <u>Steve Hendricks</u>	IAR reacquire R44		10
9. <u>Wilson Behling</u>	IAR dig team R44		10
10. <u>Karl Christiansen</u>	IAR dig team R44		10
11. <u>Drew Caldwell</u>	Sick		8
12. <u>Jack Kristensen</u>	IAR dig team R44		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	30
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor
		Bruce Moe



Daily Report

Date: 21 February 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly sunny most of the day, temps in the high 60's.

I. Work Summary:

Three teams excavated geophysical anomalies in IAR Range 44.

One technician reacquired target anomalies in IAR Range 44.

Equipment comments: .

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Items below found during today's operations.**

<u>Type</u>		
Rocket, 35mm, subcal, practice, M73		Range 44

b. Demolition Supplies Used: None

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR dig team R44		10
2. <u>Eric Gonzalez</u>	IAR dig team R44		10
3. <u>Bob Smith</u>	IAR dig team R44		10
4. <u>Butch Adams</u>	Sick		8
5. <u>Clark Sorenson</u>	IAR dig team R44		10
6. <u>Joe Remington</u>	IAR dig team R44		10
7. <u>Bill Raasch</u>	Vacation		8
8. <u>Steve Hendricks</u>	IAR reacquire R44 PTO		5 3
9. <u>Wilson Behling</u>	IAR dig team R44		10
10. <u>Karl Christiansen</u>	IAR dig team R44		10
11. <u>Drew Caldwell</u>	IAR dig team R44		10
12. <u>Jack Kristensen</u>	IAR dig team R44		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	30
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe



Daily Report

Date: 23 February 2012		Contract Number:	
Delivery Order Number:		Location: FT ORD	
Weather Conditions: Sunny and warm all day, temps in the 70's.			
I. Work Summary:			
<p>Three teams excavated geophysical anomalies in IAR Range 44.</p> <p>One team reacquired target anomalies in FEG MRA E11b.8.</p>			
Equipment comments:			
II. Instructions Received:			
III. Safety Comments: All personnel attended the daily safety brief.			
IV. UXO Summary Items below found during today's operations.			
<u>Type</u>			
Rocket, 35mm, subcal, practice, M73		Range 44	
b. Demolition Supplies Used: None			
Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR dig team R44		8
2. <u>Eric Gonzalez</u>	IAR dig team R44 FEG reacquire team		2 8
3. <u>Bob Smith</u>	IAR dig team R44		10
4. <u>Butch Adams</u>	IAR dig team R44		10
5. <u>Clark Sorenson</u>	IAR dig team R44		10
6. <u>Joe Remington</u>	IAR dig team R44		10
7. <u>Bill Raasch</u>	Vacation		8
8. <u>Steve Hendricks</u>	FEG reacquire team		10
9. <u>Wilson Behling</u>	IAR dig team R44		10
10. <u>Karl Christiansen</u>	IAR dig team R44		10
11. <u>Drew Caldwell</u>	IAR dig team R44 PTO		5 3
12. <u>Jack Kristensen</u>	IAR dig team R44		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	30
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe



Daily Report

Date: 24 February 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and warm all day, temps in the 70's.

I. Work Summary:

Two teams excavated geophysical anomalies in IAR Range 44.

One team reacquired target anomalies in FEG MRA E11b.8.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Items below found during today's operations.**

<u>Type</u>		
Rocket, 35mm, subcal, practice, M73		Range 44

b. Demolition Supplies Used: None

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		8
1. <u>Matt Lauchner</u>	IAR dig team R44		8
2. <u>Eric Gonzalez</u>	IAR dig team R44		8
3. <u>Bob Smith</u>	Off		0
4. <u>Butch Adams</u>	IAR dig team R44		8
5. <u>Clark Sorenson</u>	IAR dig team R44		8
6. <u>Joe Remington</u>	IAR dig team R44		8
7. <u>Bill Raasch</u>	Vacation		8
8. <u>Steve Hendricks</u>	FEG reacquire team		8
9. <u>Wilson Behling</u>	Off		0
10. <u>Karl Christiansen</u>	IAR dig team R44		8
11. <u>Drew Caldwell</u>	FEG reacquire team		8
12. <u>Jack Kristensen</u>	IAR dig team R44		8

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	64
HAND HELD RADIOS	16	64
GPS (TRIMBLE)	2	24
PDA's	7	24
EM-61 (hand held)	4	24
VI. Comments/Concerns:		
VII. Signature(s) Project Manager Linda Temple Senior UXO Supervisor Bruce Moe		



Daily Report

Date: 27 February 2012 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Cool and cloudy with light rains on and off all day.

I. Work Summary:

One team excavated geophysical anomalies in IAR Range 44.

One team reacquired target anomalies in FEG MRA E11b.8.

Two teams excavated geophysical target anomalies in FEG MRA E11b.8 and L20.19.1.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Items below found during today's operations.**

<u>Type</u>	
Rocket, 35mm, subcal, practice, M73	IAR Range 44

b. Demolition Supplies Used: None

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	FEG dig team		10
2. <u>Eric Gonzalez</u>	FEG dig team		10
3. <u>Bob Smith</u>	FEG reacquire team		10
4. <u>Butch Adams</u>	IAR dig team R44 PTO		5 3
5. <u>Clark Sorenson</u>	IAR dig team R44		10
6. <u>Joe Remington</u>	FEG dig team		10
7. <u>Bill Raasch</u>	IAR dig team R44		10
8. <u>Steve Hendricks</u>	FEG reacquire team		10
9. <u>Wilson Behling</u>	FEG dig team		8
10. <u>Karl Christiansen</u>	FEG dig team		10
11. <u>Drew Caldwell</u>	FEG dig team		10
12. <u>Jack Kristensen</u>	IAR dig team R44		10

Comment [RNH1]: Did Wilson take any PTO this day? Everyone else is working a 10 hr day, besides Butch who took 3 hrs PTO. **No, he's a temp. He doesn't get PTO. Just 8 hours**

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	70
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 28 February 2012 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Cool and cloudy with light rains on and off all day.

I. Work Summary:

One team excavated geophysical anomalies in IAR Range 44.

One team reacquired target anomalies in FEG MRA E11b.8.

Two teams excavated geophysical target anomalies in FEG MRA E11b.8 and L20.19.1.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Items below found during today's operations.**

<u>Type</u>	
Rocket, 35mm, subcal, practice, M73	IAR Range 44

b. Demolition Supplies Used: None

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	sick		8
2. <u>Eric Gonzalez</u>	FEG dig team		10
3. <u>Bob Smith</u>	FEG reacquire team		10
4. <u>Butch Adams</u>	IAR dig team R44 PTO		5 3
5. <u>Clark Sorenson</u>	FEG dig team		10
6. <u>Joe Remington</u>	FEG dig team		10
7. <u>Bill Raasch</u>	IAR dig team R44		10
8. <u>Steve Hendricks</u>	FEG reacquire team		10
9. <u>Wilson Behling</u>	FEG dig team		9
10. <u>Karl Christiansen</u>	FEG dig team		10
11. <u>Drew Caldwell</u>	FEG dig team		10
12. <u>Jack Kristensen</u>	IAR dig team R44		10

Comment [RNH1]: Just want to verify – this is the same as Feb 27 did butch really take 3 hrs PTO on Monday and on Tuesday? **Yup, 3 hours each day.**

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	70
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 29 February 2012 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Cool and cloudy with light rains on and off all day.

I. Work Summary:

One team excavated geophysical anomalies in IAR Range 44.

One team reacquired target anomalies in FEG MRA E11b.8. and L20.19.1.1.

Two teams excavated geophysical target anomalies in FEG MRA E11b.8 and L20.19.1.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Items below found during today's operations.**

<u>Type</u>		
Rocket, 35mm, subcal, practice, M73		IAR Range 44

b. Demolition Supplies Used: None

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	sick		8
2. <u>Eric Gonzalez</u>	FEG dig team		10
3. <u>Bob Smith</u>	FEG reacquire team		10
4. <u>Butch Adams</u>	IAR dig team R44		10
5. <u>Clark Sorenson</u>	FEG dig team		10
6. <u>Joe Remington</u>	FEG dig team		10
7. <u>Bill Raasch</u>	IAR dig team R44		10
8. <u>Steve Hendricks</u>	FEG reacquire team		10
9. <u>Wilson Behling</u>	FEG dig team		10
10. <u>Karl Christiansen</u>	FEG dig team		10
11. <u>Drew Caldwell</u>	FEG dig team		10
12. <u>Jack Kristensen</u>	IAR dig team R44		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 6 Mar 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cool and cloudy, temps in the 60's. Very windy, gusts up to 40 mph.

I. Work Summary:

One team excavated geophysical target anomalies in FEG MRA E11b.8 and L20.19.1.1. Completed all targets.

One team excavated backhoe digs and polygons in FEG MRA E11b.8 and L20.19.1.1. Completed poly # 5 today. (Need to backfill hole).

Two teams conducted analog to depth investigations with Schonstedts on data gaps in FEG MRA E11b.8. Completed data gaps in grids C4E5I7, C4F5A9, C4F5A0, C4E5J9, C4E5J8, C4E5H6, C4E5H7, C4E5I8, C4E5J7, C4E5G5, C4E5G4, C4E5F3, C4E5H5, C4E5I6, C4E5F4, C4F5D6, C4F5C5, C4F5B4, C4F5A3, C4E5J2, C4E5I1 and C4E5H1.

One team reacquired targets in IAR Range 47. (C2A7A5, B2J6H0, C2A6B9 and C2A6A5).

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Grenade, rifle, AT, M9 series	FEG MRA E11b.8

b. Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	FEG backhoe team		10
2. <u>Eric Gonzalez</u>	FEG backhoe team		10
3. <u>Bob Smith</u>	FEG dig team Data Gaps		10
4. <u>Butch Adams</u>	FEG dig team FEG dig team Data Gaps		2 8
5. <u>Clark Sorenson</u>	IAR reacquire team		10
6. <u>Joe Remington</u>	FEG backhoe team		10
7. <u>Bill Raasch</u>	FEG dig team FEG dig team Data Gaps		2 8
8. <u>Steve Hendricks</u>	IAR reacquire team		10
9. <u>Wilson Behling</u>	FEG dig team		10
10. <u>Karl Christiansen</u>	Off		
11. <u>Drew Caldwell</u>	FEG dig team FEG dig team Data Gaps		2 8
12. <u>Jack Kristensen</u>	FEG dig team Data Gaps		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	54
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe



Daily Report

Date: 7 Mar 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and cool, temps in the high 60's.

I. Work Summary:

One team excavated backhoe digs and polygons in FEG MRA E11b.8 and L20.19.1.1. Completed poly # 6, 7, 8, 9, 10, 16.

One team conducted analog to depth investigation with Schonstedts on data gaps in FEG MRA E11b.8. Completed data gaps in grids C4E5D3, C4E5G6, C4E5D2, C4E5E3, C4E5E4 and C4E5F5.

One team reacquired targets in IAR Range 47. (B2J7G4, B2J7J2, B2J6J8 and C2A6D5.

Two teams excavated target anomalies in IAR Range 47. (C2A6A5, C2A7A5)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 40mm, HE, M406 (frag ball)	IAR Range 47

b. Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	FEG backhoe team		10
2. <u>Eric Gonzalez</u>	FEG backhoe team		10
3. <u>Bob Smith</u>	FEG data gaps IAR Range 47 dig team		5 5
4. <u>Butch Adams</u>	IAR Range 47 dig team		10
5. <u>Clark Sorenson</u>	IAR reacquire team		10
6. <u>Joe Remington</u>	FEG data gaps IAR Range 47 dig team		5 5
7. <u>Bill Raasch</u>	IAR Range 47 dig team		10
8. <u>Steve Hendricks</u>	IAR reacquire team		10
9. <u>Wilson Behling</u>	FEG data gaps IAR Range 47 dig team		5 5
10. <u>Karl Christiansen</u>	Off		0
11. <u>Drew Caldwell</u>	IAR Range 47 dig team		10

12. <u>Jack Kristensen</u>	FEG data gaps IAR Range 47 dig team	5 5
-----------------------------------	--	--------

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	54
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s) Project Manager Linda Temple Senior UXO Supervisor Bruce Moe		



Daily Report

Date: 8 Mar 2012		Contract Number:	
Delivery Order Number:		Location: FT ORD	
Weather Conditions: Sunny and cool, temps in the high 60's.			
I. Work Summary:			
<p>One team excavated backhoe digs and polygons in FEG MRA E11b.8 and L20.19.1.1. Completed poly # 18, 15, 17, 21, 22, and 31.</p> <p>One team reacquired targets in IAR Range 47. (B2J6G0, B2J7F2)</p> <p>Two teams excavated target anomalies in IAR Range 47. (B2J6H0, C2A6B9)</p>			
Equipment comments:			
II. Instructions Received:			
III. Safety Comments: All personnel attended the daily safety brief.			
IV. UXO Summary			
<u>Type</u>		<u>Location</u>	
Projectile, 81mm, mortar, illumination, M301 series		IAR Range 47	
b. Demolition Supplies Used:			
Electric blasting caps			

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	FEG backhoe team		10
2. <u>Eric Gonzalez</u>	FEG backhoe team		10
3. <u>Bob Smith</u>	IAR Range 47 dig team		10
4. <u>Butch Adams</u>	FEG QA assistant IAR Range 47 dig team		6 4
5. <u>Clark Sorenson</u>	IAR Range 47 dig team		10
6. <u>Joe Remington</u>	IAR reacquire team		10
7. <u>Bill Raasch</u>	IAR Range 47 dig team		10
8. <u>Steve Hendricks</u>	IAR reacquire team Sick		8 2
9. <u>Wilson Behling</u>	IAR Range 47 dig team		10
10. <u>Karl Christiansen</u>	Off		0
11. <u>Drew Caldwell</u>	IAR Range 47 dig team		10
12. <u>Jack Kristensen</u>	IAR Range 47 dig team		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe



Daily Report

Date: 9 Mar 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and warm, temps in the high 70's.

I. Work Summary:

Two teams excavated target anomalies in IAR Range 47. (B2J7G4)

One technician assisted with QC process in FEG MRA E11b.8.

One team conducted demolition operations in FEG MRA E11b.8 and in IAR Range 47.

Two technicians installed grid corner in Seaside MRA Level 2 Area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 81mm, illumination, M301 series	IAR Range 47

b. Demolition Supplies Used: 2 shots, 1 in FEG, 1 in IAR range 47.			
Electric blasting caps	4		
Explosive boosters	3		
Detonation cord	25 FT		
Det. perforators	1		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		8
1. <u>Matt Lauchner</u>	IAR RANGE 47 DIG TEAM		8
2. <u>Eric Gonzalez</u>	IAR RANGE 47 DIG TEAM		8
3. <u>Bob Smith</u>	OFF		0
4. <u>Butch Adams</u>	IAR RANGE 47 DIG TEAM SICK		5 3
5. <u>Clark Sorenson</u>	IAR RANGE 47 DIG TEAM/DEMO DEMO FEG		6 2
6. <u>Joe Remington</u>	FLOATING HOLIDAY		8
7. <u>Bill Raasch</u>	PTO		8
8. <u>Steve Hendricks</u>	IAR RANGE 47 DIG TEAM		8
9. <u>Wilson Behling</u>	IAR RANGE 47 DIG TEAM/DEMO DEMO FEG		6 2
10. <u>Karl Christiansen</u>	OFF		0
11. <u>Drew Caldwell</u>	IAR RANGE 47 DIG TEAM/DEMO DEMO FEG		6 2
12. <u>Jack Kristensen</u>	IAR RANGE 47 DIG TEAM		8

b. Equipment	totals	hours
GATOR / ARGO	2	8
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	16
SCHONSTEDTS METAL DETECTORS	22	16
HAND HELD RADIOS	16	64
GPS (TRIMBLE)	2	8
PDA's	7	16
EM-61 (hand held)	4	24
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe



Daily Report

Date: 12 Mar 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and warm, temps in the high 70's.

I. Work Summary:

Two teams excavated target anomalies in IAR Range 47. (B2J6J8, B2J7J2)

One team excavated polygons in FEG MRA E11b.8. (working on # 20)

One technician reacquired target anomalies in IAR Range 47. (B2J6H8, C2A6C6. B2J6I6)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 40mm, HE, M406 (frag ball)	IAR Range 47

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	FEG POLYGONS		10
2. <u>Eric Gonzalez</u>	FEG POLYGONS		10
3. <u>Bob Smith</u>	Vacation		8
4. <u>Butch Adams</u>	Vacation		8
5. <u>Clark Sorenson</u>	IAR RANGE 47 DIG TEAM		10
6. <u>Joe Remington</u>	Vacation		8
7. <u>Bill Raasch</u>	IAR RANGE 47 DIG TEAM		10
8. <u>Steve Hendricks</u>	IAR RANGE 47 REACQUIRE		10
9. <u>Wilson Behling</u>	IAR RANGE 47 DIG TEAM		10
10. <u>Karl Christiansen</u>	IAR RANGE 47 DIG TEAM		10
11. <u>Drew Caldwell</u>	IAR RANGE 47 DIG TEAM		10
12. <u>Jack Kristensen</u>	IAR RANGE 47 DIG TEAM		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe



Daily Report

Date: 13 March 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Light rains throughout the day, temps in the 60's.

I. Work Summary:

Two teams excavated DGM target anomalies in IAR Range 47. (C2A6D5, C2A6C6)

One team excavated polygons in FEG MRA E11b.8. (20, 24, 19, 28, 30, 25, 27). Poly # 20 was a buried trailer and some of the aluminum is still in the soil.

Two technicians reacquired DGM target anomalies in IAR Range 47. (B2J7F3, C2A6B0, B2J7J5, B2J7I2)

One technician assisted with the QC process in FEG MRA E11b.8.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 40mm, practice, M407A1	Range 47

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	FEG POLYGONS		10
2. <u>Eric Gonzalez</u>	FEG POLYGONS		10
3. <u>Bob Smith</u>	Vacation		8
4. <u>Butch Adams</u>	QC Assistant FEG IAR RANGE 47 DIG TEAM		5 5
5. <u>Clark Sorenson</u>	IAR RANGE 47 DIG TEAM		10
6. <u>Joe Remington</u>	IAR RANGE 47 REACQUIRE		10
7. <u>Bill Raasch</u>	IAR RANGE 47 DIG TEAM		10
8. <u>Steve Hendricks</u>	IAR RANGE 47 REACQUIRE		10
9. <u>Wilson Behling</u>	IAR RANGE 47 DIG TEAM		10
10. <u>Karl Christiansen</u>	IAR RANGE 47 DIG TEAM		10
11. <u>Drew Caldwell</u>	IAR RANGE 47 DIG TEAM		10
12. <u>Jack Kristensen</u>	IAR RANGE 47 DIG TEAM		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s) Project Manager Linda Temple Senior UXO Supervisor Bruce Moe		



Daily Report

Date: 14 March 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, temps in the 60's.

I. Work Summary:

Two teams excavated DGM target anomalies in IAR Range 47. (B2J7I2, B2J7G3, B2J7F3)

One team excavated polygons in FEG MRA E11b.8. (29, 23, 14)

Two technicians reacquired DGM target anomalies in IAR Range 47. (C2A6C5, C2A6B4, C2A6B5, C2A6B6, C2A6B7, C2A6B8)

Brush cutting began in additional Seaside RQA level 2 Area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 81mm, illumination, M301 series	Range 47

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	FEG POLYGONS		10
2. <u>Eric Gonzalez</u>	FEG POLYGONS		10
3. <u>Bob Smith</u>	Vacation		8
4. <u>Butch Adams</u>	IAR RANGE 47 REACQUIRE TEAM		10
5. <u>Clark Sorenson</u>	IAR RANGE 47 DIG TEAM		10
6. <u>Joe Remington</u>	IAR RANGE 47 DIG TEAM		10
7. <u>Bill Raasch</u>	IAR RANGE 47 DIG TEAM		10
8. <u>Steve Hendricks</u>	IAR RANGE 47 REACQUIRE		10
9. <u>Wilson Behling</u>	IAR RANGE 47 DIG TEAM		10
10. <u>Karl Christiansen</u>	IAR RANGE 47 DIG TEAM		10
11. <u>Drew Caldwell</u>	IAR RANGE 47 DIG TEAM		10
12. <u>Jack Kristensen</u>	IAR RANGE 47 DIG TEAM		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 15 March 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, temps in the 60's.

I. Work Summary:

Three teams excavated DGM target anomalies in IAR Range 47. (B2J7F2, B2J6I6, C2A6B8, C2A6B4)

One technician reacquired DGM target anomalies in IAR Range 47. (C2A7A4, B2J7J3, B2J6J0, B2J7J4)

Brush cutting continued in additional Seaside RQA level 2 Area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 40mm, practice, M407A1	Range 47

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR RANGE 47 DIG TEAM		10
2. <u>Eric Gonzalez</u>	IAR RANGE 47 DIG TEAM		10
3. <u>Bob Smith</u>	Vacation		8
4. <u>Butch Adams</u>	IAR RANGE 47 DIG TEAM		10
5. <u>Clark Sorenson</u>	IAR RANGE 47 DIG TEAM		10
6. <u>Joe Remington</u>	IAR RANGE 47 DIG TEAM		10
7. <u>Bill Raasch</u>	IAR RANGE 47 DIG TEAM		10
8. <u>Steve Hendricks</u>	IAR RANGE 47 REACQUIRE		10
9. <u>Wilson Behling</u>	IAR RANGE 47 DIG TEAM		10
10. <u>Karl Christiansen</u>	IAR RANGE 47 DIG TEAM		10
11. <u>Drew Caldwell</u>	IAR RANGE 47 DIG TEAM		10
12. <u>Jack Kristensen</u>	Sea- RQA lvl2 Brush cutters		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe



Daily Report

Date: 16 March 2012		Contract Number:	
Delivery Order Number:		Location: FT ORD	
Weather Conditions: Cloudy and cool, temps in the 60's.			
I. Work Summary:			
<p>Two teams excavated DGM target anomalies in IAR Range 47. No grids completed.</p> <p>Brush cutting was completed in additional Seaside RQA level 2 Area.</p> <p>One water bar was repaired in Seaside on the blue line road.</p> <p>Demolition operations were conducted in IAR Range 47.</p> <p>One team excavated polygons in FEG MRA E11b.8.</p>			
Equipment comments:			
II. Instructions Received:			
III. Safety Comments: All personnel attended the daily safety brief.			
IV. UXO Summary			
<u>Type</u>		<u>Location</u>	
Projectile, 22mm, subcal, practice, M744		IAR Range 47	
Demolition Supplies Used:			
Electric blasting caps	2 each		

Explosive boosters	2 each		
Detonation cord	10 ft.		
Det. perforators	0		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		8
1. <u>Matt Lauchner</u>	FEG Polygons		8
2. <u>Eric Gonzalez</u>	FEG Polygons		8
3. <u>Bob Smith</u>	Vacation		8
4. <u>Butch Adams</u>	IAR RANGE 47 DIG TEAM		8
5. <u>Clark Sorenson</u>	IAR RANGE 47 DIG TEAM		8
6. <u>Joe Remington</u>	IAR RANGE 47 DIG TEAM/demo		8
7. <u>Bill Raasch</u>	IAR RANGE 47 DIG TEAM/demo		8
8. <u>Steve Hendricks</u>	IAR RANGE 47 REACQUIRE		8
9. <u>Wilson Behling</u>	IAR RANGE 47 DIG TEAM/demo		8
10. <u>Karl Christiansen</u>	IAR RANGE 47 DIG TEAM		8
11. <u>Drew Caldwell</u>	Vacation		8
12. <u>Jack Kristensen</u>	IAR RANGE 47 DIG TEAM/demo		8



Daily Report

Date: 19 March 2012		Contract Number:																									
Delivery Order Number:		Location: FT ORD																									
Weather Conditions: Cloudy and cool, temps in the 60's.																											
I. Work Summary:																											
<p>Three teams excavated target anomalies in IAR Range 47. (B2J6H8, C2A7A4, B2J6J0).</p> <p>One technician reacquired target anomalies in IAR Range 47. (C2A6A4, B2J6J5, C2A6A6, B2J6J6, B2J6I7).</p>																											
Equipment comments:																											
II. Instructions Received:																											
III. Safety Comments: All personnel attended the daily safety brief.																											
IV. UXO Summary																											
<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 50%;"><u>Type</u></th> <th style="width: 5%;"></th> <th style="width: 40%;"><u>Location</u></th> <th style="width: 5%;"></th> </tr> </thead> <tbody> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> </tbody> </table>				<u>Type</u>		<u>Location</u>																					
<u>Type</u>		<u>Location</u>																									
Demolition Supplies Used:																											
Electric blasting caps																											
Explosive boosters																											

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR RANGE 47 DIG TEAM		10
2. <u>Eric Gonzalez</u>	IAR RANGE 47 DIG TEAM		10
3. <u>Bob Smith</u>	Sick		8
4. <u>Butch Adams</u>	IAR RANGE 47 DIG TEAM		10
5. <u>Clark Sorenson</u>	IAR RANGE 47 DIG TEAM		10
6. <u>Joe Remington</u>	IAR RANGE 47 DIG TEAM		10
7. <u>Bill Raasch</u>	Sick		8
8. <u>Steve Hendricks</u>	IAR RANGE 47 REACQUIRE		10
9. <u>Wilson Behling</u>	IAR RANGE 47 DIG TEAM		10
10. <u>Karl Christiansen</u>	IAR RANGE 47 DIG TEAM		10
11. <u>Drew Caldwell</u>	IAR RANGE 47 DIG TEAM		10
12. <u>Jack Kristensen</u>	IAR RANGE 47 DIG TEAM		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe



Daily Report

Date: 20 March 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 60's.

I. Work Summary:

Three teams excavated target anomalies in IAR Range 47. (B2J7J3, B2J7J4, C2A6B7, C2A6C5, C2A6B5, C2A6A4).

QA/QC seeds installed in additional Seaside RQA level 2 area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 81mm, Illumination, M301 series	IAR Range 47
Projectile, 60mm, mortar, HE, M49 series	IAR Range 47
Projectile, 22mm, subcal, practice, M744	IAR Range 47

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR RANGE 47 DIG TEAM		10
2. <u>Eric Gonzalez</u>	IAR RANGE 47 DIG TEAM		10
3. <u>Bob Smith</u>	IAR RANGE 47 DIG TEAM		10
4. <u>Butch Adams</u>	IAR RANGE 47 DIG TEAM		10
5. <u>Clark Sorenson</u>	IAR RANGE 47 DIG TEAM		10
6. <u>Joe Remington</u>	IAR RANGE 47 DIG TEAM		10
7. <u>Bill Raasch</u>	IAR RANGE 47 DIG TEAM		10
8. <u>Steve Hendricks</u>	IAR RANGE 47 REACQUIRE		10
9. <u>Wilson Behling</u>	IAR RANGE 47 DIG TEAM		10
10. <u>Karl Christiansen</u>	IAR RANGE 47 DIG TEAM		10
11. <u>Drew Caldwell</u>	IAR RANGE 47 DIG TEAM		10
12. <u>Jack Kristensen</u>	IAR RANGE 47 DIG TEAM		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s) Project Manager Linda Temple Senior UXO Supervisor Bruce Moe		



Daily Report

Date: 21 March 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 60's.

I. Work Summary:

Three teams excavated target anomalies in IAR Range 47. (C2A6B6, B2J6J6, B2J6I7)

One team began to collect DGM Data in additional Seaside RQA level 2 Area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 40mm, HE, M406	IAR Range 47

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Vacation		8
2. <u>Eric Gonzalez</u>	IAR RANGE 47 DIG TEAM		10
3. <u>Bob Smith</u>	IAR RANGE 47 DIG TEAM		10
4. <u>Butch Adams</u>	IAR RANGE 47 DIG TEAM		10
5. <u>Clark Sorenson</u>	IAR RANGE 47 DIG TEAM		10
6. <u>Joe Remington</u>	Seaside RQA level 2		10
7. <u>Bill Raasch</u>	IAR RANGE 47 DIG TEAM		10
8. <u>Steve Hendricks</u>	Seaside RQA level 2		10
9. <u>Wilson Behling</u>	IAR RANGE 47 DIG TEAM		10
10. <u>Karl Christiansen</u>	IAR RANGE 47 DIG TEAM		10
11. <u>Drew Caldwell</u>	IAR RANGE 47 DIG TEAM		10
12. <u>Jack Kristensen</u>	IAR RANGE 47 DIG TEAM		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s) Project Manager Linda Temple Senior UXO Supervisor Bruce Moe		



Daily Report

Date: 22 March 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, temps in the 60's.

I. Work Summary:

Two teams excavated target anomalies in IAR Range 47. (B2J7J5, C2A6B0)

One team continued to collect DGM Data in additional Seaside RQA level 2 Area.

One team reacquired target anomalies in IAR Range 47. (C2A6D6, C2A6D9, B2J7H3, B2J6H9)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 40mm, practice, M407A1. Projectile, 40mm, HE, M406. Cap, blasting, electric. Signal, Illumination, ground, M125. Fuze, mine, combo, M605. Bomb, BLU-26/B. Bomb, BLU-36/B.	IAR Range 47

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR RANGE 47 DIG TEAM		10
2. <u>Eric Gonzalez</u>	IAR RANGE 47 DIG TEAM		10
3. <u>Bob Smith</u>	IAR RANGE 47 DIG TEAM		10
4. <u>Butch Adams</u>	IAR RANGE 47 DIG TEAM		10
5. <u>Clark Sorenson</u>	IAR RANGE 47 DIG TEAM		10
6. <u>Joe Remington</u>	Seaside RQA level 2		10
7. <u>Bill Raasch</u>	IAR RANGE 47 DIG TEAM		10
8. <u>Steve Hendricks</u>	Seaside RQA level 2		10
9. <u>Wilson Behling</u>	IAR RANGE 47 DIG TEAM		10
10. <u>Karl Christiansen</u>	IAR RANGE 47 DIG TEAM		10
11. <u>Drew Caldwell</u>	Vacation		8
12. <u>Jack Kristensen</u>	IAR RANGE 47 DIG TEAM		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor
		Bruce Moe



Daily Report

Date: 23 March 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, temps in the 60's.

I. Work Summary:

Two teams excavated target anomalies in IAR Range 47. (C2A6A6)

One team completed the DGM Data in additional Seaside RQA level 2 Area.

One team reacquired target anomalies in IAR Range 47. (B2J7F1)

Demolition operations were conducted in the IAR Range 47 area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 40mm, HE, M406	IAR Range 47

Demolition Supplies Used: **Data sheet 4 feet used**

Electric blasting caps	4 each		
Explosive boosters	5 each		
Detonation cord	20 feet		
Det. perforators	1 each		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)			
1. <u>Matt Lauchner</u>	IAR RANGE 47 DIG TEAM		8
2. <u>Eric Gonzalez</u>	IAR RANGE 47 DIG TEAM		8
3. <u>Bob Smith</u>			
4. <u>Butch Adams</u>	IAR RANGE 47 DIG TEAM		8
5. <u>Clark Sorenson</u>	IAR RANGE 47 DIG TEAM		8
6. <u>Joe Remington</u>	Seaside RQA level 2		8
7. <u>Bill Raasch</u>	IAR RANGE 47 DIG TEAM		8
8. <u>Steve Hendricks</u>	Seaside RQA level 2		8
9. <u>Wilson Behling</u>	IAR RANGE 47 DIG TEAM		8
10. <u>Karl Christiansen</u>	IAR RANGE 47 DIG TEAM		8
11. <u>Drew Caldwell</u>	IAR RANGE 47 DIG TEAM		8
12. <u>Jack Kristensen</u>	IAR RANGE 47 DIG TEAM		8

b. Equipment	totals	hours
GATOR / ARGO	2	8
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	16
SCHONSTEDTS METAL DETECTORS	22	24
HAND HELD RADIOS	16	64
GPS (TRIMBLE)	2	8
PDA's	7	16
EM-61 (hand held)	4	24
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 26 March 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, temps in the high 50's low 60's.

I. Work Summary:

Three teams investigated target anomalies in IAR Range 47. (C2A6D9, B2J6J5, C2A6D6)

One team reacquired target anomalies in IAR Range 47. (B2J7I1, B2J7I4, C2A6D7, C2A6D8, C2A6A8)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Received shipment of (75) electric blasting caps.**

<u>Type</u>	<u>Location</u>
Projectile, 40mm, HE, M406	Range 47

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR RANGE 47 DIG TEAM		10
2. <u>Eric Gonzalez</u>	IAR RANGE 47 DIG TEAM		10
3. <u>Bob Smith</u>	IAR RANGE 47 DIG TEAM		10
4. <u>Butch Adams</u>	IAR RANGE 47 DIG TEAM		10
5. <u>Clark Sorenson</u>	IAR RANGE 47 DIG TEAM		10
6. <u>Joe Remington</u>	IAR RANGE 47 DIG TEAM		10
7. <u>Bill Raasch</u>	IAR RANGE 47 DIG TEAM		10
8. <u>Steve Hendricks</u>	VACATION		8
9. <u>Wilson Behling</u>	IAR RANGE 47 REACQUIRE TEAM		10
10. <u>Karl Christiansen</u>	IAR RANGE 47 REACQUIRE TEAM		10
11. <u>Drew Caldwell</u>	IAR RANGE 47 DIG TEAM		10
12. <u>Jack Kristensen</u>	IAR RANGE 47 DIG TEAM		10

b. Equipment	totals	hours
--------------	--------	-------

GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 27 March 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, temps in the high 50's low 60's.

I. Work Summary:

Two teams investigated target anomalies in IAR Range 47. (B2J7H3, B2J6G0, C2A6A8)

One technician assisted QC with installation of seeds in range 44 and QC of range 47 targets in the IAR.

Two technicians began DGM survey in IAR Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR RANGE 47 DIG TEAM		10
2. <u>Eric Gonzalez</u>	IAR RANGE 47 DIG TEAM		10
3. <u>Bob Smith</u>	IAR RANGE 47 DIG TEAM		10
4. <u>Butch Adams</u>	QC assistant range 44 QC assistant range 47 IAR range 47 dig team		1 4 3
5. <u>Clark Sorenson</u>	IAR RANGE 47 DIG TEAM		10
6. <u>Joe Remington</u>	DGM data range 44		10
7. <u>Bill Raasch</u>	IAR RANGE 47 DIG TEAM		10
8. <u>Steve Hendricks</u>	VACATION		8
9. <u>Wilson Behling</u>	DGM data range 44		10
10. <u>Karl Christiansen</u>	IAR RANGE 47 DIG TEAM		10
11. <u>Drew Caldwell</u>	SICK		8
12. <u>Jack Kristensen</u>	IAR RANGE 47 DIG TEAM		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 28 March 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, temps in the high 50's low 60's. Light rain a few times today.

I. Work Summary:

Two teams investigated target anomalies in IAR Range 47. (C2A6D7, B2J6H9)

Two technicians continued DGM survey in IAR Range 44.

One team reacquired target anomalies in IAR Range 47. (C2A6A9, C2A7B2, C2A6C7, B2J7G2, B2J6I8, B2J7H1)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 40m, HE, M406 (frag ball)	IAR Range 47
Livens Projectile, MK II (M1)	IAR Range 47

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR RANGE 47 DIG TEAM		10
2. <u>Eric Gonzalez</u>	IAR RANGE 47 DIG TEAM		10
3. <u>Bob Smith</u>	IAR RANGE 47 REAQ TEAM		10
4. <u>Butch Adams</u>	IAR RANGE 47 DIG TEAM		10
5. <u>Clark Sorenson</u>	IAR RANGE 47 DIG TEAM		10
6. <u>Joe Remington</u>	DGM data range 44		10
7. <u>Bill Raasch</u>	IAR RANGE 47 DIG TEAM		10
8. <u>Steve Hendricks</u>	IAR RANGE 47 REAQ TEAM		10
9. <u>Wilson Behling</u>	DGM data range 44		10
10. <u>Karl Christiansen</u>	IAR RANGE 47 DIG TEAM		10
11. <u>Drew Caldwell</u>	SICK		8
12. <u>Jack Kristensen</u>	VACATION		8

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe



Daily Report

Date: 29 March 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, temps in the high 50's low 60's.

I. Work Summary:

Two teams investigated target anomalies in IAR Range 47. (B2J7I4, C2A6D8, B2J6I8, B2J7H1)

Two technicians continued DGM survey in IAR Range 44.

One team reacquired target anomalies in FEG MRA E11b.8. (DATA GAP, POLYGONS)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **EOD from Ft. Irwin will be here tomorrow at 0600 hrs to look at Livens Projector.**

<u>Type</u>	<u>Location</u>
Projectile, 75mm, Shrapnel, MK I	IAR Range 47

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR RANGE 47 DIG TEAM		10
2. <u>Eric Gonzalez</u>	IAR RANGE 47 DIG TEAM		10
3. <u>Bob Smith</u>	IAR RANGE 47 REAQ TEAM		10
4. <u>Butch Adams</u>	QC assistant sick		3 5
5. <u>Clark Sorenson</u>	IAR RANGE 47 DIG TEAM		10
6. <u>Joe Remington</u>	DGM data range 44		10
7. <u>Bill Raasch</u>	IAR RANGE 47 DIG TEAM		10
8. <u>Steve Hendricks</u>	FEG REAQ TEAM		10
9. <u>Wilson Behling</u>	DGM data range 44		10
10. <u>Karl Christiansen</u>	IAR RANGE 47 DIG TEAM FEG REAQ TEAM		8 2
11. <u>Drew Caldwell</u>	FEG REAQ TEAM		8
12. <u>Jack Kristensen</u>	IAR RANGE 47 DIG TEAM		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 30 March 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy and cool, temps in the high 50's low 60's.

I. Work Summary:

Two teams investigated target anomalies in FEG MRA E11b.8

One team reacquired target anomalies in FEG MRA E11b.8. (DATA GAP, POLYGONS)

One team conducted demolition operations in IAR Range 47.

U.S. Army EOD from Ft. Irwin disposed of Livens projector that was in IAR Range 47. Item determined to be inert after demo.

Equipment comments: EM-61 under repair, new piece will be ready on Monday.

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used: Disposed of items from M-1 forms 442, 443 and 444.

Electric blasting caps	2 each		
Explosive boosters	1 each		
Detonation cord	10 ft.		
Det. perforators	2 each		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)		SUXOS	10
SITE SAFETY OFFICER (Greg Clark)		SAFETY	10
QUALITY CONTROL OFFICER (Don Kean)		QC	8
1. <u>Matt Lauchner</u>		FEG dig team	8
2. <u>Eric Gonzalez</u>		FEG dig team	8
3. <u>Bob Smith</u>			
4. <u>Butch Adams</u>		FEG dig team	8
5. <u>Clark Sorenson</u>		FEG dig team	8
6. <u>Joe Remington</u>		FEG dig team	8
7. <u>Bill Raasch</u>		FEG dig team IAR demo team	6 2
8. <u>Steve Hendricks</u>		FEG REAQ TEAM	8
9. <u>Wilson Behling</u>		FEG dig team	8
10. <u>Karl Christiansen</u>		FEG dig team IAR demo team	6 2
11. <u>Drew Caldwell</u>		FEG dig team IAR demo team	6 2
12. <u>Jack Kristensen</u>		FEG dig team	8



Daily Report

Date: 2 April 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and cool, temps in the 60's

I. Work Summary:

Two teams investigated target anomalies in FEG MRA E11b.8. (Data gaps and polygons) All data gap targets completed, finished polygon targets in grids: C4E5E2, C4E5E1, C4E5F2 and C4E5G2.

One team reacquired target anomalies in FEG MRA E11b.8. (Data gaps and polygons) and in the IAR Range 47. Completed reacquiring all targets in FEG and reacquired targets in the following grids in IAR Range 47: B2J6J7, C2A6A7 and B2J6I9.

One team investigated target anomalies in IAR Range 47. (B2J7G2, B2J7I1)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	FEG dig team		10
2. <u>Eric Gonzalez</u>	IAR Range 47 dig team		10
3. <u>Bob Smith</u>	FEG dig team		10
4. <u>Butch Adams</u>	FEG dig team QC assistant IAR		5 5
5. <u>Clark Sorenson</u>	IAR Range 47 dig team		10
6. <u>Joe Remington</u>	Vacation		8
7. <u>Bill Raasch</u>	FEG dig team		10
8. <u>Steve Hendricks</u>	FEG reaq team IAR reaq team		5 5
9. <u>Wilson Behling</u>	FEG reaq team IAR reaq team		5 5
10. <u>Karl Christiansen</u>	FEG dig team		10
11. <u>Drew Caldwell</u>	IAR Range 47 dig team		10



Daily Report

Date: 3 April 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and cool, temps in the 60's

I. Work Summary:

One team investigated utility corridor DGM target anomalies in FEG MRA E11b.8. (C4E5H2, C4E5I2, C4E5J2, C4F5A2, C4F5A1, C4F5B1, C4F5C1, C4F5D1, C4F5D2, C4F5C3, C4F5B3, C4F5B4, C4F5A4, C4F5J4, C4F5J5, C4F5E1, C4F5C2, C4F5D3, C4E5I5, C4E5I6)

One team reacquired DGM target anomalies in IAR Range 47. (C2A6C8, B2J7I3)

One team investigated DGM target anomalies in IAR Range 47. (C2A6C7)

One team continued with the DGM survey in IAR Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:		
Electric blasting caps		
Explosive boosters		
Detonation cord		
Det. perforators		
V. Personnel/Equipment Utilization:		
a. Personnel On-site		
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS	10
SITE SAFETY OFFICER (Greg Clark)	SAFETY	10
QUALITY CONTROL OFFICER (Don Kean)	QC	10
1. <u>Matt Lauchner</u>	FEG utility corridor target investigation team	10
2. <u>Eric Gonzalez</u>	IAR Range 47 target investigation team	10
3. <u>Bob Smith</u>	IAR Range 47 target investigation team	10
4. <u>Butch Adams</u>	FEG utility corridor target investigation team	10
5. <u>Clark Sorenson</u>	IAR Range 47 target investigation team	10
6. <u>Joe Remington</u>	Range 44 DGM survey team	10
7. <u>Bill Raasch</u>	FEG utility corridor target investigation team	10
8. <u>Steve Hendricks</u>	IAR req team	8
9. <u>Wilson Behling</u>	Range 44 DGM Survey team	10
10. <u>Karl Christiansen</u>	IAR Range 47 target investigation team	10
11. <u>Drew Caldwell</u>	IAR Range 47 target investigation team	10



Daily Report

Date: 4 April 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and cool, temps in the 60's

I. Work Summary:

One team investigated utility corridor DGM target anomalies in FEG MRA E11b.8. (C4F5E2, C4F5E3, C4F5E4, C4F5E5, C4F5E6, C4F5E7, C4F5E8, C4F5D7, C4F5D8, C4F5F6, C4F5F7, C4F5G7) All targets have been investigated.

One team reacquired DGM target anomalies in IAR Range 47. (C2A6C0, C2A7A1, C2A7A3)

Two teams investigated DGM target anomalies in IAR Range 47. (C2A7B2, C2A6A7, C2A6A9)

One team continued with the DGM survey in IAR Range 44.

One team conducted DGM survey in Seaside 1 additional RQA level 2 area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 40mm, HE, M406	IAR Range 47
Projectile, 14.5mm, subcal, prac, M181 series	IAR Range 47

Projectile, 22mm, subcal, prac, M744		IAR Range 47	
Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	FEG utility corridor target investigation team		10
2. <u>Eric Gonzalez</u>	IAR Range 47 target investigation team		10
3. <u>Bob Smith</u>	IAR Range 47 target investigation team		10
4. <u>Butch Adams</u>	IAR Range 47 target investigation team		10
5. <u>Clark Sorenson</u>	IAR Range 47 target investigation team		10
6. <u>Joe Remington</u>	Range 44 DGM Survey team Seaside RQA Lvl 2		7 3
7. <u>Bill Raasch</u>	FEG utility corridor target investigation team		10
8. <u>Steve Hendricks</u>	IAR reacquire team		10
9. <u>Wilson Behling</u>	Range 44 DGM Survey team Seaside RQA Lvl 2		7 3

10. <u>Karl Christiansen</u>	IAR Range 47 target investigation team	10
11. <u>Drew Caldwell</u>	IAR Range 47 target investigation team	10
12. <u>Jack Kristensen</u>	IAR Range 47 target investigation team	10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 5 April 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and cool, temps in the 60's. Winds high, gusting to 30mph.

I. Work Summary:

One team reacquired DGM target anomalies in IAR Range 47. (C2A7A2)

Two teams investigated DGM target anomalies in IAR Range 47. (B2J7I3)

One team completed with the DGM survey in IAR Range 44 then began the survey of Seaside RQA Level 2 Area.

One team moved excavated FEG MRA polygon soils to staging area in FEG MRA E11b.8 in preparation for future screening.

Installed QA/QC seeds in FEG Grenade range.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 40mm, HE, M406 (frag ball)	IAR Range 47

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	FEG utility corridor target investigation team		10
2. <u>Eric Gonzalez</u>	IAR Range 47 target investigation team		10
3. <u>Bob Smith</u>	IAR Range 47 target investigation team		10
4. <u>Butch Adams</u>	IAR Range 47 target investigation team QA assistant IAR range 47		9 1
5. <u>Clark Sorenson</u>	IAR Range 47 target investigation team		10
6. <u>Joe Remington</u>	Range 44 DGM Survey team Seaside RQA Level 2		4 6
7. <u>Bill Raasch</u>	FEG utility corridor target investigation team		10
8. <u>Steve Hendricks</u>	IAR reacquire team		10
9. <u>Wilson Behling</u>	Range 44 DGM Survey team Seaside RQA Level 2		4 6
10. <u>Karl Christiansen</u>	Day off		0

11. <u>Drew Caldwell</u>	IAR Range 47 target investigation team	10
12. <u>Jack Kristensen</u>	IAR Range 47 target investigation team	10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns: QC (LUIS) on site.		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 6 April 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and cool, temps in the 60's. Winds high, gusting to 30mph.

I. Work Summary:

Two teams investigated DGM target anomalies in IAR Range 47. (C2A6C0)

Geophysical team completed with the DGM survey of Seaside 1 additional RQA Level 2 Area.

One team completed moving excavated FEG polygon soils to holding area in FEG MRA E11b.8.

Demolition operations were conducted in IAR Range 47 this afternoon.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **Disposed of items from M-1 forms 445, 446 and 318.**

<u>Type</u>	<u>Location</u>
Projectile, 22mm, subcal, practice, M744	IAR Range 47

Demolition Supplies Used:			
Electric blasting caps	2 ea.		
Explosive boosters	2 ea.		
Detonation cord	10 ft.		
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		8
1. <u>Matt Lauchner</u>	FEG backhoe team		8
2. <u>Eric Gonzalez</u>	IAR Range 47 target investigation team PTO		5 3
3. <u>Bob Smith</u>	Day off		0
4. <u>Butch Adams</u>	IAR Range 47 target investigation team QA assistant IAR range 47		5 3
5. <u>Clark Sorenson</u>	IAR Range 47 target investigation team		8
6. <u>Joe Remington</u>	Seaside RQA Level 2		8
7. <u>Bill Raasch</u>	FEG backhoe team		8
8. <u>Steve Hendricks</u>	IAR Range 47 target investigation team		8
9. <u>Wilson Behling</u>	Seaside RQA Level 2		8
10. <u>Karl Christiansen</u>	IAR Range 47 target investigation team/Demo		8
11. <u>Drew Caldwell</u>	IAR Range 47 target investigation team		8

12. <u>Jack Kristensen</u>	IAR Range 47 target investigation team/Demo	8
----------------------------	---	---

b. Equipment	totals	hours
GATOR / ARGO	2	8
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	24
SCHONSTEDTS METAL DETECTORS	22	24
HAND HELD RADIOS	16	64
GPS (TRIMBLE)	2	8
PDA's	7	24
EM-61 (hand held)	4	24
VI. Comments/Concerns:		
VII. Signature(s) Project Manager Linda Temple Senior UXO Supervisor Bruce Moe		



Daily Report

Date: 9 April 2012		Contract Number:	
Delivery Order Number:		Location: FT ORD	
Weather Conditions: Sunny and cool, temps in the 60's.			
I. Work Summary:			
<p>Three teams investigated target anomalies in IAR Range 47. (B2J6J7, B2J6I9, C2A6C8, C2A7A3)</p> <p>One team reacquired target anomalies in IAR Range 47. (B2J6J9, B2J7J1, C2A6A0, C2A7B1)</p>			
Equipment comments:			
II. Instructions Received:			
III. Safety Comments: All personnel attended the daily safety brief.			
IV. UXO Summary			
<u>Type</u>		<u>Location</u>	
Projectile, 22mm, subcal, practice, M744		IAR Range 47	
Demolition Supplies Used:			
Electric blasting caps			

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR Range 47 target investigation team		10
2. <u>Eric Gonzalez</u>	Sick		8
3. <u>Bob Smith</u>	IAR Range 47 target investigation team		10
4. <u>Butch Adams</u>	IAR Range 47 target investigation team		10
5. <u>Clark Sorenson</u>	IAR Range 47 target investigation team		10
6. <u>Joe Remington</u>	IAR Range 47 target investigation team		10
7. <u>Bill Raasch</u>	IAR Range 47 target reacquisition team		10
8. <u>Steve Hendricks</u>	IAR Range 47 target reacquisition team		10
9. <u>Wilson Behling</u>	IAR Range 47 target investigation team		10
10. <u>Karl Christiansen</u>	IAR Range 47 target investigation team		10
11. <u>Drew Caldwell</u>	IAR Range 47 target investigation team		10
12. <u>Jack Kristensen</u>	IAR Range 47 target investigation team		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s) Project Manager Linda Temple Senior UXO Supervisor Bruce Moe		



Daily Report

Date: 10 April 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and cool, temps in the 60's. Rain on and off all day.

I. Work Summary:

Three teams investigated target anomalies in IAR Range 47. (B2J6J9)

One team reacquired target anomalies in IAR Range 47. (C2A6C9, B2J6I0)

One team began DGM data survey of the grenade range area in FEG MRA E11b.7.1.1

Equipment comments: Flat tire repaired on backhoe.

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **No live items found today.**

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		8
1. <u>Matt Lauchner</u>	IAR Range 47 target investigation team		8
2. <u>Eric Gonzalez</u>	FEG Grenade range DGM		10
3. <u>Bob Smith</u>	IAR Range 47 target investigation team		8
4. <u>Butch Adams</u>	IAR Range 47 target investigation team PTO		4 4
5. <u>Clark Sorenson</u>	IAR Range 47 target investigation team		8
6. <u>Joe Remington</u>	FEG Grenade range DGM		10
7. <u>Bill Raasch</u>	IAR Range 47 target investigation team		8
8. <u>Steve Hendricks</u>	IAR Range 47 target reacquisition team		8
9. <u>Wilson Behling</u>	IAR Range 47 target investigation team		8
10. <u>Karl Christiansen</u>	IAR Range 47 target investigation team		8
11. <u>Drew Caldwell</u>	IAR Range 47 target investigation team		8
12. <u>Jack Kristensen</u>	IAR Range 47 target investigation team PTO		5 3

b. Equipment	totals	hours
GATOR / ARGO	2	18
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	24
SCHONSTEDTS METAL DETECTORS	22	24
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	24
EM-61 (hand held)	4	24
VI. Comments/Concerns:		
VII. Signature(s) Project Manager Linda Temple Senior UXO Supervisor Bruce Moe		



Daily Report

Date: 11 April 2012		Contract Number:	
Delivery Order Number:		Location: FT ORD	
Weather Conditions: Sunny and cool, temps in the 60's.			
I. Work Summary:			
<p>Three teams investigated target anomalies in IAR Range 47. (C2A7A2)</p> <p>One Tech assisted QC in IAR Range 47 SCA.</p> <p>One team continued DGM data survey of the grenade range area in FEG MRA E11b.7.1.1</p>			
Equipment comments: Kabota broke down in late afternoon, mechanic will be here AM tomorrow.			
II. Instructions Received:			
III. Safety Comments: All personnel attended the daily safety brief.			
IV. UXO Summary			
<u>Type</u>		<u>Location</u>	
Projectile, 40mm, HE, M406 (frag ball)		IAR Range 47	
Demolition Supplies Used:			
Electric blasting caps			

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Sick		8
2. <u>Eric Gonzalez</u>	FEG Grenade range DGM		10
3. <u>Bob Smith</u>	IAR Range 47 target investigation team		10
4. <u>Butch Adams</u>	IAR Range 47 target investigation team QC assistant IAR Range 47		8 2
5. <u>Clark Sorenson</u>	IAR Range 47 target investigation team		10
6. <u>Joe Remington</u>	FEG Grenade range DGM		10
7. <u>Bill Raasch</u>	IAR Range 47 target investigation team		10
8. <u>Steve Hendricks</u>	IAR Range 47 target investigation team		10
9. <u>Wilson Behling</u>	IAR Range 47 target investigation team		10
10. <u>Karl Christiansen</u>	IAR Range 47 target investigation team		10
11. <u>Drew Caldwell</u>	IAR Range 47 target investigation team		10
12. <u>Jack Kristensen</u>	IAR Range 47 target investigation team		10

b. Equipment	totals	hours
GATOR / ARGO	2	20
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 12 April 2012	Contract Number:												
Delivery Order Number:	Location: FT ORD												
Weather Conditions: Sunny and cool, temps in the 60's. Some rain during the day.													
I. Work Summary: Three teams investigated DGM target anomalies in IAR Range 47. (C2A6C9) One technician installed grid corner spikes and reacquired DGM target anomalies in IAR Range 47. C2A6A4, B2J6J5, B2J6J6, B2J6I6, B2J6I7, B2J6I8, B2J6H8, B2J6H9, B2J6G0, B2J7G1, B2J7F1, B2J7F2, B2J7E2.													
Equipment comments: Kubota was picked up and taken off site for repairs.													
II. Instructions Received:													
III. Safety Comments: All personnel attended the daily safety brief.													
IV. UXO Summary													
<table border="1"><thead><tr><th><u>Type</u></th><th><u>Location</u></th></tr></thead><tbody><tr><td> </td><td> </td></tr><tr><td> </td><td> </td></tr><tr><td> </td><td> </td></tr><tr><td> </td><td> </td></tr><tr><td> </td><td> </td></tr></tbody></table>		<u>Type</u>	<u>Location</u>										
<u>Type</u>	<u>Location</u>												
Demolition Supplies Used:													

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR Range 47 target investigation team		10
2. <u>Eric Gonzalez</u>	IAR Range 47 target investigation team		10
3. <u>Bob Smith</u>	IAR Range 47 target investigation team		10
4. <u>Butch Adams</u>	IAR Range 47 target investigation team		10
5. <u>Clark Sorenson</u>	IAR Range 47 target investigation team		10
6. <u>Joe Remington</u>	IAR Range 47 target investigation team		10
7. <u>Bill Raasch</u>	Off site		0
8. <u>Steve Hendricks</u>	IAR Range 47 target reacquisition team		8
9. <u>Wilson Behling</u>	IAR Range 47 target investigation team		10
10. <u>Karl Christiansen</u>	IAR Range 47 target investigation team		10
11. <u>Drew Caldwell</u>	IAR Range 47 target investigation team		10
12. <u>Jack Kristensen</u>	IAR Range 47 target investigation team		10

b. Equipment	totals	hours
GATOR / ARGO	1	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe



Daily Report

Date: 13 April 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, temps in the 50's. Rain during the day.

I. Work Summary:

Three teams investigated target anomalies in IAR Range 47. (C2A7A1)

One technician reacquired target anomalies in IAR Range 47. (B2J7G1, B2J7H2)

One technician assisted QC in FEG

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		8
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR Range 47 target investigation team		8
2. <u>Eric Gonzalez</u>	IAR Range 47 target investigation team		8
3. <u>Bob Smith</u>	off		0
4. <u>Butch Adams</u>	IAR Range 47 target investigation team QC Assistant FEG		4 4
5. <u>Clark Sorenson</u>	IAR Range 47 target investigation team		8
6. <u>Joe Remington</u>	IAR Range 47 target investigation team		8
7. <u>Bill Raasch</u>	IAR Range 47 target investigation team		8
8. <u>Steve Hendricks</u>	IAR Range 47 target reacquisition team		8
9. <u>Wilson Behling</u>	IAR Range 47 target investigation team		8
10. <u>Karl Christiansen</u>	IAR Range 47 target investigation team		8
11. <u>Drew Caldwell</u>	IAR Range 47 target investigation team		8

b. Equipment	totals	hours
GATOR / ARGO	1	8
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	24
SCHONSTEDTS METAL DETECTORS	22	24
HAND HELD RADIOS	16	64
GPS (TRIMBLE)	2	8
PDA's	7	24
EM-61 (hand held)	4	24
VI. Comments/Concerns:		
VII. Signature(s) Project Manager Linda Temple Senior UXO Supervisor Greg Clark		



Daily Report

Date: 16 April 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and temps in the 60's.

I. Work Summary:

Three teams investigated DGM targets in IAR Range 47 SCA. (B2J7F1, B2J6I0)

One team reacquired DGM targets in IAR Range 47 and Range 44 SCAs. (B2J7E2)&(B2J8J6, B2J8H6)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR Range 47 target investigation team		10
2. <u>Eric Gonzalez</u>	IAR Range 47 target investigation team		10
3. <u>Bob Smith</u>	IAR Range 47 target reacquisition team IAR Range 44 target reacquisition team		4 6
4. <u>Butch Adams</u>	IAR Range 47 target investigation team		10
5. <u>Clark Sorenson</u>	IAR Range 47 target investigation team		10
6. <u>Joe Remington</u>	IAR Range 47 target investigation team		9
7. <u>Bill Raasch</u>	IAR Range 47 target investigation team		10
8. <u>Steve Hendricks</u>	IAR Range 47 target reacquisition team IAR Range 44 target reacquisition team		4 6
9. <u>Wilson Behling</u>	IAR Range 47 target investigation team		10
10. <u>Karl Christiansen</u>	IAR Range 47 target investigation team		10
11. <u>Drew Caldwell</u>	IAR Range 47 target investigation team		10

b. Equipment	totals	hours
GATOR / ARGO	1	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s) Project Manager Linda Temple Senior UXO Supervisor Greg Clark		



Daily Report

Date: 17 April 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and temps in the 60's.

I. Work Summary:

Two teams investigated DGM targets in IAR Range 47. (B2J7J1)

One team reacquired DGM targets in IAR Range 44 (B2A8B6) and put Geo QC spike in Seaside Additional RQA Level 2 (B1D8B3).

One team conducted DGM survey in Seaside Additional RQA Level 2 data gaps.

1 Technician assisted in QC activities on IAR Range 47SCA.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR Range 47 target investigation team		10
2. <u>Eric Gonzalez</u>	IAR Range 47 target investigation team		10
3. <u>Bob Smith</u>	IAR Range 47 target investigation team		10
4. <u>Butch Adams</u>	IAR Range 47 target investigation team QC assistant R47		5 5
5. <u>Clark Sorenson</u>	IAR Range 44 target reacquisition team Seaside RQA Level 2 corner stake		7 3
6. <u>Joe Remington</u>	SEA RQA2 DGM		10
7. <u>Bill Raasch</u>	IAR Range 47 target investigation team PTO		5 5
8. <u>Steve Hendricks</u>	IAR Range 44 target reacquisition team Seaside RQA Level 2 corner stake		7 3
9. <u>Wilson Behling</u>	SEA RQA2 DGM		10
10. <u>Karl Christiansen</u>	IAR Range 47 target investigation team		10
11. <u>Drew Caldwell</u>	IAR Range 47 target investigation team		10

b. Equipment	totals	hours
GATOR / ARGO	1	20
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	20
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s) Project Manager Linda Temple Senior UXO Supervisor Greg Clark		



Daily Report

Date: 18 April 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and temps in the 60's.

I. Work Summary:

Two teams investigated target anomalies in IAR Range 47 SCA. (B2J7G1, C2A7B1)

One team reacquired DGM targets in IAR Range 44 SCA (C2A8D6, C2A8D5)

One team conducted DGM survey in FEG Grenade Range.

1 Technician assisted in QC activities on Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR Range 47 target investigation team		10
2. <u>Eric Gonzalez</u>	IAR Range 47 target investigation team		10
3. <u>Bob Smith</u>	IAR Range 47 target investigation team		10
4. <u>Butch Adams</u>	IAR Range 47 target reacquisition team QC assistant R47		7 3
5. <u>Clark Sorenson</u>	IAR Range 47 target investigation team		10
6. <u>Joe Remington</u>	FEG Grenade Range DGM		10
7. <u>Bill Raasch</u>	OFFSITE		0
8. <u>Steve Hendricks</u>	IAR Range 44 target reacquisition team		10
9. <u>Wilson Behling</u>	FEG Grenade Range DGM		10
10. <u>Karl Christiansen</u>	IAR Range 47 target investigation team		10
11. <u>Drew Caldwell</u>	IAR Range 47 target investigation team		10

b. Equipment	totals	hours
GATOR / ARGO	2	20
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	20
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 19 April 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny and temps in the 60's.

I. Work Summary:

Two teams investigated DGM targets in IAR Range 47 SCA. (B2J7H2, C2A6A0)

1 Technician assisted in QC activities on Range 47 SCA.

One team conducted DGM survey in Seaside RQA Additional Level 2 data gaps.

QA on site today observing teams in IAR.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR Range 47 target investigation team		10
2. <u>Eric Gonzalez</u>	IAR Range 47 target investigation team		10
3. <u>Bob Smith</u>	IAR Range 47 target investigation team		10
4. <u>Butch Adams</u>	IAR Range 47 target investigation team QC Assistant Range 47		5 5
5. <u>Clark Sorenson</u>	IAR Range 47 target investigation team		10
6. <u>Joe Remington</u>	IAR Range 47 target investigation team Seaside RQA Level 2 DGM		5 5
7. <u>Bill Raasch</u>	IAR Range 47 target investigation team		10
8. <u>Steve Hendricks</u>	IAR Range 47 target investigation team Seaside RQA Level 2 DGM		5 5
9. <u>Wilson Behling</u>	OFF		0
10. <u>Karl Christiansen</u>	IAR Range 47 target investigation team		10
11. <u>Drew Caldwell</u>	IAR Range 47 target investigation team		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	20
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	0
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 23 April 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, temps in the 60's.

I. Work Summary:

Two teams investigated DGM targets in IAR Range 47. (Working in grid B2J7E5)

One team investigated DGM target anomalies in IAR Range 44. (Working in grid C2A8D5)

One team reacquired DGM target anomalies in IAR Range 44. (B2J8J4, C2A8A6, B2J8H6)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
ROCKET, 35MM, SUBCAL, PRACTICE, M73	IAR RANGE 44

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	IAR Range 47 target investigation team		10
3. <u>Bob Smith</u>	IAR Range 44 target investigation team		10
4. <u>Butch Adams</u>	IAR Range 44 reacquisition team		10
5. <u>Clark Sorenson</u>	IAR Range 47 target investigation team		10
6. <u>Joe Remington</u>	IAR Range 44 target investigation team		10
7. <u>Bill Raasch</u>	IAR Range 47 target investigation team		10
8. <u>Steve Hendricks</u>	IAR Range 44 reacquisition team		10
9. <u>Wilson Behling</u>	IAR Range 44 target investigation team		10
10. <u>Karl Christiansen</u>	IAR Range 47 target investigation team		10
11. <u>Drew Caldwell</u>	IAR Range 47 target investigation team		10
12. <u>Jack Kristensen</u>	IAR Range 47 target investigation team		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s) Project Manager Linda Temple Senior UXO Supervisor Bruce Moe		



Daily Report

Date: 24 April 2012 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Sunny and cool, temps in the 60's.

I. Work Summary:

One team investigated DGM targets in IAR Range 47. Completed grid # B2J7E2. All flags have been investigated in IAR Range 47. Then moved to R44

First Two, then Three teams investigated DGM targets in IAR Range 44. Working in grids C2A8D5, B2J8J4 and B2J8H6.

One team cleared trash pits in grid # B2J7F2 in IAR Range 47.

One technician assisted with QC process in FEG MRA.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
ROCKET, 35MM, SUBCAL, PRACTICE, M73	IAR RANGE 44

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	IAR Range 44 target investigation team		10
3. <u>Bob Smith</u>	IAR Range 44 target investigation team		10
4. <u>Butch Adams</u>	QC Assistant FEG IAR Range 47 target investigation team		6 4
5. <u>Clark Sorenson</u>	IAR Range 44 target investigation team		10
6. <u>Joe Remington</u>	IAR Range 44 target investigation team		10
7. <u>Bill Raasch</u>	IAR Range 44 target investigation team		10
8. <u>Steve Hendricks</u>	IAR Range 44 target investigation team		10
9. <u>Wilson Behling</u>	IAR Range 44 target investigation team IAR Range 47 target investigation team		6 4
10. <u>Karl Christiansen</u>	IAR Range 47 target investigation team IAR Range 44 target investigation team		4 6
11. <u>Drew Caldwell</u>	IAR Range 47 target investigation team IAR Range 44 target investigation team		4 6

12. <u>Jack Kristensen</u>	IAR Range 47 target investigation team IAR Range 44 target investigation team Sick	4 2.5 1.5
-----------------------------------	--	-----------------

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30

VI. Comments/Concerns:

VII. Signature(s)

Project Manager Linda Temple Senior UXO Supervisor Bruce Moe



Daily Report

Date: 25 April 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, temps in the 60's. Light rain day.

I. Work Summary:

Three teams investigated DGM targets in IAR Range 44. Working in grids C2A8D5, B2J8J4, C2A8A6 and B2J8H6.

One team completed backfilling trash pit holes in grid # B2J7F2 in IAR Range 47

One technician assisted with QC process in IAR Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
ROCKET, 35MM, SUBCAL, PRACTICE, M73	IAR RANGE 44

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	IAR Range 44 target investigation team		10
3. <u>Bob Smith</u>	IAR Range 44 target investigation team		10
4. <u>Butch Adams</u>	QC Assistant R47 IAR Range 44 target investigation team		5 5
5. <u>Clark Sorenson</u>	IAR Range 44 target investigation team		10
6. <u>Joe Remington</u>	IAR Range 47 target investigation team IAR Range 44 target investigation team		5 4
7. <u>Bill Raasch</u>	IAR Range 44 target investigation team		10
8. <u>Steve Hendricks</u>	IAR Range 44 target investigation team		10
9. <u>Wilson Behling</u>	IAR Range 44 target investigation team		10
10. <u>Karl Christiansen</u>	IAR Range 44 target investigation team		10
11. <u>Drew Caldwell</u>	IAR Range 44 target investigation team		10
12. <u>Jack Kristensen</u>	IAR Range 47 target investigation team IAR Range 44 target investigation team		5 5

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe



Daily Report

Date: 26 April 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly sunny with a little rain, temps in the 70's.

I. Work Summary:

Four teams investigated DGM targets in IAR Range 44. Working in grids C2A8D5, B2J8J4, C2A8A6 and B2J8H6.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
ROCKET, 35MM, SUBCAL, PRACTICE, M73	IAR RANGE 44

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	IAR Range 44 target investigation team		10
3. <u>Bob Smith</u>	IAR Range 44 target investigation team		10
4. <u>Butch Adams</u>	IAR Range 44 target investigation team		10
5. <u>Clark Sorenson</u>	IAR Range 44 target investigation team		10
6. <u>Joe Remington</u>	IAR Range 44 target investigation team		10
7. <u>Bill Raasch</u>	IAR Range 44 target investigation team		10
8. <u>Steve Hendricks</u>	IAR Range 44 target investigation team		10
9. <u>Wilson Behling</u>	IAR Range 44 target investigation team		10
10. <u>Karl Christiansen</u>	IAR Range 44 target investigation team		10
11. <u>Drew Caldwell</u>	IAR Range 44 target investigation team		10
12. <u>Jack Kristensen</u>	IAR Range 44 target investigation team		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s) Project Manager Linda Temple Senior UXO Supervisor Bruce Moe		



Daily Report

Date: 27 April 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly sunny, temps in the 70's.

I. Work Summary:

Three teams investigated DGM targets in IAR Range 44. Working in grids B2J8J4, C2A8A6 and B2J8H6.

One technician assisted with the QC process in IAR Range 47.

Two technicians conducted DGM survey in IAR Range 47. (Verification area)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, 35mm, Subcal, Practice, M73	IAR RANGE 44
Projectile, 40mm, HE, M406	IAR RANGE 47

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		8
1. <u>Matt Lauchner</u>	IAR Range 44 target investigation team		8
2. <u>Eric Gonzalez</u>	IAR Range 44 target investigation team		8
3. <u>Bob Smith</u>	off		
4. <u>Butch Adams</u>	QC assistant IAR Range 47 Sick		5 3
5. <u>Clark Sorenson</u>	IAR Range 44 target investigation team		8
6. <u>Joe Remington</u>	IAR Range 47 DGM Data Collection		8
7. <u>Bill Raasch</u>	IAR Range 44 target investigation team Sick		5 3
8. <u>Steve Hendricks</u>	IAR Range 47 DGM Data Collection		8
9. <u>Wilson Behling</u>	IAR Range 44 target investigation team		8
10. <u>Karl Christiansen</u>	IAR Range 44 target investigation team		8
11. <u>Drew Caldwell</u>	IAR Range 44 target investigation team		8
12. <u>Jack Kristensen</u>	IAR Range 44 target investigation team		8

b. Equipment	totals	hours
GATOR / ARGO	2	8
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	24
SCHONSTEDTS METAL DETECTORS	22	32
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	8
PDA's	7	24
EM-61 (hand held)	4	32
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 30 April 2012		Contract Number:	
Delivery Order Number:		Location: FT ORD	
Weather Conditions: Partly sunny, temps in the 70's.			
<p>I. Work Summary:</p> <p>Three teams investigated DGM targets in IAR Range 44. Completed grids C2A8D5 and C2A8A6. Working in grids B2J8H6, B2J8J4 and B2J8H4.</p> <p>Two technicians conducted DGM survey in Range 47.</p> <p>One technician reacquired DGM target in IAR Range 44. Grids C2A8E5, C2A858 and C2A8D8.</p> <p>Equipment comments:</p>			
II. Instructions Received:			
III. Safety Comments: All personnel attended the daily safety brief.			
IV. UXO Summary			
<u>Type</u>		<u>Location</u>	
Rocket, 35mm, Subcal, Practice, M73		IAR RANGE 44	
Demolition Supplies Used:			
Electric blasting caps			

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	IAR Range 44 target reacquisition team		10
3. <u>Bob Smith</u>	IAR Range 44 target investigation team		10
4. <u>Butch Adams</u>	IAR Range 44 target investigation team		10
5. <u>Clark Sorenson</u>	IAR Range 44 target investigation team		10
6. <u>Joe Remington</u>	IAR Range 47 DGM Data Collection		10
7. <u>Bill Raasch</u>	IAR Range 44 target investigation team		10
8. <u>Steve Hendricks</u>	IAR Range 47 DGM Data Collection		10
9. <u>Wilson Behling</u>	IAR Range 44 target investigation team		10
10. <u>Karl Christiansen</u>	IAR Range 44 target investigation team		10
11. <u>Drew Caldwell</u>	IAR Range 44 target investigation team		10
12. <u>Jack Kristensen</u>	IAR Range 44 target investigation team		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 1 May 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly sunny, temps in the 70's.

I. Work Summary:

Three teams investigated DGM targets in IAR Range 44. Working in grids B2J8J4, B2J8H6, and B2J8H4.

One team conducted DGM survey in IAR Range 47.

One technician reacquired DGM targets in IAR Range 44. (C2A8G6)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, 35mm, Subcal, Practice, M73	IAR RANGE 44
Projectile, 22mm, subcal, practice, M744	IAR RANGE 44

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	IAR Range 44 target reacquisition		10
3. <u>Bob Smith</u>	IAR Range 44 target investigation team		10
4. <u>Butch Adams</u>	IAR Range 44 target investigation team		10
5. <u>Clark Sorenson</u>	IAR Range 44 target investigation team		10
6. <u>Joe Remington</u>	IAR Range 44 target investigation team DGM Data collection IAR Range 47		6 4
7. <u>Bill Raasch</u>	IAR Range 44 target investigation team		10
8. <u>Steve Hendricks</u>	IAR Range 44 target investigation team DGM Data collection IAR Range 47		6 4
9. <u>Wilson Behling</u>	IAR Range 44 target investigation team		10
10. <u>Karl Christiansen</u>	IAR Range 44 target investigation team		10
11. <u>Drew Caldwell</u>	IAR Range 44 target investigation team		10
12. <u>Jack Kristensen</u>	IAR Range 44 target investigation team		10

b. Equipment	totals	hours
GATOR / ARGO	2	6
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	3	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 2 May 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly sunny, temps in the 70's.

I. Work Summary:

Four teams investigated DGM targets in IAR Range 44. Completed grids B2J8J4 and C2A8E8. Working in grids B2J8H4, B2J8H6 and C2A8B6.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, 35mm, Subcal, Practice, M73	IAR RANGE 44

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	IAR Range 44 target investigation team		10
3. <u>Bob Smith</u>	IAR Range 44 target investigation team		10
4. <u>Butch Adams</u>	IAR Range 44 target investigation team		10
5. <u>Clark Sorenson</u>	IAR Range 44 target investigation team		10
6. <u>Joe Remington</u>	IAR Range 44 target investigation team		10
7. <u>Bill Raasch</u>	IAR Range 44 target investigation team		10
8. <u>Steve Hendricks</u>	IAR Range 44 target investigation team		10
9. <u>Wilson Behling</u>	IAR Range 44 target investigation team		10
10. <u>Karl Christiansen</u>	IAR Range 44 target investigation team		10
11. <u>Drew Caldwell</u>	IAR Range 44 target investigation team		10
12. <u>Jack Kristensen</u>	IAR Range 44 target investigation team		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	40
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	40
EM-61 (hand held)	4	30
VI. Comments/Concerns: Road in FEG washed out, will need repairs.		
VII. Signature(s) Project Manager Linda Temple Senior UXO Supervisor Bruce Moe		



Daily Report

Date: 3 May 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly sunny, temps in the 70's.

I. Work Summary:

Three teams investigated DGM targets in IAR Range 44.

One technician assisted with the QC process in IAR Range 44.

Two technicians installed grid stakes and corner spikes in the step out grids in FEG E11b.7.1.1.

All new step out grids in FEG E11b.7.1.1 prepared for brush cutters except the area to the North.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, 35mm, Subcal, Practice, M73	IAR RANGE 44
Projectile, 22mm, subcal, practice, M744	IAR RANGE 44

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	IAR Range 44 target investigation team		10
3. <u>Bob Smith</u>	IAR Range 44 target investigation team		10
4. <u>Butch Adams</u>	IAR Range 44 target investigation team QC assistant IAR Range 44		5 5
5. <u>Clark Sorenson</u>	IAR Range 44 target investigation team		10
6. <u>Joe Remington</u>	IAR Range 44 target investigation team		10
7. <u>Bill Raasch</u>	IAR Range 44 target investigation team		10
8. <u>Steve Hendricks</u>	IAR Range 44 target investigation team		10
9. <u>Wilson Behling</u>	IAR Range 44 target investigation team		10
10. <u>Karl Christiansen</u>	Survey in grid stakes in FEG		10
11. <u>Drew Caldwell</u>	IAR Range 44 target investigation team		10
12. <u>Jack Kristensen</u>	Survey in grid stakes in FEG		10

b. Equipment	totals	hours
--------------	--------	-------

GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	40
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	40
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 4 May 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly sunny, temps in the 70's.

I. Work Summary:

Three teams investigated DGM targets in IAR Range 44. Completed grid B2J8H4. Working in grids C2A8D6 and B2J8J6.

One team conducted DGM Verification Survey in IAR Range 44. (C2A8A6, B2J8J4)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, 35mm, Subcal, Practice, M73	IAR RANGE 44

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		8
1. <u>Matt Lauchner</u>	IAR Range 44 target investigation team		8
2. <u>Eric Gonzalez</u>	IAR Range 44 target investigation team		8
3. <u>Bob Smith</u>	Off		0
4. <u>Butch Adams</u>	Vacation		8
5. <u>Clark Sorenson</u>	IAR Range 44 target investigation team		8
6. <u>Joe Remington</u>	IAR Range 44 DGM Data Collection		8
7. <u>Bill Raasch</u>	IAR Range 44 target investigation team		8
8. <u>Steve Hendricks</u>	IAR Range 44 target investigation team		8
9. <u>Wilson Behling</u>	IAR Range 44 DGM Data Collection		8
10. <u>Karl Christiansen</u>	IAR Range 44 target investigation team		8
11. <u>Drew Caldwell</u>	Vacation		8
12. <u>Jack Kristensen</u>	IAR Range 44 target investigation team		8

b. Equipment	totals	hours
GATOR / ARGO	2	8
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	24
SCHONSTEDTS METAL DETECTORS	22	24
HAND HELD RADIOS	16	56
GPS (TRIMBLE)	2	8
PDA's	7	24
EM-61 (hand held)	4	24
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 7 May 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Very sunny, temps in the 70's.

I. Work Summary:

Four teams investigated DGM targets in IAR Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	
Rocket, 35mm, Subcal, Practice, M73		IAR RANGE 44	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	IAR Range 44 target investigation team		10
3. <u>Bob Smith</u>	IAR Range 44 target investigation team		10
4. <u>Butch Adams</u>	IAR Range 44 target investigation team		10
5. <u>Clark Sorenson</u>	IAR Range 44 target investigation team		10
6. <u>Joe Remington</u>	IAR Range 44 target investigation team		10
7. <u>Bill Raasch</u>	IAR Range 44 target investigation team		10
8. <u>Steve Hendricks</u>	IAR Range 44 target investigation team		10
9. <u>Wilson Behling</u>	IAR Range 44 target investigation team		10
10. <u>Karl Christiansen</u>	IAR Range 44 target investigation team		10
11. <u>Drew Caldwell</u>	IAR Range 44 target investigation team		10
12. <u>Jack Kristensen</u>	IAR Range 44 target investigation team		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	40
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	40
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe



Daily Report

Date: 8 May 2012		Contract Number:	
Delivery Order Number:		Location: FT ORD	
Weather Conditions: Cloudy and cool, temps in the 70's.			
<p>I. Work Summary:</p> <p>Four teams investigated DGM targets in IAR Range 44. Working in grids C2A8G6, B2J8J6 and C2A8D6. Completed grid C2A8D8 and C2A8B6.</p> <p>One technician provided UXO escort for biologist in IAR Range 44.</p> <p>Equipment comments:</p>			
II. Instructions Received:			
III. Safety Comments: All personnel attended the daily safety brief.			
IV. UXO Summary			
<u>Type</u>		<u>Location</u>	
Rocket, 35mm, Subcal, Practice, M73		IAR RANGE 44	
Demolition Supplies Used:			
Electric blasting caps			

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	IAR Range 44 target investigation team		10
3. <u>Bob Smith</u>	IAR Range 44 target investigation team		10
4. <u>Butch Adams</u>	IAR Range 44 target investigation team		10
5. <u>Clark Sorenson</u>	IAR Range 44 target investigation team		10
6. <u>Joe Remington</u>	IAR Range 44 target investigation team		10
7. <u>Bill Raasch</u>	IAR Range 44 target investigation team UXO support for biologist IAR Range 44		7 3
8. <u>Steve Hendricks</u>	IAR Range 44 target investigation team		10
9. <u>Wilson Behling</u>	IAR Range 44 target investigation team		10
10. <u>Karl Christiansen</u>	IAR Range 44 target investigation team		10
11. <u>Drew Caldwell</u>	IAR Range 44 target investigation team		10
12. <u>Jack Kristensen</u>	IAR Range 44 target investigation team		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	40
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	40
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 9 May 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy and cool, temps in the 70's.

I. Work Summary:

Three teams investigated DGM targets in IAR Range 44. Completed grid C2A8D6 and B2J8J6.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, 35mm, Subcal, Practice, M73	IAR RANGE 44

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	PTO		8
2. <u>Eric Gonzalez</u>	IAR Range 44 target investigation team		10
3. <u>Bob Smith</u>	IAR Range 44 target investigation team		10
4. <u>Butch Adams</u>	IAR Range 44 target investigation team		10
5. <u>Clark Sorenson</u>	IAR Range 44 target investigation team		10
6. <u>Joe Remington</u>	VACATION		8
7. <u>Bill Raasch</u>	IAR Range 44 target investigation team PTO		5 3
8. <u>Steve Hendricks</u>	IAR Range 44 target investigation team		10
9. <u>Wilson Behling</u>	IAR Range 44 target investigation team		10
10. <u>Karl Christiansen</u>	IAR Range 44 target investigation team		10
11. <u>Drew Caldwell</u>	IAR Range 44 target investigation team		10
12. <u>Jack Kristensen</u>	IAR Range 44 target investigation team		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	40
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	40
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 10 May 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly sunny, temps in the 70's.

I. Work Summary:

Three teams investigated DGM targets in IAR Range 44.

One team reacquired DGM targets in IAR Range 44. (C2A8C7 and C2A8F5)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, 35mm, Subcal, Practice, M73	IAR RANGE 44

Demolition Supplies Used: None

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR Range 44 target reacquisition team		10
2. <u>Eric Gonzalez</u>	IAR Range 44 target investigation team		10
3. <u>Bob Smith</u>	IAR Range 44 target investigation team		10
4. <u>Butch Adams</u>	IAR Range 44 target investigation team		10
5. <u>Clark Sorenson</u>	IAR Range 44 target investigation team		10
6. <u>Joe Remington</u>	IAR Range 44 target reacquisition team		10
7. <u>Bill Raasch</u>	IAR Range 44 target investigation team		10
8. <u>Steve Hendricks</u>	IAR Range 44 target investigation team		10
9. <u>Wilson Behling</u>	IAR Range 44 target investigation team		10
10. <u>Karl Christiansen</u>	IAR Range 44 target investigation team		10
11. <u>Drew Caldwell</u>	IAR Range 44 target investigation team		10
12. <u>Jack Kristensen</u>	IAR Range 44 target investigation team		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	40
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	40
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 11 May 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly sunny, temps in the 70's.

I. Work Summary:

Three teams investigated DGM targets in IAR Range 44.

One team reacquired DGM targets in IAR Range 44. (C2A8A5)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used: None

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		8
1. <u>Matt Lauchner</u>	IAR Range 44 target reacquisition team		8
2. <u>Eric Gonzalez</u>	IAR Range 44 target reacquisition team Weston physical		4 4
3. <u>Bob Smith</u>	Off		0
4. <u>Butch Adams</u>	IAR Range 44 target investigation team		8
5. <u>Clark Sorenson</u>	IAR Range 44 target investigation team		8
6. <u>Joe Remington</u>	IAR Range 44 target investigation team		8
7. <u>Bill Raasch</u>	IAR Range 44 target investigation team		8
8. <u>Steve Hendricks</u>	IAR Range 44 target investigation team		8
9. <u>Wilson Behling</u>	IAR Range 44 target investigation team		8
10. <u>Karl Christiansen</u>	IAR Range 44 target investigation team		8
11. <u>Drew Caldwell</u>	IAR Range 44 target investigation team		8
12. <u>Jack Kristensen</u>	IAR Range 44 target investigation team		8

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	24
SCHONSTEDTS METAL DETECTORS	22	24
HAND HELD RADIOS	16	64
GPS (TRIMBLE)	2	8
PDA's	7	24
EM-61 (hand held)	4	24
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 14 May 2012		Contract Number:													
Delivery Order Number:		Location: FT ORD													
Weather Conditions: Partly sunny, temps in the 70's.															
I. Work Summary:															
<p>Three teams investigated DGM targets in IAR Range 44. Completed (C2A8B5)</p> <p>One technician reacquired DGM targets in IAR Range 44. (B2J8J5, C2A8F6, C2A8D4 and C2A8A7)</p>															
Equipment comments:															
II. Instructions Received:															
III. Safety Comments: All personnel attended the daily safety brief.															
IV. UXO Summary															
<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 50%;"><u>Type</u></th> <th style="width: 50%;"><u>Location</u></th> </tr> </thead> <tbody> <tr><td> </td><td> </td></tr> <tr><td> </td><td> </td></tr> <tr><td> </td><td> </td></tr> <tr><td> </td><td> </td></tr> <tr><td> </td><td> </td></tr> </tbody> </table>				<u>Type</u>	<u>Location</u>										
<u>Type</u>	<u>Location</u>														
Demolition Supplies Used: None															
Electric blasting caps															

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	IAR Range 44 target investigation team		10
3. <u>Bob Smith</u>	IAR Range 44 target investigation team		10
4. <u>Butch Adams</u>	IAR Range 44 target investigation team		10
5. <u>Clark Sorenson</u>	IAR Range 44 target investigation team		10
6. <u>Joe Remington</u>	IAR Range 44 target investigation team		10
7. <u>Steven Zerkle</u>	mobilizes Tuesday		0
8. <u>Steve Hendricks</u>	IAR Range 44 target reacquire		10
9. <u>Wilson Behling</u>	IAR Range 44 target investigation team		10
10. <u>Karl Christiansen</u>	IAR Range 44 target investigation team		10
11. <u>Drew Caldwell</u>	Sick		8
12. <u>Jack Kristensen</u>	IAR Range 44 target investigation team		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 15 May 2012		Contract Number:	
Delivery Order Number:		Location: FT ORD	
Weather Conditions: Partly sunny, temps in the 70's.			
I. Work Summary:			
Three teams investigated DGM targets in IAR Range 44. Completed B2J8J7.			
Two technicians installed grid corners for the brush cutting operations in FEG Parcel E11.b.1.1			
Equipment comments:			
II. Instructions Received:			
III. Safety Comments: All personnel attended the daily safety brief.			
IV. UXO Summary			
<u>Type</u>		<u>Location</u>	
Rocket, practice, 35mm, subcal, M73		IAR Range 44	
Demolition Supplies Used: None			
Electric blasting caps			

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	IAR Range 44 target investigation team		10
3. <u>Bob Smith</u>	IAR Range 44 target investigation team		10
4. <u>Butch Adams</u>	IAR Range 44 target investigation team		10
5. <u>Clark Sorenson</u>	Survey grid corners FEG Parcel E11b.7.1.1		10
6. <u>Joe Remington</u>	IAR Range 44 target investigation team DGM Data FEG		7 3
7. <u>Steven Zerkle</u>	Mobilization		8
8. <u>Steve Hendricks</u>	Survey grid corners FEG Parcel E11b.7.1.1		10
9. <u>Wilson Behling</u>	IAR Range 44 target investigation team		10
10. <u>Karl Christiansen</u>	IAR Range 44 target investigation team		10
11. <u>Drew Caldwell</u>	IAR Range 44 target investigation team		10
12. <u>Jack Kristensen</u>	IAR Range 44 target investigation team		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 16 May 2012		Contract Number:											
Delivery Order Number:		Location: FT ORD											
Weather Conditions: Partly sunny, temps in the 70's.													
I. Work Summary:													
<p>Three teams investigated DGM targets in IAR Range 44. Completed C2A8A7</p> <p>One technician assisted geophysical personnel with DGM survey in FEG Parcel E11b.7.1.1 (Grenade range).</p> <p>Two technicians reacquired DGM targets in Seaside 1 additional Level II RQA.</p>													
Equipment comments:													
II. Instructions Received:													
III. Safety Comments: All personnel attended the daily safety brief.													
IV. UXO Summary													
<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 50%;"><u>Type</u></th> <th style="width: 50%;"><u>Location</u></th> </tr> </thead> <tbody> <tr> <td>Rocket, practice, 35mm, subcal, M73</td> <td>IAR Range 44</td> </tr> <tr> <td> </td> <td> </td> </tr> <tr> <td> </td> <td> </td> </tr> <tr> <td> </td> <td> </td> </tr> </tbody> </table>				<u>Type</u>	<u>Location</u>	Rocket, practice, 35mm, subcal, M73	IAR Range 44						
<u>Type</u>	<u>Location</u>												
Rocket, practice, 35mm, subcal, M73	IAR Range 44												
Demolition Supplies Used: None													
Electric blasting caps													

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	IAR Range 44 target investigation team		10
3. <u>Bob Smith</u>	IAR Range 44 target investigation team		10
4. <u>Butch Adams</u>	IAR Range 44 target investigation team Sick		7 1
5. <u>Clark Sorenson</u>	IAR Range 44 target investigation team		10
6. <u>Joe Remington</u>	DGM Data FEG		10
7. <u>Steven Zerkle</u>	Reacquire targets SEA -1 RQA IAR Range 44 target investigation team		7 3
8. <u>Steve Hendricks</u>	Reacquire targets SEA -1 RQA PTO		4 4
9. <u>Wilson Behling</u>	IAR Range 44 target investigation team		10
10. <u>Karl Christiansen</u>	IAR Range 44 target investigation team		10
11. <u>Drew Caldwell</u>	IAR Range 44 target investigation team		10
12. <u>Jack Kristensen</u>	IAR Range 44 target investigation team		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 17 May 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly sunny, temps in the 70's.

I. Work Summary:

Three teams investigated DGM targets in IAR Range 44. Completed C2A8D4, C2A8A5 and C2A8G6

Two technicians reacquired DGM targets in Seaside-1 additional Level II RQA.

Two technicians reacquired DGM targets in IAR Range 44. (C2A8C4, B2J8H3).

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, practice, 35mm, subcal, M73	IAR Range 44

Demolition Supplies Used: None

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	IAR Range 44 target investigation team		10
3. <u>Bob Smith</u>	IAR Range 44 target investigation team		10
4. <u>Butch Adams</u>	IAR Range 44 target investigation team		10
5. <u>Clark Sorenson</u>	Reacquire targets SEA -1 RQA Reacquire targets IAR R44		4 6
6. <u>Joe Remington</u>	IAR Range 44 target investigation team		10
7. <u>Steven Zerkle</u>	Weston Physical IAR Range 44 target investigation team		5 5
8. <u>Steve Hendricks</u>	Reacquire targets IAR R44		10
9. <u>Wilson Behling</u>	IAR Range 44 target investigation team		10
10. <u>Karl Christiansen</u>	IAR Range 44 target investigation team		10
11. <u>Drew Caldwell</u>	IAR Range 44 target investigation team		10
12. <u>Jack Kristensen</u>	IAR Range 44 target investigation team		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 18 May 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly sunny, temps in the 70's.

I. Work Summary:

One team investigated DGM targets in IAR Range 44. Completed grid C2A8F5

One technician reacquired DGM targets in IAR Range 44. (C2A8B7)

Two teams investigated DGM targets in Seaside-1 additional Level II RQA. All flags investigated.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, practice, 35mm, subcal, M73	IAR Range 44
Projectile, 3 inch, F.A.	Sea-1 additional RQA

Demolition Supplies Used: None

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		
QUALITY CONTROL OFFICER (Don Kean)	QC		
1. <u>Matt Lauchner</u>	IAR Range 44 target investigation team		8
2. <u>Eric Gonzalez</u>	Vacation		8
3. <u>Bob Smith</u>	Off		
4. <u>Butch Adams</u>	Sea-1 RQA target investigation		8
5. <u>Clark Sorenson</u>	Sea-1 RQA target investigation		8
6. <u>Joe Remington</u>	Sea-1 RQA target investigation		8
7. <u>Steven Zerkle</u>	IAR Range 44 target investigation team		8
8. <u>Steve Hendricks</u>	Reacquire targets IAR R44		8
9. <u>Wilson Behling</u>	Sea-1 RQA target investigation		8
10. <u>Karl Christiansen</u>	IAR Range 44 target investigation team		8
11. <u>Drew Caldwell</u>	Sea-1 RQA target investigation		8
12. <u>Jack Kristensen</u>	Sea-1 RQA target investigation		8

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	24
SCHONSTEDTS METAL DETECTORS	22	24
HAND HELD RADIOS	16	64
GPS (TRIMBLE)	2	8
PDA's	7	24
EM-61 (hand held)	4	24
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 21 May 2012		Contract Number:	
Delivery Order Number:		Location: FT ORD	
Weather Conditions: Mostly cloudy, temps in the 70's. Winds 0-5 mph.			
I. Work Summary:			
<p>Three teams investigated DGM targets in IAR Range 44. Working in grids B2J8J5, C2A8C7 and C2A8C4.</p> <p>One technician provided UXO escort to biologist during plant identification survey in FEG Parcel E11b.7.1.1 and IAR Range 44.</p>			
Equipment comments:			
II. Instructions Received:			
III. Safety Comments: All personnel attended the daily safety brief.			
IV. UXO Summary			
<u>Type</u>		<u>Location</u>	
Rocket, practice, 35mm, subcal, M73		IAR Range 44	
Projectile, 66mm, HEAT, M72 (warhead only)		IAR Range 44	
Demolition Supplies Used: None			
Electric blasting caps			

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	IAR Range 44 target investigation team		10
3. <u>Bob Smith</u>	IAR Range 44 target investigation team		10
4. <u>Butch Adams</u>	IAR Range 44 target investigation team Sick		7 1
5. <u>Clark Sorenson</u>	IAR Range 44 target investigation team		10
6. <u>Joe Remington</u>	IAR Range 44 target investigation team		10
7. <u>Steven Zerkle</u>	IAR Range 44 target investigation team		10
8. <u>Steve Hendricks</u>	IAR Range 44 target investigation team		10
9. <u>Wilson Behling</u>	IAR Range 44 target investigation team		10
10. <u>Karl Christiansen</u>	IAR Range 44 target investigation team Biologist escort FEG E11b.7.1.1		7 3
11. <u>Drew Caldwell</u>	IAR Range 44 target investigation team		10
12. <u>Jack Kristensen</u>	IAR Range 44 target investigation team		8

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 22 May 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 70's. Winds 0-5 mph.

I. Work Summary:

Three teams investigated DGM targets in IAR Range 44. Working in grids B2J8J5, C2A8C7 and C2A8F6. Completed C2A8C4.

One technician provided UXO escort to biologist during plant identification survey in FEG Parcel E11b.7.1.1 and IAR Range 44.

One technician provided UXO escort for the brush cutting operations in FEG Parcel E11b.7.1.1 (grenade range area).

One technician reacquired DGM targets in IAR Range 44 Area. (C2A8E5, C2A8D7)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, practice, 35mm, subcal, M73	IAR Range 44

Demolition Supplies Used: None			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	IAR Range 44 target investigation team		10
3. <u>Bob Smith</u>	IAR Range 44 target investigation team		10
4. <u>Butch Adams</u>	IAR Range 44 target investigation team		10
5. <u>Clark Sorenson</u>	IAR Range 44 Biologist escort FEG Biologist escort IAR Range 44 target reacquisition		5 2 3
6. <u>Joe Remington</u>	IAR Range 44 target investigation team		10
7. <u>Steven Zerkle</u>	IAR Range 44 target investigation team		10
8. <u>Steve Hendricks</u>	IAR Range 44 target reacquisition		10
9. <u>Wilson Behling</u>	IAR Range 44 target investigation team		10
10. <u>Karl Christiansen</u>	FEG brush cutters UXO escort E11b.7.1.1 IAR Range 44 target investigation team		9 1
11. <u>Drew Caldwell</u>	IAR Range 44 target investigation team		10

12. <u>Jack Kristensen</u>	IAR Range 44 target investigation team	10
-----------------------------------	--	----

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30

VI. Comments/Concerns:

VII. Signature(s)

Project Manager Linda Temple

Senior UXO Supervisor Bruce Moe



Daily Report

Date: 23 May 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 70's. Winds 0-5 mph.

I. Work Summary:

Three teams investigated DGM targets in IAR Range 44. Working in grids C2A8C7 and C2A8F6. Completed grid B2J8J5.

One technician provided UXO escort to biologist during plant identification survey in IAR Range 44.

One technician provided UXO escort for the brush cutting operations in FEG Parcel E11b.7.1.1 (grenade range area).

One technician provided UXO escort for survey of East Side Parkway.

One technician was assigned to provide assistance to QC in Seaside 1 additional RQA Level 2

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, practice, 35mm, subcal, M73	IAR Range 44
Fuze, PIBD, M412	IAR Range 44

Demolition Supplies Used: None			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	IAR Range 44 target investigation team		10
3. <u>Bob Smith</u>	IAR Range 44 target investigation team		10
4. <u>Butch Adams</u>	IAR Range 44 target investigation team QA assistant Seal RQA Lvl2		7 3
5. <u>Clark Sorenson</u>	IAR Range 44 Biologist escort IAR Range 44 target investigation team		3 7
6. <u>Joe Remington</u>	IAR Range 44 target investigation team		10
7. <u>Steven Zerkle</u>	IAR Range 44 target investigation team		10
8. <u>Steve Hendricks</u>	IAR Range 44 target investigation team UXO escort Survey East Side Parkway		3 7
9. <u>Wilson Behling</u>	IAR Range 44 target investigation team		10
10. <u>Karl Christiansen</u>	FEG brush cutters UXO escort E11b.7.1.1		10
11. <u>Drew Caldwell</u>	IAR Range 44 target investigation team		10



Daily Report

Date: 24 May 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 70's. Winds 0-5 mph.

I. Work Summary:

Three teams investigated DGM targets in IAR Range 44. Completed C2A8F6, C2A8C7.

One technician provided UXO escort for the brush cutting operations in FEG Parcel E11b.7.1.1 (grenade range area).

Two technicians reacquired DGM targets in IAR Range 44. Completed B2J8I4, B2J8I6.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, practice, 35mm, subcal, M73	IAR Range 44
Projectile, 14.5mm, subcal, prac, M181	IAR Range 44

Demolition Supplies Used: None

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	IAR Range 44 target investigation team		10
3. <u>Bob Smith</u>	IAR R44 Target reacquisition team		10
4. <u>Butch Adams</u>	IAR Range 44 target investigation team		10
5. <u>Clark Sorenson</u>	IAR Range 44 target investigation team		10
6. <u>Joe Remington</u>	IAR Range 44 target investigation team		10
7. <u>Steven Zerkle</u>	IAR Range 44 target investigation team		10
8. <u>Steve Hendricks</u>	IAR R44 Target reacquisition team		10
9. <u>Wilson Behling</u>	IAR Range 44 target investigation team		10
10. <u>Karl Christiansen</u>	FEG brush cutters UXO escort E11b.7.1.1		10
11. <u>Drew Caldwell</u>	IAR Range 44 target investigation team		10
12. <u>Jack Kristensen</u>	IAR Range 44 target investigation team		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Bruce Moe



Daily Report

Date: 25 May 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 70's. Winds 0-5 mph.

I. Work Summary:

Two teams investigated DGM targets in IAR Range 44.

One technician provided UXO escort for the brush cutting operations in FEG Parcel E11b.7.1.1 (grenade range area).

One team of technicians conducted demolition operations in the IAR Demo Area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, practice, 35mm, subcal, M73	IAR Range 44

Demolition Supplies Used:

Electric blasting caps	4		
------------------------	---	--	--

Explosive boosters	4		
Detonation cord	30 ft		
Det. perforators	4		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		8
QUALITY CONTROL OFFICER (Don Kean)	QC		
1. <u>Matt Lauchner</u>	IAR Range 44 target investigation team		8
2. <u>Eric Gonzalez</u>	IAR Range 44 target investigation team		8
3. <u>Bob Smith</u>	Off		0
4. <u>Butch Adams</u>	IAR Range 44 target investigation team		8
5. <u>Clark Sorenson</u>	IAR Range 44 target investigation team		8
6. <u>Joe Remington</u>	Demo Ops PTO		5 3
7. <u>Steven Zerkle</u>	IAR Range 44 target investigation team Demo ops		3 5
8. <u>Steve Hendricks</u>	IAR R44 Target reacquisition team		8
9. <u>Wilson Behling</u>	Demo Ops		5
10. <u>Karl Christiansen</u>	FEG brush cutters UXO escort E11b.7.1.1		8
11. <u>Drew Caldwell</u>	IAR Range 44 target investigation team Demo ops		3 5
12. <u>Jack Kristensen</u>	IAR Range 44 target investigation team		8

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	24
SCHONSTEDTS METAL DETECTORS	22	24
HAND HELD RADIOS	16	64
GPS (TRIMBLE)	2	24
PDA's	7	24
EM-61 (hand held)	4	24
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 29 May 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 70's. Winds 0-5 mph.

I. Work Summary:

Three teams investigated DGM targets in IAR MRA Range 44. Working Grids C2A8B7, B2J8H3 and C2A8E5.

One technician provided UXO escort for the brush cutting operations in FEG MRA Parcel E11b.7.1.1 (grenade range area).

One/two technicians reacquired DGM targets in IAR MRA Range 44. (Grid C2A8G7)

One technician provided UXO escort for biologist in IAR MRA Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, practice, 35mm, subcal, M73	IAR Range 44

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	IAR R44 Target reacquisition team IAR Range 44 target investigation team		8 2
3. <u>Bob Smith</u>	FEG brush cutters UXO escort E11b.7.1.1 IAR Range 44 target investigation team		8 2
4. <u>Butch Adams</u>	IAR Range 44 target investigation team		10
5. <u>Clark Sorenson</u>	IAR Range 44 target investigation team		10
6. <u>Joe Remington</u>	IAR R44 Target reacquisition team IAR Range 44 biologist UXO escort		6 4
7. <u>Steven Zerkle</u>	IAR Range 44 target investigation team		10
8. <u>Steve Hendricks</u>	IAR Range 44 target investigation team		10
9. <u>Wilson Behling</u>	IAR Range 44 target investigation team		10
10. <u>Karl Christiansen</u>	IAR Range 44 target investigation team		10
11. <u>Drew Caldwell</u>	IAR Range 44 target investigation team		10
12. <u>Jack Kristensen</u>	IAR Range 44 target investigation team Sick		7 1

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 30 May 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 70's. Winds 0-5 mph.

I. Work Summary:

Three teams investigated DGM targets in IAR Range 44. Completed C2A8B7.

One technician provided UXO escort for the brush cutting operations in FEG Parcel E11b.7.1.1 (grenade range area).

One/two technicians reacquired DGM targets in IAR Range 44. (C2A8C6)

Two technicians reacquired grid corners in FEG (Grenade range area).

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, practice, 35mm, subcal, M73	IAR Range 44

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	FEG brush cutters UXO escort E11b.7.1.1		10
2. <u>Eric Gonzalez</u>	IAR R44 Target reacquisition team FEG survey grid corners		5 5
3. <u>Bob Smith</u>	IAR R44 Target reacquisition team FEG survey grid corners		5 5
4. <u>Butch Adams</u>	IAR Range 44 target investigation team		10
5. <u>Clark Sorenson</u>	IAR Range 44 target investigation team		10
6. <u>Joe Remington</u>	IAR Range 44 target investigation team		10
7. <u>Steven Zerkle</u>	IAR Range 44 target investigation team		10
8. <u>Steve Hendricks</u>	IAR Range 44 target investigation team		10
9. <u>Wilson Behling</u>	IAR Range 44 target investigation team		10
10. <u>Karl Christiansen</u>	IAR Range 44 target investigation team		10
11. <u>Drew Caldwell</u>	IAR Range 44 target investigation team		10

12. <u>Jack Kristensen</u>	IAR Range 44 target investigation team	10
-----------------------------------	--	----

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 31 May 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly sunny, temps in the 70's. Winds 0-5 mph.

I. Work Summary:

Three teams investigated DGM targets in IAR MRA Range 44. (completed grid C2A8E5)

One technician provided UXO escort for the brush cutting operations in FEG MRA Parcel E11b.7.1.1 (grenade range area).

One/two technicians installed survey stakes to mark out the area for brush cutting in PF MRA RQA Areas. Still 11 points to install.

Two technicians assisted with the QC process in IAR MRA Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, practice, 35mm, subcal, M73	IAR Range 44

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR Range 44 target investigation team Vacation time	7 1	
2. <u>Eric Gonzalez</u>	QC assistant IAR Range 44 Survey PF RQA	5 5	
3. <u>Bob Smith</u>	IAR Range 44 target investigation team	10	
4. <u>Butch Adams</u>	QC assistant IAR Range 44 Survey PF RQA	5 5	
5. <u>Clark Sorenson</u>	IAR Range 44 target investigation team	10	
6. <u>Joe Remington</u>	IAR Range 44 target investigation team	10	
7. <u>Steven Zerkle</u>	IAR Range 44 target investigation team	10	
8. <u>Steve Hendricks</u>	IAR Range 44 target investigation team	8	
9. <u>Wilson Behling</u>	IAR Range 44 target investigation team	10	
10. <u>Karl Christiansen</u>	IAR Range 44 target investigation team	10	
11. <u>Drew Caldwell</u>	FEG brush cutters UXO escort E11b.7.1.1	10	

12. <u>Jack Kristensen</u>	IAR Range 44 target investigation team	10
-----------------------------------	--	----

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 1 June 2012		Contract Number:	
Delivery Order Number:		Location: FT ORD	
Weather Conditions: Partly sunny, temps in the 70's. Winds 0-5 mph.			
I. Work Summary:			
<p>Two teams investigated DGM targets in IAR MRA Range 44.</p> <p>One technician provided UXO escort for the brush cutting operations in FEG MRA Parcel E11b.7.1.1 (grenade range area).</p>			
Equipment comments:			
II. Instructions Received:			
III. Safety Comments: All personnel attended the daily safety brief.			
IV. UXO Summary			
<u>Type</u>		<u>Location</u>	
Rocket, practice, 35mm, subcal, M73		IAR Range 44	
Demolition Supplies Used:			
Electric blasting caps			

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS (FEG brush cutting escort)		8
SITE SAFETY OFFICER (Greg Clark)	SAFETY		8
QUALITY CONTROL OFFICER (Don Kean)	QC		8
1. <u>Matt Lauchner</u>	IAR Range 44 target investigation team		8
2. <u>Eric Gonzalez</u>	Vacation		8
3. <u>Bob Smith</u>	Off		0
4. <u>Butch Adams</u>	IAR Range 44 target investigation team		8
5. <u>Clark Sorenson</u>	IAR Range 44 target investigation team		8
6. <u>Joe Remington</u>	IAR Range 44 target investigation team Sick		4 4
7. <u>Steven Zerkle</u>	IAR Range 44 target investigation team		8
8. <u>Steve Hendricks</u>	Vacation		8
9. <u>Wilson Behling</u>	IAR Range 44 target investigation team		8
10. <u>Karl Christiansen</u>	Off		0
11. <u>Drew Caldwell</u>	IAR Range 44 target investigation team		8
12. <u>Jack Kristensen</u>	IAR Range 44 target investigation team		8

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	16
SCHONSTEDTS METAL DETECTORS	22	16
HAND HELD RADIOS	16	56
GPS (TRIMBLE)	2	8
PDA's	7	16
EM-61 (hand held)	4	16
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 4 June 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mist turning to rain, temps in the 60's. Winds 0-5 mph.

I. Work Summary:

Two teams investigated DGM targets in IAR MRA Range 44. Completed grid B2J8H3.

One technician provided UXO escort for the brush cutting operations in FEG MRA Parcel E11b.7.1.1 (grenade range area). Secured at 1330 due to rain.

Two technicians installed grid corners for brush cutting operations in PF MRA RQA Area. Grid corner installation complete.

One technician provided UXO escort for the biologist in IAR MRA Range 44. (SUXOS 1.5 hrs.)

One team of technicians began analog to depth clearance of grids in FEG MRA Parcel E11b.7.1.1. Completed the following grids: C4D4A6, C4D4B6, C4D4C6, C4D4D6 and C4D4E6.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, 66mm, HEAT, M72 series (M412 fuze only)	IAR Range 44

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	IAR Range 44 target investigation team		10
3. <u>Bob Smith</u>	Sick PF RQA Survey FEG E11b.7.1.1 analog to depth		2 1 7
4. <u>Butch Adams</u>	PF RQA Survey FEG E11b.7.1.1 analog to depth		3 7
5. <u>Clark Sorenson</u>	FEG E11b.7.1.1 brush cutting escort FEG E11b.7.1.1 analog to depth		6 4
6. <u>Joe Remington</u>	Weston Physical PF RQA Survey FEG E11b.7.1.1 analog to depth		3 1 6
7. <u>Steven Zerkle</u>	IAR Range 44 target investigation team		10
8. <u>Steve Hendricks</u>	IAR Range 44 target investigation team		10
9. <u>Wilson Behling</u>	IAR Range 44 target investigation team		10
10. <u>Karl Christiansen</u>	Army Reserve Duty		0

11. <u>Drew Caldwell</u>	IAR Range 44 target investigation team	10
12. <u>Jack Kristensen</u>	PF RQA Survey FEG E11b.7.1.1 analog to depth	3 7

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	60
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20

VI. Comments/Concerns:			
VII. Signature(s)			
Project Manager	Linda Temple	Senior UXO Supervisor	Bruce Moe



Daily Report

Date: 5 June 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 60's. Winds 10-15 mph.

I. Work Summary:

Two teams investigated DGM targets in IAR MRA Range 44.

One technician provided UXO escort for the brush cutting operations in FEG MRA Parcel E11b.7.1.1

One technician provided UXO escort for the biologist in IAR MRA Range 44.

One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.7.1.1.

**Completed installation of remaining grid corner stakes in FEG MRA Parcel E11b.7.1.1 (grenade range).
SUXOS**

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, practice, 35mm, subcal, M73	IAR Range 44

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	IAR Range 44 target investigation team		10
3. <u>Bob Smith</u>	FEG E11b.7.1.1 analog to depth		10
4. <u>Butch Adams</u>	FEG E11b.7.1.1 analog to depth		10
5. <u>Clark Sorenson</u>	FEG E11b.7.1.1 brush cutting escort FEG E11b.7.1.1 analog to depth		9 1
6. <u>Joe Remington</u>	FEG E11b.7.1.1 analog to depth UXO escort biologist IAR Range 44/47		5 5
7. <u>Steven Zerkle</u>	IAR Range 44 target investigation team		10
8. <u>Steve Hendricks</u>	IAR Range 44 target investigation team		10
9. <u>Wilson Behling</u>	IAR Range 44 target investigation team		10
10. <u>Karl Christiansen</u>	Off Army Reserve Duty		0
11. <u>Drew Caldwell</u>	IAR Range 44 target investigation team		10



Daily Report

Date: 6 June 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 60's. Winds 10-15 mph.

I. Work Summary:

One team investigated DGM targets in IAR MRA Range 44.

One technician provided UXO escort for the brush cutting operations in FEG MRA Parcel E11b.7.1.1

One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.7.1.1. Completed the following grids: C4E4D9, C4D4E9 and C4D4D8.

Four technicians attended Blood-borne Pathogen and 8 hr HAZWOPER refresher training.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, practice, 35mm, subcal, M73	IAR Range 44

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Weston training		8
2. <u>Eric Gonzalez</u>	IAR Range 44 target investigation team		10
3. <u>Bob Smith</u>	FEG Brush cutting UXO escort FEG E11b.7.1.1 analog to depth		9 1
4. <u>Butch Adams</u>	Weston training		8
5. <u>Clark Sorenson</u>	IAR Range 44 target investigation team		10
6. <u>Joe Remington</u>	FEG E11b.7.1.1 analog to depth		10
7. <u>Steven Zerkle</u>	IAR Range 44 target investigation team		10
8. <u>Steve Hendricks</u>	Weston training		8
9. <u>Wilson Behling</u>	FEG E11b.7.1.1 analog to depth		10
10. <u>Karl Christiansen</u>	Army Reserve Duty		0
11. <u>Drew Caldwell</u>	Weston training		8



Daily Report

Date: 7 June 2012 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 60's. Winds 10-15 mph.

I. Work Summary:

Two teams investigated DGM targets in IAR MRA Range 44. Working grids C2A8D7 and C2A8G7.

One technician provided UXO escort for the brush cutting operations in FEG MRA Parcel E11b.7.1.1. Completed the pipeline area.

One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.7.1.1. Completed grids C4D4E0, C4D4D0 and C4D4C0.

One technician assisted with the QC process in IAR MRA Range 44 area.

One technician provided UXO escort for the biologist in IAR MRA Range 44 area. (SUXOS)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, practice, 35mm, subcal, M73	IAR MRA Range 44
Cap, blasting, non-electric, M7	IAR MRA Range 44

Demolition Supplies Used:		
Electric blasting caps		
Explosive boosters		
Detonation cord		
Det. perforators		
V. Personnel/Equipment Utilization:		
a. Personnel On-site		
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS	10
SITE SAFETY OFFICER (Greg Clark)	SAFETY	10
QUALITY CONTROL OFFICER (Don Kean)	QC	10
1. <u>Matt Lauchner</u>	IAR Range 44 target investigation team	10
2. <u>Eric Gonzalez</u>	IAR Range 44 target investigation team	10
3. <u>Bob Smith</u>	FEG E11b.7.1.1 analog to depth	10
4. <u>Butch Adams</u>	QC assistant IAR Range 44 FEG E11b.7.1.1 analog to depth	5 5
5. <u>Clark Sorenson</u>	FEG E11b.7.1.1 analog to depth	10
6. <u>Joe Remington</u>	FEG E11b.7.1.1 analog to depth	10
7. <u>Steven Zerkle</u>	IAR Range 44 target investigation team	10
8. <u>Steve Hendricks</u>	IAR Range 44 target investigation team	10
9. <u>Wilson Behling</u>	IAR Range 44 target investigation team	10
10. <u>Karl Christiansen</u>	Army Reserve Duty	

11. <u>Drew Caldwell</u>	IAR Range 44 target investigation team	10
12. <u>Jack Kristensen</u>	FEG Brush cutting UXO escort	8

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	60
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30

VI. Comments/Concerns:			
VII. Signature(s)			
Project Manager	Linda Temple	Senior UXO Supervisor	Bruce Moe



Daily Report

Date: 8 June 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 60's/70's. Winds 10-15 mph.

I. Work Summary:

Two teams investigated DGM targets in IAR MRA Range 44. Working grids B2J8I6 and C2A8G7.

One technician provided UXO escort for the brush cutting operations in FEG MRA Parcel E11b.7.1.1.

Two teams of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.7.1.1. Completed the following grids: Completed grids C4D4C9, C4D4B0 and C4D4A8.

One technician provided UXO escort for the biologist in IAR MRA Range 44 area. (SUXOS)

One team conducted demolition operations in IAR MRA Range 44 area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used: One shot in IAR Range 44. (1-M412 fuze and 2- non-electric blasting caps)			
Electric blasting caps	2 each		
Explosive boosters	1 each		
Detonation cord	5 ft		
Det. perforators	N/A		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		8
1. <u>Matt Lauchner</u>	IAR Range 44 target investigation team FEG E11b.7.1.1 analog to depth		5 3
2. <u>Eric Gonzalez</u>	FEG E11b.7.1.1 analog to depth PTO		6 2
3. <u>Bob Smith</u>	Off		0
4. <u>Butch Adams</u>	FEG E11b.7.1.1 analog to depth		8
5. <u>Clark Sorenson</u>	FEG E11b.7.1.1 analog to depth		8
6. <u>Joe Remington</u>	IAR Range 44 target investigation team/Demo team		6 2
7. <u>Steven Zerkle</u>	IAR Range 44 target investigation team/Demo team		6 2
8. <u>Steve Hendricks</u>	IAR Range 44 target investigation team FEG E11b.7.1.1 analog to depth		5 3
9. <u>Wilson Behling</u>	IAR Range 44 target investigation team FEG E11b.7.1.1 analog to depth		5 3
10. <u>Karl Christiansen</u>	Army Reserve Duty		0

11. <u>Drew Caldwell</u>	IAR Range 44 target investigation team/Demo team	6 2
12. <u>Jack Kristensen</u>	FEG Brush cutting UXO escort	8

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	16
SCHONSTEDTS METAL DETECTORS	22	33
HAND HELD RADIOS	16	64
GPS (TRIMBLE)	2	8
PDA's	7	24
EM-61 (hand held)	4	16

VI. Comments/Concerns:			
VII. Signature(s)			
Project Manager	Linda Temple	Senior UXO Supervisor	Bruce Moe



Daily Report

Date: 11 June 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 60's/70's. Winds 0-5 mph.

I. Work Summary:

Two teams investigated DGM targets in IAR MRA Range 44.

One technician provided UXO escort for the brush cutting operations in FEG MRA Parcel E11b.7.1.1. (SUXOS)

Two teams of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.7.1.1. Completed the following grids: C4D4C8, C4D4B8, C4D4B9, C4D5D3, C4D5C3 and C4D5B3.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	FEG E11b.7.1.1 analog to depth		10
2. <u>Eric Gonzalez</u>	FEG E11b.7.1.1 analog to depth		10
3. <u>Bob Smith</u>	IAR Range 44 target investigation team		10
4. <u>Butch Adams</u>	IAR Range 44 target investigation team		10
5. <u>Clark Sorenson</u>	IAR Range 44 target investigation team		10
6. <u>Joe Remington</u>	IAR Range 44 target investigation team		10
7. <u>Steven Zerkle</u>	FEG E11b.7.1.1 analog to depth		10
8. <u>Steve Hendricks</u>	FEG E11b.7.1.1 analog to depth		10
9. <u>Wilson Behling</u>	IAR Range 44 target investigation team		10
10. <u>Karl Christiansen</u>	FEG E11b.7.1.1 analog to depth		10

11. <u>Drew Caldwell</u>	FEG E11b.7.1.1 analog to depth	10
12. <u>Jack Kristensen</u>	IAR Range 44 target investigation team	10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20

VI. Comments/Concerns:			
VII. Signature(s)			
Project Manager	Linda Temple	Senior UXO Supervisor	Bruce Moe



Daily Report

Date: 12 June 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 60's/70's. Winds 0-5 mph.

I. Work Summary:

Three teams investigated DGM targets in IAR MRA Range 44. Completed grids B2J8I6 and C2A8G7.

One technician provided UXO escort for the brush cutting operations in FEG MRA Parcel E11b.7.1.1.

One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.7.1.1. Completed the following grids: C4D4C7, C4D4B7, C4D4A7, C4D4A8, C4D4A0 and C4D5A1.

One technician provided UXO escort for the biologist in IAR MRA Range 44. (SUXOS)

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, 35mm, subcal, prac, M73	IAR Range 44
Rocket, 66mm, HEAT, M72 series	IAR Range 44

Demolition Supplies Used:		
Electric blasting caps		
Explosive boosters		
Detonation cord		
Det. perforators		
V. Personnel/Equipment Utilization:		
a. Personnel On-site		
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS	10
SITE SAFETY OFFICER (Greg Clark)	SAFETY	10
QUALITY CONTROL OFFICER (Don Kean)	QC	10
1. <u>Matt Lauchner</u>	FEG MRA E11b.7.1.1 analog to depth	10
2. <u>Eric Gonzalez</u>	FEG MRA E11b.7.1.1 analog to depth FEG MRA brush cutter UXO escort	4 6
3. <u>Bob Smith</u>	IAR Range 44 target investigation team	10
4. <u>Butch Adams</u>	IAR Range 44 target investigation team	10
5. <u>Clark Sorenson</u>	IAR Range 44 target investigation team	10
6. <u>Joe Remington</u>	IAR Range 44 target investigation team	10
7. <u>Steven Zerkle</u>	FEG MRA E11b.7.1.1 analog to depth	10
8. <u>Steve Hendricks</u>	IAR Range 44 target investigation team	10
9. <u>Wilson Behling</u>	IAR Range 44 target investigation team	10
10. <u>Karl Christiansen</u>	IAR Range 44 target investigation team	10

11. <u>Drew Caldwell</u>	IAR Range 44 target investigation team	10
12. <u>Jack Kristensen</u>	IAR Range 44 target investigation team	10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	60
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 13 June 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 60's/70's. Winds 0-5 mph.

I. Work Summary:

Three teams investigated DGM targets in IAR MRA Range 44.

One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.7.1.1. Completed the following grids: C4D5E1, C4E5D2.

One technician provided UXO escort for the biologist in IAR MRA Range 44. (SUXOS)

One technician assisted with the QC process in IAR MRA Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, 35mm, subcal, prac, M73	IAR Range 44
Fuze, M412, (66mm rocket)	IAR Range 44
Rocket, 66mm, HEAT, M72 series (warhead only)	IAR Range 44

Demolition Supplies Used:		
Electric blasting caps		
Explosive boosters		
Detonation cord		
Det. perforators		
V. Personnel/Equipment Utilization:		
a. Personnel On-site		
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS	10
SITE SAFETY OFFICER (Greg Clark)	SAFETY	10
QUALITY CONTROL OFFICER (Don Kean)	QC	10
1. <u>Matt Lauchner</u>	FEG E11b.7.1.1 analog to depth	10
2. <u>Eric Gonzalez</u>	FEG E11b.7.1.1 analog to depth	10
3. <u>Bob Smith</u>	IAR Range 44 target investigation team	10
4. <u>Butch Adams</u>	IAR Range 44 target investigation team QC assistant IAR Range 44	5 5
5. <u>Clark Sorenson</u>	IAR Range 44 target investigation team	10
6. <u>Joe Remington</u>	IAR Range 44 target investigation team	10
7. <u>Steven Zerkle</u>	FEG E11b.7.1.1 analog to depth	10
8. <u>Steve Hendricks</u>	IAR Range 44 target investigation team	10
9. <u>Wilson Behling</u>	IAR Range 44 target investigation team	10
10. <u>Karl Christiansen</u>	IAR Range 44 target investigation team	10

11. <u>Drew Caldwell</u>	IAR Range 44 target investigation team	10
12. <u>Jack Kristensen</u>	IAR Range 44 target investigation team	10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	60
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 14 June 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 60's/70's. Winds 0-5 mph.

I. Work Summary:

Two teams investigated DGM targets in IAR MRA Range 44. Completed Grid C2A8D7

One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.7.1.1. Completed the following grids: C4D5E3

One technician provided UXO escort for the biologist in IAR MRA Range 44. (SUXOS)

One technician assisted with the QC process in IAR MRA Range 44.

Two technicians reacquired DGM targets in IAR MRA Range 44. Grids B2J8H5, B2J8I5.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, 35mm, subcal, prac, M73	IAR Range 44

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	FEG E11b.7.1.1 analog to depth		10
2. <u>Eric Gonzalez</u>	FEG E11b.7.1.1 analog to depth		8
3. <u>Bob Smith</u>	IAR Range 44 target investigation team		10
4. <u>Butch Adams</u>	IAR Range 44 reacquisition team QC Assistant IAR Range 44		5 5
5. <u>Clark Sorenson</u>	IAR Range 44 target investigation team		10
6. <u>Joe Remington</u>	IAR Range 44 target investigation team		10
7. <u>Steven Zerkle</u>	FEG E11b.7.1.1 analog to depth		10
8. <u>Steve Hendricks</u>	IAR Range 44 reacquisition team		10
9. <u>Wilson Behling</u>	IAR Range 44 target investigation team		10
10. <u>Karl Christiansen</u>	IAR Range 44 target investigation team		10

11. <u>Drew Caldwell</u>	IAR Range 44 target investigation team	10
12. <u>Jack Kristensen</u>	Vacation	8

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	60
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30

VI. Comments/Concerns:			
VII. Signature(s)			
Project Manager	Linda Temple	Senior UXO Supervisor	Bruce Moe



Daily Report

Date: 15 June 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 60's/70's. Winds 0-5 mph.

I. Work Summary:

Two teams investigated DGM targets in IAR MRA Range 44.

Two teams of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.7.1.1. Completed the following grids: C4D5E4, C4D5D1

One technician provided UXO escort for the biologist in IAR MRA Range 44.

Demolition operations were conducted in IAR MRA Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, 35mm, subcal, prac, M73	IAR Range 44

Demolition Supplies Used:			
Electric blasting caps	2 each		
Explosive boosters	2 each		
Detonation cord	10 feet		
Det. perforators	0		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		8
1. <u>Matt Lauchner</u>	FEG E11b.7.1.1 analog to depth		8
2. <u>Eric Gonzalez</u>	FEG E11b.7.1.1 analog to depth		8
3. <u>Bob Smith</u>	Off		0
4. <u>Butch Adams</u>	IAR Range 44 target investigation team FEG E11b.7.1.1 analog to depth		5 3
5. <u>Clark Sorenson</u>	IAR Range 44 target investigation team FEG E11b.7.1.1 analog to depth		5 3
6. <u>Joe Remington</u>	IAR Range 44 target investigation /Demo team		8
7. <u>Steven Zerkle</u>	FEG E11b.7.1.1 analog to depth		8
8. <u>Steve Hendricks</u>	Bio escort IAR Range 44 FEG E11b.7.1.1 analog to depth		5 3
9. <u>Wilson Behling</u>	Off		0
10. <u>Karl Christiansen</u>	IAR Range 44 target investigation Demo team		6 2

11. <u>Drew Caldwell</u>	IAR Range 44 target investigation /Demo team	6/2
12. <u>Jack Kristensen</u>	Vacation	8

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	64
GPS (TRIMBLE)	2	8
PDA's	7	24
EM-61 (hand held)	4	24

VI. Comments/Concerns:			
VII. Signature(s)			
Project Manager	Linda Temple	Senior UXO Supervisor	Bruce Moe



Daily Report

Date: 18 June 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 60's/70's. Winds 0-5 mph.

I. Work Summary:

Two teams investigated DGM target in IAR MRA Range 44.

One team of technicians continued analog to depth clearance of grids in FEG Parcel E11b.7.1.1. Completed the following grids: C4D4G6, C4D5B1, C4D5C2 and C4D5B2.

One technician provided UXO escort for the biologist in IAR Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, 35mm, subcal, prac, M73	IAR Range 44

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Vacation		8
2. <u>Eric Gonzalez</u>	IAR Range 44 target investigation team		10
3. <u>Bob Smith</u>	FEG E11b.7.1.1 analog to depth Bio Escort IAR		5 5
4. <u>Butch Adams</u>	IAR Range 44 target investigation team		10
5. <u>Clark Sorenson</u>	IAR Range 44 target investigation team		10
6. <u>Joe Remington</u>	FEG E11b.7.1.1 analog to depth		10
7. <u>Steven Zerkle</u>	IAR Range 44 target investigation team		10
8. <u>Steve Hendricks</u>	FEG E11b.7.1.1 analog to depth		10
9. <u>Wilson Behling</u>	Off		0
10. <u>Karl Christiansen</u>	IAR Range 44 target investigation team		10
11. <u>Drew Caldwell</u>	FEG E11b.7.1.1 analog to depth		10

12. <u>Jack Kristensen</u>	IAR Range 44 target investigation team	10
----------------------------	--	----

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	60
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30

VI. Comments/Concerns:

VII. Signature(s)

Project Manager Linda Temple Senior UXO Supervisor Bruce Moe



Daily Report

Date: 19 June 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 60's/70's. Winds 0-5 mph.

I. Work Summary:

Two teams investigated DGM targets in IAR MRA Range 44.

One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.7.1.1. Completed the following grids: C2D5D2, C2D5D4 and C2D5D5.

One technician provided UXO support for the biologist in IAR Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, 35mm, subcal, prac, M73	IAR Range 44

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	Vacation		8
2. <u>Eric Gonzalez</u>	IAR Range 44 target investigation team		10
3. <u>Bob Smith</u>	Bio Escort IAR IAR Range 44 target investigation team		8 2
4. <u>Butch Adams</u>	IAR Range 44 target investigation team		10
5. <u>Clark Sorenson</u>	IAR Range 44 target investigation team		10
6. <u>Joe Remington</u>	FEG E11b.7.1.1 analog to depth		10
7. <u>Steven Zerkle</u>	IAR Range 44 target investigation team		10
8. <u>Steve Hendricks</u>	FEG E11b.7.1.1 analog to depth		10
9. <u>Wilson Behling</u>	Off		0
10. <u>Karl Christiansen</u>	IAR Range 44 target investigation team		10
11. <u>Drew Caldwell</u>	FEG E11b.7.1.1 analog to depth		10

12. <u>Jack Kristensen</u>	IAR Range 44 target investigation team	10
-----------------------------------	--	----

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	60
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Bruce Moe



Daily Report

Date: 20 June 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 60's/70's. Winds 0-5 mph.

I. Work Summary:

Two teams investigated DGM targets in IAR MRA Range 44. Completed C2A8C6.

One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.7.1.1. Completed the following grids: C4D4H6, C4D4H7, C4D5C5, C4D5B4 and C4D5B5.

One technician provided UXO escort for the biologist in IAR Range 44.

One technician provided QC assistance in IAR MRA Range 44

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, 35mm, subcal, prac, M73	IAR Range 44

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	IAR Range 44 target investigation team		10
3. <u>Bob Smith</u>	Bio Escort IAR FEG E11b.7.1.1 analog to depth		5 5
4. <u>Butch Adams</u>	IAR Range 44 target investigation team QC Assistant IAR Range 44 QC Assistant FEG		5 4 1
5. <u>Clark Sorenson</u>	IAR Range 44 target investigation team		10
6. <u>Joe Remington</u>	FEG E11b.7.1.1 analog to depth		10
7. <u>Steven Zerkle</u>	IAR Range 44 target investigation team		10
8. <u>Steve Hendricks</u>	FEG E11b.7.1.1 analog to depth		10
9. <u>Wilson Behling</u>	Off		0
10. <u>Karl Christiansen</u>	IAR Range 44 target investigation team		10

11. <u>Drew Caldwell</u>	FEG E11b.7.1.1 analog to depth	10
12. <u>Jack Kristensen</u>	IAR Range 44 target investigation team	10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	70
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30

VI. Comments/Concerns:			
VII. Signature(s)			
Project Manager	Linda Temple	Senior UXO Supervisor	Bruce Moe



Daily Report

Date: 21 June 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 60's/70's. Winds 0-5 mph.

I. Work Summary:

Two teams investigated DGM targets in IAR MRA Range 44.

Two technicians reacquired the following grid in IAR Range 44, grid C2A8F7.

One team of technicians continued analog to depth clearance of grids in FEG Parcel E11b.7.1.1. Completed the following grids: C4D4H8, C4D4H9, C4D4G9.

One technician provided UXO escort for the biologist in IAR Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, 35mm, subcal, prac, M73	IAR Range 44

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Bruce Moe)	SUXOS		10
SITE SAFETY OFFICER (Greg Clark)	SAFETY		10
QUALITY CONTROL OFFICER (Don Kean)	QC		10
1. <u>Matt Lauchner</u>	IAR Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	IAR Range 44 target investigation team		10
3. <u>Bob Smith</u>	Bio Escort IAR IAR Range 44 reacquire targets		5 5
4. <u>Butch Adams</u>	IAR Range 44 target investigation team IAR Range 44 reacquire targets		5 5
5. <u>Clark Sorenson</u>	IAR Range 44 target investigation team		10
6. <u>Joe Remington</u>	FEG E11b.7.1.1 analog to depth		10
7. <u>Steven Zerkle</u>	IAR Range 44 target investigation team		10
8. <u>Steve Hendricks</u>	FEG E11b.7.1.1 analog to depth		10
9. <u>Wilson Behling</u>	Off		0
10. <u>Karl Christiansen</u>	IAR Range 44 target investigation team		10

11. <u>Drew Caldwell</u>	FEG E11b.7.1.1 analog to depth	10
12. <u>Jack Kristensen</u>	IAR Range 44 target investigation team	10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	70
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30

VI. Comments/Concerns:			
VII. Signature(s)			
Project Manager	Linda Temple	Senior UXO Supervisor	Bruce Moe



Daily Report

Date: 22 June 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 60's/70's. Winds 10-15 mph.

I. Work Summary:

Two teams investigated DGM targets in IAR MRA Range 44.

One technician provided UXO escort for the biologist in IAR MRA Range 44.

Two teams reacquired and investigated GEO/QC target rechecks in IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		8
SITE SAFETY / QUALITY CONTROL (Don Kean)	SAFETY/QC		8
1. <u>Matt Lauchner</u>	IAR Range 44 target investigation team		8
2. <u>Eric Gonzalez</u>	IAR Range 44 target investigation team		8
3. <u>Bob Smith</u>	Off		0
4. <u>Butch Adams</u>	IAR Range 44 target investigation team		8
5. <u>Clark Sorenson</u>	UXO Escort bio IAR Range 44 Geo/QC target rechecks Range 47		3 5
6. <u>Joe Remington</u>	Geo/QC target rechecks Range 47 Vacation		4 4
7. <u>Steven Zerkle</u>	IAR Range 44 target investigation team		8
8. <u>Steve Hendricks</u>	Geo/QC target rechecks Range 47		8
9. <u>Wilson Behling</u>	Off		0
10. <u>Karl Christiansen</u>	IAR Range 44 target investigation team		8
11. <u>Drew Caldwell</u>	IAR Range 44 target investigation team		8

12. <u>Jack Kristensen</u>	IAR Range 44 target investigation team	8
-----------------------------------	--	---

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	8
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	64
GPS (TRIMBLE)	2	8
PDA's	7	24
EM-61 (hand held)	4	16
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 25 June 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 60's/70's. Winds 0-5 mph.

I. Work Summary:

One team investigated DGM targets in IAR MRA Range 44.

One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.7.1.1. Completed the following grids: C4D4G8, C4D4G7, C4D4F0, C4D5F1, C4D4G0

One technician provided UXO escort for the biologist in IAR MRA Range 44.

Two technicians conducted DGM Survey for QC-2 in IAR MRA R47

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Don Kean)	SUXOS		10
SITE SAFETY (Jack Kristensen)	SAFETY		10
1. <u>Matt Lauchner</u>	IAR Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	FEG E11b.7.1.1 analog to depth		10
3. <u>Bob Smith</u>	FEG E11b.7.1.1 analog to depth		10
4. <u>Butch Adams</u>	FEG E11b.7.1.1 analog to depth		10
5. <u>Clark Sorenson</u>	UXO Escort bio IAR Range 44/47		10
6. <u>Joe Remington</u>	DGM R47		9
7. <u>Steven Zerkle</u>	IAR Range 44 target investigation team		10
8. <u>Steve Hendricks</u>	DGM R47		10
9. <u>Wilson Behling</u>	Off		0
10. <u>Karl Christiansen</u>	IAR Range 44 target investigation team		10

11. <u>Drew Caldwell</u>	FEG E11b.7.1.1 analog to depth	10
12. <u>Jack Kristensen</u>	Off	0

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	64
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	4	10

VI. Comments/Concerns:
VII. Signature(s)
Project Manager Linda Temple Senior UXO Supervisor Don Kean



Daily Report

Date: 26 June 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 60's/70's. Winds 10-20 mph.

I. Work Summary:

Two teams investigated DGM targets in IAR MRA Range 44. Grid B2J8I4 competed.

One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.7.1.1. Completed the following grids: C4D4H0, C4D5H1, C4D5H2, C4D5H3, C4D5G1, and C4D5G2.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	
Rocket, 35mm, subcal, prac, M73		IAR Range 44	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER/QC ((Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	IAR Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	FEG E11b.7.1.1 analog to depth		7.5
3. <u>Bob Smith</u>	FEG E11b.7.1.1 analog to depth		10
4. <u>Butch Adams</u>	IAR Range 44 target investigation team		10
5. <u>Clark Sorenson</u>	FEG E11b.7.1.1 analog to depth		10
6. <u>Joe Remington</u>	sick		8
7. <u>Steven Zerkle</u>	IAR Range 44 target investigation team		10
8. <u>Steve Hendricks</u>	IAR Range 44 target investigation team		10
9. <u>Wilson Behling</u>	Off		0
10. <u>Karl Christiansen</u>	IAR Range 44 target investigation team		10
11. <u>Drew Caldwell</u>	FEG E11b.7.1.1 analog to depth		10
12. <u>Jack Kristensen</u>	IAR Range 44 target investigation team		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	70
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor
		Greg Clark



Daily Report

Date: 27 June 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 60's/70's. Winds 5-15 mph.

I. Work Summary:

One team investigated DGM targets in IAR MRA Range 44.

One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.7.1.1. Completed the following grids: C4D5F2, C4D5F3, and C4D5F4.

Two technicians provided UXO escort for the biologist in IAR MRA Range 44/47.

One technician provided UXO escort for Staub Forestry in Monterey Downs Horse Park.

Two technicians conducted DGM Survey in FEG MRA Parcel E11b.7.1.1.

GEO bunker at ESL had a break in. Locks on 4 bunkers found broken off by door. Nothing found to be missing but one fire extinguisher was discharged.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

UXO familiarization training for 2 personnel from Staub Forestry

UXO familiarization training for 4 personnel from SRI international

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, 35mm, subcal, prac, M73	IAR Range 44

Demolition Supplies Used:		
Electric blasting caps		
Explosive boosters		
Detonation cord		
Det. perforators		
V. Personnel/Equipment Utilization:		
a. Personnel On-site		
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS	10
SITE SAFETY OFFICER/QC ((Don Kean)	SAFETY/QC	10
1. <u>Matt Lauchner</u>	Parker Flats Monterey Downs Escort FEG E11b.7.1.1 analog to depth IAR Range 44/47 Bio Escort	5 4 1
2. <u>Eric Gonzalez</u>	FEG E11b.7.1.1 DGM Survey	10
3. <u>Bob Smith</u>	FEG E11b.7.1.1 analog to depth	10
4. <u>Butch Adams</u>	IAR Range 44 target investigation team	10
5. <u>Clark Sorenson</u>	FEG E11b.7.1.1 analog to depth	10
6. <u>Joe Remington</u>	FEG E11b.7.1.1 DGM Survey	10
7. <u>Steven Zerkle</u>	IAR Range 44 target investigation team	10
8. <u>Steve Hendricks</u>	IAR Range 44/47 Bio Escort FEG E11b.7.1.1 analog to depth	5.5 2
9. <u>Wilson Behling</u>	Off	0

10. <u>Karl Christiansen</u>	FEG E11b.7.1.1 analog to depth	10
11. <u>Drew Caldwell</u>	FEG E11b.7.1.1 analog to depth	10
12. <u>Jack Kristensen</u>	IAR Range 44 target investigation team	10
13. <u>Toshiro Gibson</u>	First day paperwork/training	3

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	70
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 28 June 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 60's/70's. Winds 5-15 mph.

I. Work Summary:

One team investigated DGM targets in IAR MRA Range 44.

One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.7.1.1. Completed the following grids: C4E5E5, C4E5F6, C4E5G7, and C4E5G8.

One team of technicians conducted backhoe operations in FEG MRA Parcel E11b.7.1.1.

One technician provided UXO escort for the biologist in IAR MRA Range 44.

Two technicians conducted DGM Survey in FEG MRA Parcel E11b.7.1.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, 35mm, subcal, prac, M73	IAR Range 44
Projectile, 37mm, LE, Mk1	FEG E11b.7.11

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER/QC ((Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	FEG E11b.7.1.1 analog to depth Backhoe ops		10
2. <u>Eric Gonzalez</u>	FEG E11b.7.1.1 DGM Survey		10
3. <u>Bob Smith</u>	FEG E11b.7.1.1 analog to depth		10
4. <u>Butch Adams</u>	IAR Range 44 target investigation team		10
5. <u>Clark Sorenson</u>	FEG E11b.7.1.1 analog to depth Backhoe ops		10
6. <u>Joe Remington</u>	FEG E11b.7.1.1 DGM Survey		10
7. <u>Steven Zerkle</u>	IAR Range 44 target investigation team		10
8. <u>Steve Hendricks</u>	IAR Range 44/47 Bio Escort IAR Range 44 target investigation team		8 2
9. <u>Wilson Behling</u>	Off		0
10. <u>Karl Christiansen</u>	FEG E11b.7.1.1 analog to depth		10

11. <u>Drew Caldwell</u>	FEG E11b.7.1.1 analog to depth	10
12. <u>Jack Kristensen</u>	IAR Range 44 target investigation team	10
13. <u>Toshiro Gibson</u>	Equipment issue/training & Physical IAR Range 44 target investigation team	4 6

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	60
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	4	10

VI. Comments/Concerns: Lock/ fire extinguisher vandalism at ESL reported to BRAC office.
VII. Signature(s)
Project Manager Linda Temple Senior UXO Supervisor Greg Clark



Daily Report

Date: 29 June 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 60's/70's. Winds 5-15 mph.

I. Work Summary:

One team investigated DGM targets in IAR MRA Range 44.

One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.7.1.1. Completed the following grids: C4E5H8, and C4E5H9.

One team of technicians conducted backhoe operations in FEG MRA Parcel E11b.7.1.1.

One technician provided UXO escort for the biologist in IAR MRA Range 44/47.

Two technicians conducted DGM Survey in FEG MRA Parcel E11b.7.1.1.

Disposal Operations in E11b.7.1.1 on 37mm LE projectile. M1 form 493.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:			
Electric blasting caps	2 each		
Explosive boosters			
Detonation cord	5 feet		
Det. perforators	1each		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFFICER/QC ((Don Kean)	SAFETY/QC		8
1. <u>Matt Lauchner</u>	FEG E11b.7.1.1 analog to depth Backhoe ops		8
2. <u>Eric Gonzalez</u>	FEG E11b.7.1.1 DGM Survey		8
3. <u>Bob Smith</u>	off		0
4. <u>Butch Adams</u>	FEG E11b.7.1.1 analog to depth Backhoe ops		8
5. <u>Clark Sorenson</u>	FEG E11b.7.1.1 analog to depth Demo Ops		8
6. <u>Joe Remington</u>	FEG E11b.7.1.1 DGM Survey		8
7. <u>Steven Zerkle</u>	IAR Range 44 target investigation team		8
8. <u>Steve Hendricks</u>	IAR Range 44/47 Bio Escort IAR Range 44 target investigation team		5 3
9. <u>Wilson Behling</u>	Off		0



Daily Report

Date: 02 July 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-20 mph.

I. Work Summary:

One team investigated DGM targets in IAR MRA Range 44.

One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.7.1.1. Completed the following grids: C4E5I9, C4E5I0, C4E6I1.

Two technicians provided UXO escort for the Brush cutting in FEG MRA Parcel E11b.6.1.

Two technicians conducted DGM Survey in FEG MRA Parcel E11b.7.1.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 60mm, Mortar, M49 series	Range 44
Fuze, PIBD, M412 (66mm rocket)	Range 44
Rocket, 35mm, subcal, prac, M73	Range 44

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER/QC ((Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	E11b.7.1.1 DGM Survey		10
3. <u>Bob Smith</u>	Range 44 target investigation team		10
4. <u>Butch Adams</u>	Range 44 target investigation team		10
5. <u>Clark Sorenson</u>	Brush Cutting Escort E11b.6.1		10
6. <u>Joe Remington</u>	E11b.7.1.1 DGM Survey		10
7. <u>Steven Zerkle</u>	Brush Cutting Escort E11b.6.1		10
8. <u>Steve Hendricks</u>	E11b.7.1.1 analog to depth		8.5
9. <u>Wilson Behling</u>	Off		0
10. <u>Karl Christiansen</u>	Physical E11b.7.1.1 analog to depth		4 6
11. <u>Drew Caldwell</u>	E11b.7.1.1 analog to depth		10

12. <u>Jack Kristensen</u>	Range 44 target investigation team	10
13. <u>Toshiro Gibson</u>	Range 44 target investigation team	10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	70
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	4	10

VI. Comments/Concerns:			
VII. Signature(s)			
Project Manager	Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 03 July 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-20 mph.

I. Work Summary:

One team investigated DGM targets in IAR MRA Range 44. Grid B2J8H5 completed.

One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.7.1.1. Completed the following grids: C4G6A4, C4G6A5, C4E6G0, C4E6G9

One technician provided UXO escort for the Brush cutting in FEG MRA Parcel E11b.6.1.

Two technicians conducted DGM Survey in FEG MRA Parcel E11b.7.1.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	
Rocket, 35mm, subcal, prac, M73		Range 44	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER/QC ((Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	E11b.7.1.1 DGM Survey		10
3. <u>Bob Smith</u>	Range 44 target investigation team		10
4. <u>Butch Adams</u>	Range 44 target investigation team		10
5. <u>Clark Sorenson</u>	Brush Cutting Escort E11b.6.1		10
6. <u>Joe Remington</u>	E11b.7.1.1 DGM Survey		10
7. <u>Steven Zerkle</u>	E11b.7.1.1 analog to depth		10
8. <u>Steve Hendricks</u>	E11b.7.1.1 analog to depth		10
9. <u>Wilson Behling</u>	Off		0
10. <u>Karl Christiansen</u>	E11b.7.1.1 analog to depth		10
11. <u>Drew Caldwell</u>	E11b.7.1.1 analog to depth		10

12. <u>Jack Kristensen</u>	Range 44 target investigation team	10
13. <u>Toshiro Gibson</u>	Range 44 target investigation team	10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	70
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	4	10

VI. Comments/Concerns:			
VII. Signature(s)			
Project Manager	Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 05 July 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

One team investigated DGM targets in IAR MRA Range 44.

One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.7.1.1. Completed the following grids: C4E6F8, C4E6E6, C4E6E8.

One technician provided UXO escort for the Brush cutting in FEG MRA Parcel E11b.6.1.

Two technicians conducted DGM Survey in FEG MRA Parcel E11b.7.1.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER/QC ((Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	Sick		8
3. <u>Bob Smith</u>	Range 44 target investigation team		10
4. <u>Butch Adams</u>	Range 44 target investigation team PTO		1.5 3
5. <u>Clark Sorenson</u>	E11b.7.1.1 analog to depth		10
6. <u>Joe Remington</u>	E11b.7.1.1 DGM Survey		10
7. <u>Steven Zerkle</u>	E11b.7.1.1 analog to depth		10
8. <u>Steve Hendricks</u>	E11b.7.1.1 DGM Survey		10
9. <u>Wilson Behling</u>	Off		0
10. <u>Karl Christiansen</u>	Brush Cutting Escort E11b.6.1		10
11. <u>Drew Caldwell</u>	E11b.7.1.1 analog to depth		10

12. <u>Jack Kristensen</u>	Range 44 target investigation team	10
13. <u>Toshiro Gibson</u>	Range 44 target investigation team	10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	70
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	4	10

VI. Comments/Concerns:	
VII. Signature(s)	
Project Manager Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 06 July 2012 Contract Number:

Delivery Order Number: Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

One team investigated DGM targets in IAR MRA Range 44.

One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.7.1.1. Completed the following grids: C4E6G8, C4E6E7.

One technician provided UXO escort for the Brush cutting in FEG MRA Parcel E11b.6.1.

Two technicians conducted DGM Survey in FEG MRA Parcel E11b.7.1.1.

QA on site today observing operations in all areas.

Explosive Disposal Operations in IAR MRA Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:			
Electric blasting caps	2 each		
Explosive boosters			
Detonation cord	5 Feet		
Det. perforators	2 each		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		8
1. <u>Matt Lauchner</u>	Range 44 target investigation team		8
2. <u>Eric Gonzalez</u>	Sick		8
3. <u>Bob Smith</u>	OFF		0
4. <u>Butch Adams</u>	Range 44 target investigation team		8
5. <u>Clark Sorenson</u>	E11b.7.1.1 analog to depth		8
6. <u>Joe Remington</u>	E11b.7.1.1 DGM Survey		8
7. <u>Steven Zerkle</u>	E11b.7.1.1 analog to depth		8
8. <u>Steve Hendricks</u>	E11b.7.1.1 DGM Survey		8
9. <u>Wilson Behling</u>	Off		0
10. <u>Karl Christiansen</u>	Brush Cutting Escort E11b.6.1		8



Daily Report

Date: 09 July 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

One team investigated DGM targets in IAR MRA Range 44.

One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.7.1.1. Completed the following grids: C4E6A6, C4E6B6, C4E6C6, C4E6D6.

One technician provided UXO escort for the Brush cutting in FEG MRA Parcel E11b.6.1.

Two technicians conducted DGM Survey in FEG MRA Parcel E11b.7.1.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
1. <u>Matt Lauchner</u>	Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	Sick		8
3. <u>Bob Smith</u>	Brush Cutting Escort E11b.6.1		10
4. <u>Butch Adams</u>	Range 44 target investigation team		10
5. <u>Clark Sorenson</u>	E11b.7.1.1 analog to depth		10
6. <u>Joe Remington</u>	E11b.7.1.1 DGM Survey		10
7. <u>Steven Zerkle</u>	E11b.7.1.1 analog to depth		10
8. <u>Steve Hendricks</u>	E11b.7.1.1 DGM Survey		10
9. <u>Wilson Behling</u>	Range 44 target investigation team		10
10. <u>Karl Christiansen</u>	Range 44 target investigation team		10

11. <u>Drew Caldwell</u>	Sick	8
12. <u>Toshiro Gibson</u>	E11b.7.1.1 analog to depth	10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	70
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	4	10

VI. Comments/Concerns:			
VII. Signature(s)			
Project Manager	Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 10 July 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

One team investigated DGM targets in IAR MRA Range 44.

One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.7.1.1. Completed the following grids: C4D6I7, C4E6A7, C4D6J7.

One technician provided UXO escort for the Brush cutting in FEG MRA Parcel E11b.6.1.

Two technicians conducted DGM Survey in FEG MRA Parcel E11b.7.1.1.

One technician provided UXO escort for Biologists in IAR MRA Range 44/47.

One technician collected GPS data in FEG MRA Parcel E11b.7.1.1 and installed grid stakes in FEG MRA E11b.6.1.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:		
Electric blasting caps		
Explosive boosters		
Detonation cord		
Det. perforators		
V. Personnel/Equipment Utilization:		
a. Personnel On-site		
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS	10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY	10
1. <u>Matt Lauchner</u>	Range 44 target investigation team	10
2. <u>Eric Gonzalez</u>	Sick	8
3. <u>Bob Smith</u>	Brush Cutting Escort E11b.6.1	10
4. <u>Butch Adams</u>	Range 44 target investigation team	10
5. <u>Clark Sorenson</u>	E11b.7.1.1 analog to depth	10
6. <u>Joe Remington</u>	E11b.7.1.1 DGM Survey	10
7. <u>Steven Zerkle</u>	E11b.7.1.1 analog to depth	10
8. <u>Steve Hendricks</u>	E11b.7.1.1 DGM Survey	10
9. <u>Wilson Behling</u>	Range 44 target investigation team	10
10. <u>Karl Christiansen</u>	Bio Escort range 44/47 Range 44 target investigation team	4 6

11. <u>Drew Caldwell</u>	E11b.7.1.1 analog grid stakes And GPS fence line	10
12. <u>Toshiro Gibson</u>	E11b.7.1.1 analog to depth	10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	70
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 11 July 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

One team investigated DGM targets in IAR MRA Range 44.

One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.7.1.1. Completed the following grids: C4G7F0, C4G8F1.

Two technicians provided UXO escort for the Brush cutting in FEG MRA Parcel E11b.6.1.

One technician provided UXO escort for Biologists in IAR MRA Range 44/47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, 35mm, subcal, prac, M73	Range 44

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
1. <u>Matt Lauchner</u>	Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	Sick		8
3. <u>Bob Smith</u>	Brush Cutting Escort E11b.6.1		10
4. <u>Butch Adams</u>	Range 44 target investigation team		5
5. <u>Clark Sorenson</u>	E11b.7.1.1 analog to depth		10
6. <u>Joe Remington</u>	E11b.7.1.1 DGM Survey Range 44 target investigation team		3 7
7. <u>Steven Zerkle</u>	Brush Cutting Escort E11b.6.1		10
8. <u>Steve Hendricks</u>	E11b.7.1.1 DGM Survey Range 44 target investigation team		2 5
9. <u>Wilson Behling</u>	Range 44 target investigation team		10
10. <u>Karl Christiansen</u>	Bio Escort range 44/47 Range 44 target investigation team		8 2



Daily Report

Date: 12 July 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

One team investigated DGM targets in IAR MRA Range 44. Grid C2A8F7 completed.

One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.7.1.1. Completed the following grids: C4G7F9, C4G7G9, C4G7G8.

Two technicians provided UXO escort for the Brush cutting in FEG MRA Parcel E11b.6.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
1. <u>Matt Lauchner</u>	Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	Sick		8
3. <u>Bob Smith</u>	Brush Cutting Escort E11b.6.1		10
4. <u>Butch Adams</u>	vacation		8
5. <u>Clark Sorenson</u>	E11b.7.1.1 analog to depth		10
6. <u>Joe Remington</u>	Range 44 target investigation team		10
7. <u>Steven Zerkle</u>	E11b.7.1.1 analog to depth Brush Cutting Escort E11b.6.1		5 5
8. <u>Steve Hendricks</u>	Range 44 target investigation team		9
9. <u>Wilson Behling</u>	Range 44 target investigation team		10
10. <u>Toshiro Gibson</u>	E11b.7.1.1 analog to depth		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	70
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	0
PDA's	7	20
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 13 July 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

One team investigated DGM targets in IAR MRA Range 44.

One team required QC2 targets in IAR MRA Range 47.

One technician provided UXO escort for Staub Forestry in Monterey Downs Horse Park.

One technician provided UXO escort for the Brush cutting in FEG MRA Parcel E11b.6.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, 35mm, subcal, prac, M73	Range 44

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		8
1. <u>Matt Lauchner</u>	Range 44 target investigation team		8
2. <u>Eric Gonzalez</u>	Sick		8
3. <u>Bob Smith</u>	off		0
4. <u>Butch Adams</u>	vacation		8
5. <u>Clark Sorenson</u>	Brush Cutting Escort E11b.6.1		8
6. <u>Joe Remington</u>	Range 47 QC2 req		8
7. <u>Steven Zerkle</u>	Range 44 target investigation team		8
8. <u>Steve Hendricks</u>	Range 44 target investigation team UXO Escort Horse Park		4 4
9. <u>Wilson Behling</u>	Range 44 target investigation team		8
10. <u>Toshiro Gibson</u>	Range 47 QC2 req		8

b. Equipment	totals	hours
GATOR / ARGO	2	8
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	8
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	72
GPS (TRIMBLE)	2	0
PDA's	7	8
EM-61 (hand held)	4	8
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor
		Greg Clark



Daily Report

Date: 16 July 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

One team investigated DGM targets in IAR MRA Range 44.

One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.7.1.1. Completed the following grids: C4G8E1, C4G7G7, C4G7H7.

One team required QC2 targets in IAR MRA Range 47.

One technician provided UXO escort for the Brush cutting in FEG MRA Parcel E11b.6.1.

QA on site observing teams in all work areas.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, 35mm, subcal, prac, M73	Range 44
Rocket motor, M222/M223, Dragon	Range 44
Projectile, 22mm subcal, M744	Range 44

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	Brush Cutting Escort E11b.6.1		10
3. <u>Bob Smith</u>	E11b.7.1.1 analog to depth		10
4. <u>Jack Kristensen</u>	E11b.7.1.1 analog to depth		10
5. <u>Butch Adams</u>	Range 44 target investigation team		10
6. <u>Clark Sorenson</u>	E11b.7.1.1 analog to depth		10
7. <u>Joe Remington</u>	Range 44 target investigation team		8
8. <u>Stephen Zerkle</u>	E11b.7.1.1 analog to depth		10
9. <u>Steve Hendricks</u>	Range 47 QC2 req		10
10. <u>Wilson Behling</u>	Range 44 target investigation team		10

11. <u>Toshiro Gibson</u>	Range 47 QC2 reaq	10
----------------------------------	-------------------	----

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	70
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	0
PDA's	7	20
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 17 July 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

One team investigated DGM targets in IAR MRA Range 44.

One team required QC2 targets in IAR MRA Range 47 and DGM targets in Range 44.

One technician provided UXO escort for the Brush cutting in FEG MRA Parcel E11b.6.1.

One team put in grid corner stakes in FEG MRA E11b.6.1.

One technician provided UXO escort for Biologists in IAR MRA Range 44/47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, 35mm, subcal, prac, M73	Range 44
Rocket motor, M222/M223, Dragon	Range 44

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Vacation		8
2. <u>Eric Gonzalez</u>	Vacation		8
3. <u>Bob Smith</u>	Brush Cutting Escort E11b.6.1		10
4. <u>Jack Kristensen</u>	Range 44 target investigation team		7
5. <u>Butch Adams</u>	Analog grid stakeout E11b.6.1 Range 44 target investigation team		7 3
6. <u>Clark Sorenson</u>	Range 44 target investigation team		10
7. <u>Joe Remington</u>	UXO Escort for Biologists R44/47 Range 44 target investigation team		7 3
8. <u>Stephen Zerkel</u>	Range 44 target investigation team		10
9. <u>Steve Hendricks</u>	Range 47 QC2 reaq Reaq DGM targets in R44		7 3
10. <u>Wilson Behling</u>	Analog grid stakeout E11b.6.1 Range 44 target investigation team		7 3

11. <u>Toshiro Gibson</u>	Range 47 QC2 reaq Reaq DGM targets in R44	7 3

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	70
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	0
PDA's	7	20
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 18 July 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

One team investigated DGM targets in IAR MRA Range 44.

One team reaquired targets in IAR MRA Range 44.

One technician provided UXO escort for the Brush cutting in FEG MRA Parcel E11b.6.1.

One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.7.1.1. Completed the following grids: C4G7J6, C4G7J7, C4G7I7.

One technician provided UXO escort for Biologists in IAR MRA Range 44/47.

One technician assisted in QC checks of targets in IAR MRA Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, 35mm, subcal, prac, M73	Range 44
Rocket motor, M222/M223, Dragon	Range 44

Demolition Supplies Used:		
Electric blasting caps		
Explosive boosters		
Detonation cord		
Det. perforators		
V. Personnel/Equipment Utilization:		
a. Personnel On-site		
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS	10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC	10
1. <u>Matt Lauchner</u>	Range 44 target investigation team	10
2. <u>Eric Gonzalez</u>	Vacation	8
3. <u>Bob Smith</u>	Brush Cutting Escort E11b.6.1	8
4. <u>Jack Kristensen</u>	Range 44 target investigation team	9
5. <u>Butch Adams</u>	QC assistant Range 44 E11b.7.1.1 analog to depth	4 6
6. <u>Clark Sorenson</u>	E11b.7.1.1 analog to depth	10
7. <u>Joe Remington</u>	UXO Escort for Biologists R44/47 Range 44 target investigation team	8 2
8. <u>Stephen Zerkel</u>	E11b.7.1.1 analog to depth	10
9. <u>Steve Hendricks</u>	Reaq DGM targets in R44 Range 44 target investigation team	7 2

10. <u>Wilson Behling</u>	Range 44 target investigation team	10
11. <u>Toshiro Gibson</u>	Reaq DGM targets in R44 Range 44 target investigation team	7 3

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	70
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	0
PDA's	7	20
EM-61 (hand held)	4	20

VI. Comments/Concerns:
VII. Signature(s)
Project Manager Linda Temple Senior UXO Supervisor Greg Clark



Daily Report

Date: 19 July 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

One team investigated DGM targets in IAR MRA Range 44. Grid B2J8I5 completed.

**One team investigated DGM QC2 targets in IAR MRA Range 47.
Completed the following grids: C2A7A4, C2A7A5.**

One team of technicians conducted analog to depth clearance of grids in FEG MRA Parcel E11b.7.1.1 and started analog to depth clearance of grids in E11b.6.1.

Completed the following grids: C4H7A3, C4H7A4, C4H7A5, C4H7A6.

One technician provided UXO escort for the Brush cutting in FEG MRA Parcel E11b.6.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, 35mm, subcal, prac, M73	Range 44
Rocket motor, M222/M223, Dragon	Range 44

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Range 44 target investigation team		8.5
2. <u>Eric Gonzalez</u>	Brush Cutting Escort E11b.6.1		10
3. <u>Bob Smith</u>	E11b.7.1.1 analog to depth E11b.6.1 analog to depth		8 2
4. <u>Jack Kristensen</u>	Range 44 target investigation team Range 47 QC2 target investigation		2 8
5. <u>Butch Adams</u>	Range 44 target investigation team Range 47 QC2 target investigation Sick		2 4.5 1.5
6. <u>Clark Sorenson</u>	E11b.7.1.1 analog to depth E11b.6.1 analog to depth		8 2
7. <u>Joe Remington</u>	Range 44 target investigation team		9
8. <u>Stephen Zerkel</u>	Range 44 target investigation team Range 47 QC2 target investigation		2 8

9. <u>Steve Hendricks</u>	E11b.7.1.1 analog to depth E11b.6.1 analog to depth	8 2
10. <u>Wilson Behling</u>	Range 44 target investigation team	10
11. <u>Toshiro Gibson</u>	E11b.7.1.1 analog to depth E11b.6.1.analog to depth	8 2

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	70
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	0
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 20 July 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

One team investigated DGM targets in IAR MRA Range 44.

**One team investigated DGM QC2 targets in IAR MRA Range 47.
Completed the following grids:**

**One team of technicians conducted analog to depth clearance of grids in FEG MRA Parcel E11b.6.1.
Completed the following grids: C4F4I6, C4F4I7.**

One technician provided UXO escort for the Brush cutting in FEG MRA Parcel E11b.6.1.

One technician assisted in QC checks of targets in IAR MRA Range 44.

One technician provided UXO escort for Biologists in IAR MRA Range 44/47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, 35mm, subcal, prac, M73	Range 44

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		8
1. <u>Matt Lauchner</u>	Range 44 target investigation team		8
2. <u>Eric Gonzalez</u>	Brush Cutting Escort E11b.6.1		8
3. <u>Bob Smith</u>	off		0
4. <u>Jack Kristensen</u>	Range 47 QC2 target investigation		8
5. <u>Butch Adams</u>	Range 44 target QC assistant Range 47 QC2 target investigation		3 5
6. <u>Clark Sorenson</u>	E11b.6.1 analog to depth		8
7. <u>Joe Remington</u>	Range 44 target investigation team Bio escort Range 44/47		6 2
8. <u>Stephen Zerkel</u>	Range 47 QC2 target investigation		8
9. <u>Steve Hendricks</u>	E11b.6.1 analog to depth		5

10. <u>Wilson Behling</u>	Range 44 target investigation team	8
11. <u>Toshiro Gibson</u>	E11b.6.1 analog to depth	8

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	8
SCHONSTEDTS METAL DETECTORS	22	56
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	8
PDA's	7	24
EM-61 (hand held)	4	16

VI. Comments/Concerns:			
VII. Signature(s)			
Project Manager	Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 23 July 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

One team investigated DGM targets in IAR MRA Range 44.

**One team investigated DGM QC2 targets in IAR MRA Range 47.
Completed the following grids: B2J7J5, C2A7A3, C2A7A2, C2A7B2.**

**One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.6.1.
Completed the following grids: C4F4I5, C4F4J5, C4F4J6, C4F4J7.**

One technician provided UXO escort for the Brush cutting in FEG MRA Parcel E11b.6.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, 35mm, subcal, prac, M73	Range 44

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	Brush Cutting Escort E11b.6.1 E11b.6.1 analog to depth		8 2
3. <u>Bob Smith</u>	Range 44 target investigation team		10
4. <u>Jack Kristensen</u>	Range 47 QC2 target investigation		10
5. <u>Butch Adams</u>	E11b.6.1 analog to depth		10
6. <u>Clark Sorenson</u>	E11b.6.1 analog to depth		10
7. <u>Joe Remington</u>	E11b.6.1 analog to depth		9.5
8. <u>Stephen Zerkel</u>	E11b.6.1 analog to depth		10
9. <u>Steve Hendricks</u>	Range 47 QC2 target investigation		10
10. <u>Wilson Behling</u>	Range 47 QC2 target investigation		10

11. <u>Toshiro Gibson</u>	Range 44 target investigation team	10
----------------------------------	------------------------------------	----

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20

VI. Comments/Concerns:

VII. Signature(s)

Project Manager Linda Temple Senior UXO Supervisor Greg Clark



Daily Report

Date: 24 July 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

One team investigated DGM targets in IAR MRA Range 44.

One team investigated DGM QC2 targets in IAR MRA Range 47.

Completed the following grids: C2A6B9, C2A7B1, C2A6B0, C2A6A0, C2A7A1, C2A7A2.

One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.6.1.

Completed the following grids: C4G4A8, C4G4A9, C4G4B8, C4F4I8, C4F4J8.

One technician provided UXO escort for the Brush cutting in FEG MRA Parcel E11b.6.1.

One technician provided UXO escort for Biologists in IAR MRA Range 44/47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, 35mm, subcal, prac, M73	Range 44

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	Brush Cutting Escort E11b.6.1 E11b.6.1 analog to depth		8 2
3. <u>Bob Smith</u>	Range 44 target investigation team		7.5
4. <u>Jack Kristensen</u>	Range 47 QC2 target investigation		10
5. <u>Butch Adams</u>	E11b.6.1 analog to depth		10
6. <u>Clark Sorenson</u>	E11b.6.1 analog to depth		10
7. <u>Joe Remington</u>	Bio Escort range 44/47 Range 47 QC2 target investigation		7 3
8. <u>Stephen Zerkel</u>	E11b.6.1 analog to depth		10
9. <u>Steve Hendricks</u>	Range 47 QC2 target investigation		10

10. <u>Wilson Behling</u>	Range 47 QC2 target investigation	7
11. <u>Toshiro Gibson</u>	Range 44 target investigation team	10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20

VI. Comments/Concerns:			
VII. Signature(s)			
Project Manager	Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 25 July 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

One team investigated DGM targets in IAR MRA Range 44.

**One team investigated DGM QC2 targets in IAR MRA Range 47.
Completed the following grids: C2A6A8, C2A6B8, C2A6A9, C2A6C5, C2A6A7.**

**One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.6.1.
Completed the following grids: C4G4B9, C4G4A7, C4G4A6, C4G4B6.**

One technician provided UXO escort for the Brush cutting in FEG MRA Parcel E11b.6.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	
Rocket, 35mm, subcal, prac, M73		Range 44	

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	Brush Cutting Escort E11b.6.1 E11b.6.1.1 analog to depth		8 2
3. <u>Bob Smith</u>	Range 44 target investigation team		10
4. <u>Jack Kristensen</u>	Range 47 QC2 target investigation		10
5. <u>Butch Adams</u>	E11b.6.1 analog to depth		10
6. <u>Clark Sorenson</u>	E11b.6.1 analog to depth		10
7. <u>Joe Remington</u>	Range 47 QC2 target investigation		10
8. <u>Stephen Zerkel</u>	E11b.6.1 analog to depth		10
9. <u>Steve Hendricks</u>	Range 47 QC2 target investigation		7
10. <u>Wilson Behling</u>	Range 47 QC2 target investigation		10

11. <u>Toshiro Gibson</u>	Range 44 target investigation team	10
----------------------------------	------------------------------------	----

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20

VI. Comments/Concerns:

VII. Signature(s)

Project Manager Linda Temple

Senior UXO Supervisor Greg Clark



Daily Report

Date: 26 July 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

One team investigated DGM targets in IAR MRA Range 44. Completed Grid C2A8C5.

**One team investigated DGM QC2 targets in IAR MRA Range 47.
Completed the following grids: C2A6B6, C2A6B7, C2A6C6, C2A6C7, C2A6C8, C2A6C9, C2A6A6, C2A6D5, C2A6D6, C2A6D7.**

**One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.6.1.
Completed the following grids: C4G4B4, C4G4B5.**

One technician provided UXO escort for the Brush cutting in FEG MRA Parcel E11b.6.1.

One technician provided UXO escort for DD&A Biologists in Seaside MRA.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	
Rocket, 35mm, subcal, prac, M73		Range 44	

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Range 44 target investigation team		10
2. <u>Eric Gonzalez</u>	Brush Cutting Escort E11b.6.1 E11b.6.1.1 analog to depth		8 2
3. <u>Bob Smith</u>	Range 44 target investigation team		10
4. <u>Jack Kristensen</u>	Range 47 QC2 target investigation		10
5. <u>Butch Adams</u>	Vacation		8
6. <u>Clark Sorenson</u>	E11b.6.1 analog to depth		10
7. <u>Joe Remington</u>	Bio Escort for DD&A Seaside Range 47 QC2 target investigation		8 2
8. <u>Stephen Zerkel</u>	E11b.6.1 analog to depth		10
9. <u>Steve Hendricks</u>	Range 47 QC2 target investigation		10
10. <u>Wilson Behling</u>	Range 47 QC2 target investigation		10

11. <u>Toshiro Gibson</u>	Range 44 target investigation team	10
---------------------------	------------------------------------	----

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s) Project Manager Linda Temple Senior UXO Supervisor Greg Clark		



Daily Report

Date: 27 July 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

**One team investigated DGM QC2 targets in IAR MRA Range 47.
Completed the following grids: B2J7J1, B2J7J2, B2J7I2, B2J7H1, B2J7H2, B2J7I1.**

**One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.6.1.
Completed the following grids: C4G4B1, C4G4B2, C4G4B3, C4G4C1, C4G4C2.**

One technician provided UXO escort for the Brush cutting in FEG MRA Parcel E11b.6.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		8
1. <u>Matt Lauchner</u>	E11b.6.1 analog to depth		8
2. <u>Eric Gonzalez</u>	Brush Cutting Escort E11b.6.1		8
3. <u>Bob Smith</u>	Off		0
4. <u>Jack Kristensen</u>	Range 47 QC2 target investigation		8
5. <u>Butch Adams</u>	Off		0
6. <u>Clark Sorenson</u>	E11b.6.1 analog to depth		8
7. <u>Joe Remington</u>	E11b.6.1 analog to depth		8
8. <u>Stephen Zerkel</u>	E11b.6.1 analog to depth		8
9. <u>Steve Hendricks</u>	Range 47 QC2 target investigation		8
10. <u>Wilson Behling</u>	Range 47 QC2 target investigation		8
11. <u>Toshiro Gibson</u>	E11b.6.1 analog to depth		8

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	8
SCHONSTEDTS METAL DETECTORS	22	64
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	8
PDA's	7	16
EM-61 (hand held)	4	8
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor
		Greg Clark



Daily Report

Date: 30 July 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

One team investigated DGM QC2 targets in IAR MRA Range 47.

Completed the following grids: B2J7G3, B2J7J3, B2J7G2, B2J7G4, B2J7F2, B2J7J4, B2J7I4, B2J7I3, B2J7H3, B2J7G1, B2J7E2

One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.6.1.

Completed the following grids: C4G4C3, C4G4C6, C4G4C7, C4G4C8, C4G4C9, C4G4C0, C4G4B0

One technician provided UXO escort for the Brush cutting in FEG MRA Parcel E11b.6.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Jury Duty		8
2. <u>Eric Gonzalez</u>	Brush Cutting Escort E11b.6.1 E11b.6.1 analog to depth		8 2
3. <u>Bob Smith</u>	E11b.6.1 analog to depth		10
4. <u>Jack Kristensen</u>	Range 47 QC2 target investigation		10
5. <u>Butch Adams</u>	E11b.6.1 analog to depth		10
6. <u>Clark Sorenson</u>	E11b.6.1 analog to depth		10
7. <u>Joe Remington</u>	E11b.6.1 analog to depth		10
8. <u>Stephen Zerkel</u>	E11b.6.1 analog to depth		10
9. <u>Steve Hendricks</u>	Range 47 QC2 target investigation		10
10. <u>Wilson Behling</u>	Range 47 QC2 target investigation		10
11. <u>Toshiro Gibson</u>	E11b.6.1 analog to depth		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor
		Greg Clark



Daily Report

Date: 31 July 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

Two teams investigated DGM QC2 targets in IAR MRA Range 47.

Completed the following grids: B2J7G4, B2J6J6, B2J6J7, B2J6J8, B2J6J9, B2J6J0, B2J6H9, B2J6H0, B2J6I9, B2J6I0

One team of technicians conducted analog to depth clearance of grids on slope in IAR MRA Range 47.

One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.6.1.

Completed the following grids: C4G4A3, C4G4A4, C4G4A5, C4F4J4, C4F4I4, C4G5C1

One team of technicians performed rechecks of flags in IAR MRA Range 44 completing the 2nd DGM targets.

One technician provided UXO escort for the Brush cutting in FEG MRA Parcel E11b.6.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Range 44 target investigation team Range 47 QC2 target investigation	4 6	
2. <u>Eric Gonzalez</u>	Brush Cutting Escort E11b.6.1.1 E11b.6.1 analog to depth	8 2	
3. <u>Bob Smith</u>	E11b.6.1 analog to depth	10	
4. <u>Jack Kristensen</u>	Range 47 QC2 target investigation Range 47 Analog SS investigation	7 3	
5. <u>Butch Adams</u>	Range 44 target investigation team Range 47 QC2 target investigation	4 6	
6. <u>Clark Sorenson</u>	E11b.6.1 analog to depth	10	
7. <u>Joe Remington</u>	E11b.6.1 analog to depth	10	
8. <u>Stephen Zerkel</u>	E11b.6.1 analog to depth	10	

9. <u>Steve Hendricks</u>	Range 47 QC2 target investigation Range 47 Analog SS investigation	7 3
10. <u>Wilson Behling</u>	Range 47 QC2 target investigation Range 47 Analog SS investigation	7 3
11. <u>Toshiro Gibson</u>	E11b.6.1 analog to depth	10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 01 AUG 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

**One team investigated DGM QC2 targets in IAR MRA Range 47.
Completed the following grids: B2J6I8, C2A6B9.**

**One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.6.1.
Completed the following grids: C4F4G1, C4G4G2, C4F4H1, C4F4H2, C4F4F2, C4F4F3**

One team of technicians conducted backhoe digs for analog clearance in FEG MRA Parcel E11b.7.1.1.

One technician provided UXO escort for the Brush cutting in FEG MRA Parcel E11b.6.1.

One technician provided UXO escort for the Biologists in IAR MRA Ranges 44/47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Range 47 QC2 target investigation E11b.7.1.1 analog to depth		8 2
2. <u>Eric Gonzalez</u>	Brush Cutting Escort E11b.6.1 E11b.6.1 analog to depth		8 2
3. <u>Bob Smith</u>	Escort biologists in R44/47 E11b.6.1 analog to depth		8 2
4. <u>Jack Kristensen</u>	Vacation		8
5. <u>Butch Adams</u>	Range 47 QC2 target investigation E11b.7.1.1 analog to depth		8 2
6. <u>Clark Sorenson</u>	E11b.6.1 analog to depth		10
7. <u>Joe Remington</u>	E11b.6.1 analog to depth		10
8. <u>Stephen Zerke</u>	E11b.6.1 analog to depth		10
9. <u>Steve Hendricks</u>	E11b.6.1 analog to depth		8



Daily Report

Date: 02 AUG 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

**One team of technicians conducted analog to depth clearance of grids on slope in IAR MRA Range 47.
Completed Grids: B2J6H8, B2J6H9, B2J6I6, B2J6I7, B2J6I8**

**One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.6.1.
Completed the following grids: C4F4H0, C4G4G0, C4F4F0, C4F4F1**

One team of technicians conducted backhoe digs for analog clearance in FEG MRA Parcel E11b.7.1.1 and installed grid corners in Parcel E11b.6.1.

One technician provided UXO escort for the Brush cutting in FEG MRA Parcel E11b.6.1.

One technician provided UXO escort for the Biologists in IAR MRA Ranges 44/47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	E11b.7.1.1 analog to depth E11b.6.1 analog to depth	8 2	
2. <u>Eric Gonzalez</u>	Brush Cutting Escort E11b.6.1 E11b.6.1 analog to depth	8 2	
3. <u>Bob Smith</u>	Escort biologists in R44/47 E11b.6.1 analog to depth	8 2	
4. <u>Jack Kristensen</u>	Range 47 analog target investigation		10
5. <u>Butch Adams</u>	E11b.7.1.1 analog to depth E11b.6.1 analog to depth	8 2	
6. <u>Clark Sorenson</u>	E11b.6.1 analog to depth		10
7. <u>Joe Remington</u>	E11b.6.1 analog to depth		10
8. <u>Stephen Zerke</u>	E11b.6.1 analog to depth		10
9. <u>Steve Hendricks</u>	Range 47 analog target investigation		10

10. <u>Wilson Behling</u>	Range 47 analog target investigation	10
11. <u>Toshiro Gibson</u>	E11b.6.1 analog to depth	10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	10

VI. Comments/Concerns:			
VII. Signature(s)			
Project Manager	Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 03 AUG 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

**One team of technicians conducted analog to depth clearance of grids on slope in IAR MRA Range 47.
Completed Grids: B2A6A4, B2J6J5, B2J6J6.**

**One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.6.1.
Completed the following grids: C4F3I0, C4F3I9, C4F3H9, C4F3G9, C4F3F9.**

One technician provided UXO escort for the Brush cutting in FEG MRA Parcel E11b.6.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		8
1. <u>Matt Lauchner</u>	E11b.6.1 analog to depth		8
2. <u>Eric Gonzalez</u>	Brush Cutting Escort E11b.6.1		8
3. <u>Bob Smith</u>	off		0
4. <u>Jack Kristensen</u>	Range 47 analog target investigation		8
5. <u>Butch Adams</u>	E11b.6.1 analog to depth		8
6. <u>Clark Sorenson</u>	E11b.6.1 analog to depth		8
7. <u>Joe Remington</u>	E11b.6.1 analog to depth		8
8. <u>Stephen Zerke</u>	E11b.6.1 analog to depth		8
9. <u>Steve Hendricks</u>	Range 47 analog target investigation		8
10. <u>Wilson Behling</u>	Range 47 analog target investigation		8
11. <u>Toshiro Gibson</u>	E11b.6.1 analog to depth		8

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	8
SCHONSTEDTS METAL DETECTORS	22	64
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	0
PDA's	7	20
EM-61 (hand held)	4	0
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor
		Greg Clark



Daily Report

Date: 06 AUG 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

One team of technicians conducted DGM survey in IAR MRA Range 47.

One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.6.1. Completed the following grids: C4G4C4, C4G4C5, C4G3A0, C4G4A1, C4G4A2, C4G3A9, C4G3B0, C4F3J0, C4F3J9.

One technician provided UXO escort for the Brush cutting in FEG MRA Parcel E11b.6.1.

One team of technicians required digital anomalies on the Grenade Range in FEG MRA Parcel E11b.7.1.1.

One technician provided UXO escort/construction assistance for kiosk/sign placement in along Gigling Rd.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	E11b.6.1 analog to depth		10
2. <u>Eric Gonzalez</u>	Brush Cutting Escort E11b.6.1 E11b.6.1 analog to depth		8 2
3. <u>Bob Smith</u>	E11b.6.1 analog to depth		10
4. <u>Jack Kristensen</u>	Range 47 DGM Survey E11b.6.1 analog to depth		5 5
5. <u>Butch Adams</u>	E11b.6.1 analog to depth		10
6. <u>Clark Sorenson</u>	E11b.6.1 analog to depth		10
7. <u>Joe Remington</u>	Kiosk/construction support E11b.6.1 analog to depth		8 2
8. <u>Stephen Zerkel</u>	E11b.6.1 analog to depth		10
9. <u>Steve Hendricks</u>	Reaq targets in grenade range		10
10. <u>Wilson Behling</u>	Range 47 DGM Survey E11b.6.1 analog to depth		5 5



Daily Report

Date: 08 AUG 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.6.1. Completed the following grids: C4F4G3, C4F4G4, C4F4H3, C4F4H4, C4F4H5.

Two technicians provided UXO escort for the Brush cutting in FEG MRA Parcel E11b.6.1.

One team of technicians reaquired DGM targets on the Grenade Range in FEG MRA Parcel E11b.7.1.1. and reaquired grid corners in FEG MRA Parcel E11b.6.1.

One team of technicians investigated DGM targets in FEG MRA Parcel E11b.7.1.1. Completing Grids: C4D4B8, C4D4B7, C4D4B9, C4D4B0.

One technician performed QC Assistant duties IAR MRA Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	
Simulator, Projectile, Airburst, M74		FEG E11b.7.1.1 Grid C4D4B7 flag #550	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	E11b.7.1.1 target investigation team		10
2. <u>Eric Gonzalez</u>	Brush Cutting Escort E11b.6.1 E11b.6.1 analog to depth		9 1
3. <u>Bob Smith</u>	E11b.6.1 analog to depth		10
4. <u>Jack Kristensen</u>	E11b.7.1.1 target investigation team		10
5. <u>Butch Adams</u>	QC Assistant R44 E11b.6.1 analog to depth		5 5
6. <u>Clark Sorenson</u>	E11b.6.1 analog to depth		10
7. <u>Joe Remington</u>	E11b.7.1.1 target investigation team		10
8. <u>Stephen Zerkel</u>	Brush Cutting Escort E11b.6.1 E11b.6.1 analog to depth		9 1
9. <u>Steve Hendricks</u>	Reaq targets in grenade range Reaq grid corners in FEG west		8 2
10. <u>Wilson Behling</u>	E11b.6.1 analog to depth		10
11. <u>Toshiro Gibson</u>	Reaq targets in grenade range Reaq grid corners in FEG west		8 2

--	--	--

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	130
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s) Project Manager Linda Temple Senior UXO Supervisor Greg Clark		



Daily Report

Date: 09 AUG 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.6.1. Completed the following grids: C4F4G8, C4F4H6, C4F4H7, C4F4H8.

Two technicians provided UXO escort for the Brush cutting in FEG MRA Parcel E11b.6.1.

One team of technicians reaquired DGM targets on the Grenade Range in FEG MRA Parcel E11b.7.1.1 and grid corners in Parcel E11b.6.1.

One team of technicians investigated DGM targets in FEG MRA Parcel E11b.7.1.1. Completing Grids: C4D4A7, C4D4A6, C4D4A0, C4D4B6, C4D4D9, C4D4D0, C4D4C0, C4D4C9, C4D4C7, C4D4C8.

One technician performed QC Assistant duties IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	E11b.7.1.1 target investigation team		10
2. <u>Eric Gonzalez</u>	Brush Cutting Escort E11b.6.1 E11b.6.1 analog to depth		9 1
3. <u>Bob Smith</u>	E11b.6.1 analog to depth		10
4. <u>Jack Kristensen</u>	E11b.7.1.1 target investigation team		10
5. <u>Butch Adams</u>	E11b.6.1 analog to depth QC assistant Range 47		4 6
6. <u>Clark Sorenson</u>	E11b.6.1 analog to depth		8
7. <u>Joe Remington</u>	E11b.7.1.1 target investigation team		10
8. <u>Stephen Zerkel</u>	Brush Cutting Escort E11b.6.1 E11b.6.1 analog to depth		9 1
9. <u>Steve Hendricks</u>	Reaq points in E11b.7.1.1 Reaq grid corners in E11b.6.1 E11b.6.1 analog to depth		4 4 2
10. <u>Wilson Behling</u>	E11b.6.1 analog to depth		8.5



Daily Report

Date: 10 AUG 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.6.1. Completed the following grids: C4F4G6, C4F4G7, C4F4F6, C4F4F7.

Two technicians provided UXO escort for the Brush cutting in FEG MRA Parcel E11b.6.1.

One team of technicians investigated DGM targets in FEG MRA Parcel E11b.7.1.1. Completing Grids: C4D4C6, C4D4D6, C4D4D7, C4D4D8, C4D4E6.

One technician escorted biologist and field engineer in IAR MRA Ranges 44/47.

One technician performed as geophysical assistant for equipment setup and testing.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		8
1. <u>Matt Lauchner</u>	E11b.7.1.1 target investigation team		8
2. <u>Eric Gonzalez</u>	Brush Cutting Escort E11b.6.1		8
3. <u>Bob Smith</u>	off		0
4. <u>Jack Kristensen</u>	E11b.7.1.1 target investigation team		8
5. <u>Butch Adams</u>	E11b.6.1 analog to depth Bio Escort IAR ranges 44/47		5 3
6. <u>Clark Sorenson</u>	E11b.6.1 analog to depth		8
7. <u>Joe Remington</u>	Geo equipment set up/prep		8
8. <u>Stephen Zerkel</u>	Brush Cutting Escort E11b.6.1		8
9. <u>Steve Hendricks</u>	E11b.7.1.1 target investigation team		8
10. <u>Wilson Behling</u>	E11b.6.1 analog to depth		8
11. <u>Toshiro Gibson</u>	E11b.6.1 analog to depth		8

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	8
SCHONSTEDTS METAL DETECTORS	22	64
HAND HELD RADIOS	16	104
GPS (TRIMBLE)	2	0
PDA's	7	16
EM-61 (hand held)	4	8
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor
		Greg Clark



Daily Report

Date: 17 AUG 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.6.1. Completed the following grids: C4F4C1, C4F4C2, C4F4C3, C4F3C8, C4F3D8.

One team of technicians investigated DGM targets in FEG MRA Parcel E11b.7.1.1. Completing Grids: C4D4I0, C4D4J0, C4D5B1, C4D5C1, C4D5C2.

One technician supported signage activities in FEG MRA and Parker Flats MRA.

One team of technicians staked out polygons for sift area in IAR MRA Range 47 and Reaquired DGM targets in FEG MRA Parcel E11b.7.1.1.

One technician escorted brush cutting in Parker Flats MRA Parcel E20c.2.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		8
1. <u>Matt Lauchner</u>	E11b.7.1.1 target investigation team		8
2. <u>Eric Gonzalez</u>	Stakeout sift poly's in R47 Reaq DGM targets in E11b.7.1.1		3 5
3. <u>Bob Smith</u>	off		0
4. <u>Jack Kristensen</u>	E11b.6.1 analog to depth		8
5. <u>Butch Adams</u>	Stakeout sift poly's in R47 Reaq DGM targets in E11b.7.1.1		3 5
6. <u>Clark Sorenson</u>	off		0
7. <u>Joe Remington</u>	Escort for signage in FEG and PF		8
8. <u>Stephen Zerkel</u>	E11b.6.1 analog to depth		8
9. <u>Steve Hendricks</u>	E11b.7.1.1 target investigation team		8
10. <u>Wilson Behling</u>	E11b.7.1.1 target investigation team		8
11. <u>Toshiro Gibson</u>	E11b.6.1 analog to depth Brush cutting escort E20c.2		6 2

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	8
SCHONSTEDTS METAL DETECTORS	22	70
HAND HELD RADIOS	16	64
GPS (TRIMBLE)	2	8
PDA's	7	16
EM-61 (hand held)	4	8
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor
		Greg Clark



Daily Report

Date: 20 AUG 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

One team of technicians continued analog to depth clearance of grids in FEG MRA Parcel E11b.6.1. Completed the following grids: C4F4C4, C4F4C5, C4F4C6, C4F4C7.

One team of technicians investigated DGM targets in FEG MRA Parcel E11b.7.1.1. Completing Grids: C4D5B3, C4D5B4, C4D5B5, C4D5C3, C4D5C4, C4D5C5.

One technician supported signage activities in FEG MRA and Parker Flats MRA.

One team of technicians collected DGM Data in Parker Flats MRA Parcel E20c.2 and QC2 DGM Data in IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	E11b.7.1.1 target investigation team		10
2. <u>Eric Gonzalez</u>	DGM collection in E20c.2 QC2 DGM collection in IAR R47		6 4
3. <u>Bob Smith</u>	E11b.6.1 analog to depth		10
4. <u>Jack Kristensen</u>	E11b.6.1 analog to depth		10
5. <u>Butch Adams</u>	Escort for signage in FEG and PF E11b.6.1 analog to depth		8 2
6. <u>Clark Sorenson</u>	off		0
7. <u>Joe Remington</u>	DGM collection in E20c.2 QC2 DGM collection in IAR R47		6 4
8. <u>Stephen Zerkel</u>	E11b.6.1 analog to depth		10
9. <u>Steve Hendricks</u>	E11b.7.1.1 target investigation team		10
10. <u>Wilson Behling</u>	E11b.7.1.1 target investigation team		10
11. <u>Toshiro Gibson</u>	E11b.6.1 analog to depth		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	100
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 21 AUG 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

Two teams of technicians investigated DGM targets in FEG MRA Parcel E11b.7.1.1. Completing Grids: C4D5J2, C4D5J3, C4D5J4, C4D5J5, C4D5J6, C4D5I5, C4E5A4, C4E5A3, C4D5E1, C4D5E2.

One technician supported signage activities in FEG MRA and Parker Flats MRA.

One team of technicians required DGM targets in FEG MRA Parcel E11b.7.1.1 and installed grid corners in FEG MRA E11b.6.1.

One technician supported Excavation Operations in IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	
Simulator, projectile, air burst, M74		FEG MRA E11b.7.1.1	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	E11b.7.1.1 target investigation team		10
2. <u>Eric Gonzalez</u>	Reaquired DGM targets in E11b.7.1.1 Installed grid corners in E11b.6.1		8 2
3. <u>Bob Smith</u>	UXO support for R47 excavation & sift		10
4. <u>Jack Kristensen</u>	E11b.7.1.1 target investigation team		10
5. <u>Butch Adams</u>	Escort for signage in FEG and PF E11b.7.1.1 target investigation team		8 2
6. <u>Clark Sorenson</u>	off		0
7. <u>Joe Remington</u>	E11b.7.1.1 target investigation team		10
8. <u>Stephen Zerkel</u>	Reaquired DGM targets in E11b.7.1.1 Installed grid corners in E11b.6.1		8 2
9. <u>Steve Hendricks</u>	E11b.7.1.1 target investigation team		5.5
10. <u>Wilson Behling</u>	E11b.7.1.1 target investigation team		10
11. <u>Toshiro Gibson</u>	E11b.7.1.1 target investigation team		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor
		Greg Clark



Daily Report

Date: 22 AUG 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

**Two teams of technicians investigated DGM targets in FEG MRA Parcel E11b.7.1.1.
Completing Grids: n/a**

One technician supported signage activities in FEG MRA and Parker Flats MRA.

One technician supported Excavation Operations in IAR MRA Range 47.

One technician reaquired DGM targets in Parker Flats MRA Parcel E20c.2

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	
Simulator, projectile, air burst, M74		FEG MRA E11b.7.1.1	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	E11b.7.1.1 target investigation team		10
2. <u>Eric Gonzalez</u>	Escort for signage in FEG and PF Reaquire DGM targets in E20c.2		8 2
3. <u>Bob Smith</u>	UXO support for R47 excavation & sift		10
4. <u>Jack Kristensen</u>	E11b.7.1.1 target investigation team		10
5. <u>Butch Adams</u>	Sick		3
6. <u>Clark Sorenson</u>	off		0
7. <u>Joe Remington</u>	Sick		8
8. <u>Stephen Zerkel</u>	E11b.7.1.1 target investigation team		10
9. <u>Steve Hendricks</u>	E11b.7.1.1 target investigation team		10
10. <u>Wilson Behling</u>	E11b.7.1.1 target investigation team		10
11. <u>Toshiro Gibson</u>	E11b.7.1.1 target investigation team		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	0
PDA's	7	20
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor
		Greg Clark



Daily Report

Date: 23 AUG 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

**One team of technicians investigated DGM targets in FEG MRA Parcel E11b.7.1.1.
Completing Grids: n/a**

**One team of technicians investigated DGM targets and Analog gaps in Parker Flats MRA Parcel E20c.2.
Completing the Boundary gap targets and analog areas.**

One technician supported signage activities in FEG MRA and Parker Flats MRA.

Two technicians supported Excavation/Sift Operations in IAR MRA Range 47.

One technician reaquired DGM targets and analog polygons in Parker Flats MRA Parcel E20c.2.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	E20c.2 target investigation team E20c.2t analog investigation team	9 1	
2. <u>Eric Gonzalez</u>	UXO support for R47 excavation & sift Required DGM targets/analog poly's in PF	7 3	
3. <u>Bob Smith</u>	sick	8	
4. <u>Jack Kristensen</u>	E11b.7.1.1 target investigation team	10	
5. <u>Butch Adams</u>	Escort for signage in FEG and PF E11b.7.1.1 target investigation team	8 2	
6. <u>Clark Sorenson</u>	off	0	
7. <u>Joe Remington</u>	UXO support for R47 excavation & sift	10	
8. <u>Stephen Zerkel</u>	E11b.7.1.1 target investigation team	10	
9. <u>Steve Hendricks</u>	E20c.2 target investigation team E20c.2t analog investigation team	9 1	
10. <u>Wilson Behling</u>	E20c.2 target investigation team E20c.2t analog investigation team	9 1	



Daily Report

Date: 24 AUG 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

Two teams of technicians investigated DGM targets in FEG MRA Parcel E11b.7.1.1. Completing Grids: C4D5F4.

One technician supported signage activities in FEG MRA and Parker Flats MRA.

Two technicians supported Excavation/Sift Operations in IAR MRA Range 47.

Two technicians re-acquired DGM targets in FEG MRA E11b.7.1.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		8
1. <u>Matt Lauchner</u>	E11b.7.1.1 target investigation team		8
2. <u>Eric Gonzalez</u>	UXO support for R47 excavation & sift Reaq targets in E11b.7.1.1		6 2
3. <u>Bob Smith</u>	off		0
4. <u>Jack Kristensen</u>	E11b.7.1.1 target investigation team		8
5. <u>Butch Adams</u>	Escort for signage in FEG and PF		8
6. <u>Clark Sorenson</u>	off		0
7. <u>Joe Remington</u>	UXO support for R47 excavation & sift Reaq targets in E11b.7.1.1		6 2
8. <u>Stephen Zerkel</u>	E11b.7.1.1 target investigation team		8
9. <u>Steve Hendricks</u>	E11b.7.1.1 target investigation team		6.5
10. <u>Wilson Behling</u>	E11b.7.1.1 target investigation team		8
11. <u>Toshiro Gibson</u>	E11b.7.1.1 target investigation team		8

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	16
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	8
PDA's	7	16
EM-61 (hand held)	4	16
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor
		Greg Clark



Daily Report

Date: 27 AUG 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

Two teams of technicians investigated DGM targets in FEG MRA Parcel E11b.7.1.1. Completing Grids: C4D5F3, C4D5F2, C4D5F1, C4D5D1, C4D5C6, C4D5D4, C4D5E5, C4D5E4, C4D5E3, C4D5D2.

One technician supported signage activities in FEG MRA and Parker Flats MRA.

Two technicians supported Excavation/Sift Operations in IAR MRA Range 47.

One technician escorted Biologists in IAR MRA Range 44.

Two technicians surveyed in grid corners in FEG MRA Parcel E11b.6.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	E11b.7.1.1 target investigation team		10
2. <u>Eric Gonzalez</u>	E11b.6.1 survey grid corners E11b.7.1.1 target investigation team		6 4
3. <u>Bob Smith</u>	UXO escort for property signage		8
4. <u>Jack Kristensen</u>	E11b.7.1.1 target investigation team		10
5. <u>Butch Adams</u>	E11b.7.1.1 target investigation team		10
6. <u>Clark Sorenson</u>	UXO support for R47 excavation & sift		10
7. <u>Joe Remington</u>	UXO escort for biologists in IAR UXO support for R47 excavation & sift		4 6
8. <u>Stephen Zerkel</u>	E11b.7.1.1 target investigation team		10
9. <u>Steve Hendricks</u>	E11b.6.1 survey grid corners E11b.7.1.1 target investigation team		6 4
10. <u>Wilson Behling</u>	E11b.7.1.1 target investigation team		10
11. <u>Toshiro Gibson</u>	E11b.7.1.1 target investigation team		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 28 AUG 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

One team of technicians investigated DGM targets in FEG MRA Parcel E11b.7.1.1. Completing Grids: C4D4F0, C4D5G2.

One technician supported signage activities in FEG MRA and Parker Flats MRA.

Two technicians supported Excavation/Sift Operations in IAR MRA Range 47.

One technician Re-acquired DGM targets in IAR MRA Range 47.

Two technicians conducted DGM survey in IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Vacation		8
2. <u>Eric Gonzalez</u>	DGM survey in Range 47		10
3. <u>Bob Smith</u>	UXO escort for property signage		8
4. <u>Jack Kristensen</u>	E11b.7.1.1 target investigation team		10
5. <u>Butch Adams</u>	Re-acquired targets in Range 47		10
6. <u>Clark Sorenson</u>	UXO support for R47 excavation & sift		10
7. <u>Joe Remington</u>	DGM survey in Range 47		8
8. <u>Stephen Zerkel</u>	E11b.7.1.1 target investigation team		10
9. <u>Steve Hendricks</u>	Vacation		8
10. <u>Wilson Behling</u>	E11b.7.1.1 target investigation team		10
11. <u>Toshiro Gibson</u>	UXO support for R47 excavation & sift		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor
		Greg Clark



Daily Report

Date: 29 AUG 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

**One team of technicians investigated DGM targets in FEG MRA Parcel E11b.7.1.1.
Completing Grids: n/a**

One technician supported signage activities in FEG MRA and Parker Flats MRA.

Two technicians supported Excavation/Sift Operations in IAR MRA Range 47.

Two technicians Reacquired Geo QC DGM targets in IAR MRA Range 47.

Two technicians conducted DGM survey in IAR MRA Range 47.

One technician performed as QC Assistant in FEG MRA Parcel E11b.7.1.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	
Grenade, Hand, Frag, MKII		FEG MRA E11b.7.1.1	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	UXO escort for property signage E11b.7.1.1 target investigation team		8 2
2. <u>Eric Gonzalez</u>	DGM survey in Range 47		10
3. <u>Bob Smith</u>	E11b.7.1.1 target investigation team sick		5 3
4. <u>Jack Kristensen</u>	E11b.7.1.1 target investigation team		10
5. <u>Butch Adams</u>	QC assistant FEG E11b.7.1.1 target investigation team		5 5
6. <u>Clark Sorenson</u>	UXO support for R47 excavation & sift Reacquire Geo QC DGM targets R47		8 2
7. <u>Joe Remington</u>	DGM survey in Range 47		10
8. <u>Stephen Zerkel</u>	E11b.7.1.1 target investigation team		10
9. <u>Steve Hendricks</u>	Vacation		8
10. <u>Wilson Behling</u>	E11b.7.1.1 target investigation team		10
11. <u>Toshiro Gibson</u>	UXO support for R47 excavation & sift Reacquire Geo QC DGM targets R47		8 2

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	110
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 30 AUG 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

Two teams of technicians investigated DGM targets in FEG MRA Parcel E11b.7.1.1. Completing Grids: C4D5D3.

One technician supported signage activities in FEG MRA and Parker Flats MRA.

Two technicians supported Excavation/Sift Operations in IAR MRA Range 47.

One technician performed as QC Assistant in FEG MRA Parcel E11b.7.1.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	E11b.7.1.1 target investigation team		10
2. <u>Eric Gonzalez</u>	E11b.7.1.1 target investigation team		10
3. <u>Bob Smith</u>	E11b.7.1.1 target investigation team		8
4. <u>Jack Kristensen</u>	E11b.7.1.1 target investigation team		10
5. <u>Butch Adams</u>	QC assistant FEG E11b.7.1.1 target investigation team		5 5
6. <u>Clark Sorenson</u>	UXO support for R47 excavation & sift		10
7. <u>Joe Remington</u>	E11b.7.1.1 target investigation team		10
8. <u>Stephen Zerkel</u>	E11b.7.1.1 target investigation team		10
9. <u>Steve Hendricks</u>	Vacation		8
10. <u>Wilson Behling</u>	E11b.7.1.1 target investigation team		10
11. <u>Toshiro Gibson</u>	UXO escort for property signage UXO support for R47 excavation & sift		8 2

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	110
GPS (TRIMBLE)	2	0
PDA's	7	30
EM-61 (hand held)	4	25
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 04 SEPT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

Two teams of technicians investigated DGM targets in FEG MRA Parcel E11b.7.1.1. Completing Grids: C4D5H3.

Two technicians supported Excavation/Sift Operations in IAR MRA Range 47.

Two technicians performed Geo QC DGM survey in IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	
Projectile, 40mm, practice, M407A1		IAR MRA Range 47 Sift Poly B	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	UXO support for R47 excavation & sift		10
2. <u>Eric Gonzalez</u>	Geo QC DGM survey R47		8
3. <u>Bob Smith</u>	E11b.7.1.1 target investigation team		10
4. <u>Jack Kristensen</u>	E11b.7.1.1 target investigation team		10
5. <u>Butch Adams</u>	E11b.7.1.1 target investigation team		10
6. <u>Clark Sorenson</u>	E11b.7.1.1 target investigation team		10
7. <u>Joe Remington</u>	Geo QC DGM survey R47		10
8. <u>Stephen Zerke!</u>	E11b.7.1.1 target investigation team		10
9. <u>Steve Hendricks</u>	sick		8
10. <u>Wilson Behling</u>	E11b.7.1.1 target investigation team		10
11. <u>Toshiro Gibson</u>	UXO support for R47 excavation & sift		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	110
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor
		Greg Clark



Daily Report

Date: 05 SEPT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

**Two teams of technicians investigated DGM targets in FEG MRA Parcel E11b.7.1.1.
Completing Grids: n/a.**

Two technicians supported Excavation/Sift Operations in IAR MRA Range 47.

Two technicians re-acquired polygons for Geo QC in IAR MRA Range 47.

Two technicians performed QC2 DGM survey in IAR MRA Range 44 and performed maintenance/repairs to equipment.

One technician performed UXO escort for signage in Parker Flats MRA.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

40 minute safety stand down for lightning/thunder for FEG teams.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	UXO support for R47 excavation & sift Reaq geo QC poly's in R47	8 2	
2. <u>Eric Gonzalez</u>	QC2 DGM survey R44 Work on Geo sled and equipment	8 2	
3. <u>Bob Smith</u>	E11b.7.1.1 target investigation team	10	
4. <u>Jack Kristensen</u>	E11b.7.1.1 target investigation team	10	
5. <u>Butch Adams</u>	E11b.7.1.1 target investigation team	10	
6. <u>Clark Sorenson</u>	E11b.7.1.1 target investigation team	10	
7. <u>Joe Remington</u>	QC2 DGM survey R44 Work on Geo sled and equipment	8 2	
8. <u>Stephen Zerkel</u>	E11b.7.1.1 target investigation team	10	
9. <u>Steve Hendricks</u>	Construction support for signage E11b.7.1.1 target investigation team	8 2	
10. <u>Wilson Behling</u>	E11b.7.1.1 target investigation team	10	
11. <u>Toshiro Gibson</u>	UXO support for R47 excavation & sift Reaq geo QC poly's in R47	8 2	

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	110
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 06SEPT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

Two teams of technicians investigated DGM targets in FEG MRA Parcel E11b.7.1.1. Completing Grids: C4D5G3.

Two technicians supported Excavation/Sift Operations in IAR MRA Range 47.

One technician performed UXO escort for signage in Parker Flats and FEG MRAs.

One team of technicians performed disposal operations in IAR MRA.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

QA, Frank Cota, on site today.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	
Disposal operation: Projectile, 40mm, M407 M1 form 512.		IAR demo area.	

Demolition Supplies Used:

Electric blasting caps	2ea		
------------------------	-----	--	--

Explosive boosters	0		
Detonation cord	5ft		
Det. perforators	1ea		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	UXO support for R47 excavation & sift		10
2. <u>Eric Gonzalez</u>	Construction support for signage E11b.7.1.1 target investigation team		8 2
3. <u>Bob Smith</u>	E11b.7.1.1 target investigation team Demo operations R47		7 3
4. <u>Jack Kristensen</u>	E11b.7.1.1 target investigation team Demo operations R47		7 3
5. <u>Butch Adams</u>	off		0
6. <u>Clark Sorenson</u>	E11b.7.1.1 target investigation team		10
7. <u>Joe Remington</u>	E11b.7.1.1 target investigation team		10
8. <u>Stephen Zerkel</u>	E11b.7.1.1 target investigation team		10
9. <u>Steve Hendricks</u>	sick		8
10. <u>Wilson Behling</u>	E11b.7.1.1 target investigation team Demo operations R47		7 3
11. <u>Toshiro Gibson</u>	UXO support for R47 excavation & sift		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	0
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 10 SEPT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 10-15 mph.

I. Work Summary:

**Two teams of technicians investigated DGM targets in FEG MRA Parcel E11b.7.1.1.
Completing Grids: n/a.**

Two technicians supported Excavation/Sift Operations in IAR MRA Range 47.

One team re-acquired and analog cleared to depth road data gaps in Parker Flats MRA Parcels E18.1.1 and E18.1.2 and also installed grid corners in FEG MRA Parcel E11b.7.1.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	E11b.7.1.1 target investigation team		10
2. <u>Eric Gonzalez</u>	PF road data gaps req & analog Installed grid corners in grenade range E11b.7.1.1 target investigation team		7 2 1
3. <u>Bob Smith</u>	UXO support for R47 excavation & sift PF road data gaps analog		7 3
4. <u>Jack Kristensen</u>	UXO support for R47 excavation & sift PF road data gaps analog		7 3
5. <u>Butch Adams</u>	E11b.7.1.1 target investigation team		10
6. <u>Clark Sorenson</u>	E11b.7.1.1 target investigation team		10
7. <u>Joe Remington</u>	E11b.7.1.1 target investigation team		10
8. <u>Stephen Zerkel</u>	sick		0
9. <u>Steve Hendricks</u>	PF road data gaps req & analog Installed grid corners in grenade range E11b.7.1.1 target investigation team		7 2 1
10. <u>Wilson Behling</u>	E11b.7.1.1 target investigation team		10
11. <u>Toshiro Gibson</u>	E11b.7.1.1 target investigation team		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	0
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 11 SEPT 2012		Contract Number:											
Delivery Order Number:		Location: FT ORD											
Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 5-10 mph.													
<p>I. Work Summary:</p> <p>Three teams of technicians investigated DGM targets in FEG MRA Parcel E11b.7.1.1. Completing Grids: C4D5H1.</p> <p>Two technicians supported Excavation/Sift Operations in IAR MRA Range 47.</p> <p>One technician performed QC assistant duties in FEG MRA Parcel E11b.7.1.1.</p> <p>Equipment comments:</p>													
II. Instructions Received:													
III. Safety Comments: All personnel attended the daily safety brief.													
IV. UXO Summary													
<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 50%;"><u>Type</u></th> <th style="width: 50%;"><u>Location</u></th> </tr> </thead> <tbody> <tr> <td style="text-align: center;">Rocket, 35mm, subcal, M73</td> <td style="text-align: center;">IAR MRA Range 47 sift poly B</td> </tr> <tr> <td> </td> <td> </td> </tr> <tr> <td> </td> <td> </td> </tr> <tr> <td> </td> <td> </td> </tr> </tbody> </table>				<u>Type</u>	<u>Location</u>	Rocket, 35mm, subcal, M73	IAR MRA Range 47 sift poly B						
<u>Type</u>	<u>Location</u>												
Rocket, 35mm, subcal, M73	IAR MRA Range 47 sift poly B												
Demolition Supplies Used:													
Electric blasting caps													

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	E11b.7.1.1 target investigation team		10
2. <u>Eric Gonzalez</u>	E11b.7.1.1 target investigation team		10
3. <u>Bob Smith</u>	UXO support for R47 excavation & sift		10
4. <u>Jack Kristensen</u>	E11b.7.1.1 target investigation team		10
5. <u>Butch Adams</u>	E11b.7.1.1 target investigation team QC assistant FEG E11b.7.1.1		8 2
6. <u>Clark Sorenson</u>	E11b.7.1.1 target investigation team		10
7. <u>Joe Remington</u>	E11b.7.1.1 target investigation team		10
8. <u>Stephen Zerkel</u>	E11b.7.1.1 target investigation team		10
9. <u>Steve Hendricks</u>	E11b.7.1.1 target investigation team		10
10. <u>Wilson Behling</u>	E11b.7.1.1 target investigation team		10
11. <u>Toshiro Gibson</u>	UXO support for R47 excavation & sift		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	40
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 12 SEPT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

**Two teams of technicians investigated DGM targets in FEG MRA Parcel E11b.7.1.1.
Completing Grids: C4D5G4.**

Two technicians supported Excavation/Sift Operations in IAR MRA Range 47.

Two technicians conducted maintenance/repairs on equipment, and conducted DGM Geo QC and QC2 survey in IAR MRA Range 47.

One technician escorted Biologists in IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	E11b.7.1.1 target investigation team		10
2. <u>Eric Gonzalez</u>	Equipment maintenance/repair Geo QC & QC2 DGM survey R 47		5 5
3. <u>Bob Smith</u>	UXO support for R47 excavation & sift Bio escort R 47		9 1
4. <u>Jack Kristensen</u>	E11b.7.1.1 target investigation team		10
5. <u>Butch Adams</u>	E11b.7.1.1 target investigation team		10
6. <u>Clark Sorenson</u>	E11b.7.1.1 target investigation team		10
7. <u>Joe Remington</u>	Equipment maintenance/repair Geo QC & QC2 DGM survey R 47		5 5
8. <u>Stephen Zerkel</u>	E11b.7.1.1 target investigation team		10
9. <u>Steve Hendricks</u>	E11b.7.1.1 target investigation team		10
10. <u>Wilson Behling</u>	E11b.7.1.1 target investigation team		10
11. <u>Toshiro Gibson</u>	UXO support for R47 excavation & sift		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 13 SEPT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated DGM targets in FEG MRA Parcel E11b.7.1.1. Completing Grids: C4D4G0, C4D5G1.

Two technicians supported Excavation/Sift Operations in IAR MRA Range 47.

Two technicians conducted Geo QC DGM survey in IAR MRA Range 47.

One technician escorted signage crews in Parker Flats and FEG MRA.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	E11b.7.1.1 target investigation team		10
2. <u>Eric Gonzalez</u>	Geo QC & QC2 DGM survey R 47 E11b.7.1.1 target investigation team		7 3
3. <u>Bob Smith</u>	UXO escort for signage sick		7 1
4. <u>Jack Kristensen</u>	E11b.7.1.1 target investigation team		10
5. <u>Butch Adams</u>	UXO support for R47 excavation & sift		10
6. <u>Clark Sorenson</u>	E11b.7.1.1 target investigation team		10
7. <u>Joe Remington</u>	Geo QC & QC2 DGM survey R 47 E11b.7.1.1 target investigation team		7 2.5
8. <u>Stephen Zerkel</u>	E11b.7.1.1 target investigation team		10
9. <u>Steve Hendricks</u>	E11b.7.1.1 target investigation team		10
10. <u>Wilson Behling</u>	E11b.7.1.1 target investigation team		10
11. <u>Toshiro Gibson</u>	UXO support for R47 excavation & sift		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 14 SEPT 2012		Contract Number:													
Delivery Order Number:		Location: FT ORD													
Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 5-10 mph.															
I. Work Summary:															
<p>One team of technicians investigated DGM targets in FEG MRA Parcel E11b.7.1.1. Completing Grids: N/A.</p> <p>One team of technicians investigated 37 Geo QC DGM targets in IAR MRA Range 47.</p> <p>Two technicians supported Excavation/Sift Operations in IAR MRA Range 47.</p> <p>One technician escorted signage crews in Parker Flats and FEG MRA.</p>															
Equipment comments:															
II. Instructions Received:															
III. Safety Comments: All personnel attended the daily safety brief.															
IV. UXO Summary															
<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 50%;"><u>Type</u></th> <th style="width: 50%;"><u>Location</u></th> </tr> </thead> <tbody> <tr><td> </td><td> </td></tr> <tr><td> </td><td> </td></tr> <tr><td> </td><td> </td></tr> <tr><td> </td><td> </td></tr> <tr><td> </td><td> </td></tr> </tbody> </table>				<u>Type</u>	<u>Location</u>										
<u>Type</u>	<u>Location</u>														
Demolition Supplies Used:															
Electric blasting caps															

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		8
1. <u>Matt Lauchner</u>	E11b.7.1.1 target investigation team		8
2. <u>Eric Gonzalez</u>	UXO escort for signage		8
3. <u>Bob Smith</u>	off		0
4. <u>Jack Kristensen</u>	Vacation		8
5. <u>Butch Adams</u>	UXO support for R47 excavation & sift		8
6. <u>Clark Sorenson</u>	Geo QC target investigation team R47		8
7. <u>Joe Remington</u>	Geo QC target investigation team R47		8
8. <u>Stephen Zerkel</u>	E11b.7.1.1 target investigation team		8
9. <u>Steve Hendricks</u>	Geo QC target investigation team R47		8
10. <u>Wilson Behling</u>	E11b.7.1.1 target investigation team		8
11. <u>Toshiro Gibson</u>	UXO support for R47 excavation & sift		8

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	16
SCHONSTEDTS METAL DETECTORS	22	64
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	8
PDA's	7	24
EM-61 (hand held)	4	16
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 17 SEPT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

One team of technicians reacquired and investigated Geo QC DGM targets in FEG MRA Parcel E11b.8, Parcel L20.19.1, and in Parker Flats MRA Parcel E20c.2.

Two technicians supported Excavation/Sift Operations in IAR MRA Range 47.

One team of technicians investigated Geo QC DGM targets in IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	E11b.8 target investigation team E20c.2 target investigation team	8 2	
2. <u>Eric Gonzalez</u>	UXO support for R47 excavation & sift	10	
3. <u>Bob Smith</u>	UXO support for R47 excavation & sift	10	
4. <u>Jack Kristensen</u>	Vacation	8	
5. <u>Butch Adams</u>	E11b.8 target investigation team E20c.2 target investigation team	8 2	
6. <u>Clark Sorenson</u>	Geo QC target investigation team R47	10	
7. <u>Joe Remington</u>	Geo QC target investigation team R47	10	
8. <u>Stephen Zerkel</u>	E11b.8 target investigation team E20c.2 target investigation team	8 2	
9. <u>Steve Hendricks</u>	Geo QC target investigation team R47	10	
10. <u>Wilson Behling</u>	E11b.8 target investigation team E20c.2 target investigation team	8 2	
11. <u>Toshiro Gibson</u>	Reserve training	0	

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 18 SEPT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

One team of technicians investigated QC2 DGM targets in IAR MRA Range 44.

Two technicians supported Excavation/Sift Operations in IAR MRA Range 47.

One team of technicians investigated Geo QC DGM targets in IAR MRA Range 47.

One team of technicians reacquired QC2 DGM targets in IAR MRA Range 44

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	QC2 target investigation team R44		10
2. <u>Eric Gonzalez</u>	UXO support for R47 excavation & sift		10
3. <u>Bob Smith</u>	UXO support for R47 excavation & sift		10
4. <u>Jack Kristensen</u>	Geo QC target investigation team R47 UXO support		9 1
5. <u>Butch Adams</u>	QC2 target reacquisition team R44		10
6. <u>Clark Sorenson</u>	Geo QC target investigation team R47		10
7. <u>Joe Remington</u>	Geo QC target investigation team R47		10
8. <u>Stephen Zerkel</u>	QC2 target investigation team R44		10
9. <u>Steve Hendricks</u>	QC2 target reacquisition team R44 sick		7.5 .5
10. <u>Wilson Behling</u>	QC2 target investigation team R44		10
11. <u>Toshiro Gibson</u>	Reserve training		0

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 19 SEPT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

One team of technicians investigated QC2 DGM targets in IAR MRA Range 44.

Two technicians supported Excavation/Sift Operations in IAR MRA Range 47.

One team of technicians investigated Geo QC DGM targets in IAR MRA Range 47.

One technician performed as QC assistant in FEG MRA Parcel E11b.7.1.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	QC2 target investigation team R44		10
2. <u>Eric Gonzalez</u>	UXO support for R47 excavation & sift		10
3. <u>Bob Smith</u>	UXO support for R47 excavation & sift		10
4. <u>Jack Kristensen</u>	Geo QC target investigation team R47		10
5. <u>Butch Adams</u>	QC assistant E11b.7.1.1 QC2 target investigation team R44		4 6
6. <u>Clark Sorenson</u>	Geo QC target investigation team R47		10
7. <u>Joe Remington</u>	Geo QC target investigation team R47		10
8. <u>Stephen Zerkel</u>	QC2 target investigation team R44		10
9. <u>Steve Hendricks</u>	Geo QC target reacquisition team R47 Physical QC2 target investigation team R44		2 3 5
10. <u>Wilson Behling</u>	QC2 target investigation team R44		10
11. <u>Toshiro Gibson</u>	Reserve training		0

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 20 SEPT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated QC2 DGM targets in IAR MRA Range 44.

Two technicians supported Excavation/Sift Operations in IAR MRA Range 47.

One team of technicians investigated Geo QC DGM targets in IAR MRA Range 47.

Two technicians conducted Geo QC DGM survey in IAR MRA Range 47.

One team of technicians reacquired QC2 DGM targets in IAR MRA Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	QC2 target investigation team R44		10
2. <u>Eric Gonzalez</u>	UXO support for R47 excavation & sift		10
3. <u>Bob Smith</u>	UXO support for R47 excavation & sift		10
4. <u>Jack Kristensen</u>	QC2 target investigation team R44 Geo QC target investigation team R47		2 8
5. <u>Butch Adams</u>	QC2 target investigation team R44 Geo QC target investigation team R47		2 8
6. <u>Clark Sorenson</u>	QC2 target investigation team R44 Geo QC target investigation team R47		2 8
7. <u>Joe Remington</u>	Geo QC survey R47 QC2 target Reaq R44		5 5
8. <u>Stephen Zerke</u>	QC2 target investigation team R44		10
9. <u>Steve Hendricks</u>	Geo QC survey R47 QC2 target reaq R44		5 5
10. <u>Wilson Behling</u>	QC2 target investigation team R44		7
11. <u>Toshiro Gibson</u>	Reserve training		0

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 21 SEPT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated QC2 DGM targets in IAR MRA Range 44.

Two technicians supported Excavation/Sift Operations in IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		0
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	QC2 target investigation team R44		8
2. <u>Eric Gonzalez</u>	UXO support for R47 excavation & sift		8
3. <u>Bob Smith</u>	off		0
4. <u>Jack Kristensen</u>	Safety Range 44 QC2 target investigation		8 2
5. <u>Butch Adams</u>	QC2 target investigation team R44		8
6. <u>Clark Sorenson</u>	QC2 target investigation team R44		8
7. <u>Joe Remington</u>	QC2 target investigation team R44		8
8. <u>Stephen Zerkel</u>	QC2 target investigation team R44		8
9. <u>Steve Hendricks</u>	UXO support for R47 excavation & sift		7
10. <u>Wilson Behling</u>	QC2 target investigation team R44		8
11. <u>Toshiro Gibson</u>	Reserve training		0

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	16
SCHONSTEDTS METAL DETECTORS	22	64
HAND HELD RADIOS	16	64
GPS (TRIMBLE)	2	0
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 24 SEPT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated QC2 DGM targets in IAR MRA Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, practice, 35mm, subcal, M73	IAR MRA Range 44

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	QC2 target investigation team R44		10
2. <u>Eric Gonzalez</u>	QC2 target investigation team R44		10
3. <u>Bob Smith</u>	QC2 target investigation team R44		10
4. <u>Jack Kristensen</u>	sick		8
5. <u>Butch Adams</u>	QC2 target investigation team R44		10
6. <u>Clark Sorenson</u>	QC2 target investigation team R44		10
7. <u>Joe Remington</u>	vacation		8
8. <u>Stephen Zerke</u>	QC2 target investigation team R44		10
9. <u>Steve Hendricks</u>	QC2 target investigation team R44		10
10. <u>Wilson Behling</u>	QC2 target investigation team R44		10
11. <u>Toshiro Gibson</u>	QC2 target investigation team R44		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	60
GPS (TRIMBLE)	2	0
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 25 SEPT 2012		Contract Number:																					
Delivery Order Number:		Location: FT ORD																					
Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 5-10 mph.																							
I. Work Summary:																							
<p>Three teams of technicians investigated QC2 DGM targets in IAR MRA Range 44.</p> <p>One team of technicians reacquired QC2 DGM targets in IAR MRA Range 44.</p>																							
Equipment comments:																							
II. Instructions Received:																							
III. Safety Comments: All personnel attended the daily safety brief.																							
IV. UXO Summary																							
<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 50%;"><u>Type</u></th> <th style="width: 5%;"></th> <th style="width: 40%;"><u>Location</u></th> <th style="width: 5%;"></th> </tr> </thead> <tbody> <tr> <td>Rocket, practice, 35mm, subcal, M73</td> <td></td> <td>IAR MRA Range 44</td> <td></td> </tr> <tr> <td> </td> <td></td> <td> </td> <td></td> </tr> <tr> <td> </td> <td></td> <td> </td> <td></td> </tr> <tr> <td> </td> <td></td> <td> </td> <td></td> </tr> </tbody> </table>				<u>Type</u>		<u>Location</u>		Rocket, practice, 35mm, subcal, M73		IAR MRA Range 44													
<u>Type</u>		<u>Location</u>																					
Rocket, practice, 35mm, subcal, M73		IAR MRA Range 44																					
Demolition Supplies Used:																							
Electric blasting caps																							

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	QC2 target investigation team R44		10
2. <u>Erick Gonzalez</u>	QC2 target investigation team R44		10
3. <u>Bob Smith</u>	QC2 target investigation team R44		10
4. <u>Jack Kristensen</u>	QC2 target investigation team R44		10
5. <u>Butch Adams</u>	QC2 target investigation team R44		10
6. <u>Clark Sorenson</u>	QC2 target investigation team R44		10
7. <u>Joe Remington</u>	Reaq QC2 DGM targets R44		10
8. <u>Stephen Zerkel</u>	QC2 target investigation team R44		10
9. <u>Steve Hendricks</u>	Reaq QC2 DGM targets R44		10
10. <u>Wilson Behling</u>	QC2 target investigation team R44		10
11. <u>Toshiro Gibson</u>	QC2 target investigation team R44		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	60
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 26 SEPT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated QC2 DGM targets in IAR MRA Range 44.

One team of technicians reacquired QC2 DGM targets in IAR MRA Range 44.

One technician performed as QC assistant in IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Fuze, PIBD, M412	IAR MRA Range 44
Rocket, practice, 35mm, subcal, M73	IAR MRA Range 44

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Vacation		8
2. <u>Erick Gonzalez</u>	QC2 target investigation team R44		10
3. <u>Bob Smith</u>	QC2 target investigation team R44		10
4. <u>Jack Kristensen</u>	QC2 target investigation team R44		10
5. <u>Butch Adams</u>	QC assistant R47 QC2 target investigation team R44		4 6
6. <u>Clark Sorenson</u>	QC2 target investigation team R44		10
7. <u>Joe Remington</u>	Reaq QC2 DGM targets R44 QC2 target investigation team R44		6 4
8. <u>Stephen Zerkel</u>	QC2 target investigation team R44		10
9. <u>Steve Hendricks</u>	Reaq QC2 DGM targets R44 QC2 target investigation team R44		6 4
10. <u>Wilson Behling</u>	QC2 target investigation team R44		10
11. <u>Toshiro Gibson</u>	QC2 target investigation team R44		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	60
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 27 SEPT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

Three teams of technicians investigated QC2 DGM targets in IAR MRA Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, practice, 35mm, subcal, M73	IAR MRA Range 44

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	QC2 target investigation team R44		10
2. <u>Erick Gonzalez</u>	QC2 target investigation team R44 sick		1.5 6.5
3. <u>Bob Smith</u>	QC2 target investigation team R44		10
4. <u>Jack Kristensen</u>	QC2 target investigation team R44		10
5. <u>Butch Adams</u>	QC2 target investigation team R44		10
6. <u>Clark Sorenson</u>	QC2 target investigation team R44		10
7. <u>Joe Remington</u>	QC2 target investigation team R44		10
8. <u>Stephen Zerkel</u>	QC2 target investigation team R44		10
9. <u>Steve Hendricks</u>	QC2 target investigation team R44		10
10. <u>Wilson Behling</u>	QC2 target investigation team R44		10
11. <u>Toshiro Gibson</u>	QC2 target investigation team R44		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	60
GPS (TRIMBLE)	2	0
PDA's	7	40
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 28 SEPT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated QC2 DGM targets in IAR MRA Range 44.

One team of technicians reacquired and investigated post scrape DGM targets in IAR MRA Range 47.

One team of technicians performed Disposal Operations in IAR MRA Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, practice, 35mm, subcal, M73	IAR MRA Range 44
Disposal Operation: Fuze PIBD M412 Projectile 22mm subcal prac M744	IAR MRA Range 44

Demolition Supplies Used:

Electric blasting caps	2 ea
------------------------	------

Explosive boosters	3 ea		
Detonation cord	10 ft		
Det. perforators	0		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		8
1. <u>Matt Lauchner</u>	Reaq/investigate QC2 DGM targets R47		8
2. <u>Erick Gonzalez</u>	vacation		8
3. <u>Bob Smith</u>	off		0
4. <u>Jack Kristensen</u>	QC2 target investigation team R44 Demo operations		6 2
5. <u>Butch Adams</u>	QC2 target investigation team R44 Demo operations		6 2
6. <u>Clark Sorenson</u>	QC2 target investigation team R44		8
7. <u>Joe Remington</u>	QC2 target investigation team R44		8
8. <u>Stephen Zerkel</u>	QC2 target investigation team R44 Demo operations		6 2
9. <u>Steve Hendricks</u>	Reaq/investigate QC2 DGM targets R47		8
10. <u>Wilson Behling</u>	QC2 target investigation team R44		8
11. <u>Toshiro Gibson</u>	Reaq/investigate QC2 DGM targets R47		8

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	16
SCHONSTEDTS METAL DETECTORS	22	64
HAND HELD RADIOS	16	48
GPS (TRIMBLE)	2	16
PDA's	7	24
EM-61 (hand held)	4	24
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 01 OCT 2012	Contract Number:
Delivery Order Number:	Location: FT ORD
Weather Conditions: Mostly cloudy, temps in the 60's/80's. Winds 5-10 mph.	
<p>I. Work Summary:</p> <p>Two teams of technicians investigated QC2 DGM targets in IAR MRA Range 44.</p> <p>One team of technicians reacquired and investigated post scrape Geo QC DGM targets in IAR MRA Range 47.</p> <p>One team of technicians performed Aquatic Feature Excavation/Investigation Operations in FEG MRA Parcel E11b.7.1.1.</p> <p>Two technicians reacquired post scrape DGM targets in IAR MRA Range 47.</p> <p>Equipment comments: Heavy equipment & sift plant moved to FEG MRA Parcel E11b.7.1.1.</p>	
II. Instructions Received:	
III. Safety Comments: All personnel attended the daily safety brief.	
IV. UXO Summary	
<u>Type</u>	<u>Location</u>
Rocket, practice, 35mm, subcal, M73	IAR MRA Range 44
Demolition Supplies Used:	

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Reaq/investigate post scrape Geo QC DGM targets R47		10
2. <u>Erick Gonzalez</u>	Aquatic Feature investigation FEG		10
3. <u>Bob Smith</u>	Aquatic Feature investigation FEG		10
4. <u>Jack Kristensen</u>	QC2 target investigation team R44		10
5. <u>Butch Adams</u>	QC2 target investigation team R44		10
6. <u>Clark Sorenson</u>	QC2 target investigation team R44 Reaq/investigate post scrape Geo QC DGM targets R47		6 4
7. <u>Joe Remington</u>	QC2 target investigation team R44 Reaq/investigate post scrape Geo QC DGM targets R47		6 4
8. <u>Stephen Zerkel</u>	QC2 target investigation team R44		10
9. <u>Steve Hendricks</u>	Reaq/investigate post scrape Geo QC DGM targets R47		10
10. <u>Wilson Behling</u>	QC2 target investigation team R44 Reaq/investigate post scrape Geo QC DGM targets R47		6 4
11. <u>Toshiro Gibson</u>	Reaq/investigate post scrape Geo QC DGM targets R47		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 02 OCT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 60's/80's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated post scrape Geo QC DGM targets in IAR MRA Range 47.

One team of technicians conducted Aquatic Feature Excavation/Investigation Operations in FEG MRA Parcel E11b.7.1.1.

Two technicians reacquired post scrape Geo QC and post scrape Sift A&B DGM targets in IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Investigate post scrape DGM targets R47		10
2. <u>Erick Gonzalez</u>	Aquatic Feature investigation FEG		10
3. <u>Bob Smith</u>	Aquatic Feature investigation FEG		10
4. <u>Jack Kristensen</u>	Investigate post scrape DGM targets R47		10
5. <u>Butch Adams</u>	Investigate post scrape DGM targets R47		10
6. <u>Clark Sorenson</u>	Investigate post scrape DGM targets R47		10
7. <u>Joe Remington</u>	Reaq post scrape DGM targets R47 Investigate post scrape DGM targets R47		6 4
8. <u>Stephen Zerkel</u>	Investigate post scrape DGM targets R47		10
9. <u>Steve Hendricks</u>	Investigate post scrape DGM targets R47		10
10. <u>Wilson Behling</u>	Reaq post scrape DGM targets R47 Investigate post scrape DGM targets R47		6 4
11. <u>Toshiro Gibson</u>	Investigate post scrape DGM targets R47		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	40
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 03 OCT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 60's/80's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated post scrape Geo QC and post scrape Sift A & B DGM targets in IAR MRA Range 47.

Two technicians reacquired post scrape Sift A & B DGM targets in IAR MRA Range 47.

One technician escorted biologists in IAR MRA Range 47.

One team of technicians sorted debris from IAR MRA Range 47 sift plant operations.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Investigate post scrape Geo QC and post scrape Sift A & B DGM targets R47		10
2. <u>Erick Gonzalez</u>	Reaq post scrape DGM targets R47 Sorting R47 sift plant reject material		8 2
3. <u>Bob Smith</u>	Reaq post scrape DGM targets R47 Bio escort Range 47 Sorting R47 sift plant reject material		7.5 .5 2
4. <u>Jack Kristensen</u>	sick		8
5. <u>Butch Adams</u>	Investigate post scrape Geo QC and post scrape Sift A & B DGM targets R47		10
6. <u>Clark Sorenson</u>	Investigate post scrape Geo QC and post scrape Sift A & B DGM targets R47		10
7. <u>Joe Remington</u>	Investigate post scrape Geo QC and post scrape Sift A & B DGM targets R47		10
8. <u>Stephen Zerkel</u>	Investigate post scrape Geo QC and post scrape Sift A & B DGM targets R47		10
9. <u>Steve Hendricks</u>	Investigate post scrape Geo QC and post scrape Sift A & B DGM targets R47		10
10. <u>Wilson Behling</u>	Investigate post scrape Geo QC and post scrape Sift A & B DGM targets R47		10

11. <u>Toshiro Gibson</u>	Investigate post scrape Geo QC and post scrape Sift A & B DGM targets R47	10
----------------------------------	---	----

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	40
EM-61 (hand held)	4	30

VI. Comments/Concerns:

VII. Signature(s)

Project Manager Linda Temple Senior UXO Supervisor Greg Clark



Daily Report

Date: 04 OCT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated QC2 DGM targets in IAR MRA Range 44.

One team of technicians investigated post scrape DGM targets in IAR MRA Range 47

One technician supported site preparation for sift operations in FEG MRA Parcel E11b.7.1.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 60mm, HE, M49 series	IAR MRA Range 44
Rocket, practice, 35mm, subcal, M73	IAR MRA Range 44

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Investigate QC2 DGM targets R44		10
2. <u>Erick Gonzalez</u>	vacation		8
3. <u>Bob Smith</u>	UXO support for sift plant set-up		10
4. <u>Jack Kristensen</u>	Investigate QC2 DGM targets R44		10
5. <u>Butch Adams</u>	Investigate QC2 DGM targets R44		10
6. <u>Clark Sorenson</u>	Investigate post scrape DGM targets R47		10
7. <u>Joe Remington</u>	Investigate post scrape DGM targets R47		10
8. <u>Stephen Zerke</u>	Investigate QC2 DGM targets R44		10
9. <u>Steve Hendricks</u>	Investigate QC2 DGM targets R44		10
10. <u>Wilson Behling</u>	Investigate post scrape DGM targets R47		10
11. <u>Toshiro Gibson</u>	Investigate QC2 DGM targets R44		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	40
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 05 OCT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated QC2 DGM targets in IAR MRA Range 44.

One team of technicians investigated post scrape DGM targets in IAR MRA Range 47.

One team conducted Disposal Operations in IAR MRA Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 40mm, HE, M406 (fragball only)	IAR MRA Range 44
Disposal operations: 1 ea, projectile, 60mm, HE, M49 series	IAR MRA Range 44
Rocket, practice, 35mm, subcal, M73	IAR MRA Range 44

Demolition Supplies Used:

Electric blasting caps	2ea
Explosive boosters	0

Detonation cord	5ft		
Det. perforators	1ea		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		8
1. <u>Matt Lauchner</u>	Investigate QC2 DGM targets R44		8
2. <u>Erick Gonzalez</u>	vacation		8
3. <u>Bob Smith</u>	off		0
4. <u>Jack Kristensen</u>	Investigate QC2 DGM targets R44 Demo ops R44		6 2
5. <u>Butch Adams</u>	Investigate QC2 DGM targets R44 Demo ops R44		6 2
6. <u>Clark Sorenson</u>	Investigate post scrape DGM targets R47		8
7. <u>Joe Remington</u>	Investigate post scrape DGM targets R47		8
8. <u>Stephen Zerkel</u>	Investigate QC2 DGM targets R44 Demo ops R44		6 2
9. <u>Steve Hendricks</u>	Investigate QC2 DGM targets R44		5
10. <u>Wilson Behling</u>	Investigate post scrape DGM targets R47 Physical		5 3
11. <u>Toshiro Gibson</u>	Investigate QC2 DGM targets R44		8

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	24
SCHONSTEDTS METAL DETECTORS	22	64
HAND HELD RADIOS	16	64
GPS (TRIMBLE)	2	0
PDA's	7	24
EM-61 (hand held)	4	24
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 08 OCT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated QC2 DGM targets in IAR MRA Range 44.

One team of technicians supported sift operations in FEG MRA Parcel E11b.7.1.1.

One team of technicians conducted DGM verification survey in IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC sick		0 8
1. <u>Matt Lauchner</u>	Investigate QC2 DGM targets R44		10
2. <u>Erick Gonzalez</u>	Investigate QC2 DGM targets R44 Range 47 DGM Re-survey		3 7
3. <u>Bob Smith</u>	vacation		8
4. <u>Jack Kristensen</u>	UXO Safety		10
5. <u>Butch Adams</u>	UXO support Sift operation E11b.7.1.1		10
6. <u>Clark Sorenson</u>	Investigate QC2 DGM targets R44		10
7. <u>Joe Remington</u>	Investigate QC2 DGM targets R44 Range 47 DGM Re-survey		3 7
8. <u>Stephen Zerkel</u>	Investigate QC2 DGM targets R44		10
9. <u>Steve Hendricks</u>	Investigate QC2 DGM targets R44		10
10. <u>Wilson Behling</u>	Investigate QC2 DGM targets R44		10
11. <u>Toshiro Gibson</u>	UXO support Sift operation E11b.7.1.1		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	40
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 09 OCT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated QC2 DGM targets in IAR MRA Range 44.

One team of technicians supported sift operations in FEG MRA Parcel E11b.7.1.1.

One team of technicians conducted DGM verification survey in IAR MRA Range 47.

One technician performed as QC assistant in IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Investigate QC2 DGM targets R44		7
2. <u>Erick Gonzalez</u>	Range 47 DGM verification survey		10
3. <u>Bob Smith</u>	vacation		8
4. <u>Jack Kristensen</u>	Investigate QC2 DGM targets R44		10
5. <u>Butch Adams</u>	UXO support Sift operation E11b.7.1.1 QC assistant Range 47		8 2
6. <u>Clark Sorenson</u>	Investigate QC2 DGM targets R44		10
7. <u>Joe Remington</u>	Range 47 DGM verification survey		10
8. <u>Stephen Zerkel</u>	Investigate QC2 DGM targets R44		10
9. <u>Steve Hendricks</u>	Investigate QC2 DGM targets R44		10
10. <u>Wilson Behling</u>	Investigate QC2 DGM targets R44		10
11. <u>Toshiro Gibson</u>	UXO support Sift operation E11b.7.1.1		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	40
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 10 OCT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

One team of technicians supported sift operations in FEG MRA Parcel E11b.7.1.1.

One team of technicians supported brushcutting operations in Parker Flats MRA Parcel E19a.1.

One team of Geo technicians conducted DGM verification survey in IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

All personnel sent home early (15:30) due to lightning

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	Hazwoper 8HR refresher/BBP		10
1. <u>Matt Lauchner</u>	UXO support Sift operation E11b.7.1.1		8
2. <u>Erick Gonzalez</u>	Hazwoper 8HR refresher/BBP		8
3. <u>Bob Smith</u>	vacation		8
4. <u>Jack Kristensen</u>	Hazwoper 8HR refresher/BBP		8
5. <u>Butch Adams</u>	UXO support Sift operation E11b.7.1.1		8
6. <u>Clark Sorenson</u>	Hazwoper 8HR refresher/BBP		8
7. <u>Joe Remington</u>	Hazwoper 8HR refresher/BBP		8
8. <u>Stephen Zerkel</u>	Hazwoper 8HR refresher/BBP		8
9. <u>Steve Hendricks</u>	Escort for brush cutting in Parker Flats		8
10. <u>Wilson Behling</u>	Escort for brush cutting in Parker Flats		8
11. <u>Toshiro Gibson</u>	Hazwoper 8HR refresher/BBP		8

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	40
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 11 OCT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated QC2 DGM targets in IAR MRA Range 44.

One team of technicians supported sift operations in FEG MRA Parcel E11b.7.1.1.

One team of technicians conducted DGM verification survey in IAR MRA Range 47.

One technician supported Brush Cutting operations in Parker Flats MRA Parcel E19a.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	
Grenade, Hand, Frag, HE, MKII		FEG MRA Parcel E11b.7.1.1	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Investigate QC2 DGM targets R44		10
2. <u>Erick Gonzalez</u>	Range 47 DGM verification survey		10
3. <u>Bob Smith</u>	vacation		8
4. <u>Jack Kristensen</u>	Escort for brush cutting in Parker Flats		9
5. <u>Butch Adams</u>	UXO support Sift operation E11b.7.1.1		10
6. <u>Clark Sorenson</u>	Investigate QC2 DGM targets R44		10
7. <u>Joe Remington</u>	Range 47 DGM verification survey		10
8. <u>Stephen Zerkel</u>	Investigate QC2 DGM targets R44		10
9. <u>Steve Hendricks</u>	Investigate QC2 DGM targets R44		10
10. <u>Wilson Behling</u>	Investigate QC2 DGM targets R44		10
11. <u>Toshiro Gibson</u>	UXO support Sift operation E11b.7.1.1		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	130
GPS (TRIMBLE)	2	20
PDA's	7	40
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 12 OCT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

One team of technicians investigated QC2 DGM targets in IAR MRA Range 44.

One team of technicians supported sift operations in FEG MRA Parcel E11b.7.1.1.

One team of technicians conducted DGM verification survey in IAR MRA Range 47.

Two technicians supported Brush Cutting/Road Closure operations in Parker Flats MRA Parcel E19a.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Grenade, Hand, Frag, HE, MKII	FEG MRA Parcel E11b.7.1.1

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		8
1. <u>Matt Lauchner</u>	Escort for brush cutting in Parker Flats		8
2. <u>Erick Gonzalez</u>	Range 47 DGM verification survey		8
3. <u>Bob Smith</u>	vacation		8
4. <u>Jack Kristensen</u>	Escort for brush cutting in Parker Flats		8
5. <u>Butch Adams</u>	UXO support Sift operation E11b.7.1.1		8
6. <u>Clark Sorenson</u>	Investigate QC2 DGM targets R44		8
7. <u>Joe Remington</u>	Range 47 DGM verification survey		8
8. <u>Stephen Zerkel</u>	Investigate QC2 DGM targets R44		8
9. <u>Steve Hendricks</u>	Investigate QC2 DGM targets R44		8
10. <u>Wilson Behling</u>	off		0
11. <u>Toshiro Gibson</u>	UXO support Sift operation E11b.7.1.1		8

b. Equipment	totals	hours
GATOR / ARGO	2	8
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	8
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	16
PDA's	7	16
EM-61 (hand held)	4	8
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 15 OCT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated QC2 DGM targets in IAR MRA Range 44.

One team of technicians reacquired and investigated QC2 targets in IAR MRA Area C Range 47.

One team of technicians supported sift operations in FEG MRA Parcel E11b.7.1.1.

Two technicians supported Brush Cutting operations in Parker Flats MRA RQA.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Investigate QC2 DGM targets R44 Reaq & Investigate QC2 DGM targets R47	6 4	
2. <u>Erick Gonzalez</u>	UXO support Sift operation E11b.7.1.1	10	
3. <u>Bob Smith</u>	Escort for brush cutting in Parker Flats Reaq QC 2 DGM targets R47	9 1	
4. <u>Jack Kristensen</u>	Escort for brush cutting in Parker Flats Reaq QC 2 DGM targets R47	9 1	
5. <u>Butch Adams</u>	Investigate QC2 DGM targets R44	10	
6. <u>Clark Sorenson</u>	Investigate QC2 DGM targets R44	10	
7. <u>Joe Remington</u>	UXO support Sift operation E11b.7.1.1	10	
8. <u>Stephen Zerke</u>	Investigate QC2 DGM targets R44	10	
9. <u>Steve Hendricks</u>	Investigate QC2 DGM targets R44 Reaq & Investigate QC2 DGM targets R47	6 4	
10. <u>Wilson Behling</u>	Investigate QC2 DGM targets R44 Reaq & Investigate QC2 DGM targets R47	6 4	
11. <u>Toshiro Gibson</u>	Reserve Training	0	

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	70
HAND HELD RADIOS	16	150
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 16 OCT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

One team of technician investigated QC2 DGM targets in IAR MRA Range 44.

One team of technicians reacquired and investigated QC2 targets in IAR MRA Area C Range 47.

One team of technicians supported sift operations in FEG MRA Parcel E11b.7.1.1.

Two technicians supported Brush Cutting operations in Parker Flats MRA RQA.

Two technicians conducted DGM Verification Survey in IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 37mm, LE (MPPEH)	IAR MRA Range 47

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Reaq & Investigate QC2 DGM targets R47 Escort for brush cutting in Parker Flats	6.5 3.5	
2. <u>Erick Gonzalez</u>	UXO support Sift operation E11b.7.1.1	10	
3. <u>Bob Smith</u>	UXO support Sift operation E11b.7.1.1	10	
4. <u>Jack Kristensen</u>	Escort for brush cutting in Parker Flats	10	
5. <u>Butch Adams</u>	Investigate QC2 DGM targets R44	10	
6. <u>Clark Sorenson</u>	Investigate QC2 DGM targets R44	10	
7. <u>Joe Remington</u>	Verification DGM survey R47 sick	6.5 1.5	
8. <u>Stephen Zerkel</u>	Investigate QC2 DGM targets R44	10	
9. <u>Steve Hendricks</u>	Reaq & Investigate QC2 DGM targets R47 sick	6.5 1.5	
10. <u>Wilson Behling</u>	Reaq & Investigate QC2 DGM targets R47 Verification DGM survey R47	5 5	
11. <u>Toshiro Gibson</u>	Reserve Training	0	

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	70
HAND HELD RADIOS	16	150
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 17 OCT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 60's/70's. Winds 5-10 mph.

I. Work Summary:

One team of technician investigated QC2 DGM targets in IAR MRA Range 44.

Two teams of technicians reacquired and investigated Verification targets in IAR MRA Range 47.

One team of technicians supported sift operations in FEG MRA Parcel E11b.7.1.1.

Two technicians supported Brush Cutting operations in Parker Flats MRA RQA.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Reaq & Investigate DGM targets R47		10
2. <u>Erick Gonzalez</u>	UXO support Sift operation E11b.7.1.1		10
3. <u>Bob Smith</u>	UXO support Sift operation E11b.7.1.1		10
4. <u>Jack Kristensen</u>	Escort for brush cutting in Parker Flats		10
5. <u>Butch Adams</u>	Investigate QC2 DGM targets R44 Investigate DGM targets R47		8 2
6. <u>Clark Sorenson</u>	Investigate QC2 DGM targets R44 Investigate DGM targets R47		8 2
7. <u>Joe Remington</u>	Reaq & Investigate DGM targets R47 sick		7 1
8. <u>Stephen Zerke</u>	Investigate QC2 DGM targets R44 Investigate DGM targets R47		8 2
9. <u>Steve Hendricks</u>	Escort for brush cutting in Parker Flats sick		5 3
10. <u>Wilson Behling</u>	Reaq & Investigate DGM targets R47		10
11. <u>Toshiro Gibson</u>	Reserve Training		0

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	70
HAND HELD RADIOS	16	130
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 18 OCT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 60's/70's. Winds 5-10 mph.

I. Work Summary:

One team of technicians investigated Verification DGM targets in IAR MRA Range 47.

One team of technicians reacquired Verification DGM targets in IAR MRA Range 47.

One team of technicians supported sift operations in FEG MRA Parcel E11b.7.1.1.

One technician supported Brush Cutting operations in Parker Flats MRA RQA.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps		
Explosive boosters		
Detonation cord		
Det. perforators		
V. Personnel/Equipment Utilization:		
a. Personnel On-site		
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS	10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC	10
1. <u>Matt Lauchner</u>	Investigate DGM targets R47	10
2. <u>Erick Gonzalez</u>	UXO support Sift operation E11b.7.1.1	10
3. <u>Bob Smith</u>	8 Hour Refresher Training	8
4. <u>Jack Kristensen</u>	Reaq verification DGM targets R47	7.5
5. <u>Butch Adams</u>	Escort for brush cutting in Parker Flats	10
6. <u>Clark Sorenson</u>	UXO support Sift operation E11b.7.1.1	10
7. <u>Joe Remington</u>	sick	8
8. <u>Stephen Zerkel</u>	Investigate DGM targets R47	10
9. <u>Steve Hendricks</u>	Reaq verification DGM targets R47	10
10. <u>Wilson Behling</u>	Investigate DGM targets R47	10
11. <u>Toshiro Gibson</u>	Reserve Training	0

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	130
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 19 OCT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 60's/70's. Winds 5-10 mph.

I. Work Summary:

One team of technicians investigated Verification DGM targets in IAR MRA Range 47.

One technician reacquired Verification targets in IAR MRA Range 47.

One team of technicians supported sift operations in FEG MRA Parcel E11b.7.1.1.

One technician supported Brush Cutting operations in Parker Flats MRA RQA.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Don Kean)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY/QC		
1. <u>Matt Lauchner</u>	Investigate verification DGM targets R47		8
2. <u>Erick Gonzalez</u>	UXO support Sift operation E11b.7.1.1		8
3. <u>Bob Smith</u>	off		0
4. <u>Jack Kristensen</u>	Safety Officer		8
5. <u>Butch Adams</u>	Escort for brush cutting in Parker Flats		8
6. <u>Clark Sorenson</u>	UXO support Sift operation E11b.7.1.1		8
7. <u>Joe Remington</u>	sick		8
8. <u>Stephen Zerke</u>	Investigate verification DGM targets R47		8
9. <u>Steve Hendricks</u>	Reaq verification DGM targets R47		8
10. <u>Wilson Behling</u>	Investigate verification DGM targets R47		8
11. <u>Toshiro Gibson</u>	Reserve Training		0

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	16
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	8
PDA's	7	16
EM-61 (hand held)	4	8
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Don Kean



Daily Report

Date: 22 OCT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, showers, temps in the 50's/60's. Winds 15-25 mph.

I. Work Summary:

One team of technicians investigated Verification DGM targets in IAR MRA Range 47.

One technician reacquired Verification DGM targets in IAR MRA Range 47 and grid corners in Parker Flats MRA RQA.

One team of technicians supported sift operations in FEG MRA Parcel E11b.7.1.1.

One technician supported Brush Cutting operations in Parker Flats MRA RQA area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	vacation		8
2. <u>Erick Gonzalez</u>	Investigate Verification DGM targets R47		10
3. <u>Bob Smith</u>	Investigate Verification DGM targets R47		10
4. <u>Jack Kristensen</u>	Investigate Verification DGM targets R47		10
5. <u>Butch Adams</u>	Escort for brush cutting in Parker Flats Reaq grid corners in PF RQA		8 2
6. <u>Clark Sorenson</u>	UXO support Sift operation E11b.7.1.1		10
7. <u>Joe Remington</u>	UXO support Sift operation E11b.7.1.1		10
8. <u>Stephen Zerkel</u>	Investigate Verification DGM targets R47		10
9. <u>Steve Hendricks</u>	Reaq Verification DGM targets R47 Reaq grid corners in PF RQA		4 6
10. <u>Wilson Behling</u>	Investigate Verification DGM targets R47		10
11. <u>Toshiro Gibson</u>	Reserve Training		0

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	130
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 23 OCT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated Verification DGM targets in IAR MRA Range 47.

Two technicians reacquired Verification DGM targets in IAR MRA Range 47 and grid corners in Parker Flats MRA RQA.

One team of technicians supported sift operations in FEG MRA Parcel E11b.7.1.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Grenade, Hand, Frag, He, MKII 4each	FEG MRA Parcel E11b.7.1.1.
Projectile, 40mm, HE, M406 (fragball only)	IAR MRA Range 47
Projectile, 40mm, HE, M406 (booster cap only)	IAR MRA Range 47

Demolition Supplies Used:

Electric blasting caps		
Explosive boosters		
Detonation cord		
Det. perforators		
V. Personnel/Equipment Utilization:		
a. Personnel On-site		
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS	10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC	10
1. <u>Matt Lauchner</u>	Investigate Verification DGM targets R47	10
2. <u>Erick Gonzalez</u>	Investigate Verification DGM targets R47	10
3. <u>Bob Smith</u>	Investigate Verification DGM targets R47	10
4. <u>Jack Kristensen</u>	Investigate Verification DGM targets R47	10
5. <u>Butch Adams</u>	Reaq Verification DGM targets R47 Reaq grid corners in PF RQA	8 2
6. <u>Clark Sorenson</u>	UXO support Sift operation E11b.7.1.1	10
7. <u>Joe Remington</u>	UXO support Sift operation E11b.7.1.1	10
8. <u>Stephen Zerkel</u>	Investigate Verification DGM targets R47	10
9. <u>Steve Hendricks</u>	Reaq Verification DGM targets R47 Reaq grid corners in PF RQA	8 2
10. <u>Wilson Behling</u>	Investigate Verification DGM targets R47	10
11. <u>Toshiro Gibson</u>	Reserve Training	0

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	110
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 24 OCT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated Verification DGM targets in IAR MRA Range 47.

Two technicians reacquired Verification DGM targets in IAR MRA Range 47 and grid corners in Parker Flats MRA RQA.

One team of technicians supported sift operations in FEG MRA Parcel E11b.7.1.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Grenade, Hand, Frag, He, MKII 1 each	FEG MRA Parcel E11b.7.1.1.

Demolition Supplies Used:

Electric blasting caps		
Explosive boosters		
Detonation cord		
Det. perforators		
V. Personnel/Equipment Utilization:		
a. Personnel On-site		
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS	10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC	10
1. <u>Matt Lauchner</u>	Investigate Verification DGM targets R47	10
2. <u>Erick Gonzalez</u>	Investigate Verification DGM targets R47	10
3. <u>Bob Smith</u>	Investigate Verification DGM targets R47	10
4. <u>Jack Kristensen</u>	Investigate Verification DGM targets R47	10
5. <u>Butch Adams</u>	Reaq Verification DGM targets R47 Reaq grid corners in PF RQA	4 6
6. <u>Clark Sorenson</u>	UXO support Sift operation E11b.7.1.1	10
7. <u>Joe Remington</u>	UXO support Sift operation E11b.7.1.1	10
8. <u>Stephen Zerkel</u>	Investigate Verification DGM targets R47	10
9. <u>Steve Hendricks</u>	Reaq Verification DGM targets R47 Reaq grid corners in PF RQA	4 6
10. <u>Wilson Behling</u>	Investigate Verification DGM targets R47	20
11. <u>Toshiro Gibson</u>	Reserve Training	0

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	110
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 25 OCT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated Verification DGM targets in IAR MRA Range 47.

Two technicians reacquired Verification DGM targets in IAR MRA Range 47.

One team of technicians supported sift operations in FEG MRA Parcel E11b.7.1.1.

One technician performed as QC assistant in FEG MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Grenade, Hand, Frag, He, MKII 5 each	FEG MRA Parcel E11b.7.1.1.

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Investigate Verification DGM targets R47		10
2. <u>Erick Gonzalez</u>	Investigate Verification DGM targets R47		10
3. <u>Bob Smith</u>	Investigate Verification DGM targets R47		10
4. <u>Jack Kristensen</u>	Investigate Verification DGM targets R47		10
5. <u>Butch Adams</u>	Reaq Verification DGM targets R47 QC Assistant R47		5 5
6. <u>Clark Sorenson</u>	UXO support Sift operation E11b.7.1.1		10
7. <u>Joe Remington</u>	UXO support Sift operation E11b.7.1.1		7.5
8. <u>Stephen Zerkel</u>	Investigate Verification DGM targets R47		10
9. <u>Steve Hendricks</u>	Reaq Verification DGM targets R47		10
10. <u>Wilson Behling</u>	Investigate Verification DGM targets R47		10
11. <u>Toshiro Gibson</u>	Reserve Training		0

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	110
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 26 OCT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

Three teams of technicians investigated Verification DGM targets in IAR MRA Range 47.

One technicians supported sift operations in FEG MRA Parcel E11b.7.1.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 22mm, subcal, practice, M744, 1 each	IAR MRA Range 47

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		8
1. <u>Matt Lauchner</u>	Investigate Verification DGM targets R47		8
2. <u>Erick Gonzalez</u>	Investigate Verification DGM targets R47		8
3. <u>Bob Smith</u>	Investigate Verification DGM targets R47		8
4. <u>Jack Kristensen</u>	Investigate Verification DGM targets R47		8
5. <u>Butch Adams</u>	Investigate Verification DGM targets R47		8
6. <u>Clark Sorenson</u>	Investigate Verification DGM targets R47		8
7. <u>Joe Remington</u>	UXO support Sift operation E11b.7.1.1		8
8. <u>Stephen Zerkel</u>	Investigate Verification DGM targets R47		8
9. <u>Steve Hendricks</u>	Investigate Verification DGM targets R47		8
10. <u>Wilson Behling</u>	Investigate Verification DGM targets R47		8
11. <u>Toshiro Gibson</u>	Reserve Training		0

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	16
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	88
GPS (TRIMBLE)	2	10
PDA's	7	32
EM-61 (hand held)	4	24
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 29 OCT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated Verification DGM targets in IAR MRA Range 47 and investigated QC2 DGM targets in IAR MRA Range 44.

One team of technicians supported sift operations in FEG MRA Parcel E11b.7.1.1.

One technician performed as QC assistant in FEG MRA Range 47.

One team of technicians performed QA DGM survey and Area C verification survey in IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Investigate Verification DGM targets R47 Investigate QC2 DGM targets in R44	5 5	
2. <u>Erick Gonzalez</u>	Vacation		8
3. <u>Bob Smith</u>	UXO support Sift operation E11b.7.1.1		10
4. <u>Jack Kristensen</u>	Investigate Verification DGM targets R47 Investigate QC2 DGM targets in R44	8 2	
5. <u>Butch Adams</u>	UXO support Sift operation E11b.7.1.1 QC Assistant R47	5 5	
6. <u>Clark Sorenson</u>	Investigate Verification DGM targets R47 Investigate QC2 DGM targets in R44	8 2	
7. <u>Joe Remington</u>	Conduct DGM survey in R47		10
8. <u>Stephen Zerkel</u>	Investigate Verification DGM targets R47 Investigate QC2 DGM targets in R44	8 2	
9. <u>Steve Hendricks</u>	Conduct DGM survey in R47		10
10. <u>Wilson Behling</u>	Investigate Verification DGM targets R47 Investigate QC2 DGM targets in R44	5 5	
11. <u>Toshiro Gibson</u>	Investigate Verification DGM targets R47 Investigate QC2 DGM targets in R44	5 5	

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	120
GPS (TRIMBLE)	2	20
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 30 OCT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated QC2 DGM targets in IAR MRA Range 44.

One team of technicians supported sift operations in FEG MRA Parcel E11b.7.1.1.

One technician assisted in DGM survey of IAR MRA Range 47 Area C.

One technician assisted in preparation and training for Parker Flats RQA.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 35mm, subcal, practice, M73	IAR MRA Range 44

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Investigate QC2 DGM targets in R44		10
2. <u>Erick Gonzalez</u>	DGM survey in PF RQA Investigate QC2 DGM targets in R44		5 5
3. <u>Bob Smith</u>	UXO support Sift operation E11b.7.1.1		10
4. <u>Jack Kristensen</u>	Investigate QC2 DGM targets in R44		10
5. <u>Butch Adams</u>	UXO support Sift operation E11b.7.1.1		10
6. <u>Clark Sorenson</u>	Investigate QC2 DGM targets in R44		10
7. <u>Joe Remington</u>	Sick PTO		5 3
8. <u>Stephen Zerkel</u>	Investigate QC2 DGM targets in R44		10
9. <u>Steve Hendricks</u>	Investigate QC2 DGM targets in R44 Conduct DGM survey in R47		5 5
10. <u>Wilson Behling</u>	Investigate QC2 DGM targets in R44		10
11. <u>Toshiro Gibson</u>	Investigate QC2 DGM targets in R44		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	130
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 31 OCT 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated QC2 DGM targets in IAR MRA Range 44.

One team of technicians supported sift operations in FEG MRA Parcel E11b.7.1.1.

Three technicians participated in Line & Fiducial (L & F) DGM survey for Parker Flats RQA.

Equipment comments: Kubota Mechanic on site to check on overheating problem.

Dealer picked up Kubota and took to shop for repairs and maintenance.

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 35mm, subcal, practice, M73 2each	IAR MRA Range 44

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Investigate QC2 DGM targets in R44		10
2. <u>Erick Gonzalez</u>	DGM survey in PF RQA		10
3. <u>Bob Smith</u>	UXO support Sift operation E11b.7.1.1		10
4. <u>Jack Kristensen</u>	Investigate QC2 DGM targets in R44		10
5. <u>Butch Adams</u>	UXO support Sift operation E11b.7.1.1		10
6. <u>Clark Sorenson</u>	Investigate QC2 DGM targets in R44		10
7. <u>Joe Remington</u>	DGM survey in PF RQA		10
8. <u>Stephen Zerkel</u>	Investigate QC2 DGM targets in R44		10
9. <u>Steve Hendricks</u>	Investigate QC2 DGM targets in R44		10
10. <u>Wilson Behling</u>	Investigate QC2 DGM targets in R44		10
11. <u>Toshiro Gibson</u>	DGM survey in PF RQA		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	130
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 01 Nov 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy, showers, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated QC2 DGM targets in IAR MRA Range 44.

One team of technicians supported sift operations in FEG MRA Parcel E11b.7.1.1.

Three technicians participated in Line & Fiducial (L & F) DGM survey for Parker Flats RQA.

One technician collected DGM Survey in Area C of IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Investigate QC2 DGM targets in R44		10
2. <u>Erick Gonzalez</u>	DGM survey in PF RQA		10
3. <u>Bob Smith</u>	UXO support Sift operation E11b.7.1.1		10
4. <u>Jack Kristensen</u>	Investigate QC2 DGM targets in R44		10
5. <u>Butch Adams</u>	UXO support Sift operation E11b.7.1.1		10
6. <u>Clark Sorenson</u>	Investigate QC2 DGM targets in R44		10
7. <u>Joe Remington</u>	DGM survey in PF RQA		10
8. <u>Stephen Zerkel</u>	Investigate QC2 DGM targets in R44		10
9. <u>Steve Hendricks</u>	Investigate QC2 DGM targets in R44		10
10. <u>Wilson Behling</u>	Investigate QC2 DGM targets in R44 Conduct DGM survey area C R47		8 2
11. <u>Toshiro Gibson</u>	DGM survey in PF RQA		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	130
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 02 Nov 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

One team of technicians investigated QC2 DGM targets in IAR MRA Range 44 and conducted analog sweep of grids in IAR MRA Range 47 slope.

One team of technicians supported sift operations in FEG MRA Parcel E11b.7.1.1.

Three technicians participated in Line & Fiducial (L & F) DGM survey for Parker Flats RQA.

Equipment comments: Hertz on site today to change out generator for office trailer. Broken voltage regulator.

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 35mm, subcal, practice, M73	IAR MRA Range 44

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		8
1. <u>Matt Lauchner</u>	UXO support Sift operation E11b.7.1.1		8
2. <u>Erick Gonzalez</u>	DGM survey in PF RQA		8
3. <u>Bob Smith</u>	off		0
4. <u>Jack Kristensen</u>	Investigate QC2 DGM targets in R44 Conduct analog sweep of slope R47		6 2
5. <u>Butch Adams</u>	off		0
6. <u>Clark Sorenson</u>	Investigate QC2 DGM targets in R44 Conduct analog sweep of slope R47		6 2
7. <u>Joe Remington</u>	DGM survey in PF RQA		8
8. <u>Stephen Zerkel</u>	Investigate QC2 DGM targets in R44 Conduct analog sweep of slope R47		6 2
9. <u>Steve Hendricks</u>	UXO support Sift operation E11b.7.1.1		8
10. <u>Wilson Behling</u>	De-Mob		8
11. <u>Toshiro Gibson</u>	DGM survey in PF RQA		8

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	16
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	0
PDA's	7	8
EM-61 (hand held)	4	8
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 05 Nov 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 70's/80's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated QC2 DGM targets in IAR MRA Range 44 and conducted analog clearance of grids in FEG MRA Parcel E11b.7.1.1 (Grenade Range sift).

One technician supported sift operations in FEG MRA Parcel E11b.7.1.1.

Three technicians conducted Line & Fiducial (L & F) DGM survey for Parker Flats RQA.

Equipment comments: Kubota repaired and back on site.

Sift plant radiator replaced in am but replacement leaks. Mechanic will return tomorrow.

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 35mm, subcal, practice, M73	IAR MRA Range 44

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Investigate QC2 DGM targets in R44 Analog clearance of girds in FEG sift area	3 7	
2. <u>Erick Gonzalez</u>	DGM survey in PF RQA	10	
3. <u>Bob Smith</u>	Investigate QC2 DGM targets in R44 Analog clearance of girds in FEG sift area	3 7	
4. <u>Jack Kristensen</u>	Investigate QC2 DGM targets in R44 Analog clearance of girds in FEG sift area	5 5	
5. <u>Butch Adams</u>	Investigate QC2 DGM targets in R44 Analog clearance of girds in FEG sift area	5 5	
6. <u>Clark Sorenson</u>	Investigate QC2 DGM targets in R44 Analog clearance of girds in FEG sift area	5 5	
7. <u>Joe Remington</u>	DGM survey in PF RQA	5.5	
8. <u>Stephen Zerkel</u>	Investigate QC2 DGM targets in R44 Analog clearance of girds in FEG sift area	3 7	
9. <u>Steve Hendricks</u>	UXO support Sift operation E11b.7.1.1 Analog clearance of girds in FEG sift area	3 7	
10. <u>Toshiro Gibson</u>	DGM survey in PF RQA	10	

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 06 Nov 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 60's/70's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated QC2 DGM targets in IAR MRA Range 44

One team of technicians conducted analog clearance of grids in FEG MRA Parcel E11b.7.1.1 (Grenade Range sift area) and Aquatic Feature 09 – 1.

One technician supported sift operations in FEG MRA Parcel E11b.7.1.1.

Three technicians conducted Line & Fiducial (L & F) DGM survey for Parker Flats RQA.

One team of technicians reacquired DGM targets in IAR MRA Range 47 Area C.

Equipment comments: Sift plant radiator replaced in am.

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Grenade, Hand, Frag, HE, MKII	FEG MRA Parcel E11b.7.1.1

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Investigate QC2 DGM targets in R44 Analog clearance of girds in FEG sift area Reaq R47 Area C verification DGM targets	1 4 5	
2. <u>Erick Gonzalez</u>	DGM survey in PF RQA	10	
3. <u>Bob Smith</u>	Investigate QC2 DGM targets in R44 Analog clearance of girds in FEG sift area	4 6	
4. <u>Jack Kristensen</u>	Investigate QC2 DGM targets in R44	10	
5. <u>Butch Adams</u>	Investigate QC2 DGM targets in R44	10	
6. <u>Clark Sorenson</u>	Investigate QC2 DGM targets in R44	10	
7. <u>Joe Remington</u>	DGM survey in PF RQA	10	
8. <u>Stephen Zerkel</u>	Investigate QC2 DGM targets in R44 Analog clearance of girds in FEG sift area Reaq R47 Area C verification DGM targets	1 4 5	
9. <u>Steve Hendricks</u>	UXO support Sift operation E11b.7.1.1	10	
10. <u>Toshiro Gibson</u>	DGM survey in PF RQA	10	

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 07 Nov 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated verification targets in IAR MRA Range 47 Area C.

One team of technicians reacquired DGM targets in IAR MRA Range 47 Area C.

Two technicians supported sift operations in FEG MRA Parcel E11b.7.1.1.

Three technicians conducted Line & Fiducial (L & F) DGM survey for Parker Flats RQA.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Investigate verification DGM targets in R47 Reaq R47 Area C verification DGM targets	4 6	
2. <u>Erick Gonzalez</u>	DGM survey in PF RQA	10	
3. <u>Bob Smith</u>	Investigate verification DGM targets in R47 UXO support Sift operation E11b.7.1.1	5 5	
4. <u>Jack Kristensen</u>	Investigate verification DGM targets in R47	10	
5. <u>Butch Adams</u>	Investigate verification DGM targets in R47	10	
6. <u>Clark Sorenson</u>	Investigate verification DGM targets in R47	10	
7. <u>Joe Remington</u>	DGM survey in PF RQA	10	
8. <u>Stephen Zerkel</u>	Investigate verification DGM targets in R47 Reaq R47 Area C verification DGM targets	4 6	
9. <u>Steve Hendricks</u>	UXO support Sift operation E11b.7.1.1	10	
10. <u>Toshiro Gibson</u>	DGM survey in PF RQA	10	

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 08 Nov 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, PM showers, temps in the 50's/60's. Winds 10-20 mph.

I. Work Summary:

Two teams of technicians investigated verification targets in IAR MRA Range 47 Area C.

One team of technicians investigated QC2 targets in IAR MRA Range 44.

One technician supported sift operations in FEG MRA Parcel E11b.7.1.1.

Three technicians conducted Line & Fiducial (L & F) DGM survey for Parker Flats RQA.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

ERRG QA on site today (2 personnel).

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Investigate verification DGM targets in R47 Investigate QC 2 DGM targets in R44	4 6	
2. <u>Erick Gonzalez</u>	DGM survey in PF RQA	10	
3. <u>Bob Smith</u>	Investigate verification DGM targets in R47 Investigate QC 2 DGM targets in R44	4 6	
4. <u>Jack Kristensen</u>	Investigate verification DGM targets in R47	10	
5. <u>Butch Adams</u>	Investigate verification DGM targets in R47	10	
6. <u>Clark Sorenson</u>	Investigate verification DGM targets in R47	10	
7. <u>Joe Remington</u>	DGM survey in PF RQA	9.5	
8. <u>Stephen Zerkel</u>	Investigate verification DGM targets in R47 Investigate QC 2 DGM targets in R44	4 6	
9. <u>Steve Hendricks</u>	UXO support Sift operation E11b.7.1.1	10	
10. <u>Toshiro Gibson</u>	DGM survey in PF RQA	10	

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 09 Nov 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, AM showers, temps in the 50's. Winds 10-20 mph.

I. Work Summary:

One team of technicians investigated verification targets in IAR MRA Range 47 Area C and QC2 targets in IAR MRA Range 44.

One technician supported sift operations in FEG MRA Parcel E11b.7.1.1.

Three technicians conducted Line & Fiducial (L & F) DGM survey for Parker Flats RQA.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		8
1. <u>Matt Lauchner</u>	Investigate verification DGM targets in R47 Investigate QC 2 DGM targets in R44	2 6	
2. <u>Erick Gonzalez</u>	DGM survey in PF RQA	8	
3. <u>Bob Smith</u>	off	0	
4. <u>Jack Kristensen</u>	Investigate verification DGM targets in R47 Investigate QC 2 DGM targets in R44	2 6	
5. <u>Butch Adams</u>	Investigate verification DGM targets in R47 Investigate QC 2 DGM targets in R44	2 6	
6. <u>Clark Sorenson</u>	Investigate verification DGM targets in R47 Investigate QC 2 DGM targets in R44	2 6	
7. <u>Joe Remington</u>	DGM survey in PF RQA	8	
8. <u>Stephen Zerkel</u>	Investigate verification DGM targets in R47 Investigate QC 2 DGM targets in R44	2 6	
9. <u>Steve Hendricks</u>	UXO support Sift operation E11b.7.1.1	8	
10. <u>Toshiro Gibson</u>	DGM survey in PF RQA	8	

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	16
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	0
PDA's	7	16
EM-61 (hand held)	4	16
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 12 Nov 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 40's/60's. Winds 5-10 mph.

I. Work Summary:

One team of technicians investigated analog grids in FEG MRA Parcel E11b.6.1 completing grids: C4F3B8, C4F3B9, C4F3B0, C4F4B1, C4F4B2, & C4F4A2.

One technician supported sift operations in FEG MRA Parcel E11b.8.

Three technicians conducted Line & Fiducial (L & F) DGM survey for Parker Flats RQA.

One technician conducted QC assistant duties in IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Investigate analog grids in FEG west		10
2. <u>Erick Gonzalez</u>	DGM survey in PF RQA		10
3. <u>Bob Smith</u>	Investigate analog grids in FEG west		10
4. <u>Jack Kristensen</u>	UXO support Sift operation E11b.8		10
5. <u>Butch Adams</u>	Investigate analog grids in FEG west QC assistant		7 3
6. <u>Clark Sorenson</u>	Investigate analog grids in FEG west		10
7. <u>Joe Remington</u>	DGM survey in PF RQA		10
8. <u>Stephen Zerkel</u>	Investigate analog grids in FEG west		10
9. <u>Steve Hendricks</u>	Investigate analog grids in FEG west		10
10. <u>Toshiro Gibson</u>	DGM survey in PF RQA		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	0
PDA's	7	20
EM-61 (hand held)	4	0
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 16 Nov 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy, showers, temps in the 50's/60's. Winds 5-15 mph.

I. Work Summary:

One team of technicians investigated analog grids in FEG MRA Parcel E11b.6.1 completing grids: C4E3I9, C4E3I0.

One technician performed QC assistant duties in IAR MRA Range 44.

Three technicians conducted Line & Fiducial (L & F) DGM survey for Parker Flats RQA.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		8
1. <u>Matt Lauchner</u>	Investigate analog grids in FEG west		8
2. <u>Erick Gonzalez</u>	DGM survey in PF RQA		8
3. <u>Bob Smith</u>	Investigate analog grids in FEG west		8
4. <u>Jack Kristensen</u>	sick		8
5. <u>Butch Adams</u>	QC assistant		5
6. <u>Clark Sorenson</u>	Investigate analog grids in FEG west		8
7. <u>Joe Remington</u>	DGM survey in PF RQA		8
8. <u>Stephen Zerkel</u>	Investigate analog grids in FEG west		8
9. <u>Steve Hendricks</u>	Investigate analog grids in FEG west		8
10. <u>Toshiro Gibson</u>	DGM survey in PF RQA		8

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	8
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	48
GPS (TRIMBLE)	2	0
PDA's	7	8
EM-61 (hand held)	4	8
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 19 Nov 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly sunny, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

One team of technicians reacquired and investigated DGM targets in Parker Flats MRA RQA Area completing grid C2G9C5.

Three technicians conducted Line & Fiducial (L & F) DGM survey for Parker Flats MRA RQA Area.

One technician performed road guard duties for brush cutting activities in Parker Flats MRA RQA Area.

One technician performed QC assistant duties in IAR MRA Range 44 SCA.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

Brush Cutting crew (4) resumed work on site today in P.F. RQA

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Reaquire/Investigate DGM targets in PF RQA		10
2. <u>Erick Gonzalez</u>	DGM survey in PF RQA		10
3. <u>Bob Smith</u>	Reaquire/Investigate DGM targets in PF RQA		10
4. <u>Jack Kristensen</u>	Reaquire/Investigate DGM targets in PF RQA		10
5. <u>Butch Adams</u>	Reaquire/Investigate DGM targets in PF RQA QC assistant R44		6 4
6. <u>Clark Sorenson</u>	Reaquire/Investigate DGM targets in PF RQA		10
7. <u>Joe Remington</u>	DGM survey in PF RQA		10
8. <u>Stephen Zerkel</u>	Road guard for brush cutting in PF RQA		10
9. <u>Steve Hendricks</u>	Reaquire/Investigate DGM targets in PF RQA		10
10. <u>Toshiro Gibson</u>	DGM survey in PF RQA		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	70
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	0
PDA's	7	10
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 20 Nov 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly sunny, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

One team of technicians reacquired and investigated DGM targets in Parker Flats MRA RQA Area.

Three technicians conducted Line & Fiducial (L & F) DGM survey for Parker Flats MRA RQA Area.

One technician performed road guard duties for brush cutting activities in Parker Flats MRA RQA Area.

One technician performed QC assistant duties in IAR MRA Range 44 SCA.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Reaquire/Investigate DGM targets in PF RQA		10
2. <u>Erick Gonzalez</u>	DGM survey in PF RQA PTO		6.5 1.5
3. <u>Bob Smith</u>	Reaquire/Investigate DGM targets in PF RQA		10
4. <u>Jack Kristensen</u>	Reaquire/Investigate DGM targets in PF RQA		10
5. <u>Butch Adams</u>	Reaquire/Investigate DGM targets in PF RQA QC assistant R44		8 2
6. <u>Clark Sorenson</u>	Reaquire/Investigate DGM targets in PF RQA		10
7. <u>Joe Remington</u>	DGM survey in PF RQA		10
8. <u>Stephen Zerkel</u>	Road guard for brush cutting in PF RQA		10
9. <u>Steve Hendricks</u>	Reaquire/Investigate DGM targets in PF RQA		10
10. <u>Toshiro Gibson</u>	DGM survey in PF RQA		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	70
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	0
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 21 Nov 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy, light showers, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

One team of technicians reacquired and investigated DGM targets in Parker Flats MRA RQA Area.

Three technicians conducted Line & Fiducial (L & F) DGM survey for Parker Flats MRA RQA Area.

One technician performed road guard duties for brush cutting activities in Parker Flats MRA RQA Area.

Instrument aided, visual QC inspection was conducted on IAR MRA Range 47 for restoration sub-surface soils.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC, QC inspection conducted on IAR MRA Range 47		10
1. <u>Matt Lauchner</u>	off		8
2. <u>Erick Gonzalez</u>	DGM survey in PF RQA		5
3. <u>Bob Smith</u>	Reacquire/Investigate DGM targets in PF RQA PTO		5 3
4. <u>Jack Kristensen</u>	Reacquire/Investigate DGM targets in PF RQA PTO		5 3
5. <u>Butch Adams</u>	Reacquire/Investigate DGM targets in PF RQA		5
6. <u>Clark Sorenson</u>	Reacquire/Investigate DGM targets in PF RQA		5
7. <u>Joe Remington</u>	DGM survey in PF RQA PTO		5 2.5
8. <u>Stephen Zerkel</u>	Road guard for brush cutting in PF RQA		8
9. <u>Steve Hendricks</u>	Reacquire/Investigate DGM targets in PF RQA		5
10. <u>Toshiro Gibson</u>	DGM survey in PF RQA		5

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	40
WHITE METAL DETECTORS	4	5
SCHONSTEDTS METAL DETECTORS	22	35
HAND HELD RADIOS	16	50
GPS (TRIMBLE)	2	0
PDA's	7	10
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 26 Nov 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly sunny, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

One team of technicians reacquired and investigated DGM targets in Parker Flats MRA RQA.

Three technicians conducted Line & Fiducial (L & F) DGM survey for Parker Flats MRA RQA.

One technician supported brush cutting activities in Parker Flats MRA RQA.

One technician supported sub surface soil replacement in IAR MRA R47 SCA.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			

Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Donald Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Investigate DGM targets in PF RQA		10
2. <u>Erick Gonzalez</u>	DGM survey in PF RQA		10
3. <u>Bob Smith</u>	Investigate DGM targets in PF RQA		10
4. <u>Jack Kristensen</u>	Investigate DGM targets in PF RQA		10
5. <u>Butch Adams</u>	Investigate DGM targets in PF RQA		10
6. <u>Clark Sorenson</u>	Heavy equipment operator		10
7. <u>Joe Remington</u>	DGM survey in PF RQA		10
8. <u>Stephen Zerkel</u>	Road guard for brush cutting in PF RQA		10
9. <u>Steve Hendricks</u>	Investigate DGM targets in PF RQA		10
10. <u>Toshiro Gibson</u>	DGM survey in PF RQA		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	70
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Donald Kean



Daily Report

Date: 27 Nov 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly sunny, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

One team of technicians reacquired and investigated DGM targets in Parker Flats MRA RQA.

Three technicians conducted Line & Fiducial (L & F) DGM survey for Parker Flats MRA RQA.

One technician supported sub surface soil replacement in IAR MRA R47 SCA.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Donald Kean)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
1. <u>Matt Lauchner</u>	Investigate DGM targets in PF RQA		10
2. <u>Erick Gonzalez</u>	DGM survey in PF RQA		10
3. <u>Bob Smith</u>	Investigate DGM targets in PF RQA		10
4. <u>Jack Kristensen</u>	Safety officer		See above
5. <u>Butch Adams</u>	Investigate DGM targets in PF RQA		10
6. <u>Clark Sorenson</u>	Heavy equipment operator		10
7. <u>Joe Remington</u>	DGM survey in PF RQA		10
8. <u>Stephen Zerkel</u>	Investigate DGM targets in PF RQA		10
9. <u>Steve Hendricks</u>	Investigate DGM targets in PF RQA		10
10. <u>Toshiro Gibson</u>	DGM survey in PF RQA		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	70
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Donald Kean



Daily Report

Date: 28 Nov 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly sunny, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

One team of technicians reacquired and investigated DGM targets in Parker Flats MRA RQA.

Two technicians conducted DGM survey for Parker Flats RQA.

One technician supported sub surface soil replacement in MRA IAR R47

One technician supported sign installation on Jerry Smith trail and brush cutting activities in FEG

One team of technicians conducted UXO Disposal operations in Parker Flats MRA RQA

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary **57mm, HE, M603 Blown in place reference M1 form 538**

<u>Type</u>	<u>Location</u>
Projectile, 57mm, HE, M603	Parker Flats RQA

Demolition Supplies Used:

Electric blasting caps	2 each
------------------------	--------

Explosive boosters	NA		
Detonation cord	5 feet		
Det. perforators	1 each		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Donald Kean)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
1. <u>Matt Lauchner</u>	Investigate DGM targets in PF RQA Disposal operations		8 2
2. <u>Erick Gonzalez</u>	DGM survey in PF RQA		10
3. <u>Bob Smith</u>	Investigate DGM targets in PF RQA Disposal operations		8 2
4. <u>Jack Kristensen</u>	Safety officer		See above
5. <u>Butch Adams</u>	Investigate DGM targets in PF RQA Disposal operations		8 2
6. <u>Clark Sorenson</u>	Heavy equipment operator		10
7. <u>Joe Remington</u>	DGM survey in PF RQA		10
8. <u>Stephen Zerkel</u>	Investigate DGM targets in PF RQA Disposal operations		8 2
9. <u>Steve Hendricks</u>	Escort brush cutters		10
10. <u>Toshiro Gibson</u>	Investigate DGM targets in PF RQA Disposal operations		8 2

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	70
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Donald Kean



Daily Report

Date: 29 Nov 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly sunny, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

One team of technicians reacquired and investigated DGM targets in Parker Flats MRA RQA.

Two technicians conducted DGM survey for Parker Flats RQA.

One technician supported sub surface soil replacement in MRA IAR R47

One technician supported brush cutting activities in FEG MRA

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Donald Kean)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
1. <u>Matt Lauchner</u>	Investigate DGM targets in PF RQA		10
2. <u>Erick Gonzalez</u>	DGM survey in PF RQA		10
3. <u>Bob Smith</u>	Investigate DGM targets in PF RQA		10
4. <u>Jack Kristensen</u>	Safety officer		See above
5. <u>Butch Adams</u>	Investigate DGM targets in PF RQA		10
6. <u>Clark Sorenson</u>	Heavy equipment operator		10
7. <u>Joe Remington</u>	DGM survey in PF RQA		10
8. <u>Stephen Zerkel</u>	Investigate DGM targets in PF RQA		10
9. <u>Steve Hendricks</u>	Escort brush cutters		10
10. <u>Toshiro Gibson</u>	Investigate DGM targets in PF RQA		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	70
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Donald Kean



Daily Report

Date: 30 Nov 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly sunny, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

Due to severe weather conditions UXO teams did not work today.

One technician supported sub surface soil replacement in IAR MRA R47 SCA.

One technician escorted brush cutters on Jerry Smith trail to replace signs.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Donald Kean)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		2.5
1. <u>Matt Lauchner</u>	Investigate DGM targets in PF RQA		2
2. <u>Erick Gonzalez</u>	DGM survey in PF RQA		0
3. <u>Bob Smith</u>	Investigate DGM targets in PF RQA		
4. <u>Jack Kristensen</u>	Safety officer		See above
5. <u>Butch Adams</u>	Investigate DGM targets in PF RQA		2
6. <u>Clark Sorenson</u>	Heavy equipment operator		2.5
7. <u>Joe Remington</u>	DGM survey in PF RQA		2
8. <u>Stephen Zerkel</u>	Investigate DGM targets in PF RQA		2
9. <u>Steve Hendricks</u>	Escort brush cutters		3
10. <u>Toshiro Gibson</u>	Investigate DGM targets in PF RQA		2

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	0
SCHONSTEDTS METAL DETECTORS	22	0
HAND HELD RADIOS	16	40
GPS (TRIMBLE)	2	0
PDA's	7	0
EM-61 (hand held)	4	0
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Donald Kean



Daily Report

Date: 03 Dec 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

One team of technicians reacquired and investigated DGM targets in Parker Flats MRA RQA.

Three technicians conducted DGM survey for Parker Flats MRA RQA.

One technician supported sub surface soil replacement in IAR MRA Range 47.

Instrument aided, visual QC inspection was conducted on IAR MRA Range 47 for restoration sub-surface soils.

Brush cutting occurred in FEG MRA inside the ESL fence.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
1. <u>Matt Lauchner</u>	Investigate DGM targets in PF RQA		10
2. <u>Erick Gonzalez</u>	DGM survey in PF RQA		10
3. <u>Bob Smith</u>	Investigate DGM targets in PF RQA		10
4. <u>Jack Kristensen</u>	Safety officer		See above
5. <u>Butch Adams</u>	Investigate DGM targets in PF RQA		10
6. <u>Clark Sorenson</u>	Heavy equipment operator		10
7. <u>Joe Remington</u>	DGM survey in PF RQA		7.5
8. <u>Stephen Zerkel</u>	Investigate DGM targets in PF RQA		10
9. <u>Steve Hendricks</u>	Investigate DGM targets in PF RQA DGM survey in PF RQA		7.5 2.5
10. <u>Toshiro Gibson</u>	OFF_ Reserve Training		0

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	70
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 04 Dec 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

One team of technicians reacquired and investigated DGM targets in Parker Flats MRA RQA.

Two technicians conducted DGM survey for Parker Flats MRA RQA.

One technician supported sub surface soil replacement in IAR MRA Range 47.

Instrument aided, visual QC inspection was conducted on IAR MRA Range 47 for restoration sub-surface soils.

Brush cutting occurred in FEG MRA inside the ESL fence.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
1. <u>Matt Lauchner</u>	Investigate DGM targets in PF RQA		10
2. <u>Erick Gonzalez</u>	DGM survey in PF RQA		10
3. <u>Bob Smith</u>	Investigate DGM targets in PF RQA		10
4. <u>Jack Kristensen</u>	Safety officer		See above
5. <u>Butch Adams</u>	Investigate DGM targets in PF RQA		10
6. <u>Clark Sorenson</u>	Heavy equipment operator		10
7. <u>Joe Remington</u>	DGM survey in PF RQA		10
8. <u>Stephen Zerkel</u>	Investigate DGM targets in PF RQA		10
9. <u>Steve Hendricks</u>	Investigate DGM targets in PF RQA		10
10. <u>Toshiro Gibson</u>	OFF_ Reserve Training		0

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 05 Dec 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, rain, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

One team of technicians reacquired and investigated DGM targets in Parker Flats MRA RQA.

Two technicians conducted DGM survey for Parker Flats MRA RQA.

One technician supported sub surface soil replacement in IAR MRA Range 47.

Instrument aided, visual QC inspection was conducted on IAR MRA Range 47 for restoration sub-surface soils.

Brush cutting occurred in FEG MRA inside the ESL fence.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
1. <u>Matt Lauchner</u>	Investigate DGM targets in PF RQA		10
2. <u>Erick Gonzalez</u>	DGM survey in PF RQA		10
3. <u>Bob Smith</u>	Investigate DGM targets in PF RQA PTO		5 3
4. <u>Jack Kristensen</u>	Safety officer		See above
5. <u>Butch Adams</u>	Investigate DGM targets in PF RQA		10
6. <u>Clark Sorenson</u>	Heavy equipment operator		10
7. <u>Joe Remington</u>	DGM survey in PF RQA		10
8. <u>Stephen Zerkel</u>	Investigate DGM targets in PF RQA		10
9. <u>Steve Hendricks</u>	Investigate DGM targets in PF RQA		10
10. <u>Toshiro Gibson</u>	OFF_ Reserve Training		0

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 10 Dec 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

One team of technicians reacquired and investigated DGM targets in Parker Flats MRA RQA area completing grids: C2F9G5, C2F9G6.

Three technicians conducted DGM and L & F DGM survey for Parker Flats MRA RQA area.

Brush cutting occurred in FEG MRA inside the ESL fence.

Instrument aided, visual QC inspection was conducted on IAR MRA Range 47 for restoration sub-surface soils.

One technician supported soil replacement in IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
1. <u>Matt Lauchner</u>	Investigate DGM targets in PF RQA		10
2. <u>Erick Gonzalez</u>	L & F DGM survey in PF RQA		10
3. <u>Bob Smith</u>	Investigate DGM targets in PF RQA		10
4. <u>Jack Kristensen</u>	Safety officer		See above
5. <u>Butch Adams</u>	Investigate DGM targets in PF RQA		10
6. <u>Clark Sorenson</u>	Soil replacement on IAR R47		10
7. <u>Joe Remington</u>	L & F DGM survey in PF RQA		8
8. <u>Stephen Zerkel</u>	Investigate DGM targets in PF RQA		10
9. <u>Steve Hendricks</u>	Investigate DGM targets in PF RQA		10
10. <u>Toshiro Gibson</u>	L & F DGM survey in PF RQA		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	70
GPS (TRIMBLE)	2	0
PDA's	7	10
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 11 Dec 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy, temps in the 40's/50's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians reacquired and investigated DGM targets in Parker Flats MRA RQA area completing grids: C2F9G4 & C2F9G7.

One technician provided support for brush cutting activities in FEG MRA parcel E11b.8.

Instrument aided, visual QC inspection was conducted on IAR MRA Range 47 for restoration sub-surface soils.

One technician supported soil replacement in IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	SAFETY		10
1. <u>Matt Lauchner</u>	Investigate DGM targets in PF RQA		10
2. <u>Erick Gonzalez</u>	Investigate DGM targets in PF RQA		10
3. <u>Bob Smith</u>	Investigate DGM targets in PF RQA		10
4. <u>Jack Kristensen</u>	Safety officer		See above
5. <u>Butch Adams</u>	Investigate DGM targets in PF RQA		10
6. <u>Clark Sorenson</u>	Soil replacement on IAR R47		10
7. <u>Joe Remington</u>	Brush cutting escort in FEG		10
8. <u>Stephen Zerkel</u>	Investigate DGM targets in PF RQA		10
9. <u>Steve Hendricks</u>	Investigate DGM targets in PF RQA		10
10. <u>Toshiro Gibson</u>	Investigate DGM targets in PF RQA		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	0
PDA's	7	10
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 12 Dec 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy, am showers, temps in the 40's/50's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians reacquired and investigated DGM targets in Parker Flats MRA RQA area completing grids: none.

One technician provided construction support for signage installation activities site wide.

Instrument aided, visual QC inspection was conducted on IAR MRA Range 47 for restoration sub-surface soils.

One technician supported soil replacement in IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY		10
1. <u>Matt Lauchner</u>	Investigate DGM targets in PF RQA		10
2. <u>Erick Gonzalez</u>	Investigate DGM targets in PF RQA		10
3. <u>Bob Smith</u>	Investigate DGM targets in PF RQA		10
4. <u>Jack Kristensen</u>	Investigate DGM targets in PF RQA		10
5. <u>Butch Adams</u>	Investigate DGM targets in PF RQA		10
6. <u>Clark Sorenson</u>	Soil replacement on IAR R47		10
7. <u>Joe Remington</u>	Signage construction support site wide Assemble DGM sled		8 2
8. <u>Stephen Zerkel</u>	Investigate DGM targets in PF RQA		10
9. <u>Steve Hendricks</u>	Investigate DGM targets in PF RQA		10
10. <u>Toshiro Gibson</u>	Investigate DGM targets in PF RQA		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	0
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 13 Dec 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy, temps in the 40's/50's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians reacquired and investigated DGM targets in Parker Flats MRA RQA area completing grids: C2F9G0

One technician provided construction support hydrant installation on Eucalyptus Road.

One technician provided support for brush cutting activities in FEG MRA Parcel E11b.8.

Instrument aided, visual QC inspection was conducted on IAR MRA Range 47 for restoration sub-surface soils.

One technician supported soil replacement in IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY		10
1. <u>Matt Lauchner</u>	Investigate DGM targets in PF RQA Safety standown meeting		9 1
2. <u>Erick Gonzalez</u>	Brush cutting escort FEG Investigate DGM targets in PF RQA Safety standown meeting		5 4 1
3. <u>Bob Smith</u>	Investigate DGM targets in PF RQA Construction support IAR hydrant Safety standown meeting		2 7 1
4. <u>Jack Kristensen</u>	Investigate DGM targets in PF RQA Safety standown meeting		9 1
5. <u>Butch Adams</u>	Investigate DGM targets in PF RQA Safety standown meeting		9 1
6. <u>Clark Sorenson</u>	Soil replacement on IAR R47 Safety standown meeting		9 1
7. <u>Joe Remington</u>	sick		0
8. <u>Stephen Zerkel</u>	Investigate DGM targets in PF RQA Safety standown meeting		9 1
9. <u>Steve Hendricks</u>	Investigate DGM targets in PF RQA Safety standown meeting		9 1
10. <u>Toshiro Gibson</u>	Investigate DGM targets in PF RQA Safety standown meeting		9 1

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	0
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 14 Dec 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy, temps in the 40's/50's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians reacquired and investigated DGM targets in Parker Flats MRA RQA area completing grids: C2F9G8

One technician provided construction support signage and silt fence installation in FEG MRA E11b.7.1.1.

One technician supported soil replacement in IAR MRA Range 47.

Instrument aided, visual QC inspection was conducted on IAR MRA Range 47 for restoration sub-surface soils.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY		8
1. <u>Matt Lauchner</u>	Investigate DGM targets in PF RQA		8
2. <u>Erick Gonzalez</u>	Signage & silt fence escort FEG		8
3. <u>Bob Smith</u>	Investigate DGM targets in PF RQA		8
4. <u>Jack Kristensen</u>	Investigate DGM targets in PF RQA		8
5. <u>Butch Adams</u>	Investigate DGM targets in PF RQA		8
6. <u>Clark Sorenson</u>	Soil replacement on IAR R47		8
7. <u>Joe Remington</u>	Investigate DGM targets in PF RQA		8
8. <u>Stephen Zerkel</u>	Investigate DGM targets in PF RQA		8
9. <u>Steve Hendricks</u>	Investigate DGM targets in PF RQA		8
10. <u>Toshiro Gibson</u>	Investigate DGM targets in PF RQA		8

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	16
SCHONSTEDTS METAL DETECTORS	22	32
HAND HELD RADIOS	16	72
GPS (TRIMBLE)	2	8
PDA's	7	24
EM-61 (hand held)	4	16
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 17 Dec 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, showers, temps in the 40's/50's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians reacquired and investigated DGM targets in Parker Flats MRA RQA area completing grids: C2F0G1

Two technicians conducted DGM survey in Parker Flats MRA RQA area and in IAR MRA Range 44 QC verification.

One technician performed QC assistant duties in Parker Flats MRA RQA area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY		10
1. <u>Matt Lauchner</u>	Investigate DGM targets in PF RQA		10
2. <u>Erick Gonzalez</u>	Conducted DGM survey in PF RQA and IAR Range 44 QC verif		3 7
3. <u>Bob Smith</u>	Investigate DGM targets in PF RQA		10
4. <u>Jack Kristensen</u>	Vacation		8
5. <u>Butch Adams</u>	Investigate DGM targets in PF RQA QC assistant PF RQA		5.5 3
6. <u>Clark Sorenson</u>	Investigate DGM targets in PF RQA		10
7. <u>Joe Remington</u>	sick		0
8. <u>Stephen Zerkel</u>	Investigate DGM targets in PF RQA		10
9. <u>Steve Hendricks</u>	Conducted DGM survey in PF RQA and IAR Range 44 QC verif		3 7
10. <u>Toshiro Gibson</u>	Investigate DGM targets in PF RQA		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 18 Dec 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 40's/50's. Winds 20-30 mph.

I. Work Summary:

Two teams of technicians reacquired and investigated DGM targets in Parker Flats MRA RQA area completing grids: C2F0G2, C2F9G9.

Two technicians conducted DGM survey in IAR MRA Range 44 QC verification.

One technician performed QC assistant duties in Parker Flats MRA RQA area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY		10
1. <u>Matt Lauchner</u>	Investigate DGM targets in PF RQA		10
2. <u>Erick Gonzalez</u>	DGM survey in IAR Range 44 QC verif Investigate DGM targets in PF RQA		8 2
3. <u>Bob Smith</u>	Investigate DGM targets in PF RQA Physical		7 3
4. <u>Jack Kristensen</u>	Vacation		8
5. <u>Butch Adams</u>	Investigate DGM targets in PF RQA QC assistant PF RQA		8 2
6. <u>Clark Sorenson</u>	Investigate DGM targets in PF RQA		10
7. <u>Joe Remington</u>	DGM survey in IAR Range 44 QC verif Investigate DGM targets in PF RQA		8 2
8. <u>Stephen Zerkel</u>	Investigate DGM targets in PF RQA		10
9. <u>Steve Hendricks</u>	Investigate DGM targets in PF RQA		10
10. <u>Toshiro Gibson</u>	Investigate DGM targets in PF RQA		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 26 Dec 2012		Contract Number:																									
Delivery Order Number:		Location: FT ORD																									
Weather Conditions: Mostly cloudy, temps in the 30's/50's. Winds 5-10 mph.																											
<p>I. Work Summary:</p> <p style="text-align: center;">One team of technicians conducting plant restoration activities in support of habitat restoration activities for IAR MRA R47</p> <p>Equipment comments:</p>																											
II. Instructions Received:																											
III. Safety Comments: All personnel attended the daily safety brief.																											
IV. UXO Summary																											
<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 50%;"><u>Type</u></th> <th style="width: 5%;"></th> <th style="width: 40%;"><u>Location</u></th> <th style="width: 5%;"></th> </tr> </thead> <tbody> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> </tbody> </table>				<u>Type</u>		<u>Location</u>																					
<u>Type</u>		<u>Location</u>																									
Demolition Supplies Used:																											
Electric blasting caps																											
Explosive boosters																											

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Don Kean)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY		*
1. <u>Matt Lauchner</u>	Vacation		0
2. <u>Erick Gonzalez</u>	Construction support		10
3. <u>Bob Smith</u>	Construction support		10
4. <u>Jack Kristensen</u>	Vacation		0
5. <u>Butch Adams</u>	Construction support		5
6. <u>Clark Sorenson</u>	Vacation		0
7. <u>Joe Remington</u>	Construction support		10
8. <u>Stephen Zerke</u>	Vacation		0
9. <u>Steve Hendricks</u>	Vacation		0
10. <u>Toshiro Gibson</u>	Construction support		10

b. Equipment	totals	hours
GATOR / ARGO	2	2
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	16
SCHONSTEDTS METAL DETECTORS	22	32
HAND HELD RADIOS	16	48
GPS (TRIMBLE)	2	2
PDA's	7	16
EM-61 (hand held)	4	16
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Don Kean



Daily Report

Date: 27 Dec 2012		Contract Number:																									
Delivery Order Number:		Location: FT ORD																									
Weather Conditions: Mostly cloudy, temps in the 30's/50's. Winds 5-10 mph.																											
I. Work Summary:																											
One team of technicians conducting plant restoration activities in support of habitat restoration activities for IAR MRA R47																											
Equipment comments:																											
II. Instructions Received:																											
III. Safety Comments: All personnel attended the daily safety brief.																											
IV. UXO Summary																											
<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 50%;"><u>Type</u></th> <th style="width: 5%;"></th> <th style="width: 40%;"><u>Location</u></th> <th style="width: 5%;"></th> </tr> </thead> <tbody> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> </tbody> </table>				<u>Type</u>		<u>Location</u>																					
<u>Type</u>		<u>Location</u>																									
Demolition Supplies Used:																											
Electric blasting caps																											
Explosive boosters																											

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Don Kean)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY		*
1. <u>Matt Lauchner</u>	Vacation		0
2. <u>Erick Gonzalez</u>	Construction support		10
3. <u>Bob Smith</u>	Construction support		10
4. <u>Jack Kristensen</u>	Vacation		0
5. <u>Butch Adams</u>	Construction support		10
6. <u>Clark Sorenson</u>	Vacation		0
7. <u>Joe Remington</u>	Construction support		10
8. <u>Stephen Zerke</u>	Vacation		0
9. <u>Steve Hendricks</u>	Vacation		0
10. <u>Toshiro Gibson</u>	Construction support		10

b. Equipment	totals	hours
GATOR / ARGO	2	2
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	16
SCHONSTEDTS METAL DETECTORS	22	32
HAND HELD RADIOS	16	48
GPS (TRIMBLE)	2	2
PDA's	7	16
EM-61 (hand held)	4	16
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Don Kean



Daily Report

Date: 28 Dec 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 30's/50's. Winds 5-10 mph.

I. Work Summary:

One team of technicians conducting plant restoration activities in support of habitat restoration activities for IAR MRA R47

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Don Kean)	SUXOS		8
SITE SAFETY OFFICER (Don Kean)	SAFETY		*
1. <u>Matt Lauchner</u>	Vacation		0
2. <u>Erick Gonzalez</u>	Construction support		8
3. <u>Bob Smith</u>	off		0
4. <u>Jack Kristensen</u>	Vacation		0
5. <u>Butch Adams</u>	Construction support		8
6. <u>Clark Sorenson</u>	Vacation		0
7. <u>Joe Remington</u>	Construction support		5
8. <u>Stephen Zerke</u>	Vacation		0
9. <u>Steve Hendricks</u>	Construction support		8
10. <u>Toshiro Gibson</u>	Construction support		8

b. Equipment	totals	hours
GATOR / ARGO	2	2
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	16
SCHONSTEDTS METAL DETECTORS	22	32
HAND HELD RADIOS	16	48
GPS (TRIMBLE)	2	2
PDA's	7	16
EM-61 (hand held)	4	16
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Don Kean



Daily Report

Date: 31 Dec 2012

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 30's/50's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated DGM targets in Parker Flats MRA RQA area

One technician provided support for fence installation crew on IAR MRA R47

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Don Kean)	SUXOS		8
SITE SAFETY OFFICER (Don Kean)	SAFETY		8
1. <u>Matt Lauchner</u>	Investigate DGM targets in PF RQA		8
2. <u>Erick Gonzalez</u>	Vacation		8
3. <u>Bob Smith</u>	Construction support		8
4. <u>Jack Kristensen</u>	Safety		8
5. <u>Butch Adams</u>	Investigate DGM targets in PF RQA		8
6. <u>Clark Sorenson</u>	Investigate DGM targets in PF RQA		8
7. <u>Joe Remington</u>	Vacation		8
8. <u>Stephen Zerke</u>	Investigate DGM targets in PF RQA		8
9. <u>Steve Hendricks</u>	Investigate DGM targets in PF RQA		8
10. <u>Toshiro Gibson</u>	Investigate DGM targets in PF RQA		8

b. Equipment	totals	hours
GATOR / ARGO	2	2
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	16
SCHONSTEDTS METAL DETECTORS	22	32
HAND HELD RADIOS	16	48
GPS (TRIMBLE)	2	2
PDA's	7	16
EM-61 (hand held)	4	16
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Donald Kean



Daily Report

Date: 02Jan 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 30's/50's. Winds 5-10 mph.

I. Work Summary:

One team of technicians investigated DGM targets in Parker Flats MRA RQA area.

Completed grids C2F9F0 and C2F9F0

One technician provided construction support for fence installation crew on IAR MRA R47

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Don Kean)	SUXOS		10
SITE SAFETY OFFICER (Jack Kristensen)	Safety		10
1. <u>Matt Lauchner</u>	Investigate DGM targets in PF RQA		10
2. <u>Erick Gonzalez</u>	Sick		8
3. <u>Bob Smith</u>	Investigate DGM targets in PF RQA		10
4. <u>Jack Kristensen</u>	Safety Physical		7 3
5. <u>Butch Adams</u>	Vacation		8
6. <u>Clark Sorenson</u>	Investigate DGM targets in PF RQA		10
7. <u>Joe Remington</u>	Investigate DGM targets in PF RQA		10
8. <u>Stephen Zerke!</u>	Investigate DGM targets in PF RQA		10
9. <u>Steve Hendricks</u>	Support for R47 restoration		10
10. <u>Toshiro Gibson</u>	Investigate DGM targets in PF RQA		10

b. Equipment	totals	hours
GATOR / ARGO	2	2
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	16
SCHONSTEDTS METAL DETECTORS	22	32
HAND HELD RADIOS	16	48
GPS (TRIMBLE)	2	2
PDA's	7	16
EM-61 (hand held)	4	16
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Donald Kean



Daily Report

Date: 03 Jan 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, temps in the 30's/60's. Winds 5-10 mph.

I. Work Summary:

One team of technicians reacquired and investigated DGM targets in Parker Flats MRA RQA area completing grids: N/A.

One team of technicians conducted QC2 DGM Survey in FEG MRA Parcel E11b.8.

Two technicians supported restoration activities for IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY		10
1. <u>Matt Lauchner</u>	Investigate DGM targets in PF RQA		10
2. <u>Erick Gonzalez</u>	Conduct QC2 DGM survey in FEG		10
3. <u>Bob Smith</u>	Investigate DGM targets in PF RQA		10
4. <u>Jack Kristensen</u>	Support water line/fire hydrant installation IAR		10
5. <u>Butch Adams</u>	vacation		8
6. <u>Clark Sorenson</u>	Investigate DGM targets in PF RQA		10
7. <u>Joe Remington</u>	Conduct QC2 DGM survey in FEG		10
8. <u>Stephen Zerkel</u>	Investigate DGM targets in PF RQA		10
9. <u>Steve Hendricks</u>	Support fence installation R47		8
10. <u>Toshiro Gibson</u>	Investigate DGM targets in PF RQA		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 04 Jan 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, temps in the 30's/60's. Winds 5-10 mph.

I. Work Summary:

One team of technicians reacquired and investigated DGM targets in Parker Flats MRA RQA area completing grids: N/A.

One team of technicians conducted QC2 DGM Survey in FEG MRA Parcel E11b.8.

Two technicians supported restoration activities for IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY		10
1. <u>Matt Lauchner</u>	Investigate DGM targets in PF RQA		8
2. <u>Erick Gonzalez</u>	Conduct QC2 DGM survey in FEG		8
3. <u>Bob Smith</u>	off		0
4. <u>Jack Kristensen</u>	Support water line/fire hydrant installation IAR		8
5. <u>Butch Adams</u>	vacation		8
6. <u>Clark Sorenson</u>	Investigate DGM targets in PF RQA		8
7. <u>Joe Remington</u>	Conduct QC2 DGM survey in FEG		8
8. <u>Stephen Zerkel</u>	Investigate DGM targets in PF RQA		8
9. <u>Steve Hendricks</u>	vacation		8
10. <u>Toshiro Gibson</u>	Support fence installation R47		8

b. Equipment	totals	hours
GATOR / ARGO	2	8
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	16
SCHONSTEDTS METAL DETECTORS	22	48
HAND HELD RADIOS	16	64
GPS (TRIMBLE)	2	8
PDA's	7	16
EM-61 (hand held)	4	8
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 07 Jan 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, temps in the 30's/60's. Winds 5-10 mph.

I. Work Summary:

One team of technicians reacquired and investigated DGM targets in Parker Flats MRA RQA area completing grids: C2F9E9, C2F9E8.

One team of technicians conducted QC2 DGM Survey in FEG MRA Parcel E11b.8.

Two technicians supported restoration activities for IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY		10
1. <u>Matt Lauchner</u>	Investigate DGM targets in PF RQA		10
2. <u>Erick Gonzalez</u>	Conduct QC2 DGM survey in FEG		10
3. <u>Bob Smith</u>	Support water line/fire hydrant installation IAR		7
	Investigate DGM targets in PF RQA		3
4. <u>Jack Kristensen</u>	Safety		10
5. <u>Butch Adams</u>	Investigate DGM targets in PF RQA		10
6. <u>Clark Sorenson</u>	Investigate DGM targets in PF RQA		10
7. <u>Joe Remington</u>	Conduct QC2 DGM survey in FEG		10
8. <u>Stephen Zerkel</u>	Investigate DGM targets in PF RQA		10
9. <u>Steve Hendricks</u>	Investigate DGM targets in PF RQA		10
10. <u>Toshiro Gibson</u>	Support fence installation R47		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 08 Jan 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, temps in the 40's/60's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians reacquired and investigated DGM targets in Parker Flats MRA RQA area completing grids: C2F9E7, C2F0F2.

Two technicians supported restoration activities for IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY		10
1. <u>Matt Lauchner</u>	Support fence installation R47		8
2. <u>Erick Gonzalez</u>	Investigate DGM targets in PF RQA		10
3. <u>Bob Smith</u>	Investigate DGM targets in PF RQA		10
4. <u>Jack Kristensen</u>	Investigate DGM targets in PF RQA		10
5. <u>Butch Adams</u>	Support water line/fire hydrant installation IAR		10
6. <u>Clark Sorenson</u>	Investigate DGM targets in PF RQA		10
7. <u>Joe Remington</u>	Investigate DGM targets in PF RQA		10
8. <u>Stephen Zerkel</u>	Investigate DGM targets in PF RQA		10
9. <u>Steve Hendricks</u>	Investigate DGM targets in PF RQA		10
10. <u>Toshiro Gibson</u>	Investigate DGM targets in PF RQA		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 09 Jan 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy, temps in the 40's/50's. Winds 5-15 mph.

I. Work Summary:

One team of technicians reacquired and investigated DGM targets in Parker Flats MRA RQA area completing grids: N/A.

One team of technicians conducted QC2 DGM Survey in FEG MRA Parcel E11b.8.

Two technicians supported restoration activities for IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY		10
1. <u>Matt Lauchner</u>	Sick		8
2. <u>Erick Gonzalez</u>	Conduct QC2 DGM survey in FEG		10
3. <u>Bob Smith</u>	Investigate DGM targets in PF RQA		10
4. <u>Jack Kristensen</u>	Investigate DGM targets in PF RQA		10
5. <u>Butch Adams</u>	Support water line/fire hydrant installation IAR		8
	Investigate DGM targets in PF RQA		2
6. <u>Clark Sorenson</u>	Investigate DGM targets in PF RQA		10
7. <u>Joe Remington</u>	Conduct QC2 DGM survey in FEG		10
8. <u>Stephen Zerkel</u>	Investigate DGM targets in PF RQA		10
9. <u>Steve Hendricks</u>	Investigate DGM targets in PF RQA		10
10. <u>Toshiro Gibson</u>	Support fence installation R47		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 10 Jan 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy, temps in the 40's/50's. Winds 15-25 mph.

I. Work Summary:

One team of technicians reacquired and investigated DGM targets in Parker Flats MRA RQA area completing grids: C2F9E0.

One team of technicians conducted QC2 DGM Survey in FEG MRA Parcel E11b.8.

Three technicians supported restoration activities for IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY		10
1. <u>Matt Lauchner</u>	Investigate DGM targets in PF RQA		10
2. <u>Erick Gonzalez</u>	Conduct QC2 DGM survey in FEG		10
3. <u>Bob Smith</u>	Investigate DGM targets in PF RQA		10
4. <u>Jack Kristensen</u>	sick		8
5. <u>Butch Adams</u>	Support water line/ hydrant installation IAR Investigate DGM targets in PF RQA		7 3
6. <u>Clark Sorenson</u>	Investigate DGM targets in PF RQA		10
7. <u>Joe Remington</u>	Conduct QC2 DGM survey in FEG		10
8. <u>Stephen Zerke!</u>	Investigate DGM targets in PF RQA Erosion control installation R47		5 5
9. <u>Steve Hendricks</u>	Investigate DGM targets in PF RQA PTO		5 3
10. <u>Toshiro Gibson</u>	Support fence installation R47		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 11 Jan 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, temps in the 40's/50's. Winds 10-20 mph.

I. Work Summary:

One team of technicians reacquired and investigated DGM targets in Parker Flats MRA RQA area completing grids: N/A.

One team of technicians conducted QC2 DGM Survey in FEG MRA Parcel E11b.8.

One technician supported restoration activities for IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY		10
1. <u>Matt Lauchner</u>	Investigate DGM targets in PF RQA		8
2. <u>Erick Gonzalez</u>	Conduct QC2 DGM survey in FEG		8
3. <u>Bob Smith</u>	off		0
4. <u>Jack Kristensen</u>	sick		8
5. <u>Butch Adams</u>	QC assistant in PF RQA Investigate DGM targets in PF RQA		3 5
6. <u>Clark Sorenson</u>	Investigate DGM targets in PF RQA		8
7. <u>Joe Remington</u>	Conduct QC2 DGM survey in FEG		8
8. <u>Stephen Zerkel</u>	Investigate DGM targets in PF RQA		8
9. <u>Steve Hendricks</u>	off		0
10. <u>Toshiro Gibson</u>	Support fence installation/pipeline R47		8

b. Equipment	totals	hours
GATOR / ARGO	2	8
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	16
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	72
GPS (TRIMBLE)	2	8
PDA's	7	16
EM-61 (hand held)	4	8
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 14 Jan 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy, temps in the 30's/50's. Winds 5-10 mph.

I. Work Summary:

One team of technicians reacquired and investigated DGM targets in Parker Flats MRA RQA area completing grids: C2F9F6, C2F0F3, C2F0G3.

One team of technicians conducted L & F activities in Parker Flats MRA RQA area.

Three technicians supported restoration activities for IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY		10
1. <u>Matt Lauchner</u>	Investigate DGM targets in PF RQA		10
2. <u>Erick Gonzalez</u>	L & F stakeout and survey PF RQA Stakeout grid corners in Range 47		5 5
3. <u>Bob Smith</u>	vacation		8
4. <u>Jack Kristensen</u>	Investigate DGM targets in PF RQA		10
5. <u>Butch Adams</u>	sick		8
6. <u>Clark Sorenson</u>	Support restoration activities R47 Investigate DGM targets in PF RQA		8 2
7. <u>Joe Remington</u>	sick		8
8. <u>Stephen Zerkel</u>	Investigate DGM targets in PF RQA		10
9. <u>Steve Hendricks</u>	L & F stakeout and survey PF RQA Stakeout grid corners in Range 47		5 5
10. <u>Toshiro Gibson</u>	Investigate DGM targets in PF RQA		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	10
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 15 Jan 2013		Contract Number:	
Delivery Order Number:		Location: FT ORD	
Weather Conditions: Cloudy, temps in the 30's/50's. Winds 5-10 mph.			
I. Work Summary:			
<p>One team of technicians reacquired and investigated DGM targets in Parker Flats MRA RQA area, completing grids: N/A</p> <p>One team of technicians reacquired DGM targets in Parker Flats MRA RQA area.</p> <p>One technician supported restoration activities for IAR MRA Range 47.</p>			
Equipment comments:			
II. Instructions Received:			
III. Safety Comments: All personnel attended the daily safety brief.			
IV. UXO Summary			
<u>Type</u>		<u>Location</u>	
Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY		10
1. <u>Matt Lauchner</u>	sick		8
2. <u>Erick Gonzalez</u>	vacation		8
3. <u>Bob Smith</u>	vacation		8
4. <u>Jack Kristensen</u>	Investigate DGM targets in PF RQA		10
5. <u>Butch Adams</u>	Reacquire L & F / DGM targets PF RQA		10
6. <u>Clark Sorenson</u>	Support restoration activities R47 Investigate DGM targets in PF RQA		8 2
7. <u>Joe Remington</u>	sick		8
8. <u>Stephen Zerkel</u>	Investigate DGM targets in PF RQA		10
9. <u>Steve Hendricks</u>	Reacquire L & F / DGM targets PF RQA		10
10. <u>Toshiro Gibson</u>	Investigate DGM targets in PF RQA		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	0
PDA's	7	20
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 16 Jan 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy, temps in the 30's/60's. Winds 0-5 mph.

I. Work Summary:

One team of technicians investigated DGM targets in Parker Flats MRA RQA area, completing grids: C2F9D5, C2F9D6.

One team of technicians conducted DGM survey in FEG MRA Parcel E11b.8.

Three technicians supported restoration activities for IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY		10
1. <u>Matt Lauchner</u>	sick		8
2. <u>Erick Gonzalez</u>	Erosion Controls R47 DGM survey FEG E11b.8		5 5
3. <u>Bob Smith</u>	vacation		8
4. <u>Jack Kristensen</u>	Investigate DGM targets in PF RQA		10
5. <u>Butch Adams</u>	Investigate DGM targets in PF RQA		10
6. <u>Clark Sorenson</u>	Support restoration activities R47		10
7. <u>Joe Remington</u>	Erosion Controls R47 DGM survey FEG E11b.8		5 5
8. <u>Stephen Zerkel</u>	Investigate DGM targets in PF RQA		10
9. <u>Steve Hendricks</u>	Investigate DGM targets in PF RQA		10
10. <u>Toshiro Gibson</u>	Investigate DGM targets in PF RQA		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 17 Jan 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy, temps in the 30's/60's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated DGM targets in Parker Flats MRA RQA area, completing grids: C2F9D7, C2F9D8, C2F0E2.

One team of technicians reacquired DGM targets in Parker Flats MRA RQA area.

Three technicians supported restoration activities for IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY		10
1. <u>Matt Lauchner</u>	Investigate DGM targets in PF RQA		8
2. <u>Erick Gonzalez</u>	Reacquire L & F / DGM targets PF RQA Support restoration activities R47		8 2
3. <u>Bob Smith</u>	vacation		8
4. <u>Jack Kristensen</u>	Investigate DGM targets in PF RQA		8.5
5. <u>Butch Adams</u>	Investigate DGM targets in PF RQA		9
6. <u>Clark Sorenson</u>	Support restoration activities R47		10
7. <u>Joe Remington</u>	Reacquire L & F / DGM targets PF RQA Support restoration activities R47		8 2
8. <u>Stephen Zerkel</u>	Investigate DGM targets in PF RQA		10
9. <u>Steve Hendricks</u>	Investigate DGM targets in PF RQA PTO		5 3
10. <u>Toshiro Gibson</u>	Investigate DGM targets in PF RQA		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 18 Jan 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, temps in the 40's/60's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated DGM targets in Parker Flats MRA RQA area, completing grids: C2F9D4, C2F9E4.

One technician performed as QC assistant in Parker Flats MRA RQA area.

One technician supported restoration activities for IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY		8
1. <u>Matt Lauchner</u>	Investigate DGM targets in PF RQA		8
2. <u>Erick Gonzalez</u>	Investigate DGM targets in PF RQA		8
3. <u>Bob Smith</u>	vacation		8
4. <u>Jack Kristensen</u>	Investigate DGM targets in PF RQA		8
5. <u>Butch Adams</u>	Investigate DGM targets in PF RQA QC assistant PF RQA		5 3
6. <u>Clark Sorenson</u>	Support restoration activities R47		8
7. <u>Joe Remington</u>	Investigate DGM targets in PF RQA PTO		5 3
8. <u>Stephen Zerkel</u>	Investigate DGM targets in PF RQA		8
9. <u>Steve Hendricks</u>	vacation		8
10. <u>Toshiro Gibson</u>	Investigate DGM targets in PF RQA		8

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	8
SCHONSTEDTS METAL DETECTORS	22	36
HAND HELD RADIOS	16	72
GPS (TRIMBLE)	2	0
PDA's	7	24
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 21 Jan 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, temps in the 40's/60's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated DGM targets in Parker Flats MRA RQA area, completing grids: C2F9D9, C2F9D0, C2F0E1.

One team of technicians reacquired DGM targets in IAR MRA Range 44.

All technicians supported restoration activities FEG MRA Parcel E11b.7.1.1.

Three technicians participated in annual performance interviews.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY		10
1. <u>Matt Lauchner</u>	Investigate DGM targets in PF RQA Installed wattles in FEG grenade range Administrative interview		7 2 1
2. <u>Erick Gonzalez</u>	Investigate DGM targets in PF RQA Installed wattles in FEG grenade range Reacquired DGM targets in R44		3 2 4.5
3. <u>Bob Smith</u>	Investigate DGM targets in PF RQA Installed wattles in FEG grenade range		7 3
4. <u>Jack Kristensen</u>	Investigate DGM targets in PF RQA Installed wattles in FEG grenade range Administrative interview		4 5 1
5. <u>Butch Adams</u>	Investigate DGM targets in PF RQA Installed wattles in FEG grenade range		7 3
6. <u>Clark Sorenson</u>	Investigate DGM targets in PF RQA Installed wattles in FEG grenade range Administrative interview		6 3 1
7. <u>Joe Remington</u>	Investigate DGM targets in PF RQA Installed wattles in FEG grenade range		7 3
8. <u>Stephen Zerkel</u>	Investigate DGM targets in PF RQA Installed wattles in FEG grenade range		5 5
9. <u>Steve Hendricks</u>	Installed wattles in FEG grenade range sick		5 3
10. <u>Toshiro Gibson</u>	Investigate DGM targets in PF RQA Installed wattles in FEG grenade range Reacquired DGM targets in R44		3 2 5

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	5
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 22 Jan 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, temps in the 40's/60's. Winds 5-10 mph.

I. Work Summary:

One team of technicians investigated DGM targets in Parker Flats MRA RQA area, completing grids: C2F9E5, C2F9E6.

One team of technicians reacquired DGM targets in IAR MRA Range 44.

One team of technicians investigated verification DGM targets in IAR MRA Range 44.

Two technicians participated in annual performance interviews.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY		10
1. <u>Matt Lauchner</u>	Investigate DGM targets in PF RQA		10
2. <u>Erick Gonzalez</u>	Reacquired DGM targets in R44		10
3. <u>Bob Smith</u>	Investigate DGM targets in IAR R44		10
4. <u>Jack Kristensen</u>	Investigate DGM targets in PF RQA		10
5. <u>Butch Adams</u>	Investigate DGM targets in PF RQA Administrative interview		9 1
6. <u>Clark Sorenson</u>	Investigate DGM targets in IAR R44		10
7. <u>Joe Remington</u>	Investigate DGM targets in IAR R44		10
8. <u>Stephen Zerkel</u>	Investigate DGM targets in PF RQA Administrative interview		9 1
9. <u>Steve Hendricks</u>	sick		8
10. <u>Toshiro Gibson</u>	Reacquired DGM targets in R44		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 23 Jan 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy, temps in the 40's/60's. Winds 5-10 mph.

I. Work Summary:

One team of technicians investigated DGM targets in Parker Flats MRA RQA area, completing grids: C2F9F4.

One team of technicians reacquired verification DGM targets in IAR MRA Range 44.

Two teams of technicians investigated verification DGM targets in IAR MRA Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY		10
1. <u>Matt Lauchner</u>	Investigate DGM targets in PF RQA Investigate DGM targets in IAR R44	7 3	
2. <u>Erick Gonzalez</u>	Reacquired DGM targets in R44 Investigate DGM targets in IAR R44	9 1	
3. <u>Bob Smith</u>	Investigate DGM targets in IAR R44	10	
4. <u>Jack Kristensen</u>	Investigate DGM targets in PF RQA Investigate DGM targets in IAR R44	7 3	
5. <u>Butch Adams</u>	sick	8	
6. <u>Clark Sorenson</u>	Investigate DGM targets in IAR R44	10	
7. <u>Joe Remington</u>	Investigate DGM targets in IAR R44	10	
8. <u>Stephen Zerkel</u>	Investigate DGM targets in PF RQA Investigate DGM targets in IAR R44	7 3	
9. <u>Steve Hendricks</u>	Investigate DGM targets in PF RQA Investigate DGM targets in IAR R44	7 3	
10. <u>Toshiro Gibson</u>	Reacquired DGM targets in R44 Investigate DGM targets in IAR R44	9 1	

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 24 Jan 2013		Contract Number:																									
Delivery Order Number:		Location: FT ORD																									
Weather Conditions: Cloudy, showers, temps in the 40's/60's. Winds 5-10 mph.																											
<p>I. Work Summary:</p> <p>Two teams of technicians investigated verification DGM targets in IAR MRA Range 44.</p> <p>Three technicians participated in annual performance interviews.</p> <p>Equipment comments:</p>																											
II. Instructions Received:																											
III. Safety Comments: All personnel attended the daily safety brief.																											
IV. UXO Summary																											
<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 50%;"><u>Type</u></th> <th style="width: 5%;"></th> <th style="width: 40%;"><u>Location</u></th> <th style="width: 5%;"></th> </tr> </thead> <tbody> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> </tbody> </table>				<u>Type</u>		<u>Location</u>																					
<u>Type</u>		<u>Location</u>																									
Demolition Supplies Used:																											
Electric blasting caps																											
Explosive boosters																											

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY		10
1. <u>Matt Lauchner</u>	Investigate DGM targets in IAR R44		10
2. <u>Erick Gonzalez</u>	Investigate DGM targets in IAR R44		10
3. <u>Bob Smith</u>	Investigate DGM targets in IAR R44 Administrative Interview		9 1
4. <u>Jack Kristensen</u>	Off/holiday		8
5. <u>Butch Adams</u>	sick		8
6. <u>Clark Sorenson</u>	Investigate DGM targets in IAR R44		10
7. <u>Joe Remington</u>	Investigate DGM targets in IAR R44 Administrative Interview		9 1
8. <u>Stephen Zerkel</u>	Investigate DGM targets in IAR R44		10
9. <u>Steve Hendricks</u>	Investigate DGM targets in IAR R44 Administrative Interview		9 1
10. <u>Toshiro Gibson</u>	Investigate DGM targets in IAR R44		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	0
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 25 Jan 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy, temps in the 50's/60's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated verification DGM targets in IAR MRA Range 44.

Two technicians participated in annual performance interviews.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY		8
1. <u>Matt Lauchner</u>	Off/holiday		8
2. <u>Erick Gonzalez</u>	Investigate DGM targets in IAR R44 Administrative Interview		7 1
3. <u>Bob Smith</u>	off		8
4. <u>Jack Kristensen</u>	Investigate DGM targets in IAR R44		8
5. <u>Butch Adams</u>	Investigate DGM targets in IAR R44		8
6. <u>Clark Sorenson</u>	Investigate DGM targets in IAR R44		8
7. <u>Joe Remington</u>	Investigate DGM targets in IAR R44		8
8. <u>Stephen Zerkel</u>	Investigate DGM targets in IAR R44		8
9. <u>Steve Hendricks</u>	Investigate DGM targets in IAR R44		8
10. <u>Toshiro Gibson</u>	Investigate DGM targets in IAR R44 Administrative Interview		7 1

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	16
SCHONSTEDTS METAL DETECTORS	22	32
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	0
PDA's	7	24
EM-61 (hand held)	4	16
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 28 Jan 2013		Contract Number:											
Delivery Order Number:		Location: FT ORD											
Weather Conditions: Sunny, temps in the 40's/60's. Winds 5-10 mph.													
I. Work Summary:													
<p>Two teams of technicians investigated verification DGM targets in IAR MRA Range 44.</p> <p>One team of technicians sorted MD/cultural debris from FEG MRA sift operation.</p> <p>One technician supported restoration activities for IAR MRA Range 47.</p>													
Equipment comments:													
II. Instructions Received:													
III. Safety Comments: All personnel attended the daily safety brief.													
IV. UXO Summary													
<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 50%;"><u>Type</u></th> <th style="width: 50%;"><u>Location</u></th> </tr> </thead> <tbody> <tr> <td>Rocket, 35mm, subcal, practice, M73</td> <td>IAR Range 44</td> </tr> <tr> <td> </td> <td> </td> </tr> <tr> <td> </td> <td> </td> </tr> <tr> <td> </td> <td> </td> </tr> </tbody> </table>				<u>Type</u>	<u>Location</u>	Rocket, 35mm, subcal, practice, M73	IAR Range 44						
<u>Type</u>	<u>Location</u>												
Rocket, 35mm, subcal, practice, M73	IAR Range 44												
Demolition Supplies Used:													
Electric blasting caps													
Explosive boosters													

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Sort metal from FEG sift		10
2. <u>Erick Gonzalez</u>	Sick		8
3. <u>Bob Smith</u>	Sort metal from FEG sift		10
4. <u>Jack Kristensen</u>	Investigate DGM targets in IAR R44		10
5. <u>Butch Adams</u>	Investigate DGM targets in IAR R44		10
6. <u>Clark Sorenson</u>	Investigate DGM targets in IAR R44		10
7. <u>Joe Remington</u>	Investigate DGM targets in IAR R44		10
8. <u>Stephen Zerkel</u>	Investigate DGM targets in IAR R44		10
9. <u>Steve Hendricks</u>	Investigate DGM targets in IAR R44 Support restoration of R47		5 5
10. <u>Toshiro Gibson</u>	Investigate DGM targets in IAR R44		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	0
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 29 Jan 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, temps in the 40's/50's. Winds 5-10 mph.

I. Work Summary:

Three teams of technicians investigated verification DGM targets in IAR MRA Range 44.

Equipment comments: Excavator off site today

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, 35mm, subcal, prac. M73	IAR MRA Range 44

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Investigate DGM targets in IAR R44		10
2. <u>Erick Gonzalez</u>	Investigate DGM targets in IAR R44		10
3. <u>Bob Smith</u>	Investigate DGM targets in IAR R44		10
4. <u>Jack Kristensen</u>	Investigate DGM targets in IAR R44		10
5. <u>Butch Adams</u>	Off/holiday		8
6. <u>Clark Sorenson</u>	Investigate DGM targets in IAR R44		10
7. <u>Joe Remington</u>	Investigate DGM targets in IAR R44		10
8. <u>Stephen Zerkel</u>	Investigate DGM targets in IAR R44		10
9. <u>Steve Hendricks</u>	Investigate DGM targets in IAR R44		10
10. <u>Toshiro Gibson</u>	Investigate DGM targets in IAR R44		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	0
PDA's	7	40
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 30 Jan 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, temps in the 40's/50's. Winds 5-10 mph.

I. Work Summary:

Three teams of technicians investigated verification DGM targets in IAR MRA Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, 35mm, subcal, prac. M73	IAR MRA Range 44

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Investigate DGM targets in IAR R44		10
2. <u>Erick Gonzalez</u>	Investigate DGM targets in IAR R44		10
3. <u>Bob Smith</u>	Investigate DGM targets in IAR R44		10
4. <u>Jack Kristensen</u>	Investigate DGM targets in IAR R44		10
5. <u>Butch Adams</u>	Investigate DGM targets in IAR R44		10
6. <u>Clark Sorenson</u>	Investigate DGM targets in IAR R44		10
7. <u>Joe Remington</u>	Investigate DGM targets in IAR R44		10
8. <u>Stephen Zerkel</u>	Investigate DGM targets in IAR R44		10
9. <u>Steve Hendricks</u>	Investigate DGM targets in IAR R44		10
10. <u>Toshiro Gibson</u>	Investigate DGM targets in IAR R44		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	0
PDA's	7	40
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 31 Jan 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, temps in the 40's/60's. Winds 5-10 mph.

I. Work Summary:

Three teams of technicians investigated verification DGM targets in IAR MRA Range 44.

Six UXO technicians participated in 1st Aid and CPR training.

One technician performed QC assistant duties in Parker Flats MRA RQA area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, 35mm, subcal, prac. M73	IAR MRA Range 44

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		5
	1 st Aid/CPR training		5
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Investigate DGM targets in IAR R44		4
	1 st Aid/CPR training		5
2. <u>Erick Gonzalez</u>	Investigate DGM targets in IAR R44		9
3. <u>Bob Smith</u>	Investigate DGM targets in IAR R44		4
	1 st Aid/CPR training		5
4. <u>Jack Kristensen</u>	Investigate DGM targets in IAR R44		10
5. <u>Butch Adams</u>	Investigate DGM targets in IAR R44		8
	QC assistant PF RQA		2
6. <u>Clark Sorenson</u>	Investigate DGM targets in IAR R44		4
	1 st Aid/CPR training		5
7. <u>Joe Remington</u>	Investigate DGM targets in IAR R44		4
	1 st Aid/CPR training		5
8. <u>Stephen Zerkel</u>	Investigate DGM targets in IAR R44		10
9. <u>Steve Hendricks</u>	Investigate DGM targets in IAR R44		10
10. <u>Toshiro Gibson</u>	Investigate DGM targets in IAR R44		4
	1 st Aid/CPR training		5

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	30
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	0
PDA's	7	40
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 01 Feb 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, temps in the 40's/60's. Winds 5-10 mph.

I. Work Summary:

One team of technicians investigated verification DGM targets in IAR MRA Range 44.

Six UXO technicians participated in 1st Aid and CPR training.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		3
	1 st Aid/CPR training		5
1. <u>Matt Lauchner</u>	Investigate DGM targets in IAR R44		8
2. <u>Erick Gonzalez</u>	1 st Aid/CPR training		5
	PTO		3
3. <u>Bob Smith</u>	off		0
4. <u>Jack Kristensen</u>	1 st Aid/CPR training		5
	PTO		3
5. <u>Butch Adams</u>	1 st Aid/CPR training		5
	PTO		3
6. <u>Clark Sorenson</u>	Investigate DGM targets in IAR R44		8
7. <u>Joe Remington</u>	Investigate DGM targets in IAR R44		5
8. <u>Stephen Zerkel</u>	Investigate DGM targets in IAR R44		3
	1 st Aid/CPR training		5
9. <u>Steve Hendricks</u>	1 st Aid/CPR training		5
	PTO		3
10. <u>Toshiro Gibson</u>	Guard Training		0

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	64
WHITE METAL DETECTORS	4	8
SCHONSTEDTS METAL DETECTORS	22	16
HAND HELD RADIOS	16	64
GPS (TRIMBLE)	2	0
PDA's	7	16
EM-61 (hand held)	4	8
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 04 Feb 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, foggy, temps in the 30's/60's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated verification DGM targets in IAR MRA Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, 35mm, subcal, prac. M73	IAR MRA Range 44

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Investigate DGM targets in IAR R44		10
2. <u>Erick Gonzalez</u>	Investigate DGM targets in IAR R44		10
3. <u>Bob Smith</u>	Investigate DGM targets in IAR R44		10
4. <u>Jack Kristensen</u>	Investigate DGM targets in IAR R44		10
5. <u>Butch Adams</u>	Investigate DGM targets in IAR R44		10
6. <u>Clark Sorenson</u>	Investigate DGM targets in IAR R44		10
7. <u>Joe Remington</u>	off		0
8. <u>Stephen Zerkel</u>	Investigate DGM targets in IAR R44		10
9. <u>Steve Hendricks</u>	Investigate DGM targets in IAR R44		10
10. <u>Toshiro Gibson</u>	Guard Training		0
11.			

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	16
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	10
GPS (TRIMBLE)	2	0
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 05 Feb 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, foggy, temps in the 30's/60's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated verification DGM targets in IAR MRA Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, 35mm, subcal, prac. M73	IAR MRA Range 44
Projectile, 40mm, HE, M406 (fragball only)	IAR MRA Range 44

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	vacation		8
2. <u>Erick Gonzalez</u>	Investigate DGM targets in IAR R44		10
3. <u>Bob Smith</u>	Investigate DGM targets in IAR R44		10
4. <u>Jack Kristensen</u>	Investigate DGM targets in IAR R44		10
5. <u>Butch Adams</u>	Investigate DGM targets in IAR R44 sick		7.5 .5
6. <u>Clark Sorenson</u>	Investigate DGM targets in IAR R44		10
7. <u>Joe Remington</u>	off		0
8. <u>Stephen Zerkel</u>	Investigate DGM targets in IAR R44		10
9. <u>Steve Hendricks</u>	Investigate DGM targets in IAR R44		10
10. <u>Toshiro Gibson</u>	Guard Training		0
11.			

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	0
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 06 Feb 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, foggy, temps in the 40's/50's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated verification DGM targets in IAR MRA Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, 35mm, subcal, prac. M73	IAR MRA Range 44

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Investigate DGM targets in IAR R44		10
2. <u>Erick Gonzalez</u>	Investigate DGM targets in IAR R44		10
3. <u>Bob Smith</u>	Investigate DGM targets in IAR R44		10
4. <u>Jack Kristensen</u>	Investigate DGM targets in IAR R44		10
5. <u>Butch Adams</u>	sick		8
6. <u>Clark Sorenson</u>	Investigate DGM targets in IAR R44		10
7. <u>Joe Remington</u>	off		0
8. <u>Stephen Zerkel</u>	Investigate DGM targets in IAR R44		10
9. <u>Steve Hendricks</u>	Investigate DGM targets in IAR R44		10
10. <u>Toshiro Gibson</u>	Guard Training		0
11.			

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	0
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 07 Feb 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, foggy, temps in the 40's/50's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated verification DGM targets in IAR MRA Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	
Rocket, 35mm, subcal, prac. M73	1	IAR MRA Range 44	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		
	VACATION		8
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Investigate DGM targets in IAR R44		10
2. <u>Erick Gonzalez</u>	Investigate DGM targets in IAR R44		10
3. <u>Bob Smith</u>	Investigate DGM targets in IAR R44		10
4. <u>Jack Kristensen</u>	SAFETY		10
5. <u>Butch Adams</u>	sick		8
6. <u>Clark Sorenson</u>	Investigate DGM targets in IAR R44		10
7. <u>Joe Remington</u>	off		0
8. <u>Stephen Zerkel</u>	Investigate DGM targets in IAR R44		6.5
9. <u>Steve Hendricks</u>	Investigate DGM targets in IAR R44		10
10. <u>Toshiro Gibson</u>	Guard Training		0
11.			

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	0
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 08 Feb 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, foggy, temps in the 40's/50's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated verification DGM targets in IAR MRA Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	
Rocket, 35mm, subcal, prac. M73	1	IAR MRA Range 44	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS VACATION		8
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		8
1. <u>Matt Lauchner</u>	Investigate DGM targets in IAR R44		8
2. <u>Erick Gonzalez</u>	Investigate DGM targets in IAR R44		8
3. <u>Bob Smith</u>	Off		0
4. <u>Jack Kristensen</u>	SAFETY		8
5. <u>Butch Adams</u>	sick		8
6. <u>Clark Sorenson</u>	Investigate DGM targets in IAR R44		8
7. <u>Joe Remington</u>	off		0
8. <u>Stephen Zerkel</u>	Sick		0
9. <u>Steve Hendricks</u>	Investigate DGM targets in IAR R44		8
10. <u>Toshiro Gibson</u>	Guard Training		0
11.			

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	0
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 11 Feb 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, foggy, temps in the 40's/50's. Winds 5-10 mph.

I. Work Summary:

One team of technicians investigated verification DGM targets in IAR MRA Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket, 35mm, subcal, prac. M73	IAR MRA Range 44

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		
	VACATION		8
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	sick		8
2. <u>Erick Gonzalez</u>	sick		8
3. <u>Bob Smith</u>	Investigate DGM targets in IAR R44		10
4. <u>Jack Kristensen</u>	sick		8
5. <u>Butch Adams</u>	Investigate DGM targets in IAR R44		10
6. <u>Clark Sorenson</u>	Investigate DGM targets in IAR R44		10
7. <u>Joe Remington</u>	off		0
8. <u>Stephen Zerkel</u>	Investigate DGM targets in IAR R44		10
9. <u>Steve Hendricks</u>	Investigate DGM targets in IAR R44		10
10. <u>Toshiro Gibson</u>	Investigate DGM targets in IAR R44		10
11.			

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	0
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 12 Feb 2013		Contract Number:											
Delivery Order Number:		Location: FT ORD											
Weather Conditions: Sunny, foggy, temps in the 40's/50's. Winds 5-10 mph.													
I. Work Summary:													
One team of technicians investigated verification DGM targets in IAR MRA Range 44.													
Equipment comments:													
II. Instructions Received:													
III. Safety Comments: All personnel attended the daily safety brief.													
IV. UXO Summary													
<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 50%;"><u>Type</u></th> <th style="width: 50%;"><u>Location</u></th> </tr> </thead> <tbody> <tr> <td>Rocket, 35mm, subcal, prac. M73</td> <td>IAR MRA Range 44</td> </tr> <tr> <td> </td> <td> </td> </tr> <tr> <td> </td> <td> </td> </tr> <tr> <td> </td> <td> </td> </tr> </tbody> </table>				<u>Type</u>	<u>Location</u>	Rocket, 35mm, subcal, prac. M73	IAR MRA Range 44						
<u>Type</u>	<u>Location</u>												
Rocket, 35mm, subcal, prac. M73	IAR MRA Range 44												
Demolition Supplies Used:													
Electric blasting caps													
Explosive boosters													

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		
	VACATION		8
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	sick		8
2. <u>Erick Gonzalez</u>	Investigate DGM targets in IAR R44		8
3. <u>Bob Smith</u>	Investigate DGM targets in IAR R44		10
4. <u>Jack Kristensen</u>	sick		8
5. <u>Butch Adams</u>	Investigate DGM targets in IAR R44		10
6. <u>Clark Sorenson</u>	Investigate DGM targets in IAR R44		10
7. <u>Joe Remington</u>	off		0
8. <u>Stephen Zerkel</u>	Investigate DGM targets in IAR R44		10
9. <u>Steve Hendricks</u>	Investigate DGM targets in IAR R44		10
10. <u>Toshiro Gibson</u>	DGM data collection R47 for QA Investigate DGM targets in IAR R44		6 4
11.			

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	80
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	0
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 13 Feb 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, temps in the 40's/50's. Winds 5-10 mph.

I. Work Summary:

One team of technicians investigated verification DGM targets in IAR MRA Range 44.

One team of technicians investigated analog grids in FEG MRA Parcel E11b.6.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		
	sick		8
1. <u>Matt Lauchner</u>	sick		8
2. <u>Erick Gonzalez</u>	Investigate DGM targets in IAR R44		10
3. <u>Bob Smith</u>	Analog girds in FEG west E11b.6.1		10
4. <u>Jack Kristensen</u>	vacation		8
5. <u>Butch Adams</u>	Analog girds in FEG west E11b.6.1		10
6. <u>Clark Sorenson</u>	Investigate DGM targets in IAR R44		10
7. <u>Joe Remington</u>	Analog girds in FEG west E11b.6.1		10
8. <u>Stephen Zerkel</u>	Analog girds in FEG west E11b.6.1		10
9. <u>Steve Hendricks</u>	Analog girds in FEG west E11b.6.1		10
10. <u>Toshiro Gibson</u>	Investigate DGM targets in IAR R44		10
11. <u>Wilson Behling</u>	Investigate DGM targets in IAR R44		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	70
HAND HELD RADIOS	16	70
GPS (TRIMBLE)	2	0
PDA's	7	20
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 14 Feb 2013		Contract Number:	
Delivery Order Number:		Location: FT ORD	
Weather Conditions: Sunny, temps in the 40's/60's. Winds 5-10 mph.			
I. Work Summary:			
<p>One team of technicians investigated analog grids in FEG MRA Parcel E11b.6.1.</p> <p>Two technicians supported additional brush cutting for Parker Flats RQA area.</p> <p>One technician supported grinding operations for IAR MRA Range 47.</p>			
Equipment comments:			
II. Instructions Received:			
III. Safety Comments: All personnel attended the daily safety brief.			
IV. UXO Summary			
<u>Type</u>		<u>Location</u>	
Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC sick		8
1. <u>Matt Lauchner</u>	Analog girds in FEG west E11b.6.1		10
2. <u>Erick Gonzalez</u>	Support brush cutting PF RQA		10
3. <u>Bob Smith</u>	Supported grinding operations R47		10
4. <u>Jack Kristensen</u>	vacation		8
5. <u>Butch Adams</u>	Support brush cutting PF RQA		10
6. <u>Clark Sorenson</u>	safety		10
7. <u>Joe Remington</u>	Analog girds in FEG west E11b.6.1		8
8. <u>Stephen Zerkel</u>	Analog girds in FEG west E11b.6.1		10
9. <u>Steve Hendricks</u>	Analog girds in FEG west E11b.6.1 PTO		5 3
10. <u>Toshiro Gibson</u>	Analog girds in FEG west E11b.6.1		10
11. <u>Wilson Behling</u>	Analog girds in FEG west E11b.6.1		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	70
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	0
PDA's	7	10
EM-61 (hand held)	4	0
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 15 Feb 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, temps in the 40's/70's. Winds 5-10 mph.

I. Work Summary:

One team of technicians investigated analog grids in FEG MRA Parcel E11b.6.1.

Two technicians reacquired grid corners in FEG MRA and PF RQA areas.

One technician supported grinding operations for IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			

Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		
	sick		8
1. <u>Matt Lauchner</u>	Analog girds in FEG west E11b.6.1		8
2. <u>Erick Gonzalez</u>	Reacquire grid corners for PF & FEG		8
3. <u>Bob Smith</u>	off		0
4. <u>Jack Kristensen</u>	vacation		8
5. <u>Butch Adams</u>	Reacquire grid corners for PF & FEG		8
6. <u>Clark Sorenson</u>	safety		8
7. <u>Joe Remington</u>	Supported grinding operations R47		8
8. <u>Stephen Zerkel</u>	Analog girds in FEG west E11b.6.1		8
9. <u>Steve Hendricks</u>	vacation		8
10. <u>Toshiro Gibson</u>	Analog girds in FEG west E11b.6.1		8
11. <u>Wilson Behling</u>	Analog girds in FEG west E11b.6.1		8

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	56
WHITE METAL DETECTORS	4	8
SCHONSTEDTS METAL DETECTORS	22	56
HAND HELD RADIOS	16	56
GPS (TRIMBLE)	2	8
PDA's	7	16
EM-61 (hand held)	4	0
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 18 Feb 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy, temps in the 40's/50's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated analog grids in FEG MRA Parcel E11b.6.1.

Three technicians prepared for and conducted L & F DGM survey in Parker Flats MRA RQA area.

Two technicians supported grinding operations for IAR MRA Range 47.

One technician supported brush cutting activities in Parker Flats MRA RQA area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 40mm, HE, M406 and M406 fragball only	IAR MRA Range 47
Projectile, 40mm, prac. M407A1	IAR MRA Range 47
Fuze, projectile, 40mm, M551	IAR MRA Range 47
Projectile, 14.55mm, subcal, prac, M181	IAR MRA Range 47
Projectile, 22mm, subcal, prac, M744	IAR MRA Range 47
Projectile, 35mm, subcal, prac, M73	IAR MRA Range 47

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Supported grinding operations R47		10
2. <u>Erick Gonzalez</u>	Conduct L & F DGM survey in PF RQA		10
3. <u>Bob Smith</u>	Supported grinding operations R47		10
4. <u>Jack Kristensen</u>	Analog girds in FEG west E11b.6.1		10
5. <u>Butch Adams</u>	Analog girds in FEG west E11b.6.1		10
6. <u>Clark Sorenson</u>	Analog girds in FEG west E11b.6.1		10
7. <u>Joe Remington</u>	Conduct L & F DGM survey in PF RQA		10
8. <u>Stephen Zerkel</u>	Analog girds in FEG west E11b.6.1		10
9. <u>Steve Hendricks</u>	Analog girds in FEG west E11b.6.1		10
10. <u>Toshiro Gibson</u>	Analog girds in FEG west E11b.6.1 Conduct L & F DGM survey in PF RQA		2 8
11. <u>Wilson Behling</u>	Analog girds in FEG west E11b.6.1 Support brush cutting PF RQA		8 2

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	0
PDA's	7	30
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 19 Feb 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy, rain, temps in the 40's. Winds 15-25 mph.

I. Work Summary:

One team of technicians investigated analog grids in FEG MRA Parcel E11b.6.1.

Three technicians prepared for and conducted L & F DGM survey in Parker Flats MRA RQA area.

Two technicians supported grinding operations for IAR MRA Range 47.

Two technicians reacquired QC2 DGM targets in FEG MRA Parcel E11b.8.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 40mm, HE, M406 and M406 fragball only	IAR MRA Range 47
Projectile, 22mm, subcal, prac, M744	IAR MRA Range 47
Fuze, projectile, 40mm, M551	IAR MRA Range 47

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Supported grinding operations R47		10
2. <u>Erick Gonzalez</u>	Conduct L & F DGM survey in PF RQA		10
3. <u>Bob Smith</u>	Supported grinding operations R47		10
4. <u>Jack Kristensen</u>	Analog grids in FEG west E11b.6.1		10
5. <u>Butch Adams</u>	Reaq QC2 DGM targets in FEG		10
6. <u>Clark Sorenson</u>	Analog grids in FEG west E11b.6.1		10
7. <u>Joe Remington</u>	sick		8
8. <u>Stephen Zerkel</u>	Analog grids in FEG west E11b.6.1		10
9. <u>Steve Hendricks</u>	Reaq QC2 DGM targets in FEG		10
10. <u>Toshiro Gibson</u>	Conduct L & F DGM survey in PF RQA		10
11. <u>Wilson Behling</u>	Conduct L & F DGM survey in PF RQA		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	70
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	0
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 20 Feb 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, temps in the 40's. Winds 15-25 mph.

I. Work Summary:

One team of technicians investigated analog grids in FEG MRA Parcel E11b.6.1.

Three technicians prepared for and conducted L & F DGM survey in Parker Flats MRA RQA area.

Two technicians supported grinding operations for IAR MRA Range 47.

Two technicians reacquired QC2 DGM targets in FEG MRA Parcel E11b.8.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 40mm, HE, M406 fragball only	IAR MRA Range 47

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Supported grinding operations R47 Analog girds in FEG west E11b.6.1	6 4	
2. <u>Erick Gonzalez</u>	Conduct L & F DGM survey in PF RQA	10	
3. <u>Bob Smith</u>	Supported grinding operations R47 Analog girds in FEG west E11b.6.1	6 4	
4. <u>Jack Kristensen</u>	Analog girds in FEG west E11b.6.1	10	
5. <u>Butch Adams</u>	Reaq QC2 DGM targets in FEG	10	
6. <u>Clark Sorenson</u>	Analog girds in FEG west E11b.6.1	10	
7. <u>Joe Remington</u>	Conduct L & F DGM survey in PF RQA	10	
8. <u>Stephen Zerkel</u>	Analog girds in FEG west E11b.6.1	10	
9. <u>Steve Hendricks</u>	Reaq QC2 DGM targets in FEG	10	
10. <u>Toshiro Gibson</u>	Conduct L & F DGM survey in PF RQA	10	
11. <u>Wilson Behling</u>	Analog girds in FEG west E11b.6.1	10	

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	0
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 22 Feb 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, temps in the 50's. Winds 10-15 mph.

I. Work Summary:

Two teams of technicians investigated QC2 DGM targets in FEG MRA Parcel E11b.8.

Three technicians prepared for and conducted L & F DGM survey in Parker Flats MRA RQA area.

One team of technicians performed disposal operations for IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

Demo today in IAR for R4. Disposed of items from M1 number: 550, 551, and 552.

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps	2		
Explosive boosters	11		
Detonation cord	30		
Det. perforators	0		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		8
1. <u>Matt Lauchner</u>	Dig QC2 targets in FEG E11b.8		8
2. <u>Erick Gonzalez</u>	Conduct L & F DGM survey in PF RQA		8
3. <u>Bob Smith</u>	off		0
4. <u>Jack Kristensen</u>	Dig QC2 targets in FEG E11b.8 Disposal ops for IAR R47		5 3
5. <u>Butch Adams</u>	Dig QC2 targets in FEG E11b.8 Disposal ops for IAR R47		5 3
6. <u>Clark Sorenson</u>	Dig QC2 targets in FEG E11b.8		8
7. <u>Joe Remington</u>	Conduct L & F DGM survey in PF RQA		8
8. <u>Stephen Zerkel</u>	Dig QC2 targets in FEG E11b.8 Disposal ops for IAR R47		5 3
9. <u>Steve Hendricks</u>	sick		8
10. <u>Toshiro Gibson</u>	Conduct L & F DGM survey in PF RQA		8
11. <u>Wilson Behling</u>	Dig QC2 targets in FEG E11b.8		8

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	56
WHITE METAL DETECTORS	4	16
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	48
GPS (TRIMBLE)	2	0
PDA's	7	32
EM-61 (hand held)	4	16
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Backhoe ops in FEG E11b.8 Supported shredding ops for R47		10
2. <u>Erick Gonzalez</u>	Conduct L & F DGM survey in PF RQA		10
3. <u>Bob Smith</u>	Backhoe ops in FEG E11b.8 Supported shredding ops for R47		10
4. <u>Jack Kristensen</u>	Dig QC2 targets in FEG E11b.8		10
5. <u>Butch Adams</u>	Reaq grid corners in FEG		10
6. <u>Clark Sorenson</u>	Dig QC2 targets in FEG E11b.8		10
7. <u>Joe Remington</u>	Conduct L & F DGM survey in PF RQA		10
8. <u>Stephen Zerkel</u>	Dig QC2 targets in FEG E11b.8		10
9. <u>Steve Hendricks</u>	sick		8
10. <u>Toshiro Gibson</u>	Conduct L & F DGM survey in PF RQA		10
11. <u>Wilson Behling</u>	Reaq grid corners in FEG		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	0
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Dig QC2 targets in FEG E11b.8		10
2. <u>Erick Gonzalez</u>	Conduct L & F DGM survey in PF RQA Prep equipment for DGM survey FEG		7 3
3. <u>Bob Smith</u>	Dig QC2 targets in FEG E11b.8		10
4. <u>Jack Kristensen</u>	Dig QC2 targets in FEG E11b.8		10
5. <u>Butch Adams</u>	Reaq QC2 grid corners in FEG QC assistant IAR R44 Dig QC2 targets in FEG E11b.8		4 4 2
6. <u>Clark Sorenson</u>	Dig QC2 targets in FEG E11b.8		10
7. <u>Joe Remington</u>	Conduct L & F DGM survey in PF RQA Prep equipment for DGM survey FEG		7 3
8. <u>Stephen Zerkel</u>	Dig QC2 targets in FEG E11b.8		10
9. <u>Steve Hendricks</u>	sick		8
10. <u>Toshiro Gibson</u>	Conduct L & F DGM survey in PF RQA Dig QC2 targets in FEG E11b.8		7 3
11. <u>Wilson Behling</u>	Dig QC2 targets in FEG E11b.8 Reaq QC2 grid corners in FEG		6 4

--	--	--

b. Equipment	totals	hours
GATOR / ARGO	2	3
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	40
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 27 Feb 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, temps in the 60's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated QC2 DGM targets in FEG MRA Parcel E11b.8.

Two technicians conducted DGM survey in FEG MRA RQA area of E11b.8.

Two technicians supported shredder operations for IAR MRA Range 47.

Six technicians participated in annual ethics training.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 40mm, HE, M406 fragball only	IAR Range 47
Projectile, 22mm, subcal, prac. M744	IAR Range 47

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Dig QC2 targets in FEG E11b.8 Supported shredder ops for IAR R47	5 5	
2. <u>Erick Gonzalez</u>	Conduct DGM survey FEG	10	
3. <u>Bob Smith</u>	Dig QC2 targets in FEG E11b.8 Supported shredder ops for IAR R47	5 5	
4. <u>Jack Kristensen</u>	Dig QC2 targets in FEG E11b.8 Ethics training	9 1	
5. <u>Butch Adams</u>	Dig QC2 targets in FEG E11b.8 Ethics training	9 1	
6. <u>Clark Sorenson</u>	sick	0	
7. <u>Joe Remington</u>	Conduct DGM survey FEG	10	
8. <u>Stephen Zerkel</u>	Dig QC2 targets in FEG E11b.8 Ethics training	9 1	
9. <u>Steve Hendricks</u>	Dig QC2 targets in FEG E11b.8 Ethics training	9.5 .5	
10. <u>Toshiro Gibson</u>	Dig QC2 targets in FEG E11b.8 Ethics training	9.5 .5	
11. <u>Wilson Behling</u>	Dig QC2 targets in FEG E11b.8 Ethics training	9 1	

b. Equipment	totals	hours
GATOR / ARGO	2	3
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	40
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 28 Feb 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, temps in the 60's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated QC2 DGM targets in FEG MRA Parcel E11b.8.

Two technicians conducted DGM survey in FEG MRA Parcel E11b.8.

Two technicians supported shredder operations for IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 40mm, HE, M406 fragball only	IAR Range 47
Grenade, Smoke, WP M15	IAR Range 47
Projectile, 40mm, Prac., M407A1	IAR Range 47
Fuze, Projectile, PD, M551 & booster	IAR Range 47

Demolition Supplies Used:

Electric blasting caps		
Explosive boosters		
Detonation cord		
Det. perforators		
V. Personnel/Equipment Utilization:		
a. Personnel On-site		
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS	10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC	10
1. <u>Matt Lauchner</u>	Supported shredder ops for IAR R47	10
2. <u>Erick Gonzalez</u>	Conduct DGM survey FEG	10
3. <u>Bob Smith</u>	Supported shredder ops for IAR R47	10
4. <u>Jack Kristensen</u>	Dig QC2 targets in FEG E11b.8	10
5. <u>Butch Adams</u>	Dig QC2 targets in FEG E11b.8	10
6. <u>Clark Sorenson</u>	Dig QC2 targets in FEG E11b.8	10
7. <u>Joe Remington</u>	Conduct DGM survey FEG	10
8. <u>Stephen Zerkel</u>	Dig QC2 targets in FEG E11b.8	10
9. <u>Steve Hendricks</u>	Dig QC2 targets in FEG E11b.8	8
10. <u>Toshiro Gibson</u>	Dig QC2 targets in FEG E11b.8	10
11. <u>Wilson Behling</u>	Dig QC2 targets in FEG E11b.8	10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	60
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 01 Mar 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, temps in the 60's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated QC2 DGM targets in FEG MRA Parcel E11b.8.

Two technicians reacquired grid corners and QC2 DGM targets in FEG MRA Parcel E11b.8.

One technician supported shredder operations for IAR MRA Range 47.

One team performed disposal operations for IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 40mm, HE, M406	IAR Range 47
Fuze, Projectile, PD, M551 & booster	IAR Range 47

Demolition Supplies Used:

Electric blasting caps	2ea		
Explosive boosters	5ea		
Detonation cord	25ft		
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		8
1. <u>Matt Lauchner</u>	Supported shredder ops for IAR R47		8
2. <u>Erick Gonzalez</u>	Reaq QC2 DGM targets & grid corners FEG		5
3. <u>Bob Smith</u>	off		0
4. <u>Jack Kristensen</u>	Dig QC2 targets in FEG E11b.8 Demo ops in IAR		5 3
5. <u>Butch Adams</u>	Dig QC2 targets in FEG E11b.8		8
6. <u>Clark Sorenson</u>	Dig QC2 targets in FEG E11b.8		8
7. <u>Joe Remington</u>	Reaq QC2 DGM targets & grid corners FEG		8
8. <u>Stephen Zerkel</u>	Dig QC2 targets in FEG E11b.8		8
9. <u>Steve Hendricks</u>	Dig QC2 targets in FEG E11b.8		8
10. <u>Toshiro Gibson</u>	Dig QC2 targets in FEG E11b.8 Demo ops in IAR		5 3
11. <u>Wilson Behling</u>	Dig QC2 targets in FEG E11b.8 Demo ops in IAR		5 3

b. Equipment	totals	hours
GATOR / ARGO	2	8
WESTON PICKUP TRUCKS	8	48
WHITE METAL DETECTORS	4	16
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	72
GPS (TRIMBLE)	2	8
PDA's	7	24
EM-61 (hand held)	4	16
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 04 Mar 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy, temps in the 50's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated QC2 DGM targets in FEG MRA Parcel E11b.8.

Two technicians reacquired QC2 DGM targets in FEG MRA Parcel E11b.8.

Two technicians supported shredder operations for IAR MRA Range 47.

One team of technicians investigated analog grids in FEG West Parcel E11b.6.1

One technician performed QC assistant duties in FEG MRA Parcel E11b.8.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 40mm, HE, M406, fragball only	IAR Range 47
Fuze, Projectile, PD, M551, booster only	IAR Range 47
Rocket, 35mm, subcal, M73	IAR Range 47

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Supported shredder ops for IAR R47 Dig analog grids in FEG west	7 3	
2. <u>Erick Gonzalez</u>	Dig QC2 targets in FEG E11b.8	6.75	
3. <u>Bob Smith</u>	Supported shredder ops for IAR R47 Dig analog grids in FEG west	7 3	
4. <u>Jack Kristensen</u>	Dig QC2 targets in FEG E11b.8	10	
5. <u>Butch Adams</u>	QC assistant in FEG Parcel E11b.8 Dig QC2 targets in FEG E11b.8 Dig analog grids in FEG west	5 2 3	
6. <u>Clark Sorenson</u>	Dig QC2 targets in FEG E11b.8	10	
7. <u>Joe Remington</u>	Dig QC2 targets in FEG E11b.8	10	
8. <u>Stephen Zerke</u>	Dig QC2 targets in FEG E11b.8	10	
9. <u>Steve Hendricks</u>	Reaq QC2 DGM targets FEG	10	
10. <u>Toshiro Gibson</u>	Dig QC2 targets in FEG E11b.8	10	
11. <u>Wilson Behling</u>	Reaq QC2 DGM targets FEG	10	

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	60
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 05 Mar 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, temps in the 50's. Winds 10-20 mph.

I. Work Summary:

Two teams of technicians investigated QC2 DGM targets in FEG MRA Parcel E11b.8.

Two technicians reacquired QC2 DGM targets in FEG MRA Parcel E11b.8.

Two technicians supported shredder operations for IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 40mm, HE, M406, fragball only	IAR Range 47

Demolition Supplies Used:

Electric blasting caps		
Explosive boosters		
Detonation cord		
Det. perforators		
V. Personnel/Equipment Utilization:		
a. Personnel On-site		
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS	10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC	10
1. <u>Matt Lauchner</u>	Supported shredder ops for IAR R47	10
2. <u>Erick Gonzalez</u>	Dig QC2 targets in FEG E11b.8	10
3. <u>Bob Smith</u>	Supported shredder ops for IAR R47	10
4. <u>Jack Kristensen</u>	Dig QC2 targets in FEG E11b.8	10
5. <u>Butch Adams</u>	Dig QC2 targets in FEG E11b.8	10
6. <u>Clark Sorenson</u>	Dig QC2 targets in FEG E11b.8	10
7. <u>Joe Remington</u>	Dig QC2 targets in FEG E11b.8	10
8. <u>Stephen Zerkel</u>	Dig QC2 targets in FEG E11b.8	10
9. <u>Steve Hendricks</u>	Reaq QC2 DGM targets FEG	10
10. <u>Toshiro Gibson</u>	Dig QC2 targets in FEG E11b.8	10
11. <u>Wilson Behling</u>	Reaq QC2 DGM targets FEG	10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	60
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 06 Mar 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy, rain, temps in the 50's. Winds 10-15 mph.

I. Work Summary:

Two teams of technicians investigated QC2 DGM targets in FEG MRA Parcel E11b.8.

Two technicians reacquired QC2 DGM targets in FEG MRA Parcel E11b.8.

Two technicians supported shredder operations for IAR MRA Range 47.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 40mm, HE, M406, fragball/booster	IAR Range 47
Projectile, 40mm, HE, M406	IAR Range 47
Projectile, 22mm, subcal, prac, M744	IAR Range 47

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Supported shredder ops for IAR R47		10
2. <u>Erick Gonzalez</u>	Dig QC2 targets in FEG E11b.8		9
3. <u>Bob Smith</u>	Supported shredder ops for IAR R47		10
4. <u>Jack Kristensen</u>	Dig QC2 targets in FEG E11b.8		10
5. <u>Butch Adams</u>	Dig QC2 targets in FEG E11b.8		10
6. <u>Clark Sorenson</u>	Dig QC2 targets in FEG E11b.8		10
7. <u>Joe Remington</u>	Dig QC2 targets in FEG E11b.8		10
8. <u>Stephen Zerkel</u>	Dig QC2 targets in FEG E11b.8		10
9. <u>Steve Hendricks</u>	Reaq QC2 DGM targets FEG		10
10. <u>Toshiro Gibson</u>	Dig QC2 targets in FEG E11b.8		10
11. <u>Wilson Behling</u>	Reaq QC2 DGM targets FEG		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 07 Mar 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy, rain, temps in the 50's. Winds 10-15 mph.

I. Work Summary:

Two teams of technicians investigated QC2 DGM targets in FEG MRA Parcel E11b.8.

Two technicians reacquired DGM targets in Parker Flats MRA RQA area.

Two technicians supported shredder operations for IAR MRA Range 47.

Two teams of technicians investigated DGM targets in Parker Flats MRA RQA area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 40mm, HE, M406, fragball/booster	IAR Range 47
Projectile, 40mm, HE, M406 fragball only	IAR Range 47
Projectile, 22mm, subcal, prac, M744	IAR Range 47

Demolition Supplies Used:

Electric blasting caps		
Explosive boosters		
Detonation cord		
Det. perforators		
V. Personnel/Equipment Utilization:		
a. Personnel On-site		
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS	10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC	10
1. <u>Matt Lauchner</u>	Supported shredder ops for IAR R47	10
2. <u>Erick Gonzalez</u>	Dig QC2 targets in FEG E11b.8 Dig DGM targets in PF RQA	5 5
3. <u>Bob Smith</u>	Supported shredder ops for IAR R47	10
4. <u>Jack Kristensen</u>	Dig QC2 targets in FEG E11b.8 Dig DGM targets in PF RQA	3 7
5. <u>Butch Adams</u>	Dig QC2 targets in FEG E11b.8 Dig DGM targets in PF RQA	5 5
6. <u>Clark Sorenson</u>	Dig QC2 targets in FEG E11b.8 Dig DGM targets in PF RQA	5 5
7. <u>Joe Remington</u>	Dig QC2 targets in FEG E11b.8 Dig DGM targets in PF RQA	5 5
8. <u>Stephen Zerkel</u>	Dig QC2 targets in FEG E11b.8 Dig DGM targets in PF RQA	3 7
9. <u>Steve Hendricks</u>	Reaq QC2 DGM targets FEG	10
10. <u>Toshiro Gibson</u>	Dig QC2 targets in FEG E11b.8 Dig DGM targets in PF RQA	3 7
11. <u>Wilson Behling</u>	Reaq QC2 DGM targets FEG	10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 08 Mar 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy, temps in the 50's. Winds 15-25 mph.

I. Work Summary:

One team of technicians investigated DGM targets in Parker Flats MRA RQA area.

Two technicians reacquired DGM targets in Parker Flats MRA RQA area.

One technician supported shredder operations for IAR MRA Range 47.

One team of technicians performed disposal operations for IAR MRA Range 47.

One technician performed QC assistant activities in Parker Flats MRA RQA area.

One team of technicians performed DGM survey in FEG MRA Parcel E11b.8.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

ERRG QA on site today

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 40mm, HE, M406, booster only	IAR Range 47
Projectile, 40mm, HE, M406 fragball only	IAR Range 47
Projectile, 40mm, HE, M406	IAR Range 47

Demolition Supplies Used:			
Electric blasting caps	2ea		
Explosive boosters	4ea		
Detonation cord	15ft		
Det. perforators	0		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		8
1. <u>Matt Lauchner</u>	Supported shredder ops for IAR R47		8
2. <u>Erick Gonzalez</u>	DGM survey in FEG E11b.8		4
3. <u>Bob Smith</u>	off		0
4. <u>Jack Kristensen</u>	Dig targets in PF RQA Demo ops in IAR		5 3
5. <u>Butch Adams</u>	Dig targets in PF RQA QC assistant in PF RQA Demo ops in IAR		4 1 3
6. <u>Clark Sorenson</u>	Reaq DGM targets in PF RQA DGM survey in FEG RQA		4 4
7. <u>Joe Remington</u>	DGM survey in FEG E11b.8		8
8. <u>Stephen Zerkel</u>	Reaq DGM targets in PF RQA Dig targets in PF RQA		4 4
9. <u>Steve Hendricks</u>	off		0
10. <u>Toshiro Gibson</u>	Dig targets in PF RQA Demo ops in IAR		5 3



Daily Report

Date: 11 Mar 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, temps in the 60's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated DGM targets in Parker Flats MRA RQA area.

One team of technicians conducted DGM survey in FEG MRA Parcel E11b.8.

Three technicians supported shredder operations for IAR MRA Range 47.

Two technicians reacquired DGM targets in Parker Flats RQA area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 40mm, HE, M406 fragball only	IAR Range 47

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Supported shredder ops for IAR R47		10
2. <u>Erick Gonzalez</u>	DGM survey in FEG E11b.8		10
3. <u>Bob Smith</u>	Dig DGM targets in PF RQA		10
4. <u>Jack Kristensen</u>	Dig DGM targets in PF RQA		10
5. <u>Butch Adams</u>	Dig DGM targets in PF RQA		10
6. <u>Clark Sorenson</u>	Dig DGM targets in PF RQA		10
7. <u>Joe Remington</u>	DGM survey in FEG E11b.8		10
8. <u>Stephen Zerkel</u>	Dig DGM targets in PF RQA		10
9. <u>Steve Hendricks</u>	Reaq DGM targets PF RQA		4
	Dig DGM targets in PF RQA		6
10. <u>Toshiro Gibson</u>	Dig DGM targets in PF RQA		5
	Supported shredder ops for IAR R47		5
11. <u>Wilson Behling</u>	Reaq DGM targets PF RQA		4
	Dig DGM targets in PF RQA		1
	Supported shredder ops for IAR R47		5

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 12 Mar 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Foggy/Sunny, temps in the 60's. Winds 5-10 mph.

I. Work Summary:

One team of technicians conducted DGM survey in FEG MRA Parcel E11b.8.

Two technicians supported shredder operations for IAR MRA Range 47.

Two teams of technicians investigated DGM targets in Parker Flats MRA RQA area.

Two teams of technicians investigated QC2 DGM targets in FEG MRA Parcel E11b.8.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	
Projectile, 40mm, HE, M406 fragball only		IAR Range 47	

Demolition Supplies Used:

Electric blasting caps		
Explosive boosters		
Detonation cord		
Det. perforators		
V. Personnel/Equipment Utilization:		
a. Personnel On-site		
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS	10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC	10
1. <u>Matt Lauchner</u>	Supported shredder ops for IAR R47	10
2. <u>Erick Gonzalez</u>	DGM survey in FEG E11b.8	10
3. <u>Bob Smith</u>	Dig DGM targets in PF RQA Dig QC2 DGM targets in FEG	7 3
4. <u>Jack Kristensen</u>	Dig DGM targets in PF RQA Dig QC2 DGM targets in FEG	7 3
5. <u>Butch Adams</u>	Dig DGM targets in PF RQA Dig QC2 DGM targets in FEG	5.5 3
6. <u>Clark Sorenson</u>	Dig DGM targets in PF RQA Dig QC2 DGM targets in FEG	7 3
7. <u>Joe Remington</u>	DGM survey in FEG E11b.8	10
8. <u>Stephen Zerkel</u>	Dig DGM targets in PF RQA Dig QC2 DGM targets in FEG	7 3
9. <u>Steve Hendricks</u>	Dig DGM targets in PF RQA Dig QC2 DGM targets in FEG	7 3
10. <u>Toshiro Gibson</u>	Supported shredder ops for IAR R47	10
11. <u>Wilson Behling</u>	Dig DGM targets in PF RQA Dig QC2 DGM targets in FEG	7 3

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Supported shredder ops for IAR R47		10
2. <u>Erick Gonzalez</u>	DGM survey in FEG E11b.8 QC2 prep activities FEG E11b.7.1.1		7 3
3. <u>Bob Smith</u>	Dig QC2 DGM targets in FEG		10
4. <u>Jack Kristensen</u>	Dig QC2 DGM targets in FEG		10
5. <u>Butch Adams</u>	QC assistant in PF RQA Dig QC2 DGM targets in FEG		2 6
6. <u>Clark Sorenson</u>	Dig QC2 DGM targets in FEG		10
7. <u>Joe Remington</u>	DGM survey in FEG E11b.8 QC2 prep activities FEG E11b.7.1.1		7 3
8. <u>Stephen Zerkel</u>	Dig QC2 DGM targets in FEG		10
9. <u>Steve Hendricks</u>	Dig QC2 DGM targets in FEG		10
10. <u>Toshiro Gibson</u>	Supported shredder ops for IAR R47		10
11. <u>Wilson Behling</u>	Dig QC2 DGM targets in FEG		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC Blasters Exam today		10
1. <u>Matt Lauchner</u>	Supported shredder ops for IAR R47		10
2. <u>Erick Gonzalez</u>	DGM survey in FEG E11b.7.1.1 QC2 prep activities FEG E11b.7.1.1 Reaq Seaside RQA level 3 grids		3 3 4
3. <u>Bob Smith</u>	Reaq & dig DGM targets in PF RQA		10
4. <u>Jack Kristensen</u>	Safety		10
5. <u>Butch Adams</u>	Reaq & dig DGM targets in PF RQA		10
6. <u>Clark Sorenson</u>	Reaq & dig DGM targets in PF RQA		10
7. <u>Joe Remington</u>	DGM survey in FEG E11b.7.1.1 QC2 prep activities FEG E11b.7.1.1 Reaq Seaside RQA level 3 grids		3 3 4
8. <u>Stephen Zerkel</u>	Reaq & dig DGM targets in PF RQA		10
9. <u>Steve Hendricks</u>	Reaq & dig DGM targets in PF RQA		10
10. <u>Toshiro Gibson</u>	Supported shredder ops for IAR R47		10
11. <u>Wilson Behling</u>	Reaq & dig DGM targets in PF RQA		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 15 Mar 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Foggy/Sunny, temps in the 60's. Winds 5-10 mph.

I. Work Summary:

Two technicians supported shredder operations for IAR MRA Range 47.

One team of technicians reacquired & investigated DGM targets in Parker Flats RQA area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		0
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		8
1. <u>Matt Lauchner</u>	Supported shredder ops for IAR R47		8
2. <u>Erick Gonzalez</u>	Holiday		8
3. <u>Bob Smith</u>	off		0
4. <u>Jack Kristensen</u>	Safety		8
5. <u>Butch Adams</u>	Reaq & dig DGM targets in PF RQA		8
6. <u>Clark Sorenson</u>	Reaq & dig DGM targets in PF RQA		8
7. <u>Joe Remington</u>	Holiday		8
8. <u>Stephen Zerke</u>	Reaq & dig DGM targets in PF RQA		8
9. <u>Steve Hendricks</u>	Reaq & dig DGM targets in PF RQA		8
10. <u>Toshiro Gibson</u>	Supported shredder ops for IAR R47		8
11. <u>Wilson Behling</u>	Reaq & dig DGM targets in PF RQA		8

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	16
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	72
GPS (TRIMBLE)	2	0
PDA's	7	16
EM-61 (hand held)	4	16
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Don Kean



Daily Report

Date: 18 Mar 2013	Contract Number:														
Delivery Order Number:	Location: FT ORD														
Weather Conditions: Foggy/Sunny, temps in the 60's. Winds 5-10 mph.															
<p>I. Work Summary:</p> <p>Two technicians supported shredder operations for IAR MRA Range 47.</p> <p>Two technicians reacquired QC2 DGM targets in FEG Parcel E11b.8.</p> <p>One team of technicians investigated DGM targets in Parker Flats RQA area.</p> <p>One team of technicians conducted QC2 DGM survey in FEG MRA Parcel E11b.7.1.1.</p> <p>One team of technicians investigated QC2 DGM targets in FEG MRA Parcel E11b.8.</p> <p>Equipment comments:</p>															
II. Instructions Received:															
III. Safety Comments: All personnel attended the daily safety brief.															
IV. UXO Summary															
<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 50%;"><u>Type</u></th> <th style="width: 50%;"><u>Location</u></th> </tr> </thead> <tbody> <tr> <td>Projectile, 40mm, HE, M406 fragball only</td> <td>IAR Range 47</td> </tr> <tr> <td>Rocket, 35mm, subcal, prac. M73</td> <td>IAR Range 47</td> </tr> <tr> <td> </td> <td> </td> </tr> <tr> <td> </td> <td> </td> </tr> <tr> <td> </td> <td> </td> </tr> <tr> <td> </td> <td> </td> </tr> </tbody> </table>		<u>Type</u>	<u>Location</u>	Projectile, 40mm, HE, M406 fragball only	IAR Range 47	Rocket, 35mm, subcal, prac. M73	IAR Range 47								
<u>Type</u>	<u>Location</u>														
Projectile, 40mm, HE, M406 fragball only	IAR Range 47														
Rocket, 35mm, subcal, prac. M73	IAR Range 47														

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Supported shredder ops for IAR R47		10
2. <u>Erick Gonzalez</u>	DGM survey in FEG E11b.7.1.1		5
	Reaq QC2 targets in E11b.8		5
3. <u>Bob Smith</u>	Reaq & dig DGM targets in PF RQA		5
	Dig QC2 targets in FEG E11b.8		5
4. <u>Jack Kristensen</u>	Dig QC2 targets in FEG E11b.8		10
5. <u>Butch Adams</u>	Reaq & dig DGM targets in PF RQA		.5
	Dig QC2 targets in FEG E11b.8		5
6. <u>Clark Sorenson</u>	Reaq & dig DGM targets in PF RQA		5
	Dig QC2 targets in FEG E11b.8		5
7. <u>Joe Remington</u>	DGM survey in FEG E11b.7.1.1		5
	Reaq QC2 targets in E11b.8		5
8. <u>Stephen Zerkel</u>	Dig QC2 targets in FEG E11b.8		10
9. <u>Steve Hendricks</u>	Dig QC2 targets in FEG E11b.8		10
10. <u>Toshiro Gibson</u>	Supported shredder ops for IAR R47		10
11. <u>Wilson Behling</u>	Reaq & dig DGM targets in PF RQA		5
	Dig QC2 targets in FEG E11b.8		5

b. Equipment	totals	hours
GATOR / ARGO	2	5
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Supported shredder ops for IAR R47		10
2. <u>Erick Gonzalez</u>	Install 100' buffer stakes in IAR Reaq QC2 targets in E11b.8		3 7
3. <u>Bob Smith</u>	Reaq & dig DGM targets in PF RQA		10
4. <u>Jack Kristensen</u>	Reaq & dig DGM targets in PF RQA		10
5. <u>Butch Adams</u>	Reaq & dig DGM targets in PF RQA QC assistant in PF RQA		.8 2
6. <u>Clark Sorenson</u>	Reaq & dig DGM targets in PF RQA		10
7. <u>Joe Remington</u>	Install 100' buffer stakes in IAR Reaq QC2 targets in E11b.8		3 7
8. <u>Stephen Zerkel</u>	Reaq & dig DGM targets in PF RQA		10
9. <u>Steve Hendricks</u>	Reaq & dig DGM targets in PF RQA		10
10. <u>Toshiro Gibson</u>	Supported shredder ops for IAR R47		10
11. <u>Wilson Behling</u>	Reaq & dig DGM targets in PF RQA		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 20 Mar 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Cloudy, temps in the 60's. Winds 5-10 mph.

I. Work Summary:

Two technicians supported shredder operations for IAR MRA Range 47.

Two technicians reacquired QC2 DGM targets in FEG Parcel E11b.8.

Two teams of technicians investigated QC2 DGM targets in FEG Parcel E11b.8.

Two teams of technicians reacquired and investigated L & F DGM targets in Parker Flats RQA area.

Two technicians reacquired towed array DGM targets in Parker Flats RQA area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 40mm, HE, M406 fragball only	IAR Range 47
Projectile, 22mm, subcal, prac. M744	IAR Range 47
Projectile, 40mm, HE, M406 booster only	IAR Range 47
Fuze, unknown, component	IAR Range 47

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Supported shredder ops for IAR R47		10
2. <u>Erick Gonzalez</u>	Reaq QC2 targets in E11b.8		9
	Reaq DGM targets in PF RQA		1
3. <u>Bob Smith</u>	Reaq & dig DGM targets in PF RQA		6
	Dig QC2 targets in FEG E11b.8		4
4. <u>Jack Kristensen</u>	Reaq & dig DGM targets in PF RQA		4
	Dig QC2 targets in FEG E11b.8		6
5. <u>Butch Adams</u>	Reaq & dig DGM targets in PF RQA		6
	Dig QC2 targets in FEG E11b.8		4
6. <u>Clark Sorenson</u>	Reaq & dig DGM targets in PF RQA		6
	Dig QC2 targets in FEG E11b.8		4
7. <u>Joe Remington</u>	Reaq QC2 targets in E11b.8		9
	Reaq DGM targets in PF RQA		1
8. <u>Stephen Zerkel</u>	Reaq & dig DGM targets in PF RQA		4
	Dig QC2 targets in FEG E11b.8		6
9. <u>Steve Hendricks</u>	Reaq & dig DGM targets in PF RQA		4
	Dig QC2 targets in FEG E11b.8		6
10. <u>Toshiro Gibson</u>	Supported shredder ops for IAR R47		10
11. <u>Wilson Behling</u>	Reaq & dig DGM targets in PF RQA		6
	Dig QC2 targets in FEG E11b.8		4

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	20
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 21 Mar 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 60's. Winds 10-20 mph.

I. Work Summary:

Two technicians supported shredder operations for IAR MRA Range 47.

Four technicians reacquired QC2 DGM targets in FEG Parcel E11b.8.

One team of technicians investigated QC2 DGM targets in FEG Parcel E11b.8.

Two technicians conducted QC2 DGM survey in FEG Parcel E11b.7.1.1.

One technician performed QC assistant duties in Parker Flats RQA area.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 40mm, HE, M406 fragball only	IAR Range 47
Projectile, 40mm, HE, M406 booster only	IAR Range 47

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Supported shredder ops for IAR R47		10
2. <u>Erick Gonzalez</u>	Reaq QC2 targets in E11b.8 QC2 DGM survey in E11b.7.1.1		2 8
3. <u>Bob Smith</u>	Dig QC2 targets in FEG E11b.8		10
4. <u>Jack Kristensen</u>	sick		8
5. <u>Butch Adams</u>	Dig QC2 targets in FEG E11b.8 QC assistant in PF RQA		9 1
6. <u>Clark Sorenson</u>	Dig QC2 targets in FEG E11b.8		10
7. <u>Joe Remington</u>	Reaq QC2 targets in E11b.8 QC2 DGM survey in E11b.7.1.1		2 8
8. <u>Stephen Zerkel</u>	Dig QC2 targets in FEG E11b.8 Reaq QC2 targets in E11b.8		3 7
9. <u>Steve Hendricks</u>	Dig QC2 targets in FEG E11b.8 Reaq QC2 targets in E11b.8		3 7
10. <u>Toshiro Gibson</u>	Supported shredder ops for IAR R47		10
11. <u>Wilson Behling</u>	Dig QC2 targets in FEG E11b.8		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	50
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	20
PDA's	7	20
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 22 Mar 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Foggy/Sunny, temps in the 60's. Winds 5-10 mph.

I. Work Summary:

Two technicians supported shredder operations for IAR MRA Range 47.

Two teams of technicians investigated DGM targets in FEG MRA Parcel E11b.8.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

QA on site today (Luis Fierro)

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		8
1. <u>Matt Lauchner</u>	Supported shredder ops for IAR R47		8
2. <u>Erick Gonzalez</u>	Investigate DGM targets in FEG E11b.8		8
3. <u>Bob Smith</u>	off		0
4. <u>Jack Kristensen</u>	Investigate DGM targets in FEG E11b.8		8
5. <u>Butch Adams</u>	Investigate DGM targets in FEG E11b.8 PTO		7 1
6. <u>Clark Sorenson</u>	Investigate DGM targets in FEG E11b.8		8
7. <u>Joe Remington</u>	Investigate DGM targets in FEG E11b.8		8
8. <u>Stephen Zerkel</u>	Investigate DGM targets in FEG E11b.8		8
9. <u>Steve Hendricks</u>	off		0
10. <u>Toshiro Gibson</u>	Supported shredder ops for IAR R47		8
11. <u>Wilson Behling</u>	Investigate DGM targets in FEG E11b.8		8

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	16
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	72
GPS (TRIMBLE)	2	0
PDA's	7	16
EM-61 (hand held)	4	16
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Don Kean



Daily Report

Date: 11 Apr 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, temps in the 60's. Winds 10-15 mph.

I. Work Summary:

One team of technicians investigated analog grids in FEG MRA Parcel E11b.6.1.

One technician performed QA assistant duties in IAR MRA Range 47.

One team of technicians set up equipment and installed boundary points for RQA Level 3 DGM survey in Seaside 1.

One team of technicians conducted disposal operations in FEG MRA Parcel E11b.6.1.

One team of technicians investigated QC2 DGM targets in FEG MRA Parcel E11b.7.1.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

QA on site today for R47 Area C QA digs. Jim Rossi ERRG

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Projectile, 37mm, Mk I, LE	FEG MRA Parcel E11b.6.1.

Demolition Supplies Used:			
Electric blasting caps	2ea		
Explosive boosters	0		
Detonation cord	5ft		
Det. perforators	1ea		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	E11b.6.1 analog to depth Demo shot in E11b.6.1	9 1	
2. <u>Erick Gonzalez</u>	E11b.6.1 analog to depth Level 3 DGM prep Seaside	4 6	
3. <u>Bob Smith</u>	Dig QC2 targets in G.R. E11b.7.1.1	10	
4. <u>Jack Kristensen</u>	Dig QC2 targets in G.R. E11b.7.1.1 Demo shot in E11b.6.1	8 2	
5. <u>Butch Adams</u>	E11b.6.1 analog to depth Demo shot in E11b.6.1	9 1	
6. <u>Clark Sorenson</u>	E11b.6.1 analog to depth Dig QC2 targets in G.R. E11b.7.1.1	8 2	
7. <u>Joe Remington</u>	QA assistant IAR R47 Level 3 DGM prep Seaside	4 6	
8. <u>Stephen Zerkel</u>	Dig QC2 targets in G.R. E11b.7.1.1	10	
9. <u>Steve Hendricks</u>	E11b.6.1 analog to depth Demo shot in E11b.6.1	9 1	
10. <u>Toshiro Gibson</u>	E11b.6.1 analog to depth Demo shot in E11b.6.1	9 1	
11. <u>Wilson Behling</u>	E11b.6.1 analog to depth Demo shot in E11b.6.1	9 1	

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	70
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	15
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 15 Apr 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, temps in the 50's. Winds 20-30 mph.

I. Work Summary:

One team of technicians investigated analog grids in FEG MRA Parcel E11b.6.1.

One team of technicians investigated QC2 DGM targets in FEG MRA Parcel E11b.7.1.1.

One technician performed QC assistant duties in FEG MRA Parcel E11b.8.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters		
Detonation cord		
Det. perforators		
V. Personnel/Equipment Utilization:		
a. Personnel On-site		
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS	10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC	10
1. <u>Matt Lauchner</u>	E11b.6.1 analog to depth	10
2. <u>Erick Gonzalez</u>	E11b.6.1 analog to depth	10
3. <u>Bob Smith</u>	Dig QC2 targets in G.R. E11b.7.1.1	10
4. <u>Jack Kristensen</u>	Dig QC2 targets in G.R. E11b.7.1.1 Sick	7.5 .5
5. <u>Butch Adams</u>	QC assistant QC2 in E11b.8 E11b.6.1 analog to depth	4 6
6. <u>Clark Sorenson</u>	Dig QC2 targets in G.R. E11b.7.1.1 E11b.6.1 analog to depth	3 7
7. <u>Joe Remington</u>	QC assistant IAR R47	10
8. <u>Stephen Zerkel</u>	Dig QC2 targets in G.R. E11b.7.1.1	10
9. <u>Steve Hendricks</u>	sick	8
10. <u>Toshiro Gibson</u>	E11b.6.1 analog to depth	10
11. <u>Wilson Behling</u>	E11b.6.1 analog to depth	10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	90
HAND HELD RADIOS	16	60
GPS (TRIMBLE)	2	0
PDA's	7	20
EM-61 (hand held)	4	15
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 16 Apr 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, temps in the 50's. Winds 15-20 mph.

I. Work Summary:

One team of technicians investigated analog grids in FEG MRA Parcel E11b.6.1.

One team of technicians investigated QC2 DGM targets in FEG MRA Parcel E11b.7.1.1.

Two technicians performed QA DGM survey in IAR MRA Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	E11b.6.1 analog to depth		10
2. <u>Erick Gonzalez</u>	QA survey IAR R47 E11b.6.1 analog to depth		7 3
3. <u>Bob Smith</u>	Dig QC2 targets in G.R. E11b.7.1.1		10
4. <u>Jack Kristensen</u>	Dig QC2 targets in G.R. E11b.7.1.1		10
5. <u>Butch Adams</u>	E11b.6.1 analog to depth		10
6. <u>Clark Sorenson</u>	E11b.6.1 analog to depth		10
7. <u>Joe Remington</u>	QA survey IAR R47 E11b.6.1 analog to depth		7 3
8. <u>Stephen Zerke</u>	Dig QC2 targets in G.R. E11b.7.1.1		10
9. <u>Steve Hendricks</u>	E11b.6.1 analog to depth		10
10. <u>Toshiro Gibson</u>	E11b.6.1 analog to depth		10
11. <u>Wilson Behling</u>	E11b.6.1 analog to depth		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	80
HAND HELD RADIOS	16	70
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 22 Apr 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, temps in the 70's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated analog grids in FEG MRA Parcel E11b.6.1.

One team of technicians investigated 40mv+ QC2 DGM targets in FEG MRA Parcel E11b.8.

One team of technicians performed disposal operations in FEG MRA Parcel E11b.6.1.

One technician performed UXO escort duties for Biologists in IAR MRA Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	
Projectile, 37mm, Mk 1, LE		FEG E11b.6.1	

Demolition Supplies Used:

Electric blasting caps	4ea		
------------------------	-----	--	--

Explosive boosters	0		
Detonation cord	10ft		
Det. perforators	2ea		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Dig 40mv targets in E11b.8		10
2. <u>Erick Gonzalez</u>	E11b.6.1 analog to depth Demo ops		7 3
3. <u>Bob Smith</u>	E11b.6.1 analog to depth Demo ops		7 3
4. <u>Jack Kristensen</u>	E11b.6.1 analog to depth Demo ops		7 3
5. <u>Butch Adams</u>	E11b.6.1 analog to depth Bio escort IAR R44		5 5
6. <u>Clark Sorenson</u>	E11b.6.1 analog to depth Demo ops		7 3
7. <u>Joe Remington</u>	E11b.6.1 analog to depth Demo ops		7 3
8. <u>Stephen Zerkel</u>	E11b.6.1 analog to depth Demo ops		7 3
9. <u>Steve Hendricks</u>	E11b.6.1 analog to depth Demo ops		7 3
10. <u>Toshiro Gibson</u>	Dig 40mv targets in E11b.8		10
11. <u>Wilson Behling</u>	Dig 40mv targets in E11b.8		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	100
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	0
PDA's	7	30
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 23 Apr 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, temps in the 60's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated analog grids in FEG MRA Parcel E11b.6.1.

One team of technicians investigated 40mv+ QC2 DGM targets in FEG MRA Parcel E11b.8.

One technician performed UXO escort duties for Biologists in IAR MRA Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

AIG representatives on site for tour & UXO famil.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Dig 40mv targets in E11b.8		10
2. <u>Erick Gonzalez</u>	E11b.6.1 analog to depth		10
3. <u>Bob Smith</u>	E11b.6.1 analog to depth Bio escort IAR Range 44		4 6
4. <u>Jack Kristensen</u>	E11b.6.1 analog to depth		8.5
5. <u>Butch Adams</u>	E11b.6.1 analog to depth		10
6. <u>Clark Sorenson</u>	E11b.6.1 analog to depth		10
7. <u>Joe Remington</u>	E11b.6.1 analog to depth		10
8. <u>Stephen Zerkel</u>	E11b.6.1 analog to depth		10
9. <u>Steve Hendricks</u>	E11b.6.1 analog to depth		7.5
10. <u>Toshiro Gibson</u>	Dig 40mv targets in E11b.8		10
11. <u>Wilson Behling</u>	Dig 40mv targets in E11b.8		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	100
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	0
PDA's	7	30
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 24 Apr 2013		Contract Number:															
Delivery Order Number:		Location: FT ORD															
Weather Conditions: Sunny, temps in the 60's. Winds 5-10 mph.																	
I. Work Summary:																	
<p>Two teams of technicians investigated analog grids in FEG MRA Parcel E11b.6.1.</p> <p>One team of technicians investigated 40mv+ QC2 DGM targets in FEG MRA Parcel E11b.8.</p> <p>One technician performed UXO escort duties for Biologists in IAR MRA Range 44.</p> <p>One team of technicians performed disposal operations in FEG MRA Parcel E11b.6.1.</p> <p>Equipment comments:</p>																	
II. Instructions Received:																	
III. Safety Comments: All personnel attended the daily safety brief.																	
IV. UXO Summary																	
<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 50%;"><u>Type</u></th> <th style="width: 50%;"><u>Location</u></th> </tr> </thead> <tbody> <tr> <td style="text-align: center;">Projectile, 37mm, Mk 1, LE</td> <td style="text-align: center;">FEG E11b.6.1</td> </tr> <tr> <td> </td> <td> </td> </tr> <tr> <td> </td> <td> </td> </tr> <tr> <td> </td> <td> </td> </tr> <tr> <td> </td> <td> </td> </tr> <tr> <td> </td> <td> </td> </tr> </tbody> </table>				<u>Type</u>	<u>Location</u>	Projectile, 37mm, Mk 1, LE	FEG E11b.6.1										
<u>Type</u>	<u>Location</u>																
Projectile, 37mm, Mk 1, LE	FEG E11b.6.1																
Demolition Supplies Used:																	
Electric blasting caps	2ea																

Explosive boosters	0		
Detonation cord	5ft		
Det. perforators	1ea		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Dig 40mv targets in E11b.8		10
2. <u>Erick Gonzalez</u>	E11b.6.1 analog to depth Demo ops		9 1
3. <u>Bob Smith</u>	E11b.6.1 analog to depth Demo ops		9 1
4. <u>Jack Kristensen</u>	E11b.6.1 analog to depth Demo ops		9 1
5. <u>Butch Adams</u>	E11b.6.1 analog to depth Demo ops		9 1
6. <u>Clark Sorenson</u>	E11b.6.1 analog to depth Demo ops		9 1
7. <u>Joe Remington</u>	E11b.6.1 analog to depth Bio escort IAR Range 44		3 7
8. <u>Stephen Zerkel</u>	E11b.6.1 analog to depth Demo ops		9 1
9. <u>Steve Hendricks</u>	E11b.6.1 analog to depth Demo ops		9 1
10. <u>Toshiro Gibson</u>	Dig 40mv targets in E11b.8		10
11. <u>Wilson Behling</u>	Dig 40mv targets in E11b.8		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	100
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	0
PDA's	7	30
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 25 Apr 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Partly cloudy, temps in the 60's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated analog grids in FEG MRA Parcel E11b.6.1.

One team of technicians investigated 40mv+ QC2 DGM targets in FEG MRA Parcel E11b.8.

One technician performed UXO escort duties for Biologists in IAR MRA Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Dig 40mv targets in E11b.8		10
2. <u>Erick Gonzalez</u>	E11b.6.1 analog to depth		10
3. <u>Bob Smith</u>	E11b.6.1 analog to depth Bio escort IAR Range 44		5 5
4. <u>Jack Kristensen</u>	E11b.6.1 analog to depth		10
5. <u>Butch Adams</u>	E11b.6.1 analog to depth		7
6. <u>Clark Sorenson</u>	E11b.6.1 analog to depth		10
7. <u>Joe Remington</u>	E11b.6.1 analog to depth		10
8. <u>Stephen Zerkel</u>	E11b.6.1 analog to depth		10
9. <u>Steve Hendricks</u>	off		0
10. <u>Toshiro Gibson</u>	Dig 40mv targets in E11b.8		10
11. <u>Wilson Behling</u>	Dig 40mv targets in E11b.8		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	90
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	0
PDA's	7	30
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 01 May 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, temps in the 70's. Winds 5-10 mph.

I. Work Summary:

Three teams of technicians investigated analog grids in FEG MRA Parcel E11b.6.1.

One technician provided UXO escort for biologists in IAR MRA Range 44.

One team of technicians investigated backhoe digs in FEG MRA Parcel E11b.6.1.

One team of technicians investigated QC2 40mv DGM targets in FEG MRA E11b.8.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	E11b.6.1 analog to depth Dig 40mv targets in E11b.8	6 3	
2. <u>Erick Gonzalez</u>	E11b.6.1 analog to depth Dig 40mv targets in E11b.8	6 3	
3. <u>Bob Smith</u>	E11b.6.1 analog to depth/backhoe digs Bio Escort Range 44	5 5	
4. <u>Jack Kristensen</u>	E11b.6.1 analog to depth		10
5. <u>Butch Adams</u>	E11b.6.1 analog to depth		10
6. <u>Clark Sorenson</u>	E11b.6.1 analog to depth		10
7. <u>Joe Remington</u>	E11b.6.1 analog to depth		10
8. <u>Stephen Zerke!</u>	E11b.6.1 analog to depth		10
9. <u>Steve Hendricks</u>	E11b.6.1 analog to depth Dig 40mv targets in E11b.8	6 3	
10. <u>Toshiro Gibson</u>	E11b.6.1 analog to depth		10
11. <u>Wilson Behling</u>	E11b.6.1 analog to depth/backhoe digs		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	110
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	0
PDA's	7	30
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 02 May 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, temps in the 70's. Winds 5-10 mph.

I. Work Summary:

Three teams of technicians investigated QC2 40mv DGM targets in FEG MRA E11b.8.

One technician provided UXO escort for biologists in IAR MRA Range 44.

One team of technicians investigated backhoe digs in FEG MRA Parcel E11b.6.1.

One technician performed QC assistant duties in FEG MRA E11b.8.

Two technicians installed signs along General Jim Moore Blvd and Eucalyptus Rd. in Seaside MRA.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps		
Explosive boosters		
Detonation cord		
Det. perforators		
V. Personnel/Equipment Utilization:		
a. Personnel On-site		
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS	10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC	10
1. <u>Matt Lauchner</u>	Dig 40mv targets in E11b.8	10
2. <u>Erick Gonzalez</u>	Dig 40mv targets in E11b.8	10
3. <u>Bob Smith</u>	Dig 40mv targets in E11b.8	10
4. <u>Jack Kristensen</u>	E11b.6.1 analog to depth backhoe Dig 40mv targets in E11b.8	3 7
5. <u>Butch Adams</u>	QC assistant in E11b.8 Dig 40mv targets in E11b.8	3 7
6. <u>Clark Sorenson</u>	Dig 40mv targets in E11b.8	10
7. <u>Joe Remington</u>	Dig 40mv targets in E11b.8	10
8. <u>Stephen Zerke</u>	Install signs Gen Jim Moore/Eucalyptus Dig 40mv targets in E11b.8	3 7
9. <u>Steve Hendricks</u>	E11b.6.1 analog to depth backhoe Bio escort in Range 44 Dig 40mv targets in E11b.8	2 5 3
10. <u>Toshiro Gibson</u>	Dig 40mv targets in E11b.8	10
11. <u>Wilson Behling</u>	Install signs Gen Jim Moore/Eucalyptus Dig 40mv targets in E11b.8	3 7

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	100
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	0
PDA's	7	40
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 06 May 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Sunny, temps in the 60's. Winds 10-15 mph.

I. Work Summary:

Two teams of technicians investigated T/A DGM targets in FEG MRA E11b.8 north

One team of technicians reacquired T/A (FEG north) and Fenceline DGM targets in FEG MRA E11b.8.

One technician provided UXO escort for biologists in IAR MRA Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY OFFICER (Don Kean)	SAFETY/QC sick		8
1. <u>Matt Lauchner</u>	Dig T/A targets in E11b.8 north		10
2. <u>Erick Gonzalez</u>	Dig T/A targets in E11b.8 north Bio escort R44		5 5
3. <u>Bob Smith</u>	Dig T/A targets in E11b.8 north		10
4. <u>Jack Kristensen</u>	QC/Safety		10
5. <u>Butch Adams</u>	Dig T/A targets in E11b.8 north		10
6. <u>Clark Sorenson</u>	sick		0
7. <u>Joe Remington</u>	Dig T/A targets in E11b.8 north		10
8. <u>Stephen Zerke</u>	Reaq T/A DGM targets in E11b.8 north Reaq Fencline DGM targets E11b.8		7 3
9. <u>Steve Hendricks</u>	Dig T/A targets in E11b.8 north		10
10. <u>Toshiro Gibson</u>	Dig T/A targets in E11b.8 north		10
11. <u>Wilson Behling</u>	Reaq T/A DGM targets in E11b.8 north Reaq Fencline DGM targets E11b.8		7 3

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	60
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Don Kean)	SAFETY/QC		
	sick		8
1. <u>Matt Lauchner</u>	Dig T/A targets in E11b.8 north Dig QC2 CA DGM targets in E11b.8		7 3
2. <u>Erick Gonzalez</u>	Dig T/A targets in E11b.8 north Backhoe ops in grenade range Dig Fenceline DGM targets in E11b.8		6 3 1
3. <u>Bob Smith</u>	Backhoe ops in grenade range Reaq QC2 CA DGM targets in E11b.8		3 7
4. <u>Jack Kristensen</u>	QC/Safety		10
5. <u>Butch Adams</u>	Dig T/A targets in E11b.8 north Dig Fenceline DGM targets in E11b.8		9 1
6. <u>Clark Sorenson</u>	Dig T/A targets in E11b.8 north Dig Fenceline DGM targets in E11b.8		9 1
7. <u>Joe Remington</u>	Dig T/A targets in E11b.8 north Dig QC2 CA DGM targets in E11b.8		7 3
8. <u>Stephen Zerke</u>	Dig T/A targets in E11b.8 north Dig Fenceline DGM targets in E11b.8		9 1
9. <u>Steve Hendricks</u>	Dig T/A targets in E11b.8 north Dig QC2 CA DGM targets in E11b.8		7 3
10. <u>Toshiro Gibson</u>	Bio escort in IAR Range 44 Dig QC2 CA DGM targets in E11b.8		9 1
11. <u>Wilson Behling</u>	Reaq Fencline DGM targets E11b.8 Reaq QC2 CA DGM targets in E11b.8		3 7

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	60
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	20
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 08 May 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 60's. Winds 5-10 mph.

I. Work Summary:

One team of technicians investigated QC2 Corrective Action DGM targets in FEG MRA E11b.8

One team of technicians investigated Fenceline DGM targets in FEG MRA E11b.8

One team of technicians reacquired QC2 Corrective Action and Fenceline DGM targets in FEG MRA E11b.8.

One technician provided UXO escort for biologists in IAR MRA Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps		
Explosive boosters		
Detonation cord		
Det. perforators		
V. Personnel/Equipment Utilization:		
a. Personnel On-site		
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS	10
SITE SAFETY/QC OFFICER (Don Kean)	SAFETY/QC	10
1. <u>Matt Lauchner</u>	vacation	8
2. <u>Erick Gonzalez</u>	Dig Fenceline DGM targets in E11b.8 Dig QC2 CA DGM targets in E11b.8	8 2
3. <u>Bob Smith</u>	Reaq Fencline DGM targets E11b.8 Reaq QC2 CA DGM targets in E11b.8	6 4
4. <u>Jack Kristensen</u>	Dig QC2 CA DGM targets in E11b.8	10
5. <u>Butch Adams</u>	Dig Fenceline DGM targets in E11b.8	10
6. <u>Clark Sorenson</u>	Dig Fenceline DGM targets in E11b.8	10
7. <u>Joe Remington</u>	Bio escort in IAR R44 Dig Fenceline DGM targets in E11b.8	8.5 1.5
8. <u>Stephen Zerke</u>	Dig Fenceline DGM targets in E11b.8	10
9. <u>Steve Hendricks</u>	Dig QC2 CA DGM targets in E11b.8	10
10. <u>Toshiro Gibson</u>	Dig QC2 CA DGM targets in E11b.8	8
11. <u>Wilson Behling</u>	Reaq Fencline DGM targets E11b.8 Reaq QC2 CA DGM targets in E11b.8	6 4

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Bio escort in IAR R44 Dig QC2 CA DGM targets in E11b.8		9 1
2. <u>Erick Gonzalez</u>	Dig Fenceline DGM targets in E11b.8 Dig QC2 CA DGM targets in E11b.8 Reaq and dig L & F targets in FEG north		1 4 5
3. <u>Bob Smith</u>	Dig Fenceline DGM targets in E11b.8 Dig QC2 CA DGM targets in E11b.8 Reaq and dig L & F targets in FEG north		1 4 5
4. <u>Jack Kristensen</u>	Dig QC2 CA DGM targets in E11b.8		10
5. <u>Butch Adams</u>	Reaq Fencline DGM targets E11b.8		10
6. <u>Clark Sorenson</u>	Dig Fenceline DGM targets in E11b.8 Reaq and dig L & F targets in FEG north		5 5
7. <u>Joe Remington</u>	Dig QC2 CA DGM targets in E11b.8		10
8. <u>Stephen Zerke</u>	Dig Fenceline DGM targets in E11b.8 Reaq and dig L & F targets in FEG north		5 5
9. <u>Steve Hendricks</u>	Reaq Fencline DGM targets E11b.8		10
10. <u>Toshiro Gibson</u>	Dig QC2 CA DGM targets in E11b.8		10
11. <u>Wilson Behling</u>	Dig Fenceline DGM targets in E11b.8 Reaq and dig L & F targets in FEG north		5 5

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 10 May 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 60's. Winds 5-10 mph.

I. Work Summary:

One team of technicians investigated QC2 Corrective Action DGM targets in FEG MRA E11b.8

One team of technicians reacquired and investigated L & F DGM targets in FEG E11b.8 north.

One team of technicians reacquired QC2 Corrective Action DGM targets in FEG MRA E11b.8.

One technician provided UXO escort for biologists in IAR MRA Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps		
Explosive boosters		
Detonation cord		
Det. perforators		
V. Personnel/Equipment Utilization:		
a. Personnel On-site		
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS	10
SITE SAFETY/QC OFFICER (Don Kean)	SAFETY/QC	8
1. <u>Matt Lauchner</u>	Dig QC2 CA DGM targets in E11b.8	8
2. <u>Erick Gonzalez</u>	Reaq QC2 CA targets in E11b.8	8
3. <u>Bob Smith</u>	Reaq and dig L & F targets in FEG north	8
4. <u>Jack Kristensen</u>	Bio escort IAR R44/47 Dig QC2 CA DGM targets in E11b.8	5 3
5. <u>Butch Adams</u>	Reaq and dig L & F targets in FEG north QC assistant in E11b.8	5 3
6. <u>Clark Sorenson</u>	Reaq and dig L & F targets in FEG north	8
7. <u>Joe Remington</u>	Dig QC2 CA DGM targets in E11b.8	8
8. <u>Stephen Zerkel</u>	Reaq and dig L & F targets in FEG north	8
9. <u>Steve Hendricks</u>	Reaq QC2 CA DGM targets E11b.8	8
10. <u>Toshiro Gibson</u>	Dig QC2 CA DGM targets in E11b.8	8
11. <u>Wilson Behling</u>	Reaq and dig L & F targets in FEG north	8

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	56
WHITE METAL DETECTORS	4	8
SCHONSTEDTS METAL DETECTORS	22	32
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	8
PDA's	7	24
EM-61 (hand held)	4	32
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 13 May 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 60's. Winds 5-10 mph.

I. Work Summary:

One team of technicians investigated QC2 Corrective Action DGM targets in FEG MRA E11b.8.

One team of technicians reacquired and investigated L & F DGM targets in FEG E11b.8 north.

One team of technicians reacquired QC2 Corrective Action and Fenceline DGM targets in FEG MRA E11b.8.

One technician provided UXO escort for biologists in IAR MRA Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Dig QC2 CA DGM targets in E11b.8		10
2. <u>Erick Gonzalez</u>	Reaq QC2 CA targets in E11b.8 Reaq fenceline targets in E11b.8		7 3
3. <u>Bob Smith</u>	Reaq and dig L & F targets in FEG north		10
4. <u>Jack Kristensen</u>	Reaq and dig L & F targets in FEG north		10
5. <u>Butch Adams</u>	Reaq and dig L & F targets in FEG north		10
6. <u>Clark Sorenson</u>	Bio escort in IAR Range 44 Dig QC2 CA DGM targets in E11b.8		7 3
7. <u>Joe Remington</u>	Dig QC2 CA DGM targets in E11b.8		10
8. <u>Stephen Zerkel</u>	Reaq and dig L & F targets in FEG north		10
9. <u>Steve Hendricks</u>	Reaq QC2 CA targets in E11b.8 Reaq fenceline targets in E11b.8		7 3
10. <u>Toshiro Gibson</u>	Dig QC2 CA DGM targets in E11b.8		10
11. <u>Wilson Behling</u>	Reaq and dig L & F targets in FEG north		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 14 May 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 60's. Winds 10-20 mph.

I. Work Summary:

One team of technicians investigated QC2 Corrective Action DGM targets in FEG MRA E11b.8.

One team of technicians reacquired and investigated L & F DGM targets in FEG E11b.8 north.

One team of technicians reacquired Fenceline DGM targets in FEG MRA E11b.8.

One technician provided UXO escort for biologists in IAR MRA Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Dig QC2 CA DGM targets in E11b.8		10
2. <u>Erick Gonzalez</u>	Reaq fenceline targets in E11b.8		10
3. <u>Bob Smith</u>	Reaq and dig L & F targets in FEG north		10
4. <u>Jack Kristensen</u>	Reaq and dig L & F targets in FEG north		10
5. <u>Butch Adams</u>	Reaq and dig L & F targets in FEG north		10
6. <u>Clark Sorenson</u>	Reaq and dig L & F targets in FEG north		10
7. <u>Joe Remington</u>	Dig QC2 CA DGM targets in E11b.8		10
8. <u>Stephen Zerkel</u>	Reaq and dig L & F targets in FEG north		10
9. <u>Steve Hendricks</u>	Bio escort in IAR Range 44 Dig QC2 CA DGM targets in E11b.8		7 3
10. <u>Toshiro Gibson</u>	Dig QC2 CA DGM targets in E11b.8		10
11. <u>Wilson Behling</u>	Reaq fenceline targets in E11b.8		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 16 May 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 60's. Winds 10-15 mph.

I. Work Summary:

Two teams of technicians investigated Fence Line DGM targets in FEG MRA E11b.8.

One team of technicians reacquired and investigated L & F DGM targets in FEG E11b.8 north.

Two technicians conducted QA DGM survey in FEG MRA Grenade Range E11b.7.1.1.

One technician provided UXO escort for Biologists in IAR MRA Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Don Kean)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Dig F L DGM targets in E11b.8		10
2. <u>Erick Gonzalez</u>	QA DGM survey Gren. Range		10
3. <u>Bob Smith</u>	Reaq and dig L & F targets in FEG north Dig F L DGM targets in E11b.8 PTO		6 3 1
4. <u>Jack Kristensen</u>	Reaq and dig L & F targets in FEG north UXO QC/Safety turnover		7 3
5. <u>Butch Adams</u>	UXO escort for bio IAR R44 Dig F L DGM targets in E11b.8		8.5 1.5
6. <u>Clark Sorenson</u>	Dig F L DGM targets in E11b.8		10
7. <u>Joe Remington</u>	QA DGM survey Gren. Range		10
8. <u>Stephen Zerkel</u>	Reaq and dig L & F targets in FEG north Dig F L DGM targets in E11b.8		7 3
9. <u>Steve Hendricks</u>	Dig F L DGM targets in E11b.8		10
10. <u>Toshiro Gibson</u>	Dig F L DGM targets in E11b.8		10
11. <u>Wilson Behling</u>	Dig F L DGM targets in E11b.8		10

b. Equipment	totals	hours
GATOR / ARGO	2	10
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	30
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 17 May 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 60's. Winds 10-20 mph.

I. Work Summary:

Two teams of technicians investigated Fence Line DGM targets in FEG MRA E11b.8.

One technician provided UXO escort for Biologists in IAR MRA Range 44.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Jack Kristensen)	SAFETY/QC		8
1. <u>Matt Lauchner</u>	Dig F L DGM targets in E11b.8		8
2. <u>Erick Gonzalez</u>	vacation		8
3. <u>Bob Smith</u>	Dig F L DGM targets in E11b.8 Bio Escort IAR R44		3 5
4. <u>Butch Adams</u>	Dig F L DGM targets in E11b.8		8
5. <u>Clark Sorenson</u>	Dig F L DGM targets in E11b.8		8
6. <u>Joe Remington</u>	Dig F L DGM targets in E11b.8		8
7. <u>Stephen Zerkel</u>	Dig F L DGM targets in E11b.8		8
8. <u>Steve Hendricks</u>	off		0
9. <u>Toshiro Gibson</u>	Dig F L DGM targets in E11b.8		8
10. <u>Wilson Behling</u>	De-Mob		8
11. <u>Donald Kean</u>	De-Mob		8

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	56
WHITE METAL DETECTORS	4	8
SCHONSTEDTS METAL DETECTORS	22	24
HAND HELD RADIOS	16	64
GPS (TRIMBLE)	2	0
PDA's	7	24
EM-61 (hand held)	4	16
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 20 May 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 70's. Winds 5-10 mph.

I. Work Summary:

Two teams of technicians investigated Fence Line DGM targets in FEG MRA E11b.8.

One technician provided UXO escort for Biologists in IAR MRA Range 44.

One team of technicians reacquired Fence Line DGM targets in FEG MRA E11b.8.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Jack Kristensen)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Dig F L DGM targets in E11b.8		10
2. <u>Erick Gonzalez</u>	Dig F L DGM targets in E11b.8		10
3. <u>Bob Smith</u>	Reaq F L DGM targets in E11b.8		10
4. <u>Butch Adams</u>	Dig F L DGM targets in E11b.8		10
5. <u>Clark Sorenson</u>	Dig F L DGM targets in E11b.8		10
6. <u>Joe Remington</u>	Dig F L DGM targets in E11b.8		10
7. <u>Stephen Zerkel</u>	Dig F L DGM targets in E11b.8		10
8. <u>Steve Hendricks</u>	Reaq F L DGM targets in E11b.8		10
9. <u>Toshiro Gibson</u>	Bio Escort IAR R44		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	0
PDA's	7	30
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 21 May 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 60's. Winds 15-25 mph.

I. Work Summary:

Two teams of technicians investigated Fence Line DGM targets in FEG MRA E11b.8 and QA DGM targets in IAR MRA Range 44.

One technician provided UXO escort for Biologists in IAR MRA Range 44.

One team of technicians reacquired QA DGM targets in IAR MRA Range 44 and Fence Line DGM targets in FEG MRA E11b.8.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

ERRG QA on site today. German Pena and Luis Fierro

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Jack Kristensen)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Dig F L DGM targets in E11b.8 Dig QA DGM targets in R44	6 4	
2. <u>Erick Gonzalez</u>	Dig F L DGM targets in E11b.8 Dig QA DGM targets in R44	6 4	
3. <u>Bob Smith</u>	Reaq F L DGM targets in E11b.8 Reaq QA DGM targets in R44 Backhoe dig 40mv+ E11b.8	5 3 2	
4. <u>Butch Adams</u>	Dig F L DGM targets in E11b.8 Dig QA DGM targets in R44	6 4	
5. <u>Clark Sorenson</u>	Dig F L DGM targets in E11b.8 Dig QA DGM targets in R44	6 4	
6. <u>Joe Remington</u>	Bio Escort Range 44 Backhoe dig 40mv+ E11b.8	8 2	
7. <u>Stephen Zerkel</u>	Dig F L DGM targets in E11b.8 Dig QA DGM targets in R44	6 4	
8. <u>Steve Hendricks</u>	Reaq F L DGM targets in E11b.8 Reaq QA DGM targets in R44 Backhoe dig 40mv+ E11b.8	5 3 2	
9. <u>Toshiro Gibson</u>	Dig F L DGM targets in E11b.8 Dig QA DGM targets in R44	6 4	

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	10
PDA's	7	0
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 22 May 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 60's. Winds 15-30 mph.

I. Work Summary:

Two teams of technicians investigated Fence Line DGM targets in FEG MRA E11b.8.

One technician provided UXO escort for Biologists in IAR MRA Range 44.

One team of technicians conducted backhoe operations in FEG MRA E11b.8

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Jack Kristensen)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Dig F L DGM targets in E11b.8		10
2. <u>Erick Gonzalez</u>	Bio escort IAR R44 Dig F L DGM targets in E11b.8		8.5 1.5
3. <u>Bob Smith</u>	Backhoe dig 40mv+ E11b.8		10
4. <u>Butch Adams</u>	Dig F L DGM targets in E11b.8		10
5. <u>Clark Sorenson</u>	Dig F L DGM targets in E11b.8		10
6. <u>Joe Remington</u>	Dig F L DGM targets in E11b.8		10
7. <u>Stephen Zerkel</u>	Dig F L DGM targets in E11b.8		10
8. <u>Steve Hendricks</u>	Backhoe dig 40mv+ E11b.8		10
9. <u>Toshiro Gibson</u>	Dig F L DGM targets in E11b.8		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	100
GPS (TRIMBLE)	2	0
PDA's	7	20
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 23 May 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, temps in the 60's. Winds 10-20 mph.

I. Work Summary:

Two teams of technicians investigated Fence Line DGM targets in FEG MRA E11b.8.

One technician provided UXO escort for Biologists in IAR MRA Range 44.

One technician performed QC assistant activities in FEG MRA E11b.8.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Jack Kristensen)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Dig F L DGM targets in E11b.8		10
2. <u>Erick Gonzalez</u>	Dig F L DGM targets in E11b.8		10
3. <u>Bob Smith</u>	vacation		8
4. <u>Butch Adams</u>	QC assistant E11b.8		10
5. <u>Clark Sorenson</u>	Dig F L DGM targets in E11b.8		10
6. <u>Joe Remington</u>	Dig F L DGM targets in E11b.8		10
7. <u>Stephen Zerkel</u>	Dig F L DGM targets in E11b.8		10
8. <u>Steve Hendricks</u>	Bio escort IAR R44 Dig F L DGM targets in E11b.8		9 1
9. <u>Toshiro Gibson</u>	Dig F L DGM targets in E11b.8		10

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	70
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	0
PDA's	7	20
EM-61 (hand held)	4	30
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 28 May 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly sunny, am showers, temps in the 60's. Winds 10-20 mph.

I. Work Summary:

All personnel participated in UXO disposal operations in IAR MRA.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>	<u>Location</u>
Rocket 35mm subcal practice M73	
Signal illumination ground various nomenclatures	
Flare surface trip M49 series	
Projectile 81mm mortar illum M853A1 (canister only)	

Demolition Supplies Used:

Electric blasting caps	4ea		
------------------------	-----	--	--

Explosive boosters	97ea		
Detonation cord	340ft		
Det. perforators	0		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Jack Kristensen)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Disposal operations IAR		10
2. <u>Erick Gonzalez</u>	Disposal operations IAR		10
3. <u>Bob Smith</u>	Disposal operations IAR		10
4. <u>Butch Adams</u>	Disposal operations IAR		10
5. <u>Joe Remington</u>	Disposal operations IAR		10
6. <u>Steve Hendricks</u>	Disposal operations IAR		10
7.			
8.			
9.			

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	50
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	70
GPS (TRIMBLE)	2	0
PDA's	7	0
EM-61 (hand held)	4	0
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Jack Kristensen)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Disposal operations prep activities IAR	7	
	Geo QC checks in FEG North	3	
2. <u>Erick Gonzalez</u>	QA L & F survey in FEG North	7	
	Disposal operations prep activities IAR	3	
3. <u>Bob Smith</u>	Disposal operations prep activities IAR	7	
	Geo QC checks in FEG North	3	
4. <u>Butch Adams</u>	Geo QC checks in FEG North	3	
	QC assistant in FEG E11b.8	7	
5. <u>Joe Remington</u>	QA L & F survey in FEG North	7	
	Disposal operations prep activities IAR	3	
6. <u>Steve Hendricks</u>	Geo QC checks in FEG North	2	
	QA L & F survey in FEG North	4	
	QC assistant in FEG E11b.8	4	
7.			
8.			
9.			

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	50
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	10
PDA's	7	0
EM-61 (hand held)	4	20
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 03 June 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 60's. Winds 5-10 mph.

I. Work Summary:

One team conducted UXO disposal operations in IAR MRA.

Two technicians reacquired RQA Level 3 DGM targets in Seaside MRA.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	
Rocket 35mm subcal practice M73			

Demolition Supplies Used:

Electric blasting caps	4ea		
------------------------	-----	--	--

Explosive boosters	124ea		
Detonation cord	398ft		
Det. perforators	24		
Deta-sheet	20ft		
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Jack Kristensen)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Disposal operations IAR		10
2. <u>Erick Gonzalez</u>	Disposal operations IAR		10
3. <u>Bob Smith</u>	Disposal operations IAR		10
4. <u>Butch Adams</u>	Disposal operations IAR Reaq Lvl 3 RQA in Seaside 1		3 7
5. <u>Joe Remington</u>	Disposal operations IAR		10
6. <u>Steve Hendricks</u>	Disposal operations IAR Reaq Lvl 3 RQA in Seaside 1		3 7
7.			
8.			
9.			

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	60
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	0
EM-61 (hand held)	4	0
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 04 June 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 60's. Winds 5-10 mph.

I. Work Summary:

Two technicians reacquired RQA Level 3 DGM targets in Seaside MRA.

One team of technicians investigated Fenceline DGM targets in FEG MRA E11b.8.

One technician performed QC assistant duties in FEG MRA E11b.8.

One technician conducted UXO escort for biologists in IAR MRA Range 44.

One technician set up equipment for MDAS handling in FEG MRA.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
Deta-sheet			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Jack Kristensen)	SAFETY/QC		10
1. <u>Matt Lauchner</u>	Dig fenceline targets in FEG		10
2. <u>Erick Gonzalez</u>	Dig fenceline targets in FEG		10
3. <u>Bob Smith</u>	Dig fenceline targets in FEG		10
4. <u>Butch Adams</u>	QC assistant in FEG		10
5. <u>Joe Remington</u>	Reaq Lvl 3 RQA in Seaside 1 Dig fenceline targets in FEG MDAS equipment set up		5 3 2
6. <u>Steve Hendricks</u>	Reaq Lvl 3 RQA in Seaside 1 Bio escort in IAR R44		5 5
7.			
8.			
9.			

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	60
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	0
EM-61 (hand held)	4	0
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark



Daily Report

Date: 05 June 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 60's. Winds 5-10 mph.

I. Work Summary:

One team of technicians investigated Fenceline DGM targets in FEG MRA E11b.8.

One technician conducted UXO escort for biologists in IAR MRA Range 44.

Two technicians performed post demo clean up in IAR MRA Demo area.

One technician sorted munitions debris in FEG MRA.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
Deta-sheet			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Matt Lauchner)	SAFETY/QC		10
1. <u>Erick Gonzalez</u>	Dig fenceline targets in FEG		10
2. <u>Bob Smith</u>	Dig fenceline targets in FEG		10
3. <u>Butch Adams</u>	Post demo clean up IAR		10
4. <u>Joe Remington</u>	Dig fenceline targets in FEG		10
5. <u>Steve Hendricks</u>	Bio escort in IAR R44		5
	Post demo clean up IAR		3
	MD sorting FEG		2
6.			
7.			
8.			
9.			

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	50
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	0
PDA's	7	10
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark

Demolition Supplies Used:			
Electric blasting caps			
Explosive boosters			
Detonation cord			
Det. perforators			
Deta-sheet			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Matt Lauchner)	SAFETY/QC		10
1. <u>Erick Gonzalez</u>	Dig fenceline targets in FEG	2	
	Dig RQA Lvl 3 targets in Seaside	3	
	QA & QC2 survey in FEG north	5	
2. <u>Bob Smith</u>	Dig fenceline targets in FEG	2	
	Dig RQA Lvl 3 targets in Seaside	8	
3. <u>Butch Adams</u>	QC assistant in FEG	5	
	Dig RQA Lvl 3 targets in Seaside	5	
4. <u>Joe Remington</u>	Dig fenceline targets in FEG	2	
	Dig RQA Lvl 3 targets in Seaside	3	
	QA & QC2 survey in FEG north	5	
5. <u>Steve Hendricks</u>	Bio escort in IAR R44	8	
	Dig RQA Lvl 3 targets in Seaside	2	
6.			
7.			
8.			
9.			

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	50
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	40
HAND HELD RADIOS	16	80
GPS (TRIMBLE)	2	0
PDA's	7	10
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager	Linda Temple	Senior UXO Supervisor Greg Clark



Daily Report

Date: 12 June 2013

Contract Number:

Delivery Order Number:

Location: FT ORD

Weather Conditions: Mostly cloudy, temps in the 60's. Winds 5-10 mph.

I. Work Summary:

One team of technicians supported reacquisition and investigation of QA DGM targets in FEG MRA E11b.8.

One technician provided UXO escort for biologists in IAR MRA Range 44 and FEG MRA E11b.7.1.1.

Equipment comments:

II. Instructions Received:

III. Safety Comments: All personnel attended the daily safety brief.

QA (Luis Fierro) on site today

IV. UXO Summary

<u>Type</u>		<u>Location</u>	

Demolition Supplies Used:

Electric blasting caps			
------------------------	--	--	--

Explosive boosters			
Detonation cord			
Det. perforators			
Deta-sheet			
V. Personnel/Equipment Utilization:			
a. Personnel On-site			
SENIOR UXO SUPERVISOR (Greg Clark)	SUXOS		10
SITE SAFETY/QC OFFICER (Matt Lauchner)	SAFETY/QC		10
1. <u>Erick Gonzalez</u>	Reaq QA DGM targets in FEG		10
2. <u>Bob Smith</u>	Dig QA DGM targets in FEG		8
3. <u>Butch Adams</u>	Dig QA DGM targets in FEG		10
4. <u>Joe Remington</u>	Reaq QA DGM targets in FEG		10
5. <u>Steve Hendricks</u>	UXO escort for bio in R44 & FEG		10
6.			
7.			
8.			
9.			

b. Equipment	totals	hours
GATOR / ARGO	2	0
WESTON PICKUP TRUCKS	8	50
WHITE METAL DETECTORS	4	10
SCHONSTEDTS METAL DETECTORS	22	30
HAND HELD RADIOS	16	90
GPS (TRIMBLE)	2	10
PDA's	7	0
EM-61 (hand held)	4	10
VI. Comments/Concerns:		
VII. Signature(s)		
Project Manager Linda Temple	Senior UXO Supervisor	Greg Clark