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Document Title Version
Proposed Issue 

Date

Comment Due 

Date

Doc

Group
Author Org Notes

DRAFT 20-Sep-09 8-Nov-19

DRAFT FINAL 9-Dec-19 8-Jan-20

FINAL 22-Jan-20 None

DRAFT 11-Sep-19 1-Nov-19 Secondary Ahtna

DRAFT FINAL 2-Dec-19 2-Jan-20

FINAL 16-Jan-20 None

DRAFT 27-Sep-19 27-Nov-19 Secondary Ahtna

DRAFT FINAL 27-Dec-19 27-Jan-20

FINAL 10-Feb-20 None

DRAFT TBD TBD Secondary

DRAFT FINAL TBD TBD

FINAL TBD None

DRAFT 12-Nov-19 12-Dec-19 Secondary Ahtna

DRAFT FINAL 3-Jan-20 3-Feb-20

FINAL 10-Feb-20 None

DRAFT 20-Nov-19 20-Dec-19 Secondary Ahtna

DRAFT FINAL 13-Jan-20 12-Feb-20

FINAL 19-Feb-20 None

DRAFT 9-Dec-19 8-Jan-20

DRAFT FINAL 30-Jan-20 28-Feb-20

FINAL 6-Mar-20 None

DRAFT 9-Dec-19 8-Jan-20 Secondary Ahtna Sites 2/12 Annual Report

DRAFT FINAL 30-Jan-20 28-Feb-20

FINAL 6-Mar-20 None

DRAFT 9-Dec-19 8-Jan-20 Secondary Ahtna

DRAFT FINAL 30-Jan-20 28-Feb-20

FINAL 6-Mar-20 None

DRAFT 9-Dec-19 8-Jan-20 Secondary Ahtna OUCTP Annual Report

DRAFT FINAL 30-Jan-20 28-Feb-20

FINAL 6-Mar-20 None

DRAFT 22-Jan-20 21-Feb-20 Secondary Ahtna

DRAFT FINAL 24-Mar-20 23-Apr-20

FINAL 30-Apr-20 None

DRAFT 15-Jul-19 16-Aug-19

DRAFT FINAL N/A N?A

FINAL 1-Oct-19 None

Revised FINAL 13-Nov-19 None

DRAFT FINAL 24-Apr-19 28-May-19 Secondary KEMRON

FINAL TBD None

Comprehensive BRA Report Rev 3 FINAL 15-Nov-19 None Secondary KEMRON

Notes:

gray font indicates that the document has been issued and/or comments have been received

yellow highlight indicates documents due within the next month and/or currently in review. 

Quality Assurance Project Plan, Volume 1, Appendix A, 

Revision 8, Groundwater Remedies and Monitoring at OU2, 

Sites 2/12, and OUCTP

Secondary Ahtna

OU2 Annual Report, Landfills and groundwater

Quality Assurance Project Plan, Volume 1, Appendix C, 

Revision 5, Soil Gas Monitoring at Sites 2/12

Operable Unit Carbon Tetrachloride Plume Enhanced In-Situ 

Bioremediation Deployment Area 3A Remedial Action 

Summary Report Addendum

Secondary

Technical Summary Report Perfluorooctanoic Acid and 

Perfluorooctane Sulfonate Basewide Review of Historical 

Activities and Groundwater Monitoring at Operable Unit 2

Comment period extended to Nov 1, data 

requested sent to DTSC Oct 23

Comment period extended to Nov 8, comments 

received from RWQCB

Quality Assurance Project Plan, Volume 1, Appendix D, 

Revision 4, OU2 Landfills

BRA Units 1, 2, 3, 7, 10, 33, and WGBA

Ahtna

BRA BLM Area B Site Reconnaissance Report Secondary KEMRON

National Priorities List Partial Deletion, Remedial Action 

Summary Report

Quality Assurance Project Plan, Volume 1, Appendix C, 

Addendum No. 1, Soil Gas Rebound Study at Sites 2/12

Comment period extended to Nov 27, 

comments received from FOCAG

Ahtna/ 

Chenega/ 

USACE

Sites 2/12 Fourth Quarter 2017 through Third Quarter 2018 

Groundwater and Soil Gas Monitoring and Treatment 

System Report

Operable Unit 2 Fourth Quarter 2017 through Third Quarter 

2018 Landfills and Groundwater Monitoring and Treatment 

System Report

Operable Unit Carbon Tetrachloride Plume Fourth Quarter 

2017 through Third Quarter 2018 Groundwater Monitoring 

Report

Operable Unit 2 Groundwater Treatment System Evaluation 

and Optimization Report
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