
 

 

APPENDIX G 
 
 

Anticipated Fieldwork Schedule 



Activity
Description

Dura
tion

Early
Start

Early
Finish

MEC Clearance Activities - Parker Flats MRA Phase II
Boundary and Grid Surveys 116   20OCT08  13APR09
Vegetation Cutting and Removal 121 20OCT08  1 7APR09
Surface MEC Removal 87 15DEC08 20APR09
Demolition Activities 82 15DEC08 13APR09
Quality Control - Analog 251 15DEC08 14DEC09
Quality Control - Digital 120 21APR09 08OCT09
DGM and Data Analysis 60 28APR09 22JUL09
Subsurface MEC Removal; Reacquisition & Identification 60 21MAY09 14AUG09
Subsurface MEC Removal; Mag and Dig 60 17SEP09 14DEC09
Residential Quality Assurance (RQA) Activities - Seaside and CSUMB Off-Campus MRAs
RQA - Seaside MRA 184 15DEC08 04SEP09
          Pilot Test (RQA-SEA.4) 18 15DEC08 09JAN09
          Agency Consultation 45 18MAR09 19MAY09
          Remaining RQA, if required 47 01JUL09 04SEP09
RQA - CSUMB Off-Campus MRA 109 04JAN10 08JUN10
          Pilot Test (RQA-CSUMB) 8 04JAN10 13JAN10
          Agency Consultation 45 14JAN10 19MAR10
          Remaining RQA, if required 56 22MAR10 08JUN10
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Start Date 01APR07
Finish Date 14JUL14
Data Date 31OCT08
Run Date 10NOV08 13:50
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