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Finding of Suitability to Transfer (FOST) 11 Parcels L2.3 and L2.4.1: 
• Priority: 1 
• Recipient: Seaside; 27.03 acres 
• Quitclaim deed to Seaside – SPK-Real Estate (RE) updating for SPK-OC review; SPK-RE to review deed 

package for completeness; title report completed in 2019. 
• Covenant to Restrict Use of Property (CRUP; soil disturbance) per Parker Flats Munitions Response Area 

Track 2 Munitions Response Site (MRS) Record of Decision (ROD). 
o 6/1/26 – CRUP sent to DTSC for execution. 
o 7/24/26 – DTSC Office of Legal Counsel revised CRUP. 
o 7/28/26 – BRAC-FO forwarded revised CRUP to DASA-ESOH BRAC. 
o 8/11/26 – forwarded to OGC. 
o 8/19/26 – CRUP resent to DTSC for execution. 
o 9/3/26 – DTSC legal counsel to review CRUP. 

• FOST Amendment No. 2: 
o 4/23/26 to 4/30/26 – public comment period, no comments received. 
o 6/1/26 – routed to BRAC Director for execution. 
o 6/9/26 – reviewed by ODASA (ESOH). 
o 7/30/26 – Amendment #2 executed. 

• Target transfer – FY26 Q4 

Finding of Suitability for Early Transfer (FOSET) 4: 
• Priority: 2 
• CERCLA Warranty for City of Del Rey Oaks (DRO) Parcels E29a, E29b.1, E31a, E31b, E31c, and E36 (MRS-

DRO.1, MRS-DRO.2, MRS-43). 
• Deed chain of title from the Redevelopment Agency of DRO to DRO recorded 4/26/24. 
• Deed will be to City of Seaside as successor to FORA. 
• 7/21/26 – deed routed to HQ-USACE for approval and execution. 

FOSET 1: 
• Priority: 3 
• Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) Warranty for City of 

Marina Parcels L5.1.1, L5.1.2, L5.1.3, L5.1.4, L5.1.5, L5.1.6, L5.1.7, L5.1.8, L5.1.9, L5.1.10, L5.2, and L5.3 
(MRS-34). 

Parcel F1.3: 
• Priority: 4 
• Recipient: Bureau of Land Management; 806.7 acres 
• SPK-RE provided fed-to-fed (FTF) disposal checklist on 3/26/24. 

FOST 12 Parcel S2.1.2: 
• Priority: 5 
• Recipient: University of California (UC); 46.32 acres 
• Quitclaim deed to UC – tabled pending further PFAS actions for this parcel. 
• CRUP (groundwater) – tabled pending further PFAS actions for this parcel. 
• Target transfer – FY28 Q4 


