
 

 

APPENDIX D 
 
 

Anticipated Project Schedule 



Activity
Description

Dura
tion

Early
Start

Early
Finish

RI/FS Work Plan - Group 1 (Seaside MRA and Parker Flats MRA Phase II)
Draft Group 1 RI/FS Work Plan Preparation 144     05NOV07   29MAY08
Regulatory Review 60    29MAY08 28JUL08
Draft Final Group 1 RI/FS Work Plan Preparation 73    29JUL08 10NOV08
Regulatory Review 34 11NOV08 14DEC08
Final Group 1 RI/FS Work Plan Preparation 6 15DEC08 22DEC08
Regulatory Review and Approval 14 23DEC08 07JAN09
MEC Clearance Activities - Parker Flats MRA Phase II
Boundary and Grid Surveys 116 20OCT08 13APR09
Vegetation Cutting and Removal 121 20OCT08 17APR09
Surface MEC Removal 87 15DEC08 20APR09
Demolition Activities 82 15DEC08 13APR09
Quality Control - Analog 251 15DEC08 14DEC09
Quality Control - Digital 120 21APR09 08OCT09
DGM and Data Analysis 60 28APR09 22JUL09
Subsurface MEC Removal; Reacquisition & Identification 60 21MAY09 14AUG09
Subsurface MEC Removal; Mag and Dig 60 17SEP09 14DEC09
Residential Quality Assurance (RQA) Activities - Seaside and CSUMB Off-Campus MRAs
RQA - Seaside MRA 184 15DEC08 04SEP09
          Pilot Test (RQA-SEA.4) 18 15DEC08 09JAN09
          Agency Consultation 45 18MAR09 19MAY09
          Remaining RQA, if required 47 01JUL09 04SEP09
RQA - CSUMB Off-Campus MRA 109 04JAN10 08JUN10
          Pilot Test (RQA-CSUMB) 8 04JAN10 13JAN10
          Agency Consultation 45 14JAN10 19MAR10
          Remaining RQA, if required 56 22MAR10 08JUN10
RI/FS Report - Group 1 (Seaside MRA and Parker Flats MRA Phase II)
Draft Group 1 RI/FS Report Preparation 80 13APR10 04AUG10
Regulatory Review                            60 05AUG10 03OCT10
Draft Final RI/FS Report Preparation 10 03NOV10 16NOV10
Regulatory Review 30 17NOV10 16DEC10
Final Group 1 RI/FS Report Preparation 20 17DEC10 18JAN11
Regulatory Review and Approval 15 19JAN11 02FEB11
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Start Date 01APR07
Finish Date 14JUL14
Data Date 31OCT08
Run Date 10NOV08 12:02
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