



KEMRON

Gilbane

BRA and Lead Evaluation Status

Fort Ord HTW BCT

31 January 2020

Basewide Range Assessment

- KEMRON received review comments from the RTCs for DTSC comments on the draft final sampling report for Units 1, 2, 3, 7, 10, 33, and WGBA. Meeting held with DTSC on 22 November 2019. Awaiting DTSC letter with meeting summary to resolve final comments.
- KEMRON provided the Comprehensive BRA Report Revision 3 for Army review.
- KEMRON submitted the revised final report on the site reconnaissance in BLM Area B accessible areas at the request of DTSC.

Lead Evaluation Sites

- On hold pending DTSC internal meetings. LeadSpread model to be available in January 2020.

Site 39 Erosion Control

- KEMRON has completed field work at erosion control sites. Inspections occurring after rain events.