

HTW BCT

2021 Action Items

Item #	Initiated	Site/s	Action Item Description	Action Party	Due Date	Completed	Comments
1	02/01/2019	HA 18D and HA 23D	Status update on discussions between DTSC and OEHHA regarding lead cleanup value.	DTSC	N/A		On 3/9/2020 identified an ESD would be needed and can be added to the FFA schedule with a TBD scheduled date. DTSC sent a letter to the Army stating the cleanup level is 80 mg/kg and the Army previously recommended 120 mg/kg. Risk assessments were prepared using both lead levels and a recommendation was provided for BRAC HQ review.
2	03/14/2019	OU2/OUCTP	Discuss applicability of OU2 and OUCTP decision documents to TCE in the Lower 180-Foot Aquifer.	Army, USACE	09/30/2022		EPA said this issue should be addressed in the next five-year review. Five-Year Review to be completed by USACE Sacramento District lead by Charity Meakes.
3	8/27/2020	OU2	EW-OU2-05-A and -06 performance testing, EW-OU2-02-180R faulty flow meter transmitter	RORE Innovative Solutions JV, USACE	N/A	June 2021	Items completed. To be removed from action item list and remove agenda item 5c Groundwater Treatment Plant Relocation.
4	6/16/2021	All	Discuss return to offices and resuming in-person meetings, and if regulators want to receive any paper or CD copies of previously issued documents.	Army	7/14/2021		Discuss at next HTW BCT meeting. List of documents issued was provided to BCT.