

HTW BCT

2021 Action Items

Item #	Initiated	Site/s	Action Item Description	Action Party	Due Date	Completed	Comments
1	02/01/2019	HA 18D and HA 23D	Status update on discussions between DTSC and OEHHA regarding lead cleanup value.	DTSC	N/A		On 3/9/2020 identified an ESD would be needed and can be added to the FFA schedule with a TBD scheduled date. DTSC sent a letter to the Army stating the cleanup level is 80 mg/kg and the Army previously recommended 120 mg/kg. Risk assessments were prepared using both lead levels and a recommendation was provided for BRAC HQ review.
2	03/14/2019	OU2/OUCTP	Discuss applicability of OU2 and OUCTP decision documents to TCE in the Lower 180-Foot Aquifer.	Army, USACE	09/30/2022		To be addressed in next 5YR to be completed by USACE Sacramento District lead by Charity Meakes. Preliminary Draft 5YR Report in progress.