

# Per- and Polyfluoroalkyl Substances (PFAS) Preliminary Assessment/Site Inspection (PA/SI)

## PFAS PA/SI Key Events:

- PFAS Public Fact Sheet: final published at <https://fortordcleanup.com/news/>
- Preliminary Assessment Narrative Report
  - Draft issued September 29; comments requested by October 29
  - USEPA requested an extension of the comment period to December 3
  - DTSC requested an extension of the comment period to December 27
  - FOCAG comments received via email on October 29, RTCs in progress
- Project Planning Meeting No. 1 on Jun 22
- Site Inspection Work Plan/QAPP: preliminary draft issued October 13; comments requested by November 15
- Project Planning Meeting No. 2:
  - To be scheduled prior to finalizing SI Work Plan/QAPP (February 2022)
  - Participants will include the BCT