



BURLESON CONSULTING INC.
A Terracon COMPANY

Site 39 Inland Ranges Habitat Restoration Status Update

November 17, 2021

Nursery and 2021/2022 Plant Targets

- Maintaining plant targets (3,677 plants for 2021/2022)
 - 25 plants for HA 18 (AMP)
 - 25 plants for HA 27 (AMP)
 - 25 plants for HA 27A North (AMP)
 - 1,740 plants for HA 26 (SSRP)
 - 1,274 plants for HA 34 (SSRP)
 - 125 plants for HA 36 (AMP)
 - 388 plants for HA 37 (SSRP)
 - 75 plants for HA 43 (AMP)
- We anticipate beginning planting early December

Irrigation

- Irrigation event #5 is postponed because Fort Ord has been getting consistent precipitation

| Irrigation Event # | Dates | Notes |
|--------------------|-----------------|--|
| 1 | June 8-11 | 14,000 gallons, replaced pump, regular maintenance |
| 2 | July 6-9 | 14,000 gallons and minor repairs to leaks and emitters |
| 3 | August 9-12 | 14,000 gallons and replaced clogged/broken emitters |
| 4 | September 13-16 | 14,000 gallons and regular maintenance |
| 5 | TBD | |



BURLESON CONSULTING INC.
A Terracon COMPANY

SSRP Seed Collection, Seed Mixes, Seed Broadcast

- All seed collection targets have been met
 - 17 species were collected for HAs 26, 34, and 37
- SSRP seed mixes have prepared

Erosion Control and Production Seed Broadcast

- Minor erosion control repairs have been identified and repairs are currently being made
- Some areas have been identified to receive production seed broadcast

Monitoring

- Fall photo points are in the process of being completed
- Plant survivorship surveys were completed at HAs 26, 28, 34, and 37

