



REPLY TO
ATTENTION OF

DEPARTMENT OF THE ARMY
FORT ORD OFFICE, ARMY BASE REALIGNMENT AND CLOSURE
P.O. BOX 5008, BUILDING #4463 GIGLING ROAD
MONTEREY, CALIFORNIA 93944-5008

SEP 07 2022

Base Realignment and Closure
Fort Ord Field Office

Hortensia Muniz
California Environmental Protection Agency
Department of Toxic Substances Control
8810 Cal Center Drive
Sacramento, CA 95826-3200

Dear Ms. Muniz:

Enclosed for your information is the revised schedule for submitting primary documents under the Fort Ord Federal Facility Agreement pertaining to timetables and schedules for the Basewide program at the former Fort Ord.

The enclosed schedule updates the schedule for submitting Explanation of Significant Differences No. 2 for the Basewide program, addressing Site 33. A draft schedule has been reviewed and approved via electronic correspondence by U.S. Environmental Protection Agency (EPA) and California Regional Water Quality Control Board (RWQCB) on August 31, 2022, and by California Department of Toxic Substances Control (DTSC) on September 1, 2022. A copy of the revised schedule is enclosed for your information.

A copy of this letter will be furnished to Ms. Cindy Chain-Britton of DTSC, Ms. Amber Sellinger of RWQCB Region 3, and Ms. Maeve Clancy of EPA. Please feel free to contact me at (831) 242-7920 if you have any questions.

Sincerely,

A handwritten signature in blue ink that reads "William K. Collins".

William K. Collins
Base Realignment and Closure
Environmental Coordinator

Enclosure

Basewide Former Fort Ord

Deliverable/Event	Previous Deadline MM/YY	Current Deadline MM/YY	Deadline Revision Rationale
Five-Year Review			
Draft Fifth Five-Year Review Fort Ord	--	04/22	
Comments Due	--	06/22	
Draft-Final Fifth Five-Year Review Fort Ord	--	07/22	
Comments Due	--	08/22	
Final Fifth Five-Year Review Fort Ord	--	09/22	
Site 33			
Draft Explanation of Significant Differences No. 2 Basewide Remedial Investigation Site 33	--	06/22	
Comments Due	--	07/22	
Draft-Final Explanation of Significant Differences No. 2 Basewide Remedial Investigation Site 33	--	08/22	
Public Comment Period	--	09/22	Per BCT, public comment period is not required.
Final Explanation of Significant Differences No. 2 Basewide Remedial Investigation Site 33	10/22	9/22	Reflects the change above.