

Former Fort Ord HTW Document Schedule

February 11, 2025

Document Title	Version	Issue Date	Comment Due Date	Document No.	Author Org	Notes
Documents currently under regulatory agency review						
OU2 Well Decommissioning Work Plan Addendum	Draft	12/18/2024	1/17/2025 Ext 2/23/2025	BW-2785AA	Ahtna	DTSC/RWQCB extension request

Upcoming Documents (issue dates estimated)						
PFAS Public Fact Sheet	Draft	2/24/2025	3/10/2025	TBD	Ahtna	
OUCTP Fourth Quarter 2023 through Third Quarter 2024 Groundwater Monitoring Report	Draft	2/21/2025	3/24/2025	TBD	Ahtna	
QAPP, Volume 1, Appendix A, Revision 13, Groundwater Remedies and Monitoring at OU2, Sites 2/12, and OUCTP	Draft	2/21/2025	3/24/2025	TBD	Ahtna	
Comprehensive Basewide Range Assessment Report Revision 3	Draft Final	3/3/2025	4/2/2025	BW-2300*	USACE	EPA: comments on Draft DTSC: comments on Draft FOCAG: comments on Draft
OU2 Well Decommissioning Work Plan Addendum	Draft Final	Mar-25	Apr-25	TBD	Ahtna	
QAPP, Volume 1, Appendix C, Revision 10, Soil Gas Monitoring at Sites 2/12	Draft	Mar-25	Apr-25	TBD	Ahtna	
OUCTP Upper 180-Foot Aquifer Extraction Well Construction Completion Report	Draft	Mar-25	Apr-25	TBD	Ahtna	
Sites 2/12 Fourth Quarter 2023 through Third Quarter 2024 Groundwater and Soil Gas Monitoring and Treatment System Report	Draft	Mar-25	Apr-25	TBD	Ahtna	
OU2 Remedy Monitoring and O&M, Fourth Quarter 2023 through Third Quarter 2024	Draft	Apr-25	May-25	TBD	Ahtna	
PFAS Remedial Investigation Work Plan/QAPP	Draft	Aug-25	Oct-25	TBD	Ahtna	
PFAS Non-RI Site Resolution and OU Assignment Document	Draft	Aug-25	Oct-25	TBD	Ahtna	
OUCTP A-Aquifer Monitoring Well Installation Work Plan Addendum	Draft	TBD	TBD	OUCTP-0106*	Ahtna	Addendum to final work plan for City of Marina wells (OUCTP-0106B)
Sites 2/12 Fourth Quarter 2024 Groundwater and Soil Gas Monitoring and Treatment System Report	Final	3/5/2025	NA	TBD	Ahtna	
OUCTP Fourth Quarter 2024 Groundwater Monitoring Report	Final	3/5/2025	NA	TBD	Ahtna	
OU2 Remedy Monitoring and O&M, Fourth Quarter 2024	Final	3/10/2025	NA	TBD	Ahtna	

Completed Documents						
OUCTP Fourth Quarter 2022 through Third Quarter 2023 Groundwater Monitoring Report	Final	9/27/2024	NA	OUCTP-0112*	Ahtna	
QAPP, Volume 1, Appendix D, Revision 9, Landfill Gas Monitoring at OU2	Final	12/11/2024	NA	BW-2792W	Ahtna	
Sites 2/12 Fourth Quarter 2022 through Third Quarter 2023 Groundwater and Soil Gas Monitoring and Treatment System Report	Final	12/12/2024	NA	BW-2950*	Ahtna	
A-Aquifer Monitoring Well Installation and Well Decommissioning Completion Report	Final	12/27/2024	NA	BW-2951*	Ahtna	
QAPP, Volume 1, Appendix D, Revision 9, Landfill Gas Monitoring at OU2	Final	2/1/2025	NA	OU2-702*	Ahtna	
OU2 Remedy Monitoring and O&M, Fourth Quarter 2022 through Third Quarter 2023	Final	2/1/2025	NA	OU2-745*	Ahtna	

Acronyms and Abbreviations:

O&M - Operations and Maintenance

OU2 - Operable Unit 2

OUCTP - Operable Unit Carbon Tetrachloride Plume

QAPP - Quality Assurance Project Plan

Sites 2/12 - Sites 2 and 12

* Wildcard search at <https://fortordcleanup.com/documents/search/>