



Site 39 Inland Ranges Habitat Restoration Status Update

July 25, 2025

Monitoring

- Completed all spring monitoring, including photo points, HMP annuals, vegetative cover, and species richness surveys at all Phase I restoration sites, as well as HAs 38 and 44.



Caretaker Activities

- Continued removing invasive tree species (e.g., Monterey pine and cypress) encroaching on the maritime chaparral restoration sites.
- Continued the removal of iceplant, French broom, and pampas grass within the footprint of restoration sites.

