

Site 39 Inland Ranges Habitat Restoration Status Update

September 18, 2025

Data Evaluation and Reporting

- Began evaluating 2025 spring monitoring data in preparation for the annual report.
 - In 2025, Phase I sites (10 total) entered their final year of monitoring.

Caretaker Activities

- Continued removing invasive tree species (e.g., Monterey pine and cypress) encroaching on the maritime chaparral restoration sites.
 - This season we have removed 800+ invasive trees primarily at HA 19.
- Spreading native mulch at HA 37 for erosion control.



Felling of a cypress tree



Tree removal locations at HA 19



HA 37 prior to mulch spreading



HA 37 after mulch spreading