



DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE, FORT ORD
P.O. BOX 5008, BUILDING #4463 GIGLING ROAD
MONTEREY, CALIFORNIA 93944-5008

JUL 29 2026

REPLY TO
ATTENTION OF

Base Realignment and Closure
Fort Ord Field Office

Dominique Forrester
California Department of Toxic Substances Control
8800 Cal Center Drive
Sacramento, CA 95826-3200

Dear Mr. Forrester:

Enclosed for your information is the revised schedule for submitting primary documents under the Fort Ord Federal Facility Agreement (FFA) pertaining to timetables and schedules for the environmental investigation concerning per- and polyfluoroalkyl substances (PFAS) at the former Fort Ord.

The schedule for the PFAS investigation was revised to indicate that submittal of the draft-final Quality Assurance Project Plan, Remedial Investigation for Per- and Polyfluoroalkyl Substances will be scheduled for August 2026. This is based on a mutual agreement of the members of the Base Realignment and Closure (BRAC) Cleanup Team (BCT) discussed via telephonic communication on July 15 and 16, 2026. The schedule is revised consistent with Fort Ord FFA Section 9.5. A copy of the finalized schedule is enclosed.

A copy of this letter will be furnished to Ms. Maeve Clancy of U.S. Environmental Protection Agency, Mr. Alberto Gutierrez of California Department of Toxic Substances Control and Ms. Amber Sellinger of California Central Coast Regional Water Quality Control Board. Please feel free to contact me at (831) 242-7920 if you have any questions.

Sincerely,

A handwritten signature in black ink, appearing to read "Joelle Lobo", is positioned below the "Sincerely," text.

Joelle Lobo
Base Realignment and Closure
Fort Ord Environmental Coordinator

Enclosure

**Per- and Polyfluoroalkyl Substances (PFAS)
Former Fort Ord**

Deliverable/Event	Previous Deadline MM/YYYY	Revised Deadline MM/YYYY	Deadline Revision Rationale
Remedial Investigation/Feasibility Study			
Draft Quality Assurance Project Plan Remedial Investigation for Per- and Polyfluoroalkyl Substances	02/2026		
Comments Due	05/2026		
Draft-Final Quality Assurance Project Plan Remedial Investigation for Per- and Polyfluoroalkyl Substances	07/2026	08/2026	Mutual agreement of the BCT.
Comments Due	08/2026	09/2026	Reflects the change above.
Additional documents*	TBD		

*Additional primary document submittals are anticipated.