

APPENDIX A

DAILY FIELD REPORTS

Appendix A-1 Weston Daily Field Reports
Appendix A-2 Weston Geo Daily Field Reports
Appendix A-3 Subcontractor Daily Reports - Survey
Appendix A-4 Subcontractor Daily Reports – Brush Cutting

Appendix A, Daily Field Reports, contains all the Daily Field Reports There are no Daily Field Reports for weekend days or holidays. Generally the field teams worked Monday through Thursday; therefore a Daily Field Reports were not generated for Fridays not worked.

Appendix A Contractor Daily Report

Daily Field Reports Summary of Issues and Resolutions

Date	Issue	Resolution
12/29/08	One "Danger UXO" sign was destroyed over the weekend	In the future signs in this area will be removed at the end of the week.
01/14/09	Some grids are very contaminated with debris deeper than 3 inches. Over 1000 contacts in one of the grids.	Slowing down the teams in this area.
03/03/09	Stopped work at 1530 hrs due to heavy rains	NA
04/17/09	Most of the crew did not work today due to the Sea Otter classic bike race which closed access to our site	NA
07/23/09	backhoe broke down for about 2 hrs	mechanic brought in replacement bucket
07/24/09	Received delivery of a backhoe from hertz equipment today at 0700 hrs.	NA
07/28/09	kabota had a flat	Picked up spare tire and rim
10/5/09	No access to office trailer in the morning due to possible burn day	Set up base station at 0530 and got all the gear we needed. Morning brief held in the field.
10/6/09	Burn conducted no access to office trailer today	Burn possible for tomorrow, will stage gear outside compound again tonight
10/07/09	Burn successful today	allowed back in field office at 1200 hrs
10/13/09	Teams sent home early due to heavy rain and wind.	NA
10/23/09	Analog grids are very contaminated with debris	extra time and effort is needed to clear the grids we are working right now
10/27/09	Field investigation slowed due to removal of rats nests	removed 37 rat nests in E-20c (28-Oct-09) removed 10 rat nests in E-20c (29-Oct-09) removed 18 rat nests in E-20c (03-Nov-09) removed 20 rat nests in E-20c(03-Nov-09) removed 14 rat nests in E-20c(04-Nov-09) removed 20 rat nests in E-20c (19-Nov-09)
11/16/09	Had to vacate office trailer by 0715 in the morning due to scheduled burn.	moved all gear and vehicles to Parker flats work area for safety meeting
11/30/09	Fence was cut at ESL and one of the two locks on Building 765 was cut off. No entry was gained into any building.	A new lock was installed on building 765 and the fence has been temporarily repaired. Local authorities have been notified.
12/4/09	Fence was cut at ESL and one of the two locks on Building 765 was cut off. No entry was gained into any building	Fence contractor will be on site next week to repair ESL fence. Signs ordered and floodlights will be installed next week. Secondary magazines ordered and will be here before end of the month.
12/07/09		Removed Rat nests. Installed solar powered motion detection lights on magazines in ESL
12/14/09	Both portable EM-61 are down	Matt Gifford is checking on getting them repaired
12/22/09		eliminated rat nests in E-18.1.1
12/31/09	Items that belonged to PFW were stolen during the Christmas holiday.	Several hours were spent with the police Dept. investigating the missing equipment.
01/05/10	One White down and in need of repairs	
01/06/09	Equipment for magazine security system did not arrive, held up in customs.	Called off backhoe from Quinn rentals.

01/08/10	No EM-61 on site today	have to check all digs on Monday
01/12/10	Field investigation slowed due to removal of rats nests	knocked down rat nests in E-19a.1 and finished clearing out brush from fox holes to allow access for DGM in E-20.c
01/19/10	Very hard rain with lightning in the morning	All but four of the technicians left – they sort scrap at the ESL
01/20/10	Very hard rain in the morning	All but four of the technicians left – they sort scrap at the ESL
01/25/10	Heavy Rains	Let all field personnel go at 1600 due to rain
01/26/10	The backhoe broke. Began the sifting of backhoe digs in E18 but the dirt was too wet and would not go thru the screen. Operation was abandoned until a later date.	Replaced 18 inch bucket with 24 in bucket on backhoe. Hertz repair came out to replace broken hose on backhoe. Backhoe repairs will be completed tomorrow morning
01/27/10	Flat tire on backhoe	Repairs made, as well as fixing the hydrolic line that was broken
02/02/10	Field investigation slowed due to removal of rats nests	cleared rat nests in E19a.1
02/15/10	Backhoe needed repairs to a broken hydraulic line.	Hertz was called and all repairs were made.
02/19/10	Backhoe flat tire at end of the day	Broken hose on backhoe repaired
03/16/10	Window on backhoe broken	17-Mar-09 thru 18-Mar09; Hertz on site conducting repairs on backhoe
04/20/10	Heavy rains	all but one employee went home after the safety brief. One technician assisted the biologist crew in the IAR.
04/28/10	Bucket on backhoe broke	29-April-10 thru 30-April-10; Hertz on site conducting repairs on backhoe
04/29/10		BMX bike course knocked down, Stan on site for duration
04/30/10	Field investigation slowed due to removal of rats nests	cleared 106 rat nests from area 6 (E-18.1.3)
05/21/10	Field investigation slowed due to removal of rats nests	cleared 19 rat nests from area 6 (E-18.1.3)
06/24/10	Field investigation slowed due to removal of rats nests	cleared rat nests from area 5 (E-19a.1)
06/25/10	Field investigation slowed due to removal of rats nests	cleared rat nests from area 5 (E-19a.1)
06/28/10	Field investigation slowed due to removal of rats nests	cleared rat nests from area 5 (E-19a.1)
06/29/10	Field investigation slowed due to removal of rats nests	sweep crews were given the day off to allow cutting crews to get a safe distance away and ahead of sweep crews
06/30/10	Field investigation slowed due to removal of rats nests	
07/02/10	lack of cut grids	cleared rat nests in work area 5
08/16/10	Lots of construction debris around the water tower area	cleared rat nests in work area 5
08/24/10	Field investigation slowed due to removal of rats nests	cleared rat nests in work area 5
08/25/10	Field investigation slowed due to removal of rats nests	cleared rat nests in area 5 & 6 of Parker Flats
08/26/10	Field investigation slowed due to removal of rats nests	cleared rat nests in area 5 & 6 of Parker Flats
08/30/10	Field investigation slowed due to removal of rats nests	cleared rat nests from brush cut area 9.
08/31/10	Field investigation slowed due to removal of rats nests	cleared rat nests from brush cut area 9.
09/20/10	Field investigation slowed due to removal of rats nests	cleared rat nests in area 7 & 8 of Parker Flats
09/21/10	Field investigation slowed due to removal	removed rat nests from work area 7

	of rats nests	
09/23/10	Field investigation slowed due to removal of rats nests	removed rat nests from work area 7
09/27/10	Field investigation slowed due to removal of rats nests	30-Nov-09 Hertz on site to fix flat tire
09/30/10	Field investigation slowed due to removal of rats nests	No work today due to weather
11/29/10	Backhoe has flat tire	
12/20/10	Rain on and off all day	