BRAC Cleanup Team (BCT) Munitions Response (MR) BCT Conference Call Minutes February 15, 2007

Conference call

Lyle Shurtleff, Fort Ord BRAC Chieko Nguyen, Fort Ord BRAC David Eisen, USACE George Siller, USACE Judy C. Huang, EPA Roman Racca, DTSC Bruce Wilcer, MACTEC

Agenda Items:

<u>Item</u>	Action	Comment
Track 2 Parker Flats MRA	Update	
Track 2 Del Rey Oaks MRA RI/FS	Update	
Track 3 Impact Area MRA RI/FS	Update	

Track 2 Parker Flats MRA: The 30-day proposed plan public comment period began on 15 February 2007. An update on the plan for the public comment meeting, scheduled for 1 March 2007, was provided by the Army.

Track 2 Del Rey Oaks MRA RI/FS: The description and delineation of area that will not have residential restriction will be further refined, in coordination with DTSC, by the time the Record of Decision is signed. The RI/FS will use a general description. The Army is developing the draft RI/FS based on the scoping meeting on 16 January 2007. The draft report is scheduled to be submitted to the regulatory agencies in late March 2007.

Track 3 Impact Area MRA RI/FS: The draft final RI/FS was submitted on 26 January 2007 with the comment due date of 25 February 2007. DTSC indicated it would request an extension, and would provide comments by 9 March 2007. DTSC will provide an update on the status of its review in two weeks. The Army will submit the draft proposed plan on 26 February 2007 as scheduled.

Five-Year Review: The Army invited the agencies to participate in site visits that will be conducted next week as part of the five-year review process.

The next MR BCT meetings were scheduled for 28 February 2007 at 1:30 p.m. and 12 March 2007 at 1:00 p.m.