



REPLY TO  
ATTENTION OF

DEPARTMENT OF THE ARMY  
FORT ORD OFFICE, ARMY BASE REALIGNMENT AND CLOSURE  
P.O. BOX 5008, BUILDING #4463 GIGLING ROAD  
MONTEREY, CALIFORNIA 93944-5008

JUN 28 2010

Base Realignment and Closure Office

Charlie Ridenour  
Federal Facilities Unit  
Brownfields Environmental Restoration Program  
Department of Toxic Substances Control  
8800 California Center Drive  
Sacramento, CA 95826

Dear Mr. Ridenour:

Enclosed for your information is a revised schedule for submitting primary documents under the Fort Ord Federal Facility Agreement (1990 FFA) pertaining to timetables and schedules for the Military Munitions Response Program (MMRP). Under Track 2 Del Rey Oaks Remedial Design/Remedial Action (RD/RA) program, the draft RD/RA work plan was issued on April 28, 2010. The Army received comments from U.S. Environmental Protection Agency (EPA) and the public. The EPA comments were discussed by the Fort Ord Munitions Response Base Realignment and Closure (BRAC) Cleanup Team (BCT) and the reuser in a meeting on June 24, 2010. During the June 25, 2010 monthly meeting, the BCT agreed to extend the FFA schedule to accommodate the time required to incorporate the results of the comment resolution meeting in the draft final version of the document.

A copy of this letter is being provided to Mr. Roman Racca of California Department of Toxic Substances Control, and Ms. Judy Huang of EPA Region IX. Please feel free to contact me at (831) 242-7918 if you have any questions.

Sincerely,

Gail Youngblood  
Base Realignment and Closure  
Environmental Coordinator

Enclosure

**Track 2 Del Rey Oaks MRA  
 Former Fort Ord**

Deliverable/Event	Current Deadlines (Previous Deadlines)	Deadline Revision Rationale
Draft Remedial Action/Remedial Design Workplan	4/10	
Comments Due	5/10	
Draft Final Remedial Action/Remedial Design Workplan	7/10 (6/10)	Additional time is required to incorporate agency input.
Comments Due	8/10 (7/10)	Reflects change above.
Final Remedial Action/Remedial Design Workplan	9/10 (8/10)	“
Draft Third Five Year Review, Fort Ord Superfund Site	3/12	
Comments Due	5/12	
Draft Final Third Five Year Review, Fort Ord Superfund Site	6/12	
Comments Due	7/12	
Final Third Five Year Review, Fort Ord Superfund Site	8/12	