

**Fort Ord Munitions Response BCT Meeting
Summary of Action Items (January 10, 2018)**

Action Item Description **Action Party** **Due Date** **Comments**

Ongoing Actions/Other

	Monthly 3-month deliverables schedule review at BCT meetings	All	Monthly	The Army to work on formatting to meet agency needs.
	Identify other munitions sites/examples of land use control plans involving habitat reserve lands.	All	Next meeting (9/13/2017) (10/11/2017)	(8/9/2017) A refuge portion of JPG, portions of Beale AFB, habitat area of Vandenberg AFB were mentioned. (1/10/2018) A Colorado site with open space. The LUC working group of Munitions Response Dialogue is collecting/reviewing similar information.
C	Finalize MR BCT minutes from November 8.	Army	Monthly	
*	Finalize MR BCT minutes from January 10.	Army	Monthly	

* indicates new action item
 "R" indicates revised action item
 "C" and gray cells indicate completed items to be withdrawn from list next month