



REPLY TO
ATTENTION OF

DEPARTMENT OF THE ARMY
FORT ORD OFFICE, ARMY BASE REALIGNMENT AND CLOSURE
P.O. BOX 5008, BUILDING #4463 GIGLING ROAD
MONTEREY, CALIFORNIA 93944-5008

AUG 28 2018

Fort Ord BRAC Field Office

Charlie Ridenour
California Environmental Protection Agency
Department of Toxic Substances Control
8800 California Center Drive
Sacramento, CA 95826-3200

Dear Mr. Ridenour:

Enclosed for your information is the revised schedule for submitting primary documents under the Fort Ord Federal Facility Agreement pertaining to timetables and schedules for the Military Munitions Response Program at the former Fort Ord.

The schedule for the Remaining Remedial Investigation/Feasibility Study Areas program was updated to identify the schedule for submitting draft Track 1 Plug-In Approval Memorandum for Bureau of Land Management Area C. The revised schedule was reviewed and approved by the members of Munitions Response Base Realignment and Closure (BRAC) Cleanup Team (BCT) during its monthly meeting on August 15, 2018. A copy is enclosed for your information.

A copy of this letter will be furnished to Mr. Vlado Arsov of your office and Ms. Maeve Clancy of U.S. Environmental Protection Agency, Region IX. Please feel free to contact me at (831) 242-7920 if you have any questions.

Sincerely,

A handwritten signature in cursive script that reads "William K. Collins".

William K. Collins
Base Realignment and Closure
Environmental Coordinator

Enclosure

Munitions Response - Remaining RI/FS Areas Former Fort Ord

Deliverable/Event	Current Deadlines MM/YY	Deadline Revision Rationale
Munitions Response - Remaining RI/FS Areas		
Draft Track 1 Plug-In Approval Memorandum BLM Area C	8/18	
Comments Due	9/18	
Draft Final Track 1 Plug-In Approval Memorandum BLM Area C (for 30-day Public Review)	10/18	
Comments Due	11/18	
Draft Remaining RI/FS Areas ROD Track 2 BLM Area B and MRS-16	6/15	
Comments Due	9/15	
Draft Final Remaining RI/FS Areas ROD Track 2 BLM Area B and MRS-16	12/15 (11/15)	Additional time is required for comment resolution.
Comments Due	1/16 (12/15)	Reflects the change above.
Final Remaining RI/FS Areas ROD Signed Track 2 BLM Area B and MRS-16	3/16 (2/16)	"

Note: Finalized documents are listed below.

- Final Remaining Remedial Investigation/Feasibility Study Areas Management Plan, Former Fort Ord, California, Revision 0 (OE-0687E)
- Final Track 1 Plug-In Approval Memorandum, MRS-24A, MRS-24C, and Parcel E20c.1, Former Fort Ord, California (OE-0741A)
- Track 1 Plug-In Approval Memorandum, BLM-Headquarters and MRS-35, Former Fort Ord, California (OE-0740)
- Track 1 Plug-In Approval Memorandum, BLM Area A, Former Fort Ord, California (OE-0780)
- Final, Revision 2, Track 2 Remedial Investigation/Feasibility Study BLM Area B and MRS-16, Former Fort Ord, California (OE-0802D)
- Superfund Proposed Plan for BLM Area B and MRS-16, Track 2 Munitions Response Remedial Investigation/Feasibility Study, Former Fort Ord, California (OE-0846)
- *Final Record of Decision, Track 2 BLM Area B and MRS-16, Former Fort Ord, California (OE-0897)*