# Fort Ord Real Estate Actions Update 2020-07\_v0

#### FOST 11:

- 1. 2/1/18 draft deed for Parcels L2.3 and L2.4.1 submitted to SPK-RE for review.
- 2. 2/20/18 SPK-RE forwarded draft deed to SPK-OC for review.
- 3. 8/15/18 SPK-OC completed deed review, disposal package submitted to USACE HQ for further review.
- 4. 1/18/19 SPK-RE submitted deed to FORA, title report in progress.
- 5. 8/1/19 FORA submitted draft MOA amendment to BRAC-D, includes FOST 11 and FOST 13 parcels.
- 6. 9/4/19 ECP recertification complete.
- 7. 2/4/20 partial comments from FORA.
- 8. 4/2/20 additional comments from FORA.
- 9. 6/16/20 MOA Amendment No. 8 executed.

### FOST 12:

December 2012 – Chief, BRAC-D executed FOST. Deeds in progress:

- 1. E20c.1 to FORA draft deed forwarded to OGC March 2014 for review, ELD briefed OGC Dec 2019.
- 2. E29b.3.1 to FORA deed recorded on 6/5/19.
- S2.1.2 to UC SPK-RE submitted revised deed language to UC on 7/15/19, but UC requested complete deed because UC counsel changed; SPK-RE sent complete deed to UC on 8/14/19. On 10/8/19 UC said revisions to indemnification provision are insufficient and UC will have additional comments. SPK-RE requested full list of comments on 11/5/19, followed up on 12/9/19, 1/23/20, 2/4/20, and 4/8/20, UC is working on necessary documentation for internal approvals.

### FOST 13:

- 1. Diocese of Monterey rescinded its PBC request for Parcel L36 on 04/11/05.
- 2. FORA submitted draft MOA amendment to BRAC-D on 8/1/19, includes FOST 11 and FOST 13 parcels.
- 3. ECP recertification process determined a new FOST is required to reclassify Parcel L36 as Category 1.
- 4. Draft FOST submitted to ELD on 4/22/20.
- 5. Draft FOST submitted to USEPA on 5/11/20, USEPA had no comments and will send a concurrence letter.
- 6. MOA Amendment No. 8 executed on 6/16/20.

#### FOSET 1:

- 1. CERCLA Warranty for Parcel L5.1.1 (FAAF MRS-34): BRAC-D submitted to USACE-HQ on 5/20/20.
- 2. CERCLA Warranty for Parcel L5.1.1.1 (FAAF MRS-34): BRAC-D submitted to USACE-HQ on 5/26/20.

#### FOSET 4:

CERCLA Warranty for Del Rey Oaks Parcels E29a, E29b.1, E31a, E31b, E31c, and E36 (MRS-DRO.1, MRS-DRO.2, MRS-43): BRAC-D submitted to USACE-HQ on 5/20/20.

#### FOSET 5:

#### Non-ESCA CERCLA Warranties:

- 1. City of Marina Parcels E4.3.2.2, E4.7.1, E5a.1, and L5.10.1 (property overlying OUCTP): BRAC-D submitted to USACE-HQ on 5/20/20.
- 2. County of Monterey Parcel E4.7.2 (property overlying OUCTP): BRAC-D submitted to USACE-HQ on 5/20/20.

#### **ESCA CERCLA Warranties:**

- 1. CSUMB Parcel S1.3.2 (Group 2) recorded on 6/26/20.
- 2. Seaside Group 1 Parker Flats MRA (4 parcels) and Seaside MRA (4 parcels) recorded on 6/26/20.

## Fort Ord Real Estate Actions Update 2020-07\_v0

- 3. MPC Group 1 Parker Flats MRA (2 parcels), Group 3 MOUT Site MRA (2 parcels), Interim Action Ranges MRA (5 parcels) recorded on 6/26/20.
- 4. City of Del Rey Oaks Parcels L20.13.1.2 and L20.13.3.1 (Group 3) recorded on 6/26/20.
- 5. City of Monterey Parcel E29.1 (Group 3) recorded on 6/26/20.
- 6. County of Monterey Group 1 Parker Flats MRA (5 parcels), Group 3 Laguna Seca Parking MRA (7 parcels), Group 4 Future East Garrison MRA (4 parcels) recorded on 6/26/20.
- 7. MPRPD Parcel L6.2 (Group 3) recorded on 6/26/20.

## Parcel L20.4 (Oil Well Rd) transfer to Bureau of Land Management:

August 2013 – Letter of Transfer (LOT) under review at OGC (revisions/updates may be required due to time lapse). To be executed by DASA (Installations, Housing and Partnerships).

Base Realignment & Closure Division, Assistant Chief of Staff for Installation Management
Base Realignment & Closure, Fort Ord Field Office
Comprehensive Environmental Response, Compensation, and Liability Act (Superfund)
Deputy Assistant Secretary of the Army
environmental condition of property
economic development conveyance
Environmental Law Division
Fort Ord Reuse Authority
Finding of Suitability for Early Transfer
Finding of Suitability to Transfer
memorandum of agreement
Monterey Peninsula College
munitions response area
Office of the Deputy Assistant Secretary of the Army
Office of the Army General Counsel
Operable Unit Carbon Tetrachloride Plume
public benefit conveyance
quitclaim deed
USACE Sacramento District Office of Counsel
USACE Sacramento District Real Estate
University of California
U.S. Army Corps of Engineers
U.S. Environmental Protection Agency