



REPLY TO  
ATTENTION OF

DEPARTMENT OF THE ARMY  
FORT ORD OFFICE, ARMY BASE REALIGNMENT AND CLOSURE  
P.O. BOX 5008, BUILDING #4463 GIGLING ROAD  
MONTEREY, CALIFORNIA 93944-5008

SEP 02 2020

Fort Ord BRAC Field Office

Charlie Ridenour  
California Environmental Protection Agency  
Department of Toxic Substances Control  
8800 California Center Drive  
Sacramento, CA 95826-3200

Dear Mr. Ridenour:

Enclosed for your information is the revised schedule for submitting primary documents under the Fort Ord Federal Facility Agreement pertaining to timetables and schedules for the Military Munitions Response Program at the former Fort Ord.

The schedule for the Track 2 Bureau of Land Management (BLM) Area B and Munitions Response Site 16 (MRS-16) Remedial Design/Remedial Action program was revised reflecting that the submittal of draft-final Remedial Action Report for BLM Area B, documenting remedial actions completed in 2017-2019, is delayed by one month. Additional time is needed to update the document. The revised schedule was reviewed and approved by U.S. Environmental Protection Agency (EPA) and California Department of Toxic Substances Control (DTSC) via electronic correspondence on August 30 and 31, 2020, respectively. A copy of the revised schedule is enclosed for your information.

A copy of this letter will be furnished to Mr. Brett Leary of DTSC and Ms. Maeve Clancy of EPA. Please feel free to contact me at (831) 242-7920 if you have any questions.

Sincerely,

A handwritten signature in blue ink that reads "William K. Collins".

William K. Collins  
Base Realignment and Closure  
Environmental Coordinator

Enclosure

## Track 2 BLM Area B and MRS-16 Former Fort Ord

Deliverable/Event	Current Deadlines MM/YY	Deadline Revision Rationale
<b>Track 2 BLM Area B and MRS-16 Remedial Design/ Remedial Action Work Plan</b>		
Updated Land Use Control Implementation Plan	TBD	

Note: Finalized documents are listed below.

- Final Work Plan, Remedial Design/Remedial Action Track 2 Bureau of Land Management (BLM) Area B and Munitions Response Site 16 (MRS-16), Former Fort Ord, California (OE-0899B)
- Final Interim Land Use Control Implementation Plan, BLM Area B and MRS-16, Former Fort Ord, California (OE-0907B)

Deliverable/Event	Current Deadlines MM/YY	Deadline Revision Rationale
<b>Track 2 BLM Area B and MRS-16 Site-Specific Work Plans</b>		
Additional Technical Memorandum	*TBD	

\*Deadlines and agency review timelines for the Technical Memorandums will be in accordance with the Track 2 Remedial Design/Remedial Action Work Plan for BLM Area B and MRS-16. Technical memorandum will be submitted within 45 days of completion of digital geophysical survey. Agency comments will be provided within 14 days of delivery.

Note: Finalized documents are listed below.

- Final BLM Area B – Units A, B, and C Prescribed Burn Plan, Former Fort Ord, California (OE-0901B)
- Final Site-Specific Work Plan, Munitions and Explosives of Concern (MEC) Remedial Action, BLM Area B, Former Fort Ord, California (OE-0900B)
- BLM Area B, Unit B-3E-NE, MEC Remedial Action Technical Memorandum, Former Fort Ord, California, Revision A (OE-0930)
- BLM Area B, Unit B-3E, MEC Remedial Action Technical Memorandum, Former Fort Ord, California (OE-0936A)
- BLM Area B, Unit B-3W, MEC Remedial Action Technical Memorandum, Former Fort Ord, California (OE-0941A)
- BLM Area B, Unit C, MEC Remedial Action Technical Memorandum, Former Fort Ord, California (OE-0943B)
- BLM Area B, Unit B-2A, MEC Remedial Action Technical Memorandum, Former Fort Ord, California (OE-0958A)
- BLM Area B, Unit B, MEC Remedial Action Technical Memorandum, Former Fort Ord, California (OE-0969A)

## Track 2 BLM Area B and MRS-16 Former Fort Ord

Deliverable/Event	Current Deadlines MM/YY	Deadline Revision Rationale
<b>Track 2 BLM Area B and MRS-16 Remedial Action Reports</b>		
Draft Munitions Response Site Report (2017-2019)	5/20	
Comments Due	7/20	
Draft Final Munitions Response Site Report (2017-2019)	9/20 (8/20)	Additional time is needed to update the document.
Comments Due	10/20 (9/20)	Reflects the change above.
Additional Site Reports	TBD	
Draft Remedial Action Completion Report	TBD	

Note: Finalized documents are listed below.

- Final Prescribed Burn 2017, BLM Area B – Units B and C After-Action Report, Former Fort Ord, California (OE-0922B)