




Fort Ord MR BCT
AHTNA Update
February 13, 2025

USACE SATOC Contract W9123824D0002

2/13/2025

Ahtna
Global, LLC

Document Development

- MEC QAPP Addendum
- Unit 17
 - Site-Specific Work Plan
- Unit A
 - Site-Specific Work Plan Update
 - Prescribed Burn Plan Update

**Addendum to the Final Quality Assurance Project Plan,
Volume II, Appendix A**

Munitions and Explosives of Concern Remedial Action

Former Fort Ord, California

Prepared for:



U.S. Department of the Army
Fort Ord Base Realignment and Closure
4463 Gigling Road, Room 101
Seaside, CA 93955-7302

Site-Specific Work Plan

Munitions and Explosives of Concern Remedial Action

MRS-BLM Unit 17

Former Fort Ord, California


Prepared for:



U.S. Department of the Army
Fort Ord Base Realignment and Closure
4463 Gigling Road, Room 101
Seaside, CA 93955-7302


MEC QAPP Addendum

- Updates the existing 2016 MEC QAPP (OE-0884A)
 - Plans and Report List
 - Project Organization/Key Personnel
 - Communication Pathways
 - Background Information
 - References
 - SOPs
 - Forms
- No Significant Changes
 - Data Quality Objective
 - Measurement Performance Criteria
 - Definable Features of Work
- Applicable to:
 - BLM Area B Units
 - Impact Area MRA Units
- Anticipate Draft delivery in Feb 2025




Unit 17 Site-Specific Work Plan

- MEC remedial activities planned
 - 354 Acres
 - Mechanical and manual vegetation cutting
 - Technology-aided surface MEC removal
 - DGM survey
 - Anticipate Field work to start after June 1
- Technical Memorandum
 - Evaluate technology-aided surface MEC removal and DGM survey and recommend areas for subsurface removal.
- Anticipate Draft delivery in Feb/March 2025



Unit A Site-Specific Work Plan Update

- Updates the existing BLM Area B SSWP (OE-0900B)
 - MEC remedial actions specific to BLM Area B-Unit A
- MEC remedial activities planned
 - Prescribed burn preparation
 - Prescribed burn support
 - Post prescribed burn Unit A site preparation
 - Technology-aided MEC surface removal
 - DGM survey
 - Site Security Plan
- Technical Memorandum
 - Evaluate technology-aided surface MEC removal and DGM survey and recommend areas for subsurface removal, or planned trails
- Anticipate Draft delivery in March 2025



Unit A Prescribed Burn Plan Update

- Updates the existing BLM Area B Prescribed Burn Plan (OE- 0901B)
 - Prescribed burn operations specific to BLM Area B-Unit A
 - Type 1 Burn Boss technical updates
 - Type 1 Burn Boss technical review
 - Site Security Plan
 - Air Monitoring Plan
 - Community Outreach Plan
- Anticipate Draft delivery in March/April 2025

